

**PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)**



THE GOVERNMENT OF MALAYSIA

**LAPORAN KEMAJUAN BULANAN
No. 6**

FEBRUARI 2004



Jabatan Kerja Raya, Negeri Sabah

Kontraktor : Lintasan Resources Sdn. Bhd. 566483-H

R 01

**PENYENGGARAAN
PERMUKAAN JALAN
(POTHOLE PATCHING)**

R01 PAVEMENT

Film Batch No : 0640/21



BEFORE

Film Batch No : 0640/22



IN PROGRESS


Film Batch No : 0640/23



AFTER

R01 PAVEMENT

Film Batch No : 0663/6



BEFORE

Film Batch No : 0663/8



IN PROGRESS

Film Batch No : 0663/9



AFTER

Film Batch No: 0702/5



BEFORE

Film Batch No: 0702/6



IN PROGRESS

Film Batch No: 0702/8



AFTER

R01: PAVEMENT

FILM BATCH NO:4519/3



BEFORE

FILM BATCH NO:4519/4



IN PROGRESS

FILM BATCH NO:4519/6



AFTER

DISTRICT : KENINGAU

ROUTE NO. : 500 JALAN KK-KGU-TENOM LOCATION (by Km post)

: Km112.200

R01: PAVEMENT

FILM BATCH NO:4519/7



BEFORE

FILM BATCH NO:4519/8



IN PROGRESS

FILM BATCH NO:4519/9



AFTER

DISTRICT : KENINGAU

ROUTE NO. : 500 JALAN KK-KGU-TENOM LOCATION (by Km post)

: Km112.100

R01: PAVEMENT

FILM BATCH NO:4519/10



BEFORE

FILM BATCH NO:4519/11



IN PROGRESS

FILM BATCH NO:4519/12



AFTER

R01 POTHOLE PATCHING

FILM BATCH NO:4190/01



BEFORE

FILM BATCH NO:4190/02



IN PROGRESS

FILM BATCH NO:4190/03



AFTER

SEALING OF CRACKS

FILM BATCH NO:4190/04



BEFORE

FILM BATCH NO:4190/05



IN PROGRESS

FILM BATCH NO:4190/22



AFTER

SEALING OF CRACKS

FILM BATCH NO:4092/08



BEFORE

FILM BATCH NO:4092/11



IN PROGRESS

FILM BATCH NO:4192/13



AFTER

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHOLE PATCHING RECORD

Ending Period : 29 February 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m ²)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	487.05	200.63	687.68	59.00	24.48	83.48
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat						
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	60.03	23.52	83.55	7.22	2.82	10.04
TOTAL				547.08	224.15	771.23	66.22	27.30	93.52

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHLES PATCHING RECORD

Ending Period : 29th February 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m ²)		PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	PREVIOUS MONTH	CURRENT MONTH	PREVIOUS MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	2031.05	-	319.92	-	319.92
2	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	44.24	18.17	7.87	2.47	10.34
3	Kota Kinabalu	606	Jalan Susur Sepangar Bay	33.41	170.40	4.93	26.79	31.72
4	Kota Kinabalu	607	Jalan masuk ke Pelabuhan Baru, K.K.	13.64	3.30	1.98	0.44	2.42
5	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	10.79	20.18	1.49	2.66	4.15
6	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	592.83	175.14	85.62	22.66	108.28
7	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	239.52	64.67	36.35	9.85	46.20
8	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	14.45	-	1.72	1.72
9	Papar	01	Jalan Kota Kinabalu - Sindumin	932.88	490.89	136.32	64.40	200.72
10	Tuaran	01	Jalan Kota Kinabalu - Kudat	473.36	242.71	107.16	31.07	138.23
11	Tuaran	503	Jalan Berungis - Kota Belud	56.75	20.70	9.48	3.00	12.48
12	Tuaran	22	Jalan Kota Kinabalu - Sandakan	263.72	239.28	41.51	29.58	71.09
TOTAL				4,692.19	1,459.89	752.63	194.64	947.27
				6,152.08				

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHoles PATCHING RECORD

Ending Period : 29th February 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m ²)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	992.82	236.00	1,228.82	208.71	45.52	254.23
TOTAL				992.82	236.00	1,228.82	208.71	45.52	254.23

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHOLE PATCHING RECORD

Ending Period : 29th February 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m ²)		PREMIX QUANTITY (TON)			
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	149.89	50.02	199.91	18.10	7.05	25.15
2	Beaufort	502	Jalan Beaufort-Menumbok	114.31	39.75	154.06	13.74	4.78	18.52
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	121.09	6.08	127.17	14.77	0.73	15.50
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	45.88	9.46	55.34	5.50	1.14	6.64
TOTAL				431.17	105.31	536.48	52.11	13.70	65.81