

**PENSWASTAAN PENYENGGARAAN  
JALAN-JALAN PERSEKUTUAN DI SABAH  
(PANTAI BARAT & PENDALAMAN)**



**THE GOVERNMENT OF MALAYSIA**

**LAPORAN KEMAJUAN BULANAN  
No. 7**

**MAC 2004**



*Jabatan Kerja Raya, Negeri Sabah*

*Kontraktor : Lintasan Resources Sdn. Bhd. 566483-H*

**R 01**

**PENYENGGARAAN  
PERMUKAAN JALAN  
(POTHOLE PATCHING)**

**R01 POTHOLE PATCHING**

FILM BATCH NO: 0735/4



FILM BATCH NO: 0735/7



FILM BATCH NO: 0735/9



**R01 POTHOLE PATCHING**


FILM BATCH NO: 0735/16



FILM BATCH NO: 0735/17



FILM BATCH NO: 0735/18



### R01 POTHOLES PATCHING

Film Batch No: 0757/5



BEFORE

Film Batch No: 0757/6



IN PROGRESS

Film Batch No: 0757/7



AFTER

R01 PAVEMENT

Film Batch No: 0795/3



BEFORE

Film Batch No: 0795/4



IN PROGRESS

Film Batch No: 0806/6



AFTER

R01 PAVEMENT ( Sealing of crack )

Film Batch No: 0760/3



IN PROGRESS

Film Batch No: 0760/5



IN PROGRESS

Film Batch No: 0760/8



AFTER

**R01 POT HOLE PATCHING**

FILM BATCH NO:4498/2



BEFORE

FILM BATCH NO:4498/4



IN PROGRESS

FILM BATCH NO:4498/7



AFTER

**R01 PAVEMENT**

FILM BATCH NO:4367/01



BEFORE

FILM BATCH NO:44367/02



IN PROGRESS

FILM BATCH NO:4367/07



AFTER

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY FOR R01 - POTHOLE PATCHING RECORD**

Ending Period : 31 March 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA ( m <sup>2</sup> )		PREMIX QUANTITY ( TON )			
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	687.68	187.77	875.45	83.48	22.85	106.33
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	41.56	0.48	42.04	5.02	0.06	5.08
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	83.55	0.70	84.25	10.04	0.08	10.12
<b>TOTAL</b>				<b>812.79</b>	<b>188.95</b>	<b>1,001.74</b>	<b>98.54</b>	<b>22.99</b>	<b>121.53</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
**PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE**

SUMMARY FOR R01 - POTHoles PATCHING RECORD

Ending Period : 31<sup>st</sup> March 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA ( m <sup>2</sup> )		PREMIX QUANTITY ( TON )			
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	2,031.05	217.01	2,248.06	319.92	27.20	347.12
2	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	62.41	-	62.41	10.34	-	10.34
3	Kota Kinabalu	606	Jalan Susur Sepangar Bay	203.81	14.83	218.64	31.72	1.78	33.50
4	Kota Kinabalu	607	Jalan masuk ke Pelabuhan Baru, K.K.	16.94	-	16.94	2.42	-	2.42
5	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	30.97	-	30.97	4.15	-	4.15
6	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	767.97	283.52	1,051.49	108.28	36.82	145.10
7	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	304.19	112.79	416.98	46.20	16.39	62.59
8	Penampang	01	Jalan Kota Kinabalu - Sindumin	14.45	12.57	27.02	1.72	1.50	3.22
9	Papar	01	Jalan Kota Kinabalu - Sindumin	1,423.77	249.22	1,672.99	200.72	37.96	238.68
10	Tuaran	01	Jalan Kota Kinabalu - Kudat	716.07	311.86	1,027.93	138.23	40.80	179.03
11	Tuaran	503	Jalan Berungis - Kota Belud	77.45	-	77.45	12.48	-	12.48
12	Tuaran	22	Jalan Kota Kinabalu - Sandakan	503.00	-	503.00	71.09	-	71.09
<b>TOTAL</b>				<b>6,152.08</b>	<b>1,201.80</b>	<b>7,353.88</b>	<b>947.27</b>	<b>162.45</b>	<b>1,109.72</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHLES PATCHING RECORD

Ending Period : 31st March 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA ( m <sup>2</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,228.82	105.10	1,333.92	254.23	18.34	272.57
<b>TOTAL</b>				<b>1,228.82</b>	<b>105.10</b>	<b>1,333.92</b>	<b>254.23</b>	<b>18.34</b>	<b>272.57</b>

1694

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHoles PATCHING RECORD

Ending Period : 30hb MARCH 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA ( m <sup>2</sup> )		PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	289.97	7.21	37.53	0.86	38.39
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	11.72	0.00	1.54	0.00	1.54
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	23.25	0.00	3.36	0.00	3.36
<b>TOTAL</b>				<b>324.94</b>	<b>7.21</b>	<b>42.43</b>	<b>0.86</b>	<b>43.29</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHoles PATCHING RECORD

Ending Period : 31st March 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA ( m <sup>2</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	199.91	42.87	242.78	25.15	5.16	30.31
2	Beaufort	502	Jalan Beaufort-Menumbok	154.06	69.87	223.93	18.52	8.37	26.89
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	127.17	11.62	138.79	15.50	1.40	16.90
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	55.34	0.00	55.34	6.64	0.00	6.64
<b>TOTAL</b>				<b>536.48</b>	<b>124.36</b>	<b>660.84</b>	<b>65.81</b>	<b>14.93</b>	<b>80.74</b>