

**R 07**

**PENYENGGARAAN  
LONGKANG  
(DRAINAGE)**

DISTRICT : KOTA BELUD  
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT  
LOCATION : CH66.280(R.H.S)

### **R07 DRAINAGE CLEARING**



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : TUARAN  
ROUTE NO : 01 JALAN KOTA KINABALU - KUDAT  
LOCATION : CH 30.550 (RHS)

### **R07 DRAINAGE CLEARING**



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : PENAMPANG  
ROUTE NO : 501 JALAN KK-PENAMPANG-LOW KAWI  
LOCATION : CH12.350 (LHS)

### R07 DRAINAGE CLEARING



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : KENINGAU  
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM  
LOCATION : CH 113.850 - CH 114.100 @ LHS

### **R07 DRAINAGE CLEARING**



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : SIPITANG  
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUMIN  
LOCATION : CH136.300 (KM138.060) - LHS

### **R07 DRAINAGE CLEARING**



**BEFORE**



**IN PROGRESS**



**AFTER**

**LINTASAN RESOURCES SDN. BHD.**  
**DRAINAGE CLEARING**  
**GRAND SUMMARY**

MONTH: NOVEMBER 2006

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	47,125	2,222	49,347	41,660.2	14,500	56,160.2
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	53,746	0	53,746	7,060	0	7,060
Kudat	01	Jalan Kota Kinabalu-Kudat	86,066	9,400	95,466	11,955	4,108	16,063
Tuaran	01	Jalan Kota Kinabalu-Kudat	36,024	2,727	38,751	72,853	6,194	79,047
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	119,208	13,580	132,788
	503	Jalan Berungis-Kota Belud	2,500	0	2,500	63,628	0	63,628
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	41,197	0	41,197	122,473	0	122,473
	01	Jalan Kota Kinabalu-Sindumin	7,243	0	7,243	26,418	0	26,418
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	304	0	304	8,150	0	8,150
	606	Jalan Susur Sepangar Bay	9,756	988	10,744	44,568	15,346	59,914
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	1,587	0	1,587
	608	Jalan Masuk Ke Lapangan Terbang Lama	345	0	345	4,988	0	4,988
Penampang	01	Jalan Kota Kinabalu-Sindumin	18,449	0	18,449	25,396	0	25,396
	500	Jalan Kota Kinabalu-Keningau-Tenom	14,028	0	14,028	42,375	0	42,375
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	18,119	10,222	28,341	29,746	4,528	34,274
Papar	01	Jalan Kota Kinabalu-Sindumin	40,434	0	40,434	4,427	0	4,427
Ranau	22	Jalan Kota Kinabalu-Sandakan	46,787	12,029	58,816	128,603	9,681	138,284
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	39,144	0	39,144	91,172	0	91,172
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	42,718	17,252	59,970	34,092	500	34,592
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	11,932	0	11,932	29,318	0	29,318
Beaufort	01	Jalan Kota Kinabalu-Sindumin	111,508	8,900	120,408	15,249	0	15,249
	502	Jalan Beaufort-Menumbok	72,730	0	72,730	800	0	800
Sipitang	01	Jalan Kota Kinabalu-Sindumin	24,537	11,606	36,143	19,676	9,138	28,814
Kuala Penyu	502	Jalan Beaufort-Menumbok	72,320	0	72,320	72,640	0	72,640
<b>TOTAL</b>			<b>797,012</b>	<b>75,346</b>	<b>872,358</b>	<b>1,018,042</b>	<b>77,575</b>	<b>1,095,617</b>

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

MONTH : NOVEMBER 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	47,125	2,222	49,347	41,660.2	14,500.0	56,160.2
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	53,746	-	53,746	7,060	-	7,060
3	Kudat	01	Jalan Kota Kinabalu - Kudat	86,066	9,400	95,466	11,955	4,108	16,063
<b>TOTAL :</b>				<b>186,937</b>	<b>11,622</b>	<b>198,559</b>	<b>60,675</b>	<b>18,608.0</b>	<b>79,283.2</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO:** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			21472		25653	47125	11975	3181.2	26504	41660.2		
1	61.790	62.160				0	370			370	01/11/2006	
2	61.717	61.850				0			100	100	01/11/2006	
3	61.850	62.410			560	560				0	02/11/2006	
4	62.160	62.795				0	635			635	03/11/2006	
5	62.410	62.510				0			100	100	04/11/2006	
6	62.510	62.640				0			130	130	04/11/2006	
7	62.640	62.770			130	130				0	05/11/2006	
8	62.770	63.770				0			1000	1000	06/11/2006	
9	62.795	63.040				0	245			245	07/11/2006	
10	63.040	63.850	81			81				0	07/11/2006	
11	63.770	63.850			81	81				0	07/11/2006	
12	63.850	65.220			1370	1370				0	08/11/2006	
13	63.850	64.570				0	720			720	09/11/2006	
14	64.585	64.850				0	265			265	10/11/2006	
15	64.870	65.220				0	350			350	10/11/2006	
<b>CARRIED FORWARD :</b>			21553	0	27794	49347	14560	3181.2	27834	45575.2	0	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO:** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			21553	0	27794	49347	14560	3181.2	27834	45575.2		
16	65.220	65.320				0	100			100	11/11/2006	
17	65.220	65.320				0			100	100	11/11/2006	
18	65.470	66.220				0			750	750	12/11/2006	
19	65.470	65.970				0	500			500	13/11/2006	
20	66.220	66.335				0			115	115	14/11/2006	
21	67.500	67.600				0	100			100	14/11/2006	
22	66.970	67.050				0			80	80	14/11/2006	
23	67.240	67.340				0			100	100	14/11/2006	
24	67.500	69.770				0			2720	2720	17/11/2006	
25	67.770	67.870				0	100			100	18/11/2006	
26	67.970	68.150				0	180			180	18/11/2006	
27	68.170	68.940				0	770			770	20/11/2006	
28	69.970	70.070				0	100			100	21/11/2006	
29	70.370	72.170				0	1800			1800	24/11/2006	
30	70.370	70.570				0	200			200	25/11/2006	
<b>CARRIED FORWARD :</b>			21553	0	27794	49347	18410	3181.2	31699	53290.2	39062	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO:** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			21553	0	27794	49347	18410	3181.2	31699	53290.2		
31	70.570	70.670				0	100			100	26/11/2006	
32	70.570	71.770				0	1100			1100	27/11/2006	
33	71.770	71.970				0	200			200	28/11/2006	
34	71.970	72.240				0	270			270	28/11/2006	
35	72.170	73.370				0	1200			1200	29/11/2006	
36												
37												
38												
39												
40												
41												
42												
43												
44												
45												
<b>BALANCE END OF NOVEMBER :</b>			21553	0	27794	49347	21280	3181.2	31699	56160.2	0	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KOTA MARUDU  
**ROUTE NO:** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			24876	0	28870	53746	1410	0	5650	7060		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>BALANCE END OF NOVEMBER:</b>			24876	0	28870	53746	1410	0	5650	7060	0	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KUDAT

**ROUTE NO:** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			48560	0	37506	86066	4354	42	7559	11955		
1	173.040	172.932				0	108			108	01/11/2006	
2	172.232	171.232	1000			1000				0	07/11/2006	
3	171.232	172.232			1000	1000				0	09/11/2006	
4	172.232	170.232	1000			1000				0	09/11/2006	
5	171.232	170.232			1000	1000				0	13/11/2006	
6	170.232	169.232	1000			1000				0	16/11/2006	
7	170.232	169.232			1000	1000				0	18/11/2006	
8	169.232	168.232				0	1000			1000	19/11/2006	
9	169.232	168.232				0			1000	1000	20/11/2006	
10	169.232	167.232				0	1000			1000	20/11/2006	
11	168.232	167.232				0			1000	1000	21/11/2006	
12	166.232	165.232			1000	1000				0	22/11/2006	
13	165.232	164.532			700	700				0	24/11/2006	
14	166.232	165.232	1000			1000				0	28/11/2006	
15	165.232	164.532	700			700				0	30/11/2006	
<b>BALANCE END OF NOVEMBER :</b>			<b>53260</b>	<b>0</b>	<b>42206</b>	<b>95466</b>	<b>6462</b>	<b>42</b>	<b>9559</b>	<b>16063</b>	<b>0</b>	

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

Month: November 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain	
				Previous	Current	Cumm.	Previous	Current
				(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	41,197.00	-	41,197.00	122,473.00	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	36,024.00	2,727.00	38,751.00	72,853.00	6,194.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	119,208.00	13,580.00
4	Tuaran	503	Jalan Berungis - Kota Belud	2,500.00	-	2,500.00	63,628.00	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	9,756.00	988.00	10,744.00	44,568.00	15,346.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	1,587.00	-
<b>TOTAL :</b>				<b>89,477.00</b>	<b>3,715.00</b>	<b>93,192.00</b>	<b>424,317.00</b>	<b>35,120.00</b>

**SS REPORT**

DP-F059-R07S

Rev: 0

<b>Cumm.</b>
<b>(m)</b>
122,473.00
79,047.00
132,788.00
63,628.00
59,914.00
1,587.00
<b>459,437.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			15,350	0	25,847	41,197	46,487	27,944	48,042	122,473		
<b>TOTAL :</b>			15,350	0	25,847	41,197	46,487	27,944	48,042	122,473		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO:** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			17,784	0	18,240	36,024	27,623	8,369	36,861	72,853		
1	30.400	30.425					25			25	17/11/2006	
2	30.425	31.245	820			820					17/11/2006	
3	31.256	31.867	611			611					20/11/2006	
4	31.867	32.334					467			467	20/11/2006	
5	33.180	33.290					110			110	23/11/2006	
6	33.800	33.862	62			62					25/11/2006	
7	33.862	35.153					1291			1291	28/11/2006	
8	30.400	30.266						134		134	17/11/2006	
9	31.965	32.659						694		694	20/11/2006	
10	33.938	34.068						130		130	23/11/2006	
11	34.406	34.570						164		164	28/11/2006	
12	30.400	30.635							235	235	17/11/2006	
13	30.635	31.572							937	937	17/11/2006	
14	31.572	31.784							212	212	20/11/2006	
15	31.827	32.703							876	876	23/11/2006	
<b>CARRIED FORWARD :</b>			<b>19,277</b>	<b>0</b>	<b>18,240</b>	<b>37,517</b>	<b>29,516</b>	<b>9,491</b>	<b>39,121</b>	<b>78,128</b>		





**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO:** 503  
**ROAD NAME:** JALAN BERUNGIS - KOTA BELUD  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0	0	2,500	2,500	28,488	2,333	32,807	63,628		
<b>TOTAL :</b>			<b>0</b>	<b>0</b>	<b>2,500</b>	<b>2,500</b>	<b>28,488</b>	<b>2,333</b>	<b>32,807</b>	<b>63,628</b>		





**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO:** 606

**ROAD NAME:** JALAN SUSUR SEPANGAR BAY

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,967	0	2,982	9,949	22,483	19,739	12,964	55,186		
31	2.547	2.735			188	188					03/11/2006	
32	2.735	2.809							74	74	03/11/2006	
33	2.809	2.893							84	84	03/11/2006	
34	2.893	2.990							97	97	03/11/2006	
35	2.990	3.108							118	118	03/11/2006	
36	3.108	3.200							92	92	03/11/2006	
37	3.210	3.248							38	38	03/11/2006	
38	3.269	3.323							54	54	03/11/2006	
39	3.323	3.372							49	49	03/11/2006	
40	3.383	3.616							233	233	03/11/2006	
41	3.720	3.770							50	50	03/11/2006	
42	3.770	3.900							130	130	06/11/2006	
43	3.900	4.060							160	160	06/11/2006	
44	4.174	4.257							83	83	06/11/2006	
45	4.355	4.484							129	129	06/11/2006	
<b>CARRIED FORWARD :</b>			6,967	0	3,170	10,137	22,483	19,739	14,355	56,577		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO:** 606

**ROAD NAME:** JALAN SUSUR SEPANGAR BAY

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,967	0	3,170	10,137	22,483	19,739	14,355	56,577		
46	4.989	5.100			111	111					09/11/2006	
47	5.250	5.433							183	183	09/11/2006	
48	5.433	5.656			223	223					09/11/2006	
49	5.656	5.788							132	132	09/11/2006	
50	5.848	5.960							112	112	09/11/2006	
51	6.104	6.130							26	26	09/11/2006	
52	6.123	6.270							147	147	11/11/2006	Roundabout
53	6.442	6.541			99	99					11/11/2006	
54	6.668	6.710							42	42	11/11/2006	
55	6.790	6.859			69	69					11/11/2006	
56	6.859	7.137							278	278	14/11/2006	
57	7.286	7.477							191	191	14/11/2006	
58	7.508	7.834							326	326	14/11/2006	
59	7.864	8.000							136	136	14/11/2006	
60	8.042	8.180							138	138	17/11/2006	
<b>CARRIED FORWARD :</b>			6,967	0	3,672	10,639	22,483	19,739	16,066	58,288		



**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO:** 607

**ROAD NAME:** JALAN MASUK KE PELABUHAN BARU, KK

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0.00	0.00	0.00	0.00	897.00	0.00	690.00	1,587.00		
<b>TOTAL :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>897.00</b>	<b>0.00</b>	<b>690.00</b>	<b>1,587.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

**MONTH: NOVEMBER 2006**

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	46,787.00	12,029.00	58,816.00	128,603.00	9,681.00	138,284.00
			<b>TOTAL :</b>	<b>46,787.00</b>	<b>12,029.00</b>	<b>58,816.00</b>	<b>128,603.00</b>	<b>9,681.00</b>	<b>138,284.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** Ranau  
**ROUTE NO:** 22  
**ROAD NAME:** Jalan Kota Kinabalu - Sandakan  
**MONTH:** November 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD FROM OCTOBER 2006:</b>			<b>27,059.00</b>	<b>0.00</b>	<b>19,728.00</b>	<b>46,787.00</b>	<b>77,161.00</b>	<b>0.00</b>	<b>51,442.00</b>	<b>128,603.00</b>		
1	68.600	68.638				0.00	38.00			38.00	11/2/2006	Protocol Road
2	68.638	68.997				0.00	359.00			359.00	11/2/2006	Protocol Road
3	68.997	69.255				0.00	258.00			258.00	11/3/2006	Protocol Road
4	69.255	69.400				0.00	145.00			145.00	11/3/2006	Protocol Road
5	69.265	69.400				0.00			135.00	135.00	11/4/2006	Protocol Road
6	69.400	69.447				0.00	47.00			47.00	11/4/2006	Protocol Road
7	69.447	69.480				0.00	33.00			33.00	11/4/2006	Protocol Road
8	69.480	69.540				0.00	60.00			60.00	11/4/2006	Protocol Road
9	69.540	69.750				0.00	210.00			210.00	11/4/2006	Protocol Road
10	69.675	69.693				0.00			18.00	18.00	11/5/2006	Protocol Road
11	69.693	70.000				0.00			307.00	307.00	11/5/2006	Protocol Road
12	69.750	69.900				0.00	150.00			150.00	11/5/2006	Protocol Road
13	69.900	70.140				0.00	240.00			240.00	11/5/2006	Protocol Road
14	70.000	70.090				0.00			90.00	90.00	11/6/2006	Protocol Road
15	70.140	70.400				0.00	260.00			260.00	11/6/2006	Protocol Road
<b>CARRIED FORWARD :</b>			<b>27,059.00</b>	<b>0.00</b>	<b>19,728.00</b>	<b>46,787.00</b>	<b>78,961.00</b>	<b>0.00</b>	<b>51,992.00</b>	<b>130,953.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** Ranau

**ROUTE NO:** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** November 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>27,059.00</b>	<b>0.00</b>	<b>19,728.00</b>	<b>46,787.00</b>	<b>78,961.00</b>	<b>0.00</b>	<b>51,992.00</b>	<b>130,953.00</b>		
16	70.390	70.415				0.00			25.00	25.00	11/6/2006	Protocol Road
17	70.415	70.710				0.00	295.00			295.00	11/6/2006	Protocol Road
18	70.710	71.090				0.00	380.00			380.00	11/8/2006	Protocol Road
19	70.923	71.002				0.00			79.00	79.00	11/8/2006	Protocol Road
20	71.009	71.100				0.00			91.00	91.00	11/8/2006	Protocol Road
21	71.100	71.218				0.00			118.00	118.00	11/8/2006	Protocol Road
22	71.119	71.181	62.00			62.00				0.00	11/8/2006	Protocol Road
23	71.186	71.250				0.00	64.00			64.00	11/9/2006	Protocol Road
24	71.500	71.776				0.00	276.00			276.00	11/9/2006	Protocol Road
25	71.744	71.994				0.00			250.00	250.00	11/9/2006	Protocol Road
26	71.779	72.489				0.00	710.00			710.00	11/10/2006	Protocol Road
27	72.370	72.489				0.00	119.00			119.00	11/10/2006	Protocol Road
28	72.500	72.600				0.00	100.00			100.00	11/11/2006	Protocol Road
29	72.800	73.116				0.00	316.00			316.00	11/11/2006	
30	72.875	73.070			195.00	195.00				0.00	11/11/2006	
<b>CARRIED FORWARD :</b>			<b>27,121.00</b>	<b>0.00</b>	<b>19,923.00</b>	<b>47,044.00</b>	<b>81,221.00</b>	<b>0.00</b>	<b>52,555.00</b>	<b>133,776.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** Ranau

**ROUTE NO:** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** November 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>27,121.00</b>	<b>0.00</b>	<b>19,923.00</b>	<b>47,044.00</b>	<b>81,221.00</b>	<b>0.00</b>	<b>52,555.00</b>	<b>133,776.00</b>		
31	73.154	73.238				0.00	84.00			84.00	11/11/2006	
32	73.238	73.300				0.00	62.00			62.00	11/13/2006	
33	73.300	73.400				0.00	100.00			100.00	11/13/2006	
34	73.400	73.500				0.00	100.00			100.00	11/13/2006	
35	73.432	73.531				0.00			99.00	99.00	11/13/2006	
36	73.500	73.554				0.00	54.00			54.00	11/13/2006	
37	73.554	73.600				0.00	46.00			46.00	11/13/2006	
38	73.700	73.762	62.00			62.00				0.00	11/13/2006	
39	73.770	73.882	112.00			112.00				0.00	11/13/2006	
40	73.900	74.252	352.00			352.00				0.00	11/15/2006	
41	74.050	74.180			130.00	130.00				0.00	11/15/2006	
42	74.252	74.317				0.00	65.00			65.00	11/15/2006	
43	74.317	74.648	331.00			331.00				0.00	11/16/2006	
44	74.648	74.700				0.00	52.00			52.00	11/16/2006	
45	74.700	74.800				0.00	100.00			100.00	11/16/2006	
<b>CARRIED FORWARD :</b>			<b>27,978.00</b>	<b>0.00</b>	<b>20,053.00</b>	<b>48,031.00</b>	<b>81,884.00</b>	<b>0.00</b>	<b>52,654.00</b>	<b>134,538.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** Ranau

**ROUTE NO:** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** November 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>27,978.00</b>	<b>0.00</b>	<b>20,053.00</b>	<b>48,031.00</b>	<b>81,884.00</b>	<b>0.00</b>	<b>52,654.00</b>	<b>134,538.00</b>		
46	74.800	74.885				0.00	85.00			85.00	11/16/2006	
47	74.902	75.000				0.00	98.00			98.00	11/16/2006	
48	75.000	75.100				0.00	100.00			100.00	11/16/2006	
49	75.100	75.121				0.00	21.00			21.00	11/17/2006	
50	75.121	75.428	307.00			307.00				0.00	11/17/2006	
51	75.428	75.456	28.00			28.00				0.00	11/17/2006	
52	75.480	75.565	85.00			85.00				0.00	11/17/2006	
53	75.715	75.976				0.00	261.00			261.00	11/17/2006	
54	75.983	76.000				0.00	17.00			17.00	11/17/2006	
55	76.000	76.300				0.00	300.00			300.00	11/18/2006	
56	76.400	76.454				0.00	54.00			54.00	11/18/2006	
57	76.474	76.900				0.00	426.00			426.00	11/18/2006	
58	76.900	77.100				0.00	200.00			200.00	11/18/2006	
59	77.000	77.160			160.00	160.00				0.00	11/18/2006	
60	77.300	78.010			710.00	710.00				0.00	11/19/2006	
<b>CARRIED FORWARD :</b>			<b>28,398.00</b>	<b>0.00</b>	<b>20,923.00</b>	<b>49,321.00</b>	<b>83,446.00</b>	<b>0.00</b>	<b>52,654.00</b>	<b>136,100.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** Ranau  
**ROUTE NO:** 22  
**ROAD NAME:** Jalan Kota Kinabalu - Sandakan  
**MONTH:** November 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>28,398.00</b>	<b>0.00</b>	<b>20,923.00</b>	<b>49,321.00</b>	<b>83,446.00</b>	<b>0.00</b>	<b>52,654.00</b>	<b>136,100.00</b>		
61	78.010	78.350				0.00			340.00	340.00	11/19/2006	
62	78.480	79.290				0.00			810.00	810.00	11/19/2006	
63	79.300	80.000			700.00	700.00				0.00	11/19/2006	
64	79.165	79.270	105.00			105.00				0.00	11/20/2006	
65	79.885	80.178	293.00			293.00				0.00	11/20/2006	
66	80.300	80.695			395.00	395.00				0.00	11/20/2006	
67	80.695	80.745				0.00			50.00	50.00	11/20/2006	
68	80.745	81.171			426.00	426.00				0.00	11/22/2006	
69	81.171	81.300				0.00	129.00			129.00	11/22/2006	
70	81.171	81.258				0.00			87.00	87.00	11/22/2006	
71	81.274	81.682				0.00			408.00	408.00	11/22/2006	
72	81.500	81.760	260.00			260.00				0.00	11/23/2006	
73	81.682	81.850			168.00	168.00				0.00	11/23/2006	
74	81.900	82.000	100.00			100.00				0.00	11/23/2006	
75	81.900	83.400			1,500.00	1,500.00				0.00	11/23/2006	
<b>CARRIED FORWARD :</b>			<b>29,156.00</b>	<b>0.00</b>	<b>24,112.00</b>	<b>53,268.00</b>	<b>83,575.00</b>	<b>0.00</b>	<b>54,349.00</b>	<b>137,924.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** Ranau  
**ROUTE NO:** 22  
**ROAD NAME:** Jalan Kota Kinabalu - Sandakan  
**MONTH:** November 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>29,156.00</b>	<b>0.00</b>	<b>24,112.00</b>	<b>53,268.00</b>	<b>83,575.00</b>	<b>0.00</b>	<b>54,349.00</b>	<b>137,924.00</b>		
76	82.273	82.488	215.00			215.00				0.00	11/24/2006	
77	82.500	82.575	75.00			75.00				0.00	11/24/2006	
78	82.582	82.700	118.00			118.00				0.00	11/24/2006	
79	82.921	83.040	119.00			119.00				0.00	11/24/2006	
80	83.180	83.399	219.00			219.00				0.00	11/24/2006	
81	83.400	83.644	244.00			244.00				0.00	11/24/2006	
82	83.500	83.700			200.00	200.00				0.00	11/25/2006	
83	83.630	83.700	70.00			70.00				0.00	11/25/2006	
84	83.775	84.023			248.00	248.00				0.00	11/25/2006	
85	84.054	85.100			1,046.00	1,046.00				0.00	11/26/2006	
86	84.460	84.568	108.00			108.00				0.00	11/27/2006	
87	84.623	84.690	67.00			67.00				0.00	11/27/2006	
88	84.732	84.974	242.00			242.00				0.00	11/27/2006	
89	85.214	85.461	247.00			247.00				0.00	11/27/2006	
90	85.214	85.400			186.00	186.00				0.00	11/27/2006	
<b>CARRIED FORWARD :</b>			<b>30,880.00</b>	<b>0.00</b>	<b>25,792.00</b>	<b>56,672.00</b>	<b>83,575.00</b>	<b>0.00</b>	<b>54,349.00</b>	<b>137,924.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** Ranau  
**ROUTE NO:** 22  
**ROAD NAME:** Jalan Kota Kinabalu - Sandakan  
**MONTH:** November 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>30,880.00</b>	<b>0.00</b>	<b>25,792.00</b>	<b>56,672.00</b>	<b>83,575.00</b>	<b>0.00</b>	<b>54,349.00</b>	<b>137,924.00</b>		
91	85.500	85.693	193.00			193.00				0.00	11/29/2006	
92	85.500	85.550			50.00	50.00				0.00	11/29/2006	
93	85.593	85.885			292.00	292.00				0.00	11/29/2006	
94	85.885	86.134			249.00	249.00				0.00	11/29/2006	
95	86.015	86.080	65.00			65.00				0.00	11/30/2006	
96	86.118	86.200	82.00			82.00				0.00	11/30/2006	
97	86.134	86.500			366.00	366.00				0.00	11/30/2006	
98	86.500	86.774			274.00	274.00				0.00	11/30/2006	
99	86.611	86.774	163.00			163.00				0.00	12/1/2006	
100	86.774	87.134				0.00			360.00	360.00	12/1/2006	
101	86.800	86.910	110.00			110.00				0.00	12/1/2006	
102	87.000	87.100	100.00			100.00				0.00	12/1/2006	
103	87.200	87.300	100.00			100.00				0.00	12/1/2006	
104	87.200	87.300			100.00	100.00				0.00	12/1/2006	
105												
<b>CARRIED FORWARD :</b>			<b>31,693.00</b>	<b>0.00</b>	<b>27,123.00</b>	<b>58,816.00</b>	<b>83,575.00</b>	<b>0.00</b>	<b>54,709.00</b>	<b>138,284.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

Month : NOVEMBER 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	7,243	-	7,243	26,418	-	26,418
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	18,449	-	18,449	25,396	-	25,396
3	Papar	01	Jalan Kota Kinabalu - Sindumin	40,434	-	40,434	4,427	-	4,427
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	14,028	-	14,028	42,375	-	42,375
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	304	-	304	8,150	-	8,150
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	18,119	10,222	28,341	29,746	4,528	34,274
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	345	-	345	4,988	-	4,988
<b>TOTAL :</b>				<b>98,922</b>	<b>10,222</b>	<b>109,144</b>	<b>141,500</b>	<b>4,528</b>	<b>146,028</b>





**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** PAPAR  
**ROUTE NO:** 01  
**ROAD NAME:** JLN KOTA KINABALU-SINDUMIN  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			19,979	-	20,455	40,434	438	188	3,801	4,427		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
						0				0		
<b>TOTAL :</b>			19,979	-	20,455	40,434	438	188	3,801	4,427		



**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO:** 501  
**ROAD NAME:** JLN KK-PENAMPANG-LOK KAWI  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			8,366	-	9,753	<b>18,119</b>	11,236	6,386	12,124	<b>29,746</b>		
1	19.249	19.149	100			<b>100</b>				<b>0</b>	08/11/06	1st cycle for Normal Road
2	18.979	18.929	50			<b>50</b>				<b>0</b>	08/11/06	1st cycle for Normal Road
3	18.864	18.709	155			<b>155</b>				<b>0</b>	08/11/06	1st cycle for Normal Road
4	18.634	15.849				<b>0</b>	85			<b>85</b>	08/11/06	1st cycle for Normal Road
5	18.449	17.939				<b>0</b>	510			<b>510</b>	09/11/06	1st cycle for Normal Road
6	17.939	17.669	270			<b>270</b>				<b>0</b>	10/11/06	1st cycle for Normal Road
7	17.657	17.349				<b>0</b>	308			<b>308</b>	10/11/06	1st cycle for Normal Road
8	17.279	17.139				<b>0</b>	140			<b>140</b>	11/11/06	1st cycle for Normal Road
9	17.049	16.869				<b>0</b>	180			<b>180</b>	11/11/06	1st cycle for Normal Road
10	16.869	16.699	170			<b>170</b>				<b>0</b>	11/11/06	1st cycle for Normal Road
11	16.469	16.249	220			<b>220</b>				<b>0</b>	12/11/06	1st cycle for Normal Road
12	16.249	15.989				<b>0</b>	260			<b>260</b>	12/11/06	PD-1st cycle for Normal Road
13	15.159	14.749				<b>0</b>	410			<b>410</b>	13/11/06	1st cycle for Normal Road
14	14.644	14.489				<b>0</b>	155			<b>155</b>	14/11/06	1st cycle for Normal Road
15	13.999	13.899				<b>0</b>	100			<b>100</b>	14/11/06	1st cycle for Normal Road
<b>CARRIED FORWARD :</b>			9,331	-	9,753	<b>19,084</b>	13,384	6,386	12,124	<b>31,894</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO:** 501  
**ROAD NAME:** JLN KK-PENAMPANG-LOK KAWI  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			9,331	-	9,753	<b>19,084</b>	13,384	6,386	12,124	<b>31,894</b>		
16	13.849	12.069	1780			<b>1,780</b>				<b>0</b>	15-17/11/06	1st cycle for Normal Road
17	11.989	11.969				<b>0</b>	20			<b>20</b>	18/11/06	1st cycle for Normal Road
18	11.959	11.734	225			<b>225</b>				<b>0</b>	18/11/06	1st cycle for Normal Road
19	11.669	11.589	80			<b>80</b>				<b>0</b>	18/11/06	1st cycle for Normal Road
20	11.499	11.139	360			<b>360</b>				<b>0</b>	19/11/06	1st cycle for Normal Road
21	11.049	10.939				<b>0</b>	110			<b>110</b>	20/11/06	1st cycle for Normal Road
22	10.939	10.549	390			<b>390</b>				<b>0</b>	20/11/06	1st cycle for Normal Road
23	10.549	10.069				<b>0</b>	480			<b>480</b>	21/11/06	1st cycle for Normal Road
24	10.019	8.598	1421			<b>1421</b>				<b>0</b>	22-24/11/06	1st cycle for Normal Road
25	18.979	18.889			90	<b>90</b>				<b>0</b>	08/11/06	1st cycle for Normal Road
26	18.869	18.849			20	<b>20</b>				<b>0</b>	08/11/06	1st cycle for Normal Road
27	18.849	18.349				<b>0</b>			500	<b>500</b>	08/11/06	PD-1st cycle for Normal Road
28	18.349	18.249				<b>0</b>			100	<b>100</b>	08/11/06	PD-1st cycle for Normal Road
29	18.199	18.179				<b>0</b>			20	<b>20</b>	08/11/06	1st cycle for Normal Road
30	16.779	16.669			80	<b>80</b>				<b>0</b>	11/11/06	1st cycle for Normal Road
<b>CARRIED FORWARD :</b>			13,587	-	9,943	<b>23,530</b>	13,994	6,386	12,744	<b>33,124</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO:** 501  
**ROAD NAME:** JLN KK-PENAMPANG-LOK KAWI  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			13,587	-	9,943	<b>23,530</b>	13,994	6,386	12,744	<b>33,124</b>		
31	16.699	16.649			50	<b>50</b>				<b>0</b>	11/11/06	1st cycle for Normal Road
32	16.649	16.549			100	<b>100</b>				<b>0</b>	11/11/06	1st cycle for Normal Road
33	15.949	15.559				<b>0</b>			390	<b>390</b>	12/11/06	1st cycle for Normal Road
34	15.559	15.549				<b>0</b>			10	<b>10</b>	13/11/06	1st cycle for Normal Road
35	14.749	14.639				<b>0</b>			110	<b>110</b>	13/11/06	1st cycle for Normal Road
36	14.449	14.009				<b>0</b>			440	<b>440</b>	14/11/06	1st cycle for Normal Road
37	13.899	12.069			1,830	<b>1,830</b>				<b>0</b>	14/11/06	1st cycle for Normal Road
38	11.955	11.079			876	<b>876</b>				<b>0</b>	18/11/06	1st cycle for Normal Road
39	11.029	10.569			460	<b>460</b>				<b>0</b>	19/11/06	1st cycle for Normal Road
40	10.369	10.569				<b>0</b>			200	<b>200</b>	20/11/06	1st cycle for Normal Road
41	10.069	8.574			1,495	<b>1,495</b>				<b>0</b>	22/11/06	1st cycle for Normal Road
<b>TOTAL :</b>			13,587	-	14,754	<b>28,341</b>	13,994	6,386	13,894	<b>34,274</b>		



**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

*Month : NOVEMBER 2006*

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	39,144	-	39,144	91,172	-	91,172
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	42,718	17,252	59,970	34,092	500	34,592
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	11,932	-	11,932	29,318	-	29,318
<b>TOTAL :</b>				<b>93,794</b>	<b>17,252</b>	<b>111,046</b>	<b>154,582</b>	<b>500</b>	<b>155,082</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** TENOM  
**ROUTE NO:** 500  
**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain			
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)
<b>BROUGHT FORWARD :</b>			4,681	0	7,251	11,932	14,310	0	15,008	29,318
1						0				0
2						0				0
3						0				0
4						0				0
5						0				0
6						0				0
7						0				0
8						0				0
9						0				0
10						0				0
11						0				0
12						0				0
13						0				0
14						0				0
15						0				0
<b>CARRIED FORWARD :</b>			4,681	0	7,251	11,932	14,310	0	15,008	29,318

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KENINGAU

**ROUTE NO:** 500

**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>16,343</b>	<b>0</b>	<b>26,375</b>	<b>42,718</b>	<b>16,980</b>	<b>1,140</b>	<b>15,972</b>	<b>34,092</b>		
1	123.512	123.923			411	411				0	01.11.06	1st cycle Normal Road
2	123.180	123.481			301	301				0	02.11.06	1st cycle Normal Road
3	114.650	114.900			250	250				0	03.11.06	1st cycle Normal Road
4	114.150	114.900	750			750				0	4 & 5.11.06	1st cycle Normal Road
5	113.850	114.100			250	250				0	6.11.06	1st cycle Normal Road
6	113.850	114.100	250			250				0	7.11.06	1st cycle Normal Road
7	112.950	113.750	800			800				0	7 & 8.11.06	1st cycle Normal Road
8	112.500	113.750			1250	1250				0	9 & 10.11.06	1st cycle Normal Road
9	112.500	113.000				0	500			500	10.11.06	1st cycle Normal Road
10	112.350	112.440			90	90				0	12.11.06	1st cycle Normal Road
11	112.350	112.450	100			100				0	12.11.06	1st cycle Normal Road
12	111.540	112.300	760			760				0	13.11.06	1st cycle Normal Road
13	111.100	112.300			1200	1200				0	13 & 14.11.06	1st cycle Normal Road
14	107.374	110.169	2795			2795				0	14 & 15.11.06	1st cycle Normal Road
15	107.274	110.219			2945	2945				0	16 & 17.11.06	1st cycle Normal Road
<b>CARRIED FORWARD :</b>			<b>21,798</b>	<b>0</b>	<b>33,072</b>	<b>54,870</b>	<b>17,480</b>	<b>1,140</b>	<b>15,972</b>	<b>34,592</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KENINGAU

**ROUTE NO:** 500

**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>21,798</b>	<b>0</b>	<b>33,072</b>	<b>54,870</b>	<b>17,480</b>	<b>1,140</b>	<b>15,972</b>	<b>34,592</b>		
16	106.950	107.200	250			250				0	18.11.06	1st cycle Normal Road
17	106.450	106.550	100			100				0	18.11.06	1st cycle Normal Road
18	106.200	106.400	200			200				0	19.11.06	1st cycle Normal Road
19	105.650	107.200			1550	1550				0	19 & 20.11.06	1st cycle Normal Road
20	105.650	106.150	500			500				0	21.11.06	1st cycle Normal Road
21	105.500	105.600	100			100				0	22.11.06	1st cycle Normal Road
22	105.300	105.350	50			50				0	23.11.06	1st cycle Normal Road
23	104.200	105.100	900			900				0	24 & 25.11.06	1st cycle Normal Road
24	104.100	105.550			1450	1450				0	26 & 27.11.06	1st cycle Normal Road
25						0				0		
26						0				0		
27						0				0		
28						0				0		
29						0				0		
30						0				0		
<b>TOTAL :</b>			<b>23,898</b>	<b>0</b>	<b>36,072</b>	<b>59,970</b>	<b>17,480</b>	<b>1,140</b>	<b>15,972</b>	<b>34,592</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** TAMBUNAN  
**ROUTE NO:** 500  
**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			13,472	0	25,672	39,144	37,779	188	53,205	91,172		
1						0				0		
2						0				0		
3						0				0		
4						0				0		
5						0				0		
6						0				0		
7						0				0		
8						0				0		
9						0				0		
10						0				0		
11						0				0		
12						0				0		
13						0				0		
14						0				0		
15						0				0		
<b>TOTAL :</b>			13,472	0	25,672	39,144	37,779	188	53,205	91,172		

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

Month : NOVEMBER 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	111,508.00	8,900.00	120,408.00	15,249.00	-	15,249.00
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	24,537.00	11,606.00	36,143.00	19,676.00	9,138.00	28,814.00
3	Beaufort	502	Jalan Beaufort - Menumbok	72,730.00	-	72,730.00	800.00	-	800.00
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	72,320.00	-	72,320.00	72,640.00	-	72,640.00
<b>TOTAL :</b>				<b>281,095.00</b>	<b>20,506.00</b>	<b>301,601.00</b>	<b>108,365.00</b>	<b>9,138.00</b>	<b>117,503.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO:** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			65,717.00		45,791.00	111,508.00	9,466.00		5,783.00	15,249.00		
1	121.300	122.800	1,500.00			1,500.00					01/11/2006	1st cycle for normal road
2	121.800	123.000			1,200.00	1,200.00					02/11/2006	1st cycle for normal road
3	122.800	124.400	1,600.00			1,600.00					03/11/2006	1st cycle for normal road
4	123.000	124.300			1,300.00	1,300.00					04/11/2006	1st cycle for normal road
5	124.300	126.000			1,700.00	1,700.00					05/11/2006	1st cycle for normal road
6	124.400	126.000	1,600.00			1,600.00					06/11/2006	1st cycle for normal road
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>CARRIED FORWARD :</b>			70,417.00	0.00	49,991.00	120,408.00	9,466.00	0.00	5,783.00	15,249.00		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** SIPITANG

**ROUTE NO:** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			12,601.00		11,936.00	24,537.00	9,708.00		9,968.00	19,676.00		
1	126.000	126.360	360.00			360.00					07/11/2006	1st cycle for normal road
2	126.000	126.321			321.00	321.00					07/11/2006	1st cycle for normal road
3	126.321	126.395							74.00	74.00	07/11/2006	1st cycle for normal road
4	126.462	127.000					538.00			538.00	07/11/2006	1st cycle for normal road
5	127.000	127.570					570.00			570.00	08/11/2006	1st cycle for normal road
6	126.467	127.160							693.00	693.00	09/11/2006	1st cycle for normal road
7	127.160	127.540							380.00	380.00	10/11/2006	1st cycle for normal road
8	127.800	128.130			330.00	330.00					07/11/2006	1st cycle for normal road
9	127.900	128.130	230.00			230.00					08/11/2006	1st cycle for normal road
10	128.970	129.550			580.00	580.00					08/11/2006	1st cycle for normal road
11	128.130	128.970							840.00	840.00	10/11/2006	1st cycle for normal road
12	128.130	128.360					230.00			230.00	11/11/2006	1st cycle for normal road
13	128.360	129.150					790.00			790.00	12/11/2006	1st cycle for normal road
14	129.150	129.650	500.00			500.00					09/11/2006	1st cycle for normal road
15	129.970	130.200	230.00			230.00					09/11/2006	1st cycle for normal road
<b>CARRIED FORWARD :</b>			<b>13,921.00</b>	<b>0.00</b>	<b>13,167.00</b>	<b>27,088.00</b>	<b>11,836.00</b>	<b>0.00</b>	<b>11,955.00</b>	<b>23,791.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** SIPITANG

**ROUTE NO:** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			13,921.00		13,167.00	27,088.00	11,836.00		11,955.00	23,791.00		
16	130.100	130.900			800.00	800.00					10/11/2006	1st cycle for normal road
17	131.020	131.600			580.00	580.00					10/11/2006	1st cycle for normal road
18	131.000	131.600	600.00			600.00					11/11/2006	1st cycle for normal road
19	132.600	132.700							100.00	100.00	13/11/2006	1st cycle for normal road
20	132.645	132.800	155.00			155.00					11/11/2006	1st cycle for normal road
21	132.950	133.600	650.00			650.00					13/11/2006	1st cycle for normal road
22	132.700	133.200			500.00	500.00					13/11/2006	1st cycle for normal road
23	133.470	133.600			130.00	130.00					13/11/2006	1st cycle for normal road
24	134.350	134.450			100.00	100.00					13/11/2006	1st cycle for normal road
25	134.312	134.600							288.00	288.00	14/11/2006	1st cycle for normal road
26	135.667	136.100					433.00			433.00	14/11/2006	1st cycle for normal road
27	135.827	136.144							317.00	317.00	15/11/2006	1st cycle for normal road
28	136.100	136.300	200.00			200.00					15/11/2006	1st cycle for normal road
29	136.144	136.300			156.00	156.00					15/11/2006	1st cycle for normal road
30	140.300	140.340	40.00			40.00					16/11/2006	1st cycle for normal road
<b>CARRIED FORWARD :</b>			<b>15,566.00</b>	<b>0.00</b>	<b>15,433.00</b>	<b>30,999.00</b>	<b>12,269.00</b>	<b>0.00</b>	<b>12,660.00</b>	<b>24,929.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** SIPITANG

**ROUTE NO:** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			15,566.00		15,433.00	30,999.00	12,269.00		12,660.00	24,929.00		
31	140.310	140.580			270.00	270.00					16/11/2006	1st cycle for normal road
32	140.820	141.000	180.00			180.00					16/11/2006	1st cycle for normal road
33	140.850	141.200			350.00	350.00					16/11/2006	1st cycle for normal road
34	140.920	141.006							86.00	86.00	16/11/2006	1st cycle for normal road
35	141.000	141.140	140.00			140.00					17/11/2006	1st cycle for normal road
36	141.006	141.050			44.00	44.00					17/11/2006	1st cycle for normal road
37	141.200	141.900			700.00	700.00					17/11/2006	1st cycle for normal road
38	141.050	141.210					160.00			160.00	17/11/2006	1st cycle for normal road
39	141.210	141.450			240.00	240.00					18/11/2006	1st cycle for normal road
40	141.880	142.870	990.00			990.00					18/11/2006	1st cycle for normal road
41	141.458	141.900							442.00	442.00	18/11/2006	1st cycle for normal road
42	141.900	142.400			500.00	500.00					20/11/2006	1st cycle for normal road
43	142.870	143.100			230.00	230.00					20/11/2006	1st cycle for normal road
44	143.100	143.400			300.00	300.00					20/11/2006	1st cycle for normal road
45	143.167	143.240					73.00			73.00	20/11/2006	1st cycle for normal road
<b>CARRIED FORWARD :</b>			<b>16,876.00</b>	<b>0.00</b>	<b>18,067.00</b>	<b>34,943.00</b>	<b>12,502.00</b>	<b>0.00</b>	<b>13,188.00</b>	<b>25,690.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** SIPITANG

**ROUTE NO:** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			16,876.00		18,067.00	34,943.00	12,502.00		13,188.00	25,690.00		
46	143.280	143.450					170.00			170.00	20/11/2006	1st cycle for normal road
47	143.565	143.700							452.00	452.00	21/11/2006	1st cycle for normal road
48	143.900	144.050	150.00			150.00					21/11/2006	1st cycle for normal road
49	143.950	144.070			120.00	120.00					21/11/2006	1st cycle for normal road
50	144.200	144.530	330.00			330.00					21/11/2006	1st cycle for normal road
51	144.200	144.800			600.00	600.00					22/11/2006	1st cycle for normal road
52	144.788	145.240					452.00			452.00	22/11/2006	1st cycle for normal road
53	144.820	144.900							80.00	80.00	23/11/2006	1st cycle for normal road
54	144.900	145.330							430.00	430.00	23/11/2006	1st cycle for normal road
55	145.480	146.050					570.00			570.00	24/11/2006	1st cycle for normal road
56	145.716	146.450							734.00	734.00	25/11/2006	1st cycle for normal road
57	146.164	146.400					236.00			236.00	27/11/2006	1st cycle for normal road
58												
59												
60												
<b>CARRIED FORWARD :</b>			17,356.00	0.00	18,787.00	36,143.00	13,930.00	0.00	14,884.00	28,814.00		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO:** 502

**ROAD NAME:** JALAN BEAUFORT - MENUMBOK

**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			36,040.00		36,690.00	72,730.00			800.00	800.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>CARRIED FORWARD :</b>			36,040.00	0.00	36,690.00	72,730.00	0.00	0.00	800.00	800.00		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** KUALA PENYU  
**ROUTE NO:** 502  
**ROAD NAME:** JALAN BEAUFORT - MENUMBOK  
**MONTH:** NOVEMBER 2006

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			39,860.00		32,460.00	72,320.00	32,760.00		39,880.00	72,640.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>CARRIED FORWARD :</b>			39,860.00	0.00	32,460.00	72,320.00	32,760.00	0.00	39,880.00	72,640.00		