

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN **DECEMBER 2007**

ISI KANDUNGAN

Bil: **PERKARA**

-
- 1. Laporan Eksekutif Projek
- 2. Carta Organisasi Syarikat
- 3. Lokasi Jalan Persekutuan
- 4. Ringkasan Laporan Kemajuan Bulanan
- 5. R 01 - Penyenggaraan Permukaan Jalan
- 6. R 02 - Penyenggaraan Bahu Jalan
- 7. R 03 - Pemotongan Rumput
- 8. R 04 - Penyenggaraan Perabot Jalan

9. R 05 - Penyenggaraan Jambatan dan Pembentung
10. R 07 - Penyenggaraan Longkang
11. B - Pemeriksaan Rutin

LAPORAN EKSEKUTIF PROJEK

DECEMBER 2007

TAJUK KONTRAK : Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah
(Pantai Barat & Pendalaman)

KLIEN : Jabatan Kerja Raya, Sabah

SYARIKAT : Lintasan Resources Sdn. Bhd.
Lot 1, Block A, Ground Floor,
Wisma TP
Mile 1 ½, Tuaran Road
88400 Kota Kinabalu, Sabah, Malaysia.

TEMPOH : 15 Tahun

TARIKH MULA : 01hb September 2003

TARIKH TAMAT : 31hb August 2018

KAWASAN : Pantai Barat & Pendalaman

JALAN TERLIBAT : Semua Jalan-Jalan Persekutuan Yang Diwartakan
Dibawah Akta Jalan Persekutuan 1959

PANJANG JALAN : 764.85 Kilometer

KATOGORI JALAN : a) Jalan Protocol
b) Jalan Utama
c) Jalan Sekunder

SKOP KERJA : a) Penyelenggaraan Rutin
b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the programme.

PERIODIC MAINTENANCE

The 2007 Periodic Pavement Works (inclusive that due to additional funds allocation) have been completed as planned.

EMERGENCY WORK

5 incidents of landslide had been reported during the month. Three of them were the reoccurrence of landslide at KM54, R500 Jalan KK – Keningau – Tenom.

9 occurrences of pavement subsidence that required regulating and topping up of crusher run had been reported during the month.

R01

PENYENGGARAAN PERMUKAAN
JALAN

(POTHOLE PATCHING)

DISTRICT : P A P A R
ROUTE NO : 01 JALAN KOTA KINABALU- SINDUM IN
LOCATION : CH46.260 (LHS)

R01 POTHOLE PATCHING



B E F O R E



I N P R O G R E S S



A F T E R

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH66.981

R01 - POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH66.981

R01 - POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	153.08	16.01	169.09
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	28.03	0.00	28.03
Kudat	01	Jalan Kota Kinabalu-Kudat	51.88	1.02	52.90
Tuaran	01	Jalan Kota Kinabalu-Kudat	40.00	7.72	47.72
	22	Jalan Kota Kinabalu-Sandakan	248.66	1.91	250.57
	503	Jalan Berungis-Kota Belud	47.39	12.30	59.69
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	154.93	54.82	209.75
	01	Jalan Kota Kinabalu-Sindumin	11.24	0.00	11.24
	606	Jalan Susur Sepangar Bay	93.63	3.01	96.64
	607	Jalan Masuk Ke Pelabuhan Baru	1.06	0.00	1.06
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	93.89	13.06	106.95
	500	Jalan Kota Kinabalu-Keningau-Tenom	196.61	11.30	207.91
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	126.77	16.40	143.17
Papar	01	Jalan Kota Kinabalu-Sindumin	454.04	47.82	501.86
Ranau	22	Jalan Kota Kinabalu-Sandakan	480.81	31.99	512.80
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	55.10	4.73	59.83
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	5.60	0.30	5.90
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	4.05	0.00	4.05
Beaufort	01	Jalan Kota Kinabalu-Sindumin	45.64	3.92	49.55
	502	Jalan Beaufort-Menumbok	32.26	1.84	34.10
Sipitang	01	Jalan Kota Kinabalu-Sindumin	15.52	2.17	17.70
Kuala Penyu	502	Jalan Beaufort-Menumbok	27.55	3.14	30.68
TOTAL			2,367.74	233.46	2,601.19

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	400.448	38.890	439.338	19.670	1.688	21.358	45.637	3.916	49.553
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	133.155	20.405	153.560	6.684	0.935	7.619	15.523	2.172	17.695
3	Beaufort	502	Jalan Beaufort - Menumbok	270.843	15.860	286.703	13.900	0.794	14.694	32.259	1.841	34.100
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	237.525	26.730	264.255	11.871	1.353	13.224	27.546	3.138	30.684
TOTAL:				1041.971	101.885	1143.856	52.125	4.770	56.895	120.965	11.067	132.032

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: DECEMBER '2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	400.448	19.670	45.637	-
1	11/12/2007	81.240	3.30	0.50	0.050	1.650	0.083	0.193	LHS
2	11/12/2007	81.260	1.00	0.40	0.050	0.400	0.020	0.046	LHS
3	11/12/2007	81.370	1.10	0.70	0.050	0.770	0.039	0.090	LHS
4	11/12/2007	81.860	1.00	0.70	0.050	0.700	0.035	0.081	LHS
5	11/12/2007	81.950	3.60	0.80	0.050	2.880	0.144	0.334	LHS
6	11/12/2007	82.094	1.00	0.60	0.050	0.600	0.030	0.070	LHS
7	11/12/2007	85.270	0.60	0.40	0.050	0.240	0.012	0.028	RHS
8	11/12/2007	95.390	5.10	1.30	0.050	6.630	0.332	0.770	LHS
9	18/12/2007	121.270	0.80	0.50	0.050	0.400	0.020	0.046	LHS
10	18/12/2007	123.390	1.80	1.70	0.050	3.060	0.153	0.355	RHS
11	18/12/2007	123.431	3.70	1.70	0.050	6.290	0.315	0.731	LHS
12	22/12/2007	93.380	0.90	0.50	0.050	0.450	0.023	0.053	RHS
13	22/12/2007	96.372	5.00	0.90	0.020	4.500	0.090	0.209	LHS
14	22/12/2007	96.381	6.10	0.70	0.020	4.270	0.085	0.197	LHS
15	22/12/2007	99.909	0.50	0.50	0.050	0.250	0.013	0.030	LHS
16	22/12/2007	100.547	0.60	0.40	0.060	0.240	0.014	0.032	LHS
17	22/12/2007	100.770	0.40	0.30	0.050	0.120	0.006	0.014	LHS
18	22/12/2007	100.772	1.40	0.80	0.050	1.120	0.056	0.130	LHS
19	22/12/2007	100.773	0.50	0.40	0.050	0.200	0.010	0.023	LHS
20	22/12/2007	100.774	0.80	0.70	0.050	0.560	0.028	0.065	LHS
21	22/12/2007	100.775	0.70	0.60	0.050	0.420	0.021	0.049	RHS
22	22/12/2007	101.005	1.30	1.00	0.050	1.300	0.065	0.151	RHS
23	22/12/2007	101.006	0.40	0.40	0.050	0.160	0.008	0.019	RHS
24	22/12/2007	101.010	0.70	0.50	0.050	0.350	0.018	0.042	LHS
25	22/12/2007	101.815	0.60	0.40	0.050	0.240	0.012	0.028	LHS
26	22/12/2007	102.250	0.50	0.30	0.050	0.150	0.008	0.019	LHS
27	22/12/2007	102.415	0.90	0.50	0.050	0.450	0.023	0.053	LHS
28	22/12/2007	102.420	0.50	0.50	0.050	0.250	0.013	0.030	LHS
29	22/12/2007	102.450	0.60	0.40	0.050	0.240	0.012	0.028	LHS
30									
CARRIED FORWARD:						439.338	21.358	49.553	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POT HOLE PATCHING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUKOK

MONTH: DECEMBER '2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	270.843	13.900	32.259	-
1	11/12/2007	4.430	1.20	1.20	0.050	1.440	0.072	0.167	LHS
2	11/12/2007	4.440	0.90	0.50	0.050	0.450	0.023	0.053	LHS
3	11/12/2007	4.441	0.40	0.30	0.050	0.120	0.006	0.014	LHS
4	11/12/2007	4.443	0.90	0.90	0.050	0.810	0.041	0.095	LHS
5	11/12/2007	4.450	1.60	1.40	0.050	2.240	0.112	0.260	LHS
6	12/12/2007	19.058	3.40	1.40	0.050	4.760	0.238	0.552	LHS
7	12/12/2007	19.060	2.00	1.50	0.050	3.000	0.150	0.348	LHS
8	12/12/2007	19.062	1.80	1.30	0.050	2.340	0.117	0.271	LHS
9	13/12/2007	8.850	1.00	0.70	0.050	0.700	0.035	0.081	LHS
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
CARRIED FORWARD:						286.703	14.694	34.100	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUKOK

MONTH: DECEMBER '2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	237.525	11.871	27.546	
1	13/12/2007	47.998	1.10	0.30	0.050	0.330	0.017	0.039	LHS
2	13/12/2007	48.001	1.20	0.40	0.050	0.480	0.024	0.056	LHS
3	13/12/2007	36.975	6.80	1.70	0.050	11.560	0.578	1.341	RHS
4	14/12/2007	41.775	5.20	2.00	0.050	10.400	0.520	1.206	LHS
5	14/12/2007	56.390	2.20	1.80	0.054	3.960	0.214	0.496	LHS
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
CARRIED FORWARD:						264.255	13.224	30.684	

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	579.37	58.79	638.16	23.67	2.02	25.69	55.10	4.73	59.83
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	67.70	3.99	71.69	2.42	0.13	2.55	5.60	0.30	5.90
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	60.06	-	60.06	1.75	-	1.75	4.05	-	4.05
TOTAL:				707.13	62.78	769.91	27.84	2.15	29.99	64.75	5.03	69.78

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						579.37	23.67	55.10	
1	12/3/2007	77.123	1.20	1.00	0.050	1.20	0.06	0.14	RHS
2	12/3/2007	77.133	1.80	0.90	0.075	1.62	0.12	0.28	RHS
3	12/3/2007	82.885	5.80	1.30	0.050	7.54	0.38	0.88	RHS
4	12/3/2007	82.883	1.60	1.50	0.025	2.40	0.06	0.14	RHS
5	12/3/2007	76.462	1.10	1.00	0.025	1.10	0.03	0.07	RHS
6	12/3/2007	66.248	1.10	1.10	0.025	1.21	0.03	0.07	RHS
7	12/3/2007	66.246	1.10	1.10	0.025	1.21	0.03	0.07	RHS
8	12/3/2007	65.806	0.90	0.80	0.025	0.72	0.02	0.05	RHS
9	12/3/2007	65.791	0.80	0.50	0.025	0.40	0.01	0.02	RHS
10	12/3/2007	65.773	1.10	1.10	0.025	1.21	0.03	0.07	RHS
11	12/3/2007	65.763	1.20	1.10	0.025	1.32	0.03	0.07	RHS
12	12/4/2007	65.620	1.00	0.80	0.025	0.80	0.02	0.05	RHS
13	12/4/2007	64.913	0.90	0.50	0.025	0.45	0.01	0.02	LHS
14	12/4/2007	64.907	1.00	0.60	0.025	0.60	0.02	0.05	LHS
15	12/4/2007	76.282	3.40	1.40	0.050	4.76	0.24	0.56	RHS
16	12/5/2007	66.368	1.10	0.70	0.025	0.77	0.02	0.05	RHS
17	12/5/2007	68.616	1.00	1.00	0.025	1.00	0.03	0.07	RHS
18	12/5/2007	68.616	1.10	0.50	0.025	0.55	0.01	0.02	LHS
19	12/5/2007	68.915	1.10	1.00	0.025	1.10	0.03	0.07	RHS
20	12/6/2007	70.318	1.20	1.10	0.025	1.32	0.03	0.07	RHS
21	12/6/2007	70.286	1.00	0.60	0.025	0.60	0.02	0.05	LHS
22	12/6/2007	70.265	1.00	0.70	0.025	0.70	0.02	0.05	LHS
23	12/6/2007	70.225	1.00	0.60	0.025	0.60	0.02	0.05	RHS
24	12/6/2007	70.654	1.20	1.10	0.025	1.32	0.03	0.07	RHS
25	12/6/2007	80.773	1.10	0.50	0.025	0.55	0.01	0.02	LHS
26	12/13/2007	80.766	1.10	1.00	0.025	1.10	0.03	0.07	RHS
27	12/18/2007	81.975	1.10	0.90	0.025	0.99	0.02	0.05	LHS
28	12/18/2007	81.974	1.80	0.50	0.050	0.90	0.05	0.12	LHS
29	12/18/2007	84.125	1.20	0.60	0.025	0.72	0.02	0.05	LHS
30	12/18/2007	84.126	0.70	0.60	0.025	0.42	0.01	0.02	LHS
CARRIED FORWARD						618.55	25.11	58.47	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TAMBUNAN
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM
MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						618.55	25.11	58.47	
31	12/18/2007	84.135	1.50	1.10	0.025	1.65	0.04	0.09	LHS
32	12/18/2007	84.145	1.00	0.60	0.025	0.60	0.02	0.05	LHS
33	12/18/2007	84.080	2.20	0.60	0.025	1.32	0.03	0.07	LHS
34	12/18/2007	84.103	1.00	0.60	0.025	0.60	0.02	0.05	LHS
35	12/18/2007	77.476	3.20	1.10	0.050	3.52	0.18	0.42	RHS
36	12/21/2007	99.595	2.80	1.20	0.025	3.36	0.08	0.19	LHS
37	12/21/2007	98.135	2.00	1.10	0.025	2.20	0.06	0.14	LHS
38	12/21/2007	98.100	1.70	1.20	0.025	2.04	0.05	0.12	RHS
39	12/22/2007	98.898	1.40	1.20	0.025	1.68	0.04	0.09	RHS
40	12/24/2007	95.457	1.20	1.10	0.025	1.32	0.03	0.07	RHS
41	12/24/2007	94.660	1.20	1.10	0.025	1.32	0.03	0.07	RHS
42									
43									
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
TOTAL						638.16	25.69	59.83	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KENINGAU
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM
MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						67.70	2.42	5.60	
1	12/21/2007	105.594	1.50	0.90	0.025	1.35	0.03	0.07	RHS
2	12/21/2007	102.400	2.20	0.60	0.050	1.32	0.07	0.16	RHS
3	12/22/2007	102.830	1.20	1.10	0.025	1.32	0.03	0.07	RHS
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL						71.69	2.55	5.90	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TENOM
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM
MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						60.06	1.75	4.05	
1									
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL						60.06	1.75	4.05	

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: December 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	2,244.25	696.80	2,941.05	66.79	23.63	90.42	154.93	54.82	209.75
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	634.87	70.99	705.86	17.24	3.33	20.57	40.00	7.72	47.72
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	3,319.67	10.97	3,330.64	107.17	0.82	107.99	248.66	1.91	250.57
4	Tuaran	503	Jalan Berungis - Kota Belud	749.46	70.68	820.14	20.42	5.30	25.72	47.39	12.30	59.69
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1,313.24	39.77	1,353.01	40.34	1.30	41.64	93.63	3.01	96.64
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	11.63	-	11.63	0.46	-	0.46	1.06	-	1.06
TOTAL:				8,273.12	889.21	9,162.33	252.42	34.38	286.80	585.67	79.75	665.42

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	2,244.25	66.79	154.93	
1	01/12/2007	14.420	5.40	1.00	0.025	5.40	0.14	0.31	RHS
2	01/12/2007	14.395	4.70	1.20	0.025	5.64	0.14	0.33	RHS
3	01/12/2007	14.390	4.00	1.00	0.025	4.00	0.10	0.23	RHS
4	01/12/2007	14.380	1.80	0.90	0.025	1.62	0.04	0.09	RHS
5	01/12/2007	14.370	1.60	1.10	0.025	1.76	0.04	0.10	RHS
6	01/12/2007	14.364	1.40	1.10	0.025	1.54	0.04	0.09	RHS
7	01/12/2007	14.310	2.80	1.10	0.025	3.08	0.08	0.18	RHS
8	01/12/2007	14.292	1.40	1.80	0.025	2.52	0.06	0.15	RHS
9	01/12/2007	14.292	1.60	1.10	0.025	1.76	0.04	0.10	RHS
10	01/12/2007	14.280	1.60	1.60	0.025	2.56	0.06	0.15	RHS
11	01/12/2007	14.279	1.90	1.60	0.025	3.04	0.08	0.18	RHS
12	01/12/2007	14.250	1.20	0.90	0.025	1.08	0.03	0.06	RHS
13	01/12/2007	14.219	1.70	0.90	0.025	1.53	0.04	0.09	RHS
14	01/12/2007	14.248	1.70	1.00	0.025	1.70	0.04	0.10	RHS
15	01/12/2007	14.247	1.50	1.00	0.025	1.50	0.04	0.09	RHS
16	01/12/2007	14.247	2.70	1.20	0.025	3.24	0.08	0.19	RHS
17	01/12/2007	14.245	1.90	1.00	0.025	1.90	0.05	0.11	RHS
18	01/12/2007	14.245	4.40	0.90	0.025	3.96	0.10	0.23	RHS
19	01/12/2007	14.244	1.20	1.00	0.025	1.20	0.03	0.07	RHS
20	01/12/2007	13.700	1.90	1.00	0.025	1.90	0.05	0.11	RHS
21	01/12/2007	14.092	1.70	1.00	0.025	1.70	0.04	0.10	LHS
22	01/12/2007	14.100	1.40	1.00	0.025	1.40	0.04	0.08	LHS
23	03/12/2007	7.445	1.40	1.10	0.025	1.54	0.04	0.09	RHS
24	03/12/2007	7.440	1.20	1.10	0.025	1.32	0.03	0.08	RHS
25	03/12/2007	7.434	2.40	0.90	0.025	2.16	0.05	0.13	RHS
26	03/12/2007	7.432	1.10	1.10	0.025	1.21	0.03	0.07	RHS
27	03/12/2007	7.430	3.90	1.00	0.025	3.90	0.10	0.23	RHS
28	03/12/2007	7.220	3.40	1.10	0.025	3.74	0.09	0.22	RHS
29	03/12/2007	7.160	1.40	1.10	0.025	1.54	0.04	0.09	RHS
30	03/12/2007	7.145	2.10	1.10	0.025	2.31	0.06	0.13	RHS
CARRIED FORWARD :						2,316.00	68.58	159.09	

BROUGHT FORWARD:			-	-	-	2,316.00	68.58	159.09	
31	03/12/2007	7.045	1.20	1.90	0.025	2.28	0.06	0.13	RHS
32	03/12/2007	6.061	4.10	1.00	0.025	4.10	0.10	0.24	RHS
33	03/12/2007	6.025	1.00	0.90	0.025	0.90	0.02	0.05	RHS
34	03/12/2007	3.015	1.10	1.10	0.075	1.21	0.09	0.21	LHS
35	03/12/2007	4.675	1.20	1.00	0.075	1.20	0.09	0.21	LHS
36	03/12/2007	4.676	1.90	1.30	0.025	2.47	0.06	0.14	LHS
37	03/12/2007	6.060	1.30	1.00	0.075	1.30	0.10	0.23	LHS
38	04/12/2007	14.107	3.80	1.10	0.025	4.18	0.10	0.24	LHS
39	04/12/2007	14.130	3.30	1.20	0.025	3.96	0.10	0.23	LHS
40	04/12/2007	14.132	1.40	1.00	0.025	1.40	0.04	0.08	LHS
41	04/12/2007	14.147	4.20	1.00	0.025	4.20	0.11	0.24	LHS
42	04/12/2007	14.148	1.40	0.90	0.025	1.26	0.03	0.07	LHS
43	06/12/2007	6.010	2.60	1.00	0.025	2.60	0.07	0.15	RHS
44	06/12/2007	5.988	4.60	1.00	0.025	4.60	0.12	0.27	RHS
45	06/12/2007	5.988	3.00	0.90	0.025	2.70	0.07	0.16	RHS
46	06/12/2007	2.894	1.70	1.00	0.025	1.70	0.04	0.10	LHS
47	06/12/2007	2.900	3.30	1.00	0.025	3.30	0.08	0.19	LHS
48	06/12/2007	14.130	1.30	1.10	0.025	1.43	0.04	0.08	LHS
49	06/12/2007	14.140	1.20	1.00	0.025	1.20	0.03	0.07	LHS
50	06/12/2007	14.141	1.70	1.20	0.025	2.04	0.05	0.12	LHS
51	06/12/2007	14.142	1.20	0.90	0.025	1.08	0.03	0.06	LHS
52	06/12/2007	14.147	2.50	1.10	0.025	2.75	0.07	0.16	LHS
53	06/12/2007	14.170	1.00	1.00	0.025	1.00	0.03	0.06	LHS
54	06/12/2007	14.172	1.80	0.70	0.025	1.26	0.03	0.07	LHS
55	06/12/2007	14.180	2.10	0.80	0.025	1.68	0.04	0.10	LHS
56	06/12/2007	14.182	2.50	0.70	0.025	1.75	0.04	0.10	LHS
57	06/12/2007	14.183	1.90	1.10	0.025	2.09	0.05	0.12	LHS
58	06/12/2007	14.184	1.10	1.40	0.025	1.54	0.04	0.09	LHS
59	06/12/2007	14.195	1.80	0.70	0.025	1.26	0.03	0.07	LHS
60	06/12/2007	14.197	1.50	0.70	0.025	1.05	0.03	0.06	LHS
CARRIED FORWARD :						2,379.49	70.36	163.20	

BROUGHT FORWARD:			-	-	-	2,379.49	70.36	163.20	
61	06/12/2007	14.230	1.00	0.90	0.025	0.90	0.02	0.05	LHS
62	06/12/2007	14.240	1.20	0.80	0.025	0.96	0.02	0.06	LHS
63	06/12/2007	14.250	1.30	0.80	0.025	1.04	0.03	0.06	LHS
64	06/12/2007	14.251	1.00	0.70	0.025	0.70	0.02	0.04	LHS
65	06/12/2007	14.270	1.00	0.90	0.025	0.90	0.02	0.05	LHS
66	06/12/2007	14.271	1.00	0.70	0.025	0.70	0.02	0.04	LHS
67	06/12/2007	14.276	1.20	0.70	0.025	0.84	0.02	0.05	LHS
68	06/12/2007	14.276	1.50	0.50	0.025	0.75	0.02	0.04	LHS
69	07/12/2007	4.105	1.50	1.00	0.050	1.50	0.08	0.17	RHS
70	07/12/2007	0.840	11.40	1.10	0.025	12.54	0.31	0.73	LHS
71	07/12/2007	0.842	8.80	1.30	0.025	11.44	0.29	0.66	LHS
72	07/12/2007	0.850	2.10	1.30	0.025	2.73	0.07	0.16	LHS
73	07/12/2007	0.850	3.60	2.40	0.025	8.64	0.22	0.50	LHS
74	07/12/2007	7.192	3.30	1.00	0.025	3.30	0.08	0.19	LHS
75	07/12/2007	14.255	1.10	1.00	0.025	1.10	0.03	0.06	LHS
76	07/12/2007	14.260	2.20	1.20	0.025	2.64	0.07	0.15	LHS
77	07/12/2007	14.265	6.40	1.20	0.025	7.68	0.19	0.45	LHS
78	07/12/2007	14.270	4.30	0.80	0.025	3.44	0.09	0.20	LHS
79	12/12/2007	14.300	5.80	1.20	0.025	6.96	0.17	0.40	LHS
80	12/12/2007	14.300	1.80	0.90	0.025	1.62	0.04	0.09	LHS
81	12/12/2007	14.325	4.20	1.20	0.025	5.04	0.13	0.29	LHS
82	12/12/2007	16.500	5.90	1.00	0.025	5.90	0.15	0.34	LHS
83	12/12/2007	16.500	1.40	1.00	0.025	1.40	0.04	0.08	LHS
84	12/12/2007	16.505	1.40	1.00	0.025	1.40	0.04	0.08	LHS
85	12/12/2007	16.070	1.70	1.10	0.025	1.87	0.05	0.11	RHS
86	12/12/2007	16.025	2.20	1.00	0.025	2.20	0.06	0.13	RHS
87	12/12/2007	14.200	4.70	1.40	0.050	6.58	0.33	0.76	RHS
88	12/12/2007	0.920	1.00	0.50	0.050	0.50	0.03	0.06	RHS
89	12/12/2007	0.920	3.10	1.20	0.050	3.72	0.19	0.43	RHS
90	12/12/2007	0.920	3.20	0.70	0.050	2.24	0.11	0.26	RHS
CARRIED FORWARD :						2,480.72	73.25	169.92	

BROUGHT FORWARD:			-	-	-	2,480.72	73.25	169.92	
91	12/12/2007	0.920	2.80	2.20	0.050	6.16	0.31	0.71	RHS
92	12/12/2007	0.920	0.80	0.70	0.050	0.56	0.03	0.06	RHS
93	12/12/2007	0.920	1.80	1.00	0.050	1.80	0.09	0.21	RHS
94	13/12/2007	10.450	1.80	1.00	0.025	1.80	0.05	0.10	LHS
95	13/12/2007	10.450	1.30	1.20	0.025	1.56	0.04	0.09	LHS
96	13/12/2007	10.450	2.00	1.40	0.025	2.80	0.07	0.16	LHS
97	13/12/2007	14.270	8.90	1.20	0.050	10.68	0.53	1.24	LHS
98	13/12/2007	0.880	5.00	1.50	0.050	7.50	0.38	0.87	RHS
99	13/12/2007	0.880	1.20	0.70	0.050	0.84	0.04	0.10	RHS
100	13/12/2007	0.880	1.00	0.80	0.050	0.80	0.04	0.09	RHS
101	13/12/2007	0.880	5.00	1.30	0.050	6.50	0.33	0.75	RHS
102	13/12/2007	0.880	1.40	1.30	0.050	1.82	0.09	0.21	RHS
103	13/12/2007	0.870	0.70	0.70	0.050	0.49	0.02	0.06	RHS
104	13/12/2007	0.870	2.30	1.00	0.050	2.30	0.12	0.27	RHS
105	13/12/2007	0.870	1.00	1.00	0.050	1.00	0.05	0.12	RHS
106	13/12/2007	0.870	1.50	0.70	0.050	1.05	0.05	0.12	RHS
107	15/12/2007	16.480	1.00	0.70	0.050	0.70	0.04	0.08	RHS
108	15/12/2007	16.478	2.20	1.20	0.050	2.64	0.13	0.31	RHS
109	15/12/2007	16.465	0.70	0.60	0.050	0.42	0.02	0.05	RHS
110	15/12/2007	16.460	2.00	0.70	0.050	1.40	0.07	0.16	RHS
111	15/12/2007	16.415	3.10	1.00	0.050	3.10	0.16	0.36	RHS
112	15/12/2007	16.240	1.20	0.60	0.050	0.72	0.04	0.08	RHS
113	15/12/2007	16.230	2.30	1.10	0.050	2.53	0.13	0.29	RHS
114	15/12/2007	16.229	2.40	1.00	0.050	2.40	0.12	0.28	RHS
115	15/12/2007	16.227	1.20	1.20	0.050	1.44	0.07	0.17	RHS
116	15/12/2007	15.265	7.40	1.10	0.050	8.14	0.41	0.94	RHS
117	15/12/2007	13.118	0.40	0.20	0.050	0.08	0.00	0.01	RHS
118	15/12/2007	13.117	0.70	0.40	0.050	0.28	0.01	0.03	RHS
119	15/12/2007	13.115	0.70	0.50	0.050	0.35	0.02	0.04	RHS
120	15/12/2007	13.112	0.80	0.60	0.050	0.48	0.02	0.06	RHS
CARRIED FORWARD :						2,553.06	76.71	177.95	

BROUGHT FORWARD:			-	-	-	2,553.06	76.71	177.95	
121	15/12/2007	13.095	1.00	0.40	0.050	0.40	0.02	0.05	RHS
122	16/12/2007	10.950	5.70	1.30	0.025	7.41	0.19	0.43	RHS
123	16/12/2007	0.875	4.90	1.30	0.050	6.37	0.32	0.74	RHS
124	16/12/2007	0.875	1.00	2.00	0.050	2.00	0.10	0.23	RHS
125	16/12/2007	0.875	0.70	1.50	0.050	1.05	0.05	0.12	RHS
126	17/12/2007	0.890	4.60	1.10	0.050	5.06	0.25	0.59	RHS
127	17/12/2007	0.860	2.10	1.90	0.050	3.99	0.20	0.46	LHS
128	17/12/2007	0.860	1.40	2.30	0.050	3.22	0.16	0.37	LHS
129	17/12/2007	0.876	1.50	1.20	0.050	1.80	0.09	0.21	LHS
130	18/12/2007	4.260	1.10	1.00	0.075	1.10	0.08	0.19	RHS
131	18/12/2007	0.720	0.90	0.80	0.075	0.72	0.05	0.13	RHS
132	18/12/2007	0.660	1.90	1.20	0.025	2.28	0.06	0.13	LHS
133	18/12/2007	0.670	1.90	0.80	0.075	1.52	0.11	0.26	LHS
134	18/12/2007	0.675	2.90	1.20	0.025	3.48	0.09	0.20	LHS
135	18/12/2007	1.000	2.00	1.40	0.050	2.80	0.14	0.32	LHS
136	18/12/2007	2.960	1.50	0.80	0.025	1.20	0.03	0.07	LHS
137	18/12/2007	2.961	1.50	0.70	0.025	1.05	0.03	0.06	LHS
138	18/12/2007	2.962	2.50	0.70	0.025	1.75	0.04	0.10	LHS
139	18/12/2007	2.970	1.30	0.60	0.025	0.78	0.02	0.05	LHS
140	18/12/2007	3.300	0.70	0.80	0.075	0.56	0.04	0.10	LHS
141	18/12/2007	3.325	1.40	0.80	0.075	1.12	0.08	0.19	LHS
142	18/12/2007	3.327	1.50	0.90	0.075	1.35	0.10	0.23	LHS
143	19/12/2007	11.180	1.40	0.80	0.075	1.12	0.08	0.19	RHS
144	19/12/2007	10.920	2.30	0.90	0.025	2.07	0.05	0.12	RHS
145	19/12/2007	10.919	1.10	0.90	0.025	0.99	0.02	0.06	RHS
146	19/12/2007	10.916	1.30	1.00	0.025	1.30	0.03	0.08	RHS
147	19/12/2007	10.906	0.80	1.90	0.025	1.52	0.04	0.09	RHS
148	19/12/2007	10.880	2.30	1.10	0.025	2.53	0.06	0.15	RHS
149	19/12/2007	10.870	1.60	1.00	0.025	1.60	0.04	0.09	RHS
150	19/12/2007	10.864	1.30	1.00	0.025	1.30	0.03	0.08	RHS
CARRIED FORWARD :						2,616.50	79.34	184.05	

BROUGHT FORWARD:			-	-	-	2,616.50	79.34	184.05	
151	19/12/2007	10.840	1.40	1.00	0.025	1.40	0.04	0.08	RHS
152	19/12/2007	10.836	1.50	1.00	0.025	1.50	0.04	0.09	RHS
153	19/12/2007	12.750	2.60	1.20	0.025	3.12	0.08	0.18	LHS
154	19/12/2007	12.751	2.30	0.80	0.025	1.84	0.05	0.11	LHS
155	19/12/2007	12.755	2.70	1.50	0.025	4.05	0.10	0.23	LHS
156	19/12/2007	12.756	2.30	1.10	0.025	2.53	0.06	0.15	LHS
157	19/12/2007	12.795	1.30	1.00	0.025	1.30	0.03	0.08	LHS
158	19/12/2007	12.810	2.30	0.80	0.025	1.84	0.05	0.11	LHS
159	19/12/2007	12.830	1.70	0.90	0.025	1.53	0.04	0.09	LHS
160	19/12/2007	14.414	2.10	0.60	0.075	1.26	0.09	0.22	LHS
161	21/12/2007	16.140	3.00	2.00	0.075	6.00	0.45	1.04	LHS
162	21/12/2007	16.142	3.00	0.60	0.050	1.80	0.09	0.21	LHS
163	22/12/2007	10.920	1.20	0.70	0.050	0.84	0.04	0.10	LHS
164	22/12/2007	10.930	4.20	0.70	0.050	2.94	0.15	0.34	LHS
165	22/12/2007	10.934	1.90	1.10	0.050	2.09	0.10	0.24	LHS
166	22/12/2007	11.390	1.30	1.20	0.050	1.56	0.08	0.18	LHS
167	22/12/2007	11.390	2.30	1.00	0.050	2.30	0.12	0.27	LHS
168	22/12/2007	11.392	3.00	1.20	0.050	3.60	0.18	0.42	LHS
169	22/12/2007	11.393	5.00	1.20	0.050	6.00	0.30	0.70	LHS
170	22/12/2007	11.396	4.20	2.50	0.050	10.50	0.53	1.22	LHS
171	22/12/2007	11.400	3.00	2.20	0.050	6.60	0.33	0.77	LHS
172	22/12/2007	11.415	2.30	1.00	0.050	2.30	0.12	0.27	LHS
173	22/12/2007	11.418	1.20	1.00	0.050	1.20	0.06	0.14	LHS
174	23/12/2007	12.450	3.10	1.20	0.050	3.72	0.19	0.43	LHS
175	23/12/2007	12.454	1.20	1.10	0.050	1.32	0.07	0.15	LHS
176	23/12/2007	12.456	0.50	0.50	0.050	0.25	0.01	0.03	LHS
177	23/12/2007	12.457	4.60	1.40	0.050	6.44	0.32	0.75	LHS
178	23/12/2007	12.462	1.10	0.80	0.050	0.88	0.04	0.10	LHS
179	23/12/2007	12.468	0.90	0.50	0.050	0.45	0.02	0.05	LHS
180	23/12/2007	12.475	4.00	1.20	0.050	4.80	0.24	0.56	LHS
CARRIED FORWARD :						2,702.46	83.34	193.33	

BROUGHT FORWARD:			-	-	-	2,702.46	83.34	193.33	
181	23/12/2007	12.486	1.10	0.50	0.050	0.55	0.03	0.06	LHS
182	23/12/2007	13.050	2.10	1.20	0.050	2.52	0.13	0.29	RHS
183	23/12/2007	13.040	1.00	0.60	0.050	0.60	0.03	0.07	RHS
184	23/12/2007	13.038	1.00	0.40	0.050	0.40	0.02	0.05	RHS
185	23/12/2007	13.030	1.10	0.60	0.050	0.66	0.03	0.08	RHS
186	23/12/2007	13.030	1.00	0.30	0.050	0.30	0.02	0.03	RHS
187	23/12/2007	13.025	1.20	0.50	0.050	0.60	0.03	0.07	RHS
188	23/12/2007	13.023	1.50	0.70	0.050	1.05	0.05	0.12	RHS
189	24/12/2007	13.022	0.70	0.40	0.050	0.28	0.01	0.03	RHS
190	24/12/2007	13.020	1.00	1.00	0.050	1.00	0.05	0.12	RHS
191	24/12/2007	13.016	3.10	0.50	0.050	1.55	0.08	0.18	RHS
192	24/12/2007	13.014	2.20	0.60	0.050	1.32	0.07	0.15	RHS
193	24/12/2007	13.000	2.00	0.40	0.050	0.80	0.04	0.09	RHS
194	24/12/2007	12.999	0.60	0.40	0.050	0.24	0.01	0.03	RHS
195	26/12/2007	10.995	1.10	0.90	0.025	0.99	0.02	0.06	LHS
196	26/12/2007	11.040	1.30	1.20	0.025	1.56	0.04	0.09	LHS
197	26/12/2007	11.755	2.00	1.00	0.025	2.00	0.05	0.12	LHS
198	26/12/2007	11.760	2.50	1.10	0.025	2.75	0.07	0.16	LHS
199	26/12/2007	11.766	1.10	1.00	0.025	1.10	0.03	0.06	LHS
200	26/12/2007	11.770	2.80	1.00	0.025	2.80	0.07	0.16	LHS
201	26/12/2007	11.771	1.60	0.80	0.025	1.28	0.03	0.07	LHS
202	26/12/2007	11.850	2.40	1.30	0.025	3.12	0.08	0.18	LHS
203	26/12/2007	11.930	1.70	1.10	0.025	1.87	0.05	0.11	LHS
204	26/12/2007	11.936	1.10	1.00	0.025	1.10	0.03	0.06	LHS
205	26/12/2007	11.955	1.40	1.10	0.025	1.54	0.04	0.09	LHS
206	26/12/2007	11.955	1.20	0.80	0.025	0.96	0.02	0.06	LHS
207	26/12/2007	12.008	1.80	1.40	0.025	2.52	0.06	0.15	LHS
208	26/12/2007	12.012	1.30	0.90	0.025	1.17	0.03	0.07	LHS
209	26/12/2007	12.014	1.40	0.90	0.025	1.26	0.03	0.07	LHS
210	26/12/2007	12.024	2.00	1.00	0.025	2.00	0.05	0.12	LHS
CARRIED FORWARD :						2,742.35	84.64	196.34	

BROUGHT FORWARD:			-	-	-	2,742.35	84.64	196.34	
211	26/12/2007	12.025	1.00	0.80	0.025	0.80	0.02	0.05	LHS
212	26/12/2007	12.026	1.20	0.80	0.025	0.96	0.02	0.06	LHS
213	26/12/2007	12.032	2.00	0.90	0.025	1.80	0.05	0.10	LHS
214	26/12/2007	12.033	1.50	0.90	0.025	1.35	0.03	0.08	LHS
215	26/12/2007	12.034	1.90	1.20	0.025	2.28	0.06	0.13	LHS
216	26/12/2007	12.100	1.80	0.80	0.025	1.44	0.04	0.08	LHS
217	26/12/2007	12.105	1.90	1.00	0.025	1.90	0.05	0.11	LHS
218	26/12/2007	12.105	1.50	1.00	0.025	1.50	0.04	0.09	LHS
219	26/12/2007	12.125	1.30	1.10	0.025	1.43	0.04	0.08	LHS
220	26/12/2007	12.130	1.30	0.90	0.025	1.17	0.03	0.07	LHS
221	26/12/2007	12.130	1.20	1.10	0.025	1.32	0.03	0.08	LHS
222	27/12/2007	12.135	1.50	1.20	0.025	1.80	0.05	0.10	LHS
223	27/12/2007	12.150	2.20	1.00	0.025	2.20	0.06	0.13	LHS
224	27/12/2007	12.150	1.40	1.10	0.025	1.54	0.04	0.09	LHS
225	27/12/2007	12.151	3.80	0.90	0.025	3.42	0.09	0.20	LHS
226	27/12/2007	12.152	2.30	0.80	0.025	1.84	0.05	0.11	LHS
227	27/12/2007	12.153	1.40	0.80	0.025	1.12	0.03	0.06	LHS
228	27/12/2007	12.163	1.60	1.10	0.025	1.76	0.04	0.10	LHS
229	27/12/2007	12.173	2.60	1.00	0.025	2.60	0.07	0.15	LHS
230	27/12/2007	12.174	3.40	1.10	0.025	3.74	0.09	0.22	LHS
231	27/12/2007	12.174	1.50	1.20	0.050	1.80	0.09	0.21	LHS
232	27/12/2007	12.176	3.30	0.70	0.025	2.31	0.06	0.13	LHS
233	27/12/2007	12.190	1.70	0.80	0.025	1.36	0.03	0.08	LHS
234	27/12/2007	16.018	1.10	0.90	0.025	0.99	0.02	0.06	LHS
235	27/12/2007	16.019	1.10	0.90	0.050	0.99	0.05	0.11	LHS
236	27/12/2007	16.030	1.40	0.70	0.050	0.98	0.05	0.11	LHS
237	27/12/2007	16.035	1.20	0.80	0.075	0.96	0.07	0.17	LHS
238	27/12/2007	16.077	1.10	1.80	0.025	1.98	0.05	0.11	LHS
239	27/12/2007	16.077	0.70	0.90	0.025	0.63	0.02	0.04	LHS
240	27/12/2007	16.080	1.10	0.90	0.025	0.99	0.02	0.06	LHS
CARRIED FORWARD :						2,791.31	86.00	199.51	

BROUGHT FORWARD:			-	-	-	2,791.31	86.00	199.51	
241	27/12/2007	16.170	1.40	1.10	0.025	1.54	0.04	0.09	LHS
242	27/12/2007	16.172	1.20	1.00	0.025	1.20	0.03	0.07	LHS
243	27/12/2007	16.915	0.70	0.80	0.050	0.56	0.03	0.06	LHS
244	28/12/2007	11.085	2.80	1.00	0.050	2.80	0.14	0.32	LHS
245	28/12/2007	11.088	1.20	1.10	0.050	1.32	0.07	0.15	LHS
246	28/12/2007	11.090	4.10	0.80	0.050	3.28	0.16	0.38	LHS
247	28/12/2007	11.100	1.90	1.00	0.050	1.90	0.10	0.22	LHS
248	28/12/2007	11.100	2.00	1.20	0.050	2.40	0.12	0.28	LHS
249	28/12/2007	11.520	0.60	0.50	0.050	0.30	0.02	0.03	LHS
250	28/12/2007	11.521	2.00	0.90	0.050	1.80	0.09	0.21	LHS
251	28/12/2007	11.523	1.00	0.50	0.050	0.50	0.03	0.06	LHS
252	28/12/2007	11.532	0.50	0.40	0.050	0.20	0.01	0.02	LHS
253	28/12/2007	11.534	1.50	0.50	0.050	0.75	0.04	0.09	LHS
254	28/12/2007	11.535	0.70	0.40	0.050	0.28	0.01	0.03	LHS
255	28/12/2007	11.537	1.60	0.80	0.050	1.28	0.06	0.15	LHS
256	28/12/2007	11.542	1.20	0.60	0.050	0.72	0.04	0.08	LHS
257	28/12/2007	11.546	1.50	1.00	0.050	1.50	0.08	0.17	LHS
258	28/12/2007	11.550	2.20	2.20	0.050	4.84	0.24	0.56	LHS
259	28/12/2007	11.552	3.50	0.70	0.050	2.45	0.12	0.28	LHS
260	29/12/2007	14.505	1.00	0.90	0.025	0.90	0.02	0.05	RHS
261	29/12/2007	14.471	1.00	0.80	0.025	0.80	0.02	0.05	RHS
262	29/12/2007	14.470	2.40	0.90	0.025	2.16	0.05	0.13	RHS
263	29/12/2007	14.460	0.90	0.80	0.025	0.72	0.02	0.04	RHS
264	29/12/2007	14.460	2.10	1.40	0.025	2.94	0.07	0.17	RHS
265	29/12/2007	13.182	1.30	1.00	0.025	1.30	0.03	0.08	RHS
266	29/12/2007	13.155	1.10	3.40	0.025	3.74	0.09	0.22	RHS
267	29/12/2007	13.035	1.40	0.80	0.025	1.12	0.03	0.06	RHS
268	29/12/2007	13.030	1.40	1.10	0.025	1.54	0.04	0.09	RHS
269	29/12/2007	13.020	0.60	0.80	0.025	0.48	0.01	0.03	RHS
270	29/12/2007	13.020	1.30	1.40	0.025	1.82	0.05	0.11	RHS
CARRIED FORWARD :						2,838.45	87.85	203.80	

BROUGHT FORWARD:			-	-	-	2,838.45	87.85	203.80	
271	29/12/2007	13.006	0.90	0.80	0.025	0.72	0.02	0.04	RHS
272	29/12/2007	13.006	0.70	1.30	0.025	0.91	0.02	0.05	RHS
273	29/12/2007	12.995	1.00	1.10	0.025	1.10	0.03	0.06	RHS
274	29/12/2007	12.990	1.20	1.00	0.025	1.20	0.03	0.07	RHS
275	29/12/2007	12.980	1.60	1.00	0.025	1.60	0.04	0.09	RHS
276	29/12/2007	12.965	0.80	0.80	0.025	0.64	0.02	0.04	RHS
277	29/12/2007	12.964	1.60	0.80	0.025	1.28	0.03	0.07	RHS
278	29/12/2007	12.940	1.40	1.10	0.025	1.54	0.04	0.09	RHS
279	29/12/2007	12.920	1.00	1.30	0.025	1.30	0.03	0.08	RHS
280	29/12/2007	12.890	1.50	1.30	0.025	1.95	0.05	0.11	RHS
281	29/12/2007	12.815	1.50	2.10	0.025	3.15	0.08	0.18	RHS
282	29/12/2007	12.794	2.80	1.00	0.025	2.80	0.07	0.16	RHS
283	29/12/2007	12.660	1.30	1.40	0.025	1.82	0.05	0.11	RHS
284	29/12/2007	12.660	0.90	0.90	0.025	0.81	0.02	0.05	RHS
285	29/12/2007	12.450	1.20	1.40	0.025	1.68	0.04	0.10	RHS
286	29/12/2007	12.450	0.80	0.90	0.025	0.72	0.02	0.04	RHS
287	29/12/2007	12.450	1.10	1.30	0.025	1.43	0.04	0.08	RHS
288	29/12/2007	13.592	1.50	1.00	0.025	1.50	0.04	0.09	LHS
289	30/12/2007	10.420	1.40	1.10	0.025	1.54	0.04	0.09	LHS
290	30/12/2007	10.422	4.80	1.20	0.025	5.76	0.14	0.33	LHS
291	30/12/2007	10.430	1.50	1.10	0.025	1.65	0.04	0.10	LHS
292	30/12/2007	10.436	2.00	1.00	0.025	2.00	0.05	0.12	LHS
293	30/12/2007	10.436	1.80	1.70	0.025	3.06	0.08	0.18	LHS
294	30/12/2007	10.436	8.30	1.40	0.025	11.62	0.29	0.67	LHS
295	30/12/2007	10.436	1.00	0.90	0.025	0.90	0.02	0.05	LHS
296	30/12/2007	10.446	8.10	0.90	0.025	7.29	0.18	0.42	LHS
297	30/12/2007	10.450	3.50	1.00	0.025	3.50	0.09	0.20	LHS
298	30/12/2007	10.452	3.00	1.10	0.025	3.30	0.08	0.19	LHS
299	30/12/2007	10.470	2.80	1.10	0.025	3.08	0.08	0.18	LHS
300	30/12/2007	10.472	1.00	0.90	0.025	0.90	0.02	0.05	LHS
CARRIED FORWARD :						2,909.20	89.62	207.90	

BROUGHT FORWARD:			-	-	-	2,909.20	89.62	207.90	
301	30/12/2007	10.500	2.70	1.10	0.025	2.97	0.07	0.17	LHS
302	30/12/2007	10.500	1.50	1.10	0.025	1.65	0.04	0.10	LHS
303	30/12/2007	10.510	1.70	1.20	0.025	2.04	0.05	0.12	LHS
304	30/12/2007	10.515	2.70	1.10	0.025	2.97	0.07	0.17	LHS
305	30/12/2007	10.520	1.80	1.40	0.025	2.52	0.06	0.15	LHS
306	30/12/2007	10.520	2.00	0.90	0.025	1.80	0.05	0.10	LHS
307	30/12/2007	10.522	3.80	0.80	0.025	3.04	0.08	0.18	LHS
308	30/12/2007	10.535	1.00	0.80	0.025	0.80	0.02	0.05	LHS
309	30/12/2007	10.535	1.10	1.70	0.025	1.87	0.05	0.11	LHS
310	30/12/2007	10.552	2.30	0.90	0.025	2.07	0.05	0.12	LHS
311	30/12/2007	10.554	1.40	0.90	0.025	1.26	0.03	0.07	LHS
312	30/12/2007	10.575	9.50	0.80	0.025	7.60	0.19	0.44	LHS
313	30/12/2007	10.590	1.40	0.90	0.025	1.26	0.03	0.07	LHS
TOTAL :						2,941.05	90.42	209.75	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length	Width	Depth	AREA	VOLUME	PREMIX QUANTITY	REMARKS
			(m)	(m)	(m)	(m2)	(m3)	(ton)	
BROUGHT FORWARD:			-	-	-	1,313.24	40.34	93.63	
1	12/12/2007	5.690	2.60	1.20	0.050	3.12	0.16	0.36	LHS
2	12/12/2007	5.692	0.60	0.60	0.050	0.36	0.02	0.04	LHS
3	19/12/2007	3.370	2.40	2.00	0.025	4.80	0.12	0.28	RHS
4	21/12/2007	5.530	1.40	1.10	0.025	1.54	0.04	0.09	LHS
5	21/12/2007	5.535	2.40	1.30	0.025	3.12	0.08	0.18	LHS
6	21/12/2007	7.575	1.70	1.10	0.025	1.87	0.05	0.11	LHS
7	21/12/2007	7.860	1.60	0.90	0.025	1.44	0.04	0.08	LHS
8	21/12/2007	7.950	1.40	0.90	0.025	1.26	0.03	0.07	LHS
9	21/12/2007	8.235	1.50	1.00	0.025	1.50	0.04	0.09	LHS
10	21/12/2007	8.150	1.40	1.10	0.025	1.54	0.04	0.09	RHS
11	21/12/2007	8.056	1.40	1.10	0.025	1.54	0.04	0.09	RHS
12	21/12/2007	8.050	1.90	2.30	0.025	4.37	0.11	0.25	RHS
13	21/12/2007	8.045	4.80	0.80	0.025	3.84	0.10	0.22	RHS
14	21/12/2007	6.150	1.20	2.70	0.075	3.24	0.24	0.56	RHS
15	21/12/2007	6.140	1.10	1.00	0.075	1.10	0.08	0.19	RHS
16	21/12/2007	6.110	2.20	1.80	0.025	3.96	0.10	0.23	RHS
17	21/12/2007	6.110	0.90	1.30	0.025	1.17	0.03	0.07	RHS
TOTAL:						1,353.01	41.64	96.64	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 607

ROAD NAME: JALAN MASUK KE PELABUHAN BARU KK

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	11.63	0.46	1.06	
TOTAL :						11.63	0.46	1.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	634.87	17.24	40.00	
1	13/12/2007	31.900	1.20	1.00	0.050	1.20	0.06	0.14	RHS
2	13/12/2007	31.900	1.00	0.50	0.050	0.50	0.03	0.06	RHS
3	13/12/2007	31.875	1.90	1.20	0.050	2.28	0.11	0.26	RHS
4	14/12/2007	31.760	2.70	1.40	0.075	3.78	0.28	0.66	LHS
5	14/12/2007	31.760	2.20	0.50	0.075	1.10	0.08	0.19	LHS
6	14/12/2007	31.900	5.70	1.40	0.050	7.98	0.40	0.93	RHS
7	15/12/2007	32.650	1.40	0.70	0.075	0.98	0.07	0.17	RHS
8	15/12/2007	32.590	1.30	0.70	0.075	0.91	0.07	0.16	RHS
9	16/12/2007	34.300	0.70	1.60	0.075	1.12	0.08	0.19	LHS
10	16/12/2007	34.300	1.70	1.80	0.075	3.06	0.23	0.53	LHS
11	16/12/2007	34.305	3.70	1.50	0.075	5.55	0.42	0.97	LHS
12	16/12/2007	34.625	0.80	1.20	0.075	0.96	0.07	0.17	LHS
13	17/12/2007	34.310	4.00	1.00	0.050	4.00	0.20	0.46	LHS
14	17/12/2007	34.310	2.30	1.00	0.025	2.30	0.06	0.13	LHS
15	17/12/2007	34.950	1.20	0.80	0.075	0.96	0.07	0.17	LHS
16	17/12/2007	34.951	1.20	1.00	0.075	1.20	0.09	0.21	LHS
17	18/12/2007	34.250	1.10	1.10	0.025	1.21	0.03	0.07	LHS
18	18/12/2007	34.251	2.50	1.20	0.025	3.00	0.08	0.17	LHS
19	18/12/2007	34.256	2.00	1.10	0.025	2.20	0.06	0.13	LHS
20	18/12/2007	34.260	5.00	1.00	0.025	5.00	0.13	0.29	LHS
21	18/12/2007	34.265	4.90	1.00	0.025	4.90	0.12	0.28	LHS
22	18/12/2007	34.265	2.00	1.40	0.025	2.80	0.07	0.16	LHS
23	18/12/2007	34.265	2.10	0.90	0.025	1.89	0.05	0.11	LHS
24	18/12/2007	34.265	0.90	1.10	0.025	0.99	0.02	0.06	LHS
25	18/12/2007	34.760	1.00	0.80	0.075	0.80	0.06	0.14	LHS
26	18/12/2007	34.898	1.40	0.80	0.075	1.12	0.08	0.19	LHS
27	18/12/2007	35.060	5.50	1.40	0.025	7.70	0.19	0.45	LHS
28	19/12/2007	32.570	1.50	1.00	0.075	1.50	0.11	0.26	LHS
TOTAL :						705.86	20.57	47.72	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	3,319.67	107.17	248.66	
1	13/12/2007	15.560	1.80	2.00	0.075	3.60	0.27	0.63	LHS
2	13/12/2007	15.568	1.70	1.10	0.075	1.87	0.14	0.33	LHS
3	13/12/2007	15.568	3.00	0.70	0.075	2.10	0.16	0.37	LHS
4	13/12/2007	15.568	2.00	1.70	0.075	3.40	0.26	0.59	LHS
TOTAL:						3,330.64	107.99	250.57	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	749.46	20.42	47.39	
1	04/12/2007	9.230	9.60	1.70	0.075	16.32	1.22	2.84	RHS
2	04/12/2007	9.230	10.70	1.90	0.075	20.33	1.52	3.54	RHS
3	05/12/2007	9.230	8.30	4.10	0.075	34.03	2.55	5.92	LHS
TOTAL :						820.14	25.72	59.69	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	96.84	-	96.84	4.84	-	4.84	11.24	-	11.24
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	809.37	112.59	921.96	40.48	5.63	46.11	93.89	13.06	106.95
3	Papar	01	Jalan Kota Kinabalu - Sindumin	3,914.15	412.20	4,326.35	195.70	20.61	216.31	454.04	47.82	501.86
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	1,695.02	97.44	1,792.46	84.75	4.87	89.62	196.61	11.30	207.91
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1,092.93	141.38	1,234.31	54.64	7.07	61.71	126.77	16.40	143.17
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-	-	-	-	-	-	-
TOTAL:				7,608.31	763.61	8,371.92	380.41	38.18	418.59	882.55	88.58	971.13

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						96.84	4.84	11.24	
TOTAL:						96.84	4.84	11.24	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POT HOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						809.37	40.48	93.89	
1	12/2/2007	15.535	0.70	0.50	0.050	0.35	0.02	0.04	LHS
2	12/2/2007	11.957	1.00	0.60	0.050	0.60	0.03	0.07	RHS
3	12/2/2007	11.955	1.50	0.90	0.050	1.35	0.07	0.16	RHS
4	12/2/2007	9.055	2.00	0.90	0.050	1.80	0.09	0.21	RHS
5	12/2/2007	9.053	1.60	0.90	0.050	1.44	0.07	0.17	RHS
6	12/2/2007	9.052	1.20	0.60	0.050	0.72	0.04	0.08	RHS
7	12/2/2007	9.051	2.50	2.00	0.050	5.00	0.25	0.58	RHS
8	12/3/2007	10.515	1.50	0.90	0.050	1.35	0.07	0.16	LHS
9	12/3/2007	10.525	1.40	1.10	0.050	1.54	0.08	0.18	LHS
10	12/3/2007	10.530	1.50	0.80	0.050	1.20	0.06	0.14	LHS
11	12/3/2007	10.575	1.00	0.70	0.050	0.70	0.04	0.08	LHS
12	12/3/2007	10.578	0.90	0.80	0.050	0.72	0.04	0.08	LHS
13	12/3/2007	10.695	2.80	1.00	0.050	2.80	0.14	0.32	LHS
14	12/3/2007	12.440	1.10	1.10	0.050	1.21	0.06	0.14	RHS
15	12/3/2007	12.430	1.20	0.90	0.050	1.08	0.05	0.13	RHS
16	12/4/2007	9.485	1.80	0.80	0.050	1.44	0.07	0.17	LHS
17	12/4/2007	9.504	1.30	0.90	0.050	1.17	0.06	0.14	LHS
18	12/4/2007	9.502	1.00	0.70	0.050	0.70	0.04	0.08	LHS
19	12/4/2007	9.510	6.20	1.00	0.050	6.20	0.31	0.72	LHS
20	12/4/2007	9.520	3.20	1.00	0.050	3.20	0.16	0.37	LHS
21	12/4/2007	9.545	2.40	0.90	0.050	2.16	0.11	0.25	LHS
22	12/4/2007	9.558	1.30	1.00	0.050	1.30	0.07	0.15	LHS
23	12/4/2007	11.215	2.60	1.00	0.050	2.60	0.13	0.30	LHS
24	12/4/2007	11.230	1.80	1.00	0.050	1.80	0.09	0.21	LHS
25	12/4/2007	12.210	1.80	1.20	0.050	2.16	0.11	0.25	LHS
26	12/4/2007	13.985	0.90	0.60	0.050	0.54	0.03	0.06	LHS
27	12/4/2007	14.105	1.80	1.00	0.050	1.80	0.09	0.21	LHS
28	12/4/2007	17.110	4.10	0.90	0.050	3.69	0.18	0.43	RHS
29	12/4/2007	17.145	2.70	0.90	0.050	2.43	0.12	0.28	RHS
30	12/4/2007	17.165	1.90	1.00	0.050	1.90	0.10	0.22	LHS
CARRIED FORWARD:						864.32	43.23	100.26	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						864.32	43.23	100.26	
31	12/4/2007	17.230	1.50	1.00	0.050	1.50	0.08	0.17	LHS
32	12/6/2007	8.165	0.80	0.50	0.050	0.40	0.02	0.05	RHS
33	12/6/2007	7.740	0.90	0.60	0.050	0.54	0.03	0.06	LHS
34	12/6/2007	9.360	3.80	1.40	0.050	5.32	0.27	0.62	RHS
35	12/6/2007	10.685	2.70	0.70	0.050	1.89	0.09	0.22	LHS
36	12/6/2007	10.715	1.80	0.90	0.050	1.62	0.08	0.19	LHS
37	12/6/2007	10.633	1.40	0.80	0.050	1.12	0.06	0.13	RHS
38	12/6/2007	10.634	1.20	0.60	0.050	0.72	0.04	0.08	RHS
39	12/6/2007	10.827	3.60	1.20	0.050	4.32	0.22	0.50	LHS
40	12/6/2007	10.840	1.80	1.10	0.050	1.98	0.10	0.23	LHS
41	12/6/2007	12.435	1.70	0.90	0.050	1.53	0.08	0.18	LHS
42	12/6/2007	12.439	0.70	0.70	0.050	0.49	0.02	0.06	LHS
43	12/6/2007	12.445	1.20	0.90	0.050	1.08	0.05	0.13	LHS
44	12/14/2007	16.930	0.70	0.40	0.050	0.28	0.01	0.03	LHS
45	12/14/2007	16.928	1.70	0.60	0.050	1.02	0.05	0.12	LHS
46	12/14/2007	16.935	1.20	0.90	0.050	1.08	0.05	0.13	RHS
47	12/14/2007	16.940	2.80	1.20	0.050	3.36	0.17	0.39	RHS
48	12/14/2007	16.965	2.20	1.00	0.050	2.20	0.11	0.26	RHS
49	12/14/2007	16.670	1.60	1.00	0.050	1.60	0.08	0.19	RHS
50	12/14/2007	17.235	2.80	1.00	0.050	2.80	0.14	0.32	RHS
51	12/14/2007	17.264	1.40	1.30	0.050	1.82	0.09	0.21	RHS
52	12/14/2007	17.265	1.10	0.60	0.050	0.66	0.03	0.08	RHS
53	12/14/2007	17.275	2.60	1.00	0.050	2.60	0.13	0.30	RHS
54	12/15/2007	17.278	2.50	1.00	0.050	2.50	0.13	0.29	RHS
55	12/15/2007	17.615	1.20	1.00	0.050	1.20	0.06	0.14	RHS
56	12/15/2007	17.995	2.10	0.90	0.050	1.89	0.09	0.22	RHS
57	12/17/2007	7.249	7.60	0.60	0.050	4.56	0.23	0.53	RHS
58	12/17/2007	7.250	12.60	0.60	0.050	7.56	0.38	0.88	RHS
TOTAL:						921.96	46.11	106.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,914.15	195.70	454.04	
1	12/1/2007	44.835	4.60	1.50	0.050	6.90	0.35	0.80	LHS
2	12/1/2007	46.375	1.80	1.20	0.050	2.16	0.11	0.25	LHS
3	12/1/2007	38.055	1.70	1.20	0.050	2.04	0.10	0.24	RHS
4	12/1/2007	38.060	1.50	1.20	0.050	1.80	0.09	0.21	LHS
5	12/1/2007	37.260	1.10	0.90	0.050	0.99	0.05	0.11	RHS
6	12/2/2007	19.645	2.80	0.50	0.050	1.40	0.07	0.16	RHS
7	12/3/2007	30.665	1.10	0.80	0.050	0.88	0.04	0.10	RHS
8	12/3/2007	30.663	1.90	1.40	0.050	2.66	0.13	0.31	RHS
9	12/3/2007	30.660	2.90	2.30	0.050	6.67	0.33	0.77	RHS
10	12/3/2007	29.895	1.90	1.20	0.050	2.28	0.11	0.26	LHS
11	12/3/2007	29.897	7.60	2.00	0.050	15.20	0.76	1.76	LHS
12	12/4/2007	41.135	2.00	1.30	0.050	2.60	0.13	0.30	RHS
13	12/4/2007	40.685	2.60	1.50	0.050	3.90	0.20	0.45	RHS
14	12/4/2007	40.575	1.20	1.00	0.050	1.20	0.06	0.14	RHS
15	12/4/2007	40.250	1.40	1.00	0.050	1.40	0.07	0.16	RHS
16	12/4/2007	40.105	1.50	1.00	0.050	1.50	0.08	0.17	RHS
17	12/4/2007	30.255	1.00	0.80	0.050	0.80	0.04	0.09	RHS
18	12/4/2007	30.245	1.70	1.50	0.050	2.55	0.13	0.30	RHS
19	12/4/2007	23.555	2.30	1.60	0.050	3.68	0.18	0.43	RHS
20	12/4/2007	23.650	1.40	0.90	0.050	1.26	0.06	0.15	LHS
21	12/4/2007	23.675	1.00	0.90	0.050	0.90	0.05	0.10	LHS
22	12/4/2007	23.685	0.90	0.80	0.050	0.72	0.04	0.08	LHS
23	12/4/2007	23.815	1.40	1.40	0.050	1.96	0.10	0.23	RHS
24	12/4/2007	24.245	2.00	1.70	0.050	3.40	0.17	0.39	LHS
25	12/4/2007	25.065	1.10	1.10	0.050	1.21	0.06	0.14	RHS
26	12/5/2007	22.980	1.00	0.50	0.050	0.50	0.03	0.06	LHS
27	12/5/2007	24.681	1.20	1.00	0.050	1.20	0.06	0.14	LHS
28	12/5/2007	25.005	1.70	0.80	0.050	1.36	0.07	0.16	LHS
29	12/5/2007	24.985	2.50	0.90	0.050	2.25	0.11	0.26	LHS
30	12/5/2007	24.993	2.80	0.50	0.050	1.40	0.07	0.16	LHS
CARRIED FORWARD:						3,990.92	199.54	462.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,990.92	199.54	462.95	
31	12/5/2007	25.000	1.50	0.90	0.050	1.35	0.07	0.16	LHS
32	12/5/2007	25.005	1.30	0.80	0.050	1.04	0.05	0.12	LHS
33	12/5/2007	25.010	1.00	0.70	0.050	0.70	0.04	0.08	LHS
34	12/5/2007	25.046	0.50	0.50	0.050	0.25	0.01	0.03	RHS
35	12/5/2007	25.045	1.40	1.00	0.050	1.40	0.07	0.16	RHS
36	12/5/2007	25.035	1.10	0.90	0.050	0.99	0.05	0.11	RHS
37	12/5/2007	25.000	2.00	0.90	0.050	1.80	0.09	0.21	RHS
38	12/5/2007	25.002	1.30	1.00	0.050	1.30	0.07	0.15	RHS
39	12/5/2007	25.006	1.10	0.50	0.050	0.55	0.03	0.06	RHS
40	12/5/2007	25.008	1.60	0.60	0.050	0.96	0.05	0.11	RHS
41	12/5/2007	25.010	1.30	0.60	0.050	0.78	0.04	0.09	RHS
42	12/5/2007	25.012	1.20	1.10	0.050	1.32	0.07	0.15	RHS
43	12/6/2007	23.470	3.80	1.50	0.050	5.70	0.29	0.66	RHS
44	12/6/2007	26.110	1.50	1.10	0.050	1.65	0.08	0.19	LHS
45	12/6/2007	26.112	0.90	0.80	0.050	0.72	0.04	0.08	LHS
46	12/6/2007	26.135	2.10	1.80	0.050	3.78	0.19	0.44	LHS
47	12/6/2007	26.140	1.70	1.50	0.050	2.55	0.13	0.30	LHS
48	12/6/2007	26.145	1.90	1.10	0.050	2.09	0.10	0.24	RHS
49	12/6/2007	26.110	1.60	1.40	0.050	2.24	0.11	0.26	RHS
50	12/6/2007	25.605	1.40	1.30	0.050	1.82	0.09	0.21	RHS
51	12/6/2007	43.455	2.60	1.90	0.050	4.94	0.25	0.57	LHS
52	12/6/2007	43.405	1.00	0.80	0.050	0.80	0.04	0.09	LHS
53	12/6/2007	40.585	1.70	1.50	0.050	2.55	0.13	0.30	LHS
54	12/7/2007	46.137	1.90	1.20	0.050	2.28	0.11	0.26	LHS
55	12/7/2007	46.139	0.90	0.60	0.050	0.54	0.03	0.06	LHS
56	12/7/2007	46.260	3.20	1.10	0.050	3.52	0.18	0.41	LHS
57	12/7/2007	48.705	5.00	0.90	0.050	4.50	0.23	0.52	LHS
58	12/8/2007	46.430	2.80	1.10	0.050	3.08	0.15	0.36	LHS
59	12/8/2007	46.820	3.30	1.00	0.050	3.30	0.17	0.38	LHS
60	12/8/2007	46.825	3.40	1.00	0.050	3.40	0.17	0.39	LHS
CARRIED FORWARD:						4,052.82	202.63	470.13	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,052.82	202.63	470.13	
61	12/8/2007	46.775	2.30	0.80	0.050	1.84	0.09	0.21	LHS
62	12/9/2007	63.120	2.30	1.10	0.050	2.53	0.13	0.29	LHS
63	12/9/2007	63.145	4.10	1.00	0.050	4.10	0.21	0.48	LHS
64	12/9/2007	62.550	2.20	0.90	0.050	1.98	0.10	0.23	LHS
65	12/9/2007	43.735	3.00	1.20	0.050	3.60	0.18	0.42	RHS
66	12/9/2007	40.095	2.80	1.00	0.050	2.80	0.14	0.32	RHS
67	12/9/2007	40.075	1.50	0.90	0.050	1.35	0.07	0.16	RHS
68	12/9/2007	40.053	1.70	1.10	0.050	1.87	0.09	0.22	RHS
69	12/10/2007	34.690	1.70	0.90	0.050	1.53	0.08	0.18	RHS
70	12/10/2007	34.685	4.30	1.00	0.050	4.30	0.22	0.50	RHS
71	12/10/2007	34.680	0.90	0.80	0.050	0.72	0.04	0.08	RHS
72	12/10/2007	34.405	2.40	0.50	0.050	1.20	0.06	0.14	RHS
73	12/10/2007	34.400	1.20	0.50	0.050	0.60	0.03	0.07	RHS
74	12/10/2007	34.588	1.40	0.70	0.050	0.98	0.05	0.11	RHS
75	12/10/2007	34.586	1.40	0.60	0.050	0.84	0.04	0.10	RHS
76	12/10/2007	34.585	1.40	1.00	0.050	1.40	0.07	0.16	RHS
77	12/10/2007	34.584	1.10	0.70	0.050	0.77	0.04	0.09	RHS
78	12/10/2007	34.590	0.70	0.50	0.050	0.35	0.02	0.04	LHS
79	12/10/2007	34.587	1.10	0.70	0.050	0.77	0.04	0.09	LHS
80	12/10/2007	37.585	0.60	0.50	0.050	0.30	0.02	0.03	LHS
81	12/10/2007	34.510	2.70	1.60	0.050	4.32	0.22	0.50	LHS
82	12/10/2007	32.738	1.50	1.50	0.050	2.25	0.11	0.26	LHS
83	12/11/2007	34.860	1.90	1.10	0.050	2.09	0.10	0.24	RHS
84	12/11/2007	34.800	0.80	0.70	0.050	0.56	0.03	0.06	RHS
85	12/11/2007	34.857	1.30	0.80	0.050	1.04	0.05	0.12	RHS
86	12/11/2007	34.835	1.60	1.10	0.050	1.76	0.09	0.20	RHS
87	12/11/2007	34.830	1.30	0.90	0.050	1.17	0.06	0.14	RHS
88	12/11/2007	34.830	2.10	0.90	0.050	1.89	0.09	0.22	LHS
89	12/11/2007	34.835	2.70	1.50	0.050	4.05	0.20	0.47	LHS
90	12/11/2007	34.834	1.80	1.10	0.050	1.98	0.10	0.23	LHS
CARRIED FORWARD:						4,107.76	205.38	476.50	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,107.76	205.38	476.50	
91	12/11/2007	34.825	1.60	0.90	0.050	1.44	0.07	0.17	LHS
92	12/11/2007	34.815	1.40	1.30	0.050	1.82	0.09	0.21	RHS
93	12/11/2007	34.805	1.90	1.40	0.050	2.66	0.13	0.31	LHS
94	12/12/2007	25.835	4.80	1.70	0.050	8.16	0.41	0.95	RHS
95	12/12/2007	25.832	3.20	1.60	0.050	5.12	0.26	0.59	RHS
96	12/12/2007	25.180	1.50	1.20	0.050	1.80	0.09	0.21	RHS
97	12/12/2007	25.175	0.40	0.60	0.050	0.24	0.01	0.03	RHS
98	12/12/2007	25.173	1.20	1.00	0.050	1.20	0.06	0.14	RHS
99	12/12/2007	25.165	2.50	0.80	0.050	2.00	0.10	0.23	RHS
100	12/12/2007	25.160	1.30	0.70	0.050	0.91	0.05	0.11	RHS
101	12/12/2007	25.158	1.50	0.80	0.050	1.20	0.06	0.14	RHS
102	12/12/2007	25.130	1.70	1.40	0.050	2.38	0.12	0.28	RHS
103	12/12/2007	25.120	1.40	0.80	0.050	1.12	0.06	0.13	RHS
104	12/12/2007	25.117	1.50	0.90	0.050	1.35	0.07	0.16	RHS
105	12/12/2007	24.810	0.80	0.70	0.050	0.56	0.03	0.06	RHS
106	12/12/2007	25.112	1.60	1.00	0.050	1.60	0.08	0.19	LHS
107	12/12/2007	25.105	1.70	0.50	0.050	0.85	0.04	0.10	LHS
108	12/13/2007	30.165	1.50	1.40	0.050	2.10	0.11	0.24	RHS
109	12/13/2007	30.164	4.10	2.10	0.050	8.61	0.43	1.00	RHS
110	12/13/2007	24.060	1.40	1.00	0.050	1.40	0.07	0.16	RHS
111	12/13/2007	24.055	2.50	0.90	0.050	2.25	0.11	0.26	RHS
112	12/13/2007	24.053	2.30	1.70	0.050	3.91	0.20	0.45	RHS
113	12/13/2007	19.350	2.40	1.00	0.050	2.40	0.12	0.28	RHS
114	12/13/2007	18.465	1.60	1.00	0.050	1.60	0.08	0.19	LHS
115	12/15/2007	26.030	2.30	1.40	0.050	3.22	0.16	0.37	RHS
116	12/15/2007	26.045	1.40	1.30	0.050	1.82	0.09	0.21	RHS
117	12/15/2007	26.065	1.70	1.30	0.050	2.21	0.11	0.26	RHS
118	12/15/2007	26.067	2.00	1.20	0.050	2.40	0.12	0.28	RHS
119	12/15/2007	26.115	2.40	1.20	0.050	2.88	0.14	0.33	RHS
120	12/15/2007	26.125	2.90	1.20	0.050	3.48	0.17	0.40	RHS
CARRIED FORWARD:						4,180.45	209.02	484.93	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,180.45	209.02	484.93	
121	12/15/2007	26.145	3.00	2.00	0.050	6.00	0.30	0.70	RHS
122	12/15/2007	26.260	2.60	1.30	0.050	3.38	0.17	0.39	LHS
123	12/15/2007	26.270	1.80	1.60	0.050	2.88	0.14	0.33	LHS
124	12/15/2007	26.810	2.30	1.00	0.050	2.30	0.12	0.27	RHS
125	12/15/2007	26.815	2.00	1.30	0.050	2.60	0.13	0.30	RHS
126	12/16/2007	18.185	2.90	0.80	0.050	2.32	0.12	0.27	RHS
127	12/16/2007	18.195	1.20	1.60	0.050	1.92	0.10	0.22	LHS
128	12/16/2007	15.198	1.60	1.10	0.050	1.76	0.09	0.20	LHS
129	12/16/2007	18.238	2.00	1.10	0.050	2.20	0.11	0.26	LHS
130	12/16/2007	18.242	1.70	1.00	0.050	1.70	0.09	0.20	LHS
131	12/16/2007	18.330	1.20	1.00	0.050	1.20	0.06	0.14	LHS
132	12/16/2007	18.331	1.20	1.10	0.050	1.32	0.07	0.15	LHS
133	12/16/2007	18.360	3.00	1.30	0.050	3.90	0.20	0.45	RHS
134	12/16/2007	18.670	1.00	0.90	0.050	0.90	0.05	0.10	RHS
135	12/16/2007	18.671	2.30	1.10	0.050	2.53	0.13	0.29	RHS
136	12/16/2007	18.675	1.40	0.80	0.050	1.12	0.06	0.13	RHS
137	12/16/2007	18.680	1.00	0.80	0.050	0.80	0.04	0.09	RHS
138	12/17/2007	26.840	3.80	1.40	0.050	5.32	0.27	0.62	RHS
139	12/17/2007	26.970	1.60	1.00	0.050	1.60	0.08	0.19	RHS
140	12/17/2007	26.972	1.20	0.60	0.050	0.72	0.04	0.08	RHS
141	12/17/2007	27.045	1.10	1.10	0.050	1.21	0.06	0.14	RHS
142	12/17/2007	27.048	1.60	1.40	0.050	2.24	0.11	0.26	RHS
143	12/17/2007	27.110	2.70	1.20	0.050	3.24	0.16	0.38	RHS
144	12/17/2007	27.130	1.20	1.20	0.050	1.44	0.07	0.17	LHS
145	12/17/2007	27.713	1.50	1.20	0.050	1.80	0.09	0.21	LHS
146	12/17/2007	27.715	1.10	0.90	0.050	0.99	0.05	0.11	LHS
147	12/17/2007	27.730	1.50	1.00	0.050	1.50	0.08	0.17	LHS
148	12/17/2007	27.733	1.70	1.00	0.050	1.70	0.09	0.20	LHS
149	12/17/2007	27.270	2.40	1.40	0.050	3.36	0.17	0.39	RHS
150	12/17/2007	27.810	3.00	1.40	0.050	4.20	0.21	0.49	RHS
CARRIED FORWARD:						4,248.60	212.42	492.84	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,248.60	212.42	492.84	
151	12/18/2007	28.370	2.20	1.50	0.050	3.30	0.17	0.38	RHS
152	12/18/2007	28.415	1.50	1.50	0.050	2.25	0.11	0.26	RHS
153	12/18/2007	32.720	3.80	1.40	0.050	5.32	0.27	0.62	LHS
154	12/18/2007	32.635	3.20	1.20	0.050	3.84	0.19	0.45	LHS
155	12/18/2007	32.550	2.10	1.10	0.050	2.31	0.12	0.27	LHS
156	12/18/2007	32.635	2.20	1.80	0.050	3.96	0.20	0.46	RHS
157	12/18/2007	30.250	1.80	1.40	0.050	2.52	0.13	0.29	RHS
158	12/18/2007	29.735	1.70	1.20	0.050	2.04	0.10	0.24	RHS
159	12/18/2007	29.730	1.80	0.80	0.050	1.44	0.07	0.17	RHS
160	12/22/2007	39.990	2.50	1.40	0.050	3.50	0.18	0.41	RHS
161	12/22/2007	39.915	2.00	1.30	0.050	2.60	0.13	0.30	RHS
162	12/22/2007	39.935	2.30	1.10	0.050	2.53	0.13	0.29	LHS
163	12/22/2007	39.906	0.70	0.70	0.050	0.49	0.02	0.06	RHS
164	12/22/2007	39.905	1.60	1.00	0.050	1.60	0.08	0.19	RHS
165	12/22/2007	39.882	2.10	1.20	0.050	2.52	0.13	0.29	RHS
166	12/22/2007	39.855	2.30	1.20	0.050	2.76	0.14	0.32	RHS
167	12/22/2007	39.854	2.00	1.10	0.050	2.20	0.11	0.26	RHS
168	12/22/2007	39.840	1.10	0.80	0.050	0.88	0.04	0.10	RHS
169	12/22/2007	39.815	2.10	1.10	0.050	2.31	0.12	0.27	RHS
170	12/22/2007	39.807	4.40	1.00	0.050	4.40	0.22	0.51	RHS
171	12/22/2007	39.782	1.90	1.10	0.050	2.09	0.10	0.24	RHS
172	12/23/2007	39.092	4.50	1.40	0.050	6.30	0.32	0.73	RHS
173	12/23/2007	39.095	1.50	1.10	0.050	1.65	0.08	0.19	RHS
174	12/23/2007	39.097	2.80	1.20	0.050	3.36	0.17	0.39	RHS
175	12/23/2007	39.185	2.10	1.60	0.050	3.36	0.17	0.39	LHS
176	12/23/2007	39.195	1.60	1.10	0.050	1.76	0.09	0.20	RHS
177	12/23/2007	39.305	2.30	1.10	0.050	2.53	0.13	0.29	RHS
178	12/23/2007	39.771	0.80	0.80	0.050	0.64	0.03	0.07	RHS
179	12/23/2007	39.685	0.90	0.90	0.050	0.81	0.04	0.09	LHS
180	12/23/2007	24.049	1.00	0.80	0.050	0.80	0.04	0.09	RHS
181	12/23/2007	24.050	1.40	1.20	0.050	1.68	0.08	0.19	RHS
TOTAL:						4,326.35	216.31	501.86	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,695.02	84.75	196.61	
1	01/12/2007	23.020	0.80	0.80	0.050	0.64	0.03	0.07	RHS
2	01/12/2007	23.018	0.60	0.60	0.050	0.36	0.02	0.04	RHS
3	01/12/2007	22.990	0.80	0.60	0.050	0.48	0.02	0.06	RHS
4	01/12/2007	22.989	0.60	0.60	0.050	0.36	0.02	0.04	RHS
5	01/12/2007	22.520	1.40	1.20	0.050	1.68	0.08	0.19	RHS
6	01/12/2007	22.518	1.20	1.00	0.050	1.20	0.06	0.14	RHS
7	01/12/2007	21.980	5.10	1.40	0.050	7.14	0.36	0.83	RHS
8	01/12/2007	21.976	3.20	1.00	0.050	3.20	0.16	0.37	RHS
9	01/12/2007	21.974	2.40	0.60	0.050	1.44	0.07	0.17	RHS
10	01/12/2007	21.972	1.60	0.80	0.050	1.28	0.06	0.15	RHS
11	01/12/2007	21.912	0.80	0.80	0.050	0.64	0.03	0.07	RHS
12	01/12/2007	21.910	0.60	0.60	0.050	0.36	0.02	0.04	RHS
13	01/12/2007	21.908	0.80	0.60	0.050	0.48	0.02	0.06	RHS
14	01/12/2007	21.790	0.40	0.40	0.050	0.16	0.01	0.02	RHS
15	01/12/2007	21.786	0.60	0.60	0.050	0.36	0.02	0.04	RHS
16	01/12/2007	21.780	0.60	0.60	0.050	0.36	0.02	0.04	RHS
17	02/12/2007	26.020	0.80	0.60	0.050	0.48	0.02	0.06	LHS
18	02/12/2007	26.025	1.20	0.40	0.050	0.48	0.02	0.06	LHS
19	02/12/2007	26.028	1.00	0.80	0.050	0.80	0.04	0.09	LHS
20	02/12/2007	26.030	2.10	1.00	0.050	2.10	0.11	0.24	LHS
21	02/12/2007	26.033	3.10	0.80	0.050	2.48	0.12	0.29	LHS
22	02/12/2007	26.035	1.40	1.10	0.050	1.54	0.08	0.18	LHS
23	02/12/2007	26.710	2.60	1.20	0.050	3.12	0.16	0.36	LHS
24	02/12/2007	21.598	2.10	1.00	0.050	2.10	0.11	0.24	LHS
25	02/12/2007	21.586	1.20	0.80	0.050	0.96	0.05	0.11	LHS
26	12/3/2007	25.420	0.40	0.40	0.050	0.16	0.01	0.02	RHS
27	12/3/2007	25.422	1.00	0.80	0.050	0.80	0.04	0.09	RHS
28	12/3/2007	25.423	1.40	0.80	0.050	1.12	0.06	0.13	RHS
29	12/3/2007	25.424	1.40	0.80	0.050	1.12	0.06	0.13	RHS
30	12/3/2007	25.425	1.00	1.00	0.050	1.00	0.05	0.12	RHS
CARRIED FORWARD:						1,733.42	86.67	201.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,733.42	86.67	201.06	
31	12/3/2007	25.437	0.80	0.40	0.050	0.32	0.02	0.04	RHS
32	12/3/2007	25.439	1.00	0.40	0.050	0.40	0.02	0.05	RHS
33	12/3/2007	25.900	1.00	0.80	0.050	0.80	0.04	0.09	RHS
34	12/3/2007	25.991	0.80	0.80	0.050	0.64	0.03	0.07	RHS
35	12/3/2007	25.989	1.00	0.60	0.050	0.60	0.03	0.07	RHS
36	12/3/2007	25.990	0.80	0.80	0.050	0.64	0.03	0.07	RHS
37	12/3/2007	25.991	1.00	0.80	0.050	0.80	0.04	0.09	RHS
38	12/3/2007	25.992	0.80	0.60	0.050	0.48	0.02	0.06	RHS
39	12/3/2007	25.993	0.80	0.60	0.050	0.48	0.02	0.06	RHS
40	12/4/2007	24.990	0.80	0.80	0.050	0.64	0.03	0.07	LHS
41	12/4/2007	24.992	0.60	0.60	0.050	0.36	0.02	0.04	LHS
42	12/4/2007	24.994	2.00	0.80	0.050	1.60	0.08	0.19	LHS
43	12/4/2007	25.968	0.60	0.60	0.050	0.36	0.02	0.04	RHS
44	12/4/2007	26.002	0.80	0.60	0.050	0.48	0.02	0.06	RHS
45	12/4/2007	26.004	1.00	1.00	0.050	1.00	0.05	0.12	RHS
46	12/4/2007	26.008	0.80	0.80	0.050	0.64	0.03	0.07	RHS
47	12/4/2007	26.010	2.00	0.80	0.050	1.60	0.08	0.19	RHS
48	12/4/2007	26.012	0.40	0.40	0.050	0.16	0.01	0.02	RHS
49	12/4/2007	26.310	1.00	0.80	0.050	0.80	0.04	0.09	RHS
50	12/4/2007	26.412	1.00	0.80	0.050	0.80	0.04	0.09	RHS
51	12/4/2007	26.484	1.00	1.00	0.050	1.00	0.05	0.12	RHS
52	12/4/2007	26.485	0.60	0.40	0.050	0.24	0.01	0.03	RHS
53	12/4/2007	34.886	1.00	1.00	0.050	1.00	0.05	0.12	LHS
54	12/4/2007	34.914	1.00	0.80	0.050	0.80	0.04	0.09	LHS
55	12/4/2007	34.916	1.00	0.80	0.050	0.80	0.04	0.09	LHS
56	12/4/2007	34.918	0.60	0.40	0.050	0.24	0.01	0.03	LHS
57	12/5/2007	35.510	0.60	0.60	0.050	0.36	0.02	0.04	LHS
58	12/5/2007	35.530	0.40	0.40	0.050	0.16	0.01	0.02	LHS
59	12/5/2007	35.898	0.60	0.60	0.050	0.36	0.02	0.04	LHS
60	12/5/2007	36.196	1.00	0.80	0.050	0.80	0.04	0.09	RHS
CARRIED FORWARD:						1,752.78	87.64	203.31	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,752.78	87.64	203.31	
61	12/5/2007	36.198	2.00	0.80	0.050	1.60	0.08	0.19	RHS
62	12/5/2007	36.199	1.00	0.60	0.050	0.60	0.03	0.07	LHS
63	12/6/2007	28.676	0.80	0.60	0.050	0.48	0.02	0.06	RHS
64	12/6/2007	28.677	1.10	0.80	0.050	0.88	0.04	0.10	RHS
65	12/6/2007	29.100	0.80	0.40	0.050	0.32	0.02	0.04	RHS
66	12/6/2007	29.104	0.80	0.60	0.050	0.48	0.02	0.06	RHS
67	12/6/2007	29.106	2.60	1.60	0.050	4.16	0.21	0.48	RHS
68	12/6/2007	29.288	0.60	0.60	0.050	0.36	0.02	0.04	RHS
69	12/6/2007	29.289	0.60	0.40	0.050	0.24	0.01	0.03	RHS
70	12/6/2007	29.290	1.00	0.80	0.050	0.80	0.04	0.09	RHS
71	12/6/2007	29.292	0.60	0.40	0.050	0.24	0.01	0.03	RHS
72	12/6/2007	36.000	2.80	0.40	0.050	1.12	0.06	0.13	LHS
73	12/6/2007	36.120	0.80	0.80	0.050	0.64	0.03	0.07	RHS
74	12/6/2007	36.122	1.20	0.80	0.050	0.96	0.05	0.11	RHS
75	12/6/2007	36.124	2.60	0.60	0.050	1.56	0.08	0.18	RHS
76	12/7/2007	19.710	0.80	0.60	0.050	0.48	0.02	0.06	RHS
77	12/7/2007	19.986	0.80	0.80	0.050	0.64	0.03	0.07	LHS
78	12/7/2007	19.998	0.80	0.80	0.050	0.64	0.03	0.07	LHS
79	12/7/2007	20.028	0.60	0.40	0.050	0.24	0.01	0.03	RHS
80	12/7/2007	24.220	3.20	1.40	0.050	4.48	0.22	0.52	RHS
81	12/7/2007	24.230	2.10	0.80	0.050	1.68	0.08	0.19	RHS
82	12/8/2007	19.890	1.80	0.80	0.050	1.44	0.07	0.17	LHS
83	12/8/2007	19.974	1.80	0.80	0.050	1.44	0.07	0.17	LHS
84	12/8/2007	35.635	0.80	0.60	0.050	0.48	0.02	0.06	LHS
85	12/8/2007	35.640	0.80	0.60	0.050	0.48	0.02	0.06	LHS
86	12/8/2007	35.646	1.00	0.60	0.050	0.60	0.03	0.07	LHS
87	12/8/2007	35.656	2.00	0.80	0.050	1.60	0.08	0.19	RHS
88	12/8/2007	35.750	0.80	0.80	0.050	0.64	0.03	0.07	RHS
89	12/8/2007	35.751	2.80	1.00	0.050	2.80	0.14	0.32	RHS
90	12/8/2007	35.820	0.80	0.80	0.050	0.64	0.03	0.07	LHS
CARRIED FORWARD:						1,785.50	89.27	207.11	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,785.50	89.27	207.11	
91	12/8/2007	35.830	0.80	0.80	0.050	0.64	0.03	0.07	LHS
92	12/8/2007	40.090	1.40	0.80	0.050	1.12	0.06	0.13	LHS
93	12/8/2007	40.092	1.20	1.00	0.050	1.20	0.06	0.14	LHS
94	12/8/2007	40.093	1.00	0.80	0.050	0.80	0.04	0.09	RHS
95	12/8/2007	40.138	1.40	0.80	0.050	1.12	0.06	0.13	RHS
96	12/8/2007	44.010	1.00	0.80	0.050	0.80	0.04	0.09	RHS
97	12/8/2007	44.012	1.00	0.80	0.050	0.80	0.04	0.09	RHS
98	12/8/2007	44.013	0.80	0.60	0.050	0.48	0.02	0.06	RHS
TOTAL:						1,792.46	89.62	207.91	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,092.93	54.64	126.77	
1	12/1/2007	8.013	1.00	0.80	0.050	0.80	0.04	0.09	LHS
2	12/1/2007	8.269	1.60	1.00	0.050	1.60	0.08	0.19	LHS
3	12/1/2007	8.284	0.80	0.60	0.050	0.48	0.02	0.06	RHS
4	12/1/2007	8.357	1.00	0.80	0.050	0.80	0.04	0.09	LHS
5	12/1/2007	12.839	2.00	1.00	0.050	2.00	0.10	0.23	RHS
6	12/1/2007	13.535	1.00	0.80	0.050	0.80	0.04	0.09	RHS
7	12/1/2007	13.539	0.80	0.60	0.050	0.48	0.02	0.06	RHS
8	12/1/2007	13.547	0.80	0.60	0.050	0.48	0.02	0.06	RHS
9	12/1/2007	13.579	0.40	0.40	0.050	0.16	0.01	0.02	RHS
10	12/1/2007	13.669	1.00	0.80	0.050	0.80	0.04	0.09	RHS
11	12/1/2007	13.671	0.80	0.60	0.050	0.48	0.02	0.06	RHS
12	12/1/2007	13.673	0.60	0.40	0.050	0.24	0.01	0.03	RHS
13	12/1/2007	13.825	0.80	0.80	0.050	0.64	0.03	0.07	RHS
14	12/1/2007	13.845	1.20	1.00	0.050	1.20	0.06	0.14	RHS
15	12/1/2007	13.849	0.80	0.80	0.050	0.64	0.03	0.07	RHS
16	12/1/2007	14.699	0.60	0.60	0.050	0.36	0.02	0.04	LHS
17	12/1/2007	14.701	0.80	0.60	0.050	0.48	0.02	0.06	LHS
18	12/1/2007	14.707	2.10	1.00	0.050	2.10	0.11	0.24	LHS
19	12/2/2007	4.739	1.80	1.20	0.050	2.16	0.11	0.25	RHS
20	12/2/2007	4.741	2.40	1.20	0.050	2.88	0.14	0.33	RHS
21	12/2/2007	6.738	0.80	0.60	0.050	0.48	0.02	0.06	RHS
22	12/2/2007	6.739	0.80	0.60	0.050	0.48	0.02	0.06	RHS
23	12/2/2007	6.741	0.60	0.60	0.050	0.36	0.02	0.04	RHS
24	12/2/2007	6.761	0.80	0.80	0.050	0.64	0.03	0.07	RHS
25	12/2/2007	6.769	1.20	1.00	0.050	1.20	0.06	0.14	RHS
26	12/2/2007	6.827	0.60	0.60	0.050	0.36	0.02	0.04	RHS
27	12/2/2007	6.829	1.20	0.80	0.050	0.96	0.05	0.11	RHS
28	12/2/2007	6.831	0.40	0.40	0.050	0.16	0.01	0.02	RHS
29	12/2/2007	6.959	0.80	0.80	0.050	0.64	0.03	0.07	RHS
30	12/2/2007	6.978	0.80	0.80	0.050	0.64	0.03	0.07	RHS
CARRIED FORWARD:						1,118.43	55.92	129.73	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POT HOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,118.43	55.92	129.73	
31	12/2/2007	7.009	1.10	1.00	0.050	1.10	0.06	0.13	RHS
32	12/2/2007	7.011	1.00	0.60	0.050	0.60	0.03	0.07	RHS
33	12/9/2007	10.539	1.00	0.80	0.050	0.80	0.04	0.09	LHS
34	12/9/2007	10.643	2.00	1.20	0.050	2.40	0.12	0.28	LHS
35	12/9/2007	10.644	1.00	0.80	0.050	0.80	0.04	0.09	LHS
36	12/9/2007	10.719	2.00	0.60	0.050	1.20	0.06	0.14	LHS
37	12/9/2007	10.721	0.80	0.60	0.050	0.48	0.02	0.06	LHS
38	12/9/2007	10.722	0.40	0.40	0.050	0.16	0.01	0.02	LHS
39	12/9/2007	10.769	2.00	1.00	0.050	2.00	0.10	0.23	LHS
40	12/9/2007	10.770	0.60	0.60	0.050	0.36	0.02	0.04	LHS
41	12/9/2007	10.781	1.20	1.00	0.050	1.20	0.06	0.14	LHS
42	12/9/2007	10.782	1.00	0.80	0.050	0.80	0.04	0.09	LHS
43	12/9/2007	10.969	2.00	0.80	0.050	1.60	0.08	0.19	LHS
44	12/9/2007	15.039	1.00	0.80	0.050	0.80	0.04	0.09	LHS
45	12/9/2007	15.042	0.80	0.80	0.050	0.64	0.03	0.07	LHS
46	12/9/2007	16.611	0.80	0.60	0.050	0.48	0.02	0.06	RHS
47	12/9/2007	16.617	0.40	0.40	0.050	0.16	0.01	0.02	RHS
48	12/9/2007	16.643	0.80	0.60	0.050	0.48	0.02	0.06	LHS
49	12/9/2007	16.644	1.00	1.00	0.050	1.00	0.05	0.12	LHS
50	12/10/2007	8.355	1.00	0.80	0.050	0.80	0.04	0.09	LHS
51	12/10/2007	8.356	0.60	0.60	0.050	0.36	0.02	0.04	LHS
52	12/10/2007	8.357	0.60	0.60	0.050	0.36	0.02	0.04	LHS
53	12/10/2007	8.359	0.60	0.60	0.050	0.36	0.02	0.04	LHS
54	12/10/2007	9.447	1.20	1.00	0.050	1.20	0.06	0.14	RHS
55	12/10/2007	14.711	2.00	1.00	0.050	2.00	0.10	0.23	LHS
56	12/10/2007	14.713	0.80	0.80	0.050	0.64	0.03	0.07	LHS
57	12/10/2007	14.715	1.00	0.80	0.050	0.80	0.04	0.09	LHS
58	12/10/2007	14.719	3.00	1.00	0.050	3.00	0.15	0.35	LHS
59	12/10/2007	16.453	0.80	0.80	0.050	0.64	0.03	0.07	LHS
60	12/10/2007	16.489	1.00	0.80	0.050	0.80	0.04	0.09	LHS
CARRIED FORWARD:						1,146.45	57.32	132.98	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,146.45	57.32	132.98	
61	12/10/2007	16.535	0.60	0.60	0.050	0.36	0.02	0.04	LHS
62	12/10/2007	16.539	0.60	0.60	0.050	0.36	0.02	0.04	LHS
63	12/10/2007	16.541	0.80	0.80	0.050	0.64	0.03	0.07	LHS
64	12/10/2007	16.591	0.60	0.40	0.050	0.24	0.01	0.03	LHS
65	12/10/2007	16.592	0.60	0.60	0.050	0.36	0.02	0.04	LHS
66	12/10/2007	16.593	0.60	0.40	0.050	0.24	0.01	0.03	LHS
67	12/10/2007	16.595	1.00	0.80	0.050	0.80	0.04	0.09	RHS
68	12/10/2007	16.596	1.20	1.00	0.050	1.20	0.06	0.14	RHS
69	12/10/2007	16.599	0.40	0.40	0.050	0.16	0.01	0.02	RHS
70	12/10/2007	16.615	2.00	1.00	0.050	2.00	0.10	0.23	RHS
71	12/14/2007	1.747	0.60	0.40	0.050	0.24	0.01	0.03	RHS
72	12/14/2007	1.751	1.80	1.10	0.050	1.98	0.10	0.23	RHS
73	12/14/2007	4.469	0.80	0.60	0.050	0.48	0.02	0.06	LHS
74	12/14/2007	4.731	0.80	0.60	0.050	0.48	0.02	0.06	RHS
75	12/14/2007	4.739	1.80	0.80	0.050	1.44	0.07	0.17	LHS
76	12/14/2007	4.741	1.00	0.60	0.050	0.60	0.03	0.07	LHS
77	12/14/2007	4.742	0.80	0.60	0.050	0.48	0.02	0.06	LHS
78	12/14/2007	4.743	0.80	0.60	0.050	0.48	0.02	0.06	LHS
79	12/14/2007	4.744	0.80	0.40	0.050	0.32	0.02	0.04	LHS
80	12/14/2007	4.745	0.80	0.60	0.050	0.48	0.02	0.06	LHS
81	12/14/2007	11.949	1.20	0.80	0.050	0.96	0.05	0.11	RHS
82	12/14/2007	12.045	0.80	0.80	0.050	0.64	0.03	0.07	LHS
83	12/14/2007	12.047	1.20	1.00	0.050	1.20	0.06	0.14	RHS
84	12/14/2007	12.369	0.60	0.60	0.050	0.36	0.02	0.04	RHS
85	12/14/2007	12.399	1.20	1.00	0.050	1.20	0.06	0.14	RHS
86	12/14/2007	13.569	1.00	0.80	0.050	0.80	0.04	0.09	RHS
87	12/14/2007	13.575	0.60	0.40	0.050	0.24	0.01	0.03	RHS
88	12/14/2007	13.576	0.80	0.60	0.050	0.48	0.02	0.06	RHS
89	12/14/2007	13.577	1.00	0.80	0.050	0.80	0.04	0.09	RHS
90	12/14/2007	13.987	0.60	0.40	0.050	0.24	0.01	0.03	RHS
CARRIED FORWARD:						1,166.71	58.33	135.33	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POT HOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,166.71	58.33	135.33	
91	12/14/2007	13.989	1.00	0.80	0.050	0.80	0.04	0.09	RHS
92	12/14/2007	11.045	0.60	0.60	0.050	0.36	0.02	0.04	LHS
93	12/14/2007	13.997	3.60	0.60	0.050	2.16	0.11	0.25	LHS
94	12/14/2007	13.999	0.80	0.60	0.050	0.48	0.02	0.06	LHS
95	12/15/2007	16.914	0.60	0.60	0.050	0.36	0.02	0.04	RHS
96	12/15/2007	16.915	2.00	0.60	0.050	1.20	0.06	0.14	LHS
97	12/15/2007	19.916	1.00	0.80	0.050	0.80	0.04	0.09	LHS
98	12/15/2007	16.918	0.80	0.60	0.050	0.48	0.02	0.06	LHS
99	12/15/2007	16.927	0.40	0.40	0.050	0.16	0.01	0.02	LHS
100	12/15/2007	16.939	0.60	0.60	0.050	0.36	0.02	0.04	LHS
101	12/15/2007	16.941	1.00	0.80	0.050	0.80	0.04	0.09	LHS
102	12/15/2007	16.943	1.40	0.80	0.050	1.12	0.06	0.13	LHS
103	12/15/2007	16.949	2.00	0.60	0.050	1.20	0.06	0.14	LHS
104	12/15/2007	16.947	0.60	0.60	0.050	0.36	0.02	0.04	RHS
105	12/15/2007	16.943	0.80	0.80	0.050	0.64	0.03	0.07	RHS
106	12/15/2007	16.839	2.00	0.80	0.050	1.60	0.08	0.19	RHS
107	12/15/2007	16.838	0.80	0.60	0.050	0.48	0.02	0.06	RHS
108	12/15/2007	16.823	1.20	0.10	0.050	0.12	0.01	0.01	RHS
109	12/15/2007	15.557	0.60	0.60	0.050	0.36	0.02	0.04	LHS
110	12/15/2007	15.499	0.80	0.60	0.050	0.48	0.02	0.06	RHS
111	12/15/2007	15.496	0.80	0.80	0.050	0.64	0.03	0.07	RHS
112	12/15/2007	15.389	1.00	0.60	0.050	0.60	0.03	0.07	RHS
113	12/15/2007	15.387	0.80	0.60	0.050	0.48	0.02	0.06	RHS
114	12/15/2007	15.385	0.60	0.60	0.050	0.36	0.02	0.04	RHS
115	12/15/2007	15.349	1.80	0.80	0.050	1.44	0.07	0.17	RHS
116	12/15/2007	15.251	1.00	0.80	0.050	0.80	0.04	0.09	LHS
117	12/15/2007	14.829	0.40	0.40	0.050	0.16	0.01	0.02	LHS
118	12/15/2007	14.819	1.00	0.40	0.050	0.40	0.02	0.05	LHS
119	12/17/2007	19.073	0.60	0.40	0.050	0.24	0.01	0.03	LHS
120	12/17/2007	19.071	0.40	0.40	0.050	0.16	0.01	0.02	LHS
CARRIED FORWARD:						1,186.31	59.31	137.60	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,186.31	59.31	137.60	
121	12/17/2007	19.066	0.80	0.60	0.050	0.48	0.02	0.06	LHS
122	12/17/2007	19.065	2.00	0.80	0.050	1.60	0.08	0.19	LHS
123	12/17/2007	19.064	0.40	0.40	0.050	0.16	0.01	0.02	LHS
124	12/17/2007	19.061	0.80	0.80	0.050	0.64	0.03	0.07	LHS
125	12/17/2007	19.059	0.60	0.60	0.050	0.36	0.02	0.04	LHS
126	12/17/2007	19.057	1.20	1.00	0.050	1.20	0.06	0.14	LHS
127	12/17/2007	16.869	1.10	0.80	0.050	0.88	0.04	0.10	LHS
128	12/17/2007	16.870	0.40	0.40	0.050	0.16	0.01	0.02	LHS
129	12/17/2007	16.871	1.00	0.60	0.050	0.60	0.03	0.07	LHS
130	12/17/2007	16.872	0.60	0.40	0.050	0.24	0.01	0.03	LHS
131	12/17/2007	16.874	0.80	0.40	0.050	0.32	0.02	0.04	LHS
132	12/17/2007	16.876	1.10	0.80	0.050	0.88	0.04	0.10	LHS
133	12/17/2007	16.877	0.60	0.60	0.050	0.36	0.02	0.04	LHS
134	12/17/2007	16.878	0.80	0.40	0.050	0.32	0.02	0.04	LHS
135	12/17/2007	16.879	0.40	0.40	0.050	0.16	0.01	0.02	LHS
136	12/17/2007	16.881	1.00	0.60	0.050	0.60	0.03	0.07	LHS
137	12/17/2007	16.883	1.60	0.60	0.050	0.96	0.05	0.11	LHS
138	12/17/2007	16.894	0.60	0.60	0.050	0.36	0.02	0.04	LHS
139	12/17/2007	16.897	0.60	0.40	0.050	0.24	0.01	0.03	LHS
140	12/17/2007	16.899	1.20	0.80	0.050	0.96	0.05	0.11	LHS
141	12/17/2007	16.900	0.40	0.40	0.050	0.16	0.01	0.02	LHS
142	12/17/2007	16.903	1.00	1.00	0.050	1.00	0.05	0.12	LHS
143	12/18/2007	7.829	2.00	1.00	0.050	2.00	0.10	0.23	RHS
144	12/18/2007	7.855	0.80	0.60	0.050	0.48	0.02	0.06	LHS
145	12/18/2007	8.301	1.60	1.00	0.050	1.60	0.08	0.19	LHS
146	12/18/2007	8.339	0.80	0.80	0.050	0.64	0.03	0.07	LHS
147	12/18/2007	8.484	1.60	0.60	0.050	0.96	0.05	0.11	RHS
148	12/18/2007	8.849	1.00	0.80	0.050	0.80	0.04	0.09	LHS
149	12/18/2007	9.751	0.80	0.40	0.050	0.32	0.02	0.04	LHS
150	12/18/2007	9.752	0.80	0.80	0.050	0.64	0.03	0.07	LHS
CARRIED FORWARD:						1,206.39	60.31	139.93	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,206.39	60.31	139.93	
151	12/18/2007	9.752	1.00	1.00	0.050	1.00	0.05	0.12	RHS
152	12/18/2007	9.919	1.40	1.00	0.050	1.40	0.07	0.16	RHS
153	12/18/2007	9.921	0.80	0.80	0.050	0.64	0.03	0.07	RHS
154	12/18/2007	9.946	0.40	0.40	0.050	0.16	0.01	0.02	LHS
155	12/18/2007	9.947	1.00	0.80	0.050	0.80	0.04	0.09	RHS
156	12/18/2007	10.099	0.80	0.80	0.050	0.64	0.03	0.07	LHS
157	12/18/2007	10.059	0.80	0.60	0.050	0.48	0.02	0.06	LHS
158	12/18/2007	10.517	1.00	0.60	0.050	0.60	0.03	0.07	LHS
159	12/18/2007	10.519	0.80	0.60	0.050	0.48	0.02	0.06	RHS
160	12/18/2007	10.547	1.00	0.80	0.050	0.80	0.04	0.09	RHS
161	12/18/2007	10.629	0.80	0.60	0.050	0.48	0.02	0.06	RHS
162	12/18/2007	10.630	0.80	0.60	0.050	0.48	0.02	0.06	LHS
163	12/18/2007	10.659	0.60	0.40	0.050	0.24	0.01	0.03	LHS
164	12/18/2007	10.661	1.00	0.60	0.050	0.60	0.03	0.07	LHS
165	12/18/2007	10.665	1.00	0.60	0.050	0.60	0.03	0.07	LHS
166	12/18/2007	10.666	0.60	0.60	0.050	0.36	0.02	0.04	LHS
167	12/18/2007	10.669	0.40	0.40	0.050	0.16	0.01	0.02	LHS
168	12/18/2007	10.747	1.00	0.80	0.050	0.80	0.04	0.09	LHS
169	12/18/2007	10.759	0.60	0.60	0.050	0.36	0.02	0.04	LHS
170	12/19/2007	16.235	0.80	0.60	0.050	0.48	0.02	0.06	RHS
171	12/19/2007	16.237	1.00	0.80	0.050	0.80	0.04	0.09	RHS
172	12/19/2007	16.249	1.20	0.60	0.050	0.72	0.04	0.08	RHS
173	12/19/2007	16.354	0.80	0.80	0.050	0.64	0.03	0.07	LHS
174	12/19/2007	16.355	0.80	0.80	0.050	0.64	0.03	0.07	RHS
175	12/19/2007	16.357	1.00	0.80	0.050	0.80	0.04	0.09	LHS
176	12/19/2007	16.358	1.40	0.80	0.050	1.12	0.06	0.13	RHS
177	12/19/2007	18.099	1.20	1.00	0.050	1.20	0.06	0.14	RHS
178	12/19/2007	18.137	0.80	0.60	0.050	0.48	0.02	0.06	LHS
179	12/19/2007	18.147	1.40	1.00	0.050	1.40	0.07	0.16	RHS
180	12/19/2007	18.457	1.80	0.80	0.050	1.44	0.07	0.17	LHS
CARRIED FORWARD:						1,227.19	61.35	142.34	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG
ROUTE NO. 501
ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,227.19	61.35	142.34	
181	12/19/2007	18.459	1.00	0.80	0.050	0.80	0.04	0.09	LHS
182	12/19/2007	18.461	0.60	0.60	0.050	0.36	0.02	0.04	LHS
183	12/19/2007	18.653	0.60	0.60	0.050	0.36	0.02	0.04	RHS
184	12/19/2007	18.747	1.00	0.60	0.050	0.60	0.03	0.07	RHS
185	12/19/2007	18.794	1.20	0.80	0.050	0.96	0.05	0.11	LHS
186	12/19/2007	18.795	1.00	0.60	0.050	0.60	0.03	0.07	RHS
187	12/19/2007	18.847	1.80	0.60	0.050	1.08	0.05	0.13	RHS
188	12/19/2007	18.898	1.20	1.00	0.050	1.20	0.06	0.14	RHS
189	12/19/2007	18.899	1.00	0.80	0.050	0.80	0.04	0.09	LHS
190	12/19/2007	3.139	0.60	0.60	0.050	0.36	0.02	0.04	RHS
TOTAL:						1,234.31	61.71	143.17	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POT HOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 608
ROAD NAME: JALAN MASUK KELAPANGAN TERBANG LAMA
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						0.00	0.00	0.00	
TOTAL:						0.00	0.00	0.00	

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

MONTH : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	1,319.74	138.01	1,457.75	65.98	6.90	72.88	153.08	16.01	169.09
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	259.54	-	259.54	12.08	-	12.08	28.03	-	28.03
3	Kudat	01	Jalan Kota Kinabalu - Kudat	447.30	8.83	456.13	22.38	0.44	22.82	51.88	1.02	52.90
TOTAL:				2,026.58	146.84	2,173.42	100.44	7.34	107.78	232.99	17.03	250.02

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,319.74	65.98	153.08	
1	02/12/2007	70.500	1.00	1.00	0.05	1.00	0.05	0.12	K.B TOWNSHIP
2	02/12/2007	109.300	1.00	0.70	0.05	0.70	0.04	0.08	
3	02/12/2007	109.380	1.00	1.00	0.05	1.00	0.05	0.12	ULU KUKUT
4	02/12/2007	109.780	1.00	0.60	0.05	0.60	0.03	0.07	
5	02/12/2007	109.780	1.00	1.00	0.05	1.00	0.05	0.12	
6	04/12/2007	109.400	0.60	0.60	0.05	0.36	0.02	0.04	
7	04/12/2007	109.480	1.00	1.00	0.05	1.00	0.05	0.12	
8	04/12/2007	109.481	0.70	0.70	0.05	0.49	0.02	0.06	
9	07/12/2007	109.200	1.00	0.60	0.05	0.60	0.03	0.07	
10	07/12/2007	109.210	1.00	1.00	0.05	1.00	0.05	0.12	
11	07/12/2007	109.280	1.00	1.00	0.05	1.00	0.05	0.12	
12	07/12/2007	109.281	1.20	1.00	0.05	1.20	0.06	0.14	
13	07/12/2007	109.282	1.00	1.00	0.05	1.00	0.05	0.12	
14	07/12/2007	109.283	1.00	1.00	0.05	1.00	0.05	0.12	
15	07/12/2007	109.284	1.00	0.90	0.05	0.90	0.05	0.10	
16	07/12/2007	109.285	1.00	0.70	0.05	0.70	0.04	0.08	
17	07/12/2007	109.290	1.00	0.80	0.05	0.80	0.04	0.09	
18	07/12/2007	109.291	0.75	0.60	0.05	0.45	0.02	0.05	
19	07/12/2007	109.292	1.00	1.00	0.05	1.00	0.05	0.12	
20	07/12/2007	109.300	0.80	0.80	0.05	0.64	0.03	0.07	
21	08/12/2007	109.301	1.00	0.70	0.05	0.70	0.04	0.08	
22	08/12/2007	109.380	1.00	0.70	0.05	0.70	0.04	0.08	
23	08/12/2007	109.381	1.00	0.60	0.05	0.60	0.03	0.07	
24	08/12/2007	108.900	1.20	1.10	0.05	1.32	0.07	0.15	
25	10/12/2007	107.580	0.60	0.60	0.05	0.36	0.02	0.04	MANTANAU
26	10/12/2007	107.581	1.00	1.00	0.05	1.00	0.05	0.12	
27	10/12/2007	107.590	1.00	1.00	0.05	1.00	0.05	0.12	
28	10/12/2007	107.591	0.80	0.70	0.05	0.56	0.03	0.06	
29	10/12/2007	107.600	1.00	0.90	0.05	0.90	0.05	0.10	
30	10/12/2007	107.610	1.00	0.80	0.05	0.80	0.04	0.09	
CARRIED FORWARD:						1,344.12	67.20	155.91	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,344.12	67.20	155.91	
31	10/12/2007	107.612	1.00	1.00	0.05	1.00	0.05	0.12	
32	11/12/2007	104.600	1.00	0.45	0.05	0.45	0.02	0.05	
33	11/12/2007	104.601	1.00	0.35	0.05	0.35	0.02	0.04	
34	11/12/2007	104.603	0.80	0.80	0.05	0.64	0.03	0.07	
35	11/12/2007	104.604	1.00	0.95	0.05	0.95	0.05	0.11	
36	11/12/2007	104.880	1.00	1.00	0.05	1.00	0.05	0.12	
37	11/12/2007	104.881	1.00	0.95	0.05	0.95	0.05	0.11	
38	11/12/2007	104.882	1.00	1.00	0.05	1.00	0.05	0.12	
39	11/12/2007	104.980	0.80	0.70	0.05	0.56	0.03	0.06	
40	11/12/2007	104.981	1.00	1.00	0.05	1.00	0.05	0.12	
41	12/12/2007	105.280	0.70	0.60	0.05	0.42	0.02	0.05	
42	12/12/2007	105.281	1.00	0.50	0.05	0.50	0.03	0.06	
43	12/12/2007	105.282	1.00	0.60	0.05	0.60	0.03	0.07	
44	12/12/2007	105.283	1.00	1.00	0.05	1.00	0.05	0.12	
45	13/12/2007	70.380	0.70	0.60	0.05	0.42	0.02	0.05	KINASARABAN
46	13/12/2007	70.381	1.00	0.80	0.05	0.80	0.04	0.09	
47	13/12/2007	70.382	0.60	0.50	0.05	0.30	0.02	0.03	
48	13/12/2007	70.383	0.70	0.60	0.05	0.42	0.02	0.05	
49	13/12/2007	70.100	0.80	0.80	0.05	0.64	0.03	0.07	
50	13/12/2007	70.180	1.00	1.00	0.05	1.00	0.05	0.12	
51	13/12/2007	70.182	0.60	0.50	0.05	0.30	0.02	0.03	
52	14/12/2007	68.880	1.05	0.70	0.05	0.74	0.04	0.09	
53	14/12/2007	68.881	0.70	0.70	0.05	0.49	0.02	0.06	
54	14/12/2007	68.580	1.00	0.95	0.05	0.95	0.05	0.11	
55	14/12/2007	68.980	1.00	0.95	0.05	0.95	0.05	0.11	
56	14/12/2007	68.981	1.15	1.00	0.05	1.15	0.06	0.13	
57	15/12/2007	102.380	1.00	0.90	0.05	0.90	0.05	0.10	TIMBANG MANGGARIS
58	15/12/2007	102.381	0.90	0.90	0.05	0.81	0.04	0.09	
59	15/12/2007	102.382	1.00	1.00	0.05	1.00	0.05	0.12	
60	15/12/2007	104.700	1.00	0.70	0.05	0.70	0.04	0.08	MANTANAU
CARRIED FORWARD:						1,366.11	68.30	158.46	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,366.11	68.30	158.46	
61	15/12/2007	104.780	0.70	0.70	0.05	0.49	0.02	0.06	
62	15/12/2007	104.781	1.00	1.00	0.05	1.00	0.05	0.12	
63	15/12/2007	104.782	1.00	0.80	0.05	0.80	0.04	0.09	
64	17/12/2007	108.400	1.00	1.00	0.05	1.00	0.05	0.12	ULU KUKUT
65	17/12/2007	108.480	1.00	1.00	0.05	1.00	0.05	0.12	
66	17/12/2007	108.481	1.00	0.80	0.05	0.80	0.04	0.09	
67	17/12/2007	108.482	0.70	0.60	0.05	0.42	0.02	0.05	
68	17/12/2007	108.483	1.00	0.90	0.05	0.90	0.05	0.10	
69	17/12/2007	108.484	1.00	1.00	0.05	1.00	0.05	0.12	
70	17/12/2007	109.700	1.00	0.90	0.05	0.90	0.05	0.10	
71	17/12/2007	109.710	1.00	0.70	0.05	0.70	0.04	0.08	
72	17/12/2007	109.711	0.60	0.60	0.05	0.36	0.02	0.04	
73	17/12/2007	109.712	0.90	0.40	0.05	0.36	0.02	0.04	
74	17/12/2007	109.780	1.00	1.00	0.05	1.00	0.05	0.12	
75	17/12/2007	109.781	1.00	0.90	0.05	0.90	0.05	0.10	
76	18/12/2007	72.700	0.80	0.80	0.05	0.64	0.03	0.07	K.BELUD TOWNSHIP
77	18/12/2007	72.710	0.90	0.90	0.05	0.81	0.04	0.09	
78	18/12/2007	72.711	0.70	0.70	0.05	0.49	0.02	0.06	
79	18/12/2007	72.780	1.00	0.85	0.05	0.85	0.04	0.10	
80	18/12/2007	72.781	0.70	0.70	0.05	0.49	0.02	0.06	
81	18/12/2007	72.782	0.80	0.80	0.05	0.64	0.03	0.07	
82	18/12/2007	72.783	1.00	1.00	0.05	1.00	0.05	0.12	
83	18/12/2007	72.784	1.00	1.00	0.05	1.00	0.05	0.12	
84	18/12/2007	72.785	1.00	0.90	0.05	0.90	0.05	0.10	
85	19/12/2007	72.200	1.00	1.00	0.05	1.00	0.05	0.12	
86	19/12/2007	72.210	1.00	1.00	0.05	1.00	0.05	0.12	
87	19/12/2007	72.280	1.00	1.00	0.05	1.00	0.05	0.12	
88	19/12/2007	72.281	1.00	0.80	0.05	0.80	0.04	0.09	
89	19/12/2007	72.282	0.70	0.70	0.05	0.00	0.00	0.00	
90	19/12/2007	72.283	1.00	0.85	0.05	0.00	0.00	0.00	
CARRIED FORWARD :						1,388.36	69.41	161.04	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,388.36	69.41	161.04	
91	19/12/2007	72.284	1.00	1.00	0.05	1.00	0.05	0.12	TAUN GUSI
92	21/12/2007	84.080	1.00	0.50	0.05	0.50	0.03	0.06	
93	21/12/2007	84.100	1.00	1.00	0.05	1.00	0.05	0.12	
94	21/12/2007	84.110	1.00	1.00	0.05	1.00	0.05	0.12	
95	21/12/2007	84.112	1.00	1.00	0.05	1.00	0.05	0.12	
96	21/12/2007	84.800	1.00	0.60	0.05	0.60	0.03	0.07	
97	21/12/2007	84.810	1.00	1.00	0.05	1.00	0.05	0.12	
98	21/12/2007	84.880	1.00	1.00	0.05	1.00	0.05	0.12	
99	21/12/2007	84.881	1.00	0.70	0.05	0.70	0.04	0.08	
100	21/12/2007	84.882	0.70	0.70	0.05	0.49	0.02	0.06	
101	21/12/2007	84.883	0.90	0.90	0.05	0.81	0.04	0.09	ULU KUKUT
102	22/12/2007	108.600	1.00	0.90	0.05	0.90	0.05	0.10	
103	22/12/2007	108.610	0.60	0.50	0.05	0.30	0.02	0.03	
104	22/12/2007	108.611	1.00	0.80	0.05	0.80	0.04	0.09	
105	22/12/2007	108.612	1.00	1.00	0.05	1.00	0.05	0.12	
106	22/12/2007	108.613	1.00	0.80	0.05	0.80	0.04	0.09	
107	22/12/2007	108.614	1.00	0.90	0.05	0.90	0.05	0.10	
108	22/12/2007	108.685	1.00	0.85	0.05	0.85	0.04	0.10	
109	22/12/2007	108.684	1.00	1.00	0.05	1.00	0.05	0.12	
110	22/12/2007	108.670	1.00	0.70	0.05	0.70	0.04	0.08	
111	22/12/2007	108.671	1.00	1.00	0.05	1.00	0.05	0.12	
112	22/12/2007	108.672	1.00	1.00	0.05	1.00	0.05	0.12	
113	24/12/2007	108.700	1.00	0.70	0.05	0.70	0.04	0.08	
114	24/12/2007	108.701	1.00	0.70	0.05	0.70	0.04	0.08	
115	24/12/2007	108.780	1.00	0.80	0.05	0.80	0.04	0.09	
116	24/12/2007	108.781	1.00	1.00	0.05	1.00	0.05	0.12	
117	24/12/2007	108.782	1.00	1.00	0.05	1.00	0.05	0.12	
118	24/12/2007	108.783	0.90	0.80	0.05	0.72	0.04	0.08	
119	24/12/2007	108.880	0.70	0.70	0.05	0.72	0.04	0.08	
120	24/12/2007	108.881	0.85	0.70	0.05	0.72	0.04	0.08	
CARRIED FORWARD :						1,413.07	70.65	163.91	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,413.07	70.65	163.91	
121	26/12/2007	106.300	1.00	0.70	0.05	0.70	0.04	0.08	
122	26/12/2007	106.310	0.50	0.50	0.05	0.25	0.01	0.03	
123	26/12/2007	106.311	1.00	0.90	0.05	0.90	0.05	0.10	
124	26/12/2007	106.312	1.00	1.00	0.05	1.00	0.05	0.12	
125	26/12/2007	106.580	1.00	0.70	0.05	0.70	0.04	0.08	
126	26/12/2007	106.581	1.00	1.00	0.05	1.00	0.05	0.12	
127	26/12/2007	106.582	1.00	1.00	0.05	1.00	0.05	0.12	
128	26/12/2007	106.583	0.80	0.80	0.05	0.64	0.03	0.07	
129	26/12/2007	106.584	0.50	0.50	0.05	0.25	0.01	0.03	
130	27/12/2007	106.660	1.00	0.90	0.05	0.90	0.05	0.10	
131	27/12/2007	106.661	0.90	0.80	0.05	0.72	0.04	0.08	
132	27/12/2007	106.662	1.00	0.80	0.05	0.80	0.04	0.09	
133	27/12/2007	106.663	0.90	0.90	0.05	0.81	0.04	0.09	
134	27/12/2007	106.665	0.80	0.80	0.05	0.64	0.03	0.07	
135	27/12/2007	107.800	0.70	0.70	0.05	0.49	0.02	0.06	
136	27/12/2007	107.801	1.00	0.65	0.05	0.65	0.03	0.08	
137	27/12/2007	107.880	1.00	0.90	0.05	0.90	0.05	0.10	
138	27/12/2007	107.881	1.00	0.85	0.05	0.85	0.04	0.10	
139	27/12/2007	108.680	1.00	0.90	0.05	0.90	0.05	0.10	
140	27/12/2007	108.681	0.50	0.50	0.05	0.25	0.01	0.03	
141	27/12/2007	108.682	1.00	1.00	0.05	1.00	0.05	0.12	
142	27/12/2007	108.683	1.00	1.00	0.05	1.00	0.05	0.12	
143	28/12/2007	108.700	1.00	0.70	0.05	0.70	0.04	0.08	
144	28/12/2007	108.780	1.00	0.70	0.05	0.70	0.04	0.08	
145	28/12/2007	108.781	1.00	1.00	0.05	1.00	0.05	0.12	
146	28/12/2007	108.782	1.00	1.00	0.05	1.00	0.05	0.12	
147	28/12/2007	108.200	1.00	0.70	0.05	0.70	0.04	0.08	
148	28/12/2007	108.201	1.00	0.60	0.05	0.60	0.03	0.07	
149	28/12/2007	108.280	1.00	0.80	0.05	0.60	0.03	0.07	
150	28/12/2007	108.281	0.90	0.90	0.05	0.60	0.03	0.07	
CARRIED FORWARD :						1,435.32	71.76	166.49	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,435.32	71.76	166.49	
151	28/12/2007	108.380	1.00	0.70	0.05	0.70	0.04	0.08	
152	28/12/2007	108.381	0.80	0.70	0.05	0.56	0.03	0.06	
153	28/12/2007	108.382	1.00	0.70	0.05	0.70	0.04	0.08	
154	29/12/2007	107.300	0.80	0.70	0.05	0.56	0.03	0.06	
155	29/12/2007	107.301	0.60	0.60	0.05	0.36	0.02	0.04	
156	29/12/2007	107.302	1.00	0.70	0.05	0.70	0.04	0.08	
157	29/12/2007	107.303	1.00	0.60	0.05	0.60	0.03	0.07	
158	29/12/2007	107.304	1.00	0.80	0.05	0.80	0.04	0.09	
159	29/12/2007	107.380	1.00	0.60	0.05	0.60	0.03	0.07	
160	29/12/2007	107.381	1.00	1.00	0.05	1.00	0.05	0.12	
161	29/12/2007	107.880	1.00	0.70	0.05	0.70	0.04	0.08	
162	29/12/2007	107.881	0.60	0.50	0.05	0.30	0.02	0.03	
163	29/12/2007	107.890	1.00	0.60	0.05	0.60	0.03	0.07	
164	29/12/2007	107.891	0.70	0.70	0.05	0.49	0.02	0.06	
165	29/12/2007	107.900	0.80	0.70	0.05	0.56	0.03	0.06	
166	29/12/2007	107.901	0.60	0.60	0.05	0.36	0.02	0.04	
167	29/12/2007	107.902	1.00	0.80	0.05	0.80	0.04	0.09	
168	31/12/2007	108.000	1.00	0.60	0.05	0.60	0.03	0.07	
169	31/12/2007	108.008	0.60	0.60	0.05	0.36	0.02	0.04	
170	31/12/2007	108.009	1.00	0.70	0.05	0.70	0.04	0.08	
171	31/12/2007	109.500	1.00	0.60	0.05	0.60	0.03	0.07	
172	31/12/2007	109.501	1.00	0.70	0.05	0.70	0.04	0.08	PAKA - PAKA
173	31/12/2007	109.580	1.00	0.80	0.05	0.80	0.04	0.09	
174	31/12/2007	109.581	1.00	0.70	0.05	0.70	0.04	0.08	
175	31/12/2007	109.582	1.00	0.81	0.05	0.81	0.04	0.09	
176	31/12/2007	109.583	0.60	0.60	0.05	0.36	0.02	0.04	
177	31/12/2007	109.480	1.00	0.90	0.05	0.90	0.05	0.10	
178	31/12/2007	109.481	1.00	0.60	0.05	0.60	0.03	0.07	
179	31/12/2007	109.482	1.00	0.70	0.05	0.60	0.03	0.07	
180	31/12/2007	109.500	1.00	0.90	0.05	0.60	0.03	0.07	
CARRIED FORWARD :						1,454.04	72.69	168.66	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,454.04	72.69	168.66	
181	31/12/2007	109.380	0.80	0.60	0.05	0.48	0.02	0.06	
182	31/12/2007	109.381	0.80	0.50	0.05	0.40	0.02	0.05	
183	31/12/2007	109.382	0.70	0.60	0.05	0.42	0.02	0.05	
184	31/12/2007	66.900	0.90	0.90	0.05	0.81	0.04	0.09	KG. KINASARABAN
185	31/12/2007	66.980	0.70	0.70	0.05	0.49	0.02	0.06	
186	31/12/2007	66.981	0.70	0.40	0.05	0.28	0.01	0.03	
187	31/12/2007	67.780	0.80	0.60	0.05	0.48	0.02	0.06	
188	31/12/2007	68.980	0.70	0.50	0.05	0.35	0.02	0.04	
189									
190									
191									
192									
193									
194									
195									
196									
197									
198									
199									
200									
201									
202									
203									
204									
205									
206									
207									
208									
209									
210									
BALANCE END OF DEC :						1,457.75	72.88	169.09	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	259.54	12.08	28.03	
1									
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
BALANCE END OF DEC :						259.54	12.08	28.03	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	447.30	22.38	51.88	
1	04/12/2007	153.330	1.00	0.70	0.05	0.70	0.04	0.08	
2	04/12/2007	153.331	1.00	0.70	0.05	0.70	0.04	0.08	
3	04/12/2007	153.33	1.00	1.00	0.05	1.00	0.05	0.12	
4	04/12/2007	152.900	1.00	0.90	0.05	0.90	0.05	0.10	
5	04/12/2007	152.901	1.00	0.50	0.05	0.50	0.03	0.06	
6	04/12/2007	152.902	0.90	0.70	0.05	0.63	0.03	0.07	
7	04/12/2007	152.903	0.90	0.80	0.05	0.72	0.04	0.08	
8	04/12/2007	152.930	0.80	0.80	0.05	0.64	0.03	0.07	
9	04/12/2007	152.932	0.90	0.70	0.05	0.63	0.03	0.07	
10	05/12/2007	153.130	0.70	0.70	0.05	0.49	0.02	0.06	
11	05/12/2007	153.131	1.00	0.70	0.05	0.70	0.04	0.08	
12	05/12/2007	153.132	1.00	0.80	0.05	0.80	0.04	0.09	
13	05/12/2007	153.133	0.70	0.60	0.05	0.42	0.02	0.05	
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
BALANCE END OF DEC :						456.13	22.82	52.90	

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : December 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	2,866.52	239.12	3,105.64	207.23	13.77	221.00	480.81	31.99	512.80
TOTAL:				2,866.52	239.12	3,105.64	207.23	13.77	221.00	480.81	31.99	512.80

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau
ROUTE NO. 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD FROM NOVEMBER 2007:						2,866.52	207.23	480.81	
1	12/1/2007	46.000	0.50	0.40	0.05	0.20	0.01	0.02	LHS
2	12/1/2007	46.000	1.30	0.60	0.05	0.78	0.04	0.09	LHS
3	12/1/2007	46.010	1.40	0.60	0.05	0.84	0.04	0.09	LHS
4	12/1/2007	46.010	0.80	0.70	0.05	0.56	0.03	0.07	LHS
5	12/1/2007	46.020	1.50	0.80	0.05	1.20	0.06	0.14	LHS
6	12/1/2007	46.020	1.30	0.70	0.05	0.91	0.05	0.12	LHS
7	12/1/2007	46.030	0.70	0.60	0.05	0.42	0.02	0.05	LHS
8	12/1/2007	46.030	2.60	0.70	0.05	1.82	0.09	0.21	LHS
9	12/1/2007	46.040	0.30	0.20	0.05	0.06	0.00	0.00	LHS
10	12/1/2007	46.040	0.20	0.20	0.05	0.04	0.00	0.00	LHS
11	12/1/2007	46.050	1.40	0.90	0.05	1.26	0.06	0.14	LHS
12	12/1/2007	46.050	1.50	0.80	0.05	1.20	0.06	0.14	LHS
13	12/1/2007	46.060	0.50	0.50	0.05	0.25	0.01	0.02	LHS
14	12/1/2007	46.060	0.70	0.70	0.05	0.49	0.02	0.05	LHS
15	12/1/2007	46.070	3.20	0.80	0.05	2.56	0.13	0.30	RHS
16	12/1/2007	46.300	0.60	0.60	0.05	0.36	0.02	0.05	RHS
17	12/1/2007	46.300	0.40	0.30	0.05	0.12	0.01	0.02	RHS
18	12/1/2007	46.310	0.20	0.20	0.05	0.04	0.00	0.00	RHS
19	12/1/2007	46.310	0.30	0.30	0.05	0.09	0.00	0.00	RHS
20	12/1/2007	46.320	0.80	0.40	0.05	0.32	0.02	0.05	RHS
21	12/1/2007	46.320	0.50	0.50	0.05	0.25	0.01	0.02	RHS
22	12/1/2007	46.330	0.40	0.40	0.05	0.16	0.01	0.02	RHS
23	12/1/2007	46.330	0.70	0.40	0.05	0.28	0.01	0.02	RHS
24	12/1/2007	46.340	1.10	0.80	0.05	0.88	0.04	0.09	RHS
25	12/1/2007	46.340	0.60	0.50	0.05	0.30	0.02	0.05	RHS
26	12/1/2007	46.350	0.60	0.50	0.05	0.30	0.02	0.05	RHS
27	12/1/2007	46.350	0.40	0.40	0.05	0.16	0.01	0.02	RHS
28	12/3/2007	46.400	0.40	0.40	0.05	0.16	0.01	0.02	RHS
29	12/3/2007	46.400	0.50	0.50	0.05	0.25	0.01	0.02	RHS
30	12/3/2007	46.410	0.50	0.50	0.05	0.25	0.01	0.02	RHS
CARRIED FORWARD:						2,883.03	208.05	482.70	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,883.03	208.05	482.70	
31	12/3/2007	46.410	0.60	0.50	0.05	0.30	0.02	0.05	RHS
32	12/3/2007	46.420	0.80	0.40	0.05	0.32	0.02	0.05	RHS
33	12/3/2007	46.420	0.80	0.60	0.05	0.48	0.02	0.05	RHS
34	12/3/2007	46.430	0.30	0.30	0.05	0.09	0.00	0.00	RHS
35	12/3/2007	46.430	0.30	0.30	0.05	0.09	0.00	0.00	RHS
36	12/3/2007	46.440	0.60	0.50	0.05	0.30	0.02	0.05	RHS
37	12/3/2007	46.440	0.60	0.30	0.05	0.18	0.01	0.02	RHS
38	12/3/2007	46.450	1.20	0.50	0.05	0.60	0.03	0.07	RHS
39	12/3/2007	46.450	0.50	0.40	0.05	0.20	0.01	0.02	RHS
40	12/3/2007	46.500	0.40	0.20	0.05	0.08	0.00	0.00	LHS
41	12/3/2007	46.510	0.80	0.50	0.05	0.40	0.02	0.05	LHS
42	12/3/2007	46.520	0.50	0.30	0.05	0.15	0.01	0.02	RHS
43	12/3/2007	46.600	1.10	0.70	0.05	0.77	0.04	0.09	LHS
44	12/3/2007	46.610	1.40	0.80	0.05	1.12	0.06	0.14	LHS
45	12/3/2007	46.700	1.20	0.50	0.05	0.60	0.03	0.07	RHS
46	12/3/2007	46.710	1.10	0.50	0.05	0.55	0.03	0.07	RHS
47	12/3/2007	46.720	0.60	0.40	0.05	0.24	0.01	0.02	RHS
48	12/3/2007	46.730	0.30	0.20	0.05	0.06	0.00	0.00	RHS
49	12/3/2007	46.740	0.50	0.30	0.05	0.15	0.01	0.02	RHS
50	12/3/2007	46.750	0.50	0.40	0.05	0.20	0.01	0.02	RHS
51	12/5/2007	51.900	1.20	1.10	0.05	1.32	0.07	0.16	RHS
52	12/5/2007	51.910	0.90	0.90	0.05	0.81	0.04	0.09	RHS
53	12/5/2007	51.920	2.00	1.30	0.05	2.60	0.13	0.30	LHS
54	12/5/2007	51.930	3.20	0.50	0.05	1.60	0.08	0.19	LHS
55	12/5/2007	51.940	1.40	0.70	0.05	0.98	0.05	0.12	RHS
56	12/5/2007	52.000	0.30	0.30	0.05	0.09	0.00	0.00	RHS
57	12/5/2007	52.010	0.30	0.20	0.05	0.06	0.00	0.00	RHS
58	12/5/2007	52.020	0.20	0.20	0.05	0.04	0.00	0.00	RHS
59	12/5/2007	52.030	0.20	0.50	0.05	0.10	0.01	0.02	RHS
60	12/5/2007	52.040	0.60	0.40	0.05	0.24	0.01	0.02	RHS
CARRIED FORWARD:						2,897.75	208.79	484.41	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,897.75	208.79	484.41	
61	12/5/2007	52.050	0.80	0.50	0.05	0.40	0.02	0.05	RHS
62	12/5/2007	52.060	0.70	0.50	0.05	0.35	0.02	0.05	RHS
63	12/5/2007	52.070	1.40	0.50	0.05	0.70	0.04	0.09	RHS
64	12/5/2007	52.100	0.20	0.20	0.05	0.04	0.00	0.00	RHS
65	12/5/2007	52.100	0.30	0.30	0.05	0.09	0.00	0.00	RHS
66	12/5/2007	52.110	0.40	0.30	0.05	0.12	0.01	0.02	RHS
67	12/5/2007	52.110	0.50	0.40	0.05	0.20	0.01	0.02	RHS
68	12/5/2007	52.120	0.40	0.30	0.05	0.12	0.01	0.02	RHS
69	12/5/2007	52.120	0.20	0.20	0.05	0.04	0.00	0.00	RHS
70	12/5/2007	52.130	0.60	0.40	0.05	0.24	0.01	0.02	RHS
71	12/5/2007	52.130	0.80	0.60	0.05	0.48	0.02	0.05	RHS
72	12/5/2007	52.140	0.40	0.30	0.05	0.12	0.01	0.02	RHS
73	12/5/2007	52.140	0.70	0.40	0.05	0.28	0.01	0.02	RHS
74	12/5/2007	52.150	0.60	0.30	0.05	0.18	0.01	0.02	RHS
75	12/5/2007	52.150	1.60	0.60	0.05	0.96	0.05	0.12	RHS
76	12/5/2007	52.160	0.90	0.40	0.05	0.36	0.02	0.05	RHS
77	12/5/2007	52.160	0.60	0.40	0.05	0.24	0.01	0.02	RHS
78	12/7/2007	52.200	0.50	0.40	0.05	0.20	0.01	0.02	RHS
79	12/7/2007	52.200	0.40	0.30	0.05	0.12	0.01	0.02	RHS
80	12/7/2007	52.210	2.20	0.70	0.05	1.54	0.08	0.19	RHS
81	12/7/2007	52.210	2.30	0.50	0.05	1.15	0.06	0.14	RHS
82	12/7/2007	52.220	0.60	0.50	0.06	0.30	0.02	0.05	RHS
83	12/7/2007	52.220	1.60	0.80	0.05	1.28	0.06	0.14	RHS
84	12/7/2007	52.230	1.80	0.50	0.05	0.90	0.05	0.12	RHS
85	12/7/2007	52.230	0.80	0.60	0.05	0.48	0.02	0.05	RHS
86	12/7/2007	52.300	0.70	0.50	0.05	0.35	0.02	0.05	RHS
87	12/7/2007	52.300	0.40	0.30	0.05	0.12	0.01	0.02	RHS
88	12/7/2007	52.310	0.80	0.50	0.05	0.40	0.02	0.05	RHS
89	12/7/2007	52.310	0.80	0.50	0.08	0.40	0.03	0.07	RHS
90	12/7/2007	52.400	0.70	0.50	0.05	0.35	0.02	0.05	RHS
CARRIED FORWARD:						2,910.26	209.45	485.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,910.26	209.45	485.95	
91	12/7/2007	52.410	0.80	0.60	0.05	0.48	0.02	0.05	RHS
92	12/7/2007	52.420	1.60	0.70	0.05	1.12	0.06	0.14	RHS
93	12/7/2007	52.430	5.80	0.80	0.05	4.64	0.23	0.53	RHS
94	12/8/2007	121.000	1.40	1.10	0.05	1.54	0.08	0.19	LHS
95	12/8/2007	121.010	1.00	0.50	0.05	0.50	0.03	0.07	LHS
96	12/8/2007	121.020	1.50	0.70	0.05	1.05	0.05	0.12	LHS
97	12/8/2007	121.030	0.60	0.60	0.06	0.36	0.02	0.05	RHS
98	12/8/2007	120.900	1.20	0.90	0.06	1.08	0.06	0.14	LHS
99	12/8/2007	120.910	2.30	1.80	0.06	4.14	0.25	0.58	LHS
100	12/8/2007	120.800	3.20	2.30	0.05	7.36	0.37	0.86	LHS
101	12/8/2007	120.810	1.20	1.10	0.06	1.32	0.08	0.19	LHS
102	12/10/2007	46.700	1.10	0.80	0.05	0.88	0.04	0.09	LHS
103	12/10/2007	46.700	1.00	0.90	0.05	0.90	0.05	0.12	LHS
104	12/10/2007	46.710	0.40	0.30	0.05	0.12	0.01	0.02	RHS
105	12/10/2007	46.710	0.40	0.30	0.05	0.12	0.01	0.02	RHS
106	12/10/2007	46.720	0.40	0.30	0.05	0.12	0.01	0.02	RHS
107	12/10/2007	46.720	0.50	0.40	0.05	0.20	0.01	0.02	RHS
108	12/10/2007	46.730	0.30	0.30	0.05	0.09	0.00	0.00	RHS
109	12/10/2007	46.730	0.30	0.20	0.05	0.06	0.00	0.00	RHS
110	12/10/2007	46.740	1.20	0.40	0.05	0.48	0.02	0.05	RHS
111	12/10/2007	46.740	0.50	0.30	0.05	0.15	0.01	0.02	RHS
112	12/10/2007	46.750	1.00	0.40	0.05	0.40	0.02	0.05	RHS
113	12/10/2007	46.750	0.80	0.50	0.05	0.40	0.02	0.05	RHS
114	12/10/2007	46.760	1.90	0.70	0.05	1.33	0.07	0.16	RHS
115	12/10/2007	46.760	0.70	0.60	0.05	0.42	0.02	0.05	RHS
116	12/10/2007	46.770	1.30	0.80	0.05	1.04	0.05	0.12	RHS
117	12/10/2007	46.770	2.30	0.60	0.05	1.38	0.07	0.16	RHS
118	12/10/2007	46.780	0.90	0.60	0.05	0.54	0.03	0.07	RHS
119	12/10/2007	46.780	0.60	0.40	0.05	0.24	0.01	0.02	RHS
120	12/10/2007	46.790	1.20	0.40	0.05	0.48	0.02	0.05	RHS
CARRIED FORWARD:						2,943.20	211.17	489.96	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,943.20	211.17	489.96	
121	12/10/2007	46.790	0.90	0.40	0.05	0.36	0.02	0.05	RHS
122	12/10/2007	46.800	3.60	0.60	0.05	2.16	0.11	0.26	RHS
123	12/12/2007	45.800	2.90	2.10	0.05	6.09	0.30	0.70	RHS
124	12/12/2007	45.800	0.60	0.60	0.05	0.36	0.02	0.05	RHS
125	12/12/2007	45.810	1.20	0.60	0.05	0.72	0.04	0.09	RHS
126	12/12/2007	45.810	1.50	0.70	0.05	1.05	0.05	0.12	RHS
127	12/12/2007	45.820	2.00	0.70	0.05	1.40	0.07	0.16	RHS
128	12/12/2007	45.820	6.00	0.50	0.05	3.00	0.15	0.35	RHS
129	12/12/2007	45.830	0.60	0.60	0.05	0.36	0.02	0.05	RHS
130	12/12/2007	45.830	0.80	0.80	0.05	0.64	0.03	0.07	RHS
131	12/12/2007	45.840	0.90	0.80	0.05	0.72	0.04	0.09	RHS
132	12/12/2007	45.840	0.40	0.40	0.05	0.16	0.01	0.02	RHS
133	12/12/2007	45.850	0.30	0.20	0.05	0.06	0.00	0.00	RHS
134	12/12/2007	45.850	0.20	0.20	0.05	0.04	0.00	0.00	RHS
135	12/12/2007	45.860	1.80	1.20	0.05	2.16	0.11	0.26	LHS
136	12/12/2007	45.860	2.00	0.60	0.05	1.20	0.06	0.14	LHS
137	12/12/2007	45.870	5.70	0.40	0.05	2.28	0.11	0.26	LHS
138	12/12/2007	45.870	1.90	1.00	0.05	1.90	0.10	0.23	LHS
139	12/12/2007	45.880	1.50	0.60	0.05	0.90	0.05	0.12	LHS
140	12/12/2007	45.880	0.40	0.20	0.05	0.08	0.00	0.00	LHS
141	12/12/2007	45.890	1.40	0.60	0.05	0.84	0.04	0.09	LHS
142	12/12/2007	45.890	2.00	0.20	0.05	0.40	0.02	0.05	LHS
143	12/12/2007	45.900	0.50	0.50	0.05	0.25	0.01	0.02	LHS
144	12/12/2007	45.900	0.50	0.30	0.05	0.15	0.01	0.02	LHS
145	12/12/2007	45.910	0.30	0.30	0.05	0.09	0.00	0.00	LHS
146	12/12/2007	45.910	0.60	0.50	0.05	0.30	0.02	0.05	LHS
147	12/12/2007	45.920	0.60	0.50	0.05	0.30	0.02	0.05	LHS
148	12/12/2007	45.920	0.60	0.30	0.05	0.18	0.01	0.02	LHS
149	12/12/2007	45.930	0.50	0.30	0.05	0.15	0.01	0.02	LHS
150	12/12/2007	45.930	1.80	0.30	0.05	0.54	0.03	0.07	LHS
CARRIED FORWARD:						2,972.04	212.63	493.37	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: December 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,972.04	212.63	493.37	
151	12/12/2007	45.940	0.40	0.30	0.05	0.12	0.01	0.02	LHS
152	12/12/2007	45.940	0.50	0.40	0.05	0.20	0.01	0.02	LHS
153	12/12/2007	45.950	1.40	0.80	0.05	1.12	0.06	0.14	LHS
154	12/12/2007	45.950	0.30	0.20	0.05	0.06	0.00	0.00	LHS
155	12/12/2007	46.000	0.30	0.30	0.05	0.09	0.00	0.00	RHS
156	12/12/2007	46.000	0.40	0.20	0.05	0.08	0.00	0.00	RHS
157	12/12/2007	46.010	0.40	0.40	0.05	0.16	0.01	0.02	RHS
158	12/12/2007	46.010	0.40	0.30	0.05	0.12	0.01	0.02	RHS
159	12/12/2007	46.020	0.60	0.60	0.05	0.36	0.02	0.05	RHS
160	12/12/2007	46.020	1.00	1.00	0.05	1.00	0.05	0.12	RHS
161	12/14/2007	47.300	1.50	1.20	0.05	1.80	0.09	0.21	RHS
162	12/14/2007	47.300	0.30	0.30	0.05	0.09	0.00	0.00	RHS
163	12/14/2007	47.310	0.30	0.20	0.05	0.06	0.00	0.00	RHS
164	12/14/2007	47.310	0.40	0.30	0.05	0.12	0.01	0.02	RHS
165	12/14/2007	47.320	1.00	0.70	0.05	0.70	0.04	0.09	RHS
166	12/14/2007	47.320	0.80	0.80	0.05	0.64	0.03	0.07	RHS
167	12/14/2007	47.330	0.60	0.50	0.05	0.30	0.02	0.05	RHS
168	12/14/2007	47.330	1.50	1.20	0.05	1.80	0.09	0.21	RHS
169	12/14/2007	47.340	0.70	0.70	0.05	0.49	0.02	0.05	RHS
170	12/14/2007	47.340	1.00	0.60	0.05	0.60	0.03	0.07	RHS
171	12/14/2007	47.350	0.40	0.40	0.05	0.16	0.01	0.02	RHS
172	12/14/2007	47.350	0.90	0.20	0.05	0.18	0.01	0.02	RHS
173	12/14/2007	47.360	1.10	0.20	0.05	0.22	0.01	0.02	RHS
174	12/14/2007	47.360	0.70	0.50	0.05	0.35	0.02	0.05	RHS
175	12/14/2007	47.370	0.30	0.20	0.05	0.06	0.00	0.00	RHS
176	12/14/2007	47.370	0.90	0.60	0.05	0.54	0.03	0.07	RHS
177	12/14/2007	47.380	0.50	0.50	0.05	0.25	0.01	0.02	RHS
178	12/14/2007	47.400	3.30	1.10	0.05	3.63	0.18	0.42	LHS
179	12/14/2007	47.400	0.30	0.30	0.05	0.09	0.00	0.00	RHS
180	12/14/2007	47.410	0.30	0.20	0.05	0.06	0.00	0.00	RHS
CARRIED FORWARD:						2,987.49	213.40	495.15	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: Jalan Kota Kinabalu - Sandakan

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,987.49	213.40	495.15	
181	12/14/2007	47.410	0.40	0.30	0.05	0.12	0.01	0.02	RHS
182	12/14/2007	47.420	0.40	0.40	0.05	0.16	0.01	0.02	RHS
183	12/14/2007	47.420	0.50	0.30	0.05	0.15	0.01	0.02	RHS
184	12/14/2007	47.500	2.20	0.40	0.05	0.88	0.04	0.09	RHS
185	12/14/2007	47.510	2.20	0.80	0.05	1.76	0.09	0.21	RHS
186	12/14/2007	47.520	2.00	1.10	0.05	2.20	0.11	0.26	RHS
187	12/17/2007	119.000	0.40	0.40	0.05	0.16	0.01	0.02	LHS
188	12/17/2007	119.000	0.80	0.50	0.05	0.40	0.02	0.05	LHS
189	12/17/2007	119.010	1.40	1.30	0.05	1.82	0.09	0.21	LHS
190	12/17/2007	119.010	0.40	0.40	0.05	0.16	0.01	0.02	LHS
191	12/17/2007	119.020	0.60	4.00	0.05	2.40	0.12	0.28	LHS
192	12/17/2007	119.020	0.80	0.70	0.05	0.56	0.03	0.07	LHS
193	12/17/2007	119.030	1.60	0.80	0.05	1.28	0.06	0.14	LHS
194	12/17/2007	119.600	5.00	0.80	0.05	4.00	0.20	0.46	LHS
195	12/17/2007	119.900	1.50	0.70	0.05	1.05	0.05	0.12	LHS
196	12/17/2007	119.910	2.40	0.60	0.05	1.44	0.07	0.16	LHS
197	12/17/2007	119.920	1.00	0.90	0.05	0.90	0.05	0.12	LHS
198	12/17/2007	120.000	0.90	0.60	0.05	0.54	0.03	0.07	LHS
199	12/17/2007	120.010	1.40	0.90	0.05	1.26	0.06	0.14	LHS
200	12/17/2007	120.020	3.20	3.10	0.05	9.92	0.50	1.16	LHS
201	12/19/2007	70.000	1.00	0.60	0.06	0.60	0.04	0.09	RHS
202	12/19/2007	70.010	0.40	0.30	0.06	0.12	0.01	0.02	RHS
203	12/19/2007	70.020	0.90	0.70	0.08	0.63	0.05	0.12	RHS
204	12/19/2007	70.030	1.10	1.00	0.05	1.10	0.06	0.14	LHS
205	12/19/2007	70.040	1.90	1.30	0.10	2.47	0.25	0.58	LHS
206	12/19/2007	70.050	1.20	0.90	0.06	1.08	0.06	0.14	LHS
207	12/19/2007	69.200	3.80	1.10	0.05	4.18	0.21	0.49	LHS
208	12/19/2007	68.500	2.00	0.80	0.06	1.60	0.10	0.23	LHS
209	12/21/2007	95.400	1.20	1.00	0.20	1.20	0.24	0.56	LHS
210	12/21/2007	95.500	0.50	0.40	0.05	0.20	0.01	0.02	LHS
CARRIED FORWARD:						3,031.83	216.00	501.18	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: Jalan Kota Kinabalu - Sandakan

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,031.83	216.00	501.18	
211	12/21/2007	95.510	0.60	0.50	0.05	0.30	0.02	0.05	LHS
212	12/21/2007	95.520	0.30	0.30	0.05	0.09	0.00	0.00	LHS
213	12/21/2007	95.530	2.90	1.00	0.08	2.90	0.23	0.53	LHS
214	12/21/2007	97.400	1.20	0.90	0.06	1.08	0.06	0.14	LHS
215	12/21/2007	97.410	4.30	0.60	0.05	2.58	0.13	0.30	LHS
216	12/21/2007	97.420	1.40	0.60	0.08	0.84	0.07	0.16	LHS
217	12/21/2007	97.430	3.90	1.00	0.05	3.90	0.20	0.46	LHS
218	12/24/2007	103.300	0.90	0.40	0.06	0.36	0.02	0.05	RHS
219	12/24/2007	103.310	2.50	1.20	0.08	3.00	0.24	0.56	RHS
220	12/24/2007	103.600	0.80	0.80	0.05	0.64	0.03	0.07	LHS
221	12/24/2007	103.610	0.90	0.70	0.05	0.63	0.03	0.07	LHS
222	12/24/2007	103.620	0.40	0.40	0.05	0.16	0.01	0.02	LHS
223	12/24/2007	103.630	0.60	0.60	0.05	0.36	0.02	0.05	LHS
224	12/24/2007	103.640	1.30	0.70	0.06	0.91	0.05	0.12	LHS
225	12/24/2007	103.900	0.80	0.80	0.06	0.64	0.04	0.09	RHS
226	12/24/2007	103.910	2.60	0.90	0.25	2.34	0.59	1.37	LHS
227	12/26/2007	113.000	1.70	1.60	0.06	2.72	0.16	0.37	RHS
228	12/26/2007	111.900	1.10	0.80	0.05	0.88	0.04	0.09	RHS
229	12/26/2007	107.000	0.90	0.70	0.08	0.63	0.05	0.12	LHS
230	12/26/2007	106.300	2.80	1.20	0.05	3.36	0.17	0.39	LHS
231	12/26/2007	106.310	0.80	0.60	0.05	0.48	0.02	0.05	LHS
232	12/26/2007	87.100	1.90	1.20	0.08	2.28	0.18	0.42	RHS
233	12/26/2007	86.600	1.50	1.50	0.10	2.25	0.23	0.53	LHS
234	12/28/2007	61.800	1.50	1.10	0.05	1.65	0.08	0.19	RHS
235	12/28/2007	61.700	1.00	0.90	0.05	0.90	0.05	0.12	RHS
236	12/28/2007	61.400	0.80	0.70	0.05	0.56	0.03	0.07	RHS
237	12/28/2007	60.200	2.90	0.80	0.05	2.32	0.12	0.28	RHS
238	12/28/2007	60.200	3.30	0.30	0.05	0.99	0.05	0.12	RHS
239	12/28/2007	60.210	0.70	0.20	0.05	0.14	0.01	0.02	RHS
240	12/28/2007	60.210	0.60	0.40	0.05	0.24	0.01	0.02	RHS
CARRIED FORWARD:						3,071.96	218.94	508.01	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: Jalan Kota Kinabalu - Sandakan

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,071.96	218.94	508.01	
241	12/28/2007	60.220	1.90	1.60	0.05	3.04	0.15	0.35	RHS
242	12/28/2007	60.220	0.20	0.20	0.05	0.04	0.00	0.00	RHS
243	12/28/2007	60.230	0.50	0.30	0.05	0.15	0.01	0.02	RHS
244	12/28/2007	60.230	0.70	0.40	0.05	0.28	0.01	0.02	RHS
245	12/28/2007	60.240	0.50	0.40	0.05	0.20	0.01	0.02	RHS
246	12/28/2007	60.240	2.00	0.60	0.05	1.20	0.06	0.14	RHS
247	12/28/2007	60.250	3.70	0.60	0.05	2.22	0.11	0.26	RHS
248	12/28/2007	60.250	0.60	0.50	0.05	0.30	0.02	0.05	RHS
249	12/28/2007	60.000	0.80	0.30	0.05	0.24	0.01	0.02	LHS
250	12/28/2007	60.010	3.10	0.80	0.05	2.48	0.12	0.28	LHS
251	12/28/2007	60.020	0.90	0.60	0.05	0.54	0.03	0.07	LHS
252	12/28/2007	60.030	2.10	0.90	0.05	1.89	0.09	0.21	RHS
253	12/30/2007	44.400	2.00	1.00	0.06	2.00	0.12	0.28	LHS
254	12/30/2007	44.410	0.70	0.50	0.05	0.35	0.02	0.05	LHS
255	12/30/2007	44.420	0.60	0.50	0.05	0.30	0.02	0.05	LHS
256	12/30/2007	44.430	0.90	0.50	0.05	0.45	0.02	0.05	LHS
257	12/30/2007	44.440	0.50	0.40	0.05	0.20	0.01	0.02	LHS
258	12/30/2007	44.450	0.90	0.70	0.05	0.63	0.03	0.07	LHS
259	12/30/2007	44.700	0.80	0.60	0.05	0.48	0.02	0.05	LHS
260	12/30/2007	48.900	0.70	0.50	0.05	0.35	0.02	0.05	LHS
261	12/30/2007	48.900	0.60	0.50	0.05	0.30	0.02	0.05	LHS
262	12/30/2007	48.910	0.40	0.30	0.05	0.12	0.01	0.02	LHS
263	12/30/2007	48.910	0.50	0.30	0.05	0.15	0.01	0.02	LHS
264	12/30/2007	48.920	0.50	0.40	0.05	0.20	0.01	0.02	LHS
265	12/30/2007	48.920	1.70	0.70	0.05	1.19	0.06	0.14	LHS
266	12/30/2007	48.930	2.20	0.60	0.05	1.32	0.07	0.16	LHS
267	12/30/2007	48.800	2.10	1.40	0.10	2.94	0.29	0.67	LHS
268	12/30/2007	48.810	1.80	1.40	0.07	2.52	0.18	0.42	LHS
269	12/30/2007	48.820	2.80	1.60	0.07	4.48	0.31	0.72	LHS
270	12/30/2007	48.830	3.90	0.80	0.07	3.12	0.22	0.51	LHS
CARRIED FORWARD:						3,105.64	221.00	512.80	

DISTRICT : KOTA KINABALU
ROUTE NO : 501 JLN KK-PENAMPANG-LOK KAWI
LOCATION : CH0.559 (RHS-QEH Traffic Lights)

R01 PAVER BLOCK



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 501 JLN KK-PENAMPANG-LOK KAWI
LOCATION : CH0.565 (RHS-QEH Traffic Lights)

R01 PAVER BLOCK



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - PAVING BLOCK RECORD

Month: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH
1	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	101.60	11.48	113.08
TOTAL				101.60	11.48	113.08

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH66.981

R01 - POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : 502 JALAN BEAUFORT - MENUM BOK
LOCATION : CH10.930 (KM 10.930) - LHS

R01 CRACK SEALING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN
LOCATION : CH104.340 (KM 106.100) - RHS

R01 CRACK SEALING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
CRACK SEALING
GRAND SUMMARY

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cummulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	9,835.12	0.00	9,835.12
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	6,741.00	0.00	6,741.00
Kudat	01	Jalan Kota Kinabalu-Kudat	4,092.00	1,394.00	5,486.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	510.80	0.00	510.80
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	170.65	0.00	170.65
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	308.50	0.00	308.50
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	12.00	0.00	12.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	939.85	26.50	966.35
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	794.30	0.00	794.30
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	425.80	564.60	990.40
Beaufort	01	Jalan Kota Kinabalu-Sindumin	1,851.00	808.16	2,659.16
	502	Jalan Beaufort-Menumbok	210.20	18.40	228.60
Sipitang	01	Jalan Kota Kinabalu-Sindumin	2,277.07	275.90	2,552.97
Kuala Penyu	502	Jalan Beaufort-Menumbok	655.18	0.00	655.18
TOTAL			28,823.47	3,087.56	31,911.03

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

MONTH : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	9,835.12	0.00	9,835.12
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	6,741.00	0.00	6,741.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	4,092.00	1,394.00	5,486.00
TOTAL:				20,668.12	1,394.00	22,062.12

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: KOTA MARUDU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			6741.00	
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
BALANCE END OF DEC :			6741.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			4421.00	
31	09/12/2007	177.532	10.00	
32	09/12/2007	177.532	13.00	
33	09/12/2007	177.532	14.00	
34	09/12/2007	177.532	11.00	
35	09/12/2007	177.532	10.00	
36	09/12/2007	177.532	12.00	
37	09/12/2007	177.532	15.00	
38	09/12/2007	177.532	11.00	
39	09/12/2007	177.532	9.00	
40	09/12/2007	177.532	7.00	
41	09/12/2007	177.532	10.00	
42	09/12/2007	177.532	12.00	
43	09/12/2007	177.532	13.00	
44	09/12/2007	177.532	9.00	
45	09/12/2007	177.532	13.00	
46	09/12/2007	177.532	12.00	
47	09/12/2007	177.532	11.00	
48	09/12/2007	177.532	10.00	
49	10/12/2007	177.332	12.00	
50	10/12/2007	177.332	11.00	
51	10/12/2007	177.332	9.00	
52	10/12/2007	177.332	10.00	
53	10/12/2007	177.332	13.00	
54	10/12/2007	177.332	8.00	
55	10/12/2007	177.332	14.00	
56	10/12/2007	177.332	7.00	
57	10/12/2007	177.332	15.00	
58	10/12/2007	177.332	10.00	
59	10/12/2007	177.332	11.00	
60	10/12/2007	177.332	13.00	
CARRIED FORWARD :			4756.00	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month: December 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	510.80	-	510.80
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
TOTAL:					0.00	510.80

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			0.00	
TOTAL :			0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			0.00	
TOTAL :			0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 607

ROAD NAME: ALAN MASUK KE PELABUHAN BARU, KK

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			0.00	
TOTAL :			0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			510.80	
TOTAL :			510.80	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : December 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	12.00	-	12.00
TOTAL:				12.00	-	12.00

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: December 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD FROM NOVEMBER 2007:			12.00	
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
CARRIED FORWARD:			12.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: PENAMPANG
ROUTE NO. 501
ROAD NAME: JLN KK-PENAMPANG-LOK KAWI
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE	Crack Sealing Length (m)	REMARKS
BROUGHT FORWARD:			308.50	
TOTAL:			308.50	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	939.85	26.50	966.35
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	794.30	-	794.30
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	425.80	564.60	990.40
TOTAL:				2,159.95	591.10	2,751.05

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: December 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD:			939.85	
1	12/19/2007	47.135	5.50	LHS
2	12/19/2007	47.140	6.80	RHS
3	12/19/2007	47.142	3.80	RHS
4	12/19/2007	47.153	5.60	RHS
5	12/19/2007	47.170	4.80	RHS
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
TOTAL			966.35	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: KENINGAU
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM
MONTH: December 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD:			794.30	
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
TOTAL			794.30	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: December 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD:			425.80	
1	12/15/2007	154.650	13.40	LHS
2	12/15/2007	154.675	16.50	RHS
3	12/15/2007	154.690	7.00	LHS
4	12/15/2007	154.720	6.50	LHS
5	12/15/2007	154.725	8.30	RHS
6	12/15/2007	155.850	15.70	LHS
7	12/15/2007	155.900	15.70	LHS
8	12/15/2007	155.880	7.30	RHS
9	12/15/2007	156.850	7.60	LHS
10	12/15/2007	157.215	2.60	LHS
11	12/15/2007	157.319	7.80	RHS
12	12/15/2007	157.300	7.60	RHS
13	12/15/2007	157.285	21.80	RHS
14	12/15/2007	157.314	5.30	LHS
15	12/15/2007	157.292	10.80	LHS
16	12/15/2007	157.237	5.90	LHS
17	12/15/2007	157.945	16.10	LHS
18	12/15/2007	157.955	13.70	RHS
19	12/15/2007	158.090	10.30	RHS
20	12/15/2007	158.105	7.70	RHS
21	12/15/2007	159.165	7.10	LHS
22	12/15/2007	159.600	1.60	LHS
23	12/15/2007	160.200	16.60	LHS
24	12/15/2007	160.220	22.30	RHS
25	12/15/2007	160.790	3.30	RHS
26	12/15/2007	160.800	8.50	RHS
27	12/15/2007	160.825	1.20	RHS
28	12/17/2007	140.505	2.40	LHS
29	12/17/2007	140.590	2.00	LHS
30	12/17/2007	140.621	24.00	LHS
CARRIED FORWARD			722.40	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: December 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD:			722.40	
31	12/17/2007	140.620	12.20	RHS
32	12/17/2007	140.652	21.20	LHS
33	12/17/2007	140.679	7.20	RHS
34	12/17/2007	142.000	37.90	LHS
35	12/17/2007	142.035	2.40	RHS
36	12/17/2007	142.111	32.00	LHS
37	12/17/2007	142.125	13.00	RHS
38	12/17/2007	142.232	6.00	RHS
39	12/17/2007	143.035	16.70	LHS
40	12/17/2007	143.076	8.90	LHS
41	12/17/2007	143.080	7.20	RHS
42	12/17/2007	143.085	9.00	LHS
43	12/17/2007	143.335	9.90	RHS
44	12/17/2007	143.614	11.70	LHS
45	12/17/2007	144.600	7.80	RHS
46	12/17/2007	144.787	8.70	LHS
47	12/17/2007	146.100	28.40	LHS
48	12/17/2007	146.135	3.00	LHS
49	12/17/2007	146.138	12.80	RHS
50	12/17/2007	147.840	12.00	LHS
51				
52				
53				
54				
55				
56				
57				
58				
59				
60				
TOTAL			990.40	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month :DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	1,851.00	808.16	2,659.16
2	Beaufort	502	Jalan Beaufort - Menumbok	210.20	18.40	228.60
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	2,277.07	275.90	2,552.97
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	655.18	-	655.18
TOTAL:				4,993.45	1,102.46	6,095.91

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER '2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :		-	1851.00	-
1	06/12/2007	72.510	16.00	LHS
2	06/12/2007	72.520	18.97	LHS
3	06/12/2007	72.532	15.35	LHS
4	06/12/2007	72.540	21.15	LHS
5	06/12/2007	72.550	9.55	LHS
6	06/12/2007	72.560	13.70	LHS
7	06/12/2007	72.568	22.60	LHS
8	06/12/2007	72.575	18.55	LHS
9	06/12/2007	72.582	15.30	LHS
10	06/12/2007	77.890	23.90	LHS
11	06/12/2007	77.910	7.70	LHS
12	06/12/2007	77.960	9.10	LHS
13	06/12/2007	77.993	12.90	LHS
14	06/12/2007	78.000	14.10	LHS
15	06/12/2007	78.010	10.10	LHS
16	06/12/2007	78.038	25.40	LHS
17	07/12/2007	84.700	0.80	LHS
18	07/12/2007	84.701	13.80	LHS
19	07/12/2007	84.713	20.10	LHS
20	07/12/2007	84.725	12.75	LHS
21	07/12/2007	84.733	17.25	LHS
22	07/12/2007	84.740	11.60	LHS
23	07/12/2007	84.750	7.90	LHS
24	07/12/2007	84.750	23.40	RHS
25	07/12/2007	84.755	23.90	LHS
26	07/12/2007	84.758	33.30	RHS
27	07/12/2007	84.760	17.40	LHS
28	07/12/2007	84.765	21.10	LHS
29	07/12/2007	84.767	30.20	RHS
30	08/12/2007	84.772	47.25	RHS
CARRIED FORWARD:			2386.12	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: SIPITANG

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: DECEMBER '2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :		-	2,277.07	-
1	17/12/2007	145.465	25.50	LHS
2	17/12/2007	145.470	9.50	LHS
3	17/12/2007	145.471	11.60	RHS
4	17/12/2007	145.564	13.20	LHS
5	17/12/2007	145.568	1.50	LHS
6	17/12/2007	145.570	32.70	LHS
7	17/12/2007	145.580	12.20	LHS
8	17/12/2007	145.590	34.00	LHS
9	17/12/2007	145.600	29.80	LHS
10	17/12/2007	145.610	36.60	LHS
11	17/12/2007	145.618	26.20	LHS
12	17/12/2007	145.625	21.70	RHS
13	17/12/2007	145.630	21.40	LHS
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
CARRIED FORWARD:			2,552.97	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: DECEMBER '2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :		-	210.20	-
1	21/12/2007	10.930	18.40	LHS
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
CARRIED FORWARD:			228.60	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 CRACK SEALING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: DECEMBER '2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			655.18	
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
CARRIED FORWARD:			655.18	

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH90.080

R01 - PAVEMENT TREATMENT



BEFORE



IN PROGRESS



AFTER

DISTRICT : KUDAT
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH177.432

R01 - PAVEMENT TREATMENT



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
PAVEMENT TREATMENT
GRAND SUMMARY

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	4,688.63	13.23	4,701.86
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	884.11	0.00	884.11
Kudat	01	Jalan Kota Kinabalu-Kudat	1,891.22	152.00	2,043.22
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	10.01	0.00	10.01
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	443.79	0.00	443.79
	500	Jalan Kota Kinabalu-Keningau-Tenom	11.26	0.00	11.26
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	789.95	107.01	896.96
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	291.60	0.00	291.60
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	31.91	31.90	63.81
Beaufort	01	Jalan Kota Kinabalu-Sindumin	94.78	13.12	107.90
	502	Jalan Beaufort-Menumbok	53.17	15.60	68.77
Sipitang	01	Jalan Kota Kinabalu-Sindumin	27.10	0.00	27.10
Kuala Penyu	502	Jalan Beaufort-Menumbok	331.93	0.00	331.93
TOTAL			9,549.46	332.86	9,882.32

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	4,688.23	13.23	4,701.46
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	884.11	-	884.11
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	1,891.22	152.00	2,043.22
TOTAL				7,463.56	165.23	7,628.79

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU- KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					4688.23	
1	28/12/2007	90.080	5.80	1.20	6.96	KG. KESAPANG
2	28/12/2007	90.080	5.70	1.10	6.27	
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF DEC :					4,701.46	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA MARUDU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU- KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					884.11	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF DEC :					884.11	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUDAT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1891.22	
1	13/12/2007	177.732	12.10	1.60	19.36	
2	13/12/2007	177.732	9.50	1.35	12.83	
3	13/12/2007	177.632	12.50	1.30	16.25	
4	13/12/2007	177.632	7.20	1.05	7.56	
5	13/12/2007	177.632	5.70	1.60	9.12	
6	17/12/2007	177.532	15.50	1.60	24.80	
7	17/12/2007	177.532	3.00	1.20	3.60	
8	17/12/2007	177.432	4.00	1.70	6.80	
9	17/12/2007	177.432	3.80	1.70	6.46	
10	17/12/2007	177.432	9.20	1.60	14.72	
11	17/12/2007	177.432	8.70	1.30	11.31	
12	18/12/2007	177.332	9.60	1.20	11.52	
13	18/12/2007	177.332	5.90	1.30	7.67	
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF DEC :					2,043.22	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	10.01	-	10.01
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	443.79	-	443.79
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	11.26	-	11.26
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-
TOTAL				455.05	-	455.05

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JLN KOTA KINABALU-SINDUMIN
MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m²)	REMARKS
		BROUGHT FORWARD:			10.01	
TOTAL:					10.01	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: PENAMPANG
ROUTE NO. 01
ROAD NAME: JLN KOTA KINABALU-SINDUMIN
MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					443.79	
TOTAL:					443.79	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: PENAMPANG
ROUTE NO. 500
ROAD NAME: JLN KK-KENINGAU-TENOM
MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					11.26	
TOTAL:					11.26	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	789.95	107.01	896.96
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	291.60	-	291.60
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	31.91	31.90	63.81
TOTAL				1,113.46	138.91	1,252.37

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: December 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					789.95	
1	12/3/2007	47.037	16.10	0.50	8.05	Crocodile crack/LHS
2	12/3/2007	47.034	7.20	1.00	7.20	Crocodile crack/LHS
3	12/3/2007	47.036	3.80	0.90	3.42	Crocodile crack/RHS
4	12/14/2007	47.070	4.70	1.30	6.11	Crocodile crack/LHS
5	12/14/2007	47.030	1.70	0.80	1.36	Crocodile crack/LHS
6	12/14/2007	47.035	3.20	1.00	3.20	Crocodile crack/LHS
7	12/14/2007	47.040	6.00	0.90	5.40	Crocodile crack/LHS
8	12/14/2007	47.041	3.60	0.60	2.16	Crocodile crack/LHS
9	12/14/2007	47.044	3.40	0.90	3.06	Crocodile crack/LHS
10	12/14/2007	47.050	7.40	0.80	5.92	Crocodile crack/LHS
11	12/19/2007	47.030	22.70	1.50	34.05	Crocodile crack/RHS
12	12/19/2007	47.040	2.30	1.20	2.76	Crocodile crack/RHS
13	12/19/2007	47.045	3.70	0.90	3.33	Crocodile crack/RHS
14	12/19/2007	47.050	2.00	0.80	1.60	Crocodile crack/RHS
15	12/19/2007	47.070	5.10	1.20	6.12	Crocodile crack/RHS
16	12/19/2007	47.072	2.90	2.00	5.80	Crocodile crack/RHS
17	12/19/2007	47.143	2.50	1.00	2.50	Crocodile crack/RHS
18	12/19/2007	47.148	2.50	0.90	2.25	Crocodile crack/RHS
19	12/19/2007	47.165	3.40	0.80	2.72	Crocodile crack/RHS
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					896.96	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KENINGAU
ROUTE NO. 500
ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM
MONTH: December 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					291.60	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					291.60	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TENOM
ROUTE NO. 500
ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM
MONTH: December 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					31.91	
1	12/15/2007	157.200	15.20	1.30	19.76	Crocodile crack/LHS
2	12/15/2007	157.210	4.00	0.90	3.60	Crocodile crack/LHS
3	12/15/2007	157.254	4.90	1.10	5.39	Crocodile crack/LHS
4	12/15/2007	160.820	4.50	0.70	3.15	Crocodile crack/RHS
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					63.81	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month: DECEMBER '2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	94.78	13.12	107.90
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	27.10	-	27.10
3	Beaufort	502	Jalan Beaufort - Menumbok	53.17	15.60	68.77
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	331.93	-	331.93
TOTAL				506.98	28.72	535.70

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JLN KK-SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					94.78	
1	07/12/2007	77.965	8.30	0.80	6.64	LHS
2	07/12/2007	80.160	7.20	0.90	6.48	LHS
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					107.90	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: SIPITANG

ROUTE NO. 01

ROAD NAME: JLN KK-SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					27.10	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					27.10	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					53.17	
1	21/12/2007	10.920	5.00	1.20	6.00	LHS
2	21/12/2007	10.950	8.00	1.20	9.60	LHS
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					68.77	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU
ROUTE NO. 502
ROAD NAME: JLN BEAUFORT - MENUMBOK
MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m²)	REMARKS
BROUGHT FORWARD:					331.93	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					331.93	

LINTASAN RESOURCES SDN. BHD.
VEGETATION CLEARING
GRAND SUMMARY

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	300.50	0.00	300.50
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	45.00	42.50	87.50
Kudat	01	Jalan Kota Kinabalu-Kudat	200.00	0.00	200.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	368.60	0.00	368.60
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	84.00	0.00	84.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	735.00	0.00	735.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
TOTAL			1,733.10	42.50	1,775.60

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	300.50	-	300.50
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	45.00	42.50	87.50
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	200.00	-	200.00
TOTAL				545.50	42.50	588.00

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					300.50	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF DEC :					300.50	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA MARUDU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					45.00	
1	02/12/2007	120.230	85	0.5	42.50	
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF DEC :					87.50	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : December 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	0.00	0.00	0.00
TOTAL				0.00	0.00	0.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-
TOTAL				-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	368.60	-	368.60
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	84.00	-	84.00
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	735.00	-	735.00
TOTAL				1,187.60	-	1,187.60

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: December 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					368.60	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					368.60	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: December 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					84.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					84.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: December 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					735.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					735.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	-	-
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	-	-
TOTAL				-	-	-

RO2

PENYENGGARAAN BAHU
JALAN

(SHOULDER)

LINTASAN RESOURCES SDN. BHD.
SHOULDER REPAIR
GRAND SUMMARY

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	8,236.05	450.00	8,686.05	360.00	36.00	0.00	0.00	360.00	36.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	1,437.00	0.00	1,437.00	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	7,850.50	0.00	7,850.50	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	13,702.14	0.00	13,702.14	11,133.70	1,669.02	0.00	0.00	11,133.70	1,669.02
	22	Jalan Kota Kinabalu-Sandakan	23,943.32	0.00	23,943.32	8,661.90	1,394.16	0.00	0.00	8,661.90	1,394.16
	503	Jalan Berungis-Kota Belud	1,984.53	0.00	1,984.53	26,512.07	3,976.81	0.00	0.00	26,512.07	3,976.81
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,679.96	0.00	1,679.96	768.56	175.24	0.00	0.00	768.56	175.24
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	277.24	41.65	0.00	0.00	277.24	41.65
	500	Jalan Kota Kinabalu-Keningau-Tenom	17,840.58	380.00	18,220.58	19,564.45	1,571.33	0.00	0.00	19,564.45	1,571.33
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	7,372.00	280.00	7,652.00	5.76	5.36	0.00	0.00	5.76	5.36
Papar	01	Jalan Kota Kinabalu-Sindumin	7,544.21	0.00	7,544.21	8,770.33	730.31	0.00	0.00	8,770.33	730.31
Ranau	22	Jalan Kota Kinabalu-Sandakan	25,114.45	252.50	25,366.95	3,398.06	450.94	0.00	0.00	3,398.06	450.94
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	21,742.30	0.00	21,742.30	1,671.26	189.29	0.00	0.00	1,671.26	189.29
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	2,312.40	0.00	2,312.40	374.40	36.20	0.00	0.00	374.40	36.20
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	480.00	0.00	480.00	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	7,953.40	0.00	7,953.40	8,271.00	857.73	0.00	0.00	8,271.00	857.73
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	3,474.50	602.48	0.00	0.00	3,474.50	602.48
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
TO TAL			149,192.84	1,362.50	150,555.34	93,243.23	11,736.52	0.00	0.00	93,243.23	11,736.52

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	8,236.05	450.00	8,686.05	360.00	36.00			360.00	36.00
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	1,437.00	-	1,437.00	-	-	-	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	7,850.50	-	7,850.50	-	-	-	-	-	-
TOTAL				17,523.55	450.00	17,973.55	360.00	36.00	-	-	360.00	36.00

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU- KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:							8,236.05				360.00	36.00	
1	31/12/2007	104.980	105.130	150.00	3.00		450.00						
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF DEC :							8,686.05				360.00	36.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:				-	-	-	1,437.00	-	-	-			
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF DEC:							1,437.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:				-	-	-	7,850.50	-	-	-			
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF NOV :							7,850.50				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: December 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,679.96	-	1,679.96	768.56	175.24	-	-	768.56	175.24
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	13,702.14	-	13,702.14	11,133.70	1,669.02	-	-	11,133.70	1,669.02
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	23,943.32	-	23,943.32	8,661.90	1,394.16	-	-	8,661.90	1,394.16
4	Tuaran	503	Jalan Berungis - Kota Belud	1,984.53	-	1,984.53	26,512.07	3,976.81	-	-	26,512.07	3,976.81
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL				41,309.95	-	41,309.95	47,076.23	7,215.23	-	-	47,076.23	7,215.23

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
		BROUGHT FORWARD:		-	-	-	1,679.96	-	-	-	768.56	175.24	
TOTAL:							1,679.96				768.56	175.24	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:				-	-	-		-	-	-			
TOTAL :							-				-	-	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 607

ROAD NAME: JALAN MASUK KE PELABUHAN BARU
KK

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:				-	-	-		-	-	-			
TOTAL :							-				-	-	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
		BROUGHT FORWARD:		-	-	-	13,702.14	-	-	-	11,133.70	1,669.02	
TOTAL :							13,702.14				11,133.70	1,669.02	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: TUARAN
ROUTE NO. 22
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
		BROUGHT FORWARD:		-	-	-	23,943.32	-	-	-	8,661.90	1,394.16	
TOTAL :							23,943.32				8,661.90	1,394.16	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: TUARAN
ROUTE NO. 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
		BROUGHT FORWARD:		-	-	-	1,984.53	-	-	-	26,512.07	3,976.81	
TOTAL :							1,984.53				26,512.07	3,976.81	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : December 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	25,114.45	252.50	25,366.95	3,398.06	450.94	-	-	3,398.06	450.94
TOTAL				25,114.45	252.50	25,366.95	3,398.06	450.94	-	-	3,398.06	450.94

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: Ranau
ROUTE NO. 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
MONTH: December 2007

ITEM	DATE		CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
			From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
					(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD FROM NOVEMBER 2007:							25,114.45				3,398.06	450.94		
1	18/12/2007	136.300	99.700	99.730	30.00	1.50	0.10	45.00						LHS
2	19/12/2007	136.400	99.800	99.830	30.00	1.50	0.10	45.00						LHS
3	22/12/2007	136.450	99.850	99.885	35.00	1.50	0.10	52.50						LHS
4	26/12/2007	120.600	84.000	84.060	60.00	1.00	0.10	60.00						RHS
5	27/12/2007	133.100	96.500	96.550	50.00	1.00	0.10	50.00						RHS
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
16														
17														
18														
19														
20														
21														
22														
23														
24														
25														
26														
27														
28														
29														
30														
CARRIED FORWARD:								25,366.95				3,398.06	450.94	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER						
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH		
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	277.24	41.65	-	-	277.24	41.65	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	7,544.71	-	7,544.71	8,770.33	730.31	-	-	8,770.33	730.31	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	17,840.58	380.00	18,220.58	19,564.45	1,571.33	-	-	19,564.45	1,571.33	-
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	7,372.00	280.00	7,652.00	5.76	5.36	-	-	5.76	5.36	-
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-	-
TOTAL				32,757.29	660.00	33,417.29	28,617.78	2,348.65	-	-	28,617.78	2,348.65	-

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: PENAMPANG
 ROUTE NO.: 01
 ROAD NAME: JALAN KK-SINDUMIN
 MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
							0.00				277.24	41.65	
TOTAL:							0.00				277.24	41.65	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: PAPAR

ROUTE NO.: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
							7,544.71				8,770.33	730.31	
TOTAL:							7,544.71				8,770.33	730.31	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: PENAMPANG
ROUTE NO.: 500
ROAD NAME: JLN KK-KENINGAU-TENOM
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							17,840.58				19,564.45	1,571.33	
1	12/12/07	24.400	24.500	100	2.00		200.00				0.00	0.00	RHS
2	14/12/07	14.950	15.010	60	3.00		180.00				0.00	0.00	LHS
TOTAL:							18,220.58				19,564.45	1,571.33	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: PENAMPANG

ROUTE NO.: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							7,372.00				5.76	5.36	
1	04/12/07	18.900	18.965	65	2.00		130.00				0.00	0.00	RHS
2	06/12/07	19.500	19.550	50	3.00		150.00				0.00	0.00	LHS
TOTAL:							7,652.00				5.76	5.36	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	21,742.30	-	21,742.30	1,671.26	189.29	-	-	1,671.26	189.29
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	2,312.40	-	2,312.40	374.40	36.20	-	-	374.40	36.20
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	480.00	-	480.00	-	-	-	-	-	-
TOTAL				24,534.70	-	24,534.70	2,045.66	225.49	-	-	2,045.66	225.49

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: December 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:							21,742.30				1,671.26	189.29	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							21,742.30				1,671.26	189.29	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: December 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:							2,312.40				374.40	36.20	
1							0.00						
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							2,312.40				374.40	36.20	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: TENOM
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM
MONTH: December 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:							480.00				0.00	0.00	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							480.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	7,953.40	-	7,953.40	8,271.00	857.73	-	-	8,271.00	857.73
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-	-	-	-	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	3,474.50	602.48	-	-	3,474.50	602.48
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	-	-	-	-	-	-	-	-
TOTAL				7,953.40	-	7,953.40	11,745.50	1,460.21	-	-	11,745.50	1,460.21

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:				-	-	-	7,953.40	-	-	-	8271.00	857.73	-
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							7,953.40				8,271.00	857.73	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: SIPITANG
 ROUTE NO. 01
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
 MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS	
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume		
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)		
BROUGHT FORWARD:				-	-	-	0.00	-	-	-	3,474.50	602.48	-	
1														
2														
3														
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
16														
17														
18														
19														
20														
21														
22														
23														
24														
25														
26														
27														
28														
29														
30														
CARRIED FORWARD:							0.00				3,474.50	602.48		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:				-	-	-	0.00	-	-	-	0.00	0.00	-
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							0.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KUALA PENYU
ROUTE NO. 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: DECEMBER 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m ²)	Length (m)	Width (m)	Depth (m)	Area (m ²)	Volume (m ³)	
BROUGHT FORWARD:				-	-	-	0.00	-	-	-	0.00	0.00	-
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							0.00				0.00	0.00	

R03

PEMOTONGAN RUMPUT

(GRASS CUTTING)

DISTRICT : SIPITANG
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN
LOCATION : CH141.750 (KM 143.510) - RHS

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH119.200/KM 129.100 @ RHS - PROTOCOL ROAD (2nd Cycle)

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 501 JALAN KK-PENAMPANG-LOK KAWI
LOCATION : CH5.149 (MEDIAN)

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.

GRASS CUTTING
GRAND SUMMARY

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	615.670	55.970	671.640
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	352.110	32.010	384.120
Kudat	01	Jalan Kota Kinabalu-Kudat	604.890	54.990	659.880
Tuaran	01	Jalan Kota Kinabalu-Kudat	339.790	30.890	370.680
	22	Jalan Kota Kinabalu-Sandakan	468.380	42.580	510.960
	503	Jalan Berungis-Kota Belud	194.700	17.700	212.400
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	345.400	31.400	376.800
	01	Jalan Kota Kinabalu-Sindumin	127.410	4.270	131.680
	606	Jalan Susur Sepangar Bay	117.920	10.720	128.640
	607	Jalan Masuk Ke Pelabuhan Baru	7.480	0.680	8.160
	608	Jalan K Masuk Ke Lapangan Terbang Lama	9.240	0.840	10.080
Penampang	01	Jalan Kota Kinabalu-Sindumin	120.780	10.980	131.760
	500	Jalan Kota Kinabalu-Keningau-Tenom	540.870	49.170	590.040
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	253.110	23.010	276.120
Papar	01	Jalan Kota Kinabalu-Sindumin	599.170	44.948	644.118
Ranau	22	Jalan Kota Kinabalu-Sandakan	1,124.200	102.200	1,226.400
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	652.300	59.300	711.600
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	494.670	44.970	539.640
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	313.170	28.470	341.640
Beaufort	01	Jalan Kota Kinabalu-Sindumin	628.067	57.097	685.164
	502	Jalan Beaufort-Menumbok	247.665	22.515	270.180
Sipitang	01	Jalan Kota Kinabalu-Sindumin	374.766	34.006	408.772
Kuala Penyu	502	Jalan Beaufort-Menumbok	407.550	37.050	444.600
TOTAL			8,939.308	795.766	9,735.074

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	615.670	55.970	671.640
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	352.110	32.010	384.120
3	Kudat	01	Jalan Kota Kinabalu - Kudat	604.890	54.990	659.880
TOTAL:				1,572.670	142.970	1,715.640

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: December 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	345.400	31.400	376.800
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	339.790	30.890	370.680
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	468.380	42.580	510.960
4	Tuaran	503	Jalan Berungis - Kota Belud	194.700	17.700	212.400
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	117.920	10.720	128.640
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	7.480	0.680	8.160
TOTAL:				1,473.670	133.970	1,607.640

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 607

ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK

MONTH: DECEMBER 2007

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				7.480	
1	03/12/2007	0.000	0.340	0.340	Protocol
2	19/12/2007	0.000	0.340	0.340	Protocol
TOTAL :				8.160	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				339.790	
1	03/12/2007	36.602	32.720	3.882	Normal
2	05/12/2007	32.720	30.400	2.320	Protocol
3	21/12/2007	32.720	30.400	2.320	Protocol
4	13/12/2007	36.602	39.602	3.000	
5	17/12/2007	39.602	51.602	12.000	
6	21/12/2007	51.602	58.970	7.368	
TOTAL :				370.680	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTENO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,124.20	102.20	1,226.40
TOTAL:				1,124.20	102.20	1,226.40

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: December 2007

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM NOVEMBER 2007:				1,124.20	
1	12/1/2007	42.60	46.30	3.70	
2	12/2/2007	46.30	50.00	3.70	
3	12/3/2007	50.00	53.70	3.70	
4	12/4/2007	53.70	57.40	3.70	
5	12/5/2007	57.40	61.10	3.70	
6	12/6/2007	61.10	64.80	3.70	
7	12/7/2007	64.80	68.60	3.80	
8	12/8/2007	68.60	72.60	4.00	Protocol Road - 1st Cycle
9	12/9/2007	72.60	76.20	3.60	
10	12/10/2007	76.20	79.80	3.60	
11	12/11/2007	79.80	83.40	3.60	
12	12/12/2007	83.40	87.00	3.60	
13	12/13/2007	87.00	90.60	3.60	
14	12/14/2007	90.60	94.20	3.60	
15	12/15/2007	94.20	97.80	3.60	
16	12/16/2007	97.80	101.40	3.60	
17	12/17/2007	101.40	105.00	3.60	
18	12/18/2007	105.00	108.60	3.60	
19	12/19/2007	108.60	112.20	3.60	
20	12/20/2007	112.20	115.80	3.60	
21	12/21/2007	115.80	119.40	3.60	
22	12/22/2007	119.40	123.00	3.60	
23	12/23/2007	68.60	72.60	4.00	Protocol Road - 2nd Cycle
24	12/24/2007	123.00	126.60	3.60	
25	12/25/2007	126.60	130.20	3.60	
26	12/26/2007	130.20	133.80	3.60	
27	12/27/2007	133.80	137.40	3.60	
28	12/28/2007	137.40	140.80	3.40	
CARRIED FORWARD				1,226.40	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	127.410	4.270	131.680
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	120.780	10.980	131.760
3	Papar	01	Jalan Kota Kinabalu - Sindumin	599.170	44.948	644.118
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	540.870	49.170	590.040
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	253.110	23.010	276.120
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	9.240	0.840	10.080
TOTAL:				1,650.580	133.218	1,783.798

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				599.170	
1	12/3/2007	44.800	46.300	1.500	Normal
2	12/4/2007	46.300	47.800	1.500	Normal
3	12/5/2007	47.800	48.857	1.057	Normal
4	12/6/2007	55.700	56.900	1.200	Normal
5	12/7/2007	56.900	58.490	1.590	Normal
6	12/8/2007	58.490	60.000	1.510	Normal
7	12/9/2007	60.000	61.500	1.500	Normal
8	12/10/2007	61.500	63.050	1.550	Normal
9	12/11/2007	63.050	64.600	1.550	Normal
10	12/12/2007	64.600	66.170	1.570	Normal
11	12/14/2007	66.170	67.700	1.530	Normal
12	12/15/2007	67.700	68.535	0.835	Normal
13	12/16/2007	71.214	72.470	1.256	Normal
14	12/17/2007	18.000	21.300	3.300	Normal
15	12/18/2007	21.300	24.550	3.250	Normal
16	12/19/2007	24.550	27.850	3.300	Normal
17	12/21/2007	27.850	31.230	3.380	Normal
18	12/22/2007	31.230	34.650	3.420	Normal
19	12/23/2007	34.650	38.060	3.410	Normal
20	12/24/2007	38.060	41.460	3.400	Normal
21	12/26/2007	41.460	44.800	3.340	Normal
TOTAL :				644.118	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: DECEMBER 2007

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				253.110	
1	12/1/2007	0.000	1.070	1.070	Normal
2	12/2/2007	1.070	2.220	1.150	Normal
3	12/3/2007	2.220	3.460	1.240	Normal
4	12/4/2007	3.460	4.150	0.690	Protocol
5	12/5/2007	4.150	4.840	0.690	Protocol
6	12/6/2007	4.840	5.530	0.690	Protocol
7	12/7/2007	5.530	6.230	0.700	Protocol
8	12/8/2007	6.230	6.920	0.690	Protocol
9	12/9/2007	6.920	7.920	1.000	Normal
10	12/10/2007	7.920	9.420	1.500	Normal
11	12/11/2007	9.420	10.920	1.500	Normal
12	12/12/2007	10.920	12.420	1.500	Normal
13	12/14/2007	12.420	13.420	1.000	Normal
14	12/15/2007	13.420	14.920	1.500	Normal
15	12/16/2007	14.920	15.920	1.000	Normal
16	12/17/2007	15.920	16.620	0.700	Normal
17	12/19/2007	3.460	4.460	1.000	Protocol
18	12/20/2007	4.460	5.960	1.500	Protocol
19	12/22/2007	5.960	6.920	0.960	Protocol
20	12/24/2007	16.620	17.620	1.000	Normal
21	12/25/2007	17.620	18.620	1.000	Normal
22	12/26/2007	18.620	19.550	0.930	Normal
TOTAL :				276.120	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	652.300	59.300	711.600
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	494.670	44.970	539.640
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	313.170	28.470	341.640
TOTAL:				1,460.140	132.740	1,592.880

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING

DISTRICT: TAMBUNAN
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: December 2007

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			652.300	
12/1/2007	45.120	49.100	3.98	Normal road
12/2/2007	49.100	52.100	3.00	Normal road
12/3/2007	52.100	57.100	5.00	Normal road
12/4/2007	57.100	59.600	2.50	Normal road
12/5/2007	59.600	63.100	3.50	Normal road
12/6/2007	63.100	64.600	1.50	Normal road
12/7/2007	64.600	66.100	1.50	Normal road
12/8/2007	66.100	68.100	2.00	Normal road
12/10/2007	68.100	68.600	0.50	Normal road
12/11/2007	68.600	70.100	1.50	1st cycle protocol road
12/12/2007	70.100	72.700	2.60	1st cycle protocol road
12/13/2007	72.700	75.100	2.40	1st cycle protocol road
12/14/2007	75.100	76.600	1.50	Normal road
12/15/2007	76.600	80.100	3.50	Normal road
12/17/2007	80.100	82.100	2.00	Normal road
12/18/2007	82.100	84.100	2.00	Normal road
12/19/2007	84.100	88.100	4.00	Normal road
12/20/2007	88.100	92.100	4.00	Normal road
12/21/2007	92.100	94.100	2.00	Normal road
12/22/2007	94.100	96.500	2.40	Normal road
12/24/2007	96.500	99.100	2.60	Normal road
12/27/2007	99.100	100.420	1.32	Normal road
12/28/2007	69.310	73.310	4.00	2nd cycle protocol road
TOTAL :			711.600	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: December 2007

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			494.670	
12/3/2007	121.79	120.100	1.685	1st cycle protocol road
12/4/2007	120.100	119.100	1.000	1st cycle protocol road
12/5/2007	119.100	114.475	4.625	1st cycle protocol road
12/14/2007	138.080	134.600	3.480	Normal road
12/15/2007	134.600	131.000	3.600	Normal road
12/16/2007	131.000	126.100	4.900	Normal road
12/17/2007	126.100	124.100	2.000	Normal road
12/19/2007	124.100	121.79	2.315	Normal road
12/19/2007	121.785	119.100	2.685	2nd cycle protocol road
12/21/2007	119.100	117.600	1.500	2nd cycle protocol road
12/22/2007	117.600	114.475	3.125	2nd cycle protocol road
12/24/2007	114.475	112.200	2.275	Normal road
12/25/2007	112.200	110.100	2.100	Normal road
12/26/2007	110.100	106.800	3.300	Normal road
12/27/2007	106.800	103.500	3.300	Normal road
12/28/2007	103.500	100.420	3.080	Normal road
TOTAL :			539.640	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: December 2007

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			313.170	
12/1/2007	163.650	163.49	0.165	Normal road
12/1/2007	163.485	160.585	2.900	1st cycle protocol road
12/6/2007	160.585	158.600	1.985	Normal road
12/7/2007	158.600	155.100	3.500	Normal road
12/8/2007	155.100	152.100	3.000	Normal road
12/9/2007	152.100	149.900	2.200	Normal road
12/10/2007	149.900	145.100	4.800	Normal road
12/11/2007	145.100	142.100	3.000	Normal road
12/12/2007	142.100	140.100	2.000	Normal road
12/13/2007	140.100	138.080	2.020	Normal road
12/18/2007	163.485	160.585	2.900	2nd cycle protocol road
TOTAL :			341.640	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	628.067	57.097	685.164
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	374.766	34.006	408.772
3	Beaufort	502	Jalan Beaufort - Menumbok	247.665	22.515	270.180
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	407.550	37.050	444.600
TOTAL:				1,658.048	150.668	1,808.716

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: DECEMBER 2007

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				628.067	
1	01/12/2007	72.470	72.510	0.040	
2		72.510	72.535		Bridge
3	01/12/2007	72.535	74.950	2.415	
4	03/12/2007	74.950	77.300	2.350	
5		77.300	77.330		Bridge
6	03/12/2007	77.330	77.600	0.270	
7	04/12/2007	77.600	80.250	2.650	
8		80.250	80.296		Bridge
9	05/12/2007	80.296	82.900	2.604	
10	06/12/2007	82.900	86.000	3.100	
11	07/12/2007	86.000	88.900	2.900	
12	08/12/2007	88.900	89.550	0.650	
13		89.550	89.571		Bridge
14	08/12/2007	89.571	92.000	2.429	
15	01/12/2007	92.000	95.410	3.410	1st cycle for protocol road
16		95.410	95.538		Bridge
17	01/12/2007	95.538	96.060	0.522	1st cycle for protocol road
18	03/12/2007	96.060	99.100	3.040	
19	04/12/2007	99.100	102.300	3.200	
20	05/12/2007	102.300	105.450	3.150	
21	06/12/2007	105.450	109.000	3.550	
22	07/12/2007	109.000	110.341	1.341	
23		110.341	110.405		Bridge
24	07/12/2007	110.405	112.300	1.895	
25	08/12/2007	112.300	112.772	0.472	
CARRIED FORWARD :				668.055	

BROUGHT FORWARD :				668.055	
26		112.772	112.793		Bridge
27	08/12/2007	112.793	115.500	2.707	
28	10/12/2007	115.500	118.800	3.300	
29	11/12/2007	118.800	121.800	3.000	
30	12/12/2007	121.800	123.180	1.380	
31		123.180	123.210		Bridge
32	12/12/2007	123.210	124.900	1.690	
33	13/12/2007	124.900	126.000	1.100	
34	15/12/2007	92.000	95.410	3.410	2nd cycle for protocol road
35		95.410	95.538		Bridge
36	15/12/2007	95.538	96.060	0.522	2nd cycle for protocol road
37					
38					
39					
40					
41					
42					
43					
44					
45					
46					
47					
48					
49					
50					
CARRIED FORWARD :				685.164	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: SIPITANG
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: DECEMBER 2007

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				374.766	
1	02/12/2007	136.290	138.924	2.634	1st cycle for protocol road
2		138.924	138.998		Bridge
3	02/12/2007	138.998	140.290	1.292	1st cycle for protocol road
4	16/12/2007	136.290	138.924	2.634	2nd cycle for protocol road
5		138.924	138.998		Bridge
6	16/12/2007	138.998	140.290	1.292	2nd cycle for protocol road
7	13/12/2007	126.000	128.100	2.100	
8	14/12/2007	128.100	131.200	3.100	
9	17/12/2007	131.200	132.470	1.270	
10		132.470	132.584		Bridge
11	17/12/2007	132.584	134.500	1.916	
12	18/12/2007	134.500	136.290	1.790	
13	18/12/2007	140.290	141.800	1.510	
14	19/12/2007	141.800	145.100	3.300	
15	21/12/2007	145.100	148.300	3.200	
16	22/12/2007	148.300	149.333	1.033	
17		149.333	149.415		Bridge
18	22/12/2007	149.415	149.476	0.061	
19	22/12/2007	149.826	151.900	2.074	
20	23/12/2007	151.900	155.000	3.100	
21	24/12/2007	155.000	156.700	1.700	
22					
23					
24					
25					
CARRIED FORWARD :				408.772	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: BEAUFORT
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: DECEMBER 2007

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				247.665	
1	10/12/2007	0.000	3.500	3.500	
2	11/12/2007	3.500	6.500	3.000	
3	12/12/2007	6.500	9.600	3.100	
4	13/12/2007	9.600	12.950	3.350	
5	14/12/2007	12.950	14.597	1.647	
6		14.597	14.612		Bridge
7	14/12/2007	14.612	16.400	1.788	
8		16.400	16.415		Bridge
9	14/12/2007	16.415	16.600	0.185	
10	15/12/2007	16.600	17.182	0.582	
11		17.182	17.238		Bridge
12	15/12/2007	17.238	17.833	0.595	
13		17.833	17.852		Bridge
14	15/12/2007	17.852	19.690	1.838	
15	16/12/2007	19.690	22.620	2.930	
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				270.180	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KUALA PENYU
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: DECEMBER 2007

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				407.550	
1	16/12/2007	22.620	23.700	1.080	
2	17/12/2007	23.700	27.500	3.800	
3	18/12/2007	27.500	31.050	3.550	
4	19/12/2007	31.050	34.400	3.350	
5	21/12/2007	34.400	37.480	3.080	
6	22/12/2007	37.480	40.580	3.100	
7	23/12/2007	40.580	43.870	3.290	
8	24/12/2007	43.870	47.370	3.500	
9	25/12/2007	47.370	50.780	3.410	
10	26/12/2007	50.780	53.980	3.200	
11	27/12/2007	53.980	57.300	3.320	
12	28/12/2007	57.300	59.670	2.370	
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				444.600	

R04

PENYENGGARAAN PERABOT JALAN

(ROAD FURNITURE)

DISTRICT : BEAUFORT
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN
LOCATION : CH92.810 (KM 94.570) - LHS

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH140.000 (KM 141.760) - LHS

R04 ROAD FURNITURE



BEFORE



IN PROGRESS




AFTER

DISTRICT : PAPAR
ROUTE NO : 01 JALAN-KOTA KINABALU-SINDUM IN
LOCATION : CH36.452-CH36.622 (LHS)

R 04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 501 JALAN KK-PENAMPANG-LOKAWI
LOCATION : CH4.270 (RHS)


R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

GRAND SUMMARY

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	12,302.75	0.00	12,302.75	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	614	0	614	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	74	0	74	0	0	0
			Delineator Post	No.	169	0	169	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,185.40	635.70	1,821.10	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	210	101	311	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	29	0	29	0	0	0
			Delineator Post	No.	5	5	10	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	5,590.09	0.00	5,590.09	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	579	0	579	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	101	0	101	0	0	0
			Delineator Post	No.	217	0	217	0.00	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	11,695.00	6,039.00	17,734.00	712.00	0.00	712.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	380	69	449	59	0	59
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	25	11	36	0.00	0	0
			Delineator Post	No.	0	0	0	0.00	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	21,864.00	0.00	21,864.00	0	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	217	0	217	0	0	0
			Traffic Signal	No.	2	0	2	0.00	0	0
			Kilometer Post	No.	122	0	122	0.00	0	0
			Delineator Post	No.	2741	0	2741	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	7,730.00	0.00	7,730.00	0	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	86	0.00	86.00
			Signage	No.	172	0	172	0.00	0	0
			Traffic Signal	No.	0	0	0	0.00	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	8,770.00	538.00	9,308.00	0	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	866	152	1018	0.00	0	0
			Traffic Signal	No.	245	52	297	0	0	0
			Kilometer Post	No.	65	10	75	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	195.00	0.00	195.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	207	38	245	0	0	0
			Traffic Signal	No.	87	1	88	0	0	0
			Kilometer Post	No.	36	4	40	0	0	0
			Delineator Post	No.	0	0	0	0.00	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	1,740.00	0.00	1,740.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	146	0	146	0	0	0
			Traffic Signal	No.	98	0	98	0	0	0
			Kilometer Post	No.	16	0	16	0	0	0
			Delineator Post	No.	0	0	0	0.00	0	0
606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	4,668.00	0.00	4,668.00	532	0.00	532.00	
		Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00	
		Signage	No.	264	0	264	84	0	84	
		Traffic Signal	No.	60	0	60	1	0	1	
		Kilometer Post	No.	436	0	436	6	0	6	
		Delineator Post	No.	0	0	0	0	0	0	
607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00	
		Signage	No.	25	7	32	0.00	0	0	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	69	23	92	0.00	0	0	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	

Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Kilometer Post	No.	28	0	28	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
			Guardrail/Barriers	m	12,046.00	0.00	12,046.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	365	45	410	0	0	0
	Traffic Signal	No.	0	0	0	0	0	0		
	Kilometer Post	No.	69	3	72	0	0	0		
	Delineator Post	No.	0	0	0	0	0	0		
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	2,033.00	239.00	2,272.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
Signage			No.	328	64	392	0	0	0	
Traffic Signal			No.	0	0	0	0	0	0	
Kilometer Post			No.	104	26	130	0	0	0	
Delineator Post	No.	0	0	0	0	0	0			
Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	3,596.00	650.00	4,246.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	491	143	634	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	62	8	70	0	0	0
Delineator Post	No.	429	85	514	0	0	0			
Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	35,214.00	1,971.00	37,185.00	9,264.00	0.00	9,264.00
			Road Kerb	m	0.00	0.00	0.00	597.00	0.00	597.00
			Signage	No.	739	133	872	201	0	201
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	189	19	208	61	0	61
Delineator Post	No.	3389	165	3554	1070	0	1070			
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	17,445.00	467.00	17,912.00	3,682.00	0.00	3,682.00
			Road Kerb	m	0.00	0.00	0.00	2,279.00	0.00	2,279.00
			Signage	No.	484	29	513	215	0	215
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	108	3	111	52	0	52
Delineator Post	No.	0	0	0	0	0	0			
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	13,465.00	335.00	13,800.00	5,161.00	0.00	5,161.00
			Road Kerb	m	0.00	0.00	0.00	3,330.00	0.00	3,330.00
			Signage	No.	603	113	716	214	0	214
			Traffic Signal	No.	27	9	36	9	0	9
			Kilometer Post	No.	71	6	77	29	0	29
Delineator Post	No.	0	0	0	0	0	0			
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	4,460.00	60.00	4,520.00	1,912.00	0.00	1,912.00
			Road Kerb	m	0.00	0.00	0.00	2,117.60	0.00	2,117.60
			Signage	No.	396	46	442	153	0	153
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	53	3	56	25	0	25
Delineator Post	No.	115	0	115	115	0	115			
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	3,439.00	0.00	3,439.00	344.00	0.00	344.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	446	43	489	87	0	87
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	81	3	84	18	0	18
Delineator Post	No.	102	23	125	27	0	27			
502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	1,574.00	0.00	1,574.00	62.00	0.00	62.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	501	0	501	150	0	150	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	38	0	38	8	0	8	
Delineator Post	No.	0	0	0	0	0	0			
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	4,655.00	2,197.00	6,852.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	371	153	524	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	42	16	58	0	0	0
Delineator Post	No.	0	0	0	0	0	0			
Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	2,435.00	0.00	2,435.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	1042	0	1042	470	0	470
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	64	0	64	30	0	30
Delineator Post	No.	0	0	0	0	0	0			

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	12,302.75	0.00	12,302.75	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	624	0	624	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	74	0	74	0		0
				Delineator Post	169	0	169	0		0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	1,185.40	635.70	1,821.10	0.00		0.00
				Road Kerb	0.00	.	0.00	0.00		0.00
				Signage	210	101	311	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	29	-	29	0		0
				Delineator Post	5	5	10	0		0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	5,590.09	-	5,590.09	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	579	-	579	0		0
				Traffic Signal	0	-	0	0		0
				Kilometer Post	101	-	101	0		0
				Delineator Post	217	-	217	0		0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
115.780	116.070	Guardrails <u>89.6</u> Metre Barriers _____ Metre	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre	
111.530	117.811	Signages & Posts <u>53</u> No. Traffic Signal _____ No. Kilometer Posts _____ No.	Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No.	
115.360	115.990	Delineator Post <u>5</u> No. _____	Delineator Posts _____ No. _____	
123.232	123.632	Guardrails <u>546.1</u> Metre Barriers _____ Metre	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre	
117.830	123.230	Signages & Posts <u>48</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: December 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	8,770.00	538.00	9,308.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	866	152	1,018	0	0	0
				Traffic Signal	No.	245	52	297	0	0	0
				Kilometer Post	No.	65	10	75	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	11,695.00	6,039.00	17,734.00	712.00	0.00	712.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	380	69	449	59	0	59
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	25	11	36	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	21,864.00	0.00	21,864.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	219	0	219	0	0	0
				Traffic Signal	No.	2	0	2	0	0	0
				Kilometer Post	No.	122	0	122	0	0	0
				Delineator Post	No.	2,741	0	2,741	0	0	0
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	7,730.00	0	7,730.00	0.00	0	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	172	0	172	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	4,668.00	0.00	4,668.00	532.00	0.00	532.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	264	0	264	84	0	84
				Traffic Signal	No.	60	0	60	1	0	1
				Kilometer Post	No.	436	0	436	6	0	6
				Delineator Post	No.	0	0	0	0	0	0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	25	7	32	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
0.400	3.000	Guardrails - Metre Barriers - Metre Signages & Posts 33 No. Traffic Signal - No. Kilometer Posts 4 No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	11/12/2007 LHS,M,RHS
3.000	3.900	Guardrails 144 Metre Barriers - Metre Signages & Posts 14 No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	14/12/2007 LHS,M,RHS
3.900	5.100	Guardrails 272 Metre Barriers - Metre Signages & Posts 36 No. Traffic Signal 10 No. Kilometer Posts 2 No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	17/12/2007 LHS,M,RHS

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
		Guardrails - Metre Barriers - Metre Signages & Posts - No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	
		Guardrails - Metre Barriers - Metre Signages & Posts - No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	
		Guardrails - Metre Barriers - Metre Signages & Posts - No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 607

ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK

DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
0.000	0.340	Guardrails - Metre Barriers - Metre Signages & Posts 7 No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	03/12/2007 LHS,M,RHS
		Guardrails - Metre Barriers - Metre Signages & Posts - No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	
		Guardrails - Metre Barriers - Metre Signages & Posts - No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
36.602	38.102	Guardrails <u>420</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>5</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>1</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	03/12/2007 LHS & RHS
38.102	39.602	Guardrails <u>367</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>19</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>1</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	06/12/2007 LHS & RHS
39.602	41.602	Guardrails <u>368</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>3</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>2</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	10/12/2007 LHS & RHS

41.602	43.102	Guardrails	<u>1,112</u>	Metre	Guardrails	<u>-</u>	Metre	13/12/2007 LHS & RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>14</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>1</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
43.102	45.102	Guardrails	<u>1,220</u>	Metre	Guardrails	<u>-</u>	Metre	17/12/2007 LHS & RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>-</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>2</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
45.102	47.102	Guardrails	<u>908</u>	Metre	Guardrails	<u>-</u>	Metre	21/12/2007 LHS & RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>1</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>1</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	

47.102	48.602	Guardrails <u>1,384</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>19</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>2</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	24/12/2007 LHS & RHS
48.602	50.102	Guardrails <u>260</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>8</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>1</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	28/12/2007 LHS & RHS
		Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>-</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	

ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
				Previous	Current	Cumm.	Previous	Current	Cumm.
22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	35,214.00	1,971.00	37,185.00	9,264.00	0.00	9,264.00
		Road Kerb	m	0.00	0.00	0.00	597.00	0.00	597.00
		Signage	No.	739	133	872	201	0	201
		Traffic Signal	No.	0	0	0	0	0	0
		Kilometer Post	No.	189	19	208	61	0	61
		Delineator Post	No.	3,389	165	3,554	1,070	0	1,070

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE

DISTRICT: Ranau
ROUTENO: 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
DATE OF INSPECTION: December 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
Ch 68.60 (Km 105.20)	Ch 72.60 (Km 109.20)	Guardrails <u>1,139</u> Metre Barriers _____ Metre Signages & Posts <u>46</u> No. Traffic Signal _____ No. Kilometer Posts <u>4</u> No. Delineator Post <u>45</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
Ch 87.40 (Km 124.00)	Ch 94.65 (Km 131.25)	Guardrails <u>824</u> Metre Barriers _____ Metre Signages & Posts <u>55</u> No. Traffic Signal _____ No. Kilometer Posts <u>8</u> No. Delineator Post <u>46</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
Ch 94.65 (Km 131.25)	Ch 102.00 (Km 138.60)	Guardrails <u>8</u> Metre Barriers _____ Metre Signages & Posts <u>32</u> No. Traffic Signal _____ No. Kilometer Posts <u>7</u> No. Delineator Post <u>74</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	195.00	-	195.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	207	38	245	-	-	-
				Traffic Signal	No.	87	1	88	-	-	-
				Kilometer Post	No.	36	4	40	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	1,538.00	-	1,538.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	230	-	230	-	-	-
				Traffic Signal	No.	32	-	32	-	-	-
				Kilometer Post	No.	28	-	28	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	3,596.00	650.00	4,246.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	491	143	634	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	62	8	70	-	-	-
				Delineator Post	No.	429	85	514	-	-	-
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	12,046.00	-	12,046.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	365	45	410	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	69	3	72	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	1,740.00	-	1,740.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	146	-	146	-	-	-
				Traffic Signal	No.	98	-	98	-	-	-
				Kilometer Post	No.	16	-	16	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	2,033.00	239.00	2,272.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	328	64	392	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	104	26	130	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	69	23	92	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA KINABALU
ROUTE NO: 608
ROAD NAME: JLN MAS UK KE LAPANGAN TERBANG LAMA KK
DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
0.000	1.000	Guardrails _____	Metre	Guardrails _____	Metre	2nd cycle (Protocol Road)
		Barriers _____	Metre	Barriers _____	Metre	
		Signages & Posts <u>12</u>	No.	Road Kerbs _____	Metre	RHS
		Traffic Signal _____	No.	Sign Posts _____	No.	
		Kilometer Posts _____	No.	Traffic Light Posts _____	No.	
		Delineator Post _____	No.	Kilometer Posts _____	No.	
		_____		Delineator Posts _____	No.	

0.000	1.000	Guardrails _____	Metre	Guardrails _____	Metre	2nd cycle (Protocol Road)
		Barriers _____	Metre	Barriers _____	Metre	
		Signages & Posts <u>6</u>	No.	Road Kerbs _____	Metre	LHS
		Traffic Signal _____	No.	Sign Posts _____	No.	
		Kilometer Posts _____	No.	Traffic Light Posts _____	No.	
		Delineator Post _____	No.	Kilometer Posts _____	No.	
		_____		Delineator Posts _____	No.	

0.000	1.000	Guardrails _____	Metre	Guardrails _____	Metre	2nd cycle (Protocol Road)
		Barriers _____	Metre	Barriers _____	Metre	
		Signages & Posts <u>5</u>	No.	Road Kerbs _____	Metre	MEDIAN
		Traffic Signal _____	No.	Sign Posts _____	No.	
		Kilometer Posts _____	No.	Traffic Light Posts _____	No.	
		Delineator Post _____	No.	Kilometer Posts _____	No.	
		_____		Delineator Posts _____	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
0.415	2.550	Guardrails	_____ Metre	Guardrails	_____ Metre	2nd cycle (Protocol Road)
		Barriers	_____ Metre	Barriers	_____ Metre	
		Signages & Posts	<u>11</u> No.	Road Kerbs	_____ Metre	RHS
		Traffic Signal	_____ No.	Sign Posts	_____ No.	
		Kilometer Posts	<u>2</u> No.	Traffic Light Posts	_____ No.	
		Delineator Post	_____ No.	Kilometer Posts	_____ No.	
			_____ No.	Delineator Posts	_____ No.	
	_____ No.					
0.415	2.550	Guardrails	_____ Metre	Guardrails	_____ Metre	2nd cycle (Protocol Road)
		Barriers	_____ Metre	Barriers	_____ Metre	
		Signages & Posts	<u>19</u> No.	Road Kerbs	_____ Metre	LHS
		Traffic Signal	_____ No.	Sign Posts	_____ No.	
		Kilometer Posts	<u>2</u> No.	Traffic Light Posts	_____ No.	
		Delineator Post	_____ No.	Kilometer Posts	_____ No.	
			_____ No.	Delineator Posts	_____ No.	
	_____ No.					
0.415	2.550	Guardrails	_____ Metre	Guardrails	_____ Metre	2nd cycle (Protocol Road)
		Barriers	_____ Metre	Barriers	_____ Metre	
		Signages & Posts	<u>8</u> No.	Road Kerbs	_____ Metre	MEDIAN
		Traffic Signal	<u>1</u> No.	Sign Posts	_____ No.	
		Kilometer Posts	_____ No.	Traffic Light Posts	_____ No.	
		Delineator Post	_____ No.	Kilometer Posts	_____ No.	
			_____ No.	Delineator Posts	_____ No.	
	_____ No.					

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
18.000	44.800	Guardrails <u>251</u> Metre Barriers _____ Metre Signages & Posts <u>58</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post <u>46</u> No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	1st cycle (Normal Road) RHS
18.000	44.800	Guardrails <u>399</u> Metre Barriers _____ Metre Signages & Posts <u>83</u> No. Traffic Signal _____ No. Kilometer Posts <u>8</u> No. Delineator Post <u>39</u> No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	1st cycle (Normal Road) LHS
44.835	-	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>2</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	1st cycle (Normal Road) MEDIAN

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PENAMPANG
ROUTE NO: 500
ROAD NAME: JLN KK-KENINGAU-TENOM
DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
0.000	4.000	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>24</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	2nd cycle (Protocol Road) RHS
0.000	4.000	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>19</u> No. Traffic Signal _____ No. Kilometer Posts <u>3</u> No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	2nd cycle (Protocol Road) LHS
0.000	4.000	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>2</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	2nd cycle (Protocol Road) MEDIAN

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JLN KK-PENAMPANG-LOK KAWI
DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
3.460	6.920	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>14</u> No. Traffic Signal _____ No. Kilometer Posts <u>3</u> No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	2nd cycle (Protocol Road) RHS
3.460	6.920	Guardrails <u>239</u> Metre Barriers _____ Metre Signages & Posts <u>31</u> No. Traffic Signal _____ No. Kilometer Posts <u>3</u> No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	2nd cycle (Protocol Road) LHS
3.460	6.920	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>19</u> No. Traffic Signal _____ No. Kilometer Posts <u>20</u> No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	2nd cycle (Protocol Road) MEDIAN

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	17,445.00	467	17,912.00	3,682.00		3,682.00
				Road Kerb	m	0.00		0.00	2,279.00		2,279.00
				Signage	No.	484	29	513	215		215
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	108	3	111	52		52
				Delineator Post	No.	0		0	0		0
				Guardrail	m	13,465.00	335.00	13,800.00	5,161.00		5,161.00
Road Kerb	m	0.00		0.00	3,330.00		3,330.00				
Signage	No.	603	113	716	214		214				
Traffic Signal	No.	27	9	36	9		9				
Kilometer Post	No.	71	6	77	29		29				
Delineator Post	No.	0		0	0		0				
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	4,460.00	60.00	4,520.00	1,912.00		1,912.00
				Road Kerb	m	0.00		0.00	2,117.60		2,117.60
				Signage	No.	396	46	442	153		153
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	53	3	56	25		25
				Delineator Post	No.	115		115	115		115

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE

DISTRICT: TAMBUNAN
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: December 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
69.310	73.310	Guardrails <u>467</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>29</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>3</u> No. Delineator Post <u>-</u> No. <u>-</u>	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No. <u>-</u>	2nd Cycle protocol road KM 82 post damaged Signages: LHS=12, Med=1, RHS=16
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: December 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
114.475	121.785	Guardrails <u>335</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>113</u> Nos Traffic Signal <u>9</u> No. Kilometer Posts <u>6</u> No. Delineator Post <u>-</u> No. <u>-</u>	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No. <u>-</u>	2nd cycle protocol road (Note: Damaged KM post no 127)
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: December 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
160.585	163.485	Guardrails <u>60</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>46</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>3</u> No. Delineator Post <u>-</u> No. <u>-</u>	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No. <u>-</u>	2nd cycle protocol road (Note: No cleaning for road junction sign)
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	3,439.00	0.00	3,439.00	344.00	0.00	344.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	446	43	489	87	0	87
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	81	3	84	18	0	18
				Delineator Post	No.	102	23	125	27	0	27
2	Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	4,655.00	2,197.00	6,852.00	0.00	0.00	0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	371	153	524	0	0	0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	42	16	58	0	0	0
				Delineator Post	No.	0	0	0	0		0
3	Beaufort	502	Jalan Beaufort-Menumbok	Guardrail	m	1,574.00	0.00	1,574.00	62.00	0.00	62.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	501	0	501	150	0	150
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	38	0	38	18	0	18
				Delineator Post	No.	0		0	0		0
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail	m	2,435.00	0.00	2,435.00	0.00	0.00	0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	1,042	0	1,042	470	0	470
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	64	0	64	30	0	30
				Delineator Post	No.	0		0	0		0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING		PAINTING		REMARKS		
From	To							
92.810	93.711	Guardrails	_____	Metre	Guardrails	_____	2 nos. need to replace	
		Barriers	_____	Metre	Barriers	_____		
		Signages & Posts	15	No.	Road Kerbs	_____		Metre
		Traffic Signal	_____	No.	Sign Posts	_____		No.
92.470	93.416	Kilometer Posts	2	No.	Traffic Light Posts	_____	No.	2nd cycle for protocol road
93.766	93.805	Delineator Post	4	No.	Kilometer Posts	_____	No.	2 nos. need to replace
			_____		Delineator Posts	_____	No.	
			_____			_____		
94.350	95.998	Guardrails	_____	Metre	Guardrails	_____	3 nos. need to replace	
		Barriers	_____	Metre	Barriers	_____		Metre
		Signages & Posts	28	No.	Road Kerbs	_____		Metre
		Traffic Signal	_____	No.	Sign Posts	_____		No.
95.392		Kilometer Posts	1	No.	Traffic Light Posts	_____	No.	2nd cycle for protocol road
94.032	94.810	Delineator Post	19	No.	Kilometer Posts	_____	No.	6 nos. need to replace
			_____		Delineator Posts	_____	No.	
			_____			_____		
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

DATE OF INSPECTION: DECEMBER 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
140.800	140.816	Guardrails <u>32</u> Metre Barriers <u> </u> Metre	Guardrails <u> </u> Metre Barriers <u> </u> Metre Road Kerbs <u> </u> Metre	2nd cycle for normal road
140.315	140.770	Signages & Posts <u>3</u> No. Traffic Signal <u> </u> No. Kilometer Posts <u> </u> No. Delineator Post <u> </u> No.	Sign Posts <u> </u> No. Traffic Light Posts <u> </u> No. Kilometer Posts <u> </u> No. Delineator Posts <u> </u> No.	1 no. need to replace
141.380	141.755	Guardrails <u>238</u> Metre Barriers <u> </u> Metre	Guardrails <u> </u> Metre Barriers <u> </u> Metre Road Kerbs <u> </u> Metre	2nd cycle for normal road
141.915		Signages & Posts <u> </u> No. Traffic Signal <u> </u> No. Kilometer Posts <u>1</u> No. Delineator Post <u> </u> No.	Sign Posts <u> </u> No. Traffic Light Posts <u> </u> No. Kilometer Posts <u> </u> No. Delineator Posts <u> </u> No.	2nd cycle for normal road
142.855	142.871	Guardrails <u>32</u> Metre Barriers <u> </u> Metre	Guardrails <u> </u> Metre Barriers <u> </u> Metre Road Kerbs <u> </u> Metre	2nd cycle for normal road
142.415	142.990	Signages & Posts <u>8</u> No. Traffic Signal <u> </u> No.	Sign Posts <u> </u> No. Traffic Light Posts <u> </u> No.	1 no. need to replace
142.950		Kilometer Posts <u>1</u> No. Delineator Post <u> </u> No.	Kilometer Posts <u> </u> No. Delineator Posts <u> </u> No.	2nd cycle for normal road

143.656	143.710	Guardrails	<u>54</u>	Metre	Guardrails	<u> </u>	Metre	2nd cycle for normal road
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
					Road Kerbs	<u> </u>	Metre	
143.006	143.504	Signages & Posts	<u>9</u>	No.	Sign Posts	<u> </u>	No.	1 no. need to replace
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
143.882		Kilometer Posts	<u>1</u>	No.	Kilometer Posts	<u> </u>	No.	2nd cycle for normal road
		Delineator Post	<u> </u>	No.	Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		
145.322	145.616	Guardrails	<u>254</u>	Metre	Guardrails	<u> </u>	Metre	Need to add two end wing
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
					Road Kerbs	<u> </u>	Metre	
144.709	145.902	Signages & Posts	<u>10</u>	No.	Sign Posts	<u> </u>	No.	16 nos. need to replace
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
144.846	145.780	Kilometer Posts	<u>1</u>	No.	Kilometer Posts	<u> </u>	No.	1 no. need to replace
		Delineator Post	<u> </u>	No.	Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		
146.060	146.137	Guardrails	<u>77</u>	Metre	Guardrails	<u> </u>	Metre	2nd cycle for normal road
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
					Road Kerbs	<u> </u>	Metre	
146.632	146.997	Signages & Posts	<u>9</u>	No.	Sign Posts	<u> </u>	No.	7 nos. need to replace
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
146.747		Kilometer Posts	<u>1</u>	No.	Kilometer Posts	<u> </u>	No.	2nd cycle for normal road
		Delineator Post	<u> </u>	No.	Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		

147.070	147.791	Guardrails	<u>433</u>	Metre	Guardrails	<u> </u>	Metre	24m, 3 post need to replace & add two end wing
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
					Road Kerbs	<u> </u>	Metre	
147.001	147.923	Signages & Posts	<u>5</u>	No.	Sign Posts	<u> </u>	No.	7 nos. need to replace
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
147.717		Kilometer Posts	<u>1</u>	No.	Kilometer Posts	<u> </u>	No.	2nd cycle for normal road
		Delineator Post	<u> </u>	No.	Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		
148.283	148.395	Guardrails	<u>116</u>	Metre	Guardrails	<u> </u>	Metre	Need to add four end wing
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
					Road Kerbs	<u> </u>	Metre	
148.340	148.882	Signages & Posts	<u>4</u>	No.	Sign Posts	<u> </u>	No.	1no. need to replace
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
		Kilometer Posts	<u> </u>	No.	Kilometer Posts	<u> </u>	No.	Need to replace
		Delineator Post	<u> </u>	No.	Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		
149.228	149.931	Guardrails	<u>535</u>	Metre	Guardrails	<u> </u>	Metre	2nd cycle for normal road
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
					Road Kerbs	<u> </u>	Metre	
149.100	149.941	Signages & Posts	<u>22</u>	No.	Sign Posts	<u> </u>	No.	1no. need to replace
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
149.621		Kilometer Posts	<u>1</u>	No.	Kilometer Posts	<u> </u>	No.	2nd cycle for normal road
		Delineator Post	<u> </u>	No.	Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		

150.310	150.922	Guardrails	<u>60</u>	Metre	Guardrails	<u> </u>	Metre	4m need to replace & add eight end wing
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
150.802	150.900	Signages & Posts	<u>1</u>	No.	Road Kerbs	<u> </u>	Metre	2 nos. need to replace
		Traffic Signal	<u> </u>	No.	Sign Posts	<u> </u>	No.	
		Kilometer Posts	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
		Delineator Post	<u> </u>	No.	Kilometer Posts	<u> </u>	No.	
			<u> </u>		Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		
154.980	155.418	Guardrails	<u>323</u>	Metre	Guardrails	<u> </u>	Metre	20m need to replace
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
151.090	155.732	Signages & Posts	<u>11</u>	No.	Road Kerbs	<u> </u>	Metre	1 no. need to replace
		Traffic Signal	<u> </u>	No.	Sign Posts	<u> </u>	No.	
151.544	155.377	Kilometer Posts	<u>4</u>	No.	Traffic Light Posts	<u> </u>	No.	1 no. need to replace
		Delineator Post	<u> </u>	No.	Kilometer Posts	<u> </u>	No.	
			<u> </u>		Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		
156.290	156.375	Guardrails	<u>43</u>	Metre	Guardrails	<u> </u>	Metre	18m need to replace
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
156.103	156.700	Signages & Posts	<u>14</u>	No.	Road Kerbs	<u> </u>	Metre	3 nos. need to replace
		Traffic Signal	<u> </u>	No.	Sign Posts	<u> </u>	No.	
156.340		Kilometer Posts	<u>1</u>	No.	Traffic Light Posts	<u> </u>	No.	2nd cycle for normal road
		Delineator Post	<u> </u>	No.	Kilometer Posts	<u> </u>	No.	
			<u> </u>		Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		

136.310	136.978	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>16</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	8 nos. need to replace
137.010	138.915	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>21</u> No. Traffic Signal _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No.	5 nos. need to replace
137.132	138.084	Kilometer Posts <u>2</u> No. Delineator Post _____ No.	Kilometer Posts _____ No. Delineator Posts _____ No.	2nd cycle for protocol road
139.002	140.290	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>20</u> No. Traffic Signal _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No.	2 nos. need to replace
139.066	140.003	Kilometer Posts <u>2</u> No. Delineator Post _____ No.	Kilometer Posts _____ No. Delineator Posts _____ No.	2nd cycle for protocol road

R05

PENYENGGARAAN JAMBATAN & PEMBENTUNGAN

(BRIDGES & CULVERTS)

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH66.981

R01 - POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 501 JLN KK-PENAMPANG-LOK KAWI
LOCATION : CH10.857 (C22)

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN
LOCATION : CH149.112 (KM 150.872) - LHS

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : 502 JALAN BEAUFORT - MENUM BOK
LOCATION : CH0.350 (KM 0.350) - RHS

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
**CULVERT CLEARING
GRAND SUMMARY**

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	166	1	167	4	1	5	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	58	0	58	46	0	46	10	0	10
Kudat	01	Jalan Kota Kinabalu-Kudat	247	11	258	85	4	89	2	0	2
Tuaran	01	Jalan Kota Kinabalu-Kudat	159	49	208	4	2	6	2	0	2
	22	Jalan Kota Kinabalu-Sandakan	152	0	152	6	0	6	0	0	0
	503	Jalan Berungis-Kota Belud	142	0	142	6	0	6	4	0	4
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	216	0	216	44	0	44	25	0	25
	01	Jalan Kota Kinabalu-Sindumin	42	10	52	12	0	12	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	4	0	4	4	0	4	0	0	0
	606	Jalan Susur Sepangar Bay	88	0	88	8	0	8	2	0	2
	607	Jalan Masuk Ke Pelabuhan Baru	12	0	12	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	3	1	4	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	58	0	58	0	0	0	8	0	8
	500	Jalan Kota Kinabalu-Keningau-Tenom	232	6	238	8	0	8	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	73	19	92	3	3	6	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	212	0	212	102	0	102	28	0	28
Ranau	22	Jalan Kota Kinabalu-Sandakan	535	65	600	32	4	36	8	0	8
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	349	19	368	21	1	22	10	0	10
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	228	18	246	27	3	30	5	1	6
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	84	9	93	19	1	20	9	1	10
Beaufort	01	Jalan Kota Kinabalu-Sindumin	192	9	201	107	3	110	58	1	59
	502	Jalan Beaufort-Menumbok	48	14	62	11	5	16	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	99	32	131	23	4	27	9	3	12
Kuala Penyu	502	Jalan Beaufort-Menumbok	149	0	149	51	0	51	2	0	2
TOTAL			3548	263	3811	623	31	654	182	6	188

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

MONTH : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	166	1	167	4	1	5	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	58	-	58	46	-	46	10	-	10
3	Kudat	01	Jalan Kota Kinabalu - Kudat	247	11	258	85	4	89	2	-	2
TOTAL :				471	12	483	135	5	140	12	-	12

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD
ROUTENO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			149	11	6	166	3	1	0	4	0	0	0	0		
1	86.690	55				0	1		1				0	21/12/2007		
2	88.355	56	1			1			0				0	21/12/2007		
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
BALANCE END OF DEC :			150	11	6	167	4	1	0	5	0	0	0			

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			39	2	17	58	37	2	7	46	5	1	4	10		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
BALANCE END OF DEC :			39	2	17	58	37	2	7	46	5	1	4	10		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUDAT
ROUTENO: 01
ROAD NAME: JALAN KOTA KINABALI - KUDAT
MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			201	25	21	247	55	29	1	85	0	2	0	2		
1	190.170	161		1		1				0				0	02/12/2007	Protocol 2nd Cycle
2	190.155	160	1			1				0				0	02/12/2007	"
3	190.155	159				0		1		1				0	04/12/2007	"
4	189.835	158				0		1		1				0	04/12/2007	"
5	189.630	157		1		1				0				0	06/12/2007	"
6	189.620	156		1		1				0				0	06/12/2007	"
7	188.920	155				0		1		1				0	10/12/2007	"
8	188.890	154		1		1				0				0	10/12/2007	"
9	188.620	153				0	1			1				0	10/12/2007	"
10	188.595	152	1			1				0				0	14/12/2007	"
11	188.430	151	1			1				0				0	14/12/2007	"
12	188.305	150	1			1				0				0	14/12/2007	"
13	187.920	149A	1			1				0				0	14/12/2007	"
14	187.670	149B	1			1				0				0	16/12/2007	"
15	185.920	149	1			1				0				0	16/12/2007	"
BALANCE END OF DEC :			208	29	21	258	56	32	1	89	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: December 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	216	-	216	44	-	44	25	-	25
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	159	49	208	4	2	6	2	-	2
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	152	-	152	6	-	6	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	142	-	142	6	-	6	4	-	4
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	88	-	88	8	-	8	2	-	2
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	12	-	12	-	-	-	-	-	-
TOTAL :				769	49	818	68	2	70	33	-	33

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU
 ROUTENO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			208	8	0	216	28	16	0	44	11	14	0	25		
TOTAL :			208	8	0	216	28	16	0	44	11	14	0	25		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU
 ROUTENO: 607
 ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			0	12	0	12	0	0	0	0	0	0	0	0		
TOTAL:			0	12	0	12	0	0	0	0	0	0	0			

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
 ROUTENO: 22
 ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			130	2	20	152	4	0	2	6	0	0	0	0		
TOTAL:			130	2	20	152	4	0	2	6	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
 ROUTENO: 503
 ROAD NAME: JALAN BERUNGIS - KOTA BELUD
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			140	2	0	142	0	6	0	6	0	4	0	4		
TOTAL:			140	2	0	142	0	6	0	6	0	4	0	4		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	535	65	600	32	4	36	8	0	8
TOTAL :				535	65	600	32	4	36	8	0	8

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau
 ROUTE NO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM NOVEMBER 2007:			363	18	154	535	22	6	4	32	2	2	4	8		
1	87.926	-	1			1			0				0	12/1/2007		
2	88.160	-	1			1			0				0	12/1/2007		
3	88.454	-	1			1			0				0	12/1/2007		
4	89.021	-	1			1			0				0	12/3/2007		
5	89.184	-				0	1		1				0	12/3/2007		
6	89.575	-	1			1			0				0	12/3/2007		
7	89.821	-	1			1			0				0	12/4/2007		
8	89.994	-			1	1			0				0	12/4/2007		
9	90.235	-	1			1			0				0	12/4/2007		
10	90.530	-				0		1	1				0	12/5/2007		
11	91.298	-	1			1			0				0	12/5/2007		
12	91.638	-	1			1			0				0	12/5/2007		
13	92.180	-			1	1			0				0	12/6/2007		
14	92.395	-	1			1			0				0	12/6/2007		
15	92.591	-	1			1			0				0	12/6/2007		
CARRIED FORWARD :			374	18	156	548	23	7	4	34	2	2	4	8		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau
 ROUTE NO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			374	18	156	548	23	7	4	34	2	2	4	8		
16	92.823	-	1			1			0				0	12/7/2007		
17	93.158	-			1	1			0				0	12/7/2007		
18	93.232	-	1			1			0				0	12/8/2007		
19	93.688	-	1			1			0				0	12/8/2007		
20	94.075	-	1			1			0				0	12/8/2007		
21	94.331	-	1			1			0				0	12/10/2007		
22	94.360	-				0		1	1				0	12/10/2007		
23	95.081	-	1			1			0				0	12/10/2007		
24	95.220	-	1			1			0				0	12/11/2007		
25	95.430	-	1			1			0				0	12/11/2007		
26	95.606	-	1			1			0				0	12/11/2007		
27	95.853	-			1	1			0				0	12/12/2007		
28	96.094	-	1			1			0				0	12/12/2007		
29	96.340	-	1			1			0				0	12/12/2007		
30	96.453	-	1			1			0				0	12/12/2007		
CARRIED FORWARD :			386	18	158	562	23	8	4	35	2	2	4	8		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau
 ROUTE NO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			386	18	158	562	23	8	4	35	2	2	4	8		
31	96.681	-	1			1			0				0	12/13/2007		
32	97.017	-	1			1			0				0	12/13/2007		
33	97.149	-	1			1			0				0	12/13/2007		
34	97.337	-	1			1			0				0	12/14/2007		
35	97.982	-		1		1			0				0	12/14/2007		
36	98.028	-	1			1			0				0	12/14/2007		
37	98.260	-			1	1			0				0	12/14/2007		
38	98.390	-	1			1			0				0	12/15/2007		
39	98.649	-	1			1			0				0	12/15/2007		
40	99.417	-	1			1			0				0	12/15/2007		
41	99.617	-	1			1			0				0	12/15/2007		
42	99.892	-	1			1			0				0	12/17/2007		
43	100.051	-	1			1			0				0	12/17/2007		
44	100.170	-	1			1			0				0	12/17/2007		
45	100.338	-	1			1			0				0	12/17/2007		
CARRIED FORWARD :			399	19	159	577	23	8	4	35	2	2	4	8		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau
 ROUTE NO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			399	19	159	577	23	8	4	35	2	2	4	8		
46	100.532	-	1			1			0				0	12/18/2007		
47	100.672	-	1			1			0				0	12/18/2007		
48	100.752	-	1			1			0				0	12/18/2007		
49	101.006	-	1			1			0				0	12/18/2007		
50	101.600	-		1		1			0				0	12/19/2007		
51	101.625	-	1			1			0				0	12/19/2007		
52	101.776	-	1			1			0				0	12/19/2007		
53	102.063	-	1			1			0				0	12/21/2007		
54	102.267	-	1			1			0				0	12/21/2007		
55	102.435	-				0	1		1				0	12/21/2007		
56	102.948	-	1			1			0				0	12/21/2007		
57	103.624	-	1			1			0				0	12/22/2007		
58	103.828	-	1			1			0				0	12/22/2007		
59	104.264	-	1			1			0				0	12/22/2007		
60	104.375	-	1			1			0				0	12/22/2007		
CARRIED FORWARD :			412	20	159	591	24	8	4	36	2	2	4	8		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau
 ROUTE NO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			412	20	159	591	24	8	4	36	2	2	4	8		
61	104.427	-	1			1				0				0	12/24/2007	
62	104.683	-	1			1				0				0	12/24/2007	
63	104.857	-	1			1				0				0	12/24/2007	
64	105.037	-	1			1				0				0	12/26/2007	
65	105.446	-			1	1				0				0	12/26/2007	
66	105.900	-	1			1				0				0	12/26/2007	
67	106.153	-	1			1				0				0	12/27/2007	
68	106.319	-	1			1				0				0	12/27/2007	
69	106.714	-	1			1				0				0	12/27/2007	
70																
71																
72																
73																
74																
75																
CARRIED FORWARD :			420	20	160	600	24	8	4	36	2	2	4	8		
			57	2	6		2	2	0		0	0	0			

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	42	10	52	12	-	12	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	58	-	58	-	-	-	8	-	8
3	Papar	01	Jalan Kota Kinabalu - Sindumin	212	-	212	102	-	102	28	-	28
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	232	6	238	8	-	8	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	4	-	4	4	-	4	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	73	19	92	3	3	6	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	3	1	4	-	-	-	-	-	-
TOTAL :				624	36	660	129	3	132	36	-	36

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			33	6	3	42	9	3	0	12	0	0	0	0		
1	0.435	C3			1	1									05/12/2007	2nd cycle for Protocol Road
2	0.568	C4	1			1									12/5/2007	2nd cycle for Protocol Road
3	0.807	C5	1			1									12/6/2007	2nd cycle for Protocol Road
4	1.136	C6		1		1									12/6/2007	2nd cycle for Protocol Road
5	1.258	C7	1			1									12/7/2007	2nd cycle for Protocol Road
6	1.636	C8	1			1									12/7/2007	2nd cycle for Protocol Road
7	1.801	C9		1		1									12/8/2007	2nd cycle for Protocol Road
8	1.941	C10	1			1									12/8/2007	2nd cycle for Protocol Road
9	1.983	C11	1			1									12/10/2007	2nd cycle for Protocol Road
10	2.511	C12	1			1									12/10/2007	2nd cycle for Protocol Road
TOTAL :			40	8	4	52	9	3	0	12	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			50	6	2	58	0	0	0	0	0	8	0	8		
TOTAL :			50	6	2	58	0	0	0	0	0	8	0	8		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			116	32	64	212	66	34	2	102	0	28	0	28		
TOTAL :			116	32	64	212	66	34	2	102	0	28	0	28		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU
 ROUTENO: 501
 ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			2	2	0	4	2	2	0	4	0	0	0	0		
TOTAL :			2	2	0	4	2	2	0	4	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	349	19	368	21	1	22	10	-	10
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	228	18	246	27	3	30	5	1	6
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	84	9	93	19	1	20	9	1	10
TOTAL :				661	46	707	67	5	72	24	2	26

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN
ROUTENO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: December 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			157	21	171	349	12	5	4	21	0	8	2	10		
1	73.250	TBN 111	1			1				0				0	12/21/2007	2nd cycle protocol road
2	73.050	TBN 110			1	1				0				0	12/21/2007	2nd cycle protocol road
3	72.900	TBN 109			1	1				0				0	12/21/2007	2nd cycle protocol road
4	72.700	TBN 108	1			1				0				0	12/22/2007	2nd cycle protocol road
5	72.550	TBN 107	1			1				0				0	12/22/2007	2nd cycle protocol road
6	72.400	TBN 106	1			1				0				0	12/23/2007	2nd cycle protocol road
7	72.200	TBN 105			1	1				0				0	12/23/2007	2nd cycle protocol road
8	71.930	TBN 104A	1			1				0				0	12/23/2007	2nd cycle protocol road
9	71.800	TBN 104			1	1				0				0	12/24/2007	2nd cycle protocol road
10	71.700	TBN 103	1			1				0				0	12/24/2007	2nd cycle protocol road
11	71.400	TBN 102	1			1				0				0	12/24/2007	2nd cycle protocol road
12	71.350	TBN 101				0		1	1					0	12/24/2007	2nd cycle protocol road
13	71.050	TBN 100	1			1				0				0	12/27/2007	2nd cycle protocol road
14	71.000	TBN 99			1	1				0				0	12/27/2007	2nd cycle protocol road
15	70.700	TBN 98		1		1				0				0	12/27/2007	2nd cycle protocol road
TOTAL :			165	22	176	363	12	6	4	22	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: December 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			90	39	99	228	9	10	8	27	5	0	0	5		
1	121.000	KGU 81	1			1			0				0	12/10/2007	2nd cycle pro ocol road	
2	120.850	KGU 80				0		1	1				0	12/10/2007	2nd cycle pro ocol road	
3	120.500	KGU 79	1			1			0				0	12/12/2007	2nd cycle pro ocol road	
4	120.300	KGU 78				0		1	1				0	12/13/2007	2nd cycle pro ocol road	
5	120.200	KGU 77B	1			1			0				0	12/15/2007	2nd cycle pro ocol road	
6	119.880	KGU 77A				0	1		1				0	12/15/2007	2nd cycle pro ocol road	
7	119.850	KGU 77	1			1			0				0	12/17/2007	2nd cycle pro ocol road	
8	119.450	KGU 76	1			1			0				0	12/17/2007	2nd cycle pro ocol road	
9	119.200	KGU 75	1			1			0				0	12/17/2007	2nd cycle pro ocol road	
10	119.050	KGU 74A	1			1			0				0	12/18/2007	2nd cycle pro ocol road	
11	118.750	KGU 74				0			0	1			1	12/18/2007	2nd cycle pro ocol road	
12	118.150	KGU 73			1	1			0				0	12/18/2007	2nd cycle pro ocol road	
13	117.700	KGU 72		1		1			0				0	12/18/2007	2nd cycle pro ocol road	
14	117.350	KGU 71		1		1			0				0	12/18/2007	2nd cycle pro ocol road	
15	117.250	KGU 70		1		1			0				0	12/18/2007	2nd cycle pro ocol road	
CARRIED FORWARD :			97	42	100	239	10	12	8	30	6	0	0	6		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TENOM
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: December 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			33	43	8	84	8	11	0	19	0	9	0	9		
1	163.750	TNM 46		1		1				0				0	12/3/2007	2nd cycle protocol road
2	163.550	TNM 45				0		1	1					0	12/3/2007	2nd cycle protocol road
3	163.300	TNM 44		1		1				0				0	12/3/2007	2nd cycle protocol road
4	163.200	TNM 43		1		1				0				0	12/4/2007	2nd cycle protocol road
5	162.780	TNM 42		1		1				0				0	12/4/2007	2nd cycle protocol road
6	162.500	TNM 41		1		1				0				0	12/4/2007	2nd cycle protocol road
7	161.750	TNM 40A	1			1				0				0	12/5/2007	2nd cycle protocol road
8	161.500	TNM 40	1			1				0				0	12/6/2007	2nd cycle protocol road
9	161.150	TNM 39				0				0	1		1	0	12/6/2007	2nd cycle protocol road
10	160.750	TNM 38		1		1				0				0	12/7/2007	2nd cycle protocol road
11	160.500	TNM 37	1			1				0				0	12/7/2007	2nd cycle protocol road
TOTAL:			36	49	8	93	8	12	0	20	0	10	0	10		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	192	9	201	107	3	110	58	1	59
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	99	32	131	23	4	27	9	3	12
3	Beaufort	502	Jalan Beaufort - Menumbok	48	14	62	11	5	16	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	149	-	149	51	-	51	2	-	2
TOTAL :				488	55	543	192	12	204	69	4	73

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			102	90	0	192	54	53	0	107	2	56	0	58		
1	92.070	83	1			1								05/12/2007	2nd cycle for protocol road	
2	92.090	84									1		1	05/12/2007	2nd cycle for protocol road	
3	92.66	85						1	1					06/12/2007	2nd cycle for protocol road	
4	92.87	86						1	1					06/12/2007	2nd cycle for protocol road	
5	93.376	87	1			1								07/12/2007	2nd cycle for protocol road	
6	93.587	88	1			1								07/12/2007	2nd cycle for protocol road	
7	93.678	89	1			1								08/12/2007	2nd cycle for protocol road	
8	93.791	90						1	1					08/12/2007	2nd cycle for protocol road	
9	94.046	91	1			1								10/12/2007	2nd cycle for protocol road	
10	94.662	92	1			1								10/12/2007	2nd cycle for protocol road	
11	94.914	93	1			1								11/12/2007	2nd cycle for protocol road	
12	95.148	94	1			1								11/12/2007	2nd cycle for protocol road	
13	95.733	95	1			1								12/12/2007	2nd cycle for protocol road	
14																
15																
CARRIED FORWARD :			111	90	0	201	54	56	0	110	2	57	0	59		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: SIPITANG
ROUTENO: 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			72	21	6	99	9	14		23		9		9		
1	146.52	219		1		1								03/12/2007	1st cycle for normal road	
2	147.2	220	1			1								03/12/2007	1st cycle for normal road	
3	147.78	221									1		1	04/12/2007	1st cycle for normal road	
4	147.91	222		1		1								04/12/2007	1st cycle for normal road	
5	148.337	223		1		1								04/12/2007	1st cycle for normal road	
6	148.56	224		1		1								05/12/2007	1st cycle for normal road	
7	148.660	225									1		1	05/12/2007	1st cycle for normal road	
8	148.8	226					1		1					05/12/2007	1st cycle for normal road	
9	149.112	227		1		1								06/12/2007	1st cycle for normal road	
10	149.640	228		1		1								06/12/2007	1st cycle for normal road	
11	149.904	229		1		1								06/12/2007	1st cycle for normal road	
12	150.034	230		1		1								07/12/2007	1st cycle for normal road	
13	150.323	231	1			1								07/12/2007	1st cycle for normal road	
14	150.91	232	1			1								08/12/2007	1st cycle for normal road	
15	151.08	233		1		1								08/12/2007	1st cycle for normal road	
CARRIED FORWARD :			75	30	6	111	9	15	0	24	0	11	0	11		

BROUGHT FORWARD:			75	30	6	111	9	15	0	24	0	11	0	11		
16	151.23	234	1			1								08/12/2007	1st cycle for normal road	
17	151.420	235	1			1								10/12/2007	1st cycle for normal road	
18	151.83	236					1		1					10/12/2007	1st cycle for normal road	
19	152.37	237	1			1								11/12/2007	1st cycle for normal road	
20	152.8	238		1		1								11/12/2007	1st cycle for normal road	
21	152.89	239	1			1								11/12/2007	1st cycle for normal road	
22	153.02	240									1		1	12/12/2007	1st cycle for normal road	
23	153.5	241	1			1								12/12/2007	1st cycle for normal road	
24	153.984	242	1			1								12/12/2007	1st cycle for normal road	
25	154.489	243			1	1								13/12/2007	1st cycle for normal road	
26	154.959	244					1		1					13/12/2007	1st cycle for normal road	
27	155.350	245	1			1								13/12/2007	1st cycle for normal road	
28	136.355	194	1			1								17/12/2007	2nd cycle for protocol road	
29	136.383	195	1			1								17/12/2007	2nd cycle for protocol road	
30	137.607	196			1	1								19/12/2007	2nd cycle for protocol road	
CARRIED FORWARD :			84	31	8	123	9	17	0	26	0	12	0	12		

BROUGHT FORWARD:			84	31	8	123	9	17	0	26	0	12	0	12		
31	137.772	197	1			1								19/12/2007	2nd cycle for protocol road	
32	137.862	198	1			1								19/12/2007	2nd cycle for protocol road	
33	138.215	199			1	1								22/12/2007	2nd cycle for protocol road	
34	138.441	200	1			1								22/12/2007	2nd cycle for protocol road	
35	138.814	201	1			1								24/12/2007	2nd cycle for protocol road	
36	139.280	202	1			1								24/12/2007	2nd cycle for protocol road	
37	139.600	203					1		1					24/12/2007	2nd cycle for protocol road	
38	139.892	204	1			1								26/12/2007	2nd cycle for protocol road	
39	140.019	205	1			1								26/12/2007	2nd cycle for protocol road	
40																
41																
42																
43																
44																
45																
CARRIED FORWARD :			91	31	9	131	10	17	0	27	0	12	0	12		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT
 ROUTE NO: 502
 ROAD NAME: JALAN BEAUFORT - MENUMBOK
 MONTH: DECEMBER 2007

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			45	0	3	48	6	5	0	11	0	0	0	0		
1	0.350	01	1			1								15/12/2007	1st cycle for normal road	
2	0.698	02	1			1								15/12/2007	1st cycle for normal road	
3	0.812	03	1			1								15/12/2007	1st cycle for normal road	
4	1.095	04					1		1					16/12/2007	1st cycle for normal road	
5	1.408	05					1		1					16/12/2007	1st cycle for normal road	
6	1.933	06					1		1					17/12/2007	1st cycle for normal road	
7	2.210	07	1			1								17/12/2007	1st cycle for normal road	
8	3.925	08	1			1								19/12/2007	1st cycle for normal road	
9	4.850	09	1			1								22/12/2007	1st cycle for normal road	
10	5.362	10	1			1								24/12/2007	1st cycle for normal road	
11	5.560	11	1			1								24/12/2007	1st cycle for normal road	
12	6.170	12	1			1								26/12/2007	1st cycle for normal road	
13	7.037	13	1			1								26/12/2007	1st cycle for normal road	
14	7.391	14	1			1								28/12/2007	1st cycle for normal road	
15	8.048	15						1	1					28/12/2007	1st cycle for normal road	
CARRIED FORWARD :			56	0	3	59	9	6	0	15	0	0	0	0		

BROUGHT FORWARD:			56	0	3	59	9	6	0	15	0	0	0	0		
16	8.200	16	1			1								28/12/2007	1st cycle for normal road	
17	8.620	17						1	1					30/12/2007	1st cycle for normal road	
18	9.385	18	1			1								30/12/2007	1st cycle for normal road	
19	9.670	19	1			1								30/12/2007	1st cycle for normal road	
20																
21																
22																
23																
24																
25																
26																
27																
28																
29																
30																
CARRIED FORWARD :			59	0	3	62	9	7	0	16	0	0	0	0		

DISTRICT : PENAMPANG
ROUTE NO : 500 JALAN KK-KENINGAU-TENOM
LOCATION : CH3.116 (KOIMADANG BRIDGE)

R05 BRIDGES



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN
LOCATION : CH95.410 (KM 97.170) - RHS

R05 BRIDGE



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
BRIDGES
GRAND SUMMARY

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	21	0	21	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	19	2	21	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	3	0	3	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	8	4	12	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	4	0	4	2	0	2
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	16	0	16	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	3	0	3	2	0	2
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	6	0	6	3	0	3
	606	Jalan Susur Sepangar Bay	3	0	3	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	7	0	7	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	14	2	16	8	0	8
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	2	0	2	1	0	1
Papar	01	Jalan Kota Kinabalu-Sindumin	20	0	20	3	0	3
Ranau	22	Jalan Kota Kinabalu-Sandakan	13	3	16	0	0	0
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	8	0	8	8	0	8
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	16	2	18	9	0	9
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	10	0	10	7	0	7
Beaufort	01	Jalan Kota Kinabalu-Sindumin	17	1	18	4	1	5
	502	Jalan Beaufort-Menumbok	8	0	8	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	3	1	4	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	0	0	0
TOTAL			201	15	216	48	1	49

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	21	-	21	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	19	2	21	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	3	-	3	-	-	-
TOTAL :				43	2	45	-	-	-

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: KOTA BELUD
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning					Greasing		Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings			
BROUGHT FORWARD:		21								0		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF DEC :		21								0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: KOTA MARUDU
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS	
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges			
BROUGHT FORWARD:		19											
1	111.450	LUGU	1	√	√	√	√	√	√			05/12/2007	
2	117.830	MANGARIS	1	√	√	√	√	√	√			12/12/2007	
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
BALANCE END OF DEC :		21									0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges		
BROUGHT FORWARD:		3								0		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF DEC :		3								0		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: December 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	16	-	16	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	8	4	12	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	4	-	4	2	-	2
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	3	-	3	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL :				31	4	35	3	-	3

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: KOTA KINABALU
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning					Greasing		Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings			
BROUGHT FORWARD:		16								-		
TOTAL :		16								-		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: KOTA KINABALU
 ROUTE NO: 606
 ROAD NAME: JALAN SUSUR SEPANGAR BAY
 MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning					Greasing		Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings			
BROUGHT FORWARD:		3								1		
TOTAL :		3								1		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning					Greasing		Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings			
BROUGHT FORWARD:		4								2		
TOTAL :		4								2		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	13	3	16	0	0	0
TOTAL :				13	3	16	0	0	0

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: Ranau
 ROUTE NO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	Chainage	Bridge Name	Cleaning						Greasing		Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges			
BROUGHT FORWARD FROM NOVEMBER 2007:		13								0			
1	87.750	- 1	√	√	√		√	√			01/12/2007	Bridge - Sg. Kananapon	
2	91.000	- 1	√	√	√		√	√			07/12/2007	Bridge - Sg. Bayaan	
3	103.300	- 1	√	√	√		√	√			22/12/2007	Bridge - Sg. Vulcanut	
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
CARRIED FORWARD:		16								0			

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	3	-	3	2	-	2
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	7	-	7	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	20	-	20	3	-	3
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	14	2	16	8	-	8
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	6	-	6	3	-	3
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2	-	2	1	-	1
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
TOTAL :				52	2	54	17	-	17

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: PENAMPANG
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
 MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning					Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings		
BROUGHT FORWARD:		7						N/A	0		
TOTAL:		7							0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: PAPAR
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
 MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning					Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings		
BROUGHT FORWARD:		20						N/A	3		
TOTAL:		20							3		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: PENAMPANG
 ROUTE NO: 501
 ROAD NAME: JALAN KOTA KINABALU-PENAMPANG-LOK KAWI
 MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning					Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings		
BROUGHT FORWARD:		2						N/A	1		
TOTAL:		2							1		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	8	-	8	8	-	8
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	16	2	18	9	-	9
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	10	-	10	7	-	7
TOTAL :				34	2	36	24	-	24

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: TAMBUNAN
 ROUTENO: 500
 ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM
 MONTH: December 2007

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges		
BROUGHT FORWARD:		8								8		
TOTAL :		8								8		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: TENOM
 ROUTENO: 500
 ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM
 MONTH: December 2007

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges		
BROUGHT FORWARD:		10								7		
TOTAL :		10								7		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	17	1	18	4	1	5
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	3	1	4	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	8	-	8	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok (no bridge)	-	-	-	-	-	-
TOTAL:				28	2	30	4	1	5

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: BEAUFORT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges		
BROUGHT FORWARD:		17								4		
1	95.410	Sg. Padas Bridge	1	√	√	√	√	√	√	1	28/12/2007	2nd cycle for protocol road
CARRIED FORWARD:		18								5		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: SIPITANG
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges		
BROUGHT FORWARD:		3								0		
1	149.333	Sg. Mengalong Bridge	1	√	√	√	√	√	√		15/12/2007	1st cycle for normal road
CARRIED FORWARD:		4								0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: BEAUFORT
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: DECEMBER 2007

Item	Chainage	Bridge Name	Cleaning					Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings		
BROUGHT FORWARD:		8							0		
1											
2											
3											
4											
CARRIED FORWARD:		8							0		

R07

PENYENGGARAAN LONGKANG

(DRAINAGE)

DISTRICT : KOTA KINABALU
ROUTE NO : 01 JLN KOTA KINABALU-SINDUM IN
LOCATION : CH0.500 (RHS)

R07 DRAINAGE CLEARING



B E F O R E



I N P R O G R E S S



A F T E R

DISTRICT : BEAUFORT
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN
LOCATION : CH95.020 (KM 96.780) - RHS

R07 DRAINAGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN
LOCATION : CH139.700 (KM 141.460) - LHS

R07 DRAINAGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN
LOCATION : CH95.020 (KM 96.780) - RHS

R07 DRAINAGE



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
DRAINAGE CLEARING
GRAND SUMMARY

MONTH: DECEMBER 2007

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	64,114	11,310	75,424	55,806.2	1,110	56,916.2
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	63,915	1,180	65,095	8,605	450	9,055
Kudat	01	Jalan Kota Kinabalu-Kudat	107,008	4,146	111,154	11,295	460	11,755
Tuaran	01	Jalan Kota Kinabalu-Kudat	26,136	13,320	39,456	68,044	20,944	88,988
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	170,320	0	170,320
	503	Jalan Berungis-Kota Belud	4,700	0	4,700	63,500	0	63,500
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	37,700	0	37,700	98,255	0	98,255
	01	Jalan Kota Kinabalu-Sindumin	7,353	55	7,408	25,539	3,466	29,005
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	608	0	608	7,816	0	7,816
	606	Jalan Susur Sepangar Bay	3,850	0	3,850	40,750	0	40,750
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	2,064	0	2,064
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	1,260	420	1,680
Penampang	01	Jalan Kota Kinabalu-Sindumin	18,208	0	18,208	25,058	0	25,058
	500	Jalan Kota Kinabalu-Keningau-Tenom	18,752	4,587	23,339	84,897	1,807	86,704
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	14,542	10,982	25,524	36,752	1,724	38,476
Papar	01	Jalan Kota Kinabalu-Sindumin	57,695	0	57,695	1,568	0	1,568
Ranau	22	Jalan Kota Kinabalu-Sandakan	58,816	6,728	65,544	138,284	13,888	152,172
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	40,654	1,732	42,386	90,400	3,486	93,886
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	60,084	5,000	65,084	38,628	3,215	41,843
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	12,566	921	13,487	30,791	3,944	34,735
Beaufort	01	Jalan Kota Kinabalu-Sindumin	109,338	3,171	112,509	14,971	655	15,626
	502	Jalan Beaufort-Menumbok	69,295	17,350	86,645	800	800	1,600
Sipitang	01	Jalan Kota Kinabalu-Sindumin	38,753	6,189	44,942	27,325	3,211	30,536
Kuala Penyu	502	Jalan Beaufort-Menumbok	41,000	0	41,000	47,502	0	47,502
TOTAL			855,087	86,671	941,758	1,090,230	59,580	1,149,810

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

MONTH : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	64,114	11,310	75,424	55,806.2	1,110.0	56,916.2
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	63,915	1,180	65,095	8,605	450	9,055
3	Kudat	01	Jalan Kota Kinabalu - Kudat	107,008	4,146	111,154	11,295	460	11,755
TOTAL :				235,037	16,636	251,673	75,706	2,020.0	77,726.2

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA BELUD
 ROUTENO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			32750	0	31364	64114	25865	2461.2	27480	55806.2		
1	77.710	78.210				0	500			500	06/12/2007	
2	78.210	82.240	4030			4030				0	10/12/2007	
3	78.210	78.820				0	610			610	14/12/2007	
4	77.260	80.640			3380	3380				0	15/12/2007	
5	81.400	85.830			3900	3900				0	21/12/2007	
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF DEC :			36780	0	38644	75424	26975	2461.2	27480	56916.2		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA MARUDU
 ROUTENO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			34753	0	29162	63915	3105	0	5500	8605		
1	114.040	114.290				0			250	250	01/12/2007	
2	114.290	115.470			1180	1180				0	05/12/2007	
3	115.470	115.670				0	200			200	13/12/2007	
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF DEC :			34753	0	30342	65095	3305	0	5750	9055		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUDAT
ROUTENO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			59122	500	47386	107008	5774	56	5465	11295		
1	190.750	190.700				0		14		14	01/12/2007	Protocol 2nd Cycle
2	190.553	190.170				0		383		383	01/12/2007	"
3	190.840	190.584	186			186				0	02/12/2007	"
4	189.795	189.732				0		63		63	02/12/2007	"
5	190.584	189.732	3240			3240				0	02/12/2007	"
6	186.092	185.732			360	360				0	10/12/2007	"
7	186.092	185.732	360			360				0	10/12/2007	"
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF DEC :			62908	500	47746	111154	5774	70	5911	11755		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month: December 2007

ITEM	DISTRICT	ROUTENO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	37,700.00	-	37,700.00	98,255.00	-	98,255.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	26,136.00	13,320.00	39,456.00	68,044.00	20,944.00	88,988.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	170,320.00	-	170,320.00
4	Tuaran	503	Jalan Berungis - Kota Belud	4,700.00	-	4,700.00	63,500.00	-	63,500.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	3,850.00	-	3,850.00	40,750.00	-	40,750.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	2,064.00	-	2,064.00
TOTAL :				72,386.00	13,320.00	85,706.00	442,933.00	20,944.00	463,877.00

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			13,640	0	24,060	37,700	37,164	26,239	34,852	98,255		
TOTAL :			13,640	0	24,060	37,700	37,164	26,239	34,852	98,255		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
 ROUTENO: 606
 ROAD NAME: JALAN SUSUR SEPANGAR BAY
 MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			1,394	0	2,456	3,850	16,308	13,088	11,354	40,750		
TOTAL :			1,394	0	2,456	3,850	16,308	13,088	11,354	40,750		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
 ROUTENO: 607
 ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK
 MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	1,144	0	920	2,064		
TOTAL :			0	0	0	0	1,144	0	920	2,064		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,448	0	9,688	26,136	33,266	5,911	28,867	68,044		
1	36.602	38.102	1,500			1,500	1,500		1,500	3,000	03/12/2007	
2	38.102	39.602	1,500		1,500	3,000					06/12/2007	
3	39.602	41.602			2,000	2,000	2,000		2,000	4,000	10/12/2007	
4	41.602	43.102					1,500		1,500	3,000	13/12/2007	
5	43.102	45.102					2,000		2,000	4,000	17/12/2007	
6	45.102	47.102	2,000		2,000	4,000			2,000	2,000	21/12/2007	
7	47.102	48.602			1,500	1,500	1,500			1,500	24/12/2007	
8	48.602	50.102					1,500		1,500	3,000	28/12/2007	
9	35.153	35.600	447			447					03/12/2007	
10	35.855	35.881	26			26					06/12/2007	
11	35.881	36.079					198			198	06/12/2007	
12	36.186	36.313	127			127					06/12/2007	
13	36.440	36.472					32			32	08/12/2007	
14	35.158	35.122						36		36	03/12/2007	Roundabout
15	36.480	36.373						107		107	08/12/2007	Roundabout
CARRIED FORWARD :			22,048	0	16,688	38,736	43,496	6,054	39,367	88,917		

BROUGHT FORWARD :			22,048	0	16,688	38,736	43,496	6,054	39,367	88,917		
16	34.971	35.091			120	120					03/12/2007	
17	35.130	35.142			12	12					03/12/2007	
18	35.175	35.569			394	394					03/12/2007	
19	35.878	35.928						50	50		06/12/2007	
20	36.320	36.470			150	150					06/12/2007	
21	36.500	36.544			44	44					08/12/2007	
22	36.544	36.565						21	21		08/12/2007	
TOTAL :			22,048	0	17,408	39,456	43,496	6,054	39,438	88,988		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
 ROUTENO: 22
 ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
 MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	85,160	0	85,160	170,320		
TOTAL :			0	0	0	0	85,160	0	85,160	170,320		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
 ROUTENO: 503
 ROAD NAME: JALAN BERUNGIS - KOTA BELUD
 MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	4,700	4,700	35,400	2,200	25,900	63,500		
TOTAL :			0	0	4,700	4,700	35,400	2,200	25,900	63,500		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

MONTH: DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	58,816.00	6,728.00	65,544.00	138,284.00	13,888.00	152,172.00
			TOTAL :	58,816.00	6,728.00	65,544.00	138,284.00	13,888.00	152,172.00

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM NOVEMBER 2007:			31,793.00	0.00	27,023.00	58,816.00	83,575.00	0.00	54,709.00	138,284.00		
1	87.300	87.400			100.00	100.00				0.00	12/1/2007	
2	87.500	87.715			215.00	215.00				0.00	12/1/2007	
3	87.830	88.200			370.00	370.00				0.00	12/1/2007	
4	88.200	88.500				0.00			300.00	300.00	12/1/2007	
5	88.500	88.967				0.00			467.00	467.00	12/3/2007	
6	88.544	88.600	56.00			56.00				0.00	12/3/2007	
7	89.032	89.133				0.00			101.00	101.00	12/3/2007	
8	89.047	89.100				0.00	53.00			53.00	12/3/2007	
9	89.100	89.132	32.00			32.00				0.00	12/3/2007	
10	89.216	89.572				0.00			356.00	356.00	12/3/2007	
11	89.310	89.405				0.00	95.00			95.00	12/4/2007	
12	89.465	89.567	102.00			102.00				0.00	12/4/2007	
13	89.700	89.842				0.00	142.00			142.00	12/4/2007	
14	89.700	90.000			300.00	300.00				0.00	12/5/2007	
15	90.024	90.235				0.00			211.00	211.00	12/5/2007	
CARRIED FORWARD :			31,983.00	0.00	28,008.00	59,991.00	83,865.00	0.00	56,144.00	140,009.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			31,983.00	0.00	28,008.00	59,991.00	83,865.00	0.00	56,144.00	140,009.00		
16	90.535	90.848			313.00	313.00				0.00	12/5/2007	
17	91.028	91.311			283.00	283.00				0.00	12/5/2007	
18	91.398	91.638			240.00	240.00				0.00	12/6/2007	
19	91.700	92.100			400.00	400.00				0.00	12/6/2007	
20	92.180	92.310				0.00			130.00	130.00	12/6/2007	
21	92.200	92.250				0.00	50.00			50.00	12/6/2007	
22	92.310	92.350				0.00			40.00	40.00	12/7/2007	
23	92.350	92.395				0.00			45.00	45.00	12/7/2007	
24	92.500	92.700			200.00	200.00				0.00	12/7/2007	
25	92.823	93.232			409.00	409.00				0.00	12/7/2007	
26	93.158	93.400	242.00			242.00				0.00	12/8/2007	
27	93.232	93.300				0.00			68.00	68.00	12/8/2007	
28	93.300	93.690				0.00			390.00	390.00	12/8/2007	
29	93.500	93.534	34.00			34.00				0.00	12/9/2007	
30	93.608	93.712				0.00	104.00			104.00	12/9/2007	
CARRIED FORWARD :			32,259.00	0.00	29,853.00	62,112.00	84,019.00	0.00	56,817.00	140,836.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			32,259.00	0.00	29,853.00	62,112.00	84,019.00	0.00	56,817.00	140,836.00		
31	93.712	93.829				0.00	117.00			117.00	12/9/2007	
32	93.700	93.826			126.00	126.00				0.00	12/9/2007	
33	93.826	94.100				0.00			274.00	274.00	12/10/2007	
34	93.935	94.114				0.00	179.00			179.00	12/10/2007	
35	94.100	94.335				0.00			235.00	235.00	12/10/2007	
36	94.335	94.567				0.00			232.00	232.00	12/10/2007	
37	94.567	94.678			111.00	111.00				0.00	12/11/2007	
38	94.570	94.760	190.00			190.00				0.00	12/11/2007	
39	94.678	94.760				0.00			82.00	82.00	12/11/2007	
40	94.760	94.894				0.00	134.00			134.00	12/11/2007	
41	94.760	95.100				0.00			340.00	340.00	12/12/2007	
42	94.900	95.100				0.00	200.00			200.00	12/12/2007	
43	95.100	95.220				0.00			120.00	120.00	12/12/2007	
44	95.220	95.425				0.00			205.00	205.00	12/13/2007	
45	95.450	95.606				0.00			156.00	156.00	12/13/2007	
CARRIED FORWARD :			32,449.00	0.00	30,090.00	62,539.00	84,649.00	0.00	58,461.00	143,110.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			32,449.00	0.00	30,090.00	62,539.00	84,649.00	0.00	58,461.00	143,110.00		
46	95.466	95.540	74.00			74.00				0.00	12/14/2007	
47	95.606	95.853				0.00			247.00	247.00	12/14/2007	
48	95.630	95.735	105.00			105.00				0.00	12/14/2007	
49	95.735	95.820	85.00			85.00				0.00	12/14/2007	
50	95.853	96.000	147.00			147.00				0.00	12/14/2007	
51	95.853	96.052				0.00			199.00	199.00	12/15/2007	
52	96.052	96.138			86.00	86.00				0.00	12/15/2007	
53	96.140	96.340				0.00	200.00			200.00	12/15/2007	
54	96.340	96.453				0.00	113.00			113.00	12/15/2007	
55	96.453	96.584				0.00	131.00			131.00	12/16/2007	
56	96.600	96.681				0.00	81.00			81.00	12/16/2007	
57	96.690	96.800				0.00	110.00			110.00	12/16/2007	
58	96.696	96.836			140.00	140.00				0.00	12/17/2007	
59	96.681	96.933				0.00	252.00			252.00	12/17/2007	
60	97.017	97.100	83.00			83.00				0.00	12/17/2007	
CARRIED FORWARD :			32,943.00	0.00	30,316.00	63,259.00	85,536.00	0.00	58,907.00	144,443.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			32,943.00	0.00	30,316.00	63,259.00	85,536.00	0.00	58,907.00	144,443.00		
61	97.149	97.200				0.00	51.00			51.00	12/17/2007	
62	97.200	97.600				0.00	400.00			400.00	12/18/2007	
63	97.220	98.257				0.00			1,037.00	1,037.00	12/18/2007	
64	97.337	97.714	377.00			377.00				0.00	12/19/2007	
65	97.714	97.910				0.00	196.00			196.00	12/19/2007	
66	98.028	98.238	210.00			210.00				0.00	12/19/2007	
67	98.260	98.375				0.00			115.00	115.00	12/19/2007	
68	98.150	98.310			160.00	160.00				0.00	12/20/2007	
69	98.300	98.390				0.00	90.00			90.00	12/20/2007	
70	98.390	98.649				0.00	259.00			259.00	12/20/2007	
71	98.390	98.600				0.00			210.00	210.00	12/20/2007	
72	98.649	98.900				0.00	251.00			251.00	12/21/2007	
73	98.900	99.004				0.00	104.00			104.00	12/21/2007	
74	99.162	99.193	31.00			31.00				0.00	12/21/2007	
75	99.200	99.300	100.00			100.00				0.00	12/21/2007	
CARRIED FORWARD :			33,661.00	0.00	30,476.00	64,137.00	86,887.00	0.00	60,269.00	147,156.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			33,661.00	0.00	30,476.00	64,137.00	86,887.00	0.00	60,269.00	147,156.00		
76	99.417	99.461	44.00			44.00				0.00	12/22/2007	
77	99.500	99.600	100.00			100.00				0.00	12/22/2007	
78	99.643	99.892				0.00	249.00			249.00	12/22/2007	
79	99.669	99.739				0.00			70.00	70.00	12/22/2007	
80	99.750	99.851				0.00			101.00	101.00	12/23/2007	
81	99.900	100.769				0.00	869.00			869.00	12/23/2007	
82	100.638	100.752				0.00			114.00	114.00	12/23/2007	
83	101.006	101.100				0.00	94.00			94.00	12/24/2007	
84	101.046	101.100				0.00			54.00	54.00	12/24/2007	
85	101.100	101.200				0.00	100.00			100.00	12/24/2007	
86	101.100	101.308				0.00			208.00	208.00	12/24/2007	
87	101.200	101.300				0.00	100.00			100.00	12/24/2007	
88	101.300	101.400				0.00	100.00			100.00	12/25/2007	
89	101.400	101.500				0.00	100.00			100.00	12/25/2007	
90	101.521	101.538				0.00	17.00			17.00	12/25/2007	
CARRIED FORWARD :			33,805.00	0.00	30,476.00	64,281.00	88,516.00	0.00	60,816.00	149,332.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			33,805.00	0.00	30,476.00	64,281.00	88,516.00	0.00	60,816.00	149,332.00		
91	101.672	101.700	28.00			28.00				0.00	12/25/2007	
92	101.585	102.000				0.00	415.00			415.00	12/25/2007	
93	101.931	102.028				0.00			97.00	97.00	12/27/2007	
94	102.000	102.216				0.00	216.00			216.00	12/27/2007	
95	102.267	102.400				0.00	133.00			133.00	12/27/2007	
96	102.435	102.948				0.00			513.00	513.00	12/27/2007	
97	102.480	102.600				0.00	120.00			120.00	12/28/2007	
98	102.800	102.947				0.00	147.00			147.00	12/28/2007	
99	102.947	103.200	253.00			253.00				0.00	12/28/2007	
100	103.450	103.600	150.00			150.00				0.00	12/28/2007	
101	103.828	103.854	26.00			26.00				0.00	12/28/2007	
102	103.854	104.100				0.00	246.00			246.00	12/28/2007	
103	103.986	104.080				0.00			94.00	94.00	12/28/2007	
104	104.363	104.375				0.00			12.00	12.00	12/29/2007	
105	104.400	104.427	27.00			27.00				0.00	12/29/2007	
CARRIED FORWARD :			34,289.00	0.00	30,476.00	64,765.00	89,793.00	0.00	61,532.00	151,325.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			34,289.00	0.00	30,476.00	64,765.00	89,793.00	0.00	61,532.00	151,325.00		
106	104.427	104.574				0.00	147.00			147.00	12/29/2007	
107	104.600	104.669				0.00	69.00			69.00	12/29/2007	
108	104.683	105.037	354.00			354.00				0.00	12/29/2007	
109	105.150	105.300	150.00			150.00				0.00	12/29/2007	
110	105.212	105.305			93.00	93.00				0.00	12/29/2007	
111	105.400	105.468				0.00			68.00	68.00	12/30/2007	
112	105.468	105.710				0.00	242.00			242.00	12/30/2007	
113	105.815	105.900	85.00			85.00				0.00	12/30/2007	
114	105.921	106.106				0.00	185.00			185.00	12/30/2007	
115	106.764	106.900				0.00	136.00			136.00	12/30/2007	
116	106.803	106.900			97.00	97.00				0.00	12/30/2007	
117												
118												
119												
120												
CARRIED FORWARD :			34,878.00	0.00	30,666.00	65,544.00	90,572.00	0.00	61,600.00	152,172.00		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	7,353	55	7,408	25,539	3,466	29,005
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	18,208	-	18,208	25,058	-	25,058
3	Papar	01	Jalan Kota Kinabalu - Sindumin	57,695	-	57,695	1,568	-	1,568
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	18,752	4,587	23,339	84,897	1,807	86,704
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	608	-	608	7,816	-	7,816
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	14,542	10,982	25,524	36,752	1,724	38,476
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	1,260	420	1,680
TOTAL :				117,158	15,624	132,782	182,890	7,417	190,307

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTENO: 01
ROAD NAME: JLN KOTA KINABALU-SINDUMIN
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,056	0	297	7,353	7,539	3,831	14,169	25,539		
1	0.415	0.486						71		71	12/1/2007	2nd cycle for Protocol Road
2	0.715	0.919						204		204	12/2/2007	2nd cycle for Protocol Road
3	1.273	1.486						195		195	12/3/2007	2nd cycle for Protocol Road
4	1.525	1.677						152		152	12/3/2007	2nd cycle for Protocol Road
5	6.984	7.020						36		36	12/6/2007	2nd cycle for Protocol Road
6	0.415	0.845							430	430	12/1/2007	2nd cycle for Protocol Road
7	0.845	0.900			55	55					12/3/2007	2nd cycle for Protocol Road
8	0.963	1.526							563	563	12/4/2007	2nd cycle for Protocol Road
9	1.57	2.252							686	686	12/5/2007	2nd cycle for Protocol Road
10	0.500	0.8					302			302	12/2/2007	2nd cycle for Protocol Road
11	0.829	1.095					266			266	12/3/2007	2nd cycle for Protocol Road
12	1.110	1.13					23			23	12/6/2007	2nd cycle for Protocol Road
13	1.34	1.54					198			198	12/6/2007	2nd cycle for Protocol Road
14	1.598	1.890					292			292	12/7/2007	2nd cycle for Protocol Road
15	2.2	2.252					48			48	12/7/2007	2nd cycle for Protocol Road
TOTAL :			7,056	0	352	7,408	8,668	4,489	15,848	29,005		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 500
ROAD NAME: JLN KK-KENINGAU-TENOM
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			10,202	0	8,550	18,752	61,087	0	23,810	84,897		
1	0.000	0.155			155	155			0		12/13/2007	2nd cycle for Protocol Road
2	0.155	0.360			205	205			0		12/14/2007	2nd cycle for Protocol Road
3	0.360	0.480			120	120			0		12/14/2007	2nd cycle for Protocol Road
4	0.480	0.755			275	275			0		12/15/2007	2nd cycle for Protocol Road
5	0.755	0.810			55	55			0		12/16/2007	2nd cycle for Protocol Road
6	0.810	0.870			60	60			0		12/17/2007	2nd cycle for Protocol Road
7	0.870	0.965			95	95			0		12/17/2007	2nd cycle for Protocol Road
8	0.965	1.020			55	55			0		12/18/2007	2nd cycle for Protocol Road
9	1.020	1.080			60	60			0		12/18/2007	2nd cycle for Protocol Road
10	1.080	1.105			25	25			0		12/19/2007	2nd cycle for Protocol Road
11	1.11	1.140			35	35			0		12/19/2007	2nd cycle for Protocol Road
12	1.140	1.17			25	25			0		12/19/2007	2nd cycle for Protocol Road
13	1.27	1.39			0	0		123	123		12/5/2007	2nd cycle for Protocol Road
14	1.5	1.570			68	68			0		12/19/2007	2nd cycle for Protocol Road
15	1.600	1.660			0	0		60	60		12/5/2007	2nd cycle for Protocol Road
CARRIED FORWARD :			10,202	0	9,783	19,985	61,087	0	23,993	85,080		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 500
ROAD NAME: JLN KK-KENINGAU-TENOM
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			10,202	0	9,783	19,985	61,087	0	23,993	85,080		
16	1.660	1.892			0	0			232	232	12/6/2007	2nd cycle for Protocol Road
17	1.947	1.999			0	0			52	52	12/7/2007	2nd cycle for Protocol Road
18	1.999	2.539			540	540			0	0	12/21/2007	2nd cycle for Protocol Road
19	2.564	2.581			17	17			0	0	12/22/2007	2nd cycle for Protocol Road
20	2.581	2.900			319	319			0	0	12/23/2007	2nd cycle for Protocol Road
21	3.105	3.135			30	30			0	0	12/26/2007	2nd cycle for Protocol Road
22	3.135	3.161			26	26			0	0	12/26/2007	2nd cycle for Protocol Road
23	3.224	3.273			49	49			0	0	12/27/2007	2nd cycle for Protocol Road
24	3.273	3.363			0	0		90	90		12/8/2007	2nd cycle for Protocol Road
25	3.36	3.393			0	0		30	30		12/8/2007	2nd cycle for Protocol Road
26	3.39	3.59			0	0		195	195		12/9/2007	2nd cycle for Protocol Road
27	3.59	3.99			406	406		0	0		12/28/2007	2nd cycle for Protocol Road
28	0.000	0.141			0	0	141		141		12/5/2007	2nd cycle for Protocol Road
29	0.14	1.07	927		0	927			0		12/14/2007	2nd cycle for Protocol Road
30	1.068	1.159			0	0	91		91		12/6/2007	2nd cycle for Protocol Road
CARRIED FORWARD :			11,129	0	11,170	22,299	61,319	0	24,592	85,911		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 500
ROAD NAME: JLN KK-KENINGAU-TENOM
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			11,129	0	11,170	22,299	61,319	0	24,592	85,911		
31	1.223	1.374			0	0	151		151		12/7/2007	2nd cycle for Protocol Road
32	1.441	1.497			0	0	56		56		12/8/2007	2nd cycle for Protocol Road
33	1.497	1.748			0	0	251		251		12/8/2007	2nd cycle for Protocol Road
34	1.910	2.000	90		0	90			0		12/8/2007	2nd cycle for Protocol Road
35	2.000	2.090			0	0	90		90		12/9/2007	2nd cycle for Protocol Road
36	2.090	2.630	540		0	540			0		12/9/2007	2nd cycle for Protocol Road
37	2.630	2.660			0	0	30		30		12/10/2007	2nd cycle for Protocol Road
38	2.660	3.070	410		0	410			0		12/10/2007	2nd cycle for Protocol Road
39	3.155	3.185			0	0	30		30		12/11/2007	2nd cycle for Protocol Road
40	3.79	3.906			0	0	121		121		12/12/2007	2nd cycle for Protocol Road
41	3.94	4.000			0	0	64		64		12/13/2007	2nd cycle for Protocol Road
TOTAL :			12,169	0	11,170	23,339	62,112	0	24,592	86,704		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JLN KK-PENAMPANG-LOK KAWI
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,404	0	7,138	14,542	13,718	7,244	15,790	36,752		
1	14	13.9				0	100			100	12/1/2007	1st cycle for Normal Road
2	13.849	12.069	1780			1780				0	12/3/2007	1st cycle for Normal Road
3	11.989	11.969				0	20			20	12/4/2007	1st cycle for Normal Road
4	11.959	11.734	225			225				0	12/4/2007	1st cycle for Normal Road
5	11.669	11.589	80			80				0	12/5/2007	1st cycle for Normal Road
6	11.499	11.139	360			360				0	12/5/2007	1st cycle for Normal Road
7	11.049	10.939				0	110			110	12/6/2007	1st cycle for Normal Road
8	10.939	10.549	390			390				0	12/7/2007	1st cycle for Normal Road
9	10.549	10.069				0	480			480	12/8/2007	1st cycle for Normal Road
10	10.019	8.598	1421			1421				0	12/10/2007	1st cycle for Normal Road
11	8.598	8.392				0	206			206	12/11/2007	1st cycle for Normal Road
12	8.329	7.599	730			730				0	12/13/2007	1st cycle for Normal Road
13	7.489	7.149	340			340				0	12/14/2007	1st cycle for Normal Road
14	6.949	6.920				0	29			29	12/15/2007	1st cycle for Normal Road
15	14.749	14.639				0			110	110	12/1/2007	1st cycle for Normal Road
CARRIED FORWARD :			12,730	0	7,138	19,868	14,663	7,244	15,900	37,807		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JLN KK-PENAMPANG-LOK KAWI
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			12,730	0	7,138	19,868	14,663	7,244	15,900	37,807		
16	14.449	14.009				0			440	440	12/9/2007	1st cycle for Normal Road
17	13.899	12.069			1830	1830				0	12/7/2007	1st cycle for Normal Road
18	11.96	11.079			876	876				0	12/9/2007	1st cycle for Normal Road
19	11.03	10.57			460	460				0	12/10/2007	1st cycle for Normal Road
20	10.369	10.569				0			200	200	12/11/2007	1st cycle for Normal Road
21	10.069	8.574			1495	1495				0	12/12/2007	1st cycle for Normal Road
22	8.364	7.699			665	665				0	12/14/2007	1st cycle for Normal Road
23	7.479	7.149			330	330				0	12/15/2007	1st cycle for Normal Road
24	6.949	6.920				0	29			29	12/15/2007	1st cycle for Normal Road
TOTAL :			12,730	0	12,794	25,524	14,692	7,244	16,540	38,476		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	40,654	1,732	42,386	90,400	3,486	93,886
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	60,084	5,000	65,084	38,628	3,215	41,843
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	12,566	921	13,487	30,791	3,944	34,735
TOTAL :				113,304	7,653	120,957	159,819	10,645	170,464

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN
 ROUTENO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			15,153	0	25,501	40,654	36,929	188	53,283	90,400		
1	72.838	73.550			712	712				0	12/21/2007	2nd cycle protocol road (started 20/12/07)
2	72.700	72.838				0			138	138	12/21/2007	2nd cycle protocol road
3	72.124	72.680			556	556				0	12/22/2007	2nd cycle protocol road
4	72.100	72.380	280			280				0	12/23/2007	2nd cycle protocol road
5	72.073	72.124				0			51	51	12/23/2007	2nd cycle protocol road
6	71.450	71.682				0			232	232	12/23/2007	2nd cycle protocol road
7	71.085	71.188				0			103	103	12/23/2007	2nd cycle protocol road
8	71.030	71.085				0			55	55	12/24/2007	2nd cycle protocol road
9	70.919	71.030				0			111	111	12/24/2007	2nd cycle protocol road
10	70.831	70.905				0			74	74	12/27/2007	2nd cycle protocol road
11	70.587	70.624				0	37			37	12/27/2007	2nd cycle protocol road
12	70.447	70.831				0			384	384	12/27/2007	2nd cycle protocol road
13	70.387	70.447			60	60				0	12/27/2007	2nd cycle protocol road
14	70.343	70.382				0	39			39	12/28/2007	2nd cycle protocol road
15	70.210	70.334	124			124				0	12/28/2007	2nd cycle protocol road
CARRIED FORWARD :			15,557	0	26,829	42,386	37,005	188	54,431	91,624		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			26,152	0	33,932	60,084	20,158	1,230	17,240	38,628		
1	121.720	121.770			50	50				0	12/4/2007	2nd cycle protocol road
2	121.690	121.730				0	40			40	12/5/2007	2nd cycle protocol road
3	121.400	121.530				0	130			130	12/5/2007	2nd cycle protocol road
4	121.350	121.400				0	50			50	12/10/2007	2nd cycle protocol road
5	121.350	121.400				0			50	50	12/10/2007	2nd cycle protocol road
6	121.220	121.330				0	110			110	12/10/2007	2nd cycle protocol road
7	121.180	121.300				0			120	120	12/10/2007	2nd cycle protocol road
8	121.100	121.160				0			60	60	12/11/2007	2nd cycle protocol road
9	120.950	121.010				0			60	60	12/11/2007	2nd cycle protocol road
10	120.865	120.930				0			65	65	12/11/2007	2nd cycle protocol road
11	120.760	120.850				0			90	90	12/12/2007	2nd cycle protocol road
12	120.750	120.810				0	60			60	12/12/2007	2nd cycle protocol road
13	120.660	120.700				0		40		40	12/13/2007	2nd cycle protocol road
14	120.570	120.670				0			100	100	12/13/2007	2nd cycle protocol road
15	120.410	120.670				0	260			260	12/13/2007	2nd cycle protocol road
CARRIED FORWARD :			26,152	0	33,982	60,134	20,808	1,270	17,785	39,863		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			26,152	0	33,982	60,134	20,808	1,270	17,785	39,863		
16	120.390	120.430				0		40		40	12/14/2007	2nd cycle protocol road
17	120.300	120.500				0			200	200	12/14/2007	2nd cycle protocol road
18	120.260	120.320				0		60		60	12/14/2007	2nd cycle protocol road
19	119.950	120.280				0	330			330	12/15/2007	2nd cycle protocol road
20	119.940	120.120				0		180		180	12/15/2007	2nd cycle protocol road
21	119.910	120.010				0			100	100	12/15/2007	2nd cycle protocol road
22	117.380	118.000			620	620				0	12/16/2007	2nd cycle protocol road (Start work 15/12)
23	117.250	117.300			50	50				0	12/16/2007	2nd cycle protocol road
24	119.800	-				0		60		60	12/17/2007	2nd cycle protocol road/roundabout
25	119.600	119.700				0			100	100	12/17/2007	2nd cycle protocol road
26	119.300	119.500	200			200				0	12/17/2007	2nd cycle protocol road
27	119.100	119.700			600	600				0	12/17/2007	2nd cycle protocol road
28	118.700	118.810				0			110	110	12/18/2007	2nd cycle protocol road
29	118.300	118.700			400	400				0	12/18/2007	2nd cycle protocol road
30	118.100	118.150	50			50				0	12/18/2007	2nd cycle protocol road
CARRIED FORWARD :			26,402	0	35,652	62,054	21,138	1,610	18,295	41,043		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			26,402	0	35,652	62,054	21,138	1,610	18,295	41,043		
31	116.550	117.200			650	650				0	12/18/2007	2nd cycle protocol road (Start work 17/12)
32	117.480	117.620	140			140				0	12/18/2007	2nd cycle protocol road
33	117.750	118.000	250			250				0	12/18/2007	2nd cycle protocol road
34	115.600	115.800				0			200	200	12/19/2007	2nd cycle protocol road
35	115.800	-				0		30		30	12/19/2007	2nd cycle protocol road/roundabout
36	115.820	115.950				0			130	130	12/19/2007	2nd cycle protocol road
37	116.030	116.180				0	150			150	12/19/2007	2nd cycle protocol road
38	116.120	116.220				0			100	100	12/19/2007	2nd cycle protocol road
39	116.220	116.410				0			190	190	12/19/2007	2nd cycle protocol road
40	116.550	117.150	600			600				0	12/19/2007	2nd cycle protocol road (Start work 18/12)
41	115.940	116.030	90			90				0	12/23/2007	2nd cycle protocol road
42	115.950	116.100			150	150				0	12/23/2007	2nd cycle protocol road
43	115.000	115.650			650	650				0	12/28/2007	2nd cycle protocol road
44	115.100	115.600	500			500				0	12/28/2007	2nd cycle protocol road (Start work 27/12)
TOTAL :			27,982	0	37,102	65,084	21,288	1,640	18,915	41,843		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			4,589	0	7,977	12,566	14,287	0	16,504	30,791		
1	163.803	163.916	113			113				0	12/1/2007	2nd cycle protocol road
2	163.811	163.957				0			146	146	12/1/2007	2nd cycle protocol road
3	163.620	163.800				0			180	180	12/1/2007	2nd cycle protocol road
4	163.619	163.803				0	184			184	12/1/2007	2nd cycle protocol road
5	163.483	163.581				0			98	98	12/2/2007	2nd cycle protocol road
6	163.422	163.610				0	188			188	12/2/2007	2nd cycle protocol road
7	163.332	163.473				0			141	141	12/2/2007	2nd cycle protocol road
8	163.305	163.420				0	115			115	12/3/2007	2nd cycle protocol road
9	163.244	163.275				0	31			31	12/3/2007	2nd cycle protocol road
10	163.116	163.182				0	66			66	12/3/2007	2nd cycle protocol road
11	163.074	163.116				0	42			42	12/3/2007	2nd cycle protocol road
12	162.784	163.332				0			548	548	12/3/2007	2nd cycle protocol road
13	162.687	162.772				0	85			85	12/3/2007	2nd cycle protocol road
14	162.610	162.772				0			162	162	12/4/2007	2nd cycle protocol road
15	162.559	162.610				0			51	51	12/4/2007	2nd cycle protocol road
CARRIED FORWARD :			4,702	0	7,977	12,679	14,998	0	17,830	32,828		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			4,702	0	7,977	12,679	14,998	0	17,830	32,828		
11	162.511	162.682				0	171			171	12/4/2007	2nd cycle protocol road
12	162.492	162.544				0			52	52	12/4/2007	2nd cycle protocol road
13	162.365	162.492				0			127	127	12/4/2007	2nd cycle protocol road
14	162.249	162.369				0	120			120	12/4/2007	2nd cycle protocol road
15	162.202	162.365				0			163	163	12/4/2007	2nd cycle protocol road
16	162.154	162.202				0			48	48	12/5/2007	2nd cycle protocol road
17	161.810	162.243				0	433			433	12/5/2007	2nd cycle protocol road
18	161.754	161.810				0			56	56	12/5/2007	2nd cycle protocol road
19	161.754	162.154				0			400	400	12/5/2007	2nd cycle protocol road
20	161.690	161.754	64			64				0	12/5/2007	2nd cycle protocol road
21	161.465	161.754				289				0	12/6/2007	2nd cycle protocol road
22	161.277	161.304				0			27	27	12/6/2007	2nd cycle protocol road
23	161.150	161.270				120				0	12/6/2007	2nd cycle protocol road
24	160.912	161.122				0			210	210	12/6/2007	2nd cycle protocol road
25	160.812	160.912				0			100	100	12/6/2007	2nd cycle protocol road
CARRIED FORWARD :			4,766	0	8,386	13,152	15,722	0	19,013	34,735		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: December 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			4,766	0	8,386	13,152	15,722	0	19,013	34,735		
31	160.477	160.812			335	335				0	12/6/2007	2nd cycle protocol road
TOTAL :			4,766	0	8,721	13,487	15,722	0	19,013	34,735		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : DECEMBER 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	109,338.00	3,171.30	112,509.30	14,971.00	655.00	15,626.00
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	38,753.00	6,189.00	44,942.00	27,324.70	3,211.00	30,535.70
3	Beaufort	502	Jalan Beaufort - Menumbok	69,295.00	17,350.00	86,645.00	800.00	800.00	1,600.00
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	41,000.00	-	41,000.00	47,502.00	-	47,502.00
TOTAL :				258,386.00	26,710.30	285,096.30	90,597.70	4,666.00	95,263.70

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
 MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			61,527.00		47,811.00	109,338.00	9,491.00		5,480.00	14,971.00		
1	92.000	92.750	750.00			750.00				0.00	03/12/2007	2nd cycle for protocol road
2	92.000	92.700			700.00	700.00				0.00	04/12/2007	2nd cycle for protocol road
3	92.750	93.200	450.00			450.00				0.00	05/12/2007	2nd cycle for protocol road
4	92.700	93.310			610.00	610.00				0.00	06/12/2007	2nd cycle for protocol road
5	93.200	93.380				0.00	180.00			180.00	07/12/2007	2nd cycle for protocol road
6	93.380	93.482	102.00			102.00				0.00	08/12/2007	2nd cycle for protocol road
7	94.423	94.662	239.00			239.00				0.00	10/12/2007	2nd cycle for protocol road
8	94.662	94.964					302.00			302.00	10/12/2007	2nd cycle for protocol road
9	94.863	95.021							158.00	158.00	11/12/2007	2nd cycle for protocol road
10	94.964	95.165	201.30			201.30				0.00	11/12/2007	2nd cycle for protocol road
11	95.165	95.180					15.00			15.00	12/12/2007	2nd cycle for protocol road
12	95.941	96.060	119.00			119.00				0.00	12/12/2007	2nd cycle for protocol road
13												
14												
15												
CARRIED FORWARD :			63,388.30	0.00	49,121.00	112,509.30	9,988.00	0.00	5,638.00	15,626.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: SIPITANG
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,654.00		22,099.00	38,753.00	12,475.70		14,849.00	27,324.70		
1	146.450	147.050			600.00	600.00				0.00	01/12/2007	1st cycle for normal road
2	146.515	146.800	285.00			285.00				0.00	01/12/2007	1st cycle for normal road
3	146.950	147.100			0.00	0.00	150.00			150.00	01/12/2007	1st cycle for normal road
4	146.984	147.300				0.00			316.00	316.00	03/12/2007	1st cycle for normal road
5	147.300	147.420			120.00	120.00				0.00	03/12/2007	1st cycle for normal road
6	147.400	147.720	320.00			320.00				0.00	03/12/2007	1st cycle for normal road
7	147.780	148.350			570.00	570.00				0.00	03/12/2007	1st cycle for normal road
8	148.200	148.610	410.00			410.00				0.00	04/12/2007	1st cycle for normal road
9	149.410	149.470				0.00			60.00	60.00	04/12/2007	1st cycle for normal road
10	149.410	149.470	60.00			60.00				0.00	04/12/2007	1st cycle for normal road
11	149.900	150.000				0.00			100.00	100.00	05/12/2007	1st cycle for normal road
12	156.300	156.700	400.00		400.00	800.00				0.00	14/12/2007	1st cycle for normal road
13	136.290	136.425	135.00			135.00				0.00	17/12/2007	2nd cycle for protocol road
14	136.425	136.472				0.00	47.00			47.00	17/12/2007	2nd cycle for protocol road
15	136.472	136.560	88.00			88.00				0.00	17/12/2007	2nd cycle for protocol road
CARRIED FORWARD :			18,352.00	0.00	23,789.00	42,141.00	12,672.70	0.00	15,325.00	27,997.70		

BROUGHT FORWARD :			18,352.00		23,789.00	42,141.00	12,672.70		15,325.00	27,997.70		
16	136.550	136.920				0.00			370.00	370.00	18/12/2007	2nd cycle for protocol road
17	136.920	137.600			680.00	680.00				0.00	17/12/2007	2nd cycle for protocol road
18	137.600	138.301			701.00	701.00				0.00	18/12/2007	2nd cycle for protocol road
19	136.970	137.800	830.00			830.00				0.00	19/12/2007	2nd cycle for protocol road
20	137.800	138.390	590.00			590.00				0.00	21/12/2007	2nd cycle for protocol road
21	138.305	138.650				0.00			345.00	345.00	19/12/2007	2nd cycle for protocol road
22	138.650	138.924				0.00			274.00	274.00	21/12/2007	2nd cycle for protocol road
23	138.390	138.500				0.00	110.00			110.00	21/12/2007	2nd cycle for protocol road
24	138.500	138.810				0.00	310.00			310.00	22/12/2007	2nd cycle for protocol road
25	139.404	139.720				0.00	316.00			316.00	23/12/2007	2nd cycle for protocol road
26	139.890	140.310				0.00			420.00	420.00	24/12/2007	2nd cycle for protocol road
27	139.897	140.290				0.00	393.00			393.00	26/12/2007	2nd cycle for protocol road
28												
29												
30												
CARRIED FORWARD :			19,772.00	0.00	25,170.00	44,942.00	13,801.70	0.00	16,734.00	30,535.70		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			34,180.00		35,115.00	69,295.00			800.00	800.00		
1	0.200	0.600				0.00			400.00	400.00	14/12/2007	1st cycle for normal road
2	0.600	1.000				0.00			400.00	400.00	15/12/2007	1st cycle for normal road
3	0.600	0.700	100.00			100.00				0.00	14/12/2007	1st cycle for normal road
4	1.000	1.950	950.00			950.00				0.00	14/12/2007	1st cycle for normal road
5	1.000	1.900			900.00	900.00				0.00	15/12/2007	1st cycle for normal road
6	1.950	2.700	750.00			750.00				0.00	16/12/2007	1st cycle for normal road
7	1.900	2.700			800.00	800.00				0.00	17/12/2007	1st cycle for normal road
8	2.700	3.650			950.00	950.00				0.00	18/12/2007	1st cycle for normal road
9	2.900	3.880	980.00			980.00				0.00	19/12/2007	1st cycle for normal road
10	3.880	4.900	1,020.00			1,020.00				0.00	21/12/2007	1st cycle for normal road
11	3.650	4.850			1,200.00	1,200.00				0.00	22/12/2007	1st cycle for normal road
12	4.850	5.950			1,100.00	1,100.00				0.00	23/12/2007	1st cycle for normal road
13	4.900	6.050	1,150.00			1,150.00				0.00	24/12/2007	1st cycle for normal road
14	6.050	7.250	1,200.00			1,200.00				0.00	25/12/2007	1st cycle for normal road
15	5.950	7.200			1,250.00	1,250.00				0.00	26/12/2007	1st cycle for normal road
CARRIED FORWARD :			40,330.00	0.00	41,315.00	81,645.00	0.00	0.00	1,600.00	1,600.00		

BROUGHT FORWARD :			40,330.00		41,315.00	81,645.00	0.00		1,600.00	1,600.00		
16	7.200	8.400			1,200.00	1,200.00				0.00	27/12/2007	1st cycle for normal road
17	7.250	8.560	1,310.00			1,310.00				0.00	28/12/2007	1st cycle for normal road
18	8.560	9.750	1,190.00			1,190.00				0.00	29/12/2007	1st cycle for normal road
19	8.400	9.700			1,300.00	1,300.00				0.00	30/12/2007	1st cycle for normal road
20												
21												
22												
23												
24												
25												
26												
27												
28												
29												
30												
CARRIED FORWARD :			42,830.00	0.00	43,815.00	86,645.00	0.00	0.00	1,600.00	1,600.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU
 ROUTENO: 502
 ROAD NAME: JALAN BEAUFORT - MENUMBOK
 MONTH: DECEMBER 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			14,435.00		26,565.00	41,000.00	22,107.00		25,395.00	47,502.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
CARRIED FORWARD :			14,435.00	0.00	26,565.00	41,000.00	22,107.00	0.00	25,395.00	47,502.00		