

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN AUGUST 2008

ISI KANDUNGAN

<u>Bil:</u>	<u>PERKARA</u>
1.	Laporan Eksekutif Projek
2.	Carta Organisasi Syarikat
3.	Lokasi Jalan Persekutuan
4.	Ringkasan Laporan Kemajuan Bulanan
5.	R 01 - Penyenggaraan Permukaan Jalan
6.	R 02 - Penyenggaraan Bahu Jalan
7.	R 03 - Pemetongan Rumput
8.	R 04 - Penyenggaraan Perabot Jalan
9.	R 05 - Penyenggaraan Jambatan dan Pembentung
10.	R 07 - Penyenggaraan Longkang
11.	B - Pemeriksaan Rutin

LAPORAN EKSEKUTIF PROJEK

AUGUST 2008

TAJUK KONTRAK	:	Penswastaaan Penyenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN	:	Jabatan Kerja Raya, Sabah
SYARIKAT	:	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH	:	15 Tahun
TARIKH MULA	:	01hb September 2003
TARIKH TAMAT	:	31hb August 2018
KAWASAN	:	Pantai Barat & Pendalaman
JALAN TERLIBAT	:	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN	:	764.85 Kilometer
KATOGORI JALAN	:	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA	:	a) Penyenggaraan Rutin d) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 9 nos. of 2008 Periodic Arahan Kerja are close to completion. The Proposed Stabilisation of Embankment, Replacement of Existing Damaged Cross-Culvert and River Bank Erosion Protection Due to Storm Damage at KM146.80, 22 Jalan Kota Kinabalu – Sandakan at Ranau District had commenced work in August 2008. We have completed the piling works and now in the process of carrying out the retaining wall and gabion works. The Proposed Temporary Road Diversion on the Embankment Failure at KM19.80, 500 Jalan Kota Kinabalu – Keningau – Tenom at Penampang District is in progress and expected to be completed by September 2008.

EMERGENCY WORK

There were no major emergency work for the month of August 2008.

R01

DISTRICT : SIPITANG
ROUTENO : 01 JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH126.852 (KM128.612) - RHS

R01 POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA BELUD
ROUTENO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH68.984

R01 - POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

**POTHOLE PATCHING
GRAND SUMMARY**

MONTH: AUGUST 2008

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Behud	01	Jalan Kota Kinabahu-Kudat	95.27	22.67	117.94
Kota Marudu	01	Jalan Kota Kinabahu-Kudat	16.47	1.59	18.06
Kudat	01	Jalan Kota Kinabahu-Kudat	62.86	2.59	65.45
Tuaran	01	Jalan Kota Kinabahu-Kudat	64.42	18.41	82.83
	22	Jalan Kota Kinabahu-Sandakan	243.99	94.67	338.66
	503	Jalan Berungis-Kota Behud	18.58	20.39	38.97
Kota Kinabahu	01	Jalan Kota Kinabahu-Kudat	137.00	52.38	189.38
	01	Jalan Kota Kinabahu-Sindumin	3.25	0.00	3.25
	606	Jalan Susur Sepangar Bay	54.12	8.78	62.90
	607	Jalan Masuk Ke Pelabuhan Baru	2.69	2.48	5.17
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabahu-Sindumin	84.07	4.06	88.13
	500	Jalan Kota Kinabahu-Keningau-Tenom	92.23	6.15	98.38
	501	Jalan Kota Kinabahu-Penampang-Lok Kawi	86.72	19.03	105.75
Papar	01	Jalan Kota Kinabahu-Sindumin	523.85	59.02	582.87
Ranau	22	Jalan Kota Kinabahu-Sandakan	436.87	90.94	527.81
Tambunan	500	Jalan Kota Kinabahu-Keningau-Tenom	48.22	8.00	56.22
Keningau	500	Jalan Kota Kinabahu-Keningau-Tenom	7.77	4.15	11.92
Tenom	500	Jalan Kota Kinabahu-Keningau-Tenom	1.72	0.14	1.86
Beaufort	01	Jalan Kota Kinabahu-Sindumin	50.84	2.45	53.30
	502	Jalan Beaufort-Memumbok	42.86	0.15	43.01
Sipitang	01	Jalan Kota Kinabahu-Sindumin	10.15	0.50	10.65
Kuala Penyu	502	Jalan Beaufort-Memumbok	61.90	0.00	61.90
TOTAL			2,145.85	418.55	2,564.40

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	438.925	21.130	460.055	21.912	1.058	22.970	50.843	2.454	53.297
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	86.760	4.290	91.050	4.365	0.215	4.580	10.150	0.499	10.649
3	Beaufort	502	Jalan Beaufort - Menumbok	409.587	1.290	410.877	18.467	0.065	18.532	42.859	0.151	43.010
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	537.395	0.000	537.395	26.675	0.000	26.675	61.897	0.000	61.897
TOTAL:				1472.667	26.710	1499.377	71.419	1.338	72.757	165.749	3.104	168.853

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	438.925	21.912	50.843	-
1	02/Aug/2008	106.148	1.00	0.70	0.050	0.700	0.035	0.081	LHS
2	06/Aug/2008	74.940	1.50	1.40	0.050	2.100	0.105	0.244	LHS
3	06/Aug/2008	74.950	0.80	0.70	0.050	0.560	0.028	0.065	LHS
4	06/Aug/2008	74.953	0.50	0.40	0.050	0.200	0.010	0.023	LHS
5	06/Aug/2008	74.975	2.20	0.90	0.050	1.980	0.099	0.230	RHS
6	06/Aug/2008	90.608	1.50	0.90	0.050	1.350	0.068	0.158	RHS
7	06/Aug/2008	90.610	2.10	0.90	0.050	1.890	0.095	0.220	RHS
8	06/Aug/2008	90.313	3.70	1.10	0.050	4.070	0.204	0.473	RHS
9	11/Aug/2008	85.970	4.60	1.80	0.050	8.280	0.414	0.960	LHS
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
CARRIED FORWARD:						460.055	22.970	53.297	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: SIPITANG

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	86.760	4.365	10.150	-
1	02/Aug/2008	126.850	0.50	0.40	0.050	0.200	0.010	0.023	RHS
2	02/Aug/2008	126.852	1.10	0.50	0.050	0.550	0.028	0.065	RHS
3	02/Aug/2008	126.883	1.20	1.00	0.050	1.200	0.060	0.139	RHS
4	02/Aug/2008	149.420	1.30	0.80	0.050	1.040	0.052	0.121	LHS
5	02/Aug/2008	156.660	1.30	1.00	0.050	1.300	0.065	0.151	RHS
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
CARRIED FORWARD:						91.050	4.580	10.649	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	409.587	18.467	42.859	
1	11/Aug/2008	6.103	1.50	0.70	0.050	1.050	0.053	0.123	RHS
2	11/Aug/2008	10.153	0.60	0.40	0.050	0.240	0.012	0.028	RHS
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
CARRIED FORWARD:						410.877	18.532	43.010	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	496.67	70.85	567.52	20.76	3.45	24.21	48.22	8.00	56.22
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	94.12	46.73	140.85	3.35	1.78	5.13	7.77	4.15	11.92
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	27.84	0.80	28.64	0.75	0.06	0.81	1.72	0.14	1.86
TOTAL:				618.63	118.38	737.01	24.86	5.29	30.15	57.71	12.29	70.00

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						496.67	20.76	48.22	
1	05 Aug 08	59.072	1.50	0.80	0.025	1.20	0.03	0.07	LHS
2	05 Aug 08	52.764	2.00	1.30	0.025	2.60	0.07	0.16	RHS
3	06 Aug 08	97.220	3.60	1.30	0.100	4.68	0.47	1.09	RHS
4	07 Aug 08	81.850	4.00	2.30	0.075	9.20	0.69	1.60	LHS
5	18 Aug 08	97.220	3.70	1.40	0.025	5.18	0.13	0.30	RHS
6	18 Aug 08	97.122	1.60	1.40	0.100	2.24	0.22	0.51	RHS
7	21 Aug 08	78.750	4.90	0.80	0.025	3.92	0.10	0.23	LHS
8	21 Aug 08	74.963	2.00	1.30	0.100	2.60	0.26	0.60	RHS
9	22 Aug 08	96.050	10.00	0.80	0.025	8.00	0.20	0.46	LHS
10	22 Aug 08	75.026	1.00	0.70	0.025	0.70	0.02	0.05	RHS
11	22 Aug 08	74.992	3.00	1.30	0.025	3.90	0.10	0.23	RHS
12	22 Aug 08	73.330	2.80	1.60	0.025	4.48	0.11	0.26	LHS
13	22 Aug 08	66.207	2.30	1.30	0.100	2.99	0.30	0.70	RHS
14	23 Aug 08	47.750	1.70	0.60	0.050	1.02	0.05	0.12	RHS
15	23 Aug 08	47.752	1.60	1.10	0.050	1.76	0.09	0.21	RHS
16	23 Aug 08	47.840	1.10	0.90	0.050	0.99	0.05	0.12	LHS
17	23 Aug 08	48.550	0.90	0.80	0.050	0.72	0.04	0.09	RHS
18	23 Aug 08	49.250	2.50	1.10	0.050	2.75	0.14	0.32	RHS
19	23 Aug 08	49.251	0.90	0.80	0.050	0.72	0.04	0.09	RHS
20	23 Aug 08	49.260	1.50	1.40	0.050	2.10	0.11	0.26	LHS
21	27 Aug 08	97.117	4.20	1.30	0.025	5.46	0.14	0.32	RHS
22	27 Aug 08	97.133	2.60	1.40	0.025	3.64	0.09	0.21	RHS
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL :						567.52	24.21	56.22	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KENINGAU
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM
MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						94.12	3.35	7.77	
1	02 Aug 08	118.300	4.70	1.60	0.050	7.52	0.38	0.88	RHS
2	02 Aug 08	118.250	3.60	1.50	0.050	5.40	0.27	0.63	RHS
3	02 Aug 08	121.096	3.30	1.50	0.050	4.95	0.25	0.58	RHS
4	02 Aug 08	121.100	2.50	1.50	0.025	3.75	0.09	0.21	RHS
5	02 Aug 08	119.752	3.00	1.40	0.025	4.20	0.11	0.26	RHS
6	02 Aug 08	119.750	1.50	1.40	0.075	2.10	0.16	0.37	RHS
7	21 Aug 08	123.690	6.30	1.20	0.025	7.56	0.19	0.44	RHS
8	21 Aug 08	123.050	3.30	0.80	0.025	2.64	0.07	0.16	LHS
9	21 Aug 08	122.900	1.30	0.50	0.100	0.65	0.07	0.16	LHS
10	21 Aug 08	118.800	2.00	1.00	0.025	2.00	0.05	0.12	RHS
11	27 Aug 08	107.200	2.00	1.20	0.025	2.40	0.06	0.14	RHS
12	27 Aug 08	103.416	1.90	0.50	0.025	0.95	0.02	0.05	LHS
13	27 Aug 08	103.383	1.30	0.70	0.025	0.91	0.02	0.05	LHS
14	27 Aug 08	103.305	1.00	0.90	0.025	0.90	0.02	0.05	LHS
15	27 Aug 08	103.303	1.00	0.80	0.025	0.80	0.02	0.05	LHS
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL						140.85	5.13	11.92	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TENOM
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM
MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						27.84	0.75	1.72	
1	08 Aug 08	162.780	1.00	0.80	0.08	0.80	0.06	0.14	LHS
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL						28.64	0.81	1.86	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: August 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,729.94	870.52	2,600.46	59.05	22.58	81.63	137.00	52.38	189.38
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	758.37	299.23	1,057.60	27.76	7.94	35.70	64.42	18.41	82.83
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	3,136.49	765.93	3,902.42	105.17	40.80	145.97	243.99	94.67	338.66
4	Tuaran	503	Jalan Berungis - Kota Belud	263.57	276.17	539.74	8.01	8.79	16.80	18.58	20.39	38.97
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	575.24	145.67	720.91	23.34	3.78	27.12	54.12	8.78	62.90
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	29.84	42.72	72.56	1.15	1.07	2.22	2.69	2.48	5.17
TOTAL:				6,493.45	2,400.24	8,893.69	224.48	84.96	309.44	520.80	197.10	717.90

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,729.94	59.05	137.00	
1	01 Aug 08	15.180	1.60	1.20	0.025	1.92	0.05	0.11	RHS
2	01 Aug 08	15.170	1.10	0.90	0.025	0.99	0.02	0.06	RHS
3	01 Aug 08	15.160	1.00	0.80	0.025	0.80	0.02	0.05	RHS
4	01 Aug 08	15.160	3.40	1.20	0.025	4.08	0.10	0.24	RHS
5	01 Aug 08	15.158	0.90	0.70	0.025	0.63	0.02	0.04	RHS
6	01 Aug 08	13.500	1.50	0.80	0.075	1.20	0.09	0.21	RHS
7	01 Aug 08	13.500	0.80	1.00	0.075	0.80	0.06	0.14	RHS
8	01 Aug 08	13.470	0.90	1.00	0.075	0.90	0.07	0.16	RHS
9	01 Aug 08	13.470	0.70	0.80	0.075	0.56	0.04	0.10	RHS
10	01 Aug 08	5.840	1.80	1.00	0.025	1.80	0.05	0.10	RHS
11	01 Aug 08	5.826	1.80	0.90	0.025	1.62	0.04	0.09	RHS
12	01 Aug 08	5.826	2.00	0.50	0.025	1.00	0.03	0.06	RHS
13	01 Aug 08	5.823	7.10	0.60	0.025	4.26	0.11	0.25	RHS
14	01 Aug 08	5.810	2.20	0.60	0.025	1.32	0.03	0.08	RHS
15	01 Aug 08	5.730	2.30	0.80	0.025	1.84	0.05	0.11	RHS
16	01 Aug 08	5.728	1.00	0.60	0.025	0.60	0.02	0.03	RHS
17	01 Aug 08	5.728	2.70	0.90	0.025	2.43	0.06	0.14	RHS
18	01 Aug 08	5.720	2.50	0.90	0.025	2.25	0.06	0.13	RHS
19	01 Aug 08	5.710	1.10	1.00	0.025	1.10	0.03	0.06	RHS
20	01 Aug 08	5.710	2.00	0.70	0.025	1.40	0.04	0.08	RHS
21	01 Aug 08	5.710	2.90	1.00	0.025	2.90	0.07	0.17	RHS
22	01 Aug 08	4.250	1.10	0.70	0.025	0.77	0.02	0.04	RHS
23	01 Aug 08	3.550	1.00	0.60	0.025	0.60	0.02	0.03	RHS
24	01 Aug 08	2.825	3.60	0.70	0.025	2.52	0.06	0.15	RHS
25	01 Aug 08	2.823	2.60	0.60	0.025	1.56	0.04	0.09	RHS
26	01 Aug 08	2.820	1.90	0.70	0.025	1.33	0.03	0.08	RHS
27	01 Aug 08	2.790	1.40	0.90	0.025	1.26	0.03	0.07	RHS
28	01 Aug 08	2.790	1.50	1.10	0.025	1.65	0.04	0.10	RHS
29	01 Aug 08	2.740	1.20	0.70	0.025	0.84	0.02	0.05	RHS
30	01 Aug 08	2.730	1.00	0.70	0.025	0.70	0.02	0.04	RHS
CARRIED FORWARD :						1,775.57	60.36	140.05	

BROUGHT FORWARD:			-	-	-	1,775.57	60.36	140.05	
31	01 Aug 08	2.680	1.90	0.90	0.025	1.71	0.04	0.10	RHS
32	01 Aug 08	2.525	1.50	0.80	0.025	1.20	0.03	0.07	RHS
33	01 Aug 08	2.524	0.90	0.80	0.025	0.72	0.02	0.04	RHS
34	01 Aug 08	2.524	2.40	1.50	0.025	3.60	0.09	0.21	RHS
35	01 Aug 08	2.522	2.80	1.30	0.025	3.64	0.09	0.21	RHS
36	01 Aug 08	15.160	0.90	0.80	0.025	0.72	0.02	0.04	LHS
37	01 Aug 08	15.161	1.20	0.90	0.025	1.08	0.03	0.06	LHS
38	02 Aug 08	10.950	2.70	1.20	0.025	3.24	0.08	0.19	RHS
39	02 Aug 08	10.945	1.80	1.00	0.025	1.80	0.05	0.10	RHS
40	02 Aug 08	10.945	2.10	1.30	0.025	2.73	0.07	0.16	RHS
41	02 Aug 08	10.943	1.10	0.90	0.025	0.99	0.02	0.06	RHS
42	02 Aug 08	10.910	1.20	0.80	0.025	0.96	0.02	0.06	RHS
43	02 Aug 08	10.892	3.00	1.10	0.075	3.30	0.25	0.57	RHS
44	02 Aug 08	10.880	0.80	1.10	0.025	0.88	0.02	0.05	RHS
45	02 Aug 08	10.880	0.50	0.80	0.025	0.40	0.01	0.02	RHS
46	02 Aug 08	10.878	1.60	0.90	0.025	1.44	0.04	0.08	RHS
47	02 Aug 08	7.445	0.80	0.70	0.025	0.56	0.01	0.03	RHS
48	02 Aug 08	7.440	1.20	1.00	0.025	1.20	0.03	0.07	RHS
49	02 Aug 08	7.435	2.10	0.90	0.025	1.89	0.05	0.11	RHS
50	02 Aug 08	7.428	1.50	0.80	0.025	1.20	0.03	0.07	RHS
51	02 Aug 08	7.426	1.20	1.00	0.025	1.20	0.03	0.07	RHS
52	02 Aug 08	7.420	2.90	0.50	0.025	1.45	0.04	0.08	RHS
53	02 Aug 08	7.420	1.00	0.60	0.025	0.60	0.02	0.03	RHS
54	02 Aug 08	7.418	1.20	0.60	0.025	0.72	0.02	0.04	RHS
55	02 Aug 08	4.090	1.90	0.90	0.025	1.71	0.04	0.10	RHS
56	02 Aug 08	4.070	2.10	0.90	0.025	1.89	0.05	0.11	RHS
57	02 Aug 08	2.380	1.50	0.80	0.025	1.20	0.03	0.07	LHS
58	02 Aug 08	2.392	1.40	0.70	0.025	0.98	0.02	0.06	LHS
59	02 Aug 08	2.500	1.80	0.80	0.025	1.44	0.04	0.08	LHS
60	02 Aug 08	2.501	1.60	1.00	0.025	1.60	0.04	0.09	LHS
CARRIED FORWARD :						1,821.62	61.68	143.10	

BROUGHT FORWARD:			-	-	-	1,821.62	61.68	143.10	
61	02 Aug 08	2.501	1.20	0.80	0.025	0.96	0.02	0.06	LHS
62	02 Aug 08	2.502	2.00	1.00	0.025	2.00	0.05	0.12	LHS
63	02 Aug 08	2.520	1.50	1.10	0.025	1.65	0.04	0.10	LHS
64	02 Aug 08	2.550	0.80	0.80	0.025	0.64	0.02	0.04	LHS
65	02 Aug 08	2.590	1.50	0.70	0.025	1.05	0.03	0.06	LHS
66	02 Aug 08	2.600	1.30	0.70	0.025	0.91	0.02	0.05	LHS
67	02 Aug 08	2.625	1.90	0.90	0.025	1.71	0.04	0.10	LHS
68	02 Aug 08	2.640	8.20	0.70	0.025	5.74	0.14	0.33	LHS
69	02 Aug 08	2.797	1.60	0.90	0.025	1.44	0.04	0.08	LHS
70	02 Aug 08	2.810	1.60	0.80	0.025	1.28	0.03	0.07	LHS
71	02 Aug 08	2.850	3.10	0.50	0.025	1.55	0.04	0.09	LHS
72	02 Aug 08	2.890	1.10	0.60	0.025	0.66	0.02	0.04	LHS
73	02 Aug 08	2.893	1.10	0.50	0.025	0.55	0.01	0.03	LHS
74	02 Aug 08	2.895	1.00	0.70	0.025	0.70	0.02	0.04	LHS
75	02 Aug 08	2.900	6.70	0.50	0.025	3.35	0.08	0.19	LHS
76	02 Aug 08	2.930	1.10	0.90	0.025	0.99	0.02	0.06	LHS
77	02 Aug 08	3.360	1.00	0.80	0.025	0.80	0.02	0.05	LHS
78	02 Aug 08	3.400	0.70	0.70	0.025	0.49	0.01	0.03	LHS
79	03 Aug 08	16.140	2.70	1.40	0.075	3.78	0.28	0.66	LHS
80	03 Aug 08	16.140	0.90	2.40	0.050	2.16	0.11	0.25	LHS
81	03 Aug 08	16.141	1.40	0.90	0.025	1.26	0.03	0.07	LHS
82	03 Aug 08	16.142	1.90	1.10	0.025	2.09	0.05	0.12	LHS
83	03 Aug 08	16.142	1.60	1.00	0.025	1.60	0.04	0.09	LHS
84	03 Aug 08	15.350	2.30	1.30	0.050	2.99	0.15	0.35	RHS
85	03 Aug 08	15.350	2.20	1.20	0.050	2.64	0.13	0.31	RHS
86	04 Aug 08	7.130	1.00	0.90	0.025	0.90	0.02	0.05	RHS
87	04 Aug 08	7.125	1.10	0.70	0.025	0.77	0.02	0.04	RHS
88	04 Aug 08	7.123	0.70	0.60	0.025	0.42	0.01	0.02	RHS
89	04 Aug 08	7.055	1.70	0.80	0.025	1.36	0.03	0.08	RHS
90	04 Aug 08	7.040	1.10	0.70	0.025	0.77	0.02	0.04	RHS
CARRIED FORWARD :						1,868.83	63.24	146.73	

BROUGHT FORWARD:			-	-	-	1,868.83	63.24	146.73	
91	04 Aug 08	6.996	2.10	0.80	0.025	1.68	0.04	0.10	RHS
92	04 Aug 08	5.906	1.30	0.90	0.025	1.17	0.03	0.07	LHS
93	04 Aug 08	6.040	2.50	1.00	0.025	2.50	0.06	0.15	LHS
94	04 Aug 08	6.390	1.60	0.70	0.025	1.12	0.03	0.06	LHS
95	04 Aug 08	7.650	3.70	0.60	0.025	2.22	0.06	0.13	LHS
96	04 Aug 08	7.655	1.80	0.60	0.025	1.08	0.03	0.06	LHS
97	04 Aug 08	10.650	5.40	0.70	0.025	3.78	0.09	0.22	LHS
98	05 Aug 08	10.490	4.00	0.90	0.025	3.60	0.09	0.21	LHS
99	05 Aug 08	10.495	0.90	1.70	0.025	1.53	0.04	0.09	LHS
100	05 Aug 08	10.495	3.10	1.10	0.025	3.41	0.09	0.20	LHS
101	05 Aug 08	10.495	1.50	1.00	0.025	1.50	0.04	0.09	LHS
102	05 Aug 08	10.496	1.60	1.60	0.025	2.56	0.06	0.15	LHS
103	05 Aug 08	10.498	1.70	1.20	0.025	2.04	0.05	0.12	LHS
104	05 Aug 08	10.498	1.60	0.90	0.025	1.44	0.04	0.08	LHS
105	05 Aug 08	10.502	1.10	1.00	0.025	1.10	0.03	0.06	LHS
106	05 Aug 08	10.508	1.30	1.20	0.025	1.56	0.04	0.09	LHS
107	05 Aug 08	10.508	1.60	0.80	0.025	1.28	0.03	0.07	LHS
108	05 Aug 08	10.510	1.10	0.90	0.025	0.99	0.02	0.06	LHS
109	05 Aug 08	10.520	5.40	0.80	0.025	4.32	0.11	0.25	LHS
110	05 Aug 08	10.520	0.90	1.40	0.025	1.26	0.03	0.07	LHS
111	05 Aug 08	10.523	3.70	0.80	0.025	2.96	0.07	0.17	LHS
112	05 Aug 08	10.523	1.10	0.90	0.025	0.99	0.02	0.06	LHS
113	05 Aug 08	10.525	2.60	0.60	0.025	1.56	0.04	0.09	LHS
114	05 Aug 08	10.525	1.30	0.90	0.025	1.17	0.03	0.07	LHS
115	05 Aug 08	10.530	2.20	0.70	0.025	1.54	0.04	0.09	LHS
116	05 Aug 08	10.530	1.10	1.20	0.025	1.32	0.03	0.08	LHS
117	05 Aug 08	10.535	1.60	1.20	0.025	1.92	0.05	0.11	LHS
118	05 Aug 08	10.535	1.70	1.10	0.025	1.87	0.05	0.11	LHS
119	05 Aug 08	10.540	2.30	0.90	0.025	2.07	0.05	0.12	LHS
120	05 Aug 08	10.545	1.30	0.70	0.025	0.91	0.02	0.05	LHS
CARRIED FORWARD :						1,925.28	64.66	150.00	

BROUGHT FORWARD:			-	-	-	1,925.28	64.66	150.00	
121	05 Aug 08	10.550	2.70	0.70	0.025	1.89	0.05	0.11	LHS
122	05 Aug 08	10.551	0.80	0.70	0.025	0.56	0.01	0.03	LHS
123	05 Aug 08	10.560	4.60	0.60	0.025	2.76	0.07	0.16	LHS
124	05 Aug 08	10.560	6.50	0.90	0.025	5.85	0.15	0.34	LHS
125	05 Aug 08	10.585	1.70	0.70	0.025	1.19	0.03	0.07	LHS
126	05 Aug 08	10.585	1.00	0.80	0.025	0.80	0.02	0.05	LHS
127	05 Aug 08	10.592	1.00	0.70	0.025	0.70	0.02	0.04	LHS
128	05 Aug 08	10.593	0.80	0.80	0.025	0.64	0.02	0.04	LHS
129	05 Aug 08	10.655	1.80	0.80	0.025	1.44	0.04	0.08	LHS
130	05 Aug 08	10.655	1.10	1.20	0.025	1.32	0.03	0.08	LHS
131	05 Aug 08	10.655	0.90	0.80	0.025	0.72	0.02	0.04	LHS
132	05 Aug 08	10.660	7.20	0.40	0.025	2.88	0.07	0.17	LHS
133	05 Aug 08	14.440	1.40	0.70	0.025	0.98	0.02	0.06	RHS
134	05 Aug 08	14.435	2.50	0.70	0.025	1.75	0.04	0.10	RHS
135	05 Aug 08	14.435	2.40	0.60	0.025	1.44	0.04	0.08	RHS
136	05 Aug 08	14.430	1.20	0.70	0.025	0.84	0.02	0.05	RHS
137	05 Aug 08	14.430	4.40	0.70	0.025	3.08	0.08	0.18	RHS
138	05 Aug 08	14.425	0.90	0.70	0.025	0.63	0.02	0.04	RHS
139	05 Aug 08	14.425	1.10	0.70	0.025	0.77	0.02	0.04	RHS
140	05 Aug 08	14.420	0.80	0.60	0.025	0.48	0.01	0.03	RHS
141	06 Aug 08	13.040	2.30	0.80	0.025	1.84	0.05	0.11	RHS
142	06 Aug 08	13.040	3.20	0.90	0.025	2.88	0.07	0.17	RHS
143	06 Aug 08	13.030	1.50	1.10	0.025	1.65	0.04	0.10	RHS
144	06 Aug 08	13.030	1.40	1.00	0.025	1.40	0.04	0.08	RHS
145	06 Aug 08	13.025	1.20	0.80	0.025	0.96	0.02	0.06	RHS
146	06 Aug 08	13.024	0.70	0.70	0.025	0.49	0.01	0.03	RHS
147	06 Aug 08	13.024	0.80	0.70	0.025	0.56	0.01	0.03	RHS
148	06 Aug 08	13.023	1.00	0.80	0.025	0.80	0.02	0.05	RHS
149	06 Aug 08	13.010	1.00	0.70	0.025	0.70	0.02	0.04	RHS
150	06 Aug 08	13.008	1.10	0.80	0.025	0.88	0.02	0.05	RHS
CARRIED FORWARD :						1,968.16	65.73	152.49	

BROUGHT FORWARD:			-	-	-	1,968.16	65.73	152.49	
151	06 Aug 08	13.008	1.30	0.90	0.025	1.17	0.03	0.07	RHS
152	06 Aug 08	13.005	1.70	0.50	0.025	0.85	0.02	0.05	RHS
153	06 Aug 08	13.005	1.20	1.00	0.025	1.20	0.03	0.07	RHS
154	06 Aug 08	13.005	1.10	0.80	0.025	0.88	0.02	0.05	RHS
155	06 Aug 08	13.005	1.80	1.00	0.025	1.80	0.05	0.10	RHS
156	06 Aug 08	13.000	1.80	0.90	0.025	1.62	0.04	0.09	RHS
157	06 Aug 08	13.000	1.60	0.60	0.025	0.96	0.02	0.06	RHS
158	06 Aug 08	12.997	2.30	0.70	0.025	1.61	0.04	0.09	RHS
159	06 Aug 08	12.997	1.90	0.80	0.025	1.52	0.04	0.09	RHS
160	06 Aug 08	12.995	1.50	1.10	0.025	1.65	0.04	0.10	RHS
161	06 Aug 08	12.994	0.80	1.30	0.025	1.04	0.03	0.06	RHS
162	06 Aug 08	12.990	0.60	0.80	0.025	0.48	0.01	0.03	RHS
163	06 Aug 08	12.980	1.00	0.60	0.025	0.60	0.02	0.03	RHS
164	06 Aug 08	12.965	1.50	0.80	0.025	1.20	0.03	0.07	RHS
165	06 Aug 08	12.960	2.30	0.90	0.025	2.07	0.05	0.12	RHS
166	06 Aug 08	12.955	1.20	0.60	0.025	0.72	0.02	0.04	RHS
167	06 Aug 08	12.945	1.40	1.00	0.025	1.40	0.04	0.08	RHS
168	06 Aug 08	12.730	1.60	1.20	0.025	1.92	0.05	0.11	RHS
169	06 Aug 08	12.690	1.40	1.00	0.025	1.40	0.04	0.08	RHS
170	06 Aug 08	12.690	0.50	0.60	0.025	0.30	0.01	0.02	RHS
171	06 Aug 08	12.690	1.20	0.90	0.025	1.08	0.03	0.06	RHS
172	06 Aug 08	12.688	1.60	0.90	0.025	1.44	0.04	0.08	RHS
173	06 Aug 08	12.680	1.10	0.80	0.025	0.88	0.02	0.05	RHS
174	06 Aug 08	12.674	1.80	1.00	0.025	1.80	0.05	0.10	RHS
175	06 Aug 08	12.664	3.40	0.90	0.025	3.06	0.08	0.18	RHS
176	06 Aug 08	12.664	1.60	0.80	0.025	1.28	0.03	0.07	RHS
177	14 Aug 08	0.420	3.00	0.40	0.025	1.20	0.03	0.07	LHS
178	14 Aug 08	0.425	3.90	1.00	0.025	3.90	0.10	0.23	LHS
179	14 Aug 08	0.430	3.10	0.90	0.025	2.79	0.07	0.16	LHS
180	14 Aug 08	0.431	3.60	0.80	0.025	2.88	0.07	0.17	LHS
CARRIED FORWARD :						2,012.86	66.84	155.08	

BROUGHT FORWARD:			-	-	-	2,012.86	66.84	155.08	
181	14 Aug 08	0.450	1.60	0.60	0.025	0.96	0.02	0.06	LHS
182	14 Aug 08	0.450	3.30	1.00	0.025	3.30	0.08	0.19	LHS
183	14 Aug 08	0.450	0.50	0.70	0.025	0.35	0.01	0.02	LHS
184	15 Aug 08	12.450	1.80	1.10	0.025	1.98	0.05	0.11	RHS
185	15 Aug 08	12.450	1.00	2.10	0.025	2.10	0.05	0.12	RHS
186	15 Aug 08	12.450	1.50	1.50	0.025	2.25	0.06	0.13	RHS
187	15 Aug 08	12.450	3.90	1.10	0.025	4.29	0.11	0.25	RHS
188	15 Aug 08	12.450	0.90	0.60	0.025	0.54	0.01	0.03	RHS
189	16 Aug 08	11.000	1.40	0.90	0.025	1.26	0.03	0.07	LHS
190	16 Aug 08	11.010	2.50	1.00	0.025	2.50	0.06	0.15	LHS
191	16 Aug 08	11.010	1.10	0.90	0.025	0.99	0.02	0.06	LHS
192	16 Aug 08	11.010	0.70	1.10	0.025	0.77	0.02	0.04	LHS
193	16 Aug 08	11.012	1.60	0.70	0.025	1.12	0.03	0.06	LHS
194	16 Aug 08	11.013	1.00	0.70	0.025	0.70	0.02	0.04	LHS
195	16 Aug 08	11.014	0.80	0.70	0.025	0.56	0.01	0.03	LHS
196	16 Aug 08	11.020	1.00	0.80	0.025	0.80	0.02	0.05	LHS
197	16 Aug 08	11.021	0.90	0.70	0.025	0.63	0.02	0.04	LHS
198	16 Aug 08	11.024	1.10	1.00	0.025	1.10	0.03	0.06	LHS
199	16 Aug 08	11.025	1.10	0.60	0.025	0.66	0.02	0.04	LHS
200	16 Aug 08	11.026	2.10	1.40	0.025	2.94	0.07	0.17	LHS
201	16 Aug 08	11.026	0.70	0.90	0.025	0.63	0.02	0.04	LHS
202	16 Aug 08	11.028	1.90	0.70	0.025	1.33	0.03	0.08	LHS
203	16 Aug 08	11.030	1.10	0.70	0.025	0.77	0.02	0.04	LHS
204	16 Aug 08	11.031	1.00	0.70	0.025	0.70	0.02	0.04	LHS
205	16 Aug 08	11.032	2.60	0.80	0.025	2.08	0.05	0.12	LHS
206	16 Aug 08	11.033	1.30	0.90	0.025	1.17	0.03	0.07	LHS
207	16 Aug 08	11.035	0.70	0.60	0.025	0.42	0.01	0.02	LHS
208	16 Aug 08	11.036	1.20	0.60	0.025	0.72	0.02	0.04	LHS
209	16 Aug 08	11.040	1.90	1.00	0.025	1.90	0.05	0.11	LHS
210	16 Aug 08	11.042	0.80	0.50	0.025	0.40	0.01	0.02	LHS
CARRIED FORWARD :						2,052.78	67.84	157.40	

BROUGHT FORWARD:			-	-	-	2,052.78	67.84	157.40	
211	16 Aug 08	11.045	0.80	1.50	0.025	1.20	0.03	0.07	LHS
212	16 Aug 08	11.050	1.50	0.70	0.025	1.05	0.03	0.06	LHS
213	16 Aug 08	11.053	1.40	1.00	0.025	1.40	0.04	0.08	LHS
214	16 Aug 08	11.055	1.00	0.70	0.025	0.70	0.02	0.04	LHS
215	16 Aug 08	11.307	1.10	0.60	0.025	0.66	0.02	0.04	LHS
216	16 Aug 08	11.307	1.10	1.10	0.025	1.21	0.03	0.07	LHS
217	16 Aug 08	11.308	1.70	0.90	0.025	1.53	0.04	0.09	LHS
218	16 Aug 08	11.310	2.10	0.80	0.025	1.68	0.04	0.10	LHS
219	16 Aug 08	11.311	1.80	1.10	0.025	1.98	0.05	0.11	LHS
220	16 Aug 08	11.311	0.70	0.60	0.025	0.42	0.01	0.02	LHS
221	16 Aug 08	11.311	2.20	1.20	0.025	2.64	0.07	0.15	LHS
222	16 Aug 08	10.945	1.20	1.30	0.025	1.56	0.04	0.09	RHS
223	16 Aug 08	10.945	1.80	1.70	0.025	3.06	0.08	0.18	RHS
224	16 Aug 08	10.940	1.20	0.80	0.025	0.96	0.02	0.06	RHS
225	16 Aug 08	10.940	2.30	1.50	0.025	3.45	0.09	0.20	RHS
226	16 Aug 08	10.940	1.20	1.20	0.025	1.44	0.04	0.08	RHS
227	16 Aug 08	10.940	1.70	2.10	0.025	3.57	0.09	0.21	RHS
228	16 Aug 08	10.940	1.10	1.20	0.025	1.32	0.03	0.08	RHS
229	17 Aug 08	9.145	2.00	1.20	0.025	2.40	0.06	0.14	LHS
230	17 Aug 08	9.150	2.10	1.00	0.025	2.10	0.05	0.12	LHS
231	17 Aug 08	9.150	0.90	1.30	0.025	1.17	0.03	0.07	LHS
232	17 Aug 08	9.150	1.50	0.80	0.025	1.20	0.03	0.07	LHS
233	17 Aug 08	9.151	0.70	0.60	0.025	0.42	0.01	0.02	LHS
234	17 Aug 08	9.152	1.00	0.80	0.025	0.80	0.02	0.05	LHS
235	17 Aug 08	9.152	0.80	0.60	0.025	0.48	0.01	0.03	LHS
236	17 Aug 08	9.155	1.00	0.70	0.025	0.70	0.02	0.04	LHS
237	17 Aug 08	9.156	0.90	0.70	0.025	0.63	0.02	0.04	LHS
238	17 Aug 08	9.157	0.90	1.00	0.025	0.90	0.02	0.05	LHS
239	17 Aug 08	9.157	1.10	0.70	0.025	0.77	0.02	0.04	LHS
240	17 Aug 08	9.157	2.40	0.70	0.025	1.68	0.04	0.10	LHS
CARRIED FORWARD :						2,095.86	68.92	159.90	

BROUGHT FORWARD:			-	-	-	2,095.86	68.92	159.90	
241	17 Aug 08	9.158	0.70	0.60	0.025	0.42	0.01	0.02	LHS
242	17 Aug 08	9.164	1.30	0.60	0.025	0.78	0.02	0.05	LHS
243	17 Aug 08	9.164	1.30	0.90	0.025	1.17	0.03	0.07	LHS
244	17 Aug 08	9.190	1.40	0.70	0.025	0.98	0.02	0.06	LHS
245	17 Aug 08	9.208	1.00	0.80	0.025	0.80	0.02	0.05	LHS
246	17 Aug 08	9.208	1.40	0.70	0.025	0.98	0.02	0.06	LHS
247	17 Aug 08	9.260	0.90	0.70	0.025	0.63	0.02	0.04	LHS
248	17 Aug 08	9.265	1.10	0.70	0.025	0.77	0.02	0.04	LHS
249	17 Aug 08	9.272	1.40	0.70	0.025	0.98	0.02	0.06	LHS
250	17 Aug 08	9.280	1.40	0.80	0.025	1.12	0.03	0.06	LHS
251	17 Aug 08	9.282	1.10	0.70	0.025	0.77	0.02	0.04	LHS
252	17 Aug 08	9.288	0.80	0.60	0.025	0.48	0.01	0.03	LHS
253	17 Aug 08	9.290	0.90	0.70	0.025	0.63	0.02	0.04	LHS
254	17 Aug 08	9.350	1.40	1.10	0.025	1.54	0.04	0.09	LHS
255	17 Aug 08	9.353	1.50	0.80	0.025	1.20	0.03	0.07	LHS
256	17 Aug 08	9.360	1.10	0.70	0.025	0.77	0.02	0.04	LHS
257	17 Aug 08	9.361	0.60	0.70	0.025	0.42	0.01	0.02	LHS
258	17 Aug 08	9.380	1.60	0.70	0.025	1.12	0.03	0.06	LHS
259	17 Aug 08	9.392	0.70	0.70	0.025	0.49	0.01	0.03	LHS
260	17 Aug 08	9.393	0.70	0.60	0.025	0.42	0.01	0.02	LHS
261	17 Aug 08	9.415	1.50	0.70	0.025	1.05	0.03	0.06	LHS
262	17 Aug 08	9.505	1.10	1.30	0.025	1.43	0.04	0.08	LHS
263	17 Aug 08	9.505	0.60	0.90	0.025	0.54	0.01	0.03	LHS
264	17 Aug 08	9.505	0.90	0.80	0.025	0.72	0.02	0.04	LHS
265	17 Aug 08	9.505	0.90	0.70	0.025	0.63	0.02	0.04	LHS
266	17 Aug 08	9.505	1.00	0.90	0.025	0.90	0.02	0.05	LHS
267	17 Aug 08	9.505	1.10	0.80	0.025	0.88	0.02	0.05	LHS
268	17 Aug 08	9.506	1.40	0.60	0.025	0.84	0.02	0.05	LHS
269	17 Aug 08	9.507	1.30	0.60	0.025	0.78	0.02	0.05	LHS
270	17 Aug 08	9.507	0.90	1.10	0.025	0.99	0.02	0.06	LHS
CARRIED FORWARD :						2,121.09	69.55	161.36	

BROUGHT FORWARD:			-	-	-	2,121.09	69.55	161.36	
271	17 Aug 08	9.512	0.80	0.70	0.025	0.56	0.01	0.03	LHS
272	17 Aug 08	9.513	1.40	0.70	0.025	0.98	0.02	0.06	LHS
273	17 Aug 08	9.513	1.10	0.60	0.025	0.66	0.02	0.04	LHS
274	17 Aug 08	9.519	1.70	0.80	0.025	1.36	0.03	0.08	LHS
275	17 Aug 08	9.520	1.20	0.70	0.025	0.84	0.02	0.05	LHS
276	17 Aug 08	9.530	1.70	0.60	0.025	1.02	0.03	0.06	LHS
277	17 Aug 08	9.531	1.10	0.60	0.025	0.66	0.02	0.04	LHS
278	17 Aug 08	9.532	1.70	0.80	0.025	1.36	0.03	0.08	LHS
279	17 Aug 08	9.540	1.10	0.60	0.025	0.66	0.02	0.04	LHS
280	17 Aug 08	11.294	0.70	0.60	0.025	0.42	0.01	0.02	LHS
281	17 Aug 08	11.294	0.60	0.60	0.025	0.36	0.01	0.02	LHS
282	17 Aug 08	11.297	2.10	1.00	0.025	2.10	0.05	0.12	LHS
283	17 Aug 08	11.300	0.70	0.50	0.025	0.35	0.01	0.02	LHS
284	17 Aug 08	11.300	3.20	1.40	0.025	4.48	0.11	0.26	LHS
285	17 Aug 08	11.300	1.20	0.70	0.025	0.84	0.02	0.05	LHS
286	18 Aug 08	15.340	3.10	1.20	0.025	3.72	0.09	0.22	LHS
287	18 Aug 08	15.342	2.30	0.80	0.025	1.84	0.05	0.11	LHS
288	18 Aug 08	15.343	0.90	1.10	0.025	0.99	0.02	0.06	LHS
289	18 Aug 08	15.344	2.60	0.70	0.025	1.82	0.05	0.11	LHS
290	18 Aug 08	15.345	1.60	1.10	0.025	1.76	0.04	0.10	LHS
291	18 Aug 08	15.346	1.20	0.90	0.025	1.08	0.03	0.06	LHS
292	18 Aug 08	15.347	1.20	1.10	0.025	1.32	0.03	0.08	LHS
293	18 Aug 08	16.050	2.50	0.80	0.025	2.00	0.05	0.12	LHS
294	18 Aug 08	16.052	1.00	0.70	0.025	0.70	0.02	0.04	LHS
295	18 Aug 08	16.052	2.10	1.10	0.025	2.31	0.06	0.13	LHS
296	18 Aug 08	16.056	1.70	0.70	0.025	1.19	0.03	0.07	LHS
297	18 Aug 08	16.056	1.30	1.70	0.025	2.21	0.06	0.13	LHS
298	18 Aug 08	16.060	1.40	0.80	0.025	1.12	0.03	0.06	LHS
299	18 Aug 08	16.060	1.20	0.70	0.025	0.84	0.02	0.05	LHS
300	18 Aug 08	16.090	0.80	1.00	0.025	0.80	0.02	0.05	LHS
CARRIED FORWARD :						2,161.44	70.56	163.70	

BROUGHT FORWARD:			-	-	-	2,161.44	70.56	163.70	
301	18 Aug 08	16.095	1.50	0.60	0.025	0.90	0.02	0.05	LHS
302	18 Aug 08	16.096	0.80	0.60	0.025	0.48	0.01	0.03	LHS
303	18 Aug 08	16.100	1.30	0.80	0.025	1.04	0.03	0.06	LHS
304	18 Aug 08	16.100	1.20	0.60	0.025	0.72	0.02	0.04	LHS
305	18 Aug 08	16.100	1.40	0.80	0.025	1.12	0.03	0.06	LHS
306	18 Aug 08	16.160	1.20	0.90	0.025	1.08	0.03	0.06	LHS
307	18 Aug 08	16.165	0.80	0.70	0.025	0.56	0.01	0.03	LHS
308	18 Aug 08	16.170	0.80	0.60	0.025	0.48	0.01	0.03	LHS
309	18 Aug 08	16.174	0.70	0.80	0.025	0.56	0.01	0.03	LHS
310	18 Aug 08	16.185	1.30	0.80	0.025	1.04	0.03	0.06	LHS
311	18 Aug 08	16.195	1.50	0.90	0.025	1.35	0.03	0.08	LHS
312	18 Aug 08	16.212	1.00	0.80	0.025	0.80	0.02	0.05	LHS
313	18 Aug 08	16.220	1.10	0.80	0.025	0.88	0.02	0.05	LHS
314	18 Aug 08	16.240	0.70	0.80	0.025	0.56	0.01	0.03	LHS
315	18 Aug 08	16.241	0.70	0.90	0.025	0.63	0.02	0.04	LHS
316	18 Aug 08	16.250	0.80	0.60	0.025	0.48	0.01	0.03	LHS
317	18 Aug 08	16.251	1.10	0.70	0.025	0.77	0.02	0.04	LHS
318	18 Aug 08	16.253	2.00	1.00	0.025	2.00	0.05	0.12	LHS
319	18 Aug 08	16.270	0.70	1.10	0.025	0.77	0.02	0.04	LHS
320	18 Aug 08	16.271	0.70	1.10	0.025	0.77	0.02	0.04	LHS
321	18 Aug 08	16.273	0.90	0.80	0.025	0.72	0.02	0.04	LHS
322	18 Aug 08	16.276	1.80	0.90	0.025	1.62	0.04	0.09	LHS
323	18 Aug 08	16.277	1.60	0.90	0.025	1.44	0.04	0.08	LHS
324	18 Aug 08	16.280	2.00	1.00	0.025	2.00	0.05	0.12	LHS
325	18 Aug 08	16.366	1.80	0.80	0.025	1.44	0.04	0.08	LHS
326	18 Aug 08	16.368	3.80	1.30	0.025	4.94	0.12	0.29	LHS
327	18 Aug 08	16.368	1.80	0.90	0.025	1.62	0.04	0.09	LHS
328	18 Aug 08	16.368	2.00	1.50	0.025	3.00	0.08	0.17	LHS
329	18 Aug 08	16.368	2.10	1.10	0.025	2.31	0.06	0.13	LHS
330	18 Aug 08	16.368	1.50	1.00	0.025	1.50	0.04	0.09	LHS
CARRIED FORWARD :						2,199.02	71.50	165.88	

BROUGHT FORWARD:			-	-	-	2,199.02	71.50	165.88	
331	18 Aug 08	16.368	1.10	1.40	0.025	1.54	0.04	0.09	LHS
332	18 Aug 08	16.370	1.40	0.70	0.025	0.98	0.02	0.06	LHS
333	18 Aug 08	16.370	1.30	1.00	0.025	1.30	0.03	0.08	LHS
334	18 Aug 08	16.380	1.60	0.70	0.025	1.12	0.03	0.06	LHS
335	18 Aug 08	16.381	4.00	0.70	0.025	2.80	0.07	0.16	LHS
336	18 Aug 08	16.381	1.20	0.90	0.025	1.08	0.03	0.06	LHS
337	18 Aug 08	16.385	1.30	0.70	0.025	0.91	0.02	0.05	LHS
338	18 Aug 08	16.400	1.40	0.70	0.025	0.98	0.02	0.06	LHS
339	18 Aug 08	16.410	1.00	0.60	0.025	0.60	0.02	0.03	LHS
340	18 Aug 08	16.425	0.90	0.70	0.025	0.63	0.02	0.04	LHS
341	18 Aug 08	16.427	1.00	0.70	0.025	0.70	0.02	0.04	LHS
342	19 Aug 08	11.760	1.10	0.70	0.025	0.77	0.02	0.04	LHS
343	19 Aug 08	11.761	2.20	0.90	0.025	1.98	0.05	0.11	LHS
344	19 Aug 08	11.761	0.70	0.70	0.025	0.49	0.01	0.03	LHS
345	19 Aug 08	11.763	1.90	0.70	0.025	1.33	0.03	0.08	LHS
346	19 Aug 08	11.764	0.90	0.70	0.025	0.63	0.02	0.04	LHS
347	19 Aug 08	11.770	2.40	1.00	0.025	2.40	0.06	0.14	LHS
348	19 Aug 08	11.774	2.40	0.90	0.025	2.16	0.05	0.13	LHS
349	19 Aug 08	11.774	1.20	0.90	0.025	1.08	0.03	0.06	LHS
350	19 Aug 08	11.775	1.80	0.80	0.025	1.44	0.04	0.08	LHS
351	19 Aug 08	11.776	2.30	1.00	0.025	2.30	0.06	0.13	LHS
352	19 Aug 08	11.777	0.80	0.70	0.025	0.56	0.01	0.03	LHS
353	19 Aug 08	11.778	2.60	0.70	0.025	1.82	0.05	0.11	LHS
354	19 Aug 08	11.779	1.10	0.70	0.025	0.77	0.02	0.04	LHS
355	19 Aug 08	11.785	0.90	0.60	0.025	0.54	0.01	0.03	LHS
356	19 Aug 08	11.785	1.20	0.90	0.025	1.08	0.03	0.06	LHS
357	19 Aug 08	11.790	2.20	0.60	0.025	1.32	0.03	0.08	LHS
358	19 Aug 08	11.790	0.60	0.90	0.025	0.54	0.01	0.03	LHS
359	19 Aug 08	11.793	1.20	0.70	0.025	0.84	0.02	0.05	LHS
360	19 Aug 08	11.794	1.20	0.70	0.025	0.84	0.02	0.05	LHS
CARRIED FORWARD :						2,234.55	72.39	167.94	

BROUGHT FORWARD:			-	-	-	2,234.55	72.39	167.94	
361	19 Aug 08	11.794	1.10	0.70	0.025	0.77	0.02	0.04	LHS
362	19 Aug 08	11.798	1.10	0.80	0.025	0.88	0.02	0.05	LHS
363	19 Aug 08	11.800	2.50	0.80	0.025	2.00	0.05	0.12	LHS
364	19 Aug 08	11.800	1.40	0.60	0.025	0.84	0.02	0.05	LHS
365	19 Aug 08	11.805	0.60	0.70	0.025	0.42	0.01	0.02	LHS
366	19 Aug 08	11.806	0.50	0.70	0.025	0.35	0.01	0.02	LHS
367	19 Aug 08	11.807	0.80	0.70	0.025	0.56	0.01	0.03	LHS
368	19 Aug 08	11.807	0.70	0.50	0.025	0.35	0.01	0.02	LHS
369	19 Aug 08	11.845	1.00	0.80	0.025	0.80	0.02	0.05	LHS
370	19 Aug 08	11.850	1.20	1.00	0.025	1.20	0.03	0.07	LHS
371	19 Aug 08	11.860	1.00	0.80	0.025	0.80	0.02	0.05	LHS
372	19 Aug 08	11.865	1.00	0.80	0.025	0.80	0.02	0.05	LHS
373	19 Aug 08	11.870	2.30	0.80	0.025	1.84	0.05	0.11	LHS
374	19 Aug 08	11.871	1.20	0.70	0.025	0.84	0.02	0.05	LHS
375	19 Aug 08	11.873	1.00	0.80	0.025	0.80	0.02	0.05	LHS
376	19 Aug 08	11.873	0.80	0.70	0.025	0.56	0.01	0.03	LHS
377	19 Aug 08	11.960	1.00	0.60	0.025	0.60	0.02	0.03	LHS
378	19 Aug 08	11.965	1.70	0.80	0.025	1.36	0.03	0.08	LHS
379	19 Aug 08	11.966	1.10	0.80	0.025	0.88	0.02	0.05	LHS
380	19 Aug 08	11.980	0.60	1.20	0.025	0.72	0.02	0.04	LHS
381	19 Aug 08	11.980	1.40	0.70	0.025	0.98	0.02	0.06	LHS
382	19 Aug 08	11.981	1.50	0.70	0.025	1.05	0.03	0.06	LHS
383	19 Aug 08	11.982	1.40	0.80	0.025	1.12	0.03	0.06	LHS
384	19 Aug 08	11.983	3.40	0.70	0.025	2.38	0.06	0.14	LHS
385	19 Aug 08	11.986	1.50	0.70	0.025	1.05	0.03	0.06	LHS
386	19 Aug 08	11.987	2.80	0.80	0.025	2.24	0.06	0.13	LHS
387	19 Aug 08	11.988	0.80	1.00	0.025	0.80	0.02	0.05	LHS
388	19 Aug 08	11.989	0.80	0.70	0.025	0.56	0.01	0.03	LHS
389	19 Aug 08	11.995	1.10	0.60	0.025	0.66	0.02	0.04	LHS
390	19 Aug 08	11.996	1.80	0.70	0.025	1.26	0.03	0.07	LHS
CARRIED FORWARD :						2,264.02	73.12	169.65	

BROUGHT FORWARD:			-	-	-	2,264.02	73.12	169.65	
391	19 Aug 08	12.005	1.30	0.80	0.025	1.04	0.03	0.06	LHS
392	19 Aug 08	12.010	1.50	0.70	0.025	1.05	0.03	0.06	LHS
393	19 Aug 08	12.010	1.60	1.00	0.025	1.60	0.04	0.09	LHS
394	19 Aug 08	12.010	1.10	0.60	0.025	0.66	0.02	0.04	LHS
395	20 Aug 08	12.000	1.70	0.70	0.025	1.19	0.03	0.07	LHS
396	20 Aug 08	12.005	1.40	0.80	0.025	1.12	0.03	0.06	LHS
397	20 Aug 08	12.006	1.30	0.80	0.025	1.04	0.03	0.06	LHS
398	20 Aug 08	12.007	8.50	1.10	0.025	9.35	0.23	0.54	LHS
399	20 Aug 08	12.007	0.80	0.60	0.025	0.48	0.01	0.03	LHS
400	20 Aug 08	12.007	1.20	0.80	0.025	0.96	0.02	0.06	LHS
401	20 Aug 08	12.100	1.10	0.80	0.025	0.88	0.02	0.05	LHS
402	20 Aug 08	12.102	0.90	0.90	0.025	0.81	0.02	0.05	LHS
403	20 Aug 08	12.103	1.20	0.70	0.025	0.84	0.02	0.05	LHS
404	20 Aug 08	12.103	1.80	0.90	0.025	1.62	0.04	0.09	LHS
405	20 Aug 08	12.105	0.80	0.80	0.025	0.64	0.02	0.04	LHS
406	20 Aug 08	12.110	1.10	1.10	0.025	1.21	0.03	0.07	LHS
407	20 Aug 08	12.116	1.40	0.90	0.025	1.26	0.03	0.07	LHS
408	20 Aug 08	12.128	1.60	0.90	0.025	1.44	0.04	0.08	LHS
409	20 Aug 08	12.125	1.30	0.80	0.025	1.04	0.03	0.06	LHS
410	20 Aug 08	12.125	1.30	0.60	0.025	0.78	0.02	0.05	LHS
411	20 Aug 08	12.126	1.10	0.70	0.025	0.77	0.02	0.04	LHS
412	20 Aug 08	12.127	1.20	0.80	0.025	0.96	0.02	0.06	LHS
413	20 Aug 08	12.130	1.70	0.70	0.025	1.19	0.03	0.07	LHS
414	20 Aug 08	12.130	1.00	0.90	0.025	0.90	0.02	0.05	LHS
415	20 Aug 08	12.133	2.40	0.70	0.025	1.68	0.04	0.10	LHS
416	20 Aug 08	12.134	1.10	0.70	0.025	0.77	0.02	0.04	LHS
417	20 Aug 08	12.133	0.60	0.60	0.025	0.36	0.01	0.02	LHS
418	20 Aug 08	12.133	1.30	1.00	0.025	1.30	0.03	0.08	LHS
419	20 Aug 08	12.136	1.80	0.80	0.025	1.44	0.04	0.08	LHS
420	20 Aug 08	12.138	3.00	0.70	0.025	2.10	0.05	0.12	LHS
CARRIED FORWARD :						2,304.50	74.14	172.00	

BROUGHT FORWARD:			-	-	-	2,304.50	74.14	172.00	
421	20 Aug 08	12.145	1.00	0.80	0.025	0.80	0.02	0.05	LHS
422	20 Aug 08	12.145	1.60	0.90	0.025	1.44	0.04	0.08	LHS
423	20 Aug 08	12.146	1.40	0.60	0.025	0.84	0.02	0.05	LHS
424	20 Aug 08	12.150	1.30	0.60	0.025	0.78	0.02	0.05	LHS
425	20 Aug 08	14.460	1.20	1.10	0.025	1.32	0.03	0.08	LHS
426	20 Aug 08	14.460	1.10	0.70	0.025	0.77	0.02	0.04	LHS
427	21 Aug 08	9.745	1.00	0.70	0.025	0.70	0.02	0.04	LHS
428	21 Aug 08	9.746	0.70	0.60	0.025	0.42	0.01	0.02	LHS
429	21 Aug 08	9.750	0.80	0.80	0.025	0.64	0.02	0.04	LHS
430	21 Aug 08	9.750	0.80	0.90	0.025	0.72	0.02	0.04	LHS
431	21 Aug 08	9.751	1.60	1.00	0.025	1.60	0.04	0.09	LHS
432	21 Aug 08	9.751	1.30	0.70	0.025	0.91	0.02	0.05	LHS
433	21 Aug 08	9.760	0.80	0.40	0.025	0.32	0.01	0.02	LHS
434	21 Aug 08	9.760	1.20	0.70	0.025	0.84	0.02	0.05	LHS
435	21 Aug 08	9.761	0.80	0.60	0.025	0.48	0.01	0.03	LHS
436	21 Aug 08	9.770	1.10	0.90	0.025	0.99	0.02	0.06	LHS
437	21 Aug 08	9.780	0.80	0.70	0.025	0.56	0.01	0.03	LHS
438	21 Aug 08	9.800	1.70	0.60	0.025	1.02	0.03	0.06	LHS
439	21 Aug 08	9.810	1.00	0.70	0.025	0.70	0.02	0.04	LHS
440	21 Aug 08	9.811	1.50	0.70	0.025	1.05	0.03	0.06	LHS
441	21 Aug 08	12.202	1.50	1.10	0.025	1.65	0.04	0.10	LHS
442	21 Aug 08	12.205	2.60	1.00	0.025	2.60	0.07	0.15	LHS
443	21 Aug 08	12.210	1.80	1.00	0.025	1.80	0.05	0.10	LHS
444	21 Aug 08	12.210	4.00	0.80	0.025	3.20	0.08	0.19	LHS
445	21 Aug 08	12.210	1.10	0.90	0.025	0.99	0.02	0.06	LHS
446	21 Aug 08	12.210	0.80	0.80	0.025	0.64	0.02	0.04	LHS
447	21 Aug 08	12.225	1.60	0.80	0.025	1.28	0.03	0.07	LHS
448	21 Aug 08	12.227	3.20	1.10	0.025	3.52	0.09	0.20	LHS
449	21 Aug 08	12.250	1.30	0.70	0.025	0.91	0.02	0.05	LHS
450	21 Aug 08	12.250	1.40	1.10	0.025	1.54	0.04	0.09	LHS
CARRIED FORWARD :						2,339.53	75.01	174.03	

BROUGHT FORWARD:			-	-	-	2,339.53	75.01	174.03	
451	21 Aug 08	12.252	2.90	0.90	0.025	2.61	0.07	0.15	LHS
452	21 Aug 08	12.255	2.70	1.00	0.025	2.70	0.07	0.16	LHS
453	21 Aug 08	12.255	2.00	0.70	0.025	1.40	0.04	0.08	LHS
454	21 Aug 08	12.255	2.50	0.90	0.025	2.25	0.06	0.13	LHS
455	21 Aug 08	12.260	1.70	0.90	0.025	1.53	0.04	0.09	LHS
456	21 Aug 08	12.275	4.10	1.00	0.025	4.10	0.10	0.24	LHS
457	21 Aug 08	12.280	1.20	1.10	0.025	1.32	0.03	0.08	LHS
458	21 Aug 08	12.280	1.70	0.80	0.025	1.36	0.03	0.08	LHS
459	21 Aug 08	14.120	1.60	0.70	0.025	1.12	0.03	0.06	LHS
460	21 Aug 08	14.121	0.80	0.80	0.025	0.64	0.02	0.04	LHS
461	21 Aug 08	14.122	0.80	0.80	0.025	0.64	0.02	0.04	LHS
462	21 Aug 08	14.127	0.80	0.60	0.025	0.48	0.01	0.03	LHS
463	21 Aug 08	14.128	1.40	0.60	0.025	0.84	0.02	0.05	LHS
464	21 Aug 08	14.135	1.00	0.60	0.025	0.60	0.02	0.03	LHS
465	21 Aug 08	14.180	1.20	0.80	0.025	0.96	0.02	0.06	LHS
466	21 Aug 08	14.250	1.20	0.90	0.025	1.08	0.03	0.06	LHS
467	21 Aug 08	14.255	1.50	1.10	0.025	1.65	0.04	0.10	LHS
468	21 Aug 08	13.640	2.00	1.20	0.025	2.40	0.06	0.14	RHS
469	21 Aug 08	13.640	1.10	0.80	0.025	0.88	0.02	0.05	RHS
470	21 Aug 08	13.630	2.00	0.90	0.025	1.80	0.05	0.10	RHS
471	21 Aug 08	13.630	2.80	1.20	0.025	3.36	0.08	0.19	RHS
472	21 Aug 08	13.625	0.60	0.50	0.025	0.30	0.01	0.02	RHS
473	21 Aug 08	13.625	0.90	1.20	0.025	1.08	0.03	0.06	RHS
474	22 Aug 08	9.780	1.10	0.70	0.025	0.77	0.02	0.04	RHS
475	22 Aug 08	9.778	2.10	0.60	0.025	1.26	0.03	0.07	RHS
476	22 Aug 08	9.775	11.30	0.60	0.025	6.78	0.17	0.39	RHS
477	22 Aug 08	9.760	1.00	0.70	0.025	0.70	0.02	0.04	RHS
478	22 Aug 08	9.759	1.20	0.80	0.025	0.96	0.02	0.06	RHS
479	22 Aug 08	9.750	1.60	0.70	0.025	1.12	0.03	0.06	RHS
480	22 Aug 08	9.750	0.80	0.60	0.025	0.48	0.01	0.03	RHS
CARRIED FORWARD :						2,386.70	76.19	176.77	

BROUGHT FORWARD:			-	-	-	2,386.70	76.19	176.77	
481	22 Aug 08	9.750	0.80	0.60	0.025	0.48	0.01	0.03	RHS
482	22 Aug 08	9.793	1.00	0.70	0.025	0.70	0.02	0.04	LHS
483	22 Aug 08	9.794	1.10	0.70	0.025	0.77	0.02	0.04	LHS
484	22 Aug 08	9.795	1.40	0.70	0.025	0.98	0.02	0.06	LHS
485	22 Aug 08	9.795	1.80	0.80	0.025	1.44	0.04	0.08	LHS
486	22 Aug 08	9.797	0.70	0.90	0.025	0.63	0.02	0.04	LHS
487	22 Aug 08	9.815	3.80	1.30	0.025	4.94	0.12	0.29	LHS
488	22 Aug 08	11.440	1.00	1.00	0.025	1.00	0.03	0.06	LHS
489	22 Aug 08	11.441	1.60	0.80	0.025	1.28	0.03	0.07	LHS
490	22 Aug 08	11.445	1.00	0.60	0.025	0.60	0.02	0.03	LHS
491	22 Aug 08	11.450	0.80	0.90	0.025	0.72	0.02	0.04	LHS
492	22 Aug 08	11.450	1.30	0.80	0.025	1.04	0.03	0.06	LHS
493	22 Aug 08	11.451	0.80	0.70	0.025	0.56	0.01	0.03	LHS
494	22 Aug 08	11.451	0.90	0.80	0.025	0.72	0.02	0.04	LHS
495	22 Aug 08	11.452	0.80	0.80	0.025	0.64	0.02	0.04	LHS
496	22 Aug 08	11.452	0.80	0.60	0.025	0.48	0.01	0.03	LHS
497	22 Aug 08	11.460	0.70	0.60	0.025	0.42	0.01	0.02	LHS
498	22 Aug 08	11.465	1.50	1.10	0.025	1.65	0.04	0.10	LHS
499	22 Aug 08	11.465	1.00	0.80	0.025	0.80	0.02	0.05	LHS
500	22 Aug 08	11.470	1.40	0.90	0.025	1.26	0.03	0.07	LHS
501	22 Aug 08	11.478	1.10	1.10	0.025	1.21	0.03	0.07	LHS
502	22 Aug 08	11.485	1.10	1.10	0.025	1.21	0.03	0.07	LHS
503	23 Aug 08	12.450	1.30	0.70	0.025	0.91	0.02	0.05	LHS
504	23 Aug 08	12.450	0.70	1.10	0.025	0.77	0.02	0.04	LHS
505	23 Aug 08	12.454	1.60	1.10	0.025	1.76	0.04	0.10	LHS
506	23 Aug 08	12.456	1.20	1.20	0.025	1.44	0.04	0.08	LHS
507	23 Aug 08	12.457	1.70	0.90	0.025	1.53	0.04	0.09	LHS
508	23 Aug 08	12.457	6.70	1.40	0.025	9.38	0.23	0.54	LHS
509	23 Aug 08	12.457	0.90	0.90	0.025	0.81	0.02	0.05	LHS
510	23 Aug 08	12.457	0.80	0.80	0.025	0.64	0.02	0.04	LHS
CARRIED FORWARD :						2,427.47	77.21	179.13	

BROUGHT FORWARD:			-	-	-	2,427.47	77.21	179.13	
511	23 Aug 08	12.457	0.80	0.70	0.025	0.56	0.01	0.03	LHS
512	23 Aug 08	12.460	1.60	1.10	0.025	1.76	0.04	0.10	LHS
513	23 Aug 08	12.460	1.00	0.90	0.025	0.90	0.02	0.05	LHS
514	23 Aug 08	12.461	1.20	0.80	0.025	0.96	0.02	0.06	LHS
515	23 Aug 08	12.465	0.80	0.50	0.025	0.40	0.01	0.02	LHS
516	23 Aug 08	12.465	0.90	0.90	0.025	0.81	0.02	0.05	LHS
517	23 Aug 08	12.466	0.90	1.00	0.025	0.90	0.02	0.05	LHS
518	23 Aug 08	15.225	1.10	1.00	0.025	1.10	0.03	0.06	LHS
519	23 Aug 08	15.226	1.60	1.00	0.025	1.60	0.04	0.09	LHS
520	23 Aug 08	15.640	1.70	0.80	0.025	1.36	0.03	0.08	LHS
521	23 Aug 08	16.560	1.70	1.00	0.025	1.70	0.04	0.10	LHS
522	23 Aug 08	16.595	2.00	1.20	0.025	2.40	0.06	0.14	LHS
523	23 Aug 08	16.600	1.00	1.20	0.025	1.20	0.03	0.07	LHS
524	23 Aug 08	16.600	0.80	1.00	0.025	0.80	0.02	0.05	LHS
525	23 Aug 08	16.630	3.30	1.00	0.025	3.30	0.08	0.19	LHS
526	23 Aug 08	16.635	2.60	0.80	0.025	2.08	0.05	0.12	LHS
527	23 Aug 08	16.805	2.10	1.10	0.025	2.31	0.06	0.13	LHS
528	23 Aug 08	16.890	2.00	0.90	0.025	1.80	0.05	0.10	LHS
529	23 Aug 08	13.645	4.30	0.80	0.025	3.44	0.09	0.20	RHS
530	23 Aug 08	13.640	3.30	0.70	0.025	2.31	0.06	0.13	RHS
531	24 Aug 08	10.805	0.90	0.70	0.025	0.63	0.02	0.04	LHS
532	24 Aug 08	10.810	2.00	0.80	0.025	1.60	0.04	0.09	LHS
533	24 Aug 08	10.815	0.90	1.60	0.025	1.44	0.04	0.08	LHS
534	24 Aug 08	10.815	2.00	0.80	0.025	1.60	0.04	0.09	LHS
535	24 Aug 08	10.817	1.50	0.80	0.025	1.20	0.03	0.07	LHS
536	24 Aug 08	10.817	1.30	0.90	0.025	1.17	0.03	0.07	LHS
537	24 Aug 08	10.845	1.50	0.80	0.025	1.20	0.03	0.07	LHS
538	24 Aug 08	10.846	1.30	0.80	0.025	1.04	0.03	0.06	LHS
539	24 Aug 08	10.846	1.40	0.90	0.025	1.26	0.03	0.07	LHS
540	24 Aug 08	10.850	1.30	1.20	0.025	1.56	0.04	0.09	LHS
CARRIED FORWARD :						2,471.86	78.32	181.71	

BROUGHT FORWARD:			-	-	-	2,471.86	78.32	181.71	
541	24 Aug 08	10.851	2.00	0.80	0.025	1.60	0.04	0.09	LHS
542	24 Aug 08	10.852	1.00	0.90	0.025	0.90	0.02	0.05	LHS
543	24 Aug 08	10.853	0.80	1.00	0.025	0.80	0.02	0.05	LHS
544	24 Aug 08	16.411	0.80	0.70	0.025	0.56	0.01	0.03	LHS
545	24 Aug 08	16.413	1.00	0.80	0.025	0.80	0.02	0.05	LHS
546	24 Aug 08	16.413	1.40	0.90	0.025	1.26	0.03	0.07	LHS
547	24 Aug 08	16.414	1.00	0.60	0.025	0.60	0.02	0.03	LHS
548	24 Aug 08	16.414	0.80	1.00	0.025	0.80	0.02	0.05	LHS
549	24 Aug 08	16.426	0.90	0.70	0.025	0.63	0.02	0.04	LHS
550	25 Aug 08	14.385	2.50	0.90	0.025	2.25	0.06	0.13	RHS
551	25 Aug 08	14.385	1.70	0.80	0.025	1.36	0.03	0.08	RHS
552	25 Aug 08	14.385	2.20	0.60	0.025	1.32	0.03	0.08	RHS
553	25 Aug 08	14.380	5.50	0.90	0.025	4.95	0.12	0.29	RHS
554	25 Aug 08	14.380	1.80	0.60	0.025	1.08	0.03	0.06	RHS
555	25 Aug 08	14.375	1.50	1.40	0.025	2.10	0.05	0.12	RHS
556	25 Aug 08	14.375	2.60	0.80	0.025	2.08	0.05	0.12	RHS
557	25 Aug 08	14.375	1.00	1.20	0.025	1.20	0.03	0.07	RHS
558	25 Aug 08	14.350	1.30	1.00	0.025	1.30	0.03	0.08	RHS
559	25 Aug 08	14.345	0.90	1.20	0.025	1.08	0.03	0.06	RHS
560	25 Aug 08	14.345	1.50	0.60	0.025	0.90	0.02	0.05	RHS
561	25 Aug 08	14.344	3.80	0.90	0.025	3.42	0.09	0.20	RHS
562	25 Aug 08	14.340	3.90	0.70	0.025	2.73	0.07	0.16	RHS
563	25 Aug 08	14.338	2.20	0.90	0.025	1.98	0.05	0.11	RHS
564	25 Aug 08	14.337	1.90	0.60	0.025	1.14	0.03	0.07	RHS
565	25 Aug 08	14.336	1.30	0.50	0.025	0.65	0.02	0.04	RHS
566	25 Aug 08	14.330	1.20	0.80	0.025	0.96	0.02	0.06	RHS
567	25 Aug 08	14.320	2.30	1.90	0.025	4.37	0.11	0.25	RHS
568	25 Aug 08	14.320	1.60	1.10	0.025	1.76	0.04	0.10	RHS
569	25 Aug 08	14.320	0.90	0.70	0.025	0.63	0.02	0.04	RHS
570	25 Aug 08	14.320	1.10	1.10	0.025	1.21	0.03	0.07	RHS
CARRIED FORWARD :						2,518.28	79.48	184.40	

BROUGHT FORWARD:			-	-	-	2,518.28	79.48	184.40	
571	25 Aug 08	14.300	0.80	0.90	0.025	0.72	0.02	0.04	RHS
572	25 Aug 08	14.300	1.10	1.80	0.025	1.98	0.05	0.11	RHS
573	25 Aug 08	14.300	1.70	1.60	0.025	2.72	0.07	0.16	RHS
574	25 Aug 08	14.295	1.40	1.10	0.025	1.54	0.04	0.09	RHS
575	25 Aug 08	14.295	1.80	2.10	0.025	3.78	0.09	0.22	RHS
576	25 Aug 08	14.290	2.20	1.40	0.025	3.08	0.08	0.18	RHS
577	25 Aug 08	14.290	2.50	1.10	0.025	2.75	0.07	0.16	RHS
578	25 Aug 08	12.707	2.10	0.80	0.025	1.68	0.04	0.10	RHS
579	25 Aug 08	12.707	3.70	0.70	0.025	2.59	0.06	0.15	RHS
580	25 Aug 08	12.707	3.70	0.70	0.025	2.59	0.06	0.15	RHS
581	25 Aug 08	12.707	1.20	0.80	0.025	0.96	0.02	0.06	RHS
582	25 Aug 08	12.707	1.10	1.00	0.025	1.10	0.03	0.06	RHS
583	25 Aug 08	12.700	2.70	0.90	0.025	2.43	0.06	0.14	RHS
584	25 Aug 08	12.697	0.70	0.60	0.025	0.42	0.01	0.02	RHS
585	26 Aug 08	14.250	1.80	0.80	0.025	1.44	0.04	0.08	RHS
586	26 Aug 08	14.250	11.10	1.00	0.025	11.10	0.28	0.64	RHS
587	26 Aug 08	14.240	1.80	1.00	0.025	1.80	0.05	0.10	RHS
588	26 Aug 08	14.240	3.50	0.80	0.025	2.80	0.07	0.16	RHS
589	26 Aug 08	14.240	3.50	1.10	0.025	3.85	0.10	0.22	RHS
590	26 Aug 08	14.235	1.00	0.90	0.025	0.90	0.02	0.05	RHS
591	26 Aug 08	14.234	1.50	1.10	0.025	1.65	0.04	0.10	RHS
592	26 Aug 08	14.234	1.00	0.90	0.025	0.90	0.02	0.05	RHS
593	26 Aug 08	14.233	1.20	1.20	0.025	1.44	0.04	0.08	RHS
594	26 Aug 08	14.232	1.30	1.70	0.025	2.21	0.06	0.13	RHS
595	26 Aug 08	14.231	1.10	1.10	0.025	1.21	0.03	0.07	RHS
596	26 Aug 08	14.230	3.50	0.80	0.025	2.80	0.07	0.16	RHS
597	26 Aug 08	14.215	1.20	0.80	0.025	0.96	0.02	0.06	RHS
598	26 Aug 08	14.214	1.60	0.80	0.025	1.28	0.03	0.07	RHS
599	26 Aug 08	14.214	0.70	0.60	0.025	0.42	0.01	0.02	RHS
600	26 Aug 08	14.208	1.10	0.90	0.025	0.99	0.02	0.06	RHS
CARRIED FORWARD :						2,582.37	81.08	188.12	

BROUGHT FORWARD:			-	-	-	2,582.37	81.08	188.12	
601	26 Aug 08	14.100	1.00	0.70	0.075	0.70	0.05	0.12	RHS
602	26 Aug 08	14.040	2.10	1.00	0.025	2.10	0.05	0.12	RHS
603	26 Aug 08	14.040	1.60	0.80	0.025	1.28	0.03	0.07	RHS
604	26 Aug 08	14.020	1.50	1.00	0.025	1.50	0.04	0.09	RHS
605	26 Aug 08	14.020	1.20	0.80	0.025	0.96	0.02	0.06	RHS
606	26 Aug 08	12.550	1.20	1.30	0.025	1.56	0.04	0.09	RHS
607	26 Aug 08	12.550	0.60	1.00	0.025	0.60	0.02	0.03	RHS
608	26 Aug 08	12.550	2.20	1.10	0.025	2.42	0.06	0.14	RHS
609	26 Aug 08	12.550	0.90	1.40	0.025	1.26	0.03	0.07	RHS
610	26 Aug 08	11.070	1.80	0.60	0.025	1.08	0.03	0.06	RHS
611	26 Aug 08	11.025	1.20	0.70	0.025	0.84	0.02	0.05	RHS
612	26 Aug 08	11.025	1.40	1.10	0.025	1.54	0.04	0.09	RHS
613	26 Aug 08	14.780	1.50	1.50	0.050	2.25	0.11	0.26	LHS
TOTAL :						2,600.46	81.63	189.38	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	575.24	23.34	54.12	
1	01 Aug 08	5.710	1.20	1.20	0.050	1.44	0.07	0.17	RHS
2	01 Aug 08	5.680	1.40	1.20	0.050	1.68	0.08	0.19	RHS
3	01 Aug 08	3.315	1.50	0.50	0.025	0.75	0.02	0.04	RHS
4	01 Aug 08	3.314	0.90	1.30	0.025	1.17	0.03	0.07	RHS
5	01 Aug 08	1.340	0.50	0.50	0.025	0.25	0.01	0.01	RHS
6	01 Aug 08	1.340	0.70	0.80	0.025	0.56	0.01	0.03	RHS
7	01 Aug 08	1.340	0.50	0.70	0.025	0.35	0.01	0.02	RHS
8	01 Aug 08	1.339	1.00	0.60	0.025	0.60	0.02	0.03	RHS
9	01 Aug 08	1.338	0.70	0.60	0.025	0.42	0.01	0.02	RHS
10	01 Aug 08	1.338	0.80	0.60	0.025	0.48	0.01	0.03	RHS
11	01 Aug 08	1.337	0.90	1.00	0.025	0.90	0.02	0.05	RHS
12	01 Aug 08	1.336	0.60	0.50	0.025	0.30	0.01	0.02	RHS
13	02 Aug 08	5.690	2.50	1.50	0.025	3.75	0.09	0.22	RHS
14	02 Aug 08	5.690	3.20	1.30	0.025	4.16	0.10	0.24	RHS
15	02 Aug 08	5.600	3.00	1.00	0.025	3.00	0.08	0.17	RHS
16	02 Aug 08	5.595	1.30	1.00	0.025	1.30	0.03	0.08	RHS
17	02 Aug 08	5.590	1.10	0.90	0.025	0.99	0.02	0.06	RHS
18	02 Aug 08	5.588	1.00	1.00	0.025	1.00	0.03	0.06	RHS
19	02 Aug 08	5.585	2.00	0.80	0.025	1.60	0.04	0.09	RHS
20	02 Aug 08	5.580	1.20	1.00	0.025	1.20	0.03	0.07	RHS
21	02 Aug 08	5.579	1.10	1.00	0.025	1.10	0.03	0.06	RHS
22	02 Aug 08	5.579	2.20	1.00	0.025	2.20	0.06	0.13	RHS
23	02 Aug 08	5.578	2.40	1.10	0.025	2.64	0.07	0.15	RHS
24	02 Aug 08	5.577	1.30	0.80	0.025	1.04	0.03	0.06	RHS
25	02 Aug 08	5.577	1.10	0.80	0.025	0.88	0.02	0.05	RHS
26	02 Aug 08	5.570	1.40	1.10	0.025	1.54	0.04	0.09	RHS
27	02 Aug 08	5.569	6.00	0.70	0.025	4.20	0.11	0.24	RHS
28	02 Aug 08	5.568	1.70	0.80	0.025	1.36	0.03	0.08	RHS
29	02 Aug 08	5.567	1.00	1.00	0.025	1.00	0.03	0.06	RHS
30	02 Aug 08	5.565	1.20	1.30	0.025	1.56	0.04	0.09	RHS
CARRIED FORWARD :						618.66	24.50	56.82	

BROUGHT FORWARD:			-	-	-	618.66	24.50	56.82	
31	02 Aug 08	5.560	0.90	0.80	0.025	0.72	0.02	0.04	RHS
32	02 Aug 08	5.555	1.00	0.90	0.025	0.90	0.02	0.05	RHS
33	02 Aug 08	5.550	1.50	0.90	0.025	1.35	0.03	0.08	RHS
34	02 Aug 08	5.550	1.60	0.70	0.025	1.12	0.03	0.06	RHS
35	02 Aug 08	5.450	1.90	1.00	0.025	1.90	0.05	0.11	RHS
36	02 Aug 08	5.450	1.70	1.00	0.025	1.70	0.04	0.10	RHS
37	02 Aug 08	5.450	1.80	0.80	0.025	1.44	0.04	0.08	RHS
38	14 Aug 08	5.520	1.50	1.00	0.025	1.50	0.04	0.09	LHS
39	14 Aug 08	5.521	6.20	1.10	0.025	6.82	0.17	0.40	LHS
40	14 Aug 08	5.521	3.10	1.70	0.025	5.27	0.13	0.31	LHS
41	14 Aug 08	5.521	2.40	1.20	0.025	2.88	0.07	0.17	LHS
42	14 Aug 08	5.521	1.70	1.10	0.025	1.87	0.05	0.11	LHS
43	14 Aug 08	5.525	4.90	1.10	0.025	5.39	0.13	0.31	LHS
44	14 Aug 08	5.528	2.10	1.30	0.025	2.73	0.07	0.16	LHS
45	14 Aug 08	5.529	0.70	0.70	0.025	0.49	0.01	0.03	LHS
46	14 Aug 08	5.530	2.10	0.90	0.025	1.89	0.05	0.11	LHS
47	14 Aug 08	5.531	1.80	0.70	0.025	1.26	0.03	0.07	LHS
48	14 Aug 08	5.580	1.40	0.90	0.025	1.26	0.03	0.07	LHS
49	14 Aug 08	5.581	8.10	1.20	0.025	9.72	0.24	0.56	LHS
50	14 Aug 08	5.590	1.80	1.30	0.025	2.34	0.06	0.14	LHS
51	14 Aug 08	5.591	2.60	1.10	0.025	2.86	0.07	0.17	LHS
52	14 Aug 08	5.596	1.40	1.00	0.025	1.40	0.04	0.08	LHS
53	14 Aug 08	5.597	1.50	1.40	0.025	2.10	0.05	0.12	LHS
54	14 Aug 08	5.598	1.50	1.40	0.025	2.10	0.05	0.12	LHS
55	14 Aug 08	5.598	3.00	1.00	0.025	3.00	0.08	0.17	LHS
56	14 Aug 08	5.600	1.70	1.00	0.025	1.70	0.04	0.10	LHS
57	14 Aug 08	5.610	2.40	1.00	0.025	2.40	0.06	0.14	LHS
58	14 Aug 08	5.610	1.50	0.90	0.025	1.35	0.03	0.08	LHS
59	14 Aug 08	5.617	2.60	1.00	0.025	2.60	0.07	0.15	LHS
60	14 Aug 08	5.617	2.90	0.80	0.025	2.32	0.06	0.13	LHS
CARRIED FORWARD :						693.04	26.36	61.13	

BROUGHT FORWARD:			-	-	-	693.04	26.36	61.13	
61	14 Aug 08	5.210	1.20	4.00	0.025	4.80	0.12	0.28	RHS
62	14 Aug 08	5.210	1.10	1.20	0.025	1.32	0.03	0.08	RHS
63	14 Aug 08	5.210	0.60	2.20	0.025	1.32	0.03	0.08	RHS
64	16 Aug 08	1.341	0.80	0.70	0.025	0.56	0.01	0.03	RHS
65	16 Aug 08	1.340	0.80	0.60	0.025	0.48	0.01	0.03	RHS
66	16 Aug 08	1.340	1.50	0.90	0.025	1.35	0.03	0.08	RHS
67	19 Aug 08	5.680	1.40	0.90	0.075	1.26	0.09	0.22	RHS
68	19 Aug 08	5.680	2.10	1.60	0.025	3.36	0.08	0.19	RHS
69	22 Aug 08	5.430	2.00	1.40	0.025	2.80	0.07	0.16	LHS
70	22 Aug 08	5.680	2.80	1.80	0.025	5.04	0.13	0.29	RHS
71	22 Aug 08	5.680	2.10	1.40	0.025	2.94	0.07	0.17	RHS
72	22 Aug 08	5.650	2.20	1.20	0.025	2.64	0.07	0.15	RHS
TOTAL :						720.91	27.12	62.90	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 607

ROAD NAME: JALAN MASUK KE PELABUHAN BARU KK

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	29.84	1.15	2.69	
1	15 Aug 08	0.103	0.80	0.70	0.025	0.56	0.01	0.03	LHS
2	15 Aug 08	0.103	0.90	0.80	0.025	0.72	0.02	0.04	LHS
3	15 Aug 08	0.147	0.90	0.70	0.025	0.63	0.02	0.04	LHS
4	15 Aug 08	0.148	0.80	0.60	0.025	0.48	0.01	0.03	LHS
5	15 Aug 08	0.149	1.20	0.80	0.025	0.96	0.02	0.06	LHS
6	15 Aug 08	0.155	2.20	0.70	0.025	1.54	0.04	0.09	LHS
7	15 Aug 08	0.156	1.40	0.60	0.025	0.84	0.02	0.05	LHS
8	15 Aug 08	0.160	0.70	0.60	0.025	0.42	0.01	0.02	LHS
9	15 Aug 08	0.160	0.50	0.40	0.025	0.20	0.01	0.01	LHS
10	15 Aug 08	0.168	1.00	0.60	0.025	0.60	0.02	0.03	LHS
11	15 Aug 08	0.180	1.00	1.60	0.025	1.60	0.04	0.09	LHS
12	15 Aug 08	0.180	1.70	1.40	0.025	2.38	0.06	0.14	LHS
13	15 Aug 08	0.183	0.80	0.60	0.025	0.48	0.01	0.03	LHS
14	15 Aug 08	0.185	1.40	0.70	0.025	0.98	0.02	0.06	LHS
15	15 Aug 08	0.185	0.70	1.30	0.025	0.91	0.02	0.05	LHS
16	15 Aug 08	0.186	0.80	1.20	0.025	0.96	0.02	0.06	LHS
17	15 Aug 08	0.187	1.40	0.70	0.025	0.98	0.02	0.06	LHS
18	15 Aug 08	0.187	0.80	1.50	0.025	1.20	0.03	0.07	LHS
19	15 Aug 08	0.187	1.60	0.70	0.025	1.12	0.03	0.06	LHS
20	15 Aug 08	0.190	1.00	0.70	0.025	0.70	0.02	0.04	LHS
21	15 Aug 08	0.190	1.30	0.70	0.025	0.91	0.02	0.05	LHS
22	15 Aug 08	0.190	0.70	0.80	0.025	0.56	0.01	0.03	LHS
23	15 Aug 08	0.200	2.80	0.80	0.025	2.24	0.06	0.13	LHS
24	15 Aug 08	0.2	0.70	0.80	0.025	0.56	0.01	0.03	LHS
25	15 Aug 08	0.2	2.00	1.00	0.025	2.00	0.05	0.12	LHS
26	15 Aug 08	0.21	1.40	0.70	0.025	0.98	0.02	0.06	LHS
27	15 Aug 08	0.21	3.10	1.20	0.025	3.72	0.09	0.22	LHS
28	15 Aug 08	0.21	0.60	0.70	0.025	0.42	0.01	0.02	LHS
29	15 Aug 08	0.21	2.70	2.10	0.025	5.67	0.14	0.33	LHS
30	15 Aug 08	0.21	2.30	0.80	0.025	1.84	0.05	0.11	LHS
CARRIED FORWARD :						67.00	2.08	4.85	

BROUGHT FORWARD:			-	-	-	67.00	2.08	4.85	
31	15 Aug 08	0.210	1.10	0.60	0.025	0.66	0.02	0.04	LHS
32	15 Aug 08	0.210	1.30	1.10	0.025	1.43	0.04	0.08	LHS
33	15 Aug 08	0.211	1.10	0.60	0.025	0.66	0.02	0.04	LHS
34	15 Aug 08	0.212	0.70	0.60	0.025	0.42	0.01	0.02	LHS
35	15 Aug 08	0.302	0.60	0.90	0.025	0.54	0.01	0.03	LHS
36	15 Aug 08	0.310	1.20	0.90	0.025	1.08	0.03	0.06	LHS
37	15 Aug 08	0.310	0.70	0.60	0.025	0.42	0.01	0.02	RHS
38	15 Aug 08	0.310	0.70	0.50	0.025	0.35	0.01	0.02	RHS
TOTAL :						72.56	2.22	5.17	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	758.37	27.76	64.42	
1	04 Aug 08	32.900	1.50	1.00	0.025	1.50	0.04	0.09	RHS
2	04 Aug 08	32.894	1.70	1.10	0.025	1.87	0.05	0.11	RHS
3	04 Aug 08	32.860	2.00	1.00	0.025	2.00	0.05	0.12	RHS
4	04 Aug 08	32.860	8.30	1.00	0.025	8.30	0.21	0.48	RHS
5	04 Aug 08	32.860	4.70	0.90	0.025	4.23	0.11	0.25	RHS
6	04 Aug 08	32.850	1.00	0.90	0.025	0.90	0.02	0.05	RHS
7	04 Aug 08	32.848	1.90	0.80	0.025	1.52	0.04	0.09	RHS
8	04 Aug 08	32.830	1.60	0.70	0.025	1.12	0.03	0.06	RHS
9	04 Aug 08	32.826	1.70	0.80	0.025	1.36	0.03	0.08	RHS
10	04 Aug 08	32.826	2.50	0.70	0.025	1.75	0.04	0.10	RHS
11	04 Aug 08	32.820	1.60	0.80	0.025	1.28	0.03	0.07	RHS
12	04 Aug 08	32.815	1.30	0.90	0.025	1.17	0.03	0.07	RHS
13	04 Aug 08	32.813	1.00	0.90	0.025	0.90	0.02	0.05	RHS
14	04 Aug 08	32.810	2.80	0.90	0.025	2.52	0.06	0.15	RHS
15	04 Aug 08	32.805	3.40	0.80	0.025	2.72	0.07	0.16	RHS
16	04 Aug 08	32.800	2.20	0.90	0.025	1.98	0.05	0.11	RHS
17	04 Aug 08	32.795	1.30	0.80	0.025	1.04	0.03	0.06	RHS
18	04 Aug 08	31.900	1.80	1.10	0.025	1.98	0.05	0.11	RHS
19	04 Aug 08	31.900	9.50	1.30	0.025	12.35	0.31	0.72	RHS
20	04 Aug 08	31.871	1.50	1.30	0.025	1.95	0.05	0.11	RHS
21	04 Aug 08	31.870	2.00	1.10	0.025	2.20	0.06	0.13	RHS
22	04 Aug 08	34.300	2.10	1.40	0.025	2.94	0.07	0.17	LHS
23	04 Aug 08	34.305	2.50	1.00	0.025	2.50	0.06	0.15	LHS
24	05 Aug 08	33.914	2.50	1.10	0.025	2.75	0.07	0.16	RHS
25	05 Aug 08	33.150	0.80	0.70	0.025	0.56	0.01	0.03	RHS
26	05 Aug 08	33.149	0.70	0.90	0.025	0.63	0.02	0.04	RHS
27	05 Aug 08	33.149	1.30	1.00	0.025	1.30	0.03	0.08	RHS
28	05 Aug 08	33.145	2.90	0.80	0.025	2.32	0.06	0.13	RHS
29	05 Aug 08	31.812	1.10	0.90	0.025	0.99	0.02	0.06	RHS
30	05 Aug 08	31.807	1.00	1.00	0.025	1.00	0.03	0.06	RHS
CARRIED FORWARD :						828.00	29.50	68.46	

BROUGHT FORWARD:			-	-	-	828.00	29.50	68.46	
31	05 Aug 08	31.807	0.60	0.60	0.025	0.36	0.01	0.02	RHS
32	05 Aug 08	31.807	1.40	0.80	0.025	1.12	0.03	0.06	RHS
33	05 Aug 08	31.807	2.10	1.10	0.025	2.31	0.06	0.13	RHS
34	05 Aug 08	31.807	0.90	0.90	0.025	0.81	0.02	0.05	RHS
35	05 Aug 08	31.802	0.80	0.80	0.025	0.64	0.02	0.04	RHS
36	05 Aug 08	31.797	0.60	0.40	0.025	0.24	0.01	0.01	RHS
37	05 Aug 08	31.795	3.80	1.10	0.025	4.18	0.10	0.24	RHS
38	05 Aug 08	31.760	0.50	0.70	0.025	0.35	0.01	0.02	RHS
39	05 Aug 08	31.759	1.20	0.60	0.025	0.72	0.02	0.04	RHS
40	05 Aug 08	31.759	4.00	0.90	0.025	3.60	0.09	0.21	RHS
41	05 Aug 08	31.750	4.20	1.10	0.025	4.62	0.12	0.27	RHS
42	05 Aug 08	31.745	2.50	1.00	0.025	2.50	0.06	0.15	RHS
43	05 Aug 08	31.744	1.40	0.80	0.025	1.12	0.03	0.06	RHS
44	05 Aug 08	31.744	8.50	1.00	0.025	8.50	0.21	0.49	RHS
45	05 Aug 08	31.740	2.10	1.00	0.025	2.10	0.05	0.12	RHS
46	05 Aug 08	31.740	2.60	0.80	0.025	2.08	0.05	0.12	RHS
47	05 Aug 08	31.735	1.90	1.00	0.025	1.90	0.05	0.11	RHS
48	05 Aug 08	31.734	2.30	0.90	0.025	2.07	0.05	0.12	RHS
49	05 Aug 08	31.733	2.20	1.10	0.025	2.42	0.06	0.14	RHS
50	05 Aug 08	31.732	2.10	0.80	0.025	1.68	0.04	0.10	RHS
51	05 Aug 08	31.732	3.80	0.90	0.025	3.42	0.09	0.20	RHS
52	05 Aug 08	31.718	4.80	1.10	0.025	5.28	0.13	0.31	RHS
53	05 Aug 08	31.710	2.30	1.00	0.025	2.30	0.06	0.13	RHS
54	05 Aug 08	31.710	1.40	1.10	0.025	1.54	0.04	0.09	RHS
55	05 Aug 08	31.698	1.60	1.00	0.025	1.60	0.04	0.09	RHS
56	05 Aug 08	31.660	1.40	0.90	0.025	1.26	0.03	0.07	RHS
57	05 Aug 08	31.645	1.20	1.00	0.025	1.20	0.03	0.07	RHS
58	05 Aug 08	31.640	1.80	0.90	0.025	1.62	0.04	0.09	RHS
59	05 Aug 08	31.595	1.30	1.10	0.025	1.43	0.04	0.08	RHS
60	05 Aug 08	31.593	5.70	1.10	0.025	6.27	0.16	0.36	RHS
CARRIED FORWARD :						897.24	31.23	72.47	

BROUGHT FORWARD:			-	-	-	897.24	31.23	72.47	
61	05 Aug 08	31.590	5.00	1.10	0.025	5.50	0.14	0.32	RHS
62	06 Aug 08	32.597	2.60	0.50	0.025	1.30	0.03	0.08	LHS
63	06 Aug 08	32.600	1.40	0.60	0.025	0.84	0.02	0.05	LHS
64	06 Aug 08	32.600	0.70	1.40	0.025	0.98	0.02	0.06	LHS
65	06 Aug 08	32.602	2.70	0.80	0.025	2.16	0.05	0.13	LHS
66	06 Aug 08	32.625	0.80	0.80	0.025	0.64	0.02	0.04	LHS
67	06 Aug 08	32.675	2.10	0.90	0.025	1.89	0.05	0.11	LHS
68	06 Aug 08	32.676	1.80	1.00	0.025	1.80	0.05	0.10	LHS
69	06 Aug 08	32.677	2.10	1.00	0.025	2.10	0.05	0.12	LHS
70	06 Aug 08	32.680	2.70	0.90	0.025	2.43	0.06	0.14	LHS
71	06 Aug 08	32.690	1.40	1.00	0.025	1.40	0.04	0.08	LHS
72	06 Aug 08	32.691	2.90	0.80	0.025	2.32	0.06	0.13	LHS
73	06 Aug 08	32.740	6.50	0.80	0.025	5.20	0.13	0.30	LHS
74	06 Aug 08	33.450	1.00	0.80	0.025	0.80	0.02	0.05	LHS
75	06 Aug 08	33.455	2.40	0.80	0.025	1.92	0.05	0.11	LHS
76	06 Aug 08	33.455	1.90	1.00	0.025	1.90	0.05	0.11	LHS
77	06 Aug 08	33.460	1.80	0.90	0.025	1.62	0.04	0.09	LHS
78	06 Aug 08	33.480	1.00	1.40	0.025	1.40	0.04	0.08	LHS
79	06 Aug 08	33.480	2.40	0.80	0.025	1.92	0.05	0.11	LHS
80	06 Aug 08	33.483	1.30	0.80	0.025	1.04	0.03	0.06	LHS
81	06 Aug 08	33.490	2.00	0.90	0.025	1.80	0.05	0.10	LHS
82	06 Aug 08	33.491	1.40	0.90	0.025	1.26	0.03	0.07	LHS
83	06 Aug 08	34.170	1.60	0.90	0.025	1.44	0.04	0.08	LHS
84	06 Aug 08	34.180	3.20	0.60	0.025	1.92	0.05	0.11	LHS
85	06 Aug 08	34.186	1.20	0.80	0.025	0.96	0.02	0.06	LHS
86	06 Aug 08	34.187	2.90	1.20	0.025	3.48	0.09	0.20	LHS
87	06 Aug 08	34.193	1.20	1.00	0.025	1.20	0.03	0.07	LHS
88	06 Aug 08	34.250	1.10	1.00	0.025	1.10	0.03	0.06	LHS
89	06 Aug 08	34.306	3.30	0.70	0.025	2.31	0.06	0.13	LHS
90	06 Aug 08	47.296	0.90	3.50	0.025	3.15	0.08	0.18	RHS
CARRIED FORWARD :						955.02	32.68	75.83	

BROUGHT FORWARD:			-	-	-	955.02	32.68	75.83	
91	06 Aug 08	46.982	1.40	1.30	0.025	1.82	0.05	0.11	RHS
92	07 Aug 08	54.422	1.90	0.50	0.025	0.95	0.02	0.06	LHS
93	07 Aug 08	54.423	1.10	0.60	0.025	0.66	0.02	0.04	LHS
94	07 Aug 08	54.802	0.90	1.10	0.025	0.99	0.02	0.06	LHS
95	07 Aug 08	54.812	1.60	0.60	0.025	0.96	0.02	0.06	LHS
96	07 Aug 08	54.812	0.70	1.20	0.025	0.84	0.02	0.05	LHS
97	07 Aug 08	54.813	3.10	0.90	0.025	2.79	0.07	0.16	LHS
98	07 Aug 08	54.827	2.10	0.70	0.025	1.47	0.04	0.09	LHS
99	07 Aug 08	54.828	1.10	0.90	0.025	0.99	0.02	0.06	LHS
100	07 Aug 08	54.838	1.20	0.90	0.025	1.08	0.03	0.06	LHS
101	07 Aug 08	54.838	1.80	1.00	0.025	1.80	0.05	0.10	LHS
102	07 Aug 08	54.842	2.00	1.00	0.025	2.00	0.05	0.12	LHS
103	07 Aug 08	54.842	1.80	0.70	0.025	1.26	0.03	0.07	LHS
104	07 Aug 08	54.852	3.00	1.00	0.025	3.00	0.08	0.17	LHS
105	07 Aug 08	54.852	3.90	0.60	0.025	2.34	0.06	0.14	LHS
106	07 Aug 08	54.852	1.40	1.10	0.025	1.54	0.04	0.09	LHS
107	07 Aug 08	54.852	1.90	0.70	0.025	1.33	0.03	0.08	LHS
108	07 Aug 08	54.852	2.20	0.80	0.025	1.76	0.04	0.10	LHS
109	07 Aug 08	56.397	1.60	1.10	0.025	1.76	0.04	0.10	LHS
110	07 Aug 08	56.397	2.80	1.20	0.025	3.36	0.08	0.19	LHS
111	07 Aug 08	56.398	3.40	1.10	0.025	3.74	0.09	0.22	RHS
112	07 Aug 08	56.398	1.10	1.20	0.025	1.32	0.03	0.08	RHS
113	07 Aug 08	56.398	4.70	1.30	0.025	6.11	0.15	0.35	RHS
114	09 Aug 08	53.582	1.10	2.80	0.025	3.08	0.08	0.18	LHS
115	09 Aug 08	53.597	1.50	0.90	0.025	1.35	0.03	0.08	LHS
116	09 Aug 08	53.580	1.00	1.10	0.025	1.10	0.03	0.06	RHS
117	09 Aug 08	53.582	1.00	1.10	0.025	1.10	0.03	0.06	RHS
118	09 Aug 08	53.582	0.90	1.10	0.025	0.99	0.02	0.06	RHS
119	14 Aug 08	34.308	3.50	5.20	0.050	18.20	0.91	2.11	LHS
120	20 Aug 08	36.150	1.70	0.80	0.025	1.36	0.03	0.08	RHS
CARRIED FORWARD :						1,026.07	34.91	81.00	

BROUGHT FORWARD:			-	-	-	1,026.07	34.91	81.00	
121	20 Aug 08	36.150	0.90	0.60	0.025	0.54	0.01	0.03	RHS
122	20 Aug 08	36.145	4.20	1.00	0.025	4.20	0.11	0.24	RHS
123	20 Aug 08	36.145	2.50	0.80	0.025	2.00	0.05	0.12	RHS
124	20 Aug 08	36.141	7.10	1.00	0.025	7.10	0.18	0.41	RHS
125	20 Aug 08	36.155	1.60	1.40	0.025	2.24	0.06	0.13	RHS
126	20 Aug 08	35.150	2.20	2.30	0.025	5.06	0.13	0.29	RHS
127	20 Aug 08	35.140	1.10	0.70	0.025	0.77	0.02	0.04	RHS
128	20 Aug 08	35.140	0.80	0.70	0.025	0.56	0.01	0.03	RHS
129	20 Aug 08	35.135	1.20	1.00	0.025	1.20	0.03	0.07	RHS
130	20 Aug 08	35.128	1.50	1.30	0.025	1.95	0.05	0.11	RHS
131	20 Aug 08	35.128	1.00	1.00	0.025	1.00	0.03	0.06	RHS
132	20 Aug 08	35.125	1.50	1.00	0.025	1.50	0.04	0.09	RHS
133	20 Aug 08	35.120	0.90	1.10	0.025	0.99	0.02	0.06	RHS
134	20 Aug 08	35.120	0.60	0.70	0.025	0.42	0.01	0.02	RHS
135	20 Aug 08	35.110	2.00	1.00	0.025	2.00	0.05	0.12	RHS
TOTAL :						1,057.60	35.70	82.83	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POT HOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	3,136.49	105.17	243.99	
1	03 Aug 08	9.720	4.10	1.30	0.075	5.33	0.40	0.93	LHS
2	03 Aug 08	9.743	1.90	2.00	0.050	3.80	0.19	0.44	LHS
3	03 Aug 08	9.744	2.90	1.40	0.050	4.06	0.20	0.47	LHS
4	03 Aug 08	21.456	1.70	1.40	0.050	2.38	0.12	0.28	LHS
5	03 Aug 08	21.480	1.90	1.40	0.050	2.66	0.13	0.31	LHS
6	03 Aug 08	21.550	1.70	1.60	0.050	2.72	0.14	0.32	LHS
7	03 Aug 08	21.559	2.30	1.10	0.050	2.53	0.13	0.29	LHS
8	03 Aug 08	21.561	1.00	0.70	0.050	0.70	0.04	0.08	LHS
9	03 Aug 08	21.573	1.30	0.90	0.050	1.17	0.06	0.14	LHS
10	03 Aug 08	21.573	1.10	0.80	0.050	0.88	0.04	0.10	LHS
11	03 Aug 08	21.575	1.90	1.20	0.050	2.28	0.11	0.26	LHS
12	03 Aug 08	21.577	1.10	1.10	0.025	1.21	0.03	0.07	LHS
13	03 Aug 08	21.582	2.00	0.80	0.050	1.60	0.08	0.19	LHS
14	03 Aug 08	21.588	2.60	1.00	0.050	2.60	0.13	0.30	LHS
15	03 Aug 08	21.607	1.40	1.00	0.050	1.40	0.07	0.16	LHS
16	03 Aug 08	21.623	1.90	1.00	0.050	1.90	0.10	0.22	LHS
17	03 Aug 08	21.626	1.90	0.90	0.050	1.71	0.09	0.20	LHS
18	03 Aug 08	21.631	1.40	0.80	0.050	1.12	0.06	0.13	LHS
19	03 Aug 08	21.690	2.30	0.80	0.050	1.84	0.09	0.21	LHS
20	03 Aug 08	21.693	0.80	0.80	0.050	0.64	0.03	0.07	LHS
21	03 Aug 08	21.701	2.40	0.90	0.050	2.16	0.11	0.25	LHS
22	03 Aug 08	21.724	1.70	0.80	0.050	1.36	0.07	0.16	LHS
23	03 Aug 08	21.833	1.70	1.30	0.075	2.21	0.17	0.38	LHS
24	03 Aug 08	21.836	1.10	0.90	0.050	0.99	0.05	0.11	LHS
25	04 Aug 08	9.794	1.30	1.10	0.075	1.43	0.11	0.25	LHS
26	04 Aug 08	9.795	1.90	1.40	0.075	2.66	0.20	0.46	LHS
27	04 Aug 08	21.738	1.30	0.90	0.050	1.17	0.06	0.14	LHS
28	04 Aug 08	21.744	1.10	0.90	0.050	0.99	0.05	0.11	LHS
29	04 Aug 08	21.748	1.30	1.00	0.050	1.30	0.07	0.15	LHS
30	04 Aug 08	21.749	1.50	0.80	0.050	1.20	0.06	0.14	LHS
CARRIED FORWARD :						3,194.49	108.33	251.32	

BROUGHT FORWARD:			-	-	-	3,194.49	108.33	251.32	
31	04 Aug 08	21.751	1.40	1.30	0.050	1.82	0.09	0.21	LHS
32	04 Aug 08	21.757	4.10	1.00	0.050	4.10	0.21	0.48	LHS
33	04 Aug 08	21.763	2.40	1.20	0.050	2.88	0.14	0.33	LHS
34	04 Aug 08	21.765	2.00	0.90	0.050	1.80	0.09	0.21	LHS
35	04 Aug 08	21.768	1.00	1.00	0.050	1.00	0.05	0.12	LHS
36	04 Aug 08	21.772	1.30	0.90	0.050	1.17	0.06	0.14	LHS
37	04 Aug 08	21.777	1.80	0.90	0.050	1.62	0.08	0.19	LHS
38	04 Aug 08	21.822	1.60	0.90	0.050	1.44	0.07	0.17	LHS
39	04 Aug 08	21.825	1.50	1.00	0.050	1.60	0.08	0.19	LHS
40	04 Aug 08	21.825	1.50	1.00	0.050	1.50	0.08	0.17	RHS
41	04 Aug 08	21.820	1.30	1.30	0.050	1.95	0.10	0.23	RHS
42	04 Aug 08	21.818	1.30	1.10	0.050	1.43	0.07	0.17	RHS
43	04 Aug 08	21.816	1.90	0.80	0.050	1.04	0.05	0.12	RHS
44	04 Aug 08	21.816	1.10	0.80	0.050	1.52	0.08	0.18	RHS
45	04 Aug 08	21.813	1.00	0.70	0.050	0.77	0.04	0.09	RHS
46	04 Aug 08	21.812	1.10	1.40	0.050	1.40	0.07	0.16	RHS
47	04 Aug 08	21.811	1.10	1.10	0.050	1.21	0.06	0.14	RHS
48	04 Aug 08	21.809	2.10	1.20	0.050	1.32	0.07	0.15	RHS
49	04 Aug 08	21.805	0.90	0.80	0.050	1.68	0.08	0.19	RHS
50	04 Aug 08	21.804	1.50	0.90	0.050	0.81	0.04	0.09	RHS
51	04 Aug 08	21.802	0.90	1.00	0.025	1.50	0.04	0.09	RHS
52	04 Aug 08	21.802	1.40	0.90	0.050	0.81	0.04	0.09	RHS
53	04 Aug 08	21.801	1.30	1.10	0.050	1.54	0.08	0.18	RHS
54	04 Aug 08	21.800	1.30	0.70	0.025	0.91	0.02	0.05	RHS
55	05 Aug 08	28.614	1.30	1.00	0.050	1.30	0.07	0.15	LHS
56	05 Aug 08	28.628	1.40	1.20	0.050	1.56	0.08	0.18	LHS
57	05 Aug 08	29.496	0.80	0.70	0.050	0.98	0.05	0.11	LHS
58	05 Aug 08	29.497	1.00	0.90	0.050	0.72	0.04	0.08	LHS
59	05 Aug 08	29.502	1.40	0.80	0.050	0.80	0.04	0.09	LHS
60	05 Aug 08	29.508	1.00	0.50	0.050	0.70	0.04	0.08	LHS
CARRIED FORWARD :						3,237.37	110.41	256.16	

BROUGHT FORWARD:			-	-	-	3,237.37	110.41	256.16	
61	05 Aug 08	29.552	0.90	0.70	0.050	0.63	0.03	0.07	LHS
62	05 Aug 08	29.553	0.80	1.00	0.050	0.80	0.04	0.09	LHS
63	05 Aug 08	29.576	1.10	0.70	0.050	0.77	0.04	0.09	LHS
64	05 Aug 08	29.744	1.00	0.60	0.050	0.60	0.03	0.07	LHS
65	05 Aug 08	29.756	1.90	0.90	0.050	1.71	0.09	0.20	LHS
66	05 Aug 08	29.799	2.00	1.00	0.050	2.00	0.10	0.23	LHS
67	05 Aug 08	29.988	1.20	0.60	0.075	0.72	0.05	0.13	LHS
68	05 Aug 08	29.989	2.30	1.00	0.075	2.30	0.17	0.40	LHS
69	05 Aug 08	21.797	1.90	0.70	0.050	1.33	0.07	0.15	RHS
70	05 Aug 08	21.792	2.50	1.80	0.050	4.50	0.23	0.52	RHS
71	05 Aug 08	21.795	2.50	1.70	0.050	4.25	0.21	0.49	RHS
72	05 Aug 08	21.791	1.70	1.00	0.050	1.70	0.09	0.20	RHS
73	05 Aug 08	21.791	1.70	1.00	0.050	1.70	0.09	0.20	RHS
74	05 Aug 08	21.786	2.50	1.00	0.050	2.50	0.13	0.29	RHS
75	05 Aug 08	21.785	0.90	0.70	0.050	0.63	0.03	0.07	RHS
76	05 Aug 08	21.784	2.20	0.70	0.050	1.54	0.08	0.18	RHS
77	05 Aug 08	21.782	1.10	0.60	0.050	0.66	0.03	0.08	RHS
78	05 Aug 08	21.781	1.90	1.00	0.050	1.90	0.10	0.22	RHS
79	05 Aug 08	21.780	3.40	1.20	0.050	4.08	0.20	0.47	RHS
80	05 Aug 08	21.779	0.80	0.60	0.050	0.48	0.02	0.06	RHS
81	05 Aug 08	21.779	0.90	0.60	0.050	0.54	0.03	0.06	RHS
82	05 Aug 08	21.774	1.10	0.80	0.050	0.88	0.04	0.10	RHS
83	05 Aug 08	21.774	8.60	0.80	0.050	6.88	0.34	0.80	RHS
84	05 Aug 08	21.771	1.10	1.10	0.050	1.21	0.06	0.14	RHS
85	05 Aug 08	21.768	2.40	0.60	0.050	1.44	0.07	0.17	RHS
86	05 Aug 08	21.768	1.30	0.70	0.050	0.91	0.05	0.11	RHS
87	06 Aug 08	3.700	1.20	1.00	0.050	1.20	0.06	0.14	LHS
88	06 Aug 08	3.701	1.10	0.60	0.050	0.66	0.03	0.08	LHS
89	06 Aug 08	3.702	1.90	1.00	0.050	1.90	0.10	0.22	LHS
90	06 Aug 08	3.706	1.90	0.60	0.050	1.14	0.06	0.13	LHS
CARRIED FORWARD :						3,288.93	113.07	262.31	

BROUGHT FORWARD:			-	-	-	3,288.93	113.07	262.31	
91	06 Aug 08	3.708	1.50	0.70	0.050	1.05	0.05	0.12	LHS
92	06 Aug 08	3.709	1.20	0.70	0.050	0.84	0.04	0.10	LHS
93	06 Aug 08	3.712	1.60	1.00	0.050	1.60	0.08	0.19	LHS
94	06 Aug 08	3.713	1.20	0.60	0.050	0.72	0.04	0.08	LHS
95	06 Aug 08	3.715	1.30	1.00	0.050	1.30	0.07	0.15	LHS
96	06 Aug 08	3.716	0.90	0.80	0.050	0.72	0.04	0.08	LHS
97	06 Aug 08	3.719	0.80	1.00	0.050	0.80	0.04	0.09	LHS
98	06 Aug 08	3.727	0.60	0.30	0.050	0.18	0.01	0.02	LHS
99	06 Aug 08	3.741	1.20	0.40	0.050	0.48	0.02	0.06	LHS
100	06 Aug 08	3.741	1.30	0.40	0.050	0.52	0.03	0.06	LHS
101	06 Aug 08	3.743	3.10	0.50	0.050	1.55	0.08	0.18	LHS
102	06 Aug 08	3.752	1.40	0.50	0.050	0.70	0.04	0.08	LHS
103	06 Aug 08	3.753	3.90	0.70	0.050	2.73	0.14	0.32	LHS
104	06 Aug 08	3.757	0.70	0.50	0.050	0.35	0.02	0.04	LHS
105	06 Aug 08	8.338	2.00	1.30	0.075	2.60	0.20	0.45	LHS
106	06 Aug 08	8.582	4.20	1.70	0.050	7.14	0.36	0.83	LHS
107	06 Aug 08	8.587	1.20	0.60	0.050	0.72	0.04	0.08	LHS
108	06 Aug 08	8.588	1.10	0.60	0.050	0.66	0.03	0.08	LHS
109	06 Aug 08	8.588	1.10	0.50	0.050	0.55	0.03	0.06	LHS
110	06 Aug 08	8.589	2.90	0.90	0.050	2.61	0.13	0.30	LHS
111	07 Aug 08	30.567	1.60	1.40	0.050	2.24	0.11	0.26	LHS
112	07 Aug 08	30.574	1.00	0.70	0.050	0.70	0.04	0.08	LHS
113	07 Aug 08	31.802	4.00	0.70	0.050	2.80	0.14	0.32	RHS
114	07 Aug 08	31.803	3.00	0.80	0.050	2.40	0.12	0.28	RHS
115	07 Aug 08	32.075	1.00	0.80	0.050	0.80	0.04	0.09	RHS
116	07 Aug 08	32.158	3.40	0.60	0.050	2.04	0.10	0.24	RHS
117	07 Aug 08	32.162	2.20	1.00	0.050	2.20	0.11	0.26	RHS
118	07 Aug 08	32.165	0.80	0.50	0.050	0.40	0.02	0.05	RHS
119	07 Aug 08	32.174	4.70	1.40	0.050	6.58	0.33	0.76	RHS
120	07 Aug 08	32.174	3.40	0.90	0.050	3.06	0.15	0.35	RHS
CARRIED FORWARD :						3,339.97	115.68	268.38	

BROUGHT FORWARD:			-	-	-	3,339.97	115.68	268.38	
121	07 Aug 08	32.184	3.10	0.80	0.050	2.48	0.12	0.29	RHS
122	07 Aug 08	32.193	1.90	1.00	0.050	1.90	0.10	0.22	RHS
123	07 Aug 08	32.200	2.00	0.60	0.050	1.20	0.06	0.14	RHS
124	07 Aug 08	32.208	1.60	1.10	0.050	1.76	0.09	0.20	RHS
125	07 Aug 08	32.210	1.10	0.70	0.050	0.77	0.04	0.09	RHS
126	07 Aug 08	32.290	2.20	1.60	0.075	3.52	0.26	0.61	LHS
127	07 Aug 08	32.475	0.80	1.10	0.050	0.88	0.04	0.10	LHS
128	07 Aug 08	32.476	2.10	1.40	0.050	2.94	0.15	0.34	LHS
129	07 Aug 08	32.478	2.10	1.10	0.075	2.31	0.17	0.40	LHS
130	07 Aug 08	32.480	1.10	0.50	0.050	0.55	0.03	0.06	LHS
131	07 Aug 08	32.481	2.60	1.50	0.075	3.90	0.29	0.68	LHS
132	07 Aug 08	32.563	1.40	1.00	0.050	1.40	0.07	0.16	LHS
133	07 Aug 08	32.650	1.60	1.90	0.075	3.04	0.23	0.53	LHS
134	07 Aug 08	32.306	0.80	0.80	0.050	0.64	0.03	0.07	RHS
135	07 Aug 08	32.307	1.30	1.20	0.050	1.56	0.08	0.18	RHS
136	07 Aug 08	32.308	0.80	0.70	0.050	0.56	0.03	0.06	RHS
137	08 Aug 08	40.155	3.00	1.20	0.050	3.60	0.18	0.42	LHS
138	08 Aug 08	40.155	1.10	0.60	0.050	0.66	0.03	0.08	LHS
139	08 Aug 08	40.156	1.40	1.10	0.050	1.54	0.08	0.18	LHS
140	08 Aug 08	41.480	5.10	1.60	0.050	8.16	0.41	0.95	LHS
141	08 Aug 08	41.487	3.50	1.60	0.050	5.60	0.28	0.65	LHS
142	08 Aug 08	41.489	2.20	1.20	0.075	2.64	0.20	0.46	LHS
143	08 Aug 08	41.510	1.50	1.00	0.050	1.50	0.08	0.17	LHS
144	08 Aug 08	41.510	1.10	1.00	0.050	1.10	0.06	0.13	LHS
145	08 Aug 08	41.511	1.00	1.40	0.050	1.40	0.07	0.16	LHS
146	08 Aug 08	41.514	0.70	0.70	0.050	0.49	0.02	0.06	LHS
147	08 Aug 08	41.537	1.30	0.80	0.050	1.04	0.05	0.12	LHS
148	08 Aug 08	35.295	1.10	0.70	0.050	0.77	0.04	0.09	RHS
149	08 Aug 08	35.294	1.30	1.00	0.050	1.30	0.07	0.15	RHS
150	08 Aug 08	35.293	0.60	0.40	0.050	0.24	0.01	0.03	RHS
CARRIED FORWARD :						3,399.42	119.04	276.17	

BROUGHT FORWARD:			-	-	-	3,399.42	119.04	276.17	
151	08 Aug 08	35.292	0.90	0.70	0.050	0.63	0.03	0.07	RHS
152	08 Aug 08	35.288	0.90	0.80	0.050	0.72	0.04	0.08	RHS
153	08 Aug 08	35.287	1.30	1.10	0.050	1.43	0.07	0.17	RHS
154	08 Aug 08	35.285	0.60	0.80	0.050	0.48	0.02	0.06	RHS
155	08 Aug 08	35.282	1.00	1.00	0.050	1.00	0.05	0.12	RHS
156	08 Aug 08	35.270	0.70	1.00	0.050	0.70	0.04	0.08	RHS
157	08 Aug 08	35.268	2.30	0.90	0.050	2.07	0.10	0.24	RHS
158	08 Aug 08	35.268	1.60	1.10	0.050	1.76	0.09	0.20	RHS
159	08 Aug 08	35.266	1.10	0.80	0.050	0.88	0.04	0.10	RHS
160	08 Aug 08	35.258	1.30	0.90	0.050	1.17	0.06	0.14	RHS
161	08 Aug 08	35.257	1.10	1.20	0.050	1.32	0.07	0.15	RHS
162	08 Aug 08	35.256	0.90	0.80	0.050	0.72	0.04	0.08	RHS
163	08 Aug 08	35.249	1.50	1.00	0.050	1.50	0.08	0.17	RHS
164	08 Aug 08	35.207	1.00	1.20	0.050	1.20	0.06	0.14	RHS
165	08 Aug 08	35.206	0.90	0.60	0.050	0.54	0.03	0.06	RHS
166	09 Aug 08	31.364	0.90	0.90	0.050	0.81	0.04	0.09	LHS
167	09 Aug 08	31.365	1.70	1.40	0.050	2.38	0.12	0.28	LHS
168	09 Aug 08	31.374	1.70	0.80	0.050	1.36	0.07	0.16	LHS
169	09 Aug 08	31.382	2.70	1.30	0.050	3.51	0.18	0.41	LHS
170	09 Aug 08	31.387	3.20	1.00	0.050	3.20	0.16	0.37	LHS
171	09 Aug 08	31.391	2.00	1.40	0.050	2.80	0.14	0.32	LHS
172	09 Aug 08	31.395	4.70	1.10	0.050	5.17	0.26	0.60	LHS
173	09 Aug 08	31.400	3.80	1.10	0.050	4.18	0.21	0.48	LHS
174	09 Aug 08	31.402	1.00	0.70	0.050	0.70	0.04	0.08	LHS
175	09 Aug 08	31.405	3.80	0.90	0.050	3.42	0.17	0.40	LHS
176	09 Aug 08	31.406	4.60	1.10	0.050	5.06	0.25	0.59	LHS
177	09 Aug 08	31.412	2.50	1.00	0.050	2.50	0.13	0.29	LHS
178	09 Aug 08	31.417	2.00	1.10	0.050	2.20	0.11	0.26	LHS
179	09 Aug 08	31.420	0.60	0.40	0.050	0.24	0.01	0.03	LHS
180	09 Aug 08	31.420	2.70	1.50	0.050	4.05	0.20	0.47	LHS
CARRIED FORWARD :						3,457.12	121.93	282.87	

BROUGHT FORWARD:			-	-	-	3,457.12	121.93	282.87	
181	09 Aug 08	31.423	6.10	1.10	0.050	6.71	0.34	0.78	LHS
182	09 Aug 08	31.947	0.80	0.50	0.050	0.40	0.02	0.05	LHS
183	09 Aug 08	31.948	1.60	1.00	0.050	1.60	0.08	0.19	LHS
184	09 Aug 08	31.948	2.00	0.90	0.050	1.80	0.09	0.21	LHS
185	09 Aug 08	31.948	0.40	0.30	0.050	0.12	0.01	0.01	LHS
186	09 Aug 08	31.951	0.70	0.60	0.050	0.42	0.02	0.05	LHS
187	09 Aug 08	31.952	0.70	0.80	0.050	0.56	0.03	0.06	LHS
188	09 Aug 08	31.953	0.70	0.80	0.050	0.56	0.03	0.06	LHS
189	09 Aug 08	31.954	1.20	0.90	0.050	1.08	0.05	0.13	LHS
190	09 Aug 08	31.954	0.50	1.00	0.050	0.50	0.03	0.06	LHS
191	09 Aug 08	31.974	1.10	0.80	0.050	0.88	0.04	0.10	LHS
192	09 Aug 08	31.975	1.00	0.70	0.050	0.70	0.04	0.08	LHS
193	09 Aug 08	31.977	2.00	1.10	0.050	2.20	0.11	0.26	LHS
194	09 Aug 08	31.981	2.60	1.10	0.050	2.86	0.14	0.33	LHS
195	09 Aug 08	31.982	0.60	0.60	0.050	0.36	0.02	0.04	LHS
196	16 Aug 08	2.246	1.10	0.70	0.050	0.77	0.04	0.09	RHS
197	16 Aug 08	2.247	1.60	0.70	0.050	1.12	0.06	0.13	RHS
198	16 Aug 08	2.248	1.70	0.80	0.050	1.36	0.07	0.16	RHS
199	16 Aug 08	2.249	1.00	0.60	0.050	0.60	0.03	0.07	RHS
200	16 Aug 08	2.251	0.50	0.40	0.050	0.20	0.01	0.02	RHS
201	16 Aug 08	2.557	1.70	2.10	0.075	3.57	0.27	0.62	LHS
202	16 Aug 08	2.559	2.20	1.40	0.075	3.08	0.23	0.54	LHS
203	16 Aug 08	4.243	3.50	1.50	0.075	5.25	0.39	0.91	LHS
204	16 Aug 08	4.245	3.00	1.30	0.075	3.90	0.29	0.68	LHS
205	16 Aug 08	4.445	0.90	1.40	0.050	1.26	0.06	0.15	LHS
206	16 Aug 08	4.445	2.80	1.30	0.050	3.64	0.18	0.42	LHS
207	16 Aug 08	4.446	1.20	1.00	0.050	1.20	0.06	0.14	LHS
208	16 Aug 08	4.450	1.00	0.90	0.050	0.90	0.05	0.10	LHS
209	16 Aug 08	4.463	2.80	1.10	0.050	3.08	0.15	0.36	LHS
210	16 Aug 08	4.465	2.90	0.90	0.050	2.61	0.13	0.30	LHS
CARRIED FORWARD :						3,510.41	124.99	289.97	

BROUGHT FORWARD:			-	-	-	3,510.41	124.99	289.97	
211	16 Aug 08	4.468	0.90	0.70	0.050	0.63	0.03	0.07	LHS
212	16 Aug 08	4.490	1.30	1.20	0.050	1.56	0.08	0.18	LHS
213	16 Aug 08	4.492	2.20	0.40	0.050	0.88	0.04	0.10	LHS
214	16 Aug 08	4.493	2.10	0.70	0.050	1.47	0.07	0.17	LHS
215	16 Aug 08	4.983	2.00	1.30	0.050	2.60	0.13	0.30	LHS
216	18 Aug 08	7.762	5.00	1.50	0.075	7.50	0.56	1.31	LHS
217	18 Aug 08	9.738	2.10	0.90	0.050	1.89	0.09	0.22	RHS
218	18 Aug 08	9.743	1.00	0.80	0.050	0.80	0.04	0.09	RHS
219	18 Aug 08	9.744	0.80	0.70	0.050	0.56	0.03	0.06	RHS
220	18 Aug 08	9.745	0.70	0.60	0.050	0.42	0.02	0.05	RHS
221	18 Aug 08	9.751	0.60	0.40	0.050	0.24	0.01	0.03	RHS
222	18 Aug 08	9.752	0.70	0.50	0.050	0.35	0.02	0.04	RHS
223	18 Aug 08	9.754	0.50	0.40	0.050	0.20	0.01	0.02	RHS
224	18 Aug 08	9.647	3.30	0.80	0.050	2.64	0.13	0.31	RHS
225	18 Aug 08	9.657	1.20	0.50	0.050	0.60	0.03	0.07	RHS
226	18 Aug 08	9.659	1.70	1.70	0.050	2.89	0.14	0.34	RHS
227	18 Aug 08	9.688	1.10	0.60	0.050	0.66	0.03	0.08	RHS
228	18 Aug 08	9.689	2.80	1.40	0.050	3.92	0.20	0.45	RHS
229	18 Aug 08	9.691	1.70	0.70	0.050	1.19	0.06	0.14	RHS
230	18 Aug 08	9.693	1.40	0.90	0.050	1.26	0.06	0.15	RHS
231	18 Aug 08	9.695	1.00	0.80	0.050	0.80	0.04	0.09	RHS
232	18 Aug 08	9.698	2.40	0.70	0.050	1.68	0.08	0.19	RHS
233	18 Aug 08	9.699	0.90	0.60	0.050	0.54	0.03	0.06	RHS
234	18 Aug 08	9.578	5.40	2.30	0.050	12.42	0.62	1.44	RHS
235	18 Aug 08	9.579	1.80	1.30	0.050	2.34	0.12	0.27	RHS
236	18 Aug 08	9.581	3.10	1.20	0.050	3.72	0.19	0.43	RHS
237	18 Aug 08	9.584	1.40	0.90	0.050	1.26	0.06	0.15	RHS
238	18 Aug 08	9.586	1.70	0.60	0.050	1.02	0.05	0.12	RHS
239	18 Aug 08	9.589	1.40	0.90	0.050	1.26	0.06	0.15	RHS
240	18 Aug 08	9.592	2.40	1.80	0.050	4.32	0.22	0.50	RHS
CARRIED FORWARD :						3,572.03	128.26	297.55	

BROUGHT FORWARD:			-	-	-	3,572.03	128.26	297.55	
241	18 Aug 08	9.409	1.30	1.20	0.050	1.56	0.08	0.18	RHS
242	18 Aug 08	9.390	3.70	1.40	0.050	5.18	0.26	0.60	RHS
243	18 Aug 08	9.395	2.10	1.00	0.050	2.10	0.11	0.24	RHS
244	18 Aug 08	9.394	1.50	0.60	0.050	0.90	0.05	0.10	RHS
245	18 Aug 08	9.392	3.10	1.70	0.050	5.27	0.26	0.61	RHS
246	18 Aug 08	9.392	1.10	1.00	0.050	1.10	0.06	0.13	RHS
247	19 Aug 08	8.034	5.40	1.30	0.075	7.02	0.53	1.22	LHS
248	19 Aug 08	8.113	0.90	1.80	0.050	1.62	0.08	0.19	LHS
249	19 Aug 08	8.114	1.80	1.30	0.050	2.34	0.12	0.27	LHS
250	19 Aug 08	8.124	3.00	1.10	0.050	3.30	0.17	0.38	LHS
251	19 Aug 08	8.140	1.20	0.90	0.050	1.08	0.05	0.13	LHS
252	19 Aug 08	8.165	5.40	0.90	0.050	4.86	0.24	0.56	LHS
253	19 Aug 08	12.388	1.20	1.10	0.050	1.32	0.07	0.15	RHS
254	19 Aug 08	12.385	1.80	1.10	0.050	1.98	0.10	0.23	RHS
255	19 Aug 08	12.375	1.70	1.00	0.050	1.70	0.09	0.20	RHS
256	19 Aug 08	12.371	1.50	1.00	0.050	1.50	0.08	0.17	RHS
257	19 Aug 08	12.368	0.90	1.30	0.050	1.17	0.06	0.14	RHS
258	19 Aug 08	12.363	1.20	1.10	0.050	1.32	0.07	0.15	RHS
259	19 Aug 08	13.243	1.80	1.20	0.050	2.16	0.11	0.25	RHS
260	19 Aug 08	13.235	0.90	0.80	0.075	0.72	0.05	0.13	RHS
261	19 Aug 08	13.234	1.00	1.80	0.075	1.80	0.14	0.31	RHS
262	19 Aug 08	13.232	0.80	0.70	0.075	0.56	0.04	0.10	RHS
263	19 Aug 08	13.231	1.20	1.00	0.050	1.20	0.06	0.14	RHS
264	19 Aug 08	13.230	1.00	1.40	0.050	1.40	0.07	0.16	RHS
265	19 Aug 08	13.229	0.90	1.00	0.050	0.90	0.05	0.10	RHS
266	20 Aug 08	15.113	1.80	1.10	0.050	1.98	0.10	0.23	LHS
267	20 Aug 08	15.115	1.70	1.30	0.050	2.21	0.11	0.26	LHS
268	20 Aug 08	15.117	2.00	0.80	0.050	1.60	0.08	0.19	LHS
269	20 Aug 08	15.119	4.10	1.50	0.050	6.15	0.31	0.71	LHS
270	20 Aug 08	15.218	1.20	1.00	0.050	1.20	0.06	0.14	LHS
CARRIED FORWARD :						3,639.23	131.87	305.93	

BROUGHT FORWARD:			-	-	-	3,639.23	131.87	305.93	
271	20 Aug 08	15.219	2.70	1.80	0.050	4.86	0.24	0.56	LHS
272	20 Aug 08	15.221	2.50	0.80	0.050	2.00	0.10	0.23	LHS
273	20 Aug 08	15.224	1.40	1.40	0.050	1.96	0.10	0.23	LHS
274	20 Aug 08	15.226	4.70	1.40	0.075	6.58	0.49	1.14	LHS
275	20 Aug 08	15.231	1.70	0.80	0.050	1.36	0.07	0.16	LHS
276	20 Aug 08	15.232	2.80	1.30	0.050	3.64	0.18	0.42	LHS
277	20 Aug 08	15.235	1.00	1.70	0.050	1.70	0.09	0.20	LHS
278	20 Aug 08	15.286	2.40	1.00	0.050	2.40	0.12	0.28	LHS
279	20 Aug 08	15.286	1.70	1.50	0.050	2.55	0.13	0.30	LHS
280	20 Aug 08	15.288	1.10	1.30	0.050	1.43	0.07	0.17	LHS
281	20 Aug 08	15.300	1.00	1.00	0.050	1.00	0.05	0.12	LHS
282	20 Aug 08	15.302	2.10	0.70	0.050	1.47	0.07	0.17	LHS
283	20 Aug 08	15.305	2.50	1.00	0.050	2.50	0.13	0.29	LHS
284	20 Aug 08	15.306	2.20	1.00	0.050	2.20	0.11	0.26	LHS
285	20 Aug 08	15.318	1.10	0.80	0.050	0.88	0.04	0.10	LHS
286	20 Aug 08	15.571	1.90	2.10	0.075	3.99	0.30	0.69	LHS
287	20 Aug 08	15.577	1.40	1.50	0.050	2.10	0.11	0.24	LHS
288	20 Aug 08	15.579	2.40	1.30	0.050	3.12	0.16	0.36	LHS
289	20 Aug 08	15.580	1.00	0.90	0.050	0.90	0.05	0.10	LHS
290	20 Aug 08	15.581	1.40	1.90	0.050	2.66	0.13	0.31	LHS
291	21 Aug 08	19.803	1.80	0.80	0.050	1.44	0.07	0.17	RHS
292	21 Aug 08	19.806	1.60	0.90	0.050	1.44	0.07	0.17	RHS
293	21 Aug 08	19.811	3.50	1.40	0.050	4.90	0.25	0.57	RHS
294	21 Aug 08	19.814	4.40	1.10	0.050	4.84	0.24	0.56	RHS
295	21 Aug 08	19.818	3.50	1.10	0.050	3.85	0.19	0.45	RHS
296	21 Aug 08	19.822	2.60	1.00	0.050	2.60	0.13	0.30	RHS
297	21 Aug 08	19.825	1.10	1.50	0.050	1.65	0.08	0.19	RHS
298	21 Aug 08	19.826	1.30	1.10	0.050	1.43	0.07	0.17	RHS
299	21 Aug 08	19.827	0.90	1.40	0.050	1.26	0.06	0.15	RHS
300	21 Aug 08	19.829	2.60	1.50	0.050	3.90	0.20	0.45	RHS
CARRIED FORWARD :						3,715.84	135.96	315.43	

BROUGHT FORWARD:			-	-	-	3,715.84	135.96	315.43	
301	21 Aug 08	19.839	1.20	0.80	0.050	0.96	0.05	0.11	RHS
302	21 Aug 08	19.843	2.40	0.90	0.050	2.16	0.11	0.25	RHS
303	21 Aug 08	19.790	1.20	0.90	0.050	1.08	0.05	0.13	RHS
304	21 Aug 08	19.787	1.10	1.30	0.050	1.43	0.07	0.17	RHS
305	21 Aug 08	19.780	1.20	1.20	0.050	1.44	0.07	0.17	RHS
306	21 Aug 08	19.777	1.20	1.10	0.050	1.32	0.07	0.15	RHS
307	21 Aug 08	19.767	2.00	0.90	0.050	1.80	0.09	0.21	RHS
308	21 Aug 08	19.756	2.20	0.90	0.050	1.98	0.10	0.23	RHS
309	21 Aug 08	19.702	5.70	0.80	0.050	4.56	0.23	0.53	RHS
310	21 Aug 08	19.707	2.60	1.20	0.050	3.12	0.16	0.36	RHS
311	21 Aug 08	19.710	1.60	1.00	0.050	1.60	0.08	0.19	RHS
312	21 Aug 08	19.711	3.30	1.30	0.050	4.29	0.21	0.50	RHS
313	21 Aug 08	19.715	1.90	0.80	0.050	1.52	0.08	0.18	RHS
314	21 Aug 08	19.716	1.30	1.40	0.050	1.82	0.09	0.21	RHS
315	21 Aug 08	19.700	1.90	0.70	0.050	1.33	0.07	0.15	RHS
316	21 Aug 08	19.699	1.10	1.20	0.050	1.32	0.07	0.15	RHS
317	21 Aug 08	19.694	2.80	0.70	0.050	1.96	0.10	0.23	RHS
318	21 Aug 08	19.691	2.40	0.90	0.050	2.16	0.11	0.25	RHS
319	21 Aug 08	19.680	1.80	1.20	0.050	2.16	0.11	0.25	RHS
320	21 Aug 08	19.677	1.60	1.30	0.050	2.08	0.10	0.24	RHS
321	21 Aug 08	19.675	0.60	1.30	0.050	0.78	0.04	0.09	RHS
322	21 Aug 08	19.673	0.70	0.70	0.050	0.49	0.02	0.06	RHS
323	21 Aug 08	19.671	1.10	1.30	0.050	1.43	0.07	0.17	RHS
324	21 Aug 08	19.670	1.40	0.70	0.050	0.98	0.05	0.11	RHS
325	21 Aug 08	19.668	1.40	0.80	0.050	1.12	0.06	0.13	RHS
326	21 Aug 08	19.667	1.00	1.00	0.050	1.00	0.05	0.12	RHS
327	22 Aug 08	12.417	3.00	2.20	0.075	6.60	0.50	1.15	LHS
328	22 Aug 08	13.096	1.60	1.00	0.050	1.60	0.08	0.19	LHS
329	22 Aug 08	13.097	1.00	0.60	0.050	0.60	0.03	0.07	LHS
330	22 Aug 08	13.097	2.40	0.90	0.050	2.16	0.11	0.25	LHS
CARRIED FORWARD :						3,772.69	138.97	322.41	

BROUGHT FORWARD:			-	-	-	3,772.69	138.97	322.41	
331	22 Aug 08	13.098	1.80	1.10	0.050	1.98	0.10	0.23	LHS
332	22 Aug 08	13.102	1.60	1.00	0.050	1.60	0.08	0.19	LHS
333	22 Aug 08	13.106	3.30	0.90	0.050	2.97	0.15	0.34	LHS
334	22 Aug 08	13.111	2.10	1.10	0.050	2.31	0.12	0.27	LHS
335	22 Aug 08	13.116	3.40	0.90	0.050	3.06	0.15	0.35	LHS
336	22 Aug 08	13.117	1.40	1.40	0.050	1.96	0.10	0.23	LHS
337	22 Aug 08	13.120	3.50	1.10	0.050	3.85	0.19	0.45	LHS
338	22 Aug 08	13.124	1.50	1.10	0.050	1.65	0.08	0.19	LHS
339	22 Aug 08	13.125	2.30	1.10	0.050	2.53	0.13	0.29	LHS
340	22 Aug 08	13.128	1.40	0.90	0.050	1.26	0.06	0.15	LHS
341	22 Aug 08	16.838	1.20	0.80	0.050	0.96	0.05	0.11	RHS
342	22 Aug 08	16.860	1.00	1.00	0.050	1.00	0.05	0.12	RHS
343	22 Aug 08	16.864	2.30	1.30	0.050	2.99	0.15	0.35	RHS
344	22 Aug 08	16.866	1.00	1.00	0.050	1.00	0.05	0.12	RHS
345	22 Aug 08	16.868	1.70	1.00	0.050	1.70	0.09	0.20	RHS
346	22 Aug 08	16.198	0.90	1.30	0.050	1.17	0.06	0.14	RHS
347	22 Aug 08	16.193	1.00	0.90	0.050	0.90	0.05	0.10	RHS
348	22 Aug 08	16.190	1.50	1.20	0.050	1.80	0.09	0.21	RHS
349	22 Aug 08	16.181	1.40	1.10	0.050	1.54	0.08	0.18	RHS
350	22 Aug 08	16.179	2.00	0.90	0.050	1.80	0.09	0.21	RHS
351	22 Aug 08	16.179	1.00	0.90	0.050	0.90	0.05	0.10	RHS
352	22 Aug 08	16.174	2.00	1.00	0.050	2.00	0.10	0.23	RHS
353	23 Aug 08	11.236	3.00	1.60	0.075	4.80	0.36	0.84	LHS
354	23 Aug 08	15.837	1.60	0.90	0.050	1.44	0.07	0.17	RHS
355	23 Aug 08	15.842	1.40	0.90	0.050	1.26	0.06	0.15	RHS
356	23 Aug 08	15.850	1.80	1.00	0.050	1.80	0.09	0.21	RHS
357	23 Aug 08	15.859	1.50	1.00	0.050	1.50	0.08	0.17	RHS
358	23 Aug 08	15.594	3.80	1.60	0.050	6.08	0.30	0.71	RHS
359	23 Aug 08	15.595	1.30	1.40	0.050	1.82	0.09	0.21	RHS
360	23 Aug 08	15.577	0.90	0.90	0.050	0.81	0.04	0.09	RHS
CARRIED FORWARD :						3,833.13	142.11	329.70	

BROUGHT FORWARD:			-	-	-	3,833.13	142.11	329.70	
361	23 Aug 08	15.576	1.50	1.50	0.050	2.25	0.11	0.26	RHS
362	23 Aug 08	15.576	1.20	1.30	0.050	1.56	0.08	0.18	RHS
363	23 Aug 08	15.574	2.20	1.80	0.050	3.96	0.20	0.46	RHS
364	23 Aug 08	15.573	1.10	0.90	0.050	0.99	0.05	0.11	RHS
365	23 Aug 08	15.437	1.80	0.60	0.050	1.08	0.05	0.13	RHS
366	23 Aug 08	15.439	4.40	1.10	0.050	4.84	0.24	0.56	RHS
367	24 Aug 08	11.244	1.20	1.90	0.075	2.28	0.17	0.40	LHS
368	24 Aug 08	11.245	0.80	2.00	0.050	1.60	0.08	0.19	LHS
369	24 Aug 08	11.246	1.80	0.60	0.050	1.08	0.05	0.13	LHS
370	24 Aug 08	11.261	1.70	1.40	0.075	2.38	0.18	0.41	LHS
371	24 Aug 08	11.261	1.50	0.80	0.050	1.20	0.06	0.14	LHS
372	24 Aug 08	11.264	1.20	1.70	0.050	2.04	0.10	0.24	LHS
373	24 Aug 08	11.265	1.20	0.70	0.050	0.84	0.04	0.10	LHS
374	24 Aug 08	11.266	1.00	1.70	0.050	1.70	0.09	0.20	LHS
375	24 Aug 08	11.267	1.60	0.90	0.050	1.44	0.07	0.17	LHS
376	24 Aug 08	11.273	2.00	1.50	0.075	3.00	0.23	0.52	LHS
377	24 Aug 08	11.300	3.30	0.60	0.050	1.98	0.10	0.23	LHS
378	24 Aug 08	11.305	2.00	1.40	0.075	2.80	0.21	0.49	LHS
379	24 Aug 08	11.309	0.90	1.20	0.050	1.08	0.05	0.13	LHS
380	24 Aug 08	5.200	1.60	1.00	0.050	1.60	0.08	0.19	RHS
381	24 Aug 08	5.205	1.40	1.20	0.050	1.68	0.08	0.19	RHS
382	24 Aug 08	5.205	1.50	1.10	0.050	1.65	0.08	0.19	RHS
383	24 Aug 08	5.208	1.10	1.00	0.050	1.10	0.06	0.13	RHS
384	24 Aug 08	5.210	0.80	0.90	0.050	0.72	0.04	0.08	RHS
385	24 Aug 08	5.214	0.80	1.10	0.050	0.88	0.04	0.10	RHS
386	26 Aug 08	9.297	2.10	1.70	0.050	3.57	0.18	0.41	LHS
387	26 Aug 08	9.306	0.90	1.80	0.075	1.62	0.12	0.28	LHS
388	26 Aug 08	9.307	1.40	1.00	0.050	1.40	0.07	0.16	LHS
389	26 Aug 08	9.319	3.20	1.20	0.075	3.84	0.29	0.67	LHS
390	26 Aug 08	9.323	2.50	1.70	0.050	4.25	0.21	0.49	LHS
CARRIED FORWARD :						3,893.54	145.53	337.63	

BROUGHT FORWARD:			-	-	-	3,893.54	145.53	337.63	
391	26 Aug 08	9.325	1.20	1.10	0.050	1.32	0.07	0.15	LHS
392	26 Aug 08	9.326	1.50	1.20	0.050	1.80	0.09	0.21	LHS
393	26 Aug 08	9.328	1.00	1.00	0.050	1.00	0.05	0.12	LHS
394	26 Aug 08	9.329	3.40	1.40	0.050	4.76	0.24	0.55	LHS
TOTAL :						3,902.42	145.97	338.66	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	263.57	8.01	18.58	
1	07 Aug 08	0.175	0.80	0.70	0.025	0.56	0.01	0.03	LHS
2	07 Aug 08	0.180	0.80	0.60	0.025	0.48	0.01	0.03	LHS
3	07 Aug 08	0.190	0.80	0.80	0.025	0.64	0.02	0.04	LHS
4	07 Aug 08	0.195	1.00	0.80	0.025	0.80	0.02	0.05	LHS
5	07 Aug 08	0.197	0.70	0.80	0.025	0.56	0.01	0.03	LHS
6	07 Aug 08	0.199	0.90	0.60	0.025	0.54	0.01	0.03	LHS
7	07 Aug 08	0.205	0.80	0.60	0.025	0.48	0.01	0.03	LHS
8	07 Aug 08	0.210	2.60	0.50	0.025	1.30	0.03	0.08	LHS
9	07 Aug 08	0.215	1.10	0.60	0.025	0.66	0.02	0.04	LHS
10	07 Aug 08	0.216	1.00	0.60	0.025	0.60	0.02	0.03	LHS
11	07 Aug 08	0.220	0.70	0.50	0.025	0.35	0.01	0.02	LHS
12	07 Aug 08	0.280	2.60	0.60	0.025	1.56	0.04	0.09	LHS
13	07 Aug 08	1.375	2.30	0.80	0.025	1.84	0.05	0.11	LHS
14	07 Aug 08	1.376	1.70	0.90	0.025	1.53	0.04	0.09	LHS
15	07 Aug 08	4.125	1.10	0.80	0.025	0.88	0.02	0.05	LHS
16	07 Aug 08	4.130	1.70	0.70	0.025	1.19	0.03	0.07	LHS
17	07 Aug 08	4.140	1.10	0.80	0.025	0.88	0.02	0.05	LHS
18	07 Aug 08	4.160	1.90	0.70	0.025	1.33	0.03	0.08	LHS
19	07 Aug 08	4.330	1.10	0.80	0.025	0.88	0.02	0.05	LHS
20	07 Aug 08	4.331	1.30	0.70	0.025	0.91	0.02	0.05	LHS
21	08 Aug 08	4.760	0.90	0.80	0.025	0.72	0.02	0.04	LHS
22	08 Aug 08	4.760	2.50	0.70	0.025	1.75	0.04	0.10	LHS
23	08 Aug 08	4.761	1.10	1.00	0.025	1.10	0.03	0.06	LHS
24	08 Aug 08	4.910	2.10	0.70	0.025	1.47	0.04	0.09	LHS
25	08 Aug 08	4.925	1.20	0.70	0.025	0.84	0.02	0.05	LHS
26	08 Aug 08	5.095	0.80	0.90	0.025	0.72	0.02	0.04	LHS
27	08 Aug 08	5.096	3.00	0.80	0.025	2.40	0.06	0.14	LHS
28	08 Aug 08	5.150	1.60	1.10	0.025	1.76	0.04	0.10	LHS
29	08 Aug 08	5.540	0.90	1.10	0.025	0.99	0.02	0.06	LHS
30	08 Aug 08	5.540	0.80	0.50	0.025	0.40	0.01	0.02	LHS
CARRIED FORWARD :						293.69	8.76	20.33	

BROUGHT FORWARD:			-	-	-	293.69	8.76	20.33	
31	08 Aug 08	5.540	2.90	1.00	0.025	2.90	0.07	0.17	LHS
32	08 Aug 08	5.545	1.40	1.10	0.025	1.54	0.04	0.09	LHS
33	08 Aug 08	5.920	1.10	0.80	0.025	0.88	0.02	0.05	LHS
34	08 Aug 08	5.921	1.50	0.80	0.025	1.20	0.03	0.07	LHS
35	08 Aug 08	5.930	1.10	0.70	0.025	0.77	0.02	0.04	LHS
36	08 Aug 08	7.699	1.10	0.90	0.025	0.99	0.02	0.06	LHS
37	08 Aug 08	7.702	1.20	0.70	0.025	0.84	0.02	0.05	LHS
38	08 Aug 08	7.760	1.10	1.10	0.025	1.21	0.03	0.07	LHS
39	08 Aug 08	7.766	0.80	0.80	0.025	0.64	0.02	0.04	LHS
40	08 Aug 08	8.345	1.20	0.70	0.025	0.84	0.02	0.05	LHS
41	08 Aug 08	8.345	1.20	0.80	0.025	0.96	0.02	0.06	LHS
42	08 Aug 08	8.350	2.00	0.70	0.025	1.40	0.04	0.08	LHS
43	08 Aug 08	8.370	1.40	0.70	0.025	0.98	0.02	0.06	LHS
44	08 Aug 08	8.440	1.70	0.90	0.025	1.53	0.04	0.09	LHS
45	08 Aug 08	8.440	0.80	0.50	0.025	0.40	0.01	0.02	LHS
46	08 Aug 08	8.441	1.40	1.10	0.025	1.54	0.04	0.09	LHS
47	08 Aug 08	8.460	1.10	0.80	0.025	0.88	0.02	0.05	LHS
48	08 Aug 08	8.510	1.30	0.80	0.025	1.04	0.03	0.06	LHS
49	08 Aug 08	8.530	1.10	0.80	0.025	0.88	0.02	0.05	LHS
50	08 Aug 08	8.610	4.90	0.70	0.025	3.43	0.09	0.20	LHS
51	08 Aug 08	14.760	2.20	0.90	0.025	1.98	0.05	0.11	LHS
52	08 Aug 08	14.760	1.80	0.70	0.025	1.26	0.03	0.07	LHS
53	08 Aug 08	15.550	2.60	0.70	0.025	1.82	0.05	0.11	LHS
54	08 Aug 08	15.550	1.10	0.70	0.025	0.77	0.02	0.04	LHS
55	08 Aug 08	15.550	0.80	0.90	0.025	0.72	0.02	0.04	LHS
56	08 Aug 08	15.570	2.20	1.00	0.025	2.20	0.06	0.13	LHS
57	08 Aug 08	15.570	1.30	0.40	0.025	0.52	0.01	0.03	LHS
58	08 Aug 08	15.580	1.80	0.60	0.025	1.08	0.03	0.06	LHS
59	08 Aug 08	15.582	1.00	0.70	0.025	0.70	0.02	0.04	LHS
60	08 Aug 08	15.583	2.00	0.80	0.025	1.60	0.04	0.09	LHS
CARRIED FORWARD :						331.19	9.70	22.50	

BROUGHT FORWARD:			-	-	-	331.19	9.70	22.50	
61	08 Aug 08	15.584	1.60	1.10	0.025	1.76	0.04	0.10	LHS
62	09 Aug 08	15.900	1.00	0.70	0.025	0.70	0.02	0.04	LHS
63	09 Aug 08	15.915	1.80	0.70	0.025	1.26	0.03	0.07	LHS
64	09 Aug 08	15.940	1.30	0.80	0.025	1.04	0.03	0.06	LHS
65	09 Aug 08	15.947	1.30	0.70	0.025	0.91	0.02	0.05	LHS
66	09 Aug 08	16.010	1.20	0.90	0.025	1.08	0.03	0.06	LHS
67	09 Aug 08	16.010	3.90	0.70	0.025	2.73	0.07	0.16	LHS
68	09 Aug 08	16.010	1.10	0.70	0.025	0.77	0.02	0.04	LHS
69	09 Aug 08	16.170	1.40	0.70	0.025	0.98	0.02	0.06	LHS
70	09 Aug 08	16.180	1.20	0.70	0.025	0.84	0.02	0.05	LHS
71	09 Aug 08	16.180	1.20	0.80	0.025	0.96	0.02	0.06	LHS
72	09 Aug 08	16.360	1.20	1.30	0.025	1.56	0.04	0.09	LHS
73	09 Aug 08	16.360	1.10	0.60	0.025	0.66	0.02	0.04	LHS
74	09 Aug 08	16.363	1.00	0.60	0.025	0.60	0.02	0.03	LHS
75	09 Aug 08	16.515	2.90	1.10	0.025	3.19	0.08	0.19	LHS
76	09 Aug 08	16.515	1.10	0.60	0.025	0.66	0.02	0.04	LHS
77	09 Aug 08	16.515	4.30	1.00	0.025	4.30	0.11	0.25	LHS
78	09 Aug 08	16.515	2.10	1.10	0.025	2.31	0.06	0.13	LHS
79	09 Aug 08	16.516	1.00	0.70	0.025	0.70	0.02	0.04	LHS
80	09 Aug 08	16.560	1.10	0.70	0.025	0.77	0.02	0.04	LHS
81	09 Aug 08	16.570	1.70	0.80	0.025	1.36	0.03	0.08	LHS
82	09 Aug 08	16.594	1.20	0.80	0.025	0.96	0.02	0.06	LHS
83	09 Aug 08	16.930	1.00	0.80	0.025	0.80	0.02	0.05	LHS
84	09 Aug 08	16.932	0.90	0.80	0.025	0.72	0.02	0.04	LHS
85	09 Aug 08	16.940	1.00	0.80	0.025	0.80	0.02	0.05	LHS
86	09 Aug 08	16.950	3.60	0.70	0.025	2.52	0.06	0.15	LHS
87	09 Aug 08	16.970	1.20	1.00	0.025	1.20	0.03	0.07	LHS
88	09 Aug 08	17.395	4.50	0.50	0.025	2.25	0.06	0.13	LHS
89	09 Aug 08	17.410	2.10	1.10	0.025	2.31	0.06	0.13	LHS
90	09 Aug 08	17.410	2.30	1.10	0.025	2.53	0.06	0.15	LHS
CARRIED FORWARD :						374.42	10.78	25.01	

BROUGHT FORWARD:			-	-	-	374.42	10.78	25.01	
91	10 Aug 08	16.980	1.00	0.80	0.025	0.80	0.02	0.05	RHS
92	10 Aug 08	16.975	1.30	0.80	0.025	1.04	0.03	0.06	RHS
93	10 Aug 08	16.970	1.00	0.90	0.025	0.90	0.02	0.05	RHS
94	10 Aug 08	16.896	0.80	0.90	0.025	0.72	0.02	0.04	RHS
95	10 Aug 08	16.896	1.60	1.50	0.025	2.40	0.06	0.14	RHS
96	10 Aug 08	16.890	1.10	1.20	0.025	1.32	0.03	0.08	RHS
97	10 Aug 08	16.880	1.40	0.90	0.025	1.26	0.03	0.07	RHS
98	10 Aug 08	16.870	1.90	0.80	0.025	1.52	0.04	0.09	RHS
99	10 Aug 08	16.700	1.00	0.90	0.025	0.90	0.02	0.05	RHS
100	10 Aug 08	16.695	1.10	0.90	0.025	0.99	0.02	0.06	RHS
101	10 Aug 08	16.690	1.10	0.80	0.025	0.88	0.02	0.05	RHS
102	10 Aug 08	16.685	3.30	1.00	0.025	3.30	0.08	0.19	RHS
103	10 Aug 08	16.630	1.10	0.90	0.025	0.99	0.02	0.06	RHS
104	10 Aug 08	16.630	3.40	1.00	0.025	3.40	0.09	0.20	RHS
105	10 Aug 08	16.625	1.10	0.80	0.025	0.88	0.02	0.05	RHS
106	10 Aug 08	16.624	1.40	0.70	0.025	0.98	0.02	0.06	RHS
107	10 Aug 08	16.507	3.30	0.80	0.025	2.64	0.07	0.15	RHS
108	10 Aug 08	16.506	1.40	0.80	0.025	1.12	0.03	0.06	RHS
109	11 Aug 08	16.260	1.80	0.60	0.025	1.08	0.03	0.06	RHS
110	11 Aug 08	16.240	1.50	0.80	0.025	1.20	0.03	0.07	RHS
111	11 Aug 08	16.220	1.20	0.70	0.025	0.84	0.02	0.05	RHS
112	11 Aug 08	16.200	4.50	0.90	0.025	4.05	0.10	0.23	RHS
113	11 Aug 08	16.194	0.60	0.70	0.025	0.42	0.01	0.02	RHS
114	11 Aug 08	16.193	0.70	0.80	0.025	0.56	0.01	0.03	RHS
115	11 Aug 08	16.185	1.00	0.80	0.025	0.80	0.02	0.05	RHS
116	11 Aug 08	16.185	1.80	0.80	0.025	1.44	0.04	0.08	RHS
117	11 Aug 08	16.150	1.90	1.30	0.025	2.47	0.06	0.14	RHS
118	11 Aug 08	16.150	1.40	1.40	0.025	1.96	0.05	0.11	RHS
119	11 Aug 08	16.135	5.00	0.90	0.025	4.50	0.11	0.26	RHS
120	11 Aug 08	16.140	0.70	1.00	0.025	0.70	0.02	0.04	RHS
CARRIED FORWARD :						420.48	11.93	27.68	

BROUGHT FORWARD:			-	-	-	420.48	11.93	27.68	
121	11 Aug 08	16.130	0.80	1.00	0.025	0.80	0.02	0.05	RHS
122	11 Aug 08	16.120	0.80	0.70	0.025	0.56	0.01	0.03	RHS
123	11 Aug 08	16.115	0.80	0.90	0.025	0.72	0.02	0.04	RHS
124	11 Aug 08	16.110	1.30	0.80	0.025	1.04	0.03	0.06	RHS
125	11 Aug 08	16.109	1.40	0.60	0.025	0.84	0.02	0.05	RHS
126	11 Aug 08	16.106	0.80	0.70	0.025	0.56	0.01	0.03	RHS
127	11 Aug 08	16.102	0.80	0.60	0.025	0.48	0.01	0.03	RHS
128	11 Aug 08	16.101	0.80	0.70	0.025	0.56	0.01	0.03	RHS
129	11 Aug 08	16.100	1.10	0.80	0.025	0.88	0.02	0.05	RHS
130	11 Aug 08	16.085	1.80	0.90	0.025	1.62	0.04	0.09	RHS
131	11 Aug 08	16.083	2.60	1.00	0.025	2.60	0.07	0.15	RHS
132	11 Aug 08	16.080	1.80	0.90	0.025	1.62	0.04	0.09	RHS
133	11 Aug 08	16.080	1.10	0.90	0.025	0.99	0.02	0.06	RHS
134	11 Aug 08	16.078	1.70	0.90	0.025	1.53	0.04	0.09	RHS
135	11 Aug 08	16.076	0.90	0.90	0.025	0.81	0.02	0.05	RHS
136	11 Aug 08	16.070	1.50	0.90	0.025	1.35	0.03	0.08	RHS
137	11 Aug 08	16.070	1.00	0.80	0.025	0.80	0.02	0.05	RHS
138	11 Aug 08	16.055	3.10	0.50	0.025	1.55	0.04	0.09	RHS
139	11 Aug 08	16.055	0.90	1.20	0.025	1.08	0.03	0.06	RHS
140	11 Aug 08	16.045	0.80	0.70	0.025	0.56	0.01	0.03	RHS
141	11 Aug 08	16.040	0.90	0.80	0.025	0.72	0.02	0.04	RHS
142	11 Aug 08	16.033	1.90	0.90	0.025	1.71	0.04	0.10	RHS
143	11 Aug 08	16.033	1.10	0.60	0.025	0.66	0.02	0.04	RHS
144	11 Aug 08	16.030	2.50	1.20	0.025	3.00	0.08	0.17	RHS
145	11 Aug 08	16.005	1.30	1.00	0.025	1.30	0.03	0.08	RHS
146	11 Aug 08	16.005	2.00	0.50	0.025	1.00	0.03	0.06	RHS
147	11 Aug 08	16.005	1.10	0.90	0.025	0.99	0.02	0.06	RHS
148	11 Aug 08	15.996	1.50	0.70	0.025	1.05	0.03	0.06	RHS
149	11 Aug 08	15.995	1.20	0.80	0.025	0.96	0.02	0.06	RHS
150	11 Aug 08	15.992	1.10	0.70	0.025	0.77	0.02	0.04	RHS
CARRIED FORWARD :						453.59	12.76	29.60	

BROUGHT FORWARD:			-	-	-	453.59	12.76	29.60	
151	11 Aug 08	15.860	1.50	1.30	0.025	1.95	0.05	0.11	RHS
152	11 Aug 08	15.860	2.10	1.10	0.025	2.31	0.06	0.13	RHS
153	11 Aug 08	13.570	0.80	0.70	0.025	0.56	0.01	0.03	RHS
154	11 Aug 08	13.567	0.80	0.60	0.025	0.48	0.01	0.03	RHS
155	11 Aug 08	13.566	1.50	0.70	0.025	1.05	0.03	0.06	RHS
156	11 Aug 08	13.460	1.90	0.90	0.025	1.71	0.04	0.10	RHS
157	11 Aug 08	13.453	2.10	0.80	0.025	1.68	0.04	0.10	RHS
158	11 Aug 08	13.463	0.70	0.80	0.025	0.56	0.01	0.03	RHS
159	11 Aug 08	13.440	0.80	0.60	0.025	0.48	0.01	0.03	RHS
160	14 Aug 08	11.428	1.10	0.90	0.050	0.99	0.05	0.11	RHS
161	14 Aug 08	11.755	1.50	0.60	0.050	0.90	0.05	0.10	RHS
162	14 Aug 08	11.783	1.00	0.70	0.050	0.70	0.04	0.08	RHS
163	14 Aug 08	11.800	1.40	0.50	0.050	0.70	0.04	0.08	RHS
164	14 Aug 08	9.307	1.20	0.80	0.050	0.96	0.05	0.11	RHS
165	14 Aug 08	9.357	1.10	0.90	0.050	0.99	0.05	0.11	RHS
166	14 Aug 08	8.198	2.90	1.00	0.050	2.90	0.15	0.34	RHS
167	14 Aug 08	8.213	1.10	0.80	0.050	0.88	0.04	0.10	RHS
168	14 Aug 08	8.269	1.20	0.70	0.050	0.84	0.04	0.10	RHS
169	14 Aug 08	8.278	1.00	0.60	0.050	0.60	0.03	0.07	RHS
170	14 Aug 08	8.282	1.30	0.60	0.050	0.78	0.04	0.09	RHS
171	14 Aug 08	8.183	0.70	0.50	0.050	0.35	0.02	0.04	RHS
172	14 Aug 08	8.351	0.90	0.70	0.050	0.63	0.03	0.07	RHS
173	14 Aug 08	8.495	0.80	0.80	0.050	0.64	0.03	0.07	RHS
174	14 Aug 08	8.455	1.70	0.90	0.050	1.53	0.08	0.18	RHS
175	14 Aug 08	8.230	1.20	0.60	0.050	0.72	0.04	0.08	RHS
176	14 Aug 08	8.162	2.10	1.30	0.050	2.73	0.14	0.32	RHS
177	14 Aug 08	8.397	2.20	1.20	0.050	2.64	0.13	0.31	RHS
178	14 Aug 08	8.211	1.20	0.50	0.050	0.60	0.03	0.07	RHS
179	14 Aug 08	8.210	1.30	0.90	0.050	1.17	0.06	0.14	RHS
180	14 Aug 08	8.209	1.40	0.80	0.050	1.12	0.06	0.13	RHS
CARRIED FORWARD :						487.74	14.20	32.94	

BROUGHT FORWARD:			-	-	-	487.74	14.20	32.94	
181	14 Aug 08	8.207	1.50	1.10	0.050	1.65	0.08	0.19	RHS
182	14 Aug 08	8.206	1.00	0.70	0.050	0.70	0.04	0.08	RHS
183	14 Aug 08	8.201	2.60	1.10	0.050	2.86	0.14	0.33	RHS
184	14 Aug 08	8.226	1.30	0.90	0.050	1.17	0.06	0.14	RHS
185	14 Aug 08	8.236	1.20	0.60	0.050	0.72	0.04	0.08	RHS
186	14 Aug 08	8.237	1.90	1.30	0.050	2.47	0.12	0.29	RHS
187	14 Aug 08	8.310	1.30	1.00	0.050	1.30	0.07	0.15	RHS
188	14 Aug 08	8.311	2.60	1.20	0.050	3.12	0.16	0.36	RHS
189	14 Aug 08	8.431	1.90	0.90	0.050	1.71	0.09	0.20	RHS
190	14 Aug 08	8.312	2.30	1.90	0.050	4.37	0.22	0.51	RHS
191	15 Aug 08	5.899	1.20	0.70	0.050	0.84	0.04	0.10	RHS
192	15 Aug 08	5.865	0.70	0.60	0.050	0.42	0.02	0.05	RHS
193	15 Aug 08	6.457	1.20	0.70	0.050	0.84	0.04	0.10	RHS
194	15 Aug 08	6.455	3.00	0.70	0.050	2.10	0.11	0.24	RHS
195	15 Aug 08	6.453	2.70	0.90	0.050	2.43	0.12	0.28	RHS
196	15 Aug 08	6.107	1.10	0.80	0.050	0.88	0.04	0.10	RHS
197	15 Aug 08	6.077	2.00	1.30	0.050	2.60	0.13	0.30	RHS
198	15 Aug 08	6.033	1.30	0.80	0.050	1.04	0.05	0.12	RHS
199	15 Aug 08	6.028	2.10	0.60	0.050	1.26	0.06	0.15	RHS
200	15 Aug 08	6.012	1.00	0.70	0.050	0.70	0.04	0.08	RHS
201	15 Aug 08	5.805	1.70	0.80	0.050	1.36	0.07	0.16	RHS
202	15 Aug 08	5.622	1.10	0.90	0.050	0.99	0.05	0.11	RHS
203	15 Aug 08	5.614	1.50	0.60	0.050	0.90	0.05	0.10	RHS
204	15 Aug 08	5.629	1.20	0.90	0.050	1.08	0.05	0.13	RHS
205	15 Aug 08	5.624	1.50	0.60	0.050	0.90	0.05	0.10	RHS
206	15 Aug 08	5.510	1.00	0.50	0.050	0.50	0.03	0.06	RHS
207	15 Aug 08	5.451	2.00	0.50	0.050	1.00	0.05	0.12	RHS
208	15 Aug 08	5.453	1.00	0.60	0.050	0.60	0.03	0.07	RHS
209	15 Aug 08	4.542	1.30	0.80	0.050	1.04	0.05	0.12	RHS
210	15 Aug 08	4.446	2.50	0.90	0.050	2.25	0.11	0.26	RHS
CARRIED FORWARD :						531.54	16.39	38.02	

BROUGHT FORWARD:			-	-	-	531.54	16.39	38.02	
211	15 Aug 08	5.541	1.30	1.00	0.050	1.30	0.07	0.15	RHS
212	15 Aug 08	5.543	1.20	0.70	0.050	0.84	0.04	0.10	RHS
213	15 Aug 08	5.530	1.10	0.80	0.050	0.88	0.04	0.10	RHS
214	15 Aug 08	4.558	1.40	0.90	0.050	1.26	0.06	0.15	LHS
215	15 Aug 08	4.557	0.80	0.50	0.050	0.40	0.02	0.05	LHS
216	15 Aug 08	4.555	1.30	0.40	0.050	0.52	0.03	0.06	LHS
217	15 Aug 08	4.553	0.30	0.70	0.050	0.21	0.01	0.02	LHS
218	15 Aug 08	4.551	0.40	0.80	0.050	0.32	0.02	0.04	LHS
219	15 Aug 08	1.582	0.80	0.50	0.050	0.40	0.02	0.05	LHS
220	15 Aug 08	4.449	2.30	0.90	0.050	2.07	0.10	0.24	RHS
TOTAL :						539.74	16.80	38.97	

SUMMARY - POTHOLE PATCHING RECORD

Month: August 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	28.02	-	28.02	1.41	-	1.41	3.25	-	3.25
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	724.61	35.04	759.65	36.22	1.75	37.97	84.07	4.06	88.13
3	Papar	01	Jalan Kota Kinabalu - Sindumin	4,515.96	508.78	5,024.74	225.80	25.44	251.24	523.85	59.02	582.87
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	795.06	52.99	848.05	39.75	2.65	42.40	92.23	6.15	98.38
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	747.63	164.04	911.67	37.40	8.20	45.60	86.72	19.03	105.75
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-	-	-	-	-	-	-
TOTAL:				6,811.28	760.85	7,572.13	340.58	38.04	378.62	790.12	88.26	878.38

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POT HOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						724.61	36.22	84.07	
1	01 Aug 08	16.925	2.10	1.40	0.050	2.94	0.15	0.34	LHS
2	01 Aug 08	16.975	2.10	1.10	0.050	2.31	0.12	0.27	LHS
3	01 Aug 08	17.310	1.60	1.00	0.050	1.60	0.08	0.19	LHS
4	01 Aug 08	17.355	1.00	1.00	0.050	1.00	0.05	0.12	RHS
5	01 Aug 08	17.357	1.00	0.90	0.050	0.90	0.05	0.10	RHS
6	01 Aug 08	17.835	1.10	0.80	0.050	0.88	0.04	0.10	LHS
7	01 Aug 08	17.885	1.40	0.80	0.050	1.12	0.06	0.13	LHS
8	01 Aug 08	17.895	1.80	1.00	0.050	1.80	0.09	0.21	RHS
9	01 Aug 08	17.940	4.10	1.30	0.050	5.33	0.27	0.62	RHS
10	02 Aug 08	9.355	1.20	1.00	0.050	1.20	0.06	0.14	RHS
11	02 Aug 08	9.350	2.30	1.20	0.050	2.76	0.14	0.32	RHS
12	02 Aug 08	9.348	1.40	1.10	0.050	1.54	0.08	0.18	RHS
13	02 Aug 08	9.315	1.00	0.70	0.050	0.70	0.04	0.08	RHS
14	02 Aug 08	9.060	1.30	1.10	0.050	1.43	0.07	0.17	RHS
15	02 Aug 08	9.058	1.70	1.50	0.050	2.55	0.13	0.30	RHS
16	02 Aug 08	9.005	1.10	0.90	0.050	0.99	0.05	0.11	RHS
17	02 Aug 08	8.990	1.50	1.20	0.050	1.80	0.09	0.21	RHS
18	02 Aug 08	8.835	3.10	0.80	0.050	2.48	0.12	0.29	RHS
19	02 Aug 08	7.390	0.90	0.70	0.050	0.63	0.03	0.07	RHS
20	02 Aug 08	7.387	1.20	0.90	0.050	1.08	0.05	0.13	RHS
TOTAL:						759.65	37.97	88.13	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,515.96	225.80	523.85	
1	01 Aug 08	26.135	2.40	2.00	0.050	4.80	0.24	0.56	LHS
2	01 Aug 08	26.140	1.40	1.00	0.050	1.40	0.07	0.16	LHS
3	01 Aug 08	26.142	1.90	1.00	0.050	1.90	0.10	0.22	LHS
4	01 Aug 08	34.865	1.50	1.00	0.050	1.50	0.08	0.17	LHS
5	01 Aug 08	34.860	1.00	0.60	0.050	0.60	0.03	0.07	LHS
6	01 Aug 08	34.855	1.00	0.80	0.050	0.80	0.04	0.09	LHS
7	01 Aug 08	34.835	1.20	0.90	0.050	1.08	0.05	0.13	LHS
8	01 Aug 08	33.702	0.90	0.80	0.050	0.72	0.04	0.08	RHS
9	01 Aug 08	33.700	1.20	1.00	0.050	1.20	0.06	0.14	RHS
10	01 Aug 08	33.655	2.20	1.30	0.050	2.86	0.14	0.33	RHS
11	01 Aug 08	32.547	1.30	1.00	0.050	1.30	0.07	0.15	RHS
12	01 Aug 08	32.545	1.90	1.30	0.050	2.47	0.12	0.29	RHS
13	01 Aug 08	32.543	1.50	1.40	0.050	2.10	0.11	0.24	RHS
14	01 Aug 08	30.925	1.10	0.90	0.050	0.99	0.05	0.11	RHS
15	01 Aug 08	30.835	1.40	1.00	0.050	1.40	0.07	0.16	RHS
16	01 Aug 08	30.835	1.30	1.10	0.050	1.43	0.07	0.17	LHS
17	01 Aug 08	30.825	1.00	0.90	0.050	0.90	0.05	0.10	LHS
18	01 Aug 08	30.305	1.30	1.20	0.050	1.56	0.08	0.18	RHS
19	01 Aug 08	24.653	1.60	1.00	0.050	1.60	0.08	0.19	LHS
20	01 Aug 08	24.655	1.60	1.50	0.050	2.40	0.12	0.28	LHS
21	01 Aug 08	25.105	4.30	1.30	0.050	5.59	0.28	0.65	RHS
22	01 Aug 08	24.653	1.60	1.00	0.050	1.60	0.08	0.19	LHS
23	01 Aug 08	24.655	1.60	1.50	0.050	2.40	0.12	0.28	LHS
24	01 Aug 08	25.105	4.30	1.30	0.050	5.59	0.28	0.65	RHS
25	01 Aug 08	20.495	1.70	1.30	0.050	2.21	0.11	0.26	LHS
26	01 Aug 08	20.505	1.20	1.10	0.050	1.32	0.07	0.15	LHS
27	01 Aug 08	20.960	1.80	0.90	0.050	1.62	0.08	0.19	LHS
28	01 Aug 08	20.965	1.40	1.10	0.050	1.54	0.08	0.18	LHS
29	01 Aug 08	21.003	1.10	0.80	0.050	0.88	0.04	0.10	LHS
30	01 Aug 08	25.590	2.00	1.40	0.050	2.80	0.14	0.32	RHS
CARRIED FORWARD:						4,574.52	228.73	530.64	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,574.52	228.73	530.64	
31	01 Aug 08	25.592	1.40	1.00	0.050	1.40	0.07	0.16	RHS
32	01 Aug 08	25.605	1.60	1.30	0.050	2.08	0.10	0.24	LHS
33	01 Aug 08	27.110	1.80	1.40	0.050	2.52	0.13	0.29	RHS
34	01 Aug 08	27.200	3.60	1.30	0.050	4.68	0.23	0.54	RHS
35	02 Aug 08	27.443	0.90	0.80	0.050	0.72	0.04	0.08	RHS
36	02 Aug 08	27.445	1.90	1.80	0.050	3.42	0.17	0.40	RHS
37	02 Aug 08	27.458	1.90	0.70	0.050	1.33	0.07	0.15	RHS
38	02 Aug 08	27.475	2.50	1.00	0.050	2.50	0.13	0.29	LHS
39	02 Aug 08	27.478	2.20	1.00	0.050	2.20	0.11	0.26	LHS
40	02 Aug 08	27.543	2.00	0.80	0.050	1.60	0.08	0.19	LHS
41	02 Aug 08	27.545	1.00	0.70	0.050	0.70	0.04	0.08	LHS
42	02 Aug 08	27.525	1.80	1.40	0.050	2.52	0.13	0.29	LHS
43	02 Aug 08	27.525	1.40	1.20	0.050	1.68	0.08	0.19	RHS
44	02 Aug 08	27.530	2.50	0.70	0.050	1.75	0.09	0.20	RHS
45	02 Aug 08	27.585	2.30	0.80	0.050	1.84	0.09	0.21	RHS
46	02 Aug 08	27.875	2.70	1.10	0.050	2.97	0.15	0.34	RHS
47	02 Aug 08	27.877	1.60	1.20	0.050	1.92	0.10	0.22	RHS
48	02 Aug 08	27.880	1.80	1.00	0.050	1.80	0.09	0.21	RHS
49	02 Aug 08	27.885	2.10	1.00	0.050	2.10	0.11	0.24	RHS
50	02 Aug 08	27.888	3.00	1.00	0.050	3.00	0.15	0.35	RHS
51	02 Aug 08	27.890	1.80	1.00	0.050	1.80	0.09	0.21	RHS
52	02 Aug 08	27.893	2.10	1.10	0.050	2.31	0.12	0.27	RHS
53	02 Aug 08	29.713	1.30	1.00	0.050	1.30	0.07	0.15	LHS
54	02 Aug 08	29.715	2.30	1.30	0.050	2.99	0.15	0.35	RHS
55	03 Aug 08	23.358	4.50	1.40	0.050	6.30	0.32	0.73	LHS
56	03 Aug 08	23.358	1.90	1.40	0.050	2.66	0.13	0.31	RHS
57	03 Aug 08	23.380	1.20	0.90	0.050	1.08	0.05	0.13	LHS
58	03 Aug 08	23.405	1.40	1.00	0.050	1.40	0.07	0.16	LHS
59	03 Aug 08	23.425	1.30	1.10	0.050	1.43	0.07	0.17	LHS
60	03 Aug 08	23.480	2.00	1.00	0.050	2.00	0.10	0.23	RHS
CARRIED FORWARD:						4,640.52	232.03	538.30	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,640.52	232.03	538.30	
61	03 Aug 08	47.990	1.70	1.10	0.050	1.87	0.09	0.22	LHS
62	03 Aug 08	47.995	1.50	0.90	0.050	1.35	0.07	0.16	LHS
63	03 Aug 08	44.855	1.10	1.00	0.050	1.10	0.06	0.13	RHS
64	03 Aug 08	43.815	1.10	0.90	0.050	0.99	0.05	0.11	RHS
65	03 Aug 08	43.780	1.20	1.00	0.050	1.20	0.06	0.14	RHS
66	03 Aug 08	43.735	3.30	1.50	0.050	4.95	0.25	0.57	RHS
67	03 Aug 08	43.660	1.20	1.00	0.050	1.20	0.06	0.14	RHS
68	03 Aug 08	42.658	2.20	1.00	0.050	2.20	0.11	0.26	RHS
69	03 Aug 08	42.655	1.50	1.10	0.050	1.65	0.08	0.19	RHS
70	06 Aug 08	39.015	1.20	0.90	0.050	1.08	0.05	0.13	RHS
71	06 Aug 08	39.018	1.10	0.90	0.050	0.99	0.05	0.11	RHS
72	06 Aug 08	39.020	1.60	0.80	0.050	1.28	0.06	0.15	RHS
73	06 Aug 08	39.022	1.40	0.70	0.050	0.98	0.05	0.11	RHS
74	06 Aug 08	39.028	3.40	1.60	0.050	5.44	0.27	0.63	RHS
75	06 Aug 08	39.085	3.80	1.70	0.050	6.46	0.32	0.75	RHS
76	06 Aug 08	39.200	1.90	1.00	0.050	1.90	0.10	0.22	RHS
77	06 Aug 08	39.215	0.90	0.70	0.050	0.63	0.03	0.07	RHS
78	06 Aug 08	39.405	2.50	1.30	0.050	3.25	0.16	0.38	RHS
79	06 Aug 08	39.855	2.10	1.30	0.050	2.73	0.14	0.32	RHS
80	06 Aug 08	39.860	1.00	0.80	0.050	0.80	0.04	0.09	RHS
81	06 Aug 08	39.867	1.80	1.30	0.050	2.34	0.12	0.27	RHS
82	06 Aug 08	39.873	2.20	1.50	0.050	3.30	0.17	0.38	RHS
83	06 Aug 08	39.905	1.30	1.00	0.050	1.30	0.07	0.15	LHS
84	06 Aug 08	39.923	1.40	1.00	0.050	1.40	0.07	0.16	RHS
85	06 Aug 08	39.948	0.80	0.60	0.050	0.48	0.02	0.06	RHS
86	06 Aug 08	39.949	0.90	0.60	0.050	0.54	0.03	0.06	RHS
87	06 Aug 08	39.950	1.00	0.70	0.050	0.70	0.04	0.08	RHS
88	06 Aug 08	39.953	1.20	0.50	0.050	0.60	0.03	0.07	RHS
89	07 Aug 08	39.985	4.40	1.70	0.050	7.48	0.37	0.87	RHS
90	07 Aug 08	40.005	1.30	1.20	0.050	1.56	0.08	0.18	RHS
CARRIED FORWARD:						4,702.27	235.12	545.46	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,702.27	235.12	545.46	
91	07 Aug 08	40.230	1.20	1.10	0.050	1.32	0.07	0.15	LHS
92	07 Aug 08	40.232	1.00	0.90	0.050	0.90	0.05	0.10	LHS
93	07 Aug 08	40.235	1.70	1.00	0.050	1.70	0.09	0.20	LHS
94	07 Aug 08	40.240	1.30	0.80	0.050	1.04	0.05	0.12	LHS
95	07 Aug 08	40.265	2.00	1.10	0.050	2.20	0.11	0.26	RHS
96	07 Aug 08	40.266	2.00	1.20	0.050	2.40	0.12	0.28	RHS
97	07 Aug 08	40.268	1.50	0.80	0.050	1.20	0.06	0.14	RHS
98	07 Aug 08	40.270	1.20	0.90	0.050	1.08	0.05	0.13	RHS
99	07 Aug 08	40.272	1.60	1.30	0.050	2.08	0.10	0.24	RHS
100	07 Aug 08	40.280	0.80	0.50	0.050	0.40	0.02	0.05	RHS
101	07 Aug 08	40.281	1.90	1.10	0.050	2.09	0.10	0.24	RHS
102	07 Aug 08	40.283	1.70	1.10	0.050	1.87	0.09	0.22	RHS
103	07 Aug 08	40.287	1.00	0.90	0.050	0.90	0.05	0.10	RHS
104	07 Aug 08	40.293	1.90	0.90	0.050	1.71	0.09	0.20	RHS
105	07 Aug 08	40.295	1.00	0.90	0.050	0.90	0.05	0.10	LHS
106	07 Aug 08	40.305	1.30	0.70	0.050	0.91	0.05	0.11	RHS
107	07 Aug 08	40.308	1.30	0.80	0.050	1.04	0.05	0.12	RHS
108	07 Aug 08	40.310	1.80	0.80	0.050	1.44	0.07	0.17	RHS
109	07 Aug 08	40.315	1.10	0.80	0.050	0.88	0.04	0.10	RHS
110	07 Aug 08	40.325	1.60	0.50	0.050	0.80	0.04	0.09	RHS
111	07 Aug 08	40.327	0.90	0.70	0.050	0.63	0.03	0.07	RHS
112	07 Aug 08	40.330	1.90	0.60	0.050	1.14	0.06	0.13	LHS
113	07 Aug 08	40.333	2.10	0.80	0.050	1.68	0.08	0.19	LHS
114	07 Aug 08	40.335	1.50	1.40	0.050	2.10	0.11	0.24	LHS
115	07 Aug 08	40.365	1.40	0.70	0.050	0.98	0.05	0.11	LHS
116	07 Aug 08	40.370	1.40	1.30	0.050	1.82	0.09	0.21	LHS
117	07 Aug 08	41.129	2.40	1.20	0.050	2.88	0.14	0.33	RHS
118	07 Aug 08	41.131	2.60	1.20	0.050	3.12	0.16	0.36	RHS
119	07 Aug 08	41.143	0.80	0.60	0.050	0.48	0.02	0.06	LHS
120	07 Aug 08	41.145	0.40	0.40	0.050	0.16	0.01	0.02	LHS
CARRIED FORWARD:						4,744.12	237.21	550.32	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,744.12	237.21	550.32	
121	07 Aug 08	41.147	0.60	0.60	0.050	0.36	0.02	0.04	LHS
122	07 Aug 08	41.151	0.80	0.60	0.050	0.48	0.02	0.06	LHS
123	07 Aug 08	41.155	0.80	0.60	0.050	0.48	0.02	0.06	LHS
124	07 Aug 08	41.159	1.00	0.60	0.050	0.60	0.03	0.07	LHS
125	07 Aug 08	41.161	0.60	0.60	0.050	0.36	0.02	0.04	LHS
126	07 Aug 08	41.163	0.80	0.80	0.050	0.64	0.03	0.07	LHS
127	07 Aug 08	41.165	0.60	0.40	0.050	0.24	0.01	0.03	LHS
128	07 Aug 08	41.169	0.80	0.60	0.050	0.48	0.02	0.06	LHS
129	07 Aug 08	41.171	0.60	0.60	0.050	0.36	0.02	0.04	LHS
130	07 Aug 08	41.173	1.00	0.40	0.050	0.40	0.02	0.05	LHS
131	07 Aug 08	41.175	0.60	0.40	0.050	0.24	0.01	0.03	LHS
132	07 Aug 08	41.195	1.20	0.60	0.050	0.72	0.04	0.08	RHS
133	07 Aug 08	41.197	0.80	0.80	0.050	0.64	0.03	0.07	RHS
134	07 Aug 08	41.203	0.60	0.60	0.050	0.36	0.02	0.04	RHS
135	07 Aug 08	41.215	0.60	0.40	0.050	0.24	0.01	0.03	RHS
136	07 Aug 08	41.221	0.40	0.40	0.050	0.16	0.01	0.02	RHS
137	07 Aug 08	41.225	1.20	0.60	0.050	0.72	0.04	0.08	RHS
138	07 Aug 08	41.227	0.40	0.40	0.050	0.16	0.01	0.02	RHS
139	07 Aug 08	41.229	0.80	0.60	0.050	0.48	0.02	0.06	RHS
140	07 Aug 08	41.231	0.40	0.40	0.050	0.16	0.01	0.02	RHS
141	07 Aug 08	41.233	0.40	0.40	0.050	0.16	0.01	0.02	RHS
142	07 Aug 08	41.221	1.60	1.00	0.050	1.60	0.08	0.19	LHS
143	07 Aug 08	41.223	1.40	1.20	0.050	1.68	0.08	0.19	LHS
144	07 Aug 08	41.225	1.10	0.60	0.050	0.66	0.03	0.08	LHS
145	07 Aug 08	41.227	0.80	0.80	0.050	0.64	0.03	0.07	RHS
146	07 Aug 08	41.229	1.40	1.20	0.050	1.68	0.08	0.19	RHS
147	07 Aug 08	41.231	1.10	0.60	0.050	0.66	0.03	0.08	RHS
148	07 Aug 08	41.232	0.40	0.40	0.050	0.16	0.01	0.02	LHS
149	07 Aug 08	41.233	1.20	1.00	0.050	1.20	0.06	0.14	LHS
150	07 Aug 08	41.234	0.60	0.60	0.050	0.36	0.02	0.04	LHS
CARRIED FORWARD:						4,761.20	238.06	552.30	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,761.20	238.06	552.30	
151	07 Aug 08	41.235	0.40	0.40	0.050	0.16	0.01	0.02	RHS
152	07 Aug 08	41.255	0.60	0.60	0.050	0.36	0.02	0.04	RHS
153	07 Aug 08	41.275	0.60	0.60	0.050	0.36	0.02	0.04	RHS
154	07 Aug 08	41.295	1.10	0.60	0.050	0.66	0.03	0.08	RHS
155	07 Aug 08	41.315	0.80	0.40	0.050	0.32	0.02	0.04	RHS
156	07 Aug 08	41.245	0.80	0.40	0.050	0.32	0.02	0.04	RHS
157	07 Aug 08	41.247	0.80	0.80	0.050	0.64	0.03	0.07	RHS
158	07 Aug 08	41.355	0.40	0.40	0.050	0.16	0.01	0.02	RHS
159	07 Aug 08	41.235	1.00	1.00	0.050	1.00	0.05	0.12	LHS
160	07 Aug 08	41.255	0.80	0.60	0.050	0.48	0.02	0.06	LHS
161	07 Aug 08	41.275	1.20	1.00	0.050	1.20	0.06	0.14	LHS
162	07 Aug 08	41.295	0.80	0.80	0.050	0.64	0.03	0.07	LHS
163	07 Aug 08	41.315	0.60	0.60	0.050	0.36	0.02	0.04	LHS
164	07 Aug 08	41.245	0.40	0.40	0.050	0.16	0.01	0.02	LHS
165	07 Aug 08	41.247	1.00	0.80	0.050	0.80	0.04	0.09	LHS
166	07 Aug 08	41.249	0.80	0.80	0.050	0.64	0.03	0.07	LHS
167	07 Aug 08	41.251	0.40	0.40	0.050	0.16	0.01	0.02	LHS
168	07 Aug 08	41.253	1.40	1.00	0.050	1.40	0.07	0.16	LHS
169	08 Aug 08	40.375	1.50	1.30	0.050	1.95	0.10	0.23	LHS
170	08 Aug 08	40.385	1.50	0.80	0.050	1.20	0.06	0.14	RHS
171	08 Aug 08	40.390	1.90	1.30	0.050	2.47	0.12	0.29	RHS
172	08 Aug 08	40.395	3.00	1.50	0.050	4.50	0.23	0.52	RHS
173	08 Aug 08	40.397	2.00	1.20	0.050	2.40	0.12	0.28	RHS
174	08 Aug 08	40.399	1.50	0.80	0.050	1.20	0.06	0.14	RHS
175	08 Aug 08	40.401	1.20	1.00	0.050	1.20	0.06	0.14	RHS
176	08 Aug 08	40.403	3.40	1.00	0.050	3.40	0.17	0.39	RHS
177	08 Aug 08	40.407	1.30	0.80	0.050	1.04	0.05	0.12	RHS
178	08 Aug 08	40.410	1.10	1.00	0.050	1.10	0.06	0.13	RHS
179	08 Aug 08	40.413	3.20	1.20	0.050	3.84	0.19	0.45	RHS
180	08 Aug 08	40.417	1.60	1.30	0.050	2.08	0.10	0.24	RHS
CARRIED FORWARD:						4,797.40	239.87	556.50	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,797.40	239.87	556.50	
181	08 Aug 08	40.422	2.40	1.00	0.050	2.40	0.12	0.28	RHS
182	08 Aug 08	40.425	1.10	1.10	0.050	1.21	0.06	0.14	RHS
183	08 Aug 08	40.432	1.90	0.90	0.050	1.71	0.09	0.20	RHS
184	08 Aug 08	40.455	1.30	1.10	0.050	1.43	0.07	0.17	RHS
185	08 Aug 08	40.540	4.20	1.30	0.050	5.46	0.27	0.63	RHS
186	08 Aug 08	43.553	4.30	1.60	0.050	6.88	0.34	0.80	LHS
187	08 Aug 08	43.550	2.40	1.10	0.050	2.64	0.13	0.31	LHS
188	08 Aug 08	43.195	2.60	1.10	0.050	2.86	0.14	0.33	LHS
189	08 Aug 08	42.565	1.60	1.50	0.050	2.40	0.12	0.28	RHS
190	08 Aug 08	42.560	1.00	0.70	0.050	0.70	0.04	0.08	RHS
191	08 Aug 08	42.550	0.80	0.70	0.050	0.56	0.03	0.06	RHS
192	08 Aug 08	42.525	1.70	0.70	0.050	1.19	0.06	0.14	RHS
193	08 Aug 08	42.515	1.30	0.70	0.050	0.91	0.05	0.11	RHS
194	08 Aug 08	42.500	1.30	0.80	0.050	1.04	0.05	0.12	RHS
195	08 Aug 08	42.485	2.00	1.00	0.050	2.00	0.10	0.23	RHS
196	08 Aug 08	42.480	0.80	0.60	0.050	0.48	0.02	0.06	LHS
197	08 Aug 08	42.475	1.90	1.00	0.050	1.90	0.10	0.22	LHS
198	08 Aug 08	40.675	1.40	1.00	0.050	1.40	0.07	0.16	RHS
199	08 Aug 08	40.677	1.60	1.00	0.050	1.60	0.08	0.19	RHS
200	08 Aug 08	40.679	2.00	0.60	0.050	1.20	0.06	0.14	RHS
201	08 Aug 08	40.681	1.60	1.00	0.050	1.60	0.08	0.19	RHS
202	08 Aug 08	40.685	1.40	0.60	0.050	0.84	0.04	0.10	LHS
203	08 Aug 08	40.687	2.00	0.80	0.050	1.60	0.08	0.19	LHS
204	08 Aug 08	40.689	0.80	0.60	0.050	0.48	0.02	0.06	LHS
205	08 Aug 08	40.691	1.40	0.80	0.050	1.12	0.06	0.13	LHS
206	08 Aug 08	40.692	0.60	0.40	0.050	0.24	0.01	0.03	RHS
207	08 Aug 08	40.693	1.00	0.80	0.050	0.80	0.04	0.09	LHS
208	08 Aug 08	40.692	1.20	0.60	0.050	0.72	0.04	0.08	LHS
209	08 Aug 08	40.697	1.00	0.80	0.050	0.80	0.04	0.09	RHS
210	08 Aug 08	40.699	1.10	1.00	0.050	1.10	0.06	0.13	RHS
CARRIED FORWARD:						4,846.67	242.34	562.21	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,846.67	242.34	562.21	
211	08 Aug 08	40.701	2.10	1.00	0.050	2.10	0.11	0.24	LHS
212	08 Aug 08	40.702	1.40	1.00	0.050	1.40	0.07	0.16	RHS
213	08 Aug 08	40.703	0.60	0.60	0.050	0.36	0.02	0.04	RHS
214	08 Aug 08	40.705	1.20	0.60	0.050	0.72	0.04	0.08	RHS
215	08 Aug 08	41.331	0.40	0.40	0.050	0.16	0.01	0.02	RHS
216	08 Aug 08	41.333	0.60	0.60	0.050	0.36	0.02	0.04	LHS
217	08 Aug 08	41.343	0.40	0.40	0.050	0.16	0.01	0.02	LHS
218	08 Aug 08	41.354	0.80	0.80	0.050	0.64	0.03	0.07	LHS
219	08 Aug 08	41.354	0.80	0.60	0.050	0.48	0.02	0.06	LHS
220	08 Aug 08	41.357	0.40	0.40	0.050	0.16	0.01	0.02	LHS
221	08 Aug 08	41.370	1.40	0.80	0.050	1.12	0.06	0.13	RHS
222	08 Aug 08	41.375	3.00	1.00	0.050	3.00	0.15	0.35	RHS
223	08 Aug 08	41.377	1.40	1.00	0.050	1.40	0.07	0.16	RHS
224	08 Aug 08	41.379	2.00	1.20	0.050	2.40	0.12	0.28	RHS
225	08 Aug 08	41.381	0.60	0.40	0.050	0.24	0.01	0.03	LHS
226	08 Aug 08	41.383	2.00	1.00	0.050	2.00	0.10	0.23	RHS
227	08 Aug 08	41.384	0.60	0.40	0.050	0.24	0.01	0.03	RHS
228	08 Aug 08	41.387	1.40	0.40	0.050	0.56	0.03	0.06	LHS
229	08 Aug 08	41.390	1.00	0.60	0.050	0.60	0.03	0.07	RHS
230	08 Aug 08	41.392	1.00	0.80	0.050	0.80	0.04	0.09	RHS
231	08 Aug 08	41.391	0.40	0.40	0.050	0.16	0.01	0.02	LHS
232	08 Aug 08	41.402	0.60	0.60	0.050	0.36	0.02	0.04	LHS
233	08 Aug 08	41.405	1.10	1.00	0.050	1.10	0.06	0.13	RHS
234	08 Aug 08	41.415	0.60	0.40	0.050	0.24	0.01	0.03	RHS
235	08 Aug 08	41.419	1.00	0.60	0.050	0.60	0.03	0.07	LHS
236	08 Aug 08	41.421	0.80	0.60	0.050	0.48	0.02	0.06	RHS
237	08 Aug 08	41.423	0.80	0.60	0.050	0.48	0.02	0.06	LHS
238	08 Aug 08	41.425	0.40	0.40	0.050	0.16	0.01	0.02	LHS
239	08 Aug 08	41.427	1.00	0.40	0.050	0.40	0.02	0.05	LHS
240	08 Aug 08	41.429	0.40	0.40	0.050	0.16	0.01	0.02	LHS
CARRIED FORWARD:						4,869.71	243.49	564.89	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,869.71	243.49	564.89	
241	08 Aug 08	41.431	0.40	0.40	0.050	0.16	0.01	0.02	LHS
242	08 Aug 08	41.433	0.60	0.60	0.050	0.36	0.02	0.04	LHS
243	08 Aug 08	41.434	0.40	0.40	0.050	0.16	0.01	0.02	LHS
244	09 Aug 08	25.183	1.30	0.70	0.050	0.91	0.05	0.11	RHS
245	09 Aug 08	25.185	4.30	3.30	0.050	14.19	0.71	1.65	RHS
246	09 Aug 08	25.185	4.30	0.70	0.050	3.01	0.15	0.35	LHS
247	09 Aug 08	23.875	1.70	1.20	0.050	2.04	0.10	0.24	RHS
248	09 Aug 08	23.880	1.40	0.90	0.050	1.26	0.06	0.15	RHS
249	09 Aug 08	23.905	1.60	1.10	0.050	1.76	0.09	0.20	LHS
250	09 Aug 08	23.918	1.50	1.10	0.050	1.65	0.08	0.19	RHS
251	09 Aug 08	23.920	2.70	1.30	0.050	3.51	0.18	0.41	RHS
252	11 Aug 08	69.200	5.00	1.70	0.050	8.50	0.43	0.99	RHS
253	14 Aug 08	37.680	1.60	1.10	0.050	1.76	0.09	0.20	LHS
254	14 Aug 08	37.681	2.10	1.30	0.050	2.73	0.14	0.32	LHS
255	14 Aug 08	68.970	4.60	1.60	0.050	7.36	0.37	0.85	RHS
256	20 Aug 08	27.995	1.40	1.40	0.050	1.96	0.10	0.23	RHS
257	20 Aug 08	64.260	3.40	1.10	0.050	3.74	0.19	0.43	RHS
258	20 Aug 08	63.205	3.00	1.60	0.050	4.80	0.24	0.56	RHS
259	20 Aug 08	63.200	2.90	1.60	0.050	4.64	0.23	0.54	RHS
260	21 Aug 08	60.327	1.30	1.10	0.050	1.43	0.07	0.17	RHS
261	21 Aug 08	60.325	1.40	1.00	0.050	1.40	0.07	0.16	RHS
262	21 Aug 08	60.325	1.40	1.10	0.050	1.54	0.08	0.18	LHS
263	21 Aug 08	37.482	1.80	1.30	0.050	2.34	0.12	0.27	LHS
264	21 Aug 08	37.480	2.90	1.60	0.050	4.64	0.23	0.54	LHS
265	21 Aug 08	34.613	1.70	0.70	0.050	1.19	0.06	0.14	RHS
266	21 Aug 08	34.605	1.60	1.00	0.050	1.60	0.08	0.19	RHS
267	21 Aug 08	34.590	0.80	0.80	0.050	0.64	0.03	0.07	RHS
268	21 Aug 08	34.588	1.30	0.90	0.050	1.17	0.06	0.14	RHS
269	21 Aug 08	34.585	1.00	0.70	0.050	0.70	0.04	0.08	RHS
270	21 Aug 08	32.465	1.70	1.20	0.050	2.04	0.10	0.24	RHS
CARRIED FORWARD:						4,952.90	247.65	574.54	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,952.90	247.65	574.54	
271	21 Aug 08	32.432	2.60	1.40	0.050	3.64	0.18	0.42	RHS
272	21 Aug 08	32.425	2.30	1.50	0.050	3.45	0.17	0.40	RHS
273	21 Aug 08	32.635	2.00	1.30	0.050	2.60	0.13	0.30	LHS
274	22 Aug 08	24.050	1.80	1.50	0.050	2.70	0.14	0.31	LHS
275	22 Aug 08	24.055	1.20	0.70	0.050	0.84	0.04	0.10	LHS
276	22 Aug 08	24.062	0.80	0.80	0.050	0.64	0.03	0.07	LHS
277	22 Aug 08	24.065	0.80	0.70	0.050	0.56	0.03	0.06	LHS
278	22 Aug 08	24.066	1.00	0.90	0.050	0.90	0.05	0.10	LHS
279	22 Aug 08	24.070	3.80	1.70	0.050	6.46	0.32	0.75	LHS
280	22 Aug 08	24.050	1.50	1.00	0.050	1.50	0.08	0.17	RHS
281	22 Aug 08	24.052	1.00	0.80	0.050	0.80	0.04	0.09	RHS
282	22 Aug 08	24.055	0.70	0.50	0.050	0.35	0.02	0.04	RHS
283	22 Aug 08	24.056	1.40	1.10	0.050	1.54	0.08	0.18	RHS
284	22 Aug 08	56.205	0.90	0.80	0.050	0.72	0.04	0.08	LHS
285	22 Aug 08	56.204	0.90	0.70	0.050	0.63	0.03	0.07	LHS
286	22 Aug 08	56.195	3.40	0.50	0.050	1.70	0.09	0.20	LHS
287	22 Aug 08	56.185	3.30	0.50	0.050	1.65	0.08	0.19	LHS
288	22 Aug 08	56.175	1.10	0.80	0.050	0.88	0.04	0.10	LHS
289	22 Aug 08	56.175	1.00	0.80	0.050	0.80	0.04	0.09	RHS
290	22 Aug 08	56.174	0.90	0.80	0.050	0.72	0.04	0.08	RHS
291	22 Aug 08	62.215	1.70	1.00	0.050	1.70	0.09	0.20	LHS
292	22 Aug 08	62.275	1.50	1.00	0.050	1.50	0.08	0.17	LHS
293	22 Aug 08	62.280	1.00	0.70	0.050	0.70	0.04	0.08	LHS
294	22 Aug 08	62.282	1.80	0.80	0.050	1.44	0.07	0.17	LHS
295	22 Aug 08	28.420	2.20	0.90	0.050	1.98	0.10	0.23	RHS
296	22 Aug 08	28.413	3.20	1.00	0.050	3.20	0.16	0.37	RHS
297	22 Aug 08	27.980	1.70	1.30	0.050	2.21	0.11	0.26	RHS
298	26 Aug 08	32.728	0.70	0.60	0.050	0.42	0.02	0.05	LHS
299	26 Aug 08	32.725	2.40	1.70	0.050	4.08	0.20	0.47	LHS
300	26 Aug 08	32.645	1.40	0.90	0.050	1.26	0.06	0.15	RHS
CARRIED FORWARD:						5,004.47	250.23	580.52	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						5,004.47	250.23	580.52	
301	26 Aug 08	32.555	1.70	1.20	0.050	2.04	0.10	0.24	RHS
302	26 Aug 08	32.552	2.00	0.80	0.050	1.60	0.08	0.19	RHS
303	26 Aug 08	32.550	1.30	1.00	0.050	1.30	0.07	0.15	RHS
304	26 Aug 08	32.548	1.70	1.50	0.050	2.55	0.13	0.30	RHS
305	26 Aug 08	32.545	1.10	0.70	0.050	0.77	0.04	0.09	RHS
306	26 Aug 08	32.543	2.00	1.20	0.050	2.40	0.12	0.28	RHS
307	26 Aug 08	32.540	1.30	1.20	0.050	1.56	0.08	0.18	RHS
308	26 Aug 08	32.535	1.80	1.60	0.050	2.88	0.14	0.33	RHS
309	26 Aug 08	31.600	2.30	1.10	0.050	2.53	0.13	0.29	LHS
310	26 Aug 08	31.603	2.40	1.10	0.050	2.64	0.13	0.31	LHS
TOTAL:						5,024.74	251.24	582.87	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						795.06	39.75	92.23	
1	05 Aug 08	24.990	4.40	1.00	0.050	4.40	0.22	0.51	LHS
2	05 Aug 08	24.996	4.40	1.00	0.050	4.40	0.22	0.51	LHS
3	05 Aug 08	26.150	1.20	1.00	0.050	1.20	0.06	0.14	LHS
4	05 Aug 08	26.156	0.80	0.80	0.050	0.64	0.03	0.07	LHS
5	05 Aug 08	26.158	1.00	0.80	0.050	0.80	0.04	0.09	LHS
6	05 Aug 08	26.160	1.00	0.60	0.050	0.60	0.03	0.07	LHS
7	05 Aug 08	26.233	0.80	0.80	0.050	0.64	0.03	0.07	RHS
8	05 Aug 08	26.240	1.20	1.00	0.050	1.20	0.06	0.14	RHS
9	05 Aug 08	26.300	0.80	0.60	0.050	0.48	0.02	0.06	RHS
10	05 Aug 08	26.308	0.80	0.80	0.050	0.64	0.03	0.07	RHS
11	05 Aug 08	26.312	1.20	0.80	0.050	0.96	0.05	0.11	RHS
12	05 Aug 08	26.330	0.80	0.60	0.050	0.48	0.02	0.06	RHS
13	05 Aug 08	26.360	1.10	1.00	0.050	1.10	0.06	0.13	RHS
14	05 Aug 08	26.955	2.00	1.00	0.050	2.00	0.10	0.23	LHS
15	06 Aug 08	19.920	0.80	0.60	0.050	0.48	0.02	0.06	LHS
16	06 Aug 08	19.928	0.80	0.60	0.050	0.48	0.02	0.06	LHS
17	06 Aug 08	19.932	0.40	0.40	0.050	0.16	0.01	0.02	LHS
18	06 Aug 08	19.940	0.60	0.40	0.050	0.24	0.01	0.03	LHS
19	06 Aug 08	19.960	0.80	0.60	0.050	0.48	0.02	0.06	LHS
20	06 Aug 08	19.962	0.40	0.40	0.050	0.16	0.01	0.02	LHS
21	06 Aug 08	19.965	0.60	0.60	0.050	0.36	0.02	0.04	LHS
22	06 Aug 08	19.986	0.40	0.40	0.050	0.16	0.01	0.02	LHS
23	06 Aug 08	19.990	1.00	0.80	0.050	0.80	0.04	0.09	LHS
24	06 Aug 08	19.992	0.80	0.60	0.050	0.48	0.02	0.06	LHS
25	06 Aug 08	20.400	0.80	0.80	0.050	0.64	0.03	0.07	RHS
26	06 Aug 08	20.408	1.00	0.80	0.050	0.80	0.04	0.09	RHS
27	06 Aug 08	21.280	0.40	0.40	0.050	0.16	0.01	0.02	LHS
28	06 Aug 08	21.662	1.00	0.60	0.050	0.60	0.03	0.07	LHS
29	06 Aug 08	24.220	0.60	0.60	0.050	0.36	0.02	0.04	RHS
30	06 Aug 08	24.222	0.60	0.60	0.050	0.36	0.02	0.04	RHS
CARRIED FORWARD:						821.32	41.06	95.28	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						821.32	41.06	95.28	
31	06 Aug 08	24.238	0.60	0.60	0.050	0.36	0.02	0.04	RHS
32	06 Aug 08	24.240	0.40	0.40	0.050	0.16	0.01	0.02	RHS
33	06 Aug 08	24.250	0.60	0.60	0.050	0.36	0.02	0.04	RHS
34	06 Aug 08	24.252	0.40	0.40	0.050	0.16	0.01	0.02	RHS
35	14 Aug 08	19.294	1.20	1.00	0.050	1.20	0.06	0.14	LHS
36	14 Aug 08	19.295	1.00	0.80	0.050	0.80	0.04	0.09	LHS
37	14 Aug 08	19.296	1.60	0.80	0.050	1.28	0.06	0.15	LHS
38	14 Aug 08	19.298	1.40	0.80	0.050	1.12	0.06	0.13	LHS
39	14 Aug 08	19.299	1.20	1.00	0.050	1.20	0.06	0.14	LHS
40	14 Aug 08	19.300	1.20	0.60	0.050	0.72	0.04	0.08	LHS
41	14 Aug 08	19.302	1.60	1.20	0.050	1.92	0.10	0.22	LHS
42	14 Aug 08	19.303	0.80	0.60	0.050	0.48	0.02	0.06	LHS
43	14 Aug 08	19.300	1.20	0.80	0.050	0.96	0.05	0.11	RHS
44	14 Aug 08	19.303	1.00	0.80	0.050	0.80	0.04	0.09	RHS
45	14 Aug 08	19.710	1.20	1.00	0.050	1.20	0.06	0.14	RHS
46	14 Aug 08	19.720	0.60	0.60	0.050	0.36	0.02	0.04	LHS
47	14 Aug 08	19.730	0.80	0.80	0.050	0.64	0.03	0.07	LHS
48	14 Aug 08	19.732	0.40	0.40	0.050	0.16	0.01	0.02	LHS
49	14 Aug 08	19.734	0.60	0.60	0.050	0.36	0.02	0.04	LHS
50	14 Aug 08	19.740	0.60	0.60	0.050	0.36	0.02	0.04	LHS
51	19 Aug 08	44.600	1.00	0.80	0.050	0.80	0.04	0.09	RHS
52	19 Aug 08	40.040	1.00	0.50	0.050	0.50	0.03	0.06	LHS
53	19 Aug 08	40.055	1.70	0.80	0.050	1.36	0.07	0.16	LHS
54	19 Aug 08	40.075	1.00	0.50	0.050	0.50	0.03	0.06	LHS
55	19 Aug 08	40.076	1.30	1.00	0.050	1.30	0.07	0.15	LHS
56	19 Aug 08	40.080	5.90	1.30	0.050	7.67	0.38	0.89	LHS
TOTAL:						848.05	42.40	98.38	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						747.63	37.40	86.72	
1	01 Aug 08	9.873	1.10	1.00	0.050	1.10	0.06	0.13	RHS
2	01 Aug 08	9.885	1.60	1.40	0.050	2.24	0.11	0.26	RHS
3	01 Aug 08	9.887	1.40	0.80	0.050	1.12	0.06	0.13	RHS
4	01 Aug 08	9.888	2.00	0.80	0.050	1.60	0.08	0.19	RHS
5	01 Aug 08	9.889	1.00	0.80	0.050	0.80	0.04	0.09	LHS
6	01 Aug 08	9.891	1.10	1.00	0.050	1.10	0.06	0.13	LHS
7	01 Aug 08	9.892	0.80	0.80	0.050	0.64	0.03	0.07	LHS
8	01 Aug 08	9.894	0.80	0.80	0.050	0.64	0.03	0.07	RHS
9	01 Aug 08	9.897	1.40	1.00	0.050	1.40	0.07	0.16	LHS
10	01 Aug 08	9.907	1.00	0.80	0.050	0.80	0.04	0.09	RHS
11	01 Aug 08	9.909	2.00	1.00	0.050	2.00	0.10	0.23	RHS
12	01 Aug 08	10.561	0.80	0.80	0.050	0.64	0.03	0.07	LHS
13	01 Aug 08	10.739	0.40	0.40	0.050	0.16	0.01	0.02	LHS
14	01 Aug 08	10.764	0.60	0.40	0.050	0.24	0.01	0.03	LHS
15	01 Aug 08	10.774	0.80	0.60	0.050	0.48	0.02	0.06	LHS
16	01 Aug 08	10.841	0.80	0.60	0.050	0.48	0.02	0.06	RHS
17	01 Aug 08	10.819	0.60	0.60	0.050	0.36	0.02	0.04	RHS
18	01 Aug 08	16.447	0.80	0.80	0.050	0.64	0.03	0.07	RHS
19	01 Aug 08	16.457	1.00	0.80	0.050	0.80	0.04	0.09	RHS
20	01 Aug 08	16.459	0.80	0.60	0.050	0.48	0.02	0.06	LHS
21	01 Aug 08	16.463	1.00	0.60	0.050	0.60	0.03	0.07	LHS
22	01 Aug 08	16.465	1.60	0.60	0.050	0.96	0.05	0.11	LHS
23	01 Aug 08	16.467	0.40	0.40	0.050	0.16	0.01	0.02	RHS
24	01 Aug 08	16.469	0.80	0.60	0.050	0.48	0.02	0.06	LHS
25	01 Aug 08	16.473	1.20	1.00	0.050	1.20	0.06	0.14	LHS
26	01 Aug 08	16.857	0.80	0.80	0.050	0.64	0.03	0.07	LHS
27	01 Aug 08	16.859	0.80	0.80	0.050	0.64	0.03	0.07	LHS
28	02 Aug 08	10.789	1.80	0.60	0.050	1.08	0.05	0.13	LHS
29	02 Aug 08	11.011	1.80	0.60	0.050	1.08	0.05	0.13	LHS
30	02 Aug 08	11.059	1.00	0.60	0.050	0.60	0.03	0.07	RHS
CARRIED FORWARD:						772.79	38.66	89.64	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						772.79	38.66	89.64	
31	02 Aug 08	11.063	0.60	0.40	0.050	0.24	0.01	0.03	LHS
32	02 Aug 08	11.065	0.40	0.40	0.050	0.16	0.01	0.02	LHS
33	02 Aug 08	13.949	1.20	1.00	0.050	1.20	0.06	0.14	LHS
34	02 Aug 08	13.957	1.20	1.00	0.050	1.20	0.06	0.14	LHS
35	02 Aug 08	13.959	1.00	0.80	0.050	0.80	0.04	0.09	LHS
36	02 Aug 08	13.961	1.40	0.80	0.050	1.12	0.06	0.13	RHS
37	02 Aug 08	13.999	1.00	0.80	0.050	0.80	0.04	0.09	RHS
38	02 Aug 08	14.004	1.20	0.80	0.050	0.96	0.05	0.11	LHS
39	02 Aug 08	14.038	1.10	0.80	0.050	0.88	0.04	0.10	LHS
40	02 Aug 08	14.039	2.00	0.60	0.050	1.20	0.06	0.14	RHS
41	02 Aug 08	14.047	0.60	0.60	0.050	0.36	0.02	0.04	LHS
42	02 Aug 08	14.049	0.60	0.60	0.050	0.36	0.02	0.04	LHS
43	02 Aug 08	14.069	0.60	0.60	0.050	0.36	0.02	0.04	LHS
44	02 Aug 08	14.129	0.80	0.80	0.050	0.64	0.03	0.07	RHS
45	02 Aug 08	14.059	0.60	0.60	0.050	0.36	0.02	0.04	RHS
46	02 Aug 08	14.062	0.80	0.60	0.050	0.48	0.02	0.06	LHS
47	02 Aug 08	14.127	0.80	0.80	0.050	0.64	0.03	0.07	LHS
48	02 Aug 08	14.129	1.20	0.80	0.050	0.96	0.05	0.11	LHS
49	02 Aug 08	14.134	1.40	0.80	0.050	1.12	0.06	0.13	LHS
50	02 Aug 08	17.745	2.00	0.60	0.050	1.20	0.06	0.14	LHS
51	02 Aug 08	17.747	2.00	0.40	0.050	0.80	0.04	0.09	LHS
52	02 Aug 08	17.748	1.00	0.80	0.050	0.80	0.04	0.09	LHS
53	02 Aug 08	17.749	1.20	0.80	0.050	0.96	0.05	0.11	RHS
54	02 Aug 08	17.733	2.00	0.80	0.050	1.60	0.08	0.19	RHS
55	03 Aug 08	0.049	1.20	0.80	0.050	0.96	0.05	0.11	RHS
56	03 Aug 08	3.739	1.00	1.00	0.050	1.00	0.05	0.12	LHS
57	03 Aug 08	14.335	1.40	1.00	0.050	1.40	0.07	0.16	RHS
58	03 Aug 08	14.337	2.00	0.80	0.050	1.60	0.08	0.19	RHS
59	03 Aug 08	14.339	2.00	0.80	0.050	1.60	0.08	0.19	RHS
60	03 Aug 08	14.345	2.00	0.80	0.050	1.60	0.08	0.19	RHS
CARRIED FORWARD:						800.15	40.03	92.81	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						800.15	40.03	92.81	
61	03 Aug 08	14.664	4.60	1.40	0.050	6.44	0.32	0.75	LHS
62	03 Aug 08	14.689	5.60	1.60	0.050	8.96	0.45	1.04	LHS
63	03 Aug 08	14.693	1.40	0.80	0.050	1.12	0.06	0.13	LHS
64	03 Aug 08	16.543	1.80	0.80	0.050	1.44	0.07	0.17	LHS
65	03 Aug 08	16.545	1.00	0.80	0.050	0.80	0.04	0.09	LHS
66	03 Aug 08	16.641	0.80	0.60	0.050	0.48	0.02	0.06	RHS
67	03 Aug 08	16.659	1.00	0.80	0.050	0.80	0.04	0.09	LHS
68	03 Aug 08	16.677	1.10	0.80	0.050	0.88	0.04	0.10	LHS
69	03 Aug 08	16.867	1.40	1.00	0.050	1.40	0.07	0.16	LHS
70	03 Aug 08	16.873	1.20	0.60	0.050	0.72	0.04	0.08	LHS
71	03 Aug 08	16.879	0.80	0.80	0.050	0.64	0.03	0.07	LHS
72	03 Aug 08	16.887	0.80	0.80	0.050	0.64	0.03	0.07	LHS
73	03 Aug 08	16.899	1.80	0.80	0.050	1.44	0.07	0.17	LHS
74	03 Aug 08	16.904	0.80	0.80	0.050	0.64	0.03	0.07	LHS
75	03 Aug 08	16.909	1.00	1.00	0.050	1.00	0.05	0.12	LHS
76	03 Aug 08	16.915	1.00	0.80	0.050	0.80	0.04	0.09	LHS
77	03 Aug 08	16.917	0.60	0.60	0.050	0.36	0.02	0.04	LHS
78	03 Aug 08	16.939	0.60	0.60	0.050	0.36	0.02	0.04	LHS
79	03 Aug 08	16.945	0.80	0.60	0.050	0.48	0.02	0.06	RHS
80	03 Aug 08	16.947	0.60	0.60	0.050	0.36	0.02	0.04	LHS
81	03 Aug 08	17.729	1.00	0.80	0.050	0.80	0.04	0.09	RHS
82	04 Aug 08	9.449	1.20	1.00	0.050	1.20	0.06	0.14	RHS
83	04 Aug 08	9.945	1.40	1.00	0.050	1.40	0.07	0.16	RHS
84	04 Aug 08	9.947	1.10	0.80	0.050	0.88	0.04	0.10	RHS
85	04 Aug 08	9.969	0.80	0.80	0.050	0.64	0.03	0.07	LHS
86	04 Aug 08	10.014	0.80	0.60	0.050	0.48	0.02	0.06	LHS
87	04 Aug 08	10.029	0.80	0.80	0.050	0.64	0.03	0.07	RHS
88	04 Aug 08	14.135	1.20	0.80	0.050	0.96	0.05	0.11	RHS
89	04 Aug 08	14.137	2.10	1.00	0.050	2.10	0.11	0.24	RHS
90	04 Aug 08	14.139	2.10	1.20	0.050	2.52	0.13	0.29	RHS
CARRIED FORWARD:						841.53	42.10	97.61	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						841.53	42.10	97.61	
91	04 Aug 08	14.147	1.10	0.80	0.050	0.88	0.04	0.10	RHS
92	04 Aug 08	14.149	2.00	1.00	0.050	2.00	0.10	0.23	RHS
93	04 Aug 08	14.151	2.00	1.40	0.050	2.80	0.14	0.32	RHS
94	04 Aug 08	14.239	0.60	0.60	0.050	0.36	0.02	0.04	RHS
95	04 Aug 08	14.245	0.80	0.60	0.050	0.48	0.02	0.06	RHS
96	04 Aug 08	15.299	0.60	0.60	0.050	0.36	0.02	0.04	RHS
97	04 Aug 08	15.759	1.20	0.80	0.050	0.96	0.05	0.11	RHS
98	04 Aug 08	17.637	1.20	0.80	0.050	0.96	0.05	0.11	RHS
99	04 Aug 08	17.639	1.20	0.60	0.050	0.72	0.04	0.08	RHS
100	19 Aug 08	13.889	0.60	0.60	0.050	0.36	0.02	0.04	LHS
101	19 Aug 08	13.945	0.80	0.80	0.050	0.64	0.03	0.07	LHS
102	19 Aug 08	13.949	0.80	0.80	0.050	0.64	0.03	0.07	LHS
103	19 Aug 08	13.955	1.00	0.40	0.050	0.40	0.02	0.05	LHS
104	19 Aug 08	19.957	1.00	0.40	0.050	0.40	0.02	0.05	RHS
105	19 Aug 08	13.959	2.00	0.60	0.050	1.20	0.06	0.14	RHS
106	19 Aug 08	14.007	0.80	0.60	0.050	0.48	0.02	0.06	RHS
107	19 Aug 08	14.009	1.20	0.60	0.050	0.72	0.04	0.08	RHS
108	19 Aug 08	14.019	1.00	0.60	0.050	0.60	0.03	0.07	RHS
109	19 Aug 08	14.031	1.10	0.60	0.050	0.66	0.03	0.08	RHS
110	19 Aug 08	14.039	1.00	0.80	0.050	0.80	0.04	0.09	RHS
111	19 Aug 08	14.045	1.10	0.40	0.050	0.44	0.02	0.05	RHS
112	19 Aug 08	14.047	1.00	0.40	0.050	0.40	0.02	0.05	RHS
113	19 Aug 08	14.959	0.60	0.60	0.050	0.36	0.02	0.04	LHS
114	19 Aug 08	15.159	2.00	1.00	0.050	2.00	0.10	0.23	RHS
115	19 Aug 08	15.990	1.20	1.00	0.050	1.20	0.06	0.14	LHS
116	19 Aug 08	15.343	0.60	0.60	0.050	0.36	0.02	0.04	LHS
117	19 Aug 08	15.347	1.00	0.60	0.050	0.60	0.03	0.07	LHS
118	19 Aug 08	15.347	1.40	1.00	0.050	1.40	0.07	0.16	RHS
119	19 Aug 08	15.349	1.20	0.80	0.050	0.96	0.05	0.11	RHS
120	20 Aug 08	18.849	0.60	0.60	0.050	0.36	0.02	0.04	RHS
CARRIED FORWARD:						866.03	43.32	100.45	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						866.03	43.32	100.45	
121	20 Aug 08	17.999	1.60	1.00	0.050	1.60	0.08	0.19	RHS
122	20 Aug 08	17.399	1.10	0.80	0.050	0.88	0.04	0.10	RHS
123	20 Aug 08	17.398	1.00	0.60	0.050	0.60	0.03	0.07	RHS
124	20 Aug 08	17.047	1.00	0.60	0.050	0.60	0.03	0.07	LHS
125	20 Aug 08	17.045	0.80	0.80	0.050	0.64	0.03	0.07	LHS
126	20 Aug 08	17.044	0.60	0.60	0.050	0.36	0.02	0.04	RHS
127	20 Aug 08	17.043	1.40	1.00	0.050	1.40	0.07	0.16	RHS
128	20 Aug 08	17.041	0.60	0.40	0.050	0.24	0.01	0.03	RHS
129	20 Aug 08	17.039	1.00	0.40	0.050	0.40	0.02	0.05	LHS
130	20 Aug 08	17.037	0.80	0.60	0.050	0.48	0.02	0.06	RHS
131	20 Aug 08	17.035	1.00	0.60	0.050	0.60	0.03	0.07	RHS
132	20 Aug 08	17.034	0.60	0.60	0.050	0.36	0.02	0.04	LHS
133	20 Aug 08	17.033	0.60	0.40	0.050	0.24	0.01	0.03	LHS
134	20 Aug 08	17.031	0.40	0.40	0.050	0.16	0.01	0.02	LHS
135	20 Aug 08	17.029	1.00	0.60	0.050	0.60	0.03	0.07	RHS
136	20 Aug 08	17.027	0.80	0.80	0.050	0.64	0.03	0.07	RHS
137	20 Aug 08	17.025	0.80	0.60	0.050	0.48	0.02	0.06	RHS
138	20 Aug 08	17.023	0.60	0.60	0.050	0.36	0.02	0.04	RHS
139	20 Aug 08	17.021	1.00	0.60	0.050	0.60	0.03	0.07	RHS
140	20 Aug 08	16.884	0.60	0.40	0.050	0.24	0.01	0.03	RHS
141	20 Aug 08	16.882	1.10	0.60	0.050	0.66	0.03	0.08	RHS
142	20 Aug 08	16.879	1.10	0.40	0.050	0.44	0.02	0.05	RHS
143	20 Aug 08	16.877	0.60	0.60	0.050	0.36	0.02	0.04	RHS
144	20 Aug 08	16.875	2.00	0.60	0.050	1.20	0.06	0.14	RHS
145	20 Aug 08	16.849	0.60	0.60	0.050	0.36	0.02	0.04	RHS
146	21 Aug 08	7.569	10.00	0.40	0.050	4.00	0.20	0.46	RHS
147	21 Aug 08	7.575	12.20	0.40	0.050	4.88	0.24	0.57	RHS
148	21 Aug 08	8.445	1.10	0.80	0.050	0.88	0.04	0.10	RHS
149	21 Aug 08	8.449	1.60	0.80	0.050	1.28	0.06	0.15	RHS
150	21 Aug 08	12.249	0.40	0.40	0.050	0.16	0.01	0.02	RHS
CARRIED FORWARD:						891.73	44.61	103.44	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						891.73	44.61	103.44	
151	21 Aug 08	12.839	1.60	0.80	0.050	1.28	0.06	0.15	RHS
152	21 Aug 08	12.841	1.10	0.60	0.050	0.66	0.03	0.08	RHS
153	21 Aug 08	14.049	1.10	0.60	0.050	0.66	0.03	0.08	LHS
154	21 Aug 08	14.294	2.00	0.60	0.050	1.20	0.06	0.14	RHS
155	21 Aug 08	14.337	0.80	0.60	0.050	0.48	0.02	0.06	LHS
156	21 Aug 08	14.349	1.00	0.40	0.050	0.40	0.02	0.05	LHS
157	21 Aug 08	14.355	1.00	0.60	0.050	0.60	0.03	0.07	LHS
158	21 Aug 08	14.349	1.40	0.60	0.050	0.84	0.04	0.10	RHS
159	21 Aug 08	14.479	2.00	0.40	0.050	0.80	0.04	0.09	RHS
160	21 Aug 08	14.857	0.80	0.80	0.050	0.64	0.03	0.07	LHS
161	21 Aug 08	14.859	1.40	0.40	0.050	0.56	0.03	0.06	LHS
162	21 Aug 08	15.039	1.00	0.80	0.050	0.80	0.04	0.09	RHS
163	21 Aug 08	15.049	0.60	0.60	0.050	0.36	0.02	0.04	RHS
164	21 Aug 08	15.153	2.00	1.00	0.050	2.00	0.10	0.23	LHS
165	21 Aug 08	15.149	1.00	0.80	0.050	0.80	0.04	0.09	LHS
166	21 Aug 08	15.157	1.10	0.60	0.050	0.66	0.03	0.08	RHS
167	21 Aug 08	15.159	1.00	0.80	0.050	0.80	0.04	0.09	LHS
168	21 Aug 08	15.161	0.80	0.60	0.050	0.48	0.02	0.06	LHS
169	21 Aug 08	15.367	0.60	0.60	0.050	0.36	0.02	0.04	RHS
170	21 Aug 08	15.369	0.80	0.60	0.050	0.48	0.02	0.06	RHS
171	21 Aug 08	15.559	3.00	1.40	0.050	4.20	0.21	0.49	RHS
172	21 Aug 08	16.049	1.10	0.80	0.050	0.88	0.04	0.10	RHS
TOTAL:						911.67	45.60	105.75	

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

MONTH :AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	821.26	195.39	1,016.65	41.06	9.77	50.83	95.27	22.67	117.94
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	141.99	13.74	155.73	7.09	0.69	7.78	16.47	1.59	18.06
3	Kudat	01	Jalan Kota Kinabalu - Kudat	541.91	22.34	564.25	27.10	1.12	28.22	62.86	2.59	65.45
TOTAL:				1,505.16	231.47	1,736.63	75.25	11.58	86.83	174.60	26.85	201.45

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	821.26	41.06	95.27	
1	01 Aug 08	110.180	0.80	0.70	0.05	0.56	0.03	0.06	ULU KUKUT
2	01 Aug 08	110.200	0.75	0.60	0.05	0.45	0.02	0.05	
3	01 Aug 08	107.880	0.90	0.80	0.05	0.72	0.04	0.08	
4	01 Aug 08	107.875	0.80	0.70	0.05	0.56	0.03	0.06	
5	01 Aug 08	107.876	1.00	1.00	0.05	1.00	0.05	0.12	
6	01 Aug 08	107.680	1.00	0.90	0.05	0.90	0.05	0.10	
7	01 Aug 08	107.681	0.80	0.70	0.05	0.56	0.03	0.06	
8	01 Aug 08	107.580	1.00	1.00	0.05	1.00	0.05	0.12	
9	02 Aug 08	104.380	0.90	0.80	0.05	0.72	0.04	0.08	
10	02 Aug 08	104.381	0.90	0.90	0.05	0.81	0.04	0.09	
11	02 Aug 08	104.382	1.00	1.00	0.05	1.00	0.05	0.12	
12	02 Aug 08	105.780	1.00	0.90	0.05	0.90	0.05	0.10	
13	02 Aug 08	105.781	1.00	0.95	0.05	0.95	0.05	0.11	
14	02 Aug 08	105.680	1.00	1.00	0.05	1.00	0.05	0.12	
15	02 Aug 08	105.681	1.00	0.80	0.05	0.80	0.04	0.09	
16	02 Aug 08	105.682	1.00	0.90	0.05	0.90	0.05	0.10	
17	02 Aug 08	105.683	0.90	0.80	0.05	0.72	0.04	0.08	
18	02 Aug 08	105.684	1.00	0.80	0.05	0.80	0.04	0.09	
19	02 Aug 08	105.685	1.00	0.75	0.05	0.75	0.04	0.09	
20	04 Aug 08	105.580	1.00	1.00	0.05	1.00	0.05	0.12	
21	04 Aug 08	105.581	1.00	1.00	0.05	1.00	0.05	0.12	
22	04 Aug 08	105.582	1.00	0.80	0.05	0.80	0.04	0.09	
23	04 Aug 08	105.583	1.00	0.90	0.05	0.90	0.05	0.10	
24	04 Aug 08	105.584	0.80	0.80	0.05	0.64	0.03	0.07	
25	04 Aug 08	105.585	0.70	0.80	0.05	0.56	0.03	0.06	
26	05 Aug 08	109.180	1.00	0.95	0.05	0.95	0.05	0.11	
27	05 Aug 08	109.181	1.00	0.80	0.05	0.80	0.04	0.09	
28	05 Aug 08	109.182	1.00	1.00	0.05	1.00	0.05	0.12	
29	05 Aug 08	109.183	0.90	0.80	0.05	0.72	0.04	0.08	
30	05 Aug 08	109.190	1.00	0.90	0.05	0.90	0.05	0.10	
CARRIED FORWARD:						845.63	42.28	98.10	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	845.63	42.28	98.10	
31	07 Aug 08	104.680	0.80	0.80	0.05	0.64	0.03	0.07	
32	07 Aug 08	104.681	1.00	0.80	0.05	0.80	0.04	0.09	
33	07 Aug 08	104.682	1.00	1.00	0.05	1.00	0.05	0.12	
34	07 Aug 08	104.683	0.90	0.80	0.05	0.72	0.04	0.08	
35	07 Aug 08	104.684	0.70	0.60	0.05	0.42	0.02	0.05	
36	07 Aug 08	104.685	0.70	0.60	0.05	0.42	0.02	0.05	
37	07 Aug 08	104.880	0.80	0.70	0.05	0.56	0.03	0.06	
38	07 Aug 08	108.881	0.70	0.70	0.05	0.49	0.02	0.06	
39	07 Aug 08	104.882	0.80	0.60	0.05	0.48	0.02	0.06	
40	08 Aug 08	105.080	0.80	0.70	0.05	0.56	0.03	0.06	ULU KUKUT
41	08 Aug 08	105.081	0.70	0.80	0.05	0.56	0.03	0.06	
42	08 Aug 08	105.280	1.00	0.70	0.05	0.70	0.04	0.08	
43	08 Aug 08	105.281	0.80	0.60	0.05	0.48	0.02	0.06	
44	08 Aug 08	105.380	0.60	0.60	0.05	0.36	0.02	0.04	
45	08 Aug 08	105.381	0.60	0.50	0.05	0.30	0.02	0.03	
46	08 Aug 08	105.580	1.00	0.70	0.05	0.70	0.04	0.08	
47	08 Aug 08	105.581	1.00	1.00	0.05	1.00	0.05	0.12	
48	08 Aug 08	105.582	0.80	0.70	0.05	0.56	0.03	0.06	
49	08 Aug 08	105.880	0.70	0.70	0.05	0.49	0.02	0.06	
50	08 Aug 08	105.881	0.60	0.60	0.05	0.36	0.02	0.04	
51	08 Aug 08	108.882	0.90	0.90	0.05	0.81	0.04	0.09	
52	09 Aug 08	70.180	0.80	0.60	0.05	0.48	0.02	0.06	TAMAN NIKMAT
53	09 Aug 08	70.181	0.70	0.60	0.05	0.42	0.02	0.05	
54	09 Aug 08	70.182	0.70	0.70	0.05	0.49	0.02	0.06	
55	09 Aug 08	70.183	0.80	0.60	0.05	0.48	0.02	0.06	
56	09 Aug 08	70.184	0.90	0.80	0.05	0.72	0.04	0.08	
57	09 Aug 08	70.080	0.90	0.60	0.05	0.54	0.03	0.06	
58	09 Aug 08	70.081	0.70	0.70	0.05	0.49	0.02	0.06	
59	09 Aug 08	70.082	1.00	0.90	0.05	0.90	0.05	0.10	
60	09 Aug 08	70.083	0.80	0.80	0.05	0.64	0.03	0.07	
CARRIED FORWARD:						863.20	43.16	100.14	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	863.20	43.16	100.14	
61	09 Aug 08	70.084	1.00	0.90	0.05	0.90	0.05	0.10	KINASARABAN
62	11 Aug 08	69.980	1.00	0.90	0.05	0.90	0.05	0.10	
63	11 Aug 08	69.981	1.00	0.80	0.05	0.80	0.04	0.09	
64	11 Aug 08	69.982	0.80	0.70	0.05	0.56	0.03	0.06	
65	11 Aug 08	69.983	0.60	0.60	0.05	0.36	0.02	0.04	
66	11 Aug 08	69.940	0.90	0.80	0.05	0.72	0.04	0.08	
67	11 Aug 08	69.880	1.00	0.95	0.05	0.95	0.05	0.11	
68	11 Aug 08	69.881	0.60	0.60	0.05	0.36	0.02	0.04	
69	11 Aug 08	69.780	1.00	0.80	0.05	0.80	0.04	0.09	
70	11 Aug 08	69.781	1.00	1.00	0.05	1.00	0.05	0.12	
71	11 Aug 08	69.782	1.00	0.90	0.05	0.90	0.05	0.10	
72	12 Aug 08	69.590	1.00	0.80	0.05	0.80	0.04	0.09	
73	12 Aug 08	69.591	0.80	0.75	0.05	0.60	0.03	0.07	
74	12 Aug 08	69.592	0.80	0.60	0.05	0.48	0.02	0.06	
75	12 Aug 08	69.580	1.00	0.80	0.05	0.80	0.04	0.09	
76	12 Aug 08	69.581	0.75	0.75	0.05	0.56	0.03	0.07	
77	12 Aug 08	69.480	0.80	0.75	0.05	0.60	0.03	0.07	
78	12 Aug 08	69.380	1.00	0.80	0.05	0.80	0.04	0.09	
79	12 Aug 08	69.381	1.00	1.00	0.05	1.00	0.05	0.12	
80	12 Aug 08	69.382	1.00	0.90	0.05	0.90	0.05	0.10	
81	12 Aug 08	69.383	1.00	1.00	0.05	1.00	0.05	0.12	
82	12 Aug 08	69.384	1.00	0.95	0.05	0.95	0.05	0.11	
83	13 Aug 08	93.980	1.00	0.90	0.05	0.90	0.05	0.10	
84	13 Aug 08	93.981	1.00	0.65	0.05	0.65	0.03	0.08	
85	13 Aug 08	94.480	0.90	0.60	0.05	0.54	0.03	0.06	
86	13 Aug 08	94.481	1.00	0.75	0.05	0.75	0.04	0.09	
87	13 Aug 08	96.880	0.80	0.60	0.05	0.48	0.02	0.06	
88	13 Aug 08	96.881	1.00	1.00	0.05	1.00	0.05	0.12	
89	13 Aug 08	96.980	1.00	0.89	0.05	0.89	0.04	0.10	
90	15 Aug 08	97.280	1.00	0.85	0.05	0.85	0.04	0.10	
CARRIED FORWARD :						886.00	44.30	102.78	

PANDASAN

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	886.00	44.30	102.78	
91	15 Aug 08	97.281	0.70	0.70	0.05	0.49	0.02	0.06	
92	15 Aug 08	97.900	0.85	0.75	0.05	0.64	0.03	0.07	
93	15 Aug 08	101.280	0.80	0.50	0.05	0.40	0.02	0.05	
94	15 Aug 08	102.280	1.00	0.65	0.05	0.65	0.03	0.08	
95	15 Aug 08	102.281	1.00	0.50	0.05	0.50	0.03	0.06	
96	15 Aug 08	103.280	1.00	1.00	0.05	1.00	0.05	0.12	
97	15 Aug 08	103.280	0.71	0.70	0.05	0.50	0.02	0.06	
98	15 Aug 08	103.282	0.80	0.60	0.05	0.48	0.02	0.06	
99	15 Aug 08	103.283	0.70	0.70	0.05	0.49	0.02	0.06	
100	16 Aug 08	106.780	0.60	0.50	0.05	0.30	0.02	0.03	
101	16 Aug 08	106.781	0.75	0.55	0.05	0.41	0.02	0.05	
102	16 Aug 08	106.782	1.00	0.52	0.05	0.52	0.03	0.06	
103	16 Aug 08	108.480	0.80	0.72	0.05	0.58	0.03	0.07	
104	16 Aug 08	108.481	1.00	0.90	0.05	0.90	0.05	0.10	
105	16 Aug 08	108.482	1.00	0.82	0.05	0.82	0.04	0.10	
106	16 Aug 08	108.483	1.00	0.80	0.05	0.80	0.04	0.09	
107	16 Aug 08	108.780	1.00	0.75	0.05	0.75	0.04	0.09	
108	16 Aug 08	108.781	1.00	0.82	0.05	0.82	0.04	0.10	
109	16 Aug 08	108.790	1.00	0.75	0.05	0.75	0.04	0.09	
110	16 Aug 08	109.791	1.00	0.52	0.05	0.52	0.03	0.06	
111	18 Aug 08	108.800	1.00	1.00	0.05	1.00	0.05	0.12	
112	18 Aug 08	108.810	1.00	0.67	0.05	0.67	0.03	0.08	
113	18 Aug 08	108.811	1.00	0.60	0.05	0.60	0.03	0.07	
114	18 Aug 08	108.820	1.00	1.00	0.05	1.00	0.05	0.12	
115	18 Aug 08	108.821	0.58	0.67	0.05	0.39	0.02	0.05	
116	18 Aug 08	108.822	1.00	0.89	0.05	0.89	0.04	0.10	
117	18 Aug 08	108.830	1.00	0.82	0.05	0.82	0.04	0.10	
118	18 Aug 08	108.835	1.00	0.85	0.05	0.85	0.04	0.10	
119	19 Aug 08	69.180	1.00	0.90	0.05	0.90	0.05	0.10	KINASARABAN
120	19 Aug 08	69.181	1.00	0.90	0.05	0.90	0.05	0.10	
CARRIED FORWARD:						906.33	45.31	105.14	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	906.33	45.31	105.14	
121	19 Aug 08	69.182	0.90	0.80	0.05	0.72	0.04	0.08	
122	19 Aug 08	69.280	0.90	0.60	0.05	0.54	0.03	0.06	
123	19 Aug 08	69.281	0.60	0.60	0.05	0.36	0.02	0.04	
124	19 Aug 08	69.282	9.00	0.50	0.05	4.50	0.23	0.52	
125	19 Aug 08	69.283	0.80	0.60	0.05	0.48	0.02	0.06	
126	19 Aug 08	69.080	0.70	0.80	0.05	0.56	0.03	0.06	
127	19 Aug 08	69.081	0.80	0.80	0.05	0.64	0.03	0.07	
128	19 Aug 08	69.082	1.00	0.90	0.05	0.90	0.05	0.10	
129	19 Aug 08	69.083	1.00	0.80	0.05	0.80	0.04	0.09	
130	19 Aug 08	69.084	0.90	0.70	0.05	0.63	0.03	0.07	
131	19 Aug 08	69.085	0.80	0.80	0.05	0.64	0.03	0.07	
132	20 Aug 08	68.980	1.00	0.90	0.05	0.90	0.05	0.10	
133	20 Aug 08	68.981	0.80	0.70	0.05	0.56	0.03	0.06	
134	20 Aug 08	68.982	0.80	0.80	0.05	0.64	0.03	0.07	
135	20 Aug 08	68.983	0.60	0.60	0.05	0.36	0.02	0.04	
136	20 Aug 08	68.984	0.70	0.50	0.05	0.35	0.02	0.04	
137	20 Aug 08	68.780	1.00	0.90	0.05	0.90	0.05	0.10	
138	20 Aug 08	68.781	0.90	0.80	0.05	0.72	0.04	0.08	
139	20 Aug 08	68.782	1.00	0.95	0.05	0.95	0.05	0.11	
140	20 Aug 08	68.783	1.00	0.90	0.05	0.90	0.05	0.10	
141	20 Aug 08	68.784	0.80	0.70	0.05	0.56	0.03	0.06	
142	20 Aug 08	68.680	1.00	1.00	0.05	1.00	0.05	0.12	
143	20 Aug 08	68.681	1.00	0.80	0.05	0.80	0.04	0.09	
144	20 Aug 08	68.682	1.00	1.00	0.05	1.00	0.05	0.12	
145	20 Aug 08	68.683	1.00	0.90	0.05	0.90	0.05	0.10	
146	20 Aug 08	68.684	0.90	0.80	0.05	0.72	0.04	0.08	
147	21 Aug 08	68.580	1.00	0.90	0.05	0.90	0.05	0.10	
148	21 Aug 08	68.581	0.80	0.70	0.05	0.56	0.03	0.06	
149	21 Aug 08	68.582	1.00	0.90	0.05	0.90	0.05	0.10	
150	21 Aug 08	68.583	0.80	0.60	0.05	0.48	0.02	0.06	
CARRIED FORWARD:						931.20	46.56	108.02	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	931.20	46.56	108.02	
151	21 Aug 08	68.584	0.70	0.70	0.05	0.49	0.02	0.06	
152	21 Aug 08	68.480	1.00	0.90	0.05	0.90	0.05	0.10	
153	21 Aug 08	68.481	1.00	1.00	0.05	1.00	0.05	0.12	
154	21 Aug 08	68.482	1.00	0.90	0.05	0.90	0.05	0.10	
155	21 Aug 08	68.483	0.90	0.90	0.05	0.81	0.04	0.09	
156	21 Aug 08	68.484	0.80	0.80	0.05	0.64	0.03	0.07	
157	21 Aug 08	68.284	1.00	0.90	0.05	0.90	0.05	0.10	
158	21 Aug 08	68.281	1.00	0.95	0.05	0.95	0.05	0.11	
159	21 Aug 08	68.282	0.90	0.90	0.05	0.81	0.04	0.09	
160	22 Aug 08	67.680	0.80	0.80	0.05	0.64	0.03	0.07	PAKA-PAKA
161	22 Aug 08	67.681	1.00	0.80	0.05	0.80	0.04	0.09	
162	22 Aug 08	67.682	0.95	0.70	0.05	0.67	0.03	0.08	
163	22 Aug 08	67.683	1.00	1.00	0.05	1.00	0.05	0.12	
164	22 Aug 08	67.684	1.00	0.80	0.05	0.80	0.04	0.09	
165	22 Aug 08	67.580	1.00	0.95	0.05	0.95	0.05	0.11	
166	22 Aug 08	67.581	1.00	0.60	0.05	0.60	0.03	0.07	
167	22 Aug 08	67.582	1.00	0.90	0.05	0.90	0.05	0.10	
168	22 Aug 08	67.583	1.00	1.00	0.05	1.00	0.05	0.12	
169	22 Aug 08	67.584	0.90	0.80	0.05	0.72	0.04	0.08	
170	22 Aug 08	67.585	0.80	0.70	0.05	0.56	0.03	0.06	
171	23 Aug 08	67.480	0.80	0.80	0.05	0.64	0.03	0.07	
172	23 Aug 08	67.481	0.90	0.80	0.05	0.72	0.04	0.08	
173	23 Aug 08	67.482	1.00	1.00	0.05	1.00	0.05	0.12	
174	23 Aug 08	67.483	1.00	0.90	0.05	0.90	0.05	0.10	
175	23 Aug 08	67.484	1.00	0.80	0.05	0.80	0.04	0.09	
176	23 Aug 08	67.485	0.80	0.75	0.05	0.60	0.03	0.07	
177	23 Aug 08	62.580	1.00	0.90	0.05	0.90	0.05	0.10	KELAWAT
178	23 Aug 08	62.581	1.00	0.80	0.05	0.80	0.04	0.09	
179	23 Aug 08	62.582	1.00	0.70	0.05	0.70	0.04	0.08	
180	23 Aug 08	62.480	1.00	0.90	0.05	0.90	0.05	0.10	
CARRIED FORWARD:						955.20	47.76	110.81	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	955.20	47.76	110.81	
181	23 Aug 08	62.481	0.90	0.80	0.05	0.72	0.04	0.08	
182	25 Aug 08	62.280	0.80	0.75	0.05	0.60	0.03	0.07	
183	25 Aug 08	62.281	1.00	0.90	0.05	0.90	0.05	0.10	
184	25 Aug 08	61.580	1.00	1.00	0.05	1.00	0.05	0.12	
185	25 Aug 08	61.581	0.70	0.70	0.05	0.49	0.02	0.06	
186	25 Aug 08	59.780	0.90	0.80	0.05	0.72	0.04	0.08	
187	25 Aug 08	59.781	0.80	0.75	0.05	0.60	0.03	0.07	
188	25 Aug 08	59.782	0.90	0.85	0.05	0.77	0.04	0.09	
189	25 Aug 08	59.680	1.00	0.90	0.05	0.90	0.05	0.10	
190	25 Aug 08	59.681	0.70	0.60	0.05	0.42	0.02	0.05	
191	25 Aug 08	59.480	0.80	0.75	0.05	0.60	0.03	0.07	
192	25 Aug 08	59.481	0.95	0.80	0.05	0.76	0.04	0.09	
193	25 Aug 08	59.380	0.80	0.80	0.05	0.64	0.03	0.07	
194	25 Aug 08	59.080	0.90	0.80	0.05	0.72	0.04	0.08	
195	25 Aug 08	72.880	0.90	0.60	0.05	0.54	0.03	0.06	PENKALAN ABAI
196	25 Aug 08	72.881	9.00	0.60	0.05	5.40	0.27	0.63	
197	25 Aug 08	72.882	0.80	0.80	0.05	0.64	0.03	0.07	
198	25 Aug 08	72.883	0.60	0.50	0.05	0.30	0.02	0.03	
199	26 Aug 08	74.470	1.00	0.65	0.05	0.65	0.03	0.08	
200	26 Aug 08	94.471	1.00	0.90	0.05	0.90	0.05	0.10	ULU KUKUT
201	26 Aug 08	94.472	0.70	0.50	0.05	0.35	0.02	0.04	
202	26 Aug 08	95.670	1.00	0.75	0.05	0.75	0.04	0.09	
203	26 Aug 08	95.671	1.00	1.00	0.05	1.00	0.05	0.12	
204	26 Aug 08	97.470	1.00	0.85	0.05	0.85	0.04	0.10	
205	26 Aug 08	97.471	1.00	0.89	0.05	0.89	0.04	0.10	
206	26 Aug 08	97.472	1.00	1.00	0.05	1.00	0.05	0.12	
207	26 Aug 08	98.870	0.80	0.70	0.05	0.56	0.03	0.06	
208	26 Aug 08	101.270	0.76	0.50	0.05	0.38	0.02	0.04	
209	26 Aug 08	101.271	1.00	0.65	0.05	0.65	0.03	0.08	
210	26 Aug 08	101.272	1.00	0.41	0.05	0.41	0.02	0.05	
CARRIED FORWARD:						980.30	49.01	113.72	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	980.30	49.01	113.72	
211	26 Aug 08	102.370	0.90	0.60	0.05	0.54	0.03	0.06	
212	26 Aug 08	102.371	1.00	1.00	0.05	1.00	0.05	0.12	
213	26 Aug 08	102.372	1.00	0.85	0.05	0.85	0.04	0.10	
214	26 Aug 08	102.373	1.00	0.65	0.05	0.65	0.03	0.08	
215	27 Aug 08	105.970	0.60	0.60	0.05	0.36	0.02	0.04	
216	27 Aug 08	105.971	0.80	0.60	0.05	0.48	0.02	0.06	
217	27 Aug 08	107.570	0.75	0.70	0.05	0.53	0.03	0.06	
218	27 Aug 08	107.571	0.50	0.50	0.05	0.25	0.01	0.03	
219	27 Aug 08	107.573	1.00	0.81	0.05	0.81	0.04	0.09	
220	27 Aug 08	107.574	1.00	0.82	0.05	0.82	0.04	0.10	
221	27 Aug 08	107.470	1.00	0.72	0.05	0.72	0.04	0.08	
222	27 Aug 08	107.471	0.60	0.50	0.05	0.30	0.02	0.03	
223	27 Aug 08	108.770	1.00	0.82	0.05	0.82	0.04	0.10	
224	27 Aug 08	108.771	1.00	0.75	0.05	0.75	0.04	0.09	
225	27 Aug 08	108.772	1.00	1.00	0.05	1.00	0.05	0.12	
226	27 Aug 08	108.773	1.00	0.77	0.05	0.77	0.04	0.09	
227	27 Aug 08	108.774	1.00	0.80	0.05	0.80	0.04	0.09	
228	27 Aug 08	108.780	1.00	0.67	0.05	0.67	0.03	0.08	
229	27 Aug 08	108.781	1.00	0.60	0.05	0.60	0.03	0.07	
230	27 Aug 08	108.782	1.00	1.00	0.05	1.00	0.05	0.12	
231	27 Aug 08	108.800	1.00	0.58	0.05	0.58	0.03	0.07	
232	27 Aug 08	108.810	0.60	0.60	0.05	0.36	0.02	0.04	
233	27 Aug 08	108.811	1.00	0.70	0.05	0.70	0.04	0.08	
234	28 Aug 08	109.170	1.00	0.89	0.05	0.89	0.04	0.10	
235	28 Aug 08	109.171	1.00	0.67	0.05	0.67	0.03	0.08	
236	28 Aug 08	109.172	0.80	0.70	0.05	0.56	0.03	0.06	
237	28 Aug 08	109.270	0.82	0.70	0.05	0.57	0.03	0.07	
238	28 Aug 08	109.271	0.70	0.70	0.05	0.49	0.02	0.06	
239	28 Aug 08	109.272	0.60	0.60	0.05	0.36	0.02	0.04	
240	28 Aug 08	109.273	1.00	1.00	0.05	1.00	0.05	0.12	
CARRIED FORWARD:						1,000.20	50.01	116.03	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,000.20	50.01	116.03	
241	28 Aug 08	109.274	1.00	0.90	0.05	0.90	0.05	0.10	
242	29 Aug 08	72.280	1.00	1.00	0.05	1.00	0.05	0.12	TANAM NIKMAT
243	29 Aug 08	72.281	0.80	1.00	0.05	0.80	0.04	0.09	
244	29 Aug 08	72.290	0.70	0.60	0.05	0.42	0.02	0.05	
245	29 Aug 08	72.291	0.70	0.70	0.05	0.49	0.02	0.06	
246	29 Aug 08	72.292	0.80	0.80	0.05	0.64	0.03	0.07	
247	29 Aug 08	72.300	0.70	0.60	0.05	0.42	0.02	0.05	
248	29 Aug 08	74.380	0.80	0.70	0.05	0.56	0.03	0.06	KB TOWNSHIP
249	29 Aug 08	74.381	0.90	0.80	0.05	0.72	0.04	0.08	
250	29 Aug 08	74.382	0.80	0.60	0.05	0.48	0.02	0.06	
251	29 Aug 08	74.383	1.00	0.70	0.05	0.70	0.04	0.08	
252	29 Aug 08	74.400	1.00	1.00	0.05	1.00	0.05	0.12	
253	29 Aug 08	74.401	1.00	0.80	0.05	0.80	0.04	0.09	
254	29 Aug 08	74.402	1.00	0.70	0.05	0.70	0.04	0.08	
255	29 Aug 08	74.410	0.90	0.90	0.05	0.81	0.04	0.09	
256	29 Aug 08	74.500	1.00	0.80	0.05	0.80	0.04	0.09	
257	29 Aug 08	74.501	1.00	0.70	0.05	0.70	0.04	0.08	
258	30 Aug 08	109.070	1.00	1.00	0.05	1.00	0.05	0.12	ULU KUKUT
259	30 Aug 08	109.071	1.00	0.90	0.05	0.90	0.05	0.10	
260	30 Aug 08	109.072	1.00	0.80	0.05	0.80	0.04	0.09	
261	30 Aug 08	109.073	1.00	1.00	0.05	1.00	0.05	0.12	
262	30 Aug 08	109.074	0.90	0.90	0.05	0.81	0.04	0.09	
263									
264									
265									
266									
267									
268									
269									
270									
BALANCE END OF AUG :						1,016.65	50.83	117.94	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	141.99	7.09	16.47	
1	06 Aug 08	111.380	0.75	0.60	0.05	0.45	0.02	0.05	MANGGARIS
2	06 Aug 08	111.381	0.65	0.50	0.05	0.33	0.02	0.04	
3	06 Aug 08	134.430	0.70	0.60	0.05	0.42	0.02	0.05	BIRAAN
4	06 Aug 08	134.431	0.70	0.70	0.05	0.49	0.02	0.06	
5	06 Aug 08	134.432	0.80	0.50	0.05	0.40	0.02	0.05	
6	06 Aug 08	147.980	0.70	0.70	0.05	0.49	0.02	0.06	
7	06 Aug 08	147.981	1.00	0.80	0.05	0.80	0.04	0.09	
8	06 Aug 08	147.880	1.00	1.00	0.05	1.00	0.05	0.12	
9	06 Aug 08	147.881	0.80	0.70	0.05	0.56	0.03	0.06	
10	07 Aug 08	120.680	0.70	0.70	0.05	0.49	0.02	0.06	KG.TONSOM
11	07 Aug 08	120.681	1.00	0.90	0.05	0.90	0.05	0.10	
12	07 Aug 08	120.682	0.90	0.80	0.05	0.72	0.04	0.08	
13	07 Aug 08	188.270	1.00	0.70	0.05	0.70	0.04	0.08	
14	07 Aug 08	118.271	0.80	0.80	0.05	0.64	0.03	0.07	
15	07 Aug 08	113.480	0.75	0.60	0.05	0.45	0.02	0.05	MANGGARIS 3
16	07 Aug 08	113.481	0.80	0.60	0.05	0.48	0.02	0.06	
17	07 Aug 08	113.482	0.70	0.70	0.05	0.49	0.02	0.06	
18	07 Aug 08	113.380	0.60	0.60	0.05	0.36	0.02	0.04	
19	07 Aug 08	113.381	0.60	0.50	0.05	0.30	0.02	0.03	
20	07 Aug 08	113.180	0.95	0.80	0.05	0.76	0.04	0.09	
21	07 Aug 08	113.181	0.60	0.50	0.05	0.30	0.02	0.03	
22	07 Aug 08	113.080	1.00	0.85	0.05	0.85	0.04	0.10	
23	07 Aug 08	113.081	0.90	0.80	0.05	0.72	0.04	0.08	
24	07 Aug 08	113.082	0.80	0.80	0.05	0.64	0.03	0.07	
25									
26									
27									
28									
29									
30									
BALANCE END OF AUG :						155.73	7.78	18.06	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	541.91	27.10	62.86	
1	02 Aug 08	148.280	1.00	0.90	0.05	0.90	0.05	0.10	MATUNGGONG
2	02 Aug 08	148.281	1.00	1.00	0.05	1.00	0.05	0.12	
3	02 Aug 08	148.282	0.90	0.80	0.05	0.72	0.04	0.08	
4	02 Aug 08	148.680	0.80	0.70	0.05	0.56	0.03	0.06	
5	02 Aug 08	148.681	1.00	0.80	0.05	0.80	0.04	0.09	
6	02 Aug 08	148.682	0.90	0.70	0.05	0.63	0.03	0.07	
7	04 Aug 08	153.130	0.80	0.80	0.05	0.64	0.03	0.07	HOBUT
8	04 Aug 08	153.131	1.00	1.00	0.05	1.00	0.05	0.12	
9	04 Aug 08	158.180	1.00	0.90	0.05	0.90	0.05	0.10	PARAPAT
10	04 Aug 08	158.181	1.00	0.80	0.05	0.80	0.04	0.09	
11	04 Aug 08	158.182	1.00	1.00	0.05	1.00	0.05	0.12	
12	04 Aug 08	158.632	1.00	0.90	0.05	0.90	0.05	0.10	
13	04 Aug 08	158.633	0.80	0.70	0.05	0.56	0.03	0.06	
14	04 Aug 08	158.634	0.70	0.70	0.05	0.49	0.02	0.06	
15	04 Aug 08	159.380	0.90	0.90	0.05	0.81	0.04	0.09	
16	04 Aug 08	159.381	0.80	0.60	0.05	0.48	0.02	0.06	
17	04 Aug 08	159.382	1.00	0.70	0.05	0.70	0.04	0.08	
18	08 Aug 08	163.332	1.00	1.00	0.05	1.00	0.05	0.12	
19	08 Aug 08	164.080	1.00	0.90	0.05	0.90	0.05	0.10	
20	08 Aug 08	176.032	0.80	0.80	0.05	0.64	0.03	0.07	
21	08 Aug 08	176.100	0.80	0.70	0.05	0.56	0.03	0.06	
22	08 Aug 08	177.532	1.00	0.90	0.05	0.90	0.05	0.10	
23	08 Aug 08	177.534	1.00	0.80	0.05	0.80	0.04	0.09	
24	08 Aug 08	180.780	0.70	0.70	0.05	0.49	0.02	0.06	
25	08 Aug 08	180.781	0.80	0.70	0.05	0.56	0.03	0.06	
26	08 Aug 08	180.782	0.90	0.50	0.05	0.45	0.02	0.05	
27	08 Aug 08	180.783	0.60	0.50	0.05	0.30	0.02	0.03	
28	08 Aug 08	181.130	1.00	0.80	0.05	0.80	0.04	0.09	
29	08 Aug 08	181.131	1.00	0.60	0.05	0.60	0.03	0.07	
30	08 Aug 08	181.880	0.90	0.90	0.05	0.81	0.04	0.09	
CARRIED FORWARD :						563.61	28.19	65.38	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	563.61	28.19	65.38	
31	08 Aug 08	181.881	0.80	0.80	0.05	0.64	0.03	0.07	
32									
33									
34									
35									
36									
37									
38									
39									
40									
41									
42									
43									
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
BALANCE END OF AUG :						564.25	28.22	65.45	

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

MONTH : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	2,797.32	527.47	3,324.79	188.11	39.21	227.32	436.87	90.94	527.81
TOTAL:				2,797.32	527.47	3,324.79	188.11	39.21	227.32	436.87	90.94	527.81

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD FROM JULY 2008:						2,797.32	188.11	436.87	
1	01/08/2008	67.700	0.80	0.70	0.05	0.56	0.03	0.07	LHS
2	01/08/2008	67.710	2.40	0.70	0.05	1.68	0.08	0.19	LHS
3	01/08/2008	67.300	0.80	0.80	0.05	0.64	0.03	0.07	RHS
4	01/08/2008	67.300	1.80	0.80	0.05	1.44	0.07	0.16	RHS
5	01/08/2008	67.310	1.10	1.00	0.05	1.10	0.06	0.14	RHS
6	01/08/2008	67.310	1.30	0.90	0.05	1.17	0.06	0.14	RHS
7	01/08/2008	67.320	1.50	0.50	0.05	0.75	0.04	0.09	RHS
8	01/08/2008	67.320	0.90	0.80	0.05	0.72	0.04	0.09	RHS
9	01/08/2008	67.330	1.20	0.50	0.05	0.60	0.03	0.07	LHS
10	01/08/2008	60.900	1.50	1.10	0.05	1.65	0.08	0.19	RHS
11	01/08/2008	60.910	0.80	0.60	0.05	0.48	0.02	0.05	RHS
12	01/08/2008	60.920	0.20	0.20	0.05	0.04	0.00	0.00	RHS
13	01/08/2008	60.930	0.30	0.20	0.05	0.06	0.00	0.00	RHS
14	01/08/2008	60.940	0.30	0.30	0.05	0.09	0.00	0.00	RHS
15	01/08/2008	61.000	0.30	0.30	0.05	0.09	0.00	0.00	RHS
16	01/08/2008	61.010	0.50	0.40	0.05	0.20	0.01	0.02	RHS
17	01/08/2008	61.020	0.50	0.50	0.05	0.25	0.01	0.02	RHS
18	01/08/2008	61.030	0.50	0.50	0.05	0.25	0.01	0.02	RHS
19	01/08/2008	61.040	1.60	0.40	0.05	0.64	0.03	0.07	LHS
20	01/08/2008	61.200	0.70	0.50	0.05	0.35	0.02	0.05	RHS
21	01/08/2008	61.200	0.50	0.40	0.05	0.20	0.01	0.02	RHS
22	01/08/2008	61.210	0.50	0.40	0.05	0.20	0.01	0.02	RHS
23	01/08/2008	61.210	0.50	0.40	0.05	0.20	0.01	0.02	RHS
24	01/08/2008	61.220	0.60	0.50	0.05	0.30	0.02	0.05	RHS
25	01/08/2008	61.220	1.40	0.50	0.05	0.70	0.04	0.09	RHS
26	01/08/2008	61.230	0.70	0.50	0.05	0.35	0.02	0.05	RHS
27	01/08/2008	61.230	0.60	0.40	0.05	0.24	0.01	0.02	RHS
28	01/08/2008	61.240	0.60	0.40	0.05	0.24	0.01	0.02	RHS
29	01/08/2008	61.240	0.30	0.30	0.05	0.09	0.00	0.00	RHS
30	01/08/2008	61.800	0.50	0.40	0.05	0.20	0.01	0.02	RHS
CARRIED FORWARD:						2,812.80	188.87	438.62	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,812.80	188.87	438.62	
31	01/08/2008	61.810	1.70	0.80	0.05	1.36	0.07	0.16	RHS
32	02/08/2008	104.500	0.60	0.40	0.05	0.24	0.01	0.02	LHS
33	02/08/2008	104.520	0.30	0.30	0.05	0.09	0.00	0.00	LHS
34	02/08/2008	104.300	1.80	1.50	0.05	2.70	0.14	0.32	LHS
35	02/08/2008	104.310	2.60	0.70	0.05	1.82	0.09	0.21	LHS
36	02/08/2008	104.320	0.70	0.40	0.05	0.28	0.01	0.02	LHS
37	04/08/2008	61.900	6.30	1.00	0.05	6.30	0.32	0.74	RHS
38	04/08/2008	61.900	0.40	0.30	0.05	0.12	0.01	0.02	RHS
39	04/08/2008	62.000	0.70	0.50	0.05	0.35	0.02	0.05	LHS
40	04/08/2008	62.000	0.30	0.20	0.05	0.06	0.00	0.00	LHS
41	04/08/2008	62.010	0.20	0.20	0.05	0.04	0.00	0.00	LHS
42	04/08/2008	62.010	3.90	1.20	0.05	4.68	0.23	0.53	LHS
43	04/08/2008	67.200	0.60	0.60	0.05	0.36	0.02	0.05	LHS
44	04/08/2008	67.200	2.70	1.00	0.05	2.70	0.14	0.32	LHS
45	04/08/2008	67.220	0.70	0.20	0.05	0.14	0.01	0.02	LHS
46	04/08/2008	67.220	1.10	0.60	0.05	0.66	0.03	0.07	LHS
47	04/08/2008	67.230	1.50	0.80	0.05	1.20	0.06	0.14	LHS
48	04/08/2008	67.230	1.20	0.70	0.05	0.84	0.04	0.09	LHS
49	04/08/2008	67.300	4.20	1.10	0.05	4.62	0.23	0.53	LHS
50	04/08/2008	67.300	0.70	0.60	0.05	0.42	0.02	0.05	LHS
51	04/08/2008	67.310	0.80	0.70	0.05	0.56	0.03	0.07	LHS
52	04/08/2008	67.320	0.70	0.50	0.05	0.35	0.02	0.05	LHS
53	04/08/2008	67.340	0.90	0.60	0.05	0.54	0.03	0.07	LHS
54	06/08/2008	81.100	0.90	0.70	0.05	0.63	0.03	0.07	LHS
55	06/08/2008	81.110	1.20	0.70	0.08	0.84	0.07	0.16	LHS
56	06/08/2008	81.120	1.70	0.60	0.05	1.02	0.05	0.12	LHS
57	06/08/2008	81.130	0.50	0.50	0.05	0.25	0.01	0.02	LHS
58	06/08/2008	81.140	0.70	0.60	0.05	0.42	0.02	0.05	LHS
59	06/08/2008	80.700	0.30	0.20	0.05	0.06	0.00	0.00	LHS
60	06/08/2008	80.710	0.90	0.80	0.05	0.72	0.04	0.09	LHS
CARRIED FORWARD:						2,847.17	190.62	442.66	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,847.17	190.62	442.66	
61	06/08/2008	80.720	1.40	1.20	0.08	1.68	0.13	0.30	LHS
62	06/08/2008	80.730	1.00	0.80	0.05	0.80	0.04	0.09	RHS
63	06/08/2008	80.740	1.50	0.90	0.05	1.35	0.07	0.16	RHS
64	06/08/2008	71.800	1.20	0.80	0.08	0.96	0.08	0.19	LHS
65	06/08/2008	72.200	0.90	0.60	0.08	0.54	0.04	0.09	LHS
66	08/08/2008	53.300	4.90	0.90	0.05	4.41	0.22	0.51	RHS
67	08/08/2008	53.310	0.20	0.20	0.05	0.04	0.00	0.00	RHS
68	08/08/2008	53.320	0.20	0.20	0.05	0.04	0.00	0.00	RHS
69	08/08/2008	53.200	1.80	1.00	0.05	1.80	0.09	0.21	LHS
70	08/08/2008	53.210	1.20	0.80	0.05	0.96	0.05	0.12	LHS
71	08/08/2008	52.800	2.10	1.00	0.05	2.10	0.11	0.26	LHS
72	08/08/2008	52.810	0.50	0.40	0.05	0.20	0.01	0.02	LHS
73	08/08/2008	52.820	1.50	0.90	0.05	1.35	0.07	0.16	LHS
74	08/08/2008	52.830	3.80	1.20	0.05	4.56	0.23	0.53	LHS
75	11/08/2008	52.600	0.40	0.30	0.05	0.12	0.01	0.02	RHS
76	11/08/2008	52.610	0.60	0.40	0.05	0.24	0.01	0.02	RHS
77	11/08/2008	52.620	0.30	0.30	0.05	0.09	0.00	0.00	RHS
78	11/08/2008	52.630	0.40	0.20	0.05	0.08	0.00	0.00	RHS
79	11/08/2008	52.640	0.30	0.30	0.05	0.09	0.00	0.00	RHS
80	11/08/2008	52.650	0.30	0.20	0.05	0.06	0.00	0.00	RHS
81	11/08/2008	52.660	0.30	0.30	0.05	0.09	0.00	0.00	RHS
82	11/08/2008	52.670	3.70	0.60	0.05	2.22	0.11	0.26	RHS
83	11/08/2008	52.680	0.30	0.30	0.05	0.09	0.00	0.00	RHS
84	11/08/2008	52.500	0.40	0.30	0.05	0.12	0.01	0.02	RHS
85	11/08/2008	52.510	0.40	0.30	0.05	0.12	0.01	0.02	RHS
86	11/08/2008	52.520	1.80	0.60	0.05	1.08	0.05	0.12	RHS
87	11/08/2008	52.530	2.80	0.80	0.05	2.24	0.11	0.26	RHS
88	11/08/2008	52.540	0.50	0.50	0.05	0.25	0.01	0.02	RHS
89	11/08/2008	52.550	0.30	0.30	0.05	0.09	0.00	0.00	RHS
90	11/08/2008	52.400	5.20	0.90	0.05	4.68	0.23	0.53	RHS
CARRIED FORWARD:						2,879.62	192.31	446.57	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,879.62	192.31	446.57	
91	11/08/2008	52.400	0.60	0.60	0.05	0.36	0.02	0.05	RHS
92	11/08/2008	52.410	0.70	0.50	0.05	0.35	0.02	0.05	RHS
93	11/08/2008	52.410	0.80	0.80	0.05	0.64	0.03	0.07	RHS
94	11/08/2008	52.420	0.70	0.70	0.05	0.49	0.02	0.05	RHS
95	11/08/2008	52.420	1.40	0.50	0.05	0.70	0.04	0.09	RHS
96	11/08/2008	52.430	0.30	0.30	0.05	0.09	0.00	0.00	RHS
97	11/08/2008	52.430	0.60	0.30	0.05	0.18	0.01	0.02	RHS
98	11/08/2008	52.440	0.70	0.60	0.05	0.42	0.02	0.05	RHS
99	11/08/2008	52.440	0.80	0.20	0.05	0.16	0.01	0.02	RHS
100	11/08/2008	52.450	0.70	0.60	0.05	0.42	0.02	0.05	RHS
101	13/08/2008	101.500	3.20	3.10	0.10	9.92	0.99	2.30	LHS
102	13/08/2008	95.400	4.30	2.80	0.10	12.04	1.20	2.78	LHS
103	13/08/2008	95.400	4.00	2.80	0.10	11.20	1.12	2.60	LHS
104	15/08/2008	97.500	5.00	2.40	0.10	12.00	1.20	2.78	LHS
105	15/08/2008	97.510	6.10	2.40	0.10	14.64	1.46	3.39	LHS
106	15/08/2008	95.900	4.00	3.00	0.10	12.00	1.20	2.78	RHS
107	15/08/2008	95.900	4.50	3.00	0.10	13.50	1.35	3.13	RHS
108	15/08/2008	95.910	6.80	3.00	0.10	20.40	2.04	4.73	LHS
109	15/08/2008	95.910	5.00	3.00	0.10	15.00	1.50	3.48	LHS
110	18/08/2008	95.700	5.00	3.00	0.10	15.00	1.50	3.48	RHS
111	18/08/2008	95.700	3.40	3.20	0.10	10.88	1.09	2.53	RHS
112	18/08/2008	95.710	4.00	0.10	0.05	0.40	0.02	0.05	LHS
113	18/08/2008	95.710	4.20	3.10	0.05	13.02	0.65	1.51	LHS
114	18/08/2008	95.400	2.00	1.30	0.10	2.60	0.26	0.60	RHS
115	18/08/2008	95.400	1.50	1.00	0.10	1.50	0.15	0.35	RHS
116	20/08/2008	50.000	0.80	0.80	0.05	0.64	0.03	0.07	LHS
117	20/08/2008	50.010	1.00	0.60	0.05	0.60	0.03	0.07	LHS
118	20/08/2008	50.020	1.20	1.00	0.05	1.20	0.06	0.14	LHS
119	20/08/2008	50.100	0.60	0.50	0.05	0.30	0.02	0.05	RHS
120	20/08/2008	50.110	1.80	0.80	0.05	1.44	0.07	0.16	RHS
CARRIED FORWARD:						3,051.71	208.44	484.00	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,051.71	208.44	484.00	
121	20/08/2008	51.120	0.50	0.40	0.05	0.20	0.01	0.02	RHS
122	20/08/2008	51.130	1.90	0.80	0.05	1.52	0.08	0.19	RHS
123	20/08/2008	51.140	0.50	0.50	0.05	0.25	0.01	0.02	RHS
124	20/08/2008	51.150	1.50	0.60	0.05	0.90	0.05	0.12	RHS
125	20/08/2008	51.165	5.90	0.70	0.05	4.13	0.21	0.49	RHS
126	20/08/2008	51.170	1.10	0.50	0.05	0.55	0.03	0.07	RHS
127	20/08/2008	51.180	0.80	0.70	0.05	0.56	0.03	0.07	RHS
128	22/08/2008	50.200	0.40	0.30	0.05	0.12	0.01	0.02	RHS
129	22/08/2008	50.200	0.60	0.40	0.05	0.24	0.01	0.02	RHS
130	22/08/2008	50.210	2.30	1.20	0.05	2.76	0.14	0.32	LHS
131	22/08/2008	50.210	1.00	0.60	0.05	0.60	0.03	0.07	RHS
132	22/08/2008	50.220	0.80	0.70	0.05	0.56	0.03	0.07	RHS
133	22/08/2008	50.220	1.70	1.50	0.05	2.55	0.13	0.30	RHS
134	22/08/2008	50.230	0.80	0.40	0.05	0.32	0.02	0.05	RHS
135	22/08/2008	51.000	1.30	0.90	0.05	1.17	0.06	0.14	RHS
136	22/08/2008	51.100	0.80	0.70	0.05	0.56	0.03	0.07	LHS
137	22/08/2008	51.110	0.60	0.60	0.05	0.36	0.02	0.05	LHS
138	22/08/2008	51.120	2.10	1.20	0.05	2.52	0.13	0.30	LHS
139	22/08/2008	51.200	0.60	0.60	0.05	0.36	0.02	0.05	LHS
140	22/08/2008	51.900	1.20	1.20	0.05	1.44	0.07	0.16	RHS
141	22/08/2008	51.910	1.00	0.40	0.05	0.40	0.02	0.05	RHS
142	22/08/2008	51.920	0.50	0.40	0.05	0.20	0.01	0.02	RHS
143	22/08/2008	51.930	0.80	0.70	0.05	0.56	0.03	0.07	RHS
144	22/08/2008	51.940	0.30	0.30	0.05	0.09	0.00	0.00	RHS
145	25/08/2008	70.900	0.90	0.80	0.05	0.72	0.04	0.09	RHS
146	25/08/2008	70.910	1.00	0.80	0.05	0.80	0.04	0.09	LHS
147	25/08/2008	71.300	0.80	0.40	0.05	0.32	0.02	0.05	LHS
148	25/08/2008	71.310	0.40	0.30	0.05	0.12	0.01	0.02	LHS
149	25/08/2008	71.800	0.80	0.50	0.05	0.40	0.02	0.05	LHS
150	25/08/2008	73.100	0.60	0.40	0.05	0.24	0.01	0.02	LHS
CARRIED FORWARD:						3,077.23	209.76	487.06	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,077.23	209.76	487.06	
151	25/08/2008	73.110	0.80	0.60	0.05	0.48	0.02	0.05	LHS
152	25/08/2008	73.120	0.40	0.30	0.05	0.12	0.01	0.02	LHS
153	25/08/2008	73.130	0.50	0.30	0.05	0.15	0.01	0.02	LHS
154	25/08/2008	73.200	0.80	0.40	0.05	0.32	0.02	0.05	LHS
155	25/08/2008	73.210	1.00	0.80	0.05	0.80	0.04	0.09	RHS
156	25/08/2008	73.220	2.80	1.20	0.05	3.36	0.17	0.39	LHS
157	25/08/2008	77.800	0.70	0.50	0.08	0.35	0.03	0.07	LHS
158	25/08/2008	77.300	1.00	0.80	0.08	0.80	0.06	0.14	LHS
159	25/08/2008	76.700	0.60	0.40	0.05	0.24	0.01	0.02	RHS
160	25/08/2008	76.710	1.80	0.90	0.05	1.62	0.08	0.19	LHS
161	25/08/2008	76.100	0.80	0.40	0.05	0.32	0.02	0.05	LHS
162	25/08/2008	76.000	0.80	0.80	0.05	0.64	0.03	0.07	LHS
163	25/08/2008	75.900	0.60	0.40	0.05	0.24	0.01	0.02	LHS
164	25/08/2008	75.910	0.80	0.60	0.05	0.48	0.02	0.05	LHS
165	25/08/2008	75.920	0.50	0.30	0.05	0.15	0.01	0.02	RHS
166	27/08/2008	133.100	26.60	1.60	0.05	42.56	2.13	4.94	RHS
167	27/08/2008	133.110	1.00	0.80	0.05	0.80	0.04	0.09	RHS
168	27/08/2008	133.120	3.10	1.00	0.05	3.10	0.16	0.37	RHS
169	27/08/2008	133.130	1.00	0.40	0.05	0.40	0.02	0.05	RHS
170	27/08/2008	133.140	9.50	1.30	0.05	12.35	0.62	1.44	RHS
171	27/08/2008	75.000	8.40	3.50	0.08	29.40	2.35	5.45	LHS
172	27/08/2008	75.010	8.60	3.60	0.08	30.96	2.48	5.75	RHS
173	27/08/2008	75.020	6.50	3.60	0.08	23.40	1.87	4.34	RHS
174	27/08/2008	75.030	7.40	3.00	0.08	22.20	1.78	4.13	LHS
175	27/08/2008	75.100	7.70	3.10	0.10	23.87	2.39	5.54	LHS
176	27/08/2008	75.100	5.70	3.50	0.08	19.95	1.60	3.71	RHS
177	27/08/2008	52.000	0.70	0.50	0.05	0.35	0.02	0.05	LHS
178	27/08/2008	52.000	1.30	0.80	0.05	1.04	0.05	0.12	LHS
179	27/08/2008	52.010	0.60	0.40	0.05	0.24	0.01	0.02	LHS
180	27/08/2008	52.020	0.80	0.40	0.05	0.32	0.02	0.05	LHS
CARRIED FORWARD:						3,298.24	225.84	524.36	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,298.24	225.84	524.36	
181	29/08/2008	52.030	1.00	0.40	0.05	0.40	0.02	0.05	LHS
182	29/08/2008	52.040	3.80	0.60	0.05	2.28	0.11	0.26	LHS
183	29/08/2008	52.050	0.50	0.30	0.05	0.15	0.01	0.02	LHS
184	29/08/2008	52.100	1.00	0.90	0.05	0.90	0.05	0.12	RHS
185	29/08/2008	52.100	0.80	0.40	0.05	0.32	0.02	0.05	RHS
186	29/08/2008	52.110	0.50	0.40	0.05	0.20	0.01	0.02	RHS
187	29/08/2008	52.110	0.50	0.50	0.05	0.25	0.01	0.02	RHS
188	29/08/2008	52.120	0.40	0.40	0.05	0.16	0.01	0.02	RHS
189	29/08/2008	52.120	0.50	0.40	0.05	0.20	0.01	0.02	RHS
190	29/08/2008	52.130	0.30	0.30	0.05	0.09	0.00	0.00	RHS
191	29/08/2008	52.130	0.20	0.20	0.05	0.04	0.00	0.00	RHS
192	29/08/2008	52.140	0.70	0.70	0.05	0.49	0.02	0.05	RHS
193	29/08/2008	52.140	0.90	0.70	0.05	0.63	0.03	0.07	RHS
194	29/08/2008	52.150	0.80	0.60	0.05	0.48	0.02	0.05	RHS
195	29/08/2008	52.150	1.50	0.80	0.05	1.20	0.06	0.14	RHS
196	29/08/2008	52.160	1.10	0.70	0.05	0.77	0.04	0.09	RHS
197	29/08/2008	52.160	0.90	0.60	0.05	0.54	0.03	0.07	RHS
198	29/08/2008	52.170	0.80	0.40	0.05	0.32	0.02	0.05	RHS
199	29/08/2008	52.170	0.50	0.30	0.05	0.15	0.01	0.02	RHS
200	30/08/2008	52.200	1.60	0.60	0.05	0.96	0.05	0.12	RHS
201	30/08/2008	52.200	1.50	0.40	0.05	0.60	0.03	0.07	RHS
202	30/08/2008	52.210	0.90	0.50	0.05	0.45	0.02	0.05	LHS
203	30/08/2008	52.210	0.30	0.30	0.05	0.09	0.00	0.00	LHS
204	30/08/2008	52.220	0.30	0.30	0.05	0.09	0.00	0.00	LHS
205	30/08/2008	52.220	0.50	0.40	0.05	0.20	0.01	0.02	LHS
206	30/08/2008	52.230	0.90	0.60	0.05	0.54	0.03	0.07	LHS
207	30/08/2008	52.230	0.30	0.30	0.05	0.09	0.00	0.00	LHS
208	30/08/2008	52.240	1.10	0.60	0.05	0.66	0.03	0.07	LHS
209	30/08/2008	52.240	0.90	0.70	0.05	0.63	0.03	0.07	LHS
210	30/08/2008	52.250	0.70	0.50	0.05	0.35	0.02	0.05	LHS
CARRIED FORWARD:						3,312.47	226.54	526.00	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POT HOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,312.47	226.54	526.00	
211	30/08/2008	52.250	0.90	0.40	0.05	0.36	0.02	0.05	LHS
212	30/08/2008	52.260	0.30	0.30	0.05	0.09	0.00	0.00	LHS
213	30/08/2008	52.260	0.30	0.30	0.05	0.09	0.00	0.00	LHS
214	30/08/2008	52.270	0.20	0.20	0.05	0.04	0.00	0.00	LHS
215	30/08/2008	52.300	0.80	0.40	0.05	0.32	0.02	0.05	RHS
216	30/08/2008	52.300	0.40	0.30	0.05	0.12	0.01	0.02	RHS
217	30/08/2008	52.310	0.30	0.20	0.05	0.06	0.00	0.00	RHS
218	30/08/2008	52.310	2.00	0.60	0.05	1.20	0.06	0.14	RHS
219	30/08/2008	52.320	2.00	0.60	0.05	1.20	0.06	0.14	RHS
220	30/08/2008	52.320	1.20	0.70	0.05	0.84	0.04	0.09	RHS
221	30/08/2008	52.330	0.80	0.60	0.05	0.48	0.02	0.05	RHS
222	30/08/2008	52.230	0.80	0.60	0.05	0.48	0.02	0.05	RHS
223	30/08/2008	52.340	1.20	0.70	0.05	0.84	0.04	0.09	RHS
224	30/08/2008	52.340	0.40	0.40	0.05	0.16	0.01	0.02	RHS
225	30/08/2008	52.250	0.40	0.30	0.05	0.12	0.01	0.02	LHS
226	30/08/2008	55.200	1.80	1.70	0.08	3.06	0.24	0.56	LHS
227	30/08/2008	55.210	2.20	1.30	0.08	2.86	0.23	0.53	LHS
228									
229									
230									
231									
232									
233									
234									
235									
236									
237									
238									
239									
240									
CARRIED FORWARD:						3,324.79	227.32	527.81	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

R01 POTHOLE PATCHING RECORD

DISTRICT: W.P LABUAN
ROUTE NO. REFER TO REMARKS
ROAD NAME: REFER TO REMARKS
MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE (KM)	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD JUL'08:			-	-	-	417.88	31.36	72.09	
1	04-Aug-08	2.31	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
2	"	2.36	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
3	"	2.40	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
4	"	2.46	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
5	"	2.50	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
6	"	2.55	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
7	"	2.60	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
8	"	0.76	1.30	1.30	0.08	1.69	0.13	0.29	L722 - Jalan Ranche-ranche Lama
9	06-Aug-08	0.10	1.30	1.30	0.08	1.69	0.13	0.29	L705 - Jalan Bebuloh
10	"	0.22	1.30	1.30	0.08	1.69	0.13	0.29	L705 - Jalan Bebuloh
11	"	2.44	1.30	1.30	0.08	1.69	0.13	0.29	L705 - Jalan Bebuloh
12	"	1.03	1.30	1.30	0.08	1.69	0.13	0.29	L705 - Jalan Bebuloh
13	"	3.50	1.30	1.30	0.08	1.69	0.13	0.29	L705 - Jalan Bebuloh
14	"	3.56	1.30	1.30	0.08	1.69	0.13	0.29	L705 - Jalan Bebuloh
15	"	4.00	1.30	1.30	0.08	1.69	0.13	0.29	L705 - Jalan Bebuloh
16	"	4.13	1.30	1.30	0.08	1.69	0.13	0.29	L705 - Jalan Bebuloh
17	"	4.20	1.30	1.30	0.08	1.69	0.13	0.29	L705 - Jalan Bebuloh
18	"	0.08	1.30	1.30	0.08	1.69	0.13	0.29	3 - Jalan Tangki Air Bukit Besar
19	"	0.07	1.30	1.30	0.08	1.69	0.13	0.29	3 - Jalan Tangki Air Bukit Besar
20	"	0.06	1.30	1.30	0.08	1.69	0.13	0.29	3 - Jalan Tangki Air Bukit Besar
21	"	0.05	1.30	1.30	0.08	1.69	0.13	0.29	3 - Jalan Tangki Air Bukit Besar
22	"	0.10	1.30	1.30	0.08	1.69	0.13	0.29	3 - Jalan Tangki Air Bukit Besar
23	09-Aug-08	0.86	1.30	1.30	0.08	1.69	0.13	0.29	L721 - Jalan Bukit Timbalai
24	"	1.90	1.30	1.30	0.08	1.69	0.13	0.29	L721 - Jalan Bukit Timbalai
25	"	1.98	1.30	1.30	0.08	1.69	0.13	0.29	L721 - Jalan Bukit Timbalai
26	"	2.00	1.30	1.30	0.08	1.69	0.13	0.29	L721 - Jalan Bukit Timbalai
27	"	2.15	1.30	1.30	0.08	1.69	0.13	0.29	L721 - Jalan Bukit Timbalai
28	"	2.20	1.30	1.30	0.08	1.69	0.13	0.29	L721 - Jalan Bukit Timbalai
29	"	2.26	1.30	1.30	0.08	1.69	0.13	0.29	L721 - Jalan Bukit Timbalai
30	"	2.28	1.30	1.30	0.08	1.69	0.13	0.29	L721 - Jalan Bukit Timbalai
31	11-Aug-08	3.66	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
32	"	3.70	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
33	"	3.85	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
34	"	0.40	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
35	"	0.46	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
36	"	1.38	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
37	12-Aug-08	1.61	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
38	"	2.00	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
39	"	4.99	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
40	"	5.05	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranche-ranche
TOTAL C/F :						485.48	36.43	83.75	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

R01 POTHOLE PATCHING RECORD

DISTRICT: W.P LABUAN
ROUTE NO. REFER TO REMARKS
ROAD NAME: REFER TO REMARKS
MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE (KM)	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD JUL'08:			-	-	-	485.48	36.43	83.75	
41	12-Aug-08	0.10	1.30	1.30	0.08	1.69	0.13	0.29	L733 - Jalan Peny'bung Bg. Tanjung
42	16-Aug-08	0.20	1.30	1.30	0.08	1.69	0.13	0.29	L718 - Jalan Kerupang 3
43	"	0.25	1.30	1.30	0.08	1.69	0.13	0.29	L718 - Jalan Kerupang 3
44	"	0.28	1.30	1.30	0.08	1.69	0.13	0.29	L718 - Jalan Kerupang 3
45	"	0.38	1.30	1.30	0.08	1.69	0.13	0.29	L718 - Jalan Kerupang 3
46	19-Aug-08	3.75	1.30	1.30	0.08	1.69	0.13	0.29	L703 - Jalan Okk Daud
47	"	3.79	1.30	1.30	0.08	1.69	0.13	0.29	L703 - Jalan Okk Daud
48	"	3.90	1.30	1.30	0.08	1.69	0.13	0.29	L703 - Jalan Okk Daud
49	"	3.96	1.30	1.30	0.08	1.69	0.13	0.29	L703 - Jalan Okk Daud
50	"	3.99	1.30	1.30	0.08	1.69	0.13	0.29	L703 - Jalan Okk Daud
51	20-Aug-08	0.52	1.30	1.30	0.08	1.69	0.13	0.29	L719 - Jalan Penghulu Tuah
52	"	0.63	1.30	1.30	0.08	1.69	0.13	0.29	L719 - Jalan Penghulu Tuah
53	"	0.68	1.30	1.30	0.08	1.69	0.13	0.29	L719 - Jalan Penghulu Tuah
54	25-Aug-08	2.29	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
55	"	2.35	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
56	"	2.39	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
57	"	2.44	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
58	"	2.48	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
59	"	2.56	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
60	25-Aug-08	2.60	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Tun Mustapha
61	"	3.50	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranca-Ranca
62	"	3.40	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranca-Ranca
63	"	3.35	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranca-Ranca
64	"	3.20	1.30	1.30	0.08	1.69	0.13	0.29	L706 - Jalan Ranca-Ranca
65	26-Aug-08	1.52	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Batu Manikar
66	"	1.60	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Batu Manikar
67	"	1.69	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Batu Manikar
68	"	2.15	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Batu Manikar
69	28-Aug-08	1.13	1.30	1.30	0.08	1.69	0.13	0.29	L709 - Jalan Tg. Batu/Tg. Purun
70	"	1.22	1.30	1.30	0.08	1.69	0.13	0.29	L709 - Jalan Tg. Batu/Tg. Purun
71	"	1.24	1.30	1.30	0.08	1.69	0.13	0.29	L709 - Jalan Tg. Batu/Tg. Purun
72	"	1.27	1.30	1.30	0.08	1.69	0.13	0.29	L709 - Jalan Tg. Batu/Tg. Purun
73	"	2.00	1.30	1.30	0.08	1.69	0.13	0.29	L709 - Jalan Tg. Batu/Tg. Purun
74	"	0.33	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Patau-patau
75	"	1.53	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Patau-patau
76	29-Aug-08	1.93	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Patau-patau
77	"	4.45	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Patau-patau
78	"	4.40	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Patau-patau
79	"	1.70	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Patau-patau
80	"	1.60	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Patau-patau
81	"	1.70	1.30	1.30	0.08	1.69	0.13	0.29	L700 - Jalan Patau-patau
82	"	0.02	1.30	1.30	0.08	1.69	0.13	0.29	L737 - Jalan Loji Air Sg. Pagar
TOTAL :						556.46	41.75	96.00	

DISTRICT : KOTA KINABALU
ROUTE NO : 501 JLN KK-PENAMPANG-LOK KAWI
LOCATION : CH0.469 (LHS-QEH Traffic Lights)

R01 PAVER BLOCK



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 501 JLN KK-PENAMPANG-LOK KAWI
LOCATION : CH0.537 (LHS-QEH Traffic Lights)

R01 PAVER BLOCK



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVING BLOCK RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 501
ROAD NAME: JLN KK - PENAMPANG - LOK KAWI
MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE	LENGTH (m)	WIDTH (m)	AREA (m2)	REMARKS
BROUGHT FORWARD:					171.42	
1	02 Aug 08	0.547	3.20	1.00	3.20	LHS-QEH Traffic Lights
2	02 Aug 08	0.549	3.60	1.00	3.60	LHS-QEH Traffic Lights
3	02 Aug 08	0.560	3.40	1.00	3.40	LHS-QEH Traffic Lights
4	02 Aug 08	0.529	4.20	0.80	3.36	LHS-QEH Traffic Lights
5	09 Aug 08	0.539	2.00	1.40	2.80	LHS-QEH Traffic Lights
6	09 Aug 08	0.549	1.80	1.40	2.52	LHS-QEH Traffic Lights
7	09 Aug 08	0.551	0.60	0.60	0.36	LHS-QEH Traffic Lights
8	09 Aug 08	0.555	0.80	0.40	0.32	LHS-QEH Traffic Lights
9	16 Aug 08	0.537	3.10	1.20	3.72	LHS-QEH Traffic Lights
10	16 Aug 08	0.539	1.80	0.80	1.44	LHS-QEH Traffic Lights
11	16 Aug 08	0.54	1.60	0.80	1.28	LHS-QEH Traffic Lights
12	23 Aug 08	0.469	4.20	1.40	5.88	LHS-QEH Traffic Lights
13	23 Aug 08	0.475	2.40	0.40	0.96	LHS-QEH Traffic Lights
14	23 Aug 08	0.449	0.40	0.40	0.16	LHS-QEH Traffic Lights
TOTAL:					204.42	

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TEN
LOCATION : CH 163.500/ KM 173.400 @ RHS

R01 VEGETATION CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA BELUD
ROUTENO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH73.330

R01 - VEGETATION CLEARING



BEFORE



IN PROGRESS



AFTER

VEGETATION CLEARING GRAND SUMMARY

MONTH: AUGUST 2008

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	4,552.35	4,000.00	8,552.35
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	500.00	0.00	500.00
Kudat	01	Jalan Kota Kinabalu-Kudat	1,498.40	0.00	1,498.40
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lam	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	97.50	0.00	97.50
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	150.20	0.00	150.20
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	981.90	0.00	981.90
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	400.70	0.00	400.70
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	511.72	238.77	750.49
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	871.10	0.00	871.10
TOTAL			9,563.87	4,238.77	13,802.64

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	-	-
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	511.72	238.77	750.49
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	871.10	-	871.10
TOTAL				1,382.82	238.77	1,621.59

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					511.72	
1	18/Aug/2008	4.400	72.00	0.80	57.60	LHS
2	18/Aug/2008	4.450	79.70	0.70	55.79	LHS
3	18/Aug/2008	4.400	41.00	0.90	36.90	RHS
4	18/Aug/2008	4.430	96.00	0.10	9.60	RHS
5	18/Aug/2008	4.430	98.60	0.80	78.88	LHS
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					750.49	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	4,552.35	4,000.00	8,552.35
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	500.00	-	500.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	1,498.40	-	1,498.40
TOTAL				6,550.75	4,000.00	10,550.75

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					4,552.35	
1	28 Aug 08	72.980-76.980	4000.00	1	4,000.00	
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF AUG :					8,552.35	

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH
1	W.P LABUAN	L 700	JALAN TUN MUSTAPHA	7,571.00	513.00	8,084.00
2	W.P LABUAN	L 700	JALAN PATAU-PATAU	-	1,672.20	1,672.20
3	W.P LABUAN	L 703	JALAN OKK DAUD	4,480.00	-	4,480.00
4	W.P LABUAN	L 703	JALAN SG. LADA/SG. PAGAR	5,056.00	-	5,056.00
5	W.P LABUAN	L 704	JALAN MOHAMMAD SALLEH	1,653.00	-	1,653.00
6	W.P LABUAN	L 709	JALAN TG. BATU/TG. PURUN	1,394.40	-	1,394.40
7	W.P LABUAN	L 711	JALAN KG. JAWA/JUMIDAR BUYONG	18,140.00	-	18,140.00
8	W.P LABUAN	L 715	JALAN HAJI KUDUS	210.00	-	210.00
9	W.P LABUAN	L 745	JALAN KOMPLEKS WATERFRONT	5,628.80	-	5,628.80
10	W.P LABUAN	L 747	JALAN MERDEKA	3,612.00	-	3,612.00
11	W.P LABUAN	L 724	JALAN MASJID	1,662.50	-	1,662.50
12	W.P LABUAN	L 733	JALAN PENY'BUNG BG. TANJUNG	561.00	-	561.00
13	W.P LABUAN	L 738	JALAN LOJI AIR KERUPANG	108.00	-	108.00
14	W.P LABUAN	2	JALAN MASUK KE SMK PANTAI	105.00	-	105.00
TOTAL				50,181.70	2,185.20	52,366.90

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R01 VEGETATION CLEARING RECORD

DISTRICT: W.P LABUAN

ROUTE NO. L 700

ROAD NAME: JALAN TUN MUSTAPHA

MONTH: AUGUST 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM JUL'08:					7,571.00	
1	13-Aug-08	0	330.00	0.30	99.00	LHS/RHS
2		335	265.00	0.30	79.50	LHS/RHS
3		625	75.00	0.30	22.50	LHS/RHS
4	23-Aug-08	710	590.00	0.30	177.00	LHS/RHS
5	"	1325	450.00	0.30	135.00	LHS/RHS
TOTAL :					8,084.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R01 VEGETATION CLEARING RECORD

DISTRICT: W.P LABUAN

ROUTE NO. L 700

ROAD NAME: JALAN PATAU-PATAU

MONTH: AUGUST 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM JUL'08:					0.00	
1	25-Aug-08	0	280.00	0.30	84.00	
2	"	315	95.00	0.30	28.50	
3	"	438	507.00	0.30	152.10	
4	"	960	887.00	0.30	266.10	
5	"	1880	148.00	0.30	44.40	
6	"	2050	110.00	0.30	33.00	
7	"	2200	585.00	0.30	175.50	
8	26-Aug-08	2815	305.00	0.30	91.50	
9	"	3130	170.00	0.30	51.00	
10	"	3335	565.00	0.30	169.50	
11	"	3928	587.00	0.30	176.10	
12	"	4520	350.00	0.30	105.00	
13	"	4885	475.00	0.30	142.50	
14	"	5375	135.00	0.30	40.50	
15	"	5525	375.00	0.30	112.50	
TOTAL :					1,672.20	

DISTRICT : BEAUFORT
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH90.774 (KM92.534) - LHS

R01 PAVEMENT TREATMENT



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN BHD
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

R01 ~ PAVEMENT.

Road Name : Jalan Ranche-rancha Lama

Route No : L722

Location : KM 0.76 (LHS)

Date : 04-Aug-08

Road Name : Jalan Kerupang 1

Route No : L716

Location : KM 0.32 (RHS)

Date : 23-Aug-08

BEFORE



Film Batch : L8-20-004



Film Batch : L8-19-036

IN PROGRESS



Film Batch : L8-20-008



Film Batch : L8-19-043

AFTER



Film Batch : L7-04-041



Film Batch : L9-03-033

PAVEMENT TREATMENT GRAND SUMMARY

MONTH: AUGUST 2008

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	40.39	0.00	40.39
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lam	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	938.96	0.00	938.96
	500	Jalan Kota Kinabalu-Keningau-Tenom	64.28	0.00	64.28
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	563.86	0.00	563.86
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	1,019.88	347.52	1,367.40
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	231.46	83.79	315.25
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	273.48	140.62	414.10
	502	Jalan Beaufort-Menumbok	105.53	0.00	105.53
Sipitang	01	Jalan Kota Kinabalu-Sindumin	102.93	0.00	102.93
Kuala Penyu	502	Jalan Beaufort-Menumbok	121.66	92.09	213.75
TO TAL			3,462.43	664.02	4,126.45

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	273.48	140.62	414.10
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	102.93	-	102.93
3	Beaufort	502	Jalan Beaufort - Menumbok	105.53	-	105.53
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	121.66	92.09	213.75
TOTAL				603.60	232.71	836.31

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JLN KK-SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					273.48	
1	07/Aug/2008	90.660	12.00	1.70	20.40	RHS
2	07/Aug/2008	90.670	11.50	1.90	21.85	RHS
3	07/Aug/2008	90.760	6.00	1.20	7.20	LHS
4	07/Aug/2008	90.774	11.90	1.50	17.85	LHS
5	12/Aug/2008	72.590	6.00	1.30	7.80	LHS
6	12/Aug/2008	72.600	2.00	1.30	2.60	LHS
7	12/Aug/2008	72.605	10.00	1.30	13.00	LHS
8	12/Aug/2008	72.625	1.10	0.90	0.99	LHS
9	12/Aug/2008	72.630	6.10	1.10	6.71	LHS
10	12/Aug/2008	72.638	6.10	1.10	6.71	LHS
11	12/Aug/2008	72.645	1.60	1.10	1.76	LHS
12	13/Aug/2008	84.920	7.00	0.30	2.10	LHS
13	13/Aug/2008	84.920	5.00	0.25	1.25	RHS
14	13/Aug/2008	84.930	17.00	0.50	8.50	LHS
15	13/Aug/2008	87.400	13.00	0.45	5.85	LHS
16	13/Aug/2008	87.400	4.50	0.30	1.35	RHS
17	13/Aug/2008	87.410	8.00	0.30	2.40	LHS
18	13/Aug/2008	87.420	7.00	0.25	1.75	LHS
19	13/Aug/2008	87.430	7.00	0.35	2.45	LHS
20	13/Aug/2008	87.450	12.00	0.40	4.80	LHS
21	13/Aug/2008	87.465	10.00	0.25	2.50	LHS
22	13/Aug/2008	87.48	2.00	0.25	0.50	LHS
23	13/Aug/2008	87.478	1.50	0.20	0.30	LHS
24						
25						
26						
27						
28						
29						
30						
TOTAL:					414.10	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU
ROUTE NO. 502
ROAD NAME: JLN BEAUFORT - MENUMBOK
MONTH: AUGUST 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					121.66	
1	16/Aug/2008	48.480	18.80	1.50	28.20	LHS
2	16/Aug/2008	48.500	21.10	1.40	29.54	LHS
3	16/Aug/2008	56.087	5.50	1.50	8.25	LHS
4	16/Aug/2008	56.094	14.50	1.80	26.10	LHS
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					213.75	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	1,019.88	347.52	1,367.40
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	231.46	83.79	315.25
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
TOTAL				1,251.34	431.31	1,682.65

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: August 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,019.88	
1	04 Aug 08	94.360	1.80	0.90	1.62	RHS
2	04 Aug 08	94.362	1.70	0.60	1.02	RHS
3	04 Aug 08	94.363	1.40	0.50	0.70	RHS
4	04 Aug 08	94.364	1.80	0.40	0.72	RHS
5	04 Aug 08	94.365	1.80	1.00	1.80	RHS
6	04 Aug 08	94.367	3.40	0.60	2.04	RHS
7	04 Aug 08	94.368	1.40	1.00	1.40	RHS
8	04 Aug 08	94.369	1.70	0.50	0.85	RHS
9	04 Aug 08	94.382	1.80	0.70	1.26	RHS
10	04 Aug 08	94.380	3.00	0.50	1.50	RHS
11	04 Aug 08	94.403	1.40	0.60	0.84	RHS
12	04 Aug 08	94.405	1.80	1.00	1.80	RHS
13	04 Aug 08	94.407	2.30	0.80	1.84	RHS
14	04 Aug 08	94.412	4.00	0.50	2.00	RHS
15	04 Aug 08	94.416	2.70	0.70	1.89	RHS
16	04 Aug 08	94.438	2.40	0.70	1.68	RHS
17	04 Aug 08	94.447	1.70	0.50	0.85	RHS
18	04 Aug 08	94.450	2.70	0.80	2.16	LHS
19	04 Aug 08	94.452	1.80	0.40	0.72	LHS
20	04 Aug 08	94.454	1.30	0.50	0.65	LHS
21	04 Aug 08	94.460	2.40	0.50	1.20	LHS
22	04 Aug 08	94.475	2.00	1.40	2.80	LHS
23	04 Aug 08	94.462	14.40	0.80	11.52	LHS
24	04 Aug 08	94.477	3.50	0.90	3.15	LHS
25	04 Aug 08	94.476	2.50	0.60	1.50	LHS
26	04 Aug 08	94.478	1.00	0.80	0.80	LHS
27	04 Aug 08	94.483	1.70	1.20	2.04	LHS
28	04 Aug 08	94.460	1.50	0.60	0.90	RHS
29	04 Aug 08	94.467	1.90	0.50	0.95	RHS
30	04 Aug 08	94.463	3.00	0.50	1.50	RHS
CARRIED FORWARD :					1,073.58	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: August 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,073.58	
31	04 Aug 08	94.469	3.30	0.70	2.31	RHS
32	04 Aug 08	94.478	1.90	0.70	1.33	RHS
33	04 Aug 08	94.485	1.90	1.20	2.28	RHS
34	04 Aug 08	94.487	1.70	1.00	1.70	RHS
35	04 Aug 08	94.488	1.70	0.50	0.85	RHS
36	04 Aug 08	94.490	1.80	0.50	0.90	RHS
37	04 Aug 08	94.491	1.60	0.50	0.80	RHS
38	04 Aug 08	94.502	1.80	1.00	1.80	RHS
39	04 Aug 08	94.517	1.70	0.80	1.36	RHS
40	04 Aug 08	94.519	1.80	0.50	0.90	RHS
41	04 Aug 08	94.530	2.00	1.00	2.00	RHS
42	04 Aug 08	94.532	1.80	0.50	0.90	RHS
43	04 Aug 08	94.560	6.70	0.70	4.69	RHS
44	04 Aug 08	94.550	4.60	0.60	2.76	LHS
45	04 Aug 08	94.556	2.70	0.80	2.16	LHS
46	04 Aug 08	94.565	1.20	0.60	0.72	LHS
47	04 Aug 08	94.570	3.20	0.60	1.92	LHS
48	04 Aug 08	94.636	3.00	0.60	1.80	LHS
49	04 Aug 08	94.640	2.60	0.60	1.56	RHS
50	04 Aug 08	94.653	3.20	0.70	2.24	LHS
51	04 Aug 08	94.679	4.40	0.60	2.64	RHS
52	04 Aug 08	94.685	21.70	0.60	13.02	RHS
53	04 Aug 08	94.697	4.00	0.60	2.40	RHS
54	04 Aug 08	94.702	5.00	0.60	3.00	RHS
55	04 Aug 08	94.706	4.90	0.60	2.94	LHS
56	04 Aug 08	94.712	3.50	1.00	3.50	LHS
57	04 Aug 08	94.715	1.80	0.60	1.08	LHS
58	04 Aug 08	94.715	1.70	0.60	1.02	RHS
59	04 Aug 08	94.712	2.80	0.60	1.68	RHS
60	04 Aug 08	94.710	4.50	0.70	3.15	RHS
CARRIED FORWARD :					1,142.99	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN
ROUTE NO. 500
ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM
MONTH: August 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,142.99	
61	15 Aug 08	67.131	3.00	1.00	3.00	RHS
62	15 Aug 08	67.126	1.70	0.40	0.68	RHS
63	15 Aug 08	67.110	7.00	0.70	4.90	RHS
64	15 Aug 08	67.100	6.00	0.70	4.20	RHS
65	15 Aug 08	67.053	16.30	0.70	11.41	RHS
66	15 Aug 08	67.037	1.60	0.70	1.12	RHS
67	15 Aug 08	67.033	3.20	0.60	1.92	RHS
68	15 Aug 08	67.030	3.50	0.60	2.10	RHS
69	15 Aug 08	67.015	5.30	1.00	5.30	RHS
70	15 Aug 08	66.921	2.40	0.70	1.68	RHS
71	15 Aug 08	66.924	14.40	0.60	8.64	RHS
72	15 Aug 08	66.904	2.60	1.00	2.60	RHS
73	15 Aug 08	66.906	7.30	1.00	7.30	RHS
74	16 Aug 08	66.918	3.50	1.00	3.50	LHS
75	16 Aug 08	66.911	7.40	0.60	4.44	LHS
76	16 Aug 08	99.908	2.00	0.60	1.20	LHS
77	16 Aug 08	66.900	7.20	0.60	4.32	LHS
78	16 Aug 08	66.880	3.40	0.40	1.36	RHS
79	16 Aug 08	66.857	5.20	0.50	2.60	RHS
80	16 Aug 08	66.840	3.50	0.90	3.15	RHS
81	16 Aug 08	66.846	4.70	0.70	3.29	LHS
82	16 Aug 08	66.813	2.50	0.60	1.50	LHS
83	16 Aug 08	66.818	2.90	0.70	2.03	LHS
84	16 Aug 08	66.821	2.80	0.60	1.68	LHS
85	16 Aug 08	66.814	2.50	0.50	1.25	RHS
86	16 Aug 08	66.811	2.00	0.60	1.20	RHS
87	16 Aug 08	66.647	3.70	0.80	2.96	RHS
88	16 Aug 08	66.600	2.00	0.50	1.00	RHS
89	16 Aug 08	66.597	3.00	0.60	1.80	RHS
90	16 Aug 08	66.500	2.50	0.80	2.00	RHS
CARRIED FORWARD :					1,237.12	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN
ROUTE NO. 500
ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM
MONTH: August 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,237.12	
91	16 Aug 08	66.465	3.80	0.90	3.42	RHS
92	16 Aug 08	66.460	4.00	0.70	2.80	RHS
93	16 Aug 08	66.453	6.20	0.70	4.34	RHS
94	16 Aug 08	66.450	1.30	0.50	0.65	RHS
95	16 Aug 08	66.410	1.70	0.40	0.68	RHS
96	16 Aug 08	66.405	3.80	0.40	1.52	RHS
97	16 Aug 08	66.400	3.50	0.40	1.40	RHS
98	16 Aug 08	66.404	1.80	0.50	0.90	LHS
99	16 Aug 08	66.385	1.60	0.60	0.96	LHS
100	16 Aug 08	66.350	1.80	0.50	0.90	RHS
101	16 Aug 08	66.342	2.00	0.50	1.00	RHS
102	16 Aug 08	66.325	3.50	0.60	2.10	RHS
103	16 Aug 08	66.322	3.50	0.40	1.40	RHS
104	16 Aug 08	66.320	3.40	0.70	2.38	LHS
105	16 Aug 08	66.307	1.50	0.50	0.75	RHS
106	16 Aug 08	66.305	2.00	1.00	2.00	RHS
107	16 Aug 08	66.285	1.70	0.70	1.19	RHS
108	16 Aug 08	66.280	3.60	0.60	2.16	RHS
109	16 Aug 08	66.270	2.00	0.80	1.60	RHS
110	16 Aug 08	66.268	1.70	0.90	1.53	RHS
111	16 Aug 08	66.265	3.00	0.50	1.50	RHS
112	16 Aug 08	66.260	1.80	0.90	1.62	RHS
113	16 Aug 08	66.261	2.00	0.80	1.60	RHS
114	16 Aug 08	66.252	5.20	0.60	3.12	RHS
115	16 Aug 08	66.247	3.30	0.70	2.31	RHS
116	16 Aug 08	66.245	3.70	1.00	3.70	RHS
117	16 Aug 08	66.237	3.20	0.70	2.24	RHS
118	16 Aug 08	66.217	2.00	0.40	0.80	RHS
119	16 Aug 08	66.215	2.40	1.00	2.40	RHS
120	16 Aug 08	66.214	5.70	0.40	2.28	RHS
CARRIED FORWARD :					1,292.37	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: August 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,292.37	
121	16 Aug 08	66.211	3.70	0.70	2.59	LHS
122	16 Aug 08	66.208	2.00	1.30	2.60	RHS
123	16 Aug 08	66.196	3.80	0.40	1.52	RHS
124	16 Aug 08	66.177	1.50	0.60	0.90	RHS
125	16 Aug 08	66.168	2.00	0.50	1.00	RHS
126	25 Aug 08	66.100	11.30	0.80	9.04	RHS
127	25 Aug 08	66.095	2.80	1.00	2.80	RHS
128	25 Aug 08	66.090	3.20	1.00	3.20	RHS
129	25 Aug 08	66.085	1.30	0.50	0.65	RHS
130	25 Aug 08	66.083	2.00	0.40	0.80	RHS
131	25 Aug 08	66.080	1.00	0.80	0.80	RHS
132	25 Aug 08	66.061	7.20	1.00	7.20	RHS
133	25 Aug 08	66.059	1.00	0.50	0.50	RHS
134	25 Aug 08	66.046	1.60	1.00	1.60	RHS
135	25 Aug 08	66.042	2.20	0.50	1.10	RHS
136	25 Aug 08	66.019	1.30	1.00	1.30	RHS
137	25 Aug 08	66.012	4.30	0.80	3.44	RHS
138	25 Aug 08	65.988	1.76	0.60	1.06	RHS
139	25 Aug 08	65.986	4.80	0.80	3.84	RHS
140	25 Aug 08	65.983	3.50	0.50	1.75	RHS
141	25 Aug 08	65.932	2.00	0.40	0.80	RHS
142	25 Aug 08	65.927	3.60	0.70	2.52	RHS
143	25 Aug 08	65.920	1.40	0.50	0.70	RHS
144	25 Aug 08	65.910	3.30	0.50	1.65	RHS
145	25 Aug 08	65.919	2.10	0.50	1.05	RHS
146	25 Aug 08	65.904	2.00	1.00	2.00	RHS
147	25 Aug 08	65.802	0.90	0.60	0.54	RHS
148	25 Aug 08	65.896	2.60	0.50	1.30	RHS
149	25 Aug 08	65.892	2.00	0.50	1.00	RHS
150	25 Aug 08	65.883	4.00	0.50	2.00	RHS
CARRIED FORWARD :					1,353.62	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN
ROUTE NO. 500
ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM
MONTH: August 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,353.62	
151	25 Aug 08	65.882	0.90	0.80	0.72	RHS
152	25 Aug 08	65.881	1.20	0.80	0.96	RHS
153	25 Aug 08	65.855	3.00	1.00	3.00	RHS
154	25 Aug 08	65.598	5.60	1.00	5.60	RHS
155	25 Aug 08	65.597	2.60	1.00	2.60	RHS
156	25 Aug 08	65.595	1.50	0.60	0.90	RHS
157						
158						
159						
160						
161						
162						
163						
164						
165						
166						
167						
168						
169						
170						
171						
172						
173						
174						
175						
176						
177						
178						
179						
180						
TOTAL :					1,367.40	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: August 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					231.46	
1	02 Aug 08	120.520	1.30	1.00	1.30	Crocodile crack/RHS
2	02 Aug 08	120.516	2.00	0.50	1.00	Crocodile crack/RHS
3	02 Aug 08	120.502	10.00	1.00	10.00	Crocodile crack/RHS
4	02 Aug 08	120.503	10.20	0.90	9.18	Crocodile crack/RHS
5	02 Aug 08	120.495	4.00	0.70	2.80	Crocodile crack/RHS
6	02 Aug 08	120.490	7.90	0.80	6.32	Crocodile crack/RHS
7	02 Aug 08	120.448	8.40	0.70	5.88	Crocodile crack/RHS
8	02 Aug 08	120.445	6.00	0.80	4.80	Crocodile crack/RHS
9	02 Aug 08	120.444	15.30	1.00	15.30	Crocodile crack/RHS
10	02 Aug 08	120.426	2.90	0.70	2.03	Crocodile crack/RHS
11	02 Aug 08	120.388	1.70	1.00	1.70	Crocodile crack/RHS
12	02 Aug 08	120.386	2.30	0.50	1.15	Crocodile crack/RHS
13	02 Aug 08	120.217	4.70	0.70	3.29	Crocodile crack/RHS
14	02 Aug 08	120.200	21.00	0.80	16.80	Crocodile crack/RHS
15	02 Aug 08	120.199	2.80	0.80	2.24	Crocodile crack/RHS
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					315.25	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

SUMMARY - PAVEMENT TREATMENT RECORD

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	W.P LABUAN	L 700	JALAN TUN MUSTAPHA	102.00	-	102.00
2	W.P LABUAN	L 700	JALAN PATAU-PATAU	114.00	-	114.00
3	W.P LABUAN	L 700	JALAN BATU MANIKAR	32.50	-	32.50
4	W.P LABUAN	L 703	JALAN OKK DAUD	135.90	16.00	151.90
5	W.P LABUAN	L 703	JALAN SG. LADA/SG. PAGAR	27.00	-	27.00
6	W.P LABUAN	L 704	JALAN MOHAMMAD SALLEH	124.00	-	124.00
7	W.P LABUAN	L 705	JALAN BEBULOH	31.25	-	31.25
8	W.P LABUAN	L 706	JALAN RANCHA-RANCHA	98.80	134.14	232.94
9	W.P LABUAN	L 710	JALAN BUKIT KUDA	31.25	-	31.25
10	W.P LABUAN	L 712	JALAN PAHLAWAN	84.00	-	84.00
11	W.P LABUAN	L 716	JALAN KERUPANG 1	33.00	68.00	101.00
12	W.P LABUAN	L 718	JALAN KERUPANG 3	64.50	-	64.50
13	W.P LABUAN	L 719	JALAN PENGHULU TUAH	30.00	-	30.00
14	W.P LABUAN	L 722	JALAN RANCHA-RANCHA LAMA	224.75	-	224.75
15	W.P LABUAN	L 742	JALAN MASUK KE SMK SG. BEDAUN	723.00	-	723.00
16	W.P LABUAN	L 743	JALAN KOMPLEKS SUKAN	186.70	-	186.70
17	W.P LABUAN	L 753	JALAN TENAGA	49.50	-	49.50
TOTAL				2,092.15	218.14	2,310.29

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

R01 PAVEMENT TREATMENT RECORD

DISTRICT: W.P LABUAN

ROUTE NO. L 706

ROAD NAME: JALAN RANCHA-RANCHA

MONTH: AUGUST 2008

ITEM	DATE	LOCATION (KM)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM JUL'08:					98.80	
1	04-Aug-08	3.40	35.00	1.00	35.00	
2	"	3.44	31.00	1.55	48.05	
3	"	3.52	13.00	1.53	19.89	
4	"	3.53	12.00	2.60	31.20	
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					232.94	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

R01 PAVEMENT TREATMENT RECORD

DISTRICT: W.P LABUAN

ROUTE NO. L 703

ROAD NAME: JALAN OKK DAUD

MONTH: AUGUST 2008

ITEM	DATE	LOCATION (KM)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM JUL'08:					135.90	
1	22-Aug-08	2.99	10.00	1.60	16.00	
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					151.90	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

R01 PAVEMENT TREATMENT RECORD

DISTRICT: W.P LABUAN

ROUTE NO. L 716

ROAD NAME: JALAN KERUPANG 1

MONTH: AUGUST 2008

ITEM	DATE	LOCATION (KM)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM JUL'08:					33.00	
1	23-Aug-08	0.32	15.00	1.30	19.50	
2	"	0.31	20.00	1.30	26.00	
3	"	0.26	15.00	1.50	22.50	
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					101.00	

RO2

(SHOULDER)

DISTRICT : SIPITANG
ROUTENO : 01 JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH146.370 (KM148.130) - LHS

R02 SHOULDER REPAIR



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 500 JLN KK-KENINGAU-TENOM
LOCATION : CH25.656 (RHS)

R02 SHOULDER REPAIR



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN BHD
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

R02 ~ ROAD SHOULDER.

Road Name : Jalan Pancur Hitam

Route No : L734

Location : KM 0.76 RHS

Date : 08-Aug-08

BEFORE



Film Batch: L8-13-129

IN PROGRESS



Film Batch: L8-13-133

AFTER



Film Batch: L9-13-012

SHOULDER REPAIR GRAND SUMMARY

MONTH: AUGUST 2008

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	295.00	0.00	295.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	67.00	200.00	267.00	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	160.00	0.00	160.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	62.16	15.42	0.00	0.00	62.16	15.42
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	18,883.60	0.00	18,883.60	890.08	106.75	0.00	0.00	890.08	106.75
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	1,568.02	1,568.02	0.00	0.00	0.00	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	60.00	0.00	60.00	38.11	6.86	0.00	0.00	38.11	6.86
Ranau	22	Jalan Kota Kinabalu-Sandakan	2,516.50	2,305.80	4,822.30	0.00	0.00	0.00	0.00	0.00	0.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	2,053.80	803.00	2,856.80	123.00	20.12	0.00	0.00	123.00	20.12
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	65.60	0.00	65.60	27.50	3.46	0.00	0.00	27.50	3.46
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	22.20	0.00	22.20	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	2,645.65	40.00	2,685.65	0.00	0.00	0.00	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	91.60	0.00	91.60	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	36.20	0.00	36.20	0.00	0.00	35.60	3.12	35.60	3.12
Kuala Penyu	502	Jalan Beaufort-Menumbok	35.40	0.00	35.40	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL			26,932.55	4,916.82	31,849.37	1,140.85	152.61	35.60	3.12	1,176.45	155.73

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	2,645.65	40.00	2,685.65	-	-	-	-	-	-
2	Beaufort	502	Jalan Beaufort - Menumbok	91.60	-	91.60	-	-	-	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	36.20	-	36.20	-	-	35.60	3.12	35.60	3.12
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	35.40	-	35.40	-	-	-	-	-	-
TOTAL				2,808.85	40.00	2,848.85	-	-	35.60	3.12	35.60	3.12

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: AUG 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:				-	-	-	2,645.65	-	-	-	0.00	0.00	-
1	08/Aug/2008	85.800	85.840	40.00	1.00	0.550	40.00						LHS
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							2,685.65				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: SIPITANG

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUG 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:				-	-	-	36.20	-	-	-	0.00	0.00	-
1	14/Aug/2008	146.400	146.403					3.00	0.90	0.075	2.70	0.20	RHS
2	14/Aug/2008	146.410	146.411					1.00	0.50	0.090	0.50	0.05	RHS
3	14/Aug/2008	146.412	146.414					2.00	0.80	0.075	1.60	0.12	RHS
4	14/Aug/2008	146.370	146.376					6.00	1.20	0.075	7.20	0.54	LHS
5	14/Aug/2008	146.407	146.412					5.00	1.70	0.100	8.50	0.85	LHS
6	15/Aug/2008	146.420	146.423					3.00	1.30	0.100	3.90	0.39	LHS
7	15/Aug/2008	146.425	146.427					2.00	0.90	0.085	1.80	0.15	LHS
8	15/Aug/2008	146.430	146.433					3.00	2.10	0.085	6.30	0.54	LHS
9	15/Aug/2008	146.433	146.435					2.00	0.80	0.090	1.60	0.14	LHS
10	15/Aug/2008	146.435	146.436					1.00	0.90	0.090	0.90	0.08	LHS
11	15/Aug/2008	146.437	146.438					1.00	0.60	0.100	0.60	0.06	LHS
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							36.20				35.60	3.12	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	2,053.80	803.00	2,856.80	123.30	20.12	-	-	123.30	20.12
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	65.60	-	65.60	27.50	3.46	-	-	27.50	3.46
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	22.20	-	22.20	-	-	-	-	-	-
TOTAL				2,141.60	803.00	2,944.60	150.80	23.58	-	-	150.80	23.58

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: August 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:							2,053.80				123.30	20.12	
1	20 Aug 08	45.350	45.365	15.00	0.60	0.200	9.00						LHS/NCR
2	20 Aug 08	57.634	57.700	66.00	3.70	0.100	244.20						RHS
3	21 Aug 08	73.550	73.571	21.00	0.90	0.100	18.90						LHS/NCR
4	24 Aug 08	54.900	54.933	33.00	1.70	0.100	56.10						LHS
5	24 Aug 08	54.900	54.929	29.00	1.40	0.050	40.60						RHS
6	24 Aug 08	54.550	54.630	80.00	1.70	0.050	136.00						RHS
7	25 Aug 08	53.772	53.791	19.00	1.20	0.100	22.80						RHS
8	25 Aug 08	53.950	53.972	22.00	1.30	0.100	28.60						RHS
9	25 Aug 08	54.000	54.007	7.00	1.00	0.100	7.00						RHS
10	26 Aug 08	52.200	52.226	26.00	1.20	0.100	31.20						LHS
11	26 Aug 08	52.080	52.098	18.00	3.00	0.100	54.00						RHS
12	26 Aug 08	52.050	52.104	54.00	1.90	0.100	102.60						LHS
13	27 Aug 08	50.970	50.998	28.00	1.00	0.100	28.00						RHS
14	27 Aug 08	50.900	50.924	24.00	1.00	0.100	24.00						RHS
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							2,856.80				123.30	20.12	

SUMMARY- SHOULDER REPAIR RECORD

Month: August 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER						
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH		
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	18,883.60	-	18,883.60	890.08	106.75	-	-	890.08	106.75	106.75
3	Papar	01	Jalan Kota Kinabalu - Sindumin	60.00	-	60.00	38.11	6.86	-	-	38.11	6.86	6.86
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	1,568.02	1,568.02	-	-	-	-	-	-	-
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-	-
TOTAL				18,943.60	1,568.02	20,511.62	928.19	113.61	-	-	928.19	113.61	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: PENAMPANG

ROUTE NO.: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							0.00				0.00	0.00	
1	12 Aug 08	25.656	25.678	22.30	1.80		40.14				0.00	0.00	RHS
2	15 Aug 08	19.593	19.676	83.30	2.50		208.25				0.00	0.00	RHS
3	18 Aug 08	18.980	19.000	20.00	3.00		60.00				0.00	0.00	LHS
4	20 Aug 08	0.530	0.580	50.00	3.00		150.00				0.00	0.00	LHS
5	21 Aug 08	0.380	0.400	50.00	3.00		150.00				0.00	0.00	RHS
6	23 Aug 08	9.950	10.100	150.00	3.00		450.00				0.00	0.00	RHS
7	26 Aug 08	28.200	28.324	124.30	4.10		509.63				0.00	0.00	RHS
TOTAL:							1,568.02				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	295.00	-	295.00	-	-	-	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	67.00	200.00	267.00	-	-	-	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	160.00	-	160.00	-	-	-	-	-	-
TOTAL				522.00	200.00	722.00	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:				-	-	-	67.00	-	-	-			
1	05 Aug 08	111.250	111.300	50.00	4.00	0.100	200.00						
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF AUG :							267.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER						
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH		
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	2,516.50	2,305.80	4,822.30	-	-	-	-	-	-	-
TOTAL				2,516.50	2,305.80	4,822.30	-	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: Ranau
ROUTE NO. 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
MONTH: August 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD FROM JULY 2008:						2,516.50				0.00	0.00		
1	01/08/2008	103.300	103.320	20.00	1.80		36.00					LHS	
2	01/08/2008	102.300	102.335	35.00	2.00		70.00					LHS	
3	02/08/2008	70.600	70.615	15.00	1.60		24.00					LHS	
4	02/08/2008	70.610	70.615	5.00	2.00		10.00					LHS	
5	02/08/2008	70.800	71.075	275.00	2.00		550.00					LHS	
6	03/08/2008	72.000	72.092	92.00	1.90		174.80					RHS	
7	03/08/2008	72.900	72.915	15.00	1.00		15.00					RHS	
8	03/08/2008	73.000	73.055	55.00	1.30		71.50					LHS	
9	03/08/2008	78.900	78.989	89.00	2.30		204.70					RHS	
10	03/08/2008	71.000	71.043	43.00	2.60		111.80					RHS	
11	06/08/2008	73.300	73.400	100.00	2.30		230.00					LHS	
12	06/08/2008	73.400	73.445	45.00	2.90		130.50					LHS	
13	06/08/2008	73.600	73.628	28.00	2.40		67.20					LHS	
14	06/08/2008	73.700	73.739	39.00	0.40		15.60					LHS	
15	07/08/2008	63.630	63.647	17.00	3.20		54.40					LHS	
16	07/08/2008	63.750	63.822	72.00	1.60		115.20					LHS	
17	07/08/2008	63.750	63.767	17.00	3.10		52.70					RHS	
18	08/08/2008	73.700	73.739	39.00	1.50		58.50					RHS	
19	08/08/2008	73.800	73.824	24.00	2.00		48.00					LHS	
20	08/08/2008	73.810	73.853	43.00	1.70		73.10					RHS	
21	08/08/2008	73.900	73.979	79.00	1.10		86.90					RHS	
22	09/08/2008	69.000	69.040	40.00	2.00		80.00					LHS	
23	13/08/2008	95.400	95.403	3.00	3.00		9.00					LHS	
24	13/08/2008	95.600	95.603	3.00	2.70		8.10					RHS	
25	13/08/2008	95.200	95.204	4.00	2.20		8.80					RHS	
26													
27													
28													
29													
30													
CARRIED FORWARD:						4,822.30				0.00	0.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

SUMMARY- SHOULDER REPAIR RECORD

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER						
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH		
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	
1	W.P LABUAN	L 700	JALAN PATAU-PATAU	10,894.00	212.80	11,106.80	-	-	-	-	-	-	-
2	W.P LABUAN	L 700	JALAN POHON BATU	-	-	-	-	-	-	-	-	-	-
3	W.P LABUAN	L 700	JALAN TUN MUSTAPHA	-	-	-	-	-	-	-	-	-	-
4	W.P LABUAN	L 703	JALAN OKK DAUD	1,350.00	-	1,350.00	-	-	-	-	-	-	-
5	W.P LABUAN	L 704	JALAN MOHD SALLEH	50.40	207.50	257.90	-	-	-	-	-	-	-
6	W.P LABUAN	L 706	JALAN RANCHA-RANCHA	850.00	-	850.00	-	-	-	-	-	-	-
7	W.P LABUAN	L 710	JALAN BUKIT KUDA	47.10	314.25	361.35	165.50	49.65	-	-	165.50	49.65	-
8	W.P LABUAN	L 719	JALAN PENGHULU TUAH	-	-	-	-	-	-	-	-	-	-
9	W.P LABUAN	L 722	JALAN RANCHA-RANCHA LAMA	-	-	-	-	-	-	-	-	-	-
10	W.P LABUAN	L 731	JALAN ARSAT	800.00	-	800.00	-	-	-	-	-	-	-
11	W.P LABUAN	L 734	JALAN PANCUR HITAM	850.00	48.06	898.06	-	-	-	-	-	-	-
TOTAL				14,841.50	782.61	15,624.11	165.50	49.65	-	-	165.50	49.65	-

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN, FT
R02 SHOULDER REPAIR RECORD

DISTRICT: W.P LABUAN
 ROUTE NO. L 734
 ROAD NAME: JALAN PANCUR HITAM
 MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE (KM)		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD JUL '08:				-	-	-	850.00	-	-	-	0.00	0.00	
1	08-Aug-08	0.76	0.77	5.10	3.60	0.15	18.36						RHS
2	"	0.78	0.80	19.80	1.50	0.15	29.70						RHS
TOTAL :							898.06				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN, FT
R02 SHOULDER REPAIR RECORD

DISTRICT: W.P LABUAN
 ROUTE NO. L 700
 ROAD NAME: JALAN PATAU-PATAU
 MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE (KM)		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD JUL '08:				-	-	-	10,894.00	-	-	-	0.00	0.00	
1	11-Aug-08	1.93	1.95	22.00	3.40	0.15	74.80						RHS
2	"	2.73	2.77	33.00	2.00	0.15	66.00						RHS
3	"	3.70	3.72	18.00	4.00	0.15	72.00						RHS
TOTAL :							11,106.80				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN, FT
R02 SHOULDER REPAIR RECORD

DISTRICT: W.P LABUAN
 ROUTE NO. L 704
 ROAD NAME: JALAN MOHAMMAD SALLEH
 MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE (KM)		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD JUL '08:				-	-	-	50.40	-	-	-	0.00	0.00	
1	19-Aug-08	2.00	2.03	25.00	2.50	0.15	62.50						RHS
2	"	2.47	2.50	31.00	3.00	0.15	93.00						
3	"	4.80	4.82	20.00	2.60	0.15	52.00						
TOTAL :							257.90				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN, FT
R02 SHOULDER REPAIR RECORD

DISTRICT: W.P LABUAN
 ROUTE NO. L 710
 ROAD NAME: JALAN BUKIT KUDA
 MONTH: AUGUST 2008

ITEM	DATE	CHAINAGE (KM)		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD JUL '08:				-	-	-	47.10	-	-	-	165.50	0.00	
1	30-Aug-08	0.10	0.15	52.50	2.50	0.15	131.25						
2	"	0.11	0.14	30.00	2.60	0.15	78.00						
3	"	0.42	0.47	52.50	2.00	0.15	105.00						
TOTAL :							361.35				165.50	0.00	

R03

(GRASS CUTTING)

DISTRICT : BEAUFORT
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH78.850 (KM80.610) - RHS

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA MARUDU
ROUTENO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH124.800

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTENO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 69.700 (KM 106.300) - RHS

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN BHD
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

R03 ~ GRASS CUTTING

Road Name : Jalan Pulau Buah

Route No : L707

Location : KM 0.21 LHS

Date : 05-Aug-08

Road Name : Jalan Bebuloh

Route No : L705

Location : KM 0.10 RHS

Date : 06-Aug-08

BEFORE



Film Batch : L5-05-046



Film Batch : L8-01-001

IN PROGRESS



Film Batch : L5-05-049



Film Batch : L8-01-002

AFTER



Film Batch : L5-06-029



Film Batch : L8-06-052

GRASS CUTTING GRAND SUMMARY

MONTH: AUGUST 2008

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	391.790	55.970	447.760
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	224.070	32.010	256.080
Kudat	01	Jalan Kota Kinabalu-Kudat	384.930	54.990	439.920
Tuaran	01	Jalan Kota Kinabalu-Kudat	269.790	38.390	308.180
	22	Jalan Kota Kinabalu-Sandakan	298.060	42.580	340.640
	503	Jalan Berungis-Kota Belud	123.900	17.700	141.600
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	263.720	40.080	303.800
	01	Jalan Kota Kinabalu-Sindumin	29.890	4.270	34.160
	606	Jalan Susur Sepangar Bay	75.040	10.720	85.760
	607	Jalan Masuk Ke Pelabuhan Baru	4.760	0.680	5.440
	608	Jalan K Masuk Ke Lapangan Terbang Lam	5.880	0.840	6.720
Penampang	01	Jalan Kota Kinabalu-Sindumin	76.323	9.907	86.230
	500	Jalan Kota Kinabalu-Keningau-Tenom	343.990	49.070	393.060
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	161.070	23.010	184.080
Papar	01	Jalan Kota Kinabalu-Sindumin	350.694	54.470	405.164
Ranau	22	Jalan Kota Kinabalu-Sandakan	715.400	102.200	817.600
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	415.100	59.300	474.400
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	314.790	44.970	359.760
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	199.290	28.470	227.760
Beaufort	01	Jalan Kota Kinabalu-Sindumin	399.616	57.088	456.704
	502	Jalan Beaufort-Menumbok	157.605	22.515	180.120
Sipitang	01	Jalan Kota Kinabalu-Sindumin	238.042	34.006	272.048
Kuala Penyu	502	Jalan Beaufort-Menumbok	259.350	37.050	296.400
TO TAL			5,703.100	820.286	6,523.386

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	399.616	57.088	456.704
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	238.042	34.006	272.048
3	Beaufort	502	Jalan Beaufort - Menumbok	157.605	22.515	180.120
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	259.350	37.050	296.400
TOTAL:				1,054.613	150.659	1,205.272

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				399.616	
1	03/Aug/2008	72.470	72.510	0.040	
2		72.510	72.535		Bridge
3	03/Aug/2008	72.535	77.000	4.465	
4	04/Aug/2008	77.000	77.300	0.300	
5		77.300	77.330		Bridge
6	04/Aug/2008	77.330	80.250	2.920	
7		80.250	80.296		Bridge
8	04/Aug/2008	80.296	83.150	2.854	
9	05/Aug/2008	83.150	89.550	6.400	
10		89.550	89.571		Bridge
11	05/Aug/2008	89.571	92.000	2.429	
12	01/Aug/2008	92.000	95.410	3.410	1st cycle for protocol road
13		95.410	95.538		Bridge
14	01/Aug/2008	95.538	96.000	0.462	1st cycle for protocol road
15	03/Aug/2008	96.000	102.320	6.320	
16	04/Aug/2008	102.320	109.000	6.680	
17	05/Aug/2008	109.000	110.341	1.341	
18		110.341	110.405		Bridge
19	05/Aug/2008	110.405	116.300	5.895	
20	06/Aug/2008	116.300	121.500	5.200	
21	07/Aug/2008	121.500	126.000	4.500	
22	14/Aug/2008	92.000	95.410	3.410	2nd cycle for protocol road
23		95.410	95.538		Bridge
24	14/Aug/2008	95.538	96.000	0.462	2nd cycle for protocol road
25					
CARRIED FORWARD :				456.704	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: SIPITANG
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				238.042	
1	02/Aug/2008	136.290	138.924	2.634	1st cycle for protocol road
2		138.924	138.998		Bridge
3	02/Aug/2008	138.998	140.290	1.292	1st cycle for protocol road
4	07/Aug/2008	126.000	127.360	1.360	
5	08/Aug/2008	127.360	132.470	5.110	
6		132.470	132.584		Bridge
7	09/Aug/2008	132.584	136.290	3.706	
8	09/Aug/2008	140.290	145.220	4.930	
9	10/Aug/2008	145.220	149.333	4.113	
10		149.333	149.415		Bridge
11	10/Aug/2008	149.415	149.476	0.061	
12	10/Aug/2008	149.826	151.360	1.534	
13	11/Aug/2008	151.360	156.700	5.340	
14	15/Aug/2008	136.290	138.924	2.634	2nd cycle for protocol road
15		138.924	138.998		Bridge
16	15/Aug/2008	138.998	140.290	1.292	2nd cycle for protocol road
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				272.048	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				157.605	
1	06/Aug/2008	0.000	8.865	8.865	
2	07/Aug/2008	8.865	14.597	5.732	
3		14.597	14.612		Bridge
4	07/Aug/2008	14.612	16.250	1.638	
5	08/Aug/2008	16.250	16.400	0.150	
6		16.400	16.415		Bridge
7	08/Aug/2008	16.415	17.182	0.767	
8		17.182	17.238		Bridge
9	08/Aug/2008	17.238	17.833	0.595	
10		17.833	17.852		Bridge
11	08/Aug/2008	17.852	20.550	2.698	
12	09/Aug/2008	20.550	22.620	2.070	
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				180.120	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KUALA PENYU
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				259.350	
1	09/Aug/2008	22.620	26.200	3.580	
2	10/Aug/2008	26.200	32.100	5.900	
3	11/Aug/2008	32.100	38.220	6.120	
4	12/Aug/2008	38.220	45.250	7.030	
5	13/Aug/2008	45.250	53.520	8.270	
6	14/Aug/2008	53.520	59.670	6.150	
7					
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				296.400	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	415.100	59.300	474.400
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	314.790	44.970	359.760
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	199.290	28.470	227.760
TOTAL:				929.180	132.740	1,061.920

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: TAMBUNAN
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2008

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			415.100	
01 Aug 08	69.310	73.310	4.00	1st cycle protocol road
02 Aug 08	45.120	49.700	4.58	Normal road
04 Aug 08	49.700	54.400	4.70	Normal road
05 Aug 08	54.400	59.100	4.70	Normal road
06 Aug 08	59.100	63.800	4.70	Normal road
07 Aug 08	63.800	68.400	4.60	Normal road
08 Aug 08	68.400	69.310	0.91	Normal road
08 Aug 08	73.310	77.000	3.69	Normal road
09 Aug 08	77.000	81.700	4.70	Normal road
11 Aug 08	81.700	86.400	4.70	Normal road
12 Aug 08	86.400	91.000	4.60	Normal road
13 Aug 08	91.000	95.700	4.70	Normal road
14 Aug 08	95.700	100.420	4.72	Normal road
15 Aug 08	69.310	73.310	4.00	2nd cycle protocol road
TOTAL :			474.400	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2008

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			314.790	
01 Aug 08	121.79	117.600	4.185	1st Cycle Protocol Road
02 Aug 08	117.600	114.475	3.125	1st Cycle Protocol Road
07 Aug 08	138.080	134.100	3.980	Normal Road
08 Aug 08	134.100	130.100	4.000	Normal Road
09 Aug 08	130.100	126.100	4.000	Normal Road
10 Aug 08	126.100	121.785	4.315	Normal Road
11 Aug 08	114.475	110.100	4.375	Normal Road
12 Aug 08	110.100	105.600	4.500	Normal Road
13 Aug 08	105.600	100.420	5.180	Normal Road
14 Aug 08	121.785	118.100	3.685	2nd Cycle Protocol Road
15 Aug 08	118.100	114.475	3.625	2nd Cycle Protocol Road
TOTAL :			359.760	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2008

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			199.290	
01 Aug 08	163.650	163.485	0.165	Normal Road
01 Aug 08	163.485	160.585	2.900	1st Cycle Protocol Road
02 Aug 08	160.585	157.100	3.485	Normal Road
03 Aug 08	157.100	153.100	4.000	Normal Road
04 Aug 08	153.100	148.100	5.000	Normal Road
05 Aug 08	148.100	144.100	4.000	Normal Road
06 Aug 08	144.100	140.100	4.000	Normal Road
07 Aug 08	140.100	138.080	2.020	Normal Road
11 Aug 08	163.485	160.585	2.900	2nd Cycle Protocol Road
TOTAL :			227.760	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: August 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	263.720	40.080	303.800
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	269.790	38.390	308.180
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	298.060	42.580	340.640
4	Tuaran	503	Jalan Berungis - Kota Belud	123.900	17.700	141.600
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	75.040	10.720	85.760
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	4.760	0.680	5.440
TOTAL:				1,035.270	150.150	1,185.420

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				263.720	
1	04 Aug 08	0.400	1.000	0.600	Protocol
2	04 Aug 08	2.300	4.100	1.800	Protocol
3	06 Aug 08	4.100	8.900	4.800	Protocol
4	09 Aug 08	8.900	16.200	7.300	Protocol
5	12 Aug 08	16.200	19.500	3.300	Protocol
6	19 Aug 08	0.400	1.000	0.600	Protocol
7	19 Aug 08	2.300	4.000	1.700	Protocol
8	21 Aug 08	4.000	9.100	5.100	Protocol
9	23 Aug 08	9.100	16.500	7.400	Protocol
10	25 Aug 08	16.500	19.500	3.000	Protocol
11	08 Aug 08	23.980	19.500	4.480	Normal
TOTAL :				303.800	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 607
ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				4.760	
1	02 Aug 08	0.000	0.340	0.340	
2	16 Aug 08	0.000	0.340	0.340	
TOTAL :				5.440	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: TUARAN
ROUTE NO: 22
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				298.060	
1	02 Aug 08	0.000	10.500	10.500	
2	06 Aug 08	10.500	20.000	9.500	
3	09 Aug 08	20.000	31.500	11.500	
4	13 Aug 08	31.500	42.580	11.080	
TOTAL :				340.640	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				123.900	
1	02 Aug 08	0.000	5.500	5.500	
2	05 Aug 08	5.500	9.000	3.500	
3	08 Aug 08	9.000	13.200	4.200	
4	12 Aug 08	13.200	17.700	4.500	
TOTAL :				141.600	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	29.890	4.270	34.160
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	76.323	9.907	86.230
3	Papar	01	Jalan Kota Kinabalu - Sindumin	350.694	54.470	405.164
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	343.990	49.070	393.060
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	161.070	23.010	184.080
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	5.880	0.840	6.720
TOTAL:				967.847	141.567	1,109.414

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 608
ROAD NAME: JLN MASUK KE LAPANGAN TERBANG LAMA
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				5.880	
1	04 Aug 08	0.580	1.000	0.420	Protocol Road
2	19 Aug 08	0.580	1.000	0.420	Protocol Road
TOTAL :				6.720	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				76.323	
1	01 Aug 08	7.935	8.800	0.865	Normal Road
2	04 Aug 08	8.800	9.800	1.000	Normal Road
3	05 Aug 08	9.800	10.650	0.850	Normal Road
4	06 Aug 08	10.650	11.484	0.834	Normal Road
5	07 Aug 08	11.642	12.442	0.800	Normal Road
6	08 Aug 08	12.442	13.342	0.900	Normal Road
7	09 Aug 08	13.342	14.192	0.850	Normal Road
8	11 Aug 08	14.192	15.142	0.950	Normal Road
9	12 Aug 08	15.142	16.092	0.950	Normal Road
10	13 Aug 08	16.092	16.842	0.750	Normal Road
11	14 Aug 08	16.842	18.000	1.158	Normal Road
TOTAL :				86.230	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				350.694	
1	01 Aug 08	44.800	46.900	2.100	Normal Road
2	02 Aug 08	46.900	49.100	2.200	Normal Road
3	04 Aug 08	49.100	51.000	1.900	Normal Road
4	05 Aug 08	51.000	53.000	2.000	Normal Road
5	06 Aug 08	53.000	55.050	2.050	Normal Road
6	07 Aug 08	55.050	57.200	2.150	Normal Road
7	08 Aug 08	57.200	59.550	2.350	Normal Road
8	10 Aug 08	59.550	61.800	2.250	Normal Road
9	11 Aug 08	61.800	64.100	2.300	Normal Road
10	12 Aug 08	64.100	66.050	1.950	Normal Road
11	13 Aug 08	66.050	68.250	2.200	Normal Road
12	14 Aug 08	68.250	70.650	2.400	Normal Road
13	15 Aug 08	70.650	72.470	1.820	Normal Road
14	01 Aug 08	18.000	20.400	2.400	Normal Road
15	02 Aug 08	20.400	22.600	2.200	Normal Road
16	04 Aug 08	22.600	24.900	2.300	Normal Road
17	05 Aug 08	24.900	27.250	2.350	Normal Road
18	06 Aug 08	27.250	29.500	2.250	Normal Road
19	07 Aug 08	29.500	31.650	2.150	Normal Road
20	08 Aug 08	31.650	33.650	2.000	Normal Road
21	09 Aug 08	33.650	36.100	2.450	Normal Road
22	11 Aug 08	36.100	38.450	2.350	Normal Road
23	12 Aug 08	38.450	40.700	2.250	Normal Road
24	13 Aug 08	40.700	42.900	2.200	Normal Road
25	14 Aug 08	42.900	44.800	1.900	Normal Road
TOTAL :				405.164	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 500
ROAD NAME: JALAN KK - KENINGAU - TENOM
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				343.990	
1	01 Aug 08	0.000	1.300	1.300	Protocol Road
2	02 Aug 08	1.300	2.650	1.350	Protocol Road
3	03 Aug 08	2.650	4.000	1.350	Protocol Road
4	03 Aug 08	4.000	7.000	3.000	Normal Road
5	04 Aug 08	7.000	10.000	3.000	Normal Road
6	05 Aug 08	10.000	10.350	0.350	Normal Road
7	05 Aug 08	10.450	13.000	2.550	Normal Road
8	06 Aug 08	13.000	16.200	3.200	Normal Road
9	07 Aug 08	16.200	19.500	3.300	Normal Road
10	08 Aug 08	19.500	22.600	3.100	Normal Road
11	09 Aug 08	22.600	25.700	3.100	Normal Road
12	10 Aug 08	25.700	29.000	3.300	Normal Road
13	11 Aug 08	29.000	32.315	3.315	Normal Road
14	12 Aug 08	32.315	35.605	3.290	Normal Road
15	13 Aug 08	35.605	38.900	3.295	Normal Road
16	14 Aug 08	38.900	42.100	3.200	Normal Road
17	15 Aug 08	42.100	45.170	3.070	Normal Road
18	16 Aug 08	0.000	1.400	1.400	Protocol Road
19	17 Aug 08	1.400	2.800	1.400	Protocol Road
20	18 Aug 08	2.800	4.000	1.200	Protocol Road
TOTAL :				393.060	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: AUGUST 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				161.070	
1	01 Aug 08	0.000	1.100	1.100	Normal Road
2	02 Aug 08	1.100	2.280	1.180	Normal Road
3	03 Aug 08	2.280	3.460	1.180	Normal Road
4	04 Aug 08	3.460	4.270	0.810	Protocol Road
5	05 Aug 08	4.270	5.160	0.890	Protocol Road
6	06 Aug 08	5.160	6.000	0.840	Protocol Road
7	07 Aug 08	6.000	6.920	0.920	Protocol Road
8	08 Aug 08	6.920	8.420	1.500	Normal Road
9	09 Aug 08	8.420	9.950	1.530	Normal Road
10	10 Aug 08	9.950	11.530	1.580	Normal Road
11	11 Aug 08	11.530	13.120	1.590	Normal Road
12	12 Aug 08	13.120	14.710	1.590	Normal Road
13	13 Aug 08	14.710	16.310	1.600	Normal Road
14	14 Aug 08	16.310	17.910	1.600	Normal Road
15	15 Aug 08	17.910	19.550	1.640	Normal Road
16	16 Aug 08	3.460	4.460	1.000	Protocol Road
17	17 Aug 08	4.460	5.460	1.000	Protocol Road
18	18 Aug 08	5.460	6.920	1.460	Protocol Road
TOTAL :				184.080	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	391.790	55.970	447.760
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	224.070	32.010	256.080
3	Kudat	01	Jalan Kota Kinabalu - Kudat	384.930	54.990	439.920
TOTAL:				1,000.790	142.970	1,143.760

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KOTA BELUD
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2008

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			391.790	
01 Aug 08	58.980	68.980	10.000	
06 Aug 08	68.980	72.970	3.990	
06 Aug 08	72.970	76.970	4.000	Protocol 1st cycle
06 Aug 08	76.970	84.700	7.730	
09 Aug 08	84.700	92.000	7.300	
12 Aug 08	92.000	106.000	14.000	
15 Aug 08	106.000	110.950	4.950	
15 Aug 08	72.970	76.970	4.000	Protocol 2nd cycle
BALANCE END OF AUG :			447.760	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2008

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			224.070	
06 Aug 08	110.950	112.000	1.050	
09 Aug 08	112.000	117.450	5.450	
10 Aug 08	117.450	119.115	1.665	
10 Aug 08	119.115	121.115	2.000	Protocol 1st cycle
10 Aug 08	121.115	124.200	3.085	
12 Aug 08	124.200	130.000	5.800	
14 Aug 08	130.000	138.980	8.980	
15 Aug 08	138.980	140.960	1.980	
16 Aug 08	119.115	121.115	2.000	Protocol 2nd cycle
BALANCE END OF AUG :			256.080	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	715.40	102.20	817.60
TOTAL:				715.40	102.20	817.60

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING

DISTRICT: Ranau
ROUTE NO: 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
MONTH: August 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008:				715.40	
1	01/08/2008	42.60	49.10	6.50	
2	02/08/2008	49.10	55.60	6.50	
3	03/08/2008	55.60	62.10	6.50	
4	04/08/2008	62.10	68.60	6.50	
5	05/08/2008	68.60	72.60	4.00	Protocol Road - 1st Cycle
6	05/08/2008	72.60	75.10	2.50	
7	06/08/2008	75.10	81.60	6.50	
8	07/08/2008	81.60	88.10	6.50	
9	08/08/2008	88.10	94.60	6.50	
10	09/08/2008	94.60	101.10	6.50	
11	10/08/2008	101.10	107.60	6.50	
12	11/08/2008	107.60	114.10	6.50	
13	12/08/2008	114.10	120.60	6.50	
14	13/08/2008	120.60	127.10	6.50	
15	14/08/2008	127.10	133.60	6.50	
16	15/08/2008	133.60	140.80	7.20	
17	19/08/2008	68.60	72.60	4.00	Protocol Road - 2nd Cycle
CARRIED FORWARD :				817.60	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 700
ROAD NAME: JALAN TUN MUSTAPHA
DATE OF INSPECTION: 05-Aug-08 & 19-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				63.70	
01	01-Aug-08	0.00	1.14	1.14	
02	02-Aug-08	1.14	2.28	1.14	
03	03-Aug-08	2.28	4.55	2.27	1st CYCLE COMPLETED
04	16-Aug-08	0.00	1.14	1.14	
05	17-Aug-08	1.14	2.28	1.14	
06	18-Aug-08	2.28	4.55	2.27	2nd CYCLE COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				72.80	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 700
ROAD NAME: JALAN PATAU-PATAU
DATE OF INSPECTION: 08-Aug-08 & 22-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				84.00	
01	01-Aug-08	0.00	1.00	1.00	
02	02-Aug-08	1.00	2.00	1.00	
03	03-Aug-08	2.00	3.00	1.00	
04	04-Aug-08	3.00	4.00	1.00	
05	05-Aug-08	4.00	6.00	2.00	1st CYCLE COMPLETED
06	16-Aug-08	0.00	1.00	1.00	
07	17-Aug-08	1.00	2.00	1.00	
08	18-Aug-08	2.00	3.00	1.00	
09	19-Aug-08	3.00	4.00	1.00	
10	20-Aug-08	4.00	6.00	2.00	2nd CYCLE COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				96.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 700
ROAD NAME: JALAN POHON BATU
DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				9.66	
01	13-Aug-08	6.30	7.68	1.38	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				11.04	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN

ROUTE NO: L 700

ROAD NAME: JALAN BATU MANIKAR

DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				23.17	
01	10-Aug-08	0.00	0.70	0.70	
02	11-Aug-08	0.70	1.40	0.70	
03	12-Aug-08	1.40	3.31	1.91	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				26.48	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 701
ROAD NAME: JALAN LUBOK TELIANG
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				22.96	
01	06-Aug-08	0.00	0.90	0.90	
02	07-Aug-08	0.90	1.80	0.90	
03	08-Aug-08	1.80	3.28	1.48	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				26.24	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 702
 ROAD NAME: JALAN TANJUNG KUBONG
 DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				22.96	
01	08-Aug-08	0.00	0.90	0.90	
02	09-Aug-08	0.90	1.80	0.90	
03	10-Aug-08	1.80	3.28	1.48	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				26.24	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 703
ROAD NAME: JALAN OKK DAUD
DATE OF INSPECTION: 19-Aug-2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				33.60	
01	13-Aug-08	0.00	1.86	1.86	
02	14-Aug-08	1.86	3.72	1.86	
03	15-Aug-08	3.72	5.60	1.88	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				39.20	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 703
ROAD NAME: JALAN SG. LADA/SG. PAGAR
DATE OF INSPECTION: 08-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				44.24	
01	05-Aug-08	0.00	2.10	2.10	
02	06-Aug-08	2.10	4.20	2.10	
03	07-Aug-08	4.20	6.32	2.12	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				50.56	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 704
ROAD NAME: JALAN MOHAMMAD SALLEH
DATE OF INSPECTION: 05-Aug-08 & 26-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				66.12	
01	01-Aug-08	0.00	1.37	1.37	
02	02-Aug-08	1.37	2.74	1.37	
03	03-Aug-08	2.74	4.11	1.37	
04	04-Aug-08	4.11	5.51	1.40	1st CYCLE COMPLETED
05	20-Aug-08	0.00	1.37	1.37	
06	21-Aug-08	1.37	2.74	1.37	
07	22-Aug-08	2.74	4.11	1.37	
08	23-Aug-08	4.11	5.51	1.40	2nd CYCLE COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				77.14	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 705
ROAD NAME: JALAN BEBULOH
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				53.97	
01	06-Aug-08	0.00	1.28	1.28	
02	07-Aug-08	1.28	2.56	1.28	
03	08-Aug-08	2.56	3.84	1.28	
04	09-Aug-08	3.84	5.20	1.36	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				59.17	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 706
ROAD NAME: JALAN RANCHA-RANCHA
DATE OF INSPECTION: 05-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				42.70	
01	01-Aug-08	0.00	1.52	1.52	
02	02-Aug-08	1.52	3.04	1.52	
03	03-Aug-08	3.04	4.56	1.52	
04	04-Aug-08	4.56	6.10	1.54	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				48.80	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 707
 ROAD NAME: JALAN PULAU BUAH
 DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				11.20	
01	05-Aug-08	0.00	0.40	0.40	
02	06-Aug-08	0.40	0.80	0.40	
03	07-Aug-08	0.80	1.20	0.40	
04	08-Aug-08	1.20	1.60	0.40	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				12.80	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 707
ROAD NAME: JALAN BATU ARANG
DATE OF INSPECTION: 05-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				21.00	
01	01-Aug-08	0.00	0.70	0.70	
02	02-Aug-08	0.70	1.40	0.70	
03	03-Aug-08	1.40	2.15	0.75	
04	04-Aug-08	2.15	3.00	0.85	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				24.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 708
ROAD NAME: JALAN OKK ABDULLAH
DATE OF INSPECTION: 08-Aug-08 & 26-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				26.88	
01	07-Aug-08	0.00	1.92	1.92	1st CYCLE COMPLETED
02	21-Aug-08	0.00	0.96	0.96	
03	22-Aug-08	0.96	1.92	0.96	2nd CYCLE COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				30.72	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 711
ROAD NAME: KG. JAWA/JUMDAR BUYONG
DATE OF INSPECTION: 08-Aug-08 & 22-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				25.90	
01	06-Aug-08	0.00	0.92	0.92	
02	07-Aug-08	0.92	1.85	0.93	1st CYCLE COMPLETED
03	19-Aug-08	0.00	0.92	0.92	
04	20-Aug-08	0.92	1.85	0.93	2nd CYCLE COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				29.60	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 712
ROAD NAME: JALAN PAHLAWAN
DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				3.57	
01	12-Aug-08	0.00	0.25	0.25	
02	13-Aug-08	0.25	0.51	0.26	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				4.08	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 713
ROAD NAME: JALAN TANJUNG ARU
DATE OF INSPECTION: 19-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				19.25	
01	14-Aug-08	0.00	1.37	1.37	
02	15-Aug-08	1.37	2.75	1.38	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				22.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 713
ROAD NAME: JALAN PESISIR PANTAI TG. ARU
DATE OF INSPECTION: 19-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				18.90	
01	14-Aug-08	0.00	1.35	1.35	
02	15-Aug-08	1.35	2.70	1.35	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				21.60	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 714
 ROAD NAME: JALAN DURIAN TUNJUNG
 DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				6.86	
01	12-Aug-08	0.00	0.50	0.50	
02	13-Aug-08	0.50	0.98	0.48	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				7.84	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 715
ROAD NAME: JALAN HJ. KUDUS
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				4.90	
01	11-Aug-08	0.00	0.70	0.70	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				5.60	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 716
ROAD NAME: JALAN KERUPANG SATU
DATE OF INSPECTION: 11-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				6.30	
01	10-Aug-08	0.00	0.90	0.90	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				7.20	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 717
ROAD NAME: JALAN KERUPANG DUA
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				9.10	
01	10-Aug-08	0.00	0.70	0.70	
02	11-Aug-08	0.70	1.30	0.60	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				10.40	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 718
 ROAD NAME: JALAN KERUPANG TIGA
 DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				6.30	
01	11-Aug-08	0.00	0.50	0.50	
02	12-Aug-08	0.50	0.90	0.40	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				7.20	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 719
ROAD NAME: JALAN PENGHULU TUAH
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				11.34	
01	07-Aug-08	0.00	0.54	0.54	
02	08-Aug-08	0.54	1.08	0.54	
03	09-Aug-08	1.08	1.62	0.54	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				12.96	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT

R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 720
ROAD NAME: JALAN KOLAM
DATE OF INSPECTION: 19-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				8.89	
01	14-Aug-08	0.00	0.60	0.60	
02	15-Aug-08	0.60	1.27	0.67	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				10.16	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 721
ROAD NAME: JALAN BUKIT TIMBALAI
DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				21.00	
01	10-Aug-08	0.00	1.00	1.00	
02	11-Aug-08	1.00	2.00	1.00	
03	12-Aug-08	2.00	3.00	1.00	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				24.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 722
 ROAD NAME: JALAN RANCHA-RANCHA LAMA
 DATE OF INSPECTION: 08-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				14.00	
01	04-Aug-08	0.00	1.00	1.00	
02	05-Aug-08	1.00	2.00	1.00	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				16.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 723
 ROAD NAME: JALAN SK. PATAU-PATAU
 DATE OF INSPECTION: 08-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				4.90	
01	05-Aug-08	0.00	0.35	0.35	
02	06-Aug-08	0.35	0.70	0.35	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				5.60	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 724
ROAD NAME: JALAN MASJID
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				2.45	
01	08-Aug-08	0.00	0.35	0.35	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				2.80	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 725
 ROAD NAME: JALAN KELAB GOLF
 DATE OF INSPECTION: 19-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				3.99	
01	15-Aug-08	0.00	0.57	0.57	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				4.56	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 726
ROAD NAME: JALAN HOSPITAL
DATE OF INSPECTION: 19-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				2.45	
01	15-Aug-08	0.00	0.35	0.35	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				2.80	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 727
ROAD NAME: JALAN TANJUNG TARAS
DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				7.00	
01	13-Aug-08	0.00	0.50	0.50	
02	14-Aug-08	0.50	1.00	0.50	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				8.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 730
ROAD NAME: JALAN SAWANGAN CINA
DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				7.21	
01	14-Aug-08	0.00	1.03	1.03	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				8.24	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 731
ROAD NAME: JALAN ARSAT
DATE OF INSPECTION: 05-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				8.40	
01	04-Aug-08	0.00	0.60	0.60	
02	04-Aug-08	0.60	1.20	0.60	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				9.60	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 733
ROAD NAME: JALAN PENY'BUNG BG. TANJUNG
DATE OF INSPECTION: 12-Aug-08 & 26-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				5.88	
01	09-Aug-08	0.00	0.42	0.42	1st CYCLE COMPLETED
02	23-Aug-08	0.00	0.21	0.21	
03	24-Aug-08	0.21	0.42	0.21	2nd CYCLE COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				6.72	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 734
ROAD NAME: JALAN PANCUR HITAM
DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				15.40	
01	12-Aug-08	0.00	0.80	0.80	
02	13-Aug-08	0.80	1.60	0.80	
03	14-Aug-08	1.60	2.20	0.60	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				17.60	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 735
ROAD NAME: JALAN TANGKI AIR KIANSAM
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				3.99	
01	11-Aug-08	0.00	0.57	0.57	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				4.56	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 736
 ROAD NAME: JALAN TANGKI AIR KINABINUWA
 DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				6.30	
01	11-Aug-08	0.00	0.90	0.90	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				7.20	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 737
ROAD NAME: JALAN LOJI AIR SG. PAGAR
DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				3.50	
01	12-Aug-08	0.00	0.50	0.50	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				4.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 738
ROAD NAME: JALAN LOJI AIR KERUPANG
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				2.52	
01	10-Aug-08	0.00	0.36	0.36	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				2.88	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 739
ROAD NAME: JALAN TERMINAL AIRPORT
DATE OF INSPECTION: 05-Aug-08 & 22-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				14.42	
01	01-Aug-08	0.00	0.50	0.50	
02	02-Aug-08	0.50	1.03	0.53	1st CYCLE COMPLETED
03	19-Aug-08	0.00	1.03	1.03	2nd CYCLE COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				16.48	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 740
ROAD NAME: JALAN BEBULOH TERMINAL SHELL
DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				19.18	
01	12-Aug-08	0.00	0.90	0.90	
02	13-Aug-08	0.90	1.80	0.90	
03	14-Aug-08	1.80	2.74	0.94	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				21.92	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 741
ROAD NAME: PANCUR HITAM LAYANGAN
DATE OF INSPECTION: 19-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				12.95	
01	14-Aug-08	0.00	0.92	0.92	
02	15-Aug-08	0.92	1.85	0.93	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				14.80	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 742
ROAD NAME: MASUK KE SMK SG. BEDAUN
DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				12.25	
01	13-Aug-08	0.00	1.20	1.20	
02	14-Aug-08	1.20	1.75	0.55	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				14.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 743
 ROAD NAME: JALAN KOMPLEKS SUKAN
 DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				9.10	
01	09-Aug-08	0.00	0.65	0.65	
02	10-Aug-08	0.65	1.30	0.65	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				10.40	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 745
ROAD NAME: JALAN KOMPLEKS WATERFRONT
DATE OF INSPECTION: 05-Aug-08 & 26-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				28.35	
01	02-Aug-08	0.00	0.60	0.60	
02	03-Aug-08	0.60	1.20	0.60	
03	04-Aug-08	1.20	1.80	0.60	1st CYCLE COMPLETED
04	17-Aug-08	0.00	1.12	1.12	
05	22-Aug-08	1.12	2.25	1.13	2nd CYCLE COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				32.40	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 747
 ROAD NAME: JALAN MERDEKA
 DATE OF INSPECTION: 05-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				5.11	
01	02-Aug-08	0.00	0.73	0.73	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				5.84	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 749
 ROAD NAME: BEBULOH KE RANCHA-RANCHA
 DATE OF INSPECTION: 19-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				31.50	
01	14-Aug-08	0.00	2.25	2.25	
02	15-Aug-08	2.25	4.50	2.25	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				36.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 750
ROAD NAME: JALAN BUKIT BESAR
DATE OF INSPECTION: 08-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				21.00	
01	03-Aug-08	0.00	1.00	1.00	
02	04-Aug-08	1.00	2.00	1.00	
03	05-Aug-08	2.00	3.00	1.00	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				24.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 751
ROAD NAME: JALAN BEBULOH SG. PAGAR
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				21.00	
01	06-Aug-08	0.00	0.75	0.75	
02	07-Aug-08	0.75	1.50	0.75	
03	08-Aug-08	1.50	2.25	0.75	
04	09-Aug-08	2.25	3.00	0.75	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				24.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 753
 ROAD NAME: JALAN TENAGA
 DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				13.30	
01	09-Aug-08	0.00	0.70	0.70	
02	10-Aug-08	0.70	1.40	0.70	
03	11-Aug-08	1.40	1.90	0.50	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				15.20	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 755
 ROAD NAME: JALAN MASUK KE SMK LAJAU
 DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				1.82	
01	13-Aug-08	0.00	0.13	0.13	
02	14-Aug-08	0.13	0.26	0.13	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				2.08	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: L 767
 ROAD NAME: JALAN HJ. ISMAIL
 DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				3.71	
01	11-Aug-08	0.00	0.26	0.26	
02	12-Aug-08	0.26	0.53	0.27	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				4.24	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 768
ROAD NAME: JALAN MASUK KE SK. PEKAN 1
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				2.31	
01	07-Aug-08	0.00	0.16	0.16	
02	08-Aug-08	0.16	0.33	0.17	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				2.64	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: L 769
ROAD NAME: JALAN GERSIK
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				4.20	
01	08-Aug-08	0.00	0.30	0.30	
02	09-Aug-08	0.30	0.60	0.30	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				4.80	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - LABUAN FT

R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: 1
ROAD NAME: JALAN MASUK KE SMK MUTIARA
DATE OF INSPECTION: 08-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				1.75	
01	05-Aug-08	0.00	0.12	0.12	
02	06-Aug-08	0.12	0.25	0.13	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				2.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: 2
 ROAD NAME: JALAN MASUK KE SMK PANTAI
 DATE OF INSPECTION: 15-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				2.45	
01	13-Aug-08	0.00	0.35	0.35	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				2.80	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: 3
 ROAD NAME: JALAN TANGKI AIR BUKIT BESAR
 DATE OF INSPECTION: 08-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				4.20	
01	05-Aug-08	0.00	0.60	0.60	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				4.80	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: 4
 ROAD NAME: JALAN NAGALANG
 DATE OF INSPECTION: 8/12/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				7.00	
01	08-Aug-08	0.00	0.50	0.50	
02	09-Aug-08	0.50	1.00	0.50	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				8.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: 5
ROAD NAME: MASUK KE KOMPLEKS KASTAM
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				8.00	
01	11-Aug-08	0.00	1.00	1.00	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				9.00	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT
R03 GRASS CUTTING

DISTRICT: W.P LABUAN
ROUTE NO: 6
ROAD NAME: JALAN TAMAN MUTIARA
DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				2.73	
01	09-Aug-08	0.00	0.39	0.39	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				3.12	

MAINTENANCE OF FEDERAL ROADS - LABUAN FT

R03 GRASS CUTTING

DISTRICT: W.P LABUAN
 ROUTE NO: 7
 ROAD NAME: JALAN STESEN RML
 DATE OF INSPECTION: 12-Aug-08

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2008 :				1.40	
01	10-Aug-08	0.00	0.20	0.20	COMPLETED
CARRIED FORWARD TO SEPTEMBER 2008 :				1.60	

R04

(ROAD FURNITURE)

DISTRICT : SIPITANG
ROUTENO : 01 JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH136.431 (KM138.191) - RHS

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : PAPAR
ROUTE NO : 01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH48.235 (LHS)

R04 ROAD FURNITURE (Painting)



BEFORE



IN PROGRESS



AFTER

DISTRICT : PAPAR
ROUTE NO : 01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH56.480 (LHS)

R04 ROAD FURNITURE (Painting)



BEFORE



IN PROGRESS



AFTER

DISTRICT : PAPAR
ROUTENO : 01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH56.490 (LHS)

R04 ROAD FURNITURE (Painting)



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN BHD
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

R04 ~ ROAD FURNITURE

Road Name : Jalan Bebuloh Ranca-ranca

Route No : L749

Location : KM 3.90 LHS

Date : 15-Aug-08

Road Name : Jalan Tanjung Aru

Route No : L713

Location : KM 0.12 RHS

Date : 19-Aug-08

BEFORE



Film Batch : L8-22-063



Film Batch : L8-22-089

IN PROGRESS



Film Batch : L8-22-083



Film Batch : L8-22-091

AFTER



Film Batch : L7-21-154



Film Batch : L8-22-099

GRAND SUMMARY

MONTH: AUGUST 2008

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	8,295.13	0.00	8,295.13	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	336	0	336	146	90	236
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	50	0	50	0	0	0
			Delineator Post	No.	106	0	106	54	41	95
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,999.20	0.00	1,999.20	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	60.00	0.00	60.00
			Signage	No.	301	0	301	18	33	51
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	27	0	27	0	0	0
			Delineator Post	No.	5	0	5	0	5	5
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	4,442.23	2,010.97	6,453.20	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	400.00	0.00	400.00
			Signage	No.	542	58	600	33	0	33
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	74	13	87	7	0	7
			Delineator Post	No.	237	37	274	0.00	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	11,255.00	1,413.00	12,668.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	329	100	429	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	31	9	40	0.00	0	0
			Delineator Post	No.	0	0	0	0.00	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	10,369.00	0.00	10,369.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	97	0	97	0	0	0
			Traffic Signal	No.	3	0	3	0	0	0
			Kilometer Post	No.	34	0	34	0	0	0
			Delineator Post	No.	1329	0	1329	0	0	0
503	Jalan Berungis-Kota Belud	Guardrail/Barriem		4465	1952	6417	0	0	0	
		Road Kerb	m	0	0	0	0	0	0	
		Signage	No.	134	64	198	0	0	0	
		Traffic Signal	No.	0	1	1	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	7,682.00	0.00	7,682.00	0.0	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	747	0	747	0	0	0
			Traffic Signal	No.	256	0	256	0	0	0
			Kilometer Post	No.	52	0	52	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	76	0	76	38	0	38
			Traffic Signal	No.	2	0	2	1	0	1
			Kilometer Post	No.	8	0	8	4	0	4
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	870.00	0.00	870.00	870.00	0.00	870.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	73	0	73	73	0	73
			Traffic Signal	No.	49	0	49	49	0	49
			Kilometer Post	No.	8	0	8	8	0	8
			Delineator Post	No.	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	1,604.00	0.00	1,604.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	95	0	95	0	0	0
			Traffic Signal	No.	19	0	19	0	0	0
			Kilometer Post	No.	7	0	7	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	32	0	32	0	0	0	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	46.00	0.00	46.00	0.00	0.00	0.00	
		Signage	No.	0	0	0	0	0	0	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	769.00	0.00	769.00	769.00	0.00	769.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	115	0	115	115	0	115
			Traffic Signal	No.	16	0	16	16	0	16
			Kilometer Post	No.	14	0	14	14	0	14
	Delineator Post	No.	0	0	0	0	0	0		
	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	12,905.00	0.00	12,905.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	339	0	339	45	0	45
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	52	0	52	3	0	3
	Delineator Post	No.	0	0	0	0	0	0		
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	1,136.00	0.00	1,136.00	897.00	0.00	897.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	196	0	196	132	0	132
Traffic Signal			No.	20	0	20	40	0	40	
Kilometer Post			No.	45	0	45	19	0	19	
Delineator Post	No.	0	0	0	0	0	0			
Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	2,123.00	1,473.00	3,596.00	650.00	1,473.00	2,123.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	317	174	491	143	174	317
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	35	27	62	8	27	35
Delineator Post	No.	257	172	429	85	172	257			
Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	20,202.00	2,462.00	22,664.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	466	45	511	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	120	19	139	0	0	0
Delineator Post	No.	2044	425	2,469	0	0	0			
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	8,886.00	0.00	8,886.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	255	0	255	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	54	0	54	0	0	0
Delineator Post	No.	0	0	0	0	0	0			
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	13,194.00	0.00	13,194.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	435	0	435	0	0	0
			Traffic Signal	No.	18	0	18	0	0	0
			Kilometer Post	No.	58	0	58	0	0	0
Delineator Post	No.	0	0	0	0	0	0			
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	2,215.00	2,095.00	4,310.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	204	118	322	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	28	22	50	0	0	0
Delineator Post	No.	115	115	230	0	0	0			
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,823.00	0.00	1,823.00	93.00	0.00	93.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	234	0	234	127	0	127
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	40	0	40	19	0	19
	Delineator Post	No.	68	0	68	0	0	0		
	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	1,574.00	0.00	1,574.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	547	0	547	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
Kilometer Post			No.	37	0	37	0	0	0	
Delineator Post	No.	0	0	0	0	0	0			
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	3,426.00	0.00	3,426.00	206.00	64.00	270.00
			Road Kerb	m	0.00	0.00	0.00	0.00	1,336.00	1,336.00
			Signage	No.	260	0	260	75	80	155
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	30	0	30	9	10	19
Delineator Post	No.	0	0	0	0	0	0			
Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	1,284.00	1,098.00	2,382.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	532	285	817	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	42	23	65	0	0	0
Delineator Post	No.	0	0	0	0	0	0			

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH : AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	8,886.00		8,886.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	255		255	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	54		54	0		0
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	13,190.00		13,190.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	435		435	0		0
				Traffic Signal	No.	18		18	0		0
				Kilometer Post	No.	58		58	0		0
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,215.00	2,095.00	4,310.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	204	118	322	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	28	22	50	0		0
				Delineator Post	No.	115	115	230	0		0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: August 2008

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
138.080	160.585	Guardrails <u>2,095</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>118</u> Nos Traffic Signal <u>-</u> No. Kilometer Posts <u>22</u> No. Delineator Post <u>115</u> No. <u>-</u>	Guardrails <u> </u> Metre Barriers <u> </u> Metre Road Kerbs <u> </u> Metre Sign Posts <u> </u> No. Traffic Light Posts <u> </u> No. Kilometer Posts <u> </u> No. Delineator Posts <u> </u> No. <u> </u>	2nd cycle cleaning normal road
		Guardrails <u> </u> Metre Barriers <u> </u> Metre Signages & Posts <u> </u> No. Traffic Signal <u> </u> No. Kilometer Posts <u> </u> No. Delineator Post <u> </u> No. <u> </u>	Guardrails <u> </u> Metre Barriers <u> </u> Metre Road Kerbs <u> </u> Metre Sign Posts <u> </u> No. Traffic Light Posts <u> </u> No. Kilometer Posts <u> </u> No. Delineator Posts <u> </u> No. <u> </u>	
		Guardrails <u> </u> Metre Barriers <u> </u> Metre Signages & Posts <u> </u> No. Traffic Signal <u> </u> No. Kilometer Posts <u> </u> No. Delineator Post <u> </u> No. <u> </u>	Guardrails <u> </u> Metre Barriers <u> </u> Metre Road Kerbs <u> </u> Metre Sign Posts <u> </u> No. Traffic Light Posts <u> </u> No. Kilometer Posts <u> </u> No. Delineator Posts <u> </u> No. <u> </u>	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 DATE OF INSPECTION: AUGUST 2008

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
28.720	31.000	Guardrails <u>401</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>32</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>6</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	04 Aug 08 LHS,M,RHS
31.000	32.720	Guardrails <u>300</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>8</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>1</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	09 Aug 08 LHS,M,RHS
32.720	34.660	Guardrails <u>160</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>22</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	15 Aug 08 LHS,M,RHS

34.660	36.602	Guardrails <u>552</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>38</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>2</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	29 Aug 08 LHS,M,RHS
--------	--------	---	---	------------------------

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
 ROUTE NO: 503
 ROAD NAME: JALAN BERUNGIS - KOTA BELUD
 DATE OF INSPECTION: AUGUST 2008

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
10.000	8.500	Guardrails - Metre Barriers - Metre Signages & Posts 7 No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	02 Aug 08 LHS,RHS
8.500	7.000	Guardrails 692 Metre Barriers - Metre Signages & Posts - No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	05 Aug 08 LHS,RHS
7.000	5.500	Guardrails 224 Metre Barriers - Metre Signages & Posts 13 No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	08 Aug 08 LHS,RHS

5.500	4.000	Guardrails	<u>44</u>	Metre	Guardrails	<u>-</u>	Metre	12 Aug 08 LHS,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>4</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
4.000	2.500	Guardrails	<u>976</u>	Metre	Guardrails	<u>-</u>	Metre	15 Aug 08 LHS,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>13</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
2.500	1.000	Guardrails	<u>16</u>	Metre	Guardrails	<u>-</u>	Metre	19 Aug 08 LHS,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>20</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>1</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	

1.000	0.000	Guardrails	-	Metre	Guardrails	-	Metre	22 Aug 08 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	7	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
		Guardrails	-	Metre	Guardrails	-	Metre	
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
		Guardrails	-	Metre	Guardrails	-	Metre	
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	76	-	76	38	-	38
				Traffic Signal	No.	2	-	2	1	-	1
				Kilometer Post	No.	8	-	8	4	-	4
				Delineator Post	No.	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	769.00	-	769.00	769.00	-	769.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	115	-	115	115	-	115
				Traffic Signal	No.	16	-	16	16	-	16
				Kilometer Post	No.	14	-	14	14	-	14
				Delineator Post	No.	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	2,123.00	1,473.00	3,596.00	650.00	1,473.00	2,123.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	317	174	491	143	174	317
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	35	27	62	8	27	35
				Delineator Post	No.	257	172	429	85	172	257
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	12,905.00	-	12,905.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	339	-	339	45	-	45
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	52	-	52	3	-	3
				Delineator Post	No.	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	870.00	-	870.00	870.00	-	870.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	73	-	73	73	-	73
				Traffic Signal	No.	49	-	49	49	-	49
				Kilometer Post	No.	8	-	8	8	-	8
				Delineator Post	No.	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	1,136.00	-	1,136.00	897.00	-	897.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	196	-	196	132	-	132
				Traffic Signal	No.	20	-	20	40	-	40
				Kilometer Post	No.	45	-	45	19	-	19
				Delineator Post	No.	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	46	-	46	23	-	23
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JLN KOTA KINABALU-SINDUMIN
DATE OF INSPECTION: AUGUST 2008

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
44.800	72.470	Guardrails	<u>504</u>	Metre	Guardrails	<u>504</u>	Metre	2nd cycle for Cleaning Work
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
		Signages & Posts	<u>93</u>	No.	Road Kerbs	<u> </u>	Metre	1st cycle for Painting Work
		Traffic Signal	<u> </u>	No.	Sign Posts	<u>93</u>	No.	
		Kilometer Posts	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
		Delineator Post	<u>118</u>	No.	Kilometer Posts	<u> </u>	No.	
					Delineator Posts	<u>118</u>	No.	(Normal Road) RHS
44.800	72.470	Guardrails	<u>969</u>	Metre	Guardrails	<u>969</u>	Metre	2nd cycle for Cleaning Work
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
		Signages & Posts	<u>75</u>	No.	Road Kerbs	<u> </u>	Metre	1st cycle for Painting Work
		Traffic Signal	<u> </u>	No.	Sign Posts	<u>75</u>	No.	
		Kilometer Posts	<u>27</u>	No.	Traffic Light Posts	<u> </u>	No.	
		Delineator Post	<u>54</u>	No.	Kilometer Posts	<u>27</u>	No.	
					Delineator Posts	<u>54</u>	No.	(Normal Road) LHS
44.800	72.470	Guardrails	<u> </u>	Metre	Guardrails	<u> </u>	Metre	2nd cycle for Cleaning Work
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
		Signages & Posts	<u>6</u>	No.	Road Kerbs	<u> </u>	Metre	1st cycle for Painting Work
		Traffic Signal	<u> </u>	No.	Sign Posts	<u>6</u>	No.	
		Kilometer Posts	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
		Delineator Post	<u> </u>	No.	Kilometer Posts	<u> </u>	No.	
					Delineator Posts	<u> </u>	No.	(Normal Road) MEDIAN

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	8,295.13		8,295.13	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	336		336	146	90	236
				Traffic Signal	0		0	0		0
				Kilometer Post	50		50	0		0
				Delineator Post	106		106	54	41	95
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	1,999.20		1,999.20	0.00		0.00
				Road Kerb	0.00		0.00	60.00		60.00
				Signage	301		301	18	33	51
				Traffic Signal	0		0	0		0
				Kilometer Post	27		27	0		0
				Delineator Post	5		5	0	5	5
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	4,442.23	2,010.970	6,453.20	0.00		0.00
				Road Kerb	0.00		0.00	400.00	0.00	400.00
				Signage	542	58	600	33		33
				Traffic Signal	0		0	0		0
				Kilometer Post	74	13	87	7		7
				Delineator Post	237	37	274	0		0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA BELUD

ROUTENO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

DATE OF INSPECTION: AUGUST

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
83.690	89.730	Guardrails _____ Metre	Guardrails _____ Metre	
		Barriers _____ Metre	Barriers _____ Metre	
		Signages & Posts _____ No.	Road Kerbs _____ Metre	
	Traffic Signal _____ No.	Sign Posts <u>45</u> No.		
	Kilometer Posts _____ No.	Traffic Light Posts _____ No.		
	86.940	Delineator Post _____ No.	Kilometer Posts _____ No.	
		_____	Delineator Posts <u>14</u> No.	
		_____	_____	
		Guardrails _____ Metre	Guardrails _____ Metre	
		Barriers _____ Metre	Barriers _____ Metre	
		Signages & Posts _____ No.	Road Kerbs _____ Metre	
	Traffic Signal _____ No.	Sign Posts _____ No.		
	Kilometer Posts _____ No.	Traffic Light Posts _____ No.		
	Delineator Post _____ No.	Kilometer Posts _____ No.		
	_____	Delineator Posts _____ No.		
		_____	_____	
100.210	110.680	Guardrails _____ Metre	Guardrails _____ Metre	
		Barriers _____ Metre	Barriers _____ Metre	
		Signages & Posts _____ No.	Road Kerbs _____ Metre	
	Traffic Signal _____ No.	Sign Posts <u>45</u> No.		
	Kilometer Posts _____ No.	Traffic Light Posts _____ No.		
102.410	108.910	Delineator Post _____ No.	Kilometer Posts _____ No.	
		_____	Delineator Posts <u>27</u> No.	
		_____	_____	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA MARUDU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

DATE OF INSPECTION: AUGUST 2008

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
111.530	117.811	Guardrails _____ Metre	Guardrails _____ Metre	
		Barriers _____ Metre	Barriers _____ Metre	
		Signages & Posts _____ No.	Road Kerbs _____ Metre	
		Traffic Signal _____ No.	Sign Posts <u>33</u> No.	
		Kilometer Posts _____ No.	Traffic Light Posts _____ No.	
		Delineator Post _____ No.	Kilometer Posts _____ No.	
115.020	115.990	_____ No.	Delineator Posts <u>5</u> No.	
		_____ No.	_____ No.	
		_____ No.	_____ No.	
		_____ No.	_____ No.	
		_____ No.	_____ No.	
		_____ No.	_____ No.	
		Guardrails _____ Metre	Guardrails _____ Metre	
		Barriers _____ Metre	Barriers _____ Metre	
		Signages & Posts _____ No.	Road Kerbs _____ Metre	
		Traffic Signal _____ No.	Sign Posts _____ No.	
		Kilometer Posts _____ No.	Traffic Light Posts _____ No.	
		Delineator Post _____ No.	Kilometer Posts _____ No.	
		_____ No.	Delineator Posts _____ No.	
		_____ No.	_____ No.	
		_____ No.	_____ No.	
		_____ No.	_____ No.	
		_____ No.	_____ No.	
		_____ No.	_____ No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KUDAT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

DATE OF INSPECTION: AUGUST 2008

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
170.332	174.807	Guardrails	2010.970	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
170.030	179.750	Signages & Posts	38	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
170.980	179.980	Kilometer Posts	9	No.	Kilometer Posts	_____	No.	
173.440	178.780	Delineator Post	16	No.	Delineator Posts	_____	No.	
			_____			_____		
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
180.550	184.760	Signages & Posts	20	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
180.980	184.980	Kilometer Posts	4	No.	Kilometer Posts	_____	No.	
180.840	184.730	Delineator Post	21	No.	Delineator Posts	_____	No.	
			_____			_____		
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
			_____			_____		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	17,629.00	2,462.00	20,091.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	393	45	438	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	100	19	119	0	0	0
				Delineator Post	No.	1,783	425	2,208	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: Ranau
ROUTENO: 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
DATE OF INSPECTION: August 2008

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
Ch 121.60 (Km 158.20)	Ch 128.95 (Km 165.55)	Guardrails <u>875</u> Metre Barriers _____ Metre Signages & Posts <u>9</u> No. Traffic Signal _____ No. Kilometer Posts <u>7</u> No. Delineator Post <u>113</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
Ch 128.95 (Km 165.55)	Ch 136.30 (Km 172.90)	Guardrails <u>617</u> Metre Barriers _____ Metre Signages & Posts <u>23</u> No. Traffic Signal _____ No. Kilometer Posts <u>7</u> No. Delineator Post <u>197</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
Ch 136.30 (Km 172.90)	Ch 140.80 (Km 177.40)	Guardrails <u>970</u> Metre Barriers _____ Metre Signages & Posts <u>13</u> No. Traffic Signal _____ No. Kilometer Posts <u>5</u> No. Delineator Post <u>115</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN F.T

R04 ROAD FURNITURE

DISTRICT: W.P LABUAN

ROUTE NO: L 713

ROAD NAME: JALAN TG. ARU

DATE OF INSPECTION: 19-Aug-08

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.74	2.70	Guardrails <u>1.96</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.08	2.74	Signages & Posts <u>46</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>4</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN F.T

R04 ROAD FURNITURE

DISTRICT: W.P LABUAN

ROUTE NO: L 713

ROAD NAME: JALAN PESISIR PANTAI TG. ARU

DATE OF INSPECTION: 22-Aug-08

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.57	1.97	Guardrails <u>1.40</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.90	2.73	Signages & Posts <u>22</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN F.T

R04 ROAD FURNITURE

DISTRICT: W.P LABUAN

ROUTE NO: L 721

ROAD NAME: JALAN BUKIT TIMBALAI

DATE OF INSPECTION: 08-Aug-08

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.38	0.82	Guardrails <u>0.44</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.00	2.96	Signages & Posts <u>37</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>2</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN F.T

R04 ROAD FURNITURE

DISTRICT: W.P LABUAN

ROUTE NO: L 736

ROAD NAME: JALAN TANGKI AIR KINABINUWA

DATE OF INSPECTION: 26-Aug-08

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.81		Guardrails - Metre Barriers - Metre Signages & Posts - No. Traffic Signal 1 No. Kilometer Posts - No. Delineator Post - No. 	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No. 	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. 	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. 	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. 	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. 	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN F.T

R04 ROAD FURNITURE

DISTRICT: W.P LABUAN

ROUTE NO: L 742

ROAD NAME: JALAN MASUK KE SMK S.G. BEDAUN

DATE OF INSPECTION: 12-Aug-08

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.50	0.52	Guardrails <u>0.02</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.00	1.31	Signages & Posts <u>-</u> No. Traffic Signal <u>6</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN F.T

R04 ROAD FURNITURE

W.P LABUAN

DISTRICT: _____
ROUTE NO: L 749
ROAD NAME: JALAN BEBULOH RANCHA-RANCHA
DATE OF INSPECTION: 15-Aug-08

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.07	0.46	Guardrails <u>0.39</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.00	4.04	Signages & Posts <u>-</u> No. Traffic Signal <u>63</u> No. Kilometer Posts <u>4</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN F.T

R04 ROAD FURNITURE

DISTRICT: W.P LABUAN

ROUTE NO: L 750

ROAD NAME: JALAN BUKIT BESAR

DATE OF INSPECTION: 22-Aug-08

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.28	0.69	Guardrails <u>0.41</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.00	2.54	Signages & Posts <u>17</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>2</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN F.T

R04 ROAD FURNITURE

DISTRICT: W.P LABUAN

ROUTE NO: 5

ROAD NAME: MASUK KE KOMPLEKS KASTAM

DATE OF INSPECTION: 05-Aug-08

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.00	0.50	Guardrails - Metre Barriers - Metre Signages & Posts 1 No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No. 	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No. 	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. 	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. 	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. 	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. 	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN F.T

R04 ROAD FURNITURE

DISTRICT: W.P LABUAN

ROUTE NO: 7

ROAD NAME: JALAN STESEN RML

DATE OF INSPECTION: 12-Aug-08

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.15	0.20	Guardrails <u>0.05</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>2</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

R05

(BRIDGE)

DISTRICT : PAPAR
ROUTE NO : 01 JALAN KK-SINDUMIN
LOCATION : CH53.590 (SG.IRRIGATION CHANNEL/KIMANIS BI

R05 BRIDGES (PAINTING)



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN BHD
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

R05 ~ BRIDGES & CULVERT

Road Name : Jalan Bukit Timbalai

Route No : L721

Location : KM 2.65 RHS

Date : 05-Aug-08

Road Name : Jalan Bukit Besar

Route No : L750

Location : KM 2.23 LHS

Date : 20-Aug-08

BEFORE



Film Batch : L8-01-030



Film Batch : L8-06-022

IN PROGRESS



Film Batch : L8-01-038



Film Batch : L8-06-026

AFTER



Film Batch : L8-01-039



Film Batch : L8-06-031

MONTH: AUGUST 2008

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Behud	01	Jalan Kota Kinabahu-Kudat	27	2	29	4	1	5
Kota Marudu	01	Jalan Kota Kinabahu-Kudat	10	0	10	2	0	2
Kudat	01	Jalan Kota Kinabahu-Kudat	2	0	2	0	0	0
Tuaran	01	Jalan Kota Kinabahu-Kudat	9	0	9	0	0	0
	22	Jalan Kota Kinabahu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Behud	2	0	2	0	0	0
Kota Kinabahu	01	Jalan Kota Kinabahu-Kudat	10	0	10	4	0	4
	01	Jalan Kota Kinabahu-Sindumin	0	0	0	0	0	0
	501	Jalan Kota Kinabahu-Penampang-Lok Kawi	3	0	3	0	0	0
	606	Jalan Susur Sepangar Bay	1	0	1	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabahu-Sindumin	6	0	6	3	0	3
	500	Jalan Kota Kinabahu-Keningau-Tenom	8	0	8	0	2	2
	501	Jalan Kota Kinabahu-Penampang-Lok Kawi	1	0	1	1	0	1
Papar	01	Jalan Kota Kinabahu-Sindumin	10	7	17	0	10	10
Ranau	22	Jalan Kota Kinabahu-Sandakan	11	1	12	0	0	0
Tambunan	500	Jalan Kota Kinabahu-Keningau-Tenom	6	2	8	0	0	0
Keningau	500	Jalan Kota Kinabahu-Keningau-Tenom	9	0	9	4	0	4
Tenom	500	Jalan Kota Kinabahu-Keningau-Tenom	5	0	5	0	0	0
Beaufort	01	Jalan Kota Kinabahu-Sindumin	9	0	9	8	0	8
	502	Jalan Beaufort-Merumbok	8	0	8	0	0	0
Sipitang	01	Jalan Kota Kinabahu-Sindumin	3	0	3	0	0	0
Kuala Penyu	502	Jalan Beaufort-Merumbok	0	0	0	0	0	0
TOTAL			140	12	152	26	13	39

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	6	2	8	-	-	-
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	9	-	9	4	-	4
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5	-	5	-	-	-
TOTAL :				20	2	22	4	-	4

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : August 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	6	-	6	3	-	3
3	Papar	01	Jalan Kota Kinabalu - Sindumin	10	7	17	-	10	10
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	8	-	8	-	2	2
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	3	-	3	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1	-	1	1	-	1
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
TOTAL :				28	7	35	4	12	16

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WESTCOAST, SABAH
R05 BRIDGES

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
MONTH: AUGUST 2008

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS	
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges			
BROUGHT FORWARD:		10							N/A	0			
1	18.520	Kinarut Bridge	-	-	-	-	-	-	-	-	-	02 Aug 08	2nd cycle for Normal Road
2	26.540	Kawang Bridge	-	-	-	-	-	-	-	-	-	04 Aug 08	2nd cycle for Normal Road
3	38.410	Simpudu Bridge/Papar Bridge	-	-	-	-	-	-	-	-	-	05 Aug 08	2nd cycle for Normal Road
4	51.950	Benoni Bridge	1	√	√	√	√	√	√	√	√	16 Aug 08	2nd cycle for Normal Road
5	53.590	Irrigation Channel/Kimanis	1	√	√	√	√	√	√	√	√	19 Aug 08	2nd cycle for Normal Road
6	56.200	Sg. Lanas Bridge/Kimanis/ Flood Relief	1	√	√	√	√	√	√	√	√	21 Aug 08	2nd cycle for Normal Road
7	56.500	Sg. Kimanis Bridge	1	√	√	√	√	√	√	√	√	23 Aug 08	2nd cycle for Normal Road
8	60.300	Sg. Tarih Bridge / Mandahan	1	√	√	√	√	√	√	√	√	25 Aug 08	2nd cycle for Normal Road
9	65.960	Bonggawan Kecil Bridge	1	√	√	√	√	√	√	√	√	28 Aug 08	2nd cycle for Normal Road
10	67.176	Bonggawan Besar Bridge	1	√	√	√	√	√	√	√	√	30 Aug 08	2nd cycle for Normal Road
TOTAL:		17								10			

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

MONTH : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	27	2	29	4	1	5
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	10	-	10	2	-	2
3	Kudat	01	Jalan Kota Kinabalu - Kudat	2	-	2	-	-	-
TOTAL :				39	2	41	6	1	7

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: KOTA BELUD
 ROUTENO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: AUGUST 2008

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges		
BROUGHT FORWARD:		27								4		
1	96.600	PANDASAN								1	15/08/2008	
2	75.030	TEMPASUK 1	√	√	√	√	√	√			18/08/2008	Protocol 2 nd Cycle
3	74.243	GURUNG - GURUNG 1	√	√	√	√	√	√			18/08/2008	
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF AUGUST:		29								5		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	11	1	12	0	0	0
TOTAL :				11	1	12	0	0	0

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 BRIDGES

DISTRICT: Ranau
ROUTE NO: 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
MONTH: August 2008

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges		
BROUGHT FORWARD FROM JULY 2008:		11							0			
1	72.600	FS 022/072/26	1	√	√	√		√	√	0	03/08/2008	Bridge - Sg. Liwagu
2												Protocol Road - 2nd Cycle
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
CARRIED FORWARD :		12								0		

R05

(CULVERT)

DISTRICT : KUALA PENYU
ROUTE NO : 502 JALAN BEAUFORT - MENUMBOK
LOCATION : CH34.560 (KM34.560) - RHS

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KUALA PENYU
ROUTE NO : 502 JALAN BEAUFORT - MENUMBOK
LOCATION : CH35.075 (KM35.075) - RHS

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KUALA PENYU
ROUTE NO : 502 JALAN BEAUFORT - MENUMBOK
LOCATION : CH49.100 (KM49.100) - LHS

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 500 JALAN KOTA KINABALU-KENINGAU-TENOM
LOCATION : CH43.148 (C114)

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN BHD
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

R05 ~ BRIDGES & CULVERT

Road Name : Jalan Bukit Timbalai

Route No : L721

Location : KM 2.65 RHS

Date : 05-Aug-08

Road Name : Jalan Bukit Besar

Route No : L750

Location : KM 2.23 LHS

Date : 20-Aug-08

BEFORE



Film Batch : L8-01-030



Film Batch : L8-06-022

IN PROGRESS



Film Batch : L8-01-038



Film Batch : L8-06-026

AFTER



Film Batch : L8-01-039



Film Batch : L8-06-031

LINTASAN RESOURCES SDN. BHD.
CULVERT CLEARING
GRAND SUMMARY

MONTH: AUGUST 2008

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	95	23	118	4	0	4	2	0	2
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	39	0	39	36	0	36	6	0	6
Kudat	01	Jalan Kota Kinabalu-Kudat	120	0	120	42	0	42	2	0	2
Tuaran	01	Jalan Kota Kinabalu-Kudat	177	18	195	6	0	6	2	0	2
	22	Jalan Kota Kinabalu-Sandakan	76	0	76	3	0	3	0	0	0
	503	Jalan Berungis-Kota Belud	104	37	141	5	2	7	2	2	4
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	167	34	201	37	4	41	14	1	15
	01	Jalan Kota Kinabalu-Sindumin	20	0	20	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	2	0	2	2	0	2	0	0	0
	606	Jalan Susur Sepangar Bay	44	0	44	4	0	4	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	9	0	9	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	2	0	2	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	58	0	58	0	0	0	6	0	6
	500	Jalan Kota Kinabalu-Keningau-Tenom	119	54	173	4	3	7	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	46	7	53	3	0	3	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	106	21	127	51	39	90	14	13	27
Ranau	22	Jalan Kota Kinabalu-Sandakan	362	34	396	20	3	23	7	0	7
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	234	98	332	19	1	20	5	5	10
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	124	0	124	16	0	16	3	0	3
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	46	0	46	10	0	10	5	0	5
Beaufort	01	Jalan Kota Kinabalu-Sindumin	95	0	95	55	0	55	35	0	35
	502	Jalan Beaufort-Menumbok	48	0	48	11	0	11	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	64	0	64	17	0	17	3	0	3
Kuala Penyu	502	Jalan Beaufort-Menumbok	88	58	146	36	17	53	1	1	2
TOTAL			2245	384	2629	381	69	450	108	22	130

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	95	-	95	55	-	55	35	-	35
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	64	-	64	17	-	17	3	-	3
3	Beaufort	502	Jalan Beaufort - Menumbok	48	-	48	11	-	11	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	88	58	146	36	17	53	1	1	2
TOTAL :				295	58	353	119	17	136	39	1	40

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUALA PENYU
ROUTENO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			88	0	0	88	36	0	0	36	0	1	0	1		
1	34.470	65	1			1								04/Aug/2008	2nd cycle for normal road	
2	34.560	66							1					04/Aug/2008	2nd cycle for normal road	
3	34.832	67							1					04/Aug/2008	2nd cycle for normal road	
4	35.075	68							1					05/Aug/2008	2nd cycle for normal road	
5	35.840	69							1					05/Aug/2008	2nd cycle for normal road	
6	36.275	70	1			1								06/Aug/2008	2nd cycle for normal road	
7	36.581	71	1			1								06/Aug/2008	2nd cycle for normal road	
8	36.923	72	1			1								06/Aug/2008	2nd cycle for normal road	
9	37.440	73	1			1								06/Aug/2008	2nd cycle for normal road	
10	37.936	74					1			1				06/Aug/2008	2nd cycle for normal road	
11	38.262	75	1			1								07/Aug/2008	2nd cycle for normal road	
12	38.415	76	1			1								07/Aug/2008	2nd cycle for normal road	
13	38.425	77	1			1								07/Aug/2008	2nd cycle for normal road	
14	38.632	78	1			1								07/Aug/2008	2nd cycle for normal road	
15	38.665	79	1			1								08/Aug/2008	2nd cycle for normal road	
CARRIED FORWARD :			98	0	0	98	41	0	0	41	0	1	0	1		

BROUGHT FORWARD:			98	0	0	98	41	0	0	41	0	1	0	1		
16	38.926	80	1			1								08/Aug/2008	2nd cycle for normal road	
17	39.455	81	1			1								08/Aug/2008	2nd cycle for normal road	
18	39.550	82	1			1								08/Aug/2008	2nd cycle for normal road	
19	39.900	83	1			1								09/Aug/2008	2nd cycle for normal road	
20	40.030	84					1			1				09/Aug/2008	2nd cycle for normal road	
21	40.371	85					1			1				09/Aug/2008	2nd cycle for normal road	
22	40.612	86	1			1								10/Aug/2008	2nd cycle for normal road	
23	40.890	87					1			1				10/Aug/2008	2nd cycle for normal road	
24	40.988	88	1			1								10/Aug/2008	2nd cycle for normal road	
25	41.155	89	1			1								11/Aug/2008	2nd cycle for normal road	
26	41.625	90	1			1								11/Aug/2008	2nd cycle for normal road	
27	41.990	91					1			1				11/Aug/2008	2nd cycle for normal road	
28	42.255	92	1			1								12/Aug/2008	2nd cycle for normal road	
29	42.465	93	1			1								12/Aug/2008	2nd cycle for normal road	
30	43.105	94	1			1								12/Aug/2008	2nd cycle for normal road	
CARRIED FORWARD :			109	0	0	109	45	0	0	45	0	1	0	1		

BROUGHT FORWARD:			109	0	0	109	45	0	0	45	0	1	0	1		
31	43.390	95	1			1									13/Aug/2008	2nd cycle for normal road
32	43.635	96	1			1									13/Aug/2008	2nd cycle for normal road
33	44.210	97					1			1					13/Aug/2008	2nd cycle for normal road
34	44.325	98					1			1					14/Aug/2008	2nd cycle for normal road
35	45.017	99	1			1									14/Aug/2008	2nd cycle for normal road
36	45.480	100	1			1									14/Aug/2008	2nd cycle for normal road
37	45.585	101	1			1									15/Aug/2008	2nd cycle for normal road
38	45.935	102	1			1									15/Aug/2008	2nd cycle for normal road
39	46.645	103	1			1									15/Aug/2008	2nd cycle for normal road
40	47.072	104	1			1									16/Aug/2008	2nd cycle for normal road
41	47.440	105	1			1									16/Aug/2008	2nd cycle for normal road
42	47.620	106	1			1									16/Aug/2008	2nd cycle for normal road
43	48.220	107					1			1					17/Aug/2008	2nd cycle for normal road
44	48.480	108	1			1									17/Aug/2008	2nd cycle for normal road
45	48.918	109	1			1									17/Aug/2008	2nd cycle for normal road
CARRIED FORWARD :			121	0	0	121	48	0	0	48	0	1	0	1		

BROUGHT FORWARD:			121	0	0	121	48	0	0	48	0	1	0	1		
46	49.100	110	1			1									18/Aug/2008	2nd cycle for normal road
47	49.280	111	1			1									18/Aug/2008	2nd cycle for normal road
48	49.395	112	1			1									18/Aug/2008	2nd cycle for normal road
49	49.513	113	1			1									18/Aug/2008	2nd cycle for normal road
50	49.950	114	1			1									19/Aug/2008	2nd cycle for normal road
51	50.123	115	1			1									19/Aug/2008	2nd cycle for normal road
52	50.290	116	1			1									19/Aug/2008	2nd cycle for normal road
53	50.395	117	1			1									20/Aug/2008	2nd cycle for normal road
54	50.793	118					1			1					20/Aug/2008	2nd cycle for normal road
55	51.110	119	1			1									20/Aug/2008	2nd cycle for normal road
56	51.390	120	1			1									20/Aug/2008	2nd cycle for normal road
57	51.620	121	1			1									21/Aug/2008	2nd cycle for normal road
58	51.870	122	1			1									21/Aug/2008	2nd cycle for normal road
59	52.460	123	1			1									21/Aug/2008	2nd cycle for normal road
60	53.153	124	1			1									22/Aug/2008	2nd cycle for normal road
CARRIED FORWARD :			135	0	0	135	49	0	0	49	0	1	0	1		

BROUGHT FORWARD:			135	0	0	135	49	0	0	49	0	1	0	1		
61	53.465	125					1			1					22/Aug/2008	2nd cycle for normal road
62	53.960	126	1			1									22/Aug/2008	2nd cycle for normal road
63	54.225	127					1			1					23/Aug/2008	2nd cycle for normal road
64	54.860	128	1			1									23/Aug/2008	2nd cycle for normal road
65	54.961	129	1			1									23/Aug/2008	2nd cycle for normal road
66	55.387	130					1			1					25/Aug/2008	2nd cycle for normal road
67	55.867	131	1			1									25/Aug/2008	2nd cycle for normal road
68	56.050	132	1			1									25/Aug/2008	2nd cycle for normal road
69	56.722	133					1			1					26/Aug/2008	2nd cycle for normal road
70	57.758	134	1			1									26/Aug/2008	2nd cycle for normal road
71	57.922	135	1			1									26/Aug/2008	2nd cycle for normal road
72	58.090	136	1			1									28/Aug/2008	2nd cycle for normal road
73	58.390	137	1			1									28/Aug/2008	2nd cycle for normal road
74	58.555	138	1			1									28/Aug/2008	2nd cycle for normal road
75	58.955	139										1		1	29/Aug/2008	2nd cycle for normal road
CARRIED FORWARD :			145	0	0	145	53	0	0	53	0	2	0	2		

BROUGHT FORWARD:			145	0	0	145	53	0	0	53	0	2	0	2		
76	59.178	140	1			1									29/Aug/2008	2nd cycle for normal road
77																
78																
79																
80																
81																
82																
83																
84																
85																
86																
87																
88																
89																
90																
CARRIED FORWARD :			146	0	0	146	53	0	0	53	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	234	98	332	19	1	20	5	5	10
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	124	-	124	16	-	16	3	-	3
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	46	-	46	10	-	10	5	-	5
TOTAL :				404	98	502	45	1	46	13	5	18

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			109	16	109	234	12	3	4	19	0	4	1	5		
1	68.880	TBN 92			1	1				0				0	02 Aug 08	2nd cycle normal road
2	68.790	TBN 91			1	1				0				0	02 Aug 08	2nd cycle normal road
3	68.300	TBN 90			1	1				0				0	02 Aug 08	2nd cycle normal road
4	68.220	TBN 89			1	1				0				0	02 Aug 08	2nd cycle normal road
5	67.600	TBN 88				0				0	1			1	04 Aug 08	2nd cycle normal road
6	67.560	TBN 87			1	1				0				0	04 Aug 08	2nd cycle normal road
7	67.420	TBN 86			1	1				0				0	04 Aug 08	2nd cycle normal road
8	67.260	TBN 85			1	1				0				0	04 Aug 08	2nd cycle normal road
9	67.000	TBN 84			1	1				0				0	04 Aug 08	2nd cycle normal road
10	66.780	TBN 83			1	1				0				0	05 Aug 08	2nd cycle normal road
11	66.700	TBN 82				0				0		1	1	05 Aug 08	2nd cycle normal road	
12	66.480	TBN 81	1			1				0				0	05 Aug 08	2nd cycle normal road
13	66.250	TBN 80			1	1				0				0	07 Aug 08	2nd cycle normal road
14	65.990	TBN 79	1			1				0				0	08 Aug 08	2nd cycle normal road
15	65.980	TBN 78A			1	1				0				0	08 Aug 08	2nd cycle normal road
CARRIED FORWARD :			111	16	120	247	12	3	4	19	0	5	2	7		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			111	16	120	247	12	3	4	19	0	5	2	7		
16	65.800	TBN 78	1			1			0				0	08 Aug 08	2nd cycle normal road	
17	65.700	TBN 77			1	1			0				0	08 Aug 08	2nd cycle normal road	
18	65.500	TBN 76	1			1			0				0	08 Aug 08	2nd cycle normal road	
19	65.350	TBN 75	1			1			0				0	08 Aug 08	2nd cycle normal road	
20	65.200	TBN 74			1	1			0				0	08 Aug 08	2nd cycle normal road	
21	65.030	TBN 73			1	1			0				0	08 Aug 08	2nd cycle normal road	
22	65.000	TBN 72			1	1			0				0	08 Aug 08	2nd cycle normal road	
23	64.900	TBN 71				0			0		1		1	08 Aug 08	2nd cycle normal road	
24	64.890	TBN 70			1	1			0				0	08 Aug 08	2nd cycle normal road	
25	64.860	TBN 69			1	1			0				0	08 Aug 08	2nd cycle normal road	
26	64.830	TBN 68A			1	1			0				0	09 Aug 08	2nd cycle normal road	
27	64.800	TBN 68			1	1			0				0	09 Aug 08	2nd cycle normal road	
28	64.650	TBN 67			1	1			0				0	09 Aug 08	2nd cycle normal road	
29	64.400	TBN 66				0			0		1		1	09 Aug 08	2nd cycle normal road	
30	64.397	TBN 65			1	1			0				0	09 Aug 08	2nd cycle normal road	
CARRIED FORWARD :			114	16	130	260	12	3	4	19	0	7	2	9		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			114	16	130	260	12	3	4	19	0	7	2	9		
31	64.300	TBN 64			1	1			0				0	10 Aug 08	2nd cycle normal road	
32	64.250	TBN 63B			1	1			0				0	10 Aug 08	2nd cycle normal road	
33	64.200	TBN 63A			1	1			0				0	10 Aug 08	2nd cycle normal road	
34	64.150	TBN 63			1	1			0				0	10 Aug 08	2nd cycle normal road	
35	64.050	TBN 62				0			0		1		1	11 Aug 08	2nd cycle normal road	
36	63.750	TBN 61	1			1			0				0	11 Aug 08	2nd cycle normal road	
37	63.350	TBN 60	1			1			0				0	15 Aug 08	2nd cycle normal road	
38	63.250	TBN 59	1			1			0				0	15 Aug 08	2nd cycle normal road	
39	62.743	TBN 58	1			1			0				0	15 Aug 08	2nd cycle normal road	
40	62.416	TBN 57	1			1			0				0	15 Aug 08	2nd cycle normal road	
41	62.208	TBN 56A			1	1			0				0	15 Aug 08	2nd cycle normal road	
42	62.160	TBN 56			1	1			0				0	16 Aug 08	2nd cycle normal road	
43	62.080	TBN 55			1	1			0				0	16 Aug 08	2nd cycle normal road	
44	62.070	TBN 54			1	1			0				0	16 Aug 08	2nd cycle normal road	
45	61.900	TBN 53			1	1			0				0	16 Aug 08	2nd cycle normal road	
CARRIED FORWARD :			119	16	139	274	12	3	4	19	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			119	16	139	274	12	3	4	19	0	8	2	10		
46	60.250	TBN 52B			1	1				0				0	17 Aug 08	2nd cycle normal road
47	60.050	TBN 52A			1	1				0				0	17 Aug 08	2nd cycle normal road
48	59.850	TBN 52	1			1				0				0	17 Aug 08	2nd cycle normal road
49	59.675	TBN 51C			1	1				0				0	17 Aug 08	2nd cycle normal road
50	59.300	TBN 51B			1	1				0				0	17 Aug 08	2nd cycle normal road
51	59.200	TBN 51A			1	1				0				0	17 Aug 08	2nd cycle normal road
52	59.100	TBN 51			1	1				0				0	17 Aug 08	2nd cycle normal road
53	58.800	TBN 50			1	1				0				0	18 Aug 08	2nd cycle normal road
54	58.500	TBN 49			1	1				0				0	18 Aug 08	2nd cycle normal road
55	58.250	TBN 48			1	1				0				0	18 Aug 08	2nd cycle normal road
56	58.200	TBN 47	1			1				0				0	18 Aug 08	2nd cycle normal road
57	58.100	TBN 46			1	1				0				0	18 Aug 08	2nd cycle normal road
58	57.750	TBN 45			1	1				0				0	21 Aug 08	2nd cycle normal road
59	56.950	TBN 44			1	1				0				0	22 Aug 08	2nd cycle normal road
60	56.450	TBN 43			1	1				0				0	22 Aug 08	2nd cycle normal road
CARRIED FORWARD :			121	16	152	289	12	3	4	19	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			121	16	152	289	12	3	4	19	0	8	2	10		
61	56.200	TBN 42	1			1			0				0	22 Aug 08	2nd cycle normal road	
62	56.000	TBN 41	1			1			0				0	22 Aug 08	2nd cycle normal road	
63	55.600	TBN 40	1			1			0				0	23 Aug 08	2nd cycle normal road	
64	55.350	TBN 39	1			1			0				0	23 Aug 08	2nd cycle normal road	
65	55.150	TBN 38	1			1			0				0	23 Aug 08	2nd cycle normal road	
66	54.950	TBN 37			1	1			0				0	24 Aug 08	2nd cycle normal road	
67	54.550	TBN 36	1			1			0				0	24 Aug 08	2nd cycle normal road	
68	54.360	TBN 35			1	1			0				0	24 Aug 08	2nd cycle normal road	
69	53.550	TBN 34	1			1			0				0	24 Aug 08	2nd cycle normal road	
70	53.300	TBN 33	1			1			0				0	24 Aug 08	2nd cycle normal road	
71	52.950	TBN 32	1			1			0				0	25 Aug 08	2nd cycle normal road	
72	52.650	TBN 31			1	1			0				0	25 Aug 08	2nd cycle normal road	
73	52.500	TBN 30	1			1			0				0	25 Aug 08	2nd cycle normal road	
74	52.400	TBN 29	1			1			0				0	25 Aug 08	2nd cycle normal road	
75	52.200	TBN 28	1			1			0				0	25 Aug 08	2nd cycle normal road	
CARRIED FORWARD :			133	16	155	304	12	3	4	19	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			133	16	155	304	12	3	4	19	0	8	2	10		
76	52.050	TBN 27A			1	1				0				0	26 Aug 08	2nd cycle normal road
77	51.600	TBN 27	1			1				0				0	26 Aug 08	2nd cycle normal road
78	51.450	TBN 26	1			1				0				0	26 Aug 08	2nd cycle normal road
79	51.140	TBN 25			1	1				0				0	26 Aug 08	2nd cycle normal road
80	50.950	TBN 24			1	1				0				0	27 Aug 08	2nd cycle normal road
81	50.600	TBN 23	1			1				0				0	27 Aug 08	2nd cycle normal road
82	50.200	TBN 22	1			1				0				0	27 Aug 08	2nd cycle normal road
83	50.010	TBN 21			1	1				0				0	27 Aug 08	2nd cycle normal road
84	49.850	TBN 20			1	1				0				0	27 Aug 08	2nd cycle normal road
85	49.720	TBN 19	1			1				0				0	27 Aug 08	2nd cycle normal road
86	49.550	TBN 18	1			1				0				0	28 Aug 08	2nd cycle normal road
87	49.300	TBN 17			1	1				0				0	28 Aug 08	2nd cycle normal road
88	48.800	TBN 16				0		1	1					0	28 Aug 08	2nd cycle normal road
89	48.600	TBN 15			1	1				0				0	28 Aug 08	2nd cycle normal road
90	48.400	TBN 14	1			1				0				0	28 Aug 08	2nd cycle normal road
CARRIED FORWARD :			140	16	162	318	12	4	4	20	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			140	16	162	318	12	4	4	20	0	8	2	10		
91	48.095	TBN 13	1			1			0				0	28 Aug 08	2nd cycle normal road	
92	47.900	TBN 12			1	1			0				0	29 Aug 08	2nd cycle normal road	
93	47.800	TBN 11			1	1			0				0	29 Aug 08	2nd cycle normal road	
94	47.400	TBN 10	1			1			0				0	29 Aug 08	2nd cycle normal road	
95	47.300	TBN 9	1			1			0				0	29 Aug 08	2nd cycle normal road	
96	47.090	TBN 8	1			1			0				0	29 Aug 08	2nd cycle normal road	
97	46.900	TBN 7A		1		1			0				0	29 Aug 08	2nd cycle normal road	
98	46.790	TBN 7		1		1			0				0	29 Aug 08	2nd cycle normal road	
99	46.550	TBN 6	1			1			0				0	30 Aug 08	2nd cycle normal road	
100	46.250	TBN 5			1	1			0				0	30 Aug 08	2nd cycle normal road	
101	45.700	TBN 4	1			1			0				0	30 Aug 08	2nd cycle normal road	
102	45.650	TBN 3	1			1			0				0	30 Aug 08	2nd cycle normal road	
103	45.400	TBN 2	1			1			0				0	30 Aug 08	2nd cycle normal road	
104	45.220	TBN 1			1	1			0				0	30 Aug 08	2nd cycle normal road	
105																
TOTAL :			148	18	166	332	12	4	4	20	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: August 2008

ITEM	DISTRICT	ROUTENO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	167	34	201	37	4	41	14	1	15
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	177	18	195	6	-	6	2	-	2
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	76	-	76	3	-	3	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	104	37	141	5	2	7	2	2	4
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	44	-	44	4	-	4	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	9	-	9	-	-	-	-	-	-
TOTAL :				577	89	666	55	6	61	19	3	22

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			161	6	0	167	22	15	0	37	6	8	0	14		
1	12.409		1			1								02 Aug 08		
2	12.716		1			1								02 Aug 08		
3	12.924		1			1								02 Aug 08		
4	13.517		1			1								02 Aug 08		
5	13.566		1			1								02 Aug 08		
6	13.895		1			1								05 Aug 08		
7	14.268		1			1								05 Aug 08		
8	14.278		1			1								05 Aug 08		
9	14.502		1			1								05 Aug 08		
10	14.542		1			1								05 Aug 08		
11	14.980		1			1								05 Aug 08		
12	15.075		1			1								05 Aug 08		
13	15.160		1			1								05 Aug 08		
14	15.414		1			1								09 Aug 08		
15	15.520	A 1015410	1			1								09 Aug 08		
CARRIED FORWARD :			176	6	0	182	22	15	0	37	6	8	0	14		

BROUGHT FORWARD:			176	6	0	182	22	15	0	37	6	8	0	14		
16	15.660		1			1								09 Aug 08		
17	15.660		1			1								09 Aug 08		
18	15.785		1			1								09 Aug 08		
19	15.800		1			1								09 Aug 08		
20	16.125		1			1								12 Aug 08		
21	16.151		1			1								12 Aug 08		
22	16.237		1			1								12 Aug 08		
23	16.694		1			1								12 Aug 08		
24	16.957		1			1								12 Aug 08		
25	16.958		1			1								12 Aug 08		
26	17.000	8.01					1			1				12 Aug 08		
27	17.088										1		1	12 Aug 08		
28	17.111		1			1								12 Aug 08		
29	17.390		1			1								12 Aug 08		
30	17.528		1			1								12 Aug 08		
CARRIED FORWARD :			189	6	0	195	23	15	0	38	6	9	0	15		

BROUGHT FORWARD:			189	6	0	195	23	15	0	38	6	9	0	15	
31	17.728	A 1017690	1			1									12 Aug 08
32	18.191		1			1									12 Aug 08
33	18.413		1			1									15 Aug 08
34	18.511		1			1									15 Aug 08
35	18.518							1		1					15 Aug 08
36	18.684						1			1					15 Aug 08
37	18.914		1			1									15 Aug 08
38	19.390		1			1									15 Aug 08
39	19.397							1		1					15 Aug 08
TOTAL :			195	6	0	201	24	17	0	41	6	9	0	15	

PROGRESS REPORT
Form: LRSB-OP-F025-R05(C)
Rev: 2

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTENO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			161	11	5	177	2	4	0	6	0	2	0	2		
1	28.716		1			1									18 Aug 08	
2	28.846	A1028840	1			1									18 Aug 08	
3	28.950	A1028950	1			1									18 Aug 08	
4	28.950		1			1									18 Aug 08	
5	29.150		1			1									18 Aug 08	
6	29.230		1			1									21 Aug 08	
7	29.405		1			1									21 Aug 08	
8	29.410	A1029410		1		1									21 Aug 08	
9	29.576		1			1									24 Aug 08	
10	29.748		1			1									24 Aug 08	
11	30.167		1			1									24 Aug 08	
12	30.288			1		1									24 Aug 08	
13	30.395		1			1									24 Aug 08	
14	30.423		1			1									26 Aug 08	
15	30.536		1			1									30 Aug 08	
CARRIED FORWARD :			174	13	5	192	2	4	0	6	0	2	0	2		

BROUGHT FORWARD:			174	13	5	192	2	4	0	6	0	2	0	2	
16	30.773		1			1									30 Aug 08
17	30.927		1			1									30 Aug 08
18	31.144		1			1									30 Aug 08
TOTAL :			177	13	5	195	2	4	0	6	0	2	0	2	

PROGRESS REPORT
Form: LRSB-OP-F025-R05(C)
Rev: 2

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTENO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			103	1	0	104	0	5	0	5	0	2	0	2		
1	9.935						1		1					04 Aug 08		
2	9.670		1			1								04 Aug 08		
3	9.390		1			1								04 Aug 08		
4	9.040		1			1								04 Aug 08		
5	8.923		1			1								04 Aug 08		
6	8.775		1			1								04 Aug 08		
7	8.670		1			1								04 Aug 08		
8	8.555									1		1		08 Aug 08		
9	8.200		1			1								08 Aug 08		
10	8.100		1			1								08 Aug 08		
11	7.930		1			1								08 Aug 08		
12	7.780		1			1								08 Aug 08		
13	7.570		1			1								08 Aug 08		
14	7.380		1			1								08 Aug 08		
15	7.076		1			1								08 Aug 08		
CARRIED FORWARD :			116	1	0	117	0	6	0	6	0	3	0	3		

BROUGHT FORWARD:			116	1	0	117	0	6	0	6	0	3	0	3	
16	6.990		1			1									12 Aug 08
17	6.920		1			1									12 Aug 08
18	6.645		1			1									12 Aug 08
19	6.160		1			1									12 Aug 08
20	5.930		1			1									12 Aug 08
21	5.685		1			1									16 Aug 08
22	5.277		1			1									16 Aug 08
23	5.175		1			1									16 Aug 08
24	4.865		1			1									16 Aug 08
25	3.314		1			1									20 Aug 08
26	3.255			1		1									20 Aug 08
27	3.155		1			1									20 Aug 08
28	3.125		1			1									20 Aug 08
29	3.025		1			1									20 Aug 08
30	3.000							1		1					20 Aug 08
CARRIED FORWARD :			129	2	0	131	0	7	0	7	0	3	0	3	

BROUGHT FORWARD:			129	2	0	131	0	7	0	7	0	3	0	3	
31	2.860		1			1									20 Aug 08
32	2.774		1			1									20 Aug 08
33	2.590		1			1									20 Aug 08
34	2.415										1		1		23 Aug 08
35	2.410		1			1									23 Aug 08
36	2.020		1			1									23 Aug 08
37	1.847		1			1									23 Aug 08
38	1.730		1			1									23 Aug 08
39	1.630		1			1									23 Aug 08
40	1.279		1			1									26 Aug 08
41	0.340		1			1									26 Aug 08
TOTAL :			139	2	0	141	0	7	0	7	0	4	0	4	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : August 2008

ITEM	DISTRICT	ROUTENO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	20	-	20	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	58	-	58	-	-	-	6	-	6
3	Papar	01	Jalan Kota Kinabalu - Sindumin	106	21	127	51	39	90	14	13	27
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	119	54	173	4	3	7	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2	-	2	2	-	2	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	46	7	53	3	-	3	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	2	-	2	-	-	-	-	-	-
TOTAL :				353	82	435	60	42	102	20	13	33

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			58	16	32	106	33	17	1	51	0	14	0	14		
1	44.840	C152	1			1								02 Aug 08	2nd cycle for Normal Road	
2	44.870	C153	1			1								02 Aug 08	2nd cycle for Normal Road	
3	45.000	C154					1			1				04 Aug 08	2nd cycle for Normal Road	
4	45.360	C155					1			1				04 Aug 08	2nd cycle for Normal Road	
5	45.656	C156						1		1				05 Aug 08	2nd cycle for Normal Road	
6	45.798	C157					1			1				05 Aug 08	2nd cycle for Normal Road	
7	46.074	C158					1			1				05 Aug 08	2nd cycle for Normal Road	
8	46.293	C159					1			1				06 Aug 08	2nd cycle for Normal Road	
9	46.528	C160					1			1				06 Aug 08	2nd cycle for Normal Road	
10	46.898	C161	1			1								06 Aug 08	2nd cycle for Normal Road	
11	46.968	C162	1			1								07 Aug 08	2nd cycle for Normal Road	
12	46.982	C163		1		1								07 Aug 08	2nd cycle for Normal Road	
13	47.241	C164		1		1								07 Aug 08	2nd cycle for Normal Road	
14	47.621	C165	1			1								08 Aug 08	2nd cycle for Normal Road	
15	48.177	C166	1			1								08 Aug 08	2nd cycle for Normal Road	
CARRIED FORWARD:			64	18	32	114	39	18	1	58	0	14	0	14		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			64	18	32	114	39	18	1	58	0	14	0	14		
16	49.350	C167	1			1								08 Aug 08	2nd cycle for Normal Road	
17	49.847	C168	1			1								09 Aug 08	2nd cycle for Normal Road	
18	50.074	C169	1			1								09 Aug 08	2nd cycle for Normal Road	
19	50.880	C170		1		1								09 Aug 08	2nd cycle for Normal Road	
20	52.138	C171					1			1				11 Aug 08	2nd cycle for Normal Road	
21	52.672	C172					1			1				11 Aug 08	2nd cycle for Normal Road	
22	53.280	C173	1			1								11 Aug 08	2nd cycle for Normal Road	
23	53.870	C174									1		1	12 Aug 08	2nd cycle for Normal Road	
24	54.130	C175									1		1	12 Aug 08	2nd cycle for Normal Road	
25	54.196	C176									1		1	12 Aug 08	2nd cycle for Normal Road	
26	54.643	C177									1		1	13 Aug 08	2nd cycle for Normal Road	
27	54.885	C178					1			1				13 Aug 08	2nd cycle for Normal Road	
28	55.398	C179	1			1								13 Aug 08	2nd cycle for Normal Road	
29	55.814	C180					1			1				14 Aug 08	2nd cycle for Normal Road	
30	56.044	C181					1			1				14 Aug 08	2nd cycle for Normal Road	
CARRIED FORWARD:			69	19	32	120	44	18	1	63	0	18	0	18		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			69	19	32	120	44	18	1	63	0	18	0	18		
31	56.443	C182						1		1					14 Aug 08	2nd cycle for Normal Road
32	56.851	C183						1		1					15 Aug 08	2nd cycle for Normal Road
33	56.985	C184					1			1					15 Aug 08	2nd cycle for Normal Road
34	57.243	C185					1			1					15 Aug 08	2nd cycle for Normal Road
35	57.505	C186					1			1					16 Aug 08	2nd cycle for Normal Road
36	57.570	C187					1			1					16 Aug 08	2nd cycle for Normal Road
37	57.630	C188					1			1					16 Aug 08	2nd cycle for Normal Road
38	57.673	C189					1			1					18 Aug 08	2nd cycle for Normal Road
39	58.385	C190									1		1		18 Aug 08	2nd cycle for Normal Road
40	59.005	C191						1		1					18 Aug 08	2nd cycle for Normal Road
41	59.365	C192									1		1		19 Aug 08	2nd cycle for Normal Road
42	61.033	C193						1		1					19 Aug 08	2nd cycle for Normal Road
43	61.340	C194						1		1					19 Aug 08	2nd cycle for Normal Road
44	61.405	C195						1		1					20 Aug 08	2nd cycle for Normal Road
45	61.647	C196									1		1		20 Aug 08	2nd cycle for Normal Road
CARRIED FORWARD:			69	19	32	120	50	24	1	75	0	21	0	21		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			69	19	32	120	50	24	1	75	0	21	0	21		
46	62.220	C197						1		1					20 Aug 08	2nd cycle for Normal Road
47	62.525	C198						1		1					21 Aug 08	2nd cycle for Normal Road
48	62.970	C199						1		1					21 Aug 08	2nd cycle for Normal Road
49	63.897	C200									1		1		21 Aug 08	2nd cycle for Normal Road
50	64.447	C201									1		1		22 Aug 08	2nd cycle for Normal Road
51	64.500	C202									1		1		22 Aug 08	2nd cycle for Normal Road
52	64.690	C203									1		1		22 Aug 08	2nd cycle for Normal Road
53	65.190	C204									1		1		23 Aug 08	2nd cycle for Normal Road
54	65.520	C205									1		1		23 Aug 08	2nd cycle for Normal Road
55	66.110	C206					1			1					23 Aug 08	2nd cycle for Normal Road
56	66.280	C207					1			1					25 Aug 08	2nd cycle for Normal Road
57	66.510	C208					1			1					25 Aug 08	2nd cycle for Normal Road
58	66.880	C209						1		1					25 Aug 08	2nd cycle for Normal Road
59	67.035	C210						1		1					26 Aug 08	2nd cycle for Normal Road
60	67.300	C211					1			1					26 Aug 08	2nd cycle for Normal Road
CARRIED FORWARD:			69	19	32	120	54	29	1	84	0	27	0	27		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			69	19	32	120	54	29	1	84	0	27	0	27		
61	67.550	C212					1			1					26 Aug 08	2nd cycle for Normal Road
62	67.640	C213					1			1					27 Aug 08	2nd cycle for Normal Road
63	67.811	C214					1			1					27 Aug 08	2nd cycle for Normal Road
64	68.080	C215	1			1									27 Aug 08	2nd cycle for Normal Road
65	68.275	C216		1		1									28 Aug 08	2nd cycle for Normal Road
66	68.366	C217		1		1									28 Aug 08	2nd cycle for Normal Road
67	68.608	C218	1			1									28 Aug 08	2nd cycle for Normal Road
68	68.800	C219	1			1									29 Aug 08	2nd cycle for Normal Road
69	69.640	C220		1		1									29 Aug 08	2nd cycle for Normal Road
70	69.900	C221		1		1									29 Aug 08	2nd cycle for Normal Road
71	70.590	C222						1		1					30 Aug 08	2nd cycle for Normal Road
72	71.260	C223						1		1					30 Aug 08	2nd cycle for Normal Road
73	71.757	C224						1		1					30 Aug 08	2nd cycle for Normal Road
TOTAL:			72	23	32	127	57	32	1	90	0	27	0	27		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG
 ROUTE NO: 500
 ROAD NAME: JALAN KK-KENINGAU-TENOM
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			56	5	58	119	4	0	0	4	0	0	0	0		
1	43.689	C116			1	1									05 Aug 08	2nd cycle for Normal Road
2	43.340	C115	1			1									05 Aug 08	2nd cycle for Normal Road
3	43.148	C114			1	1									05 Aug 08	2nd cycle for Normal Road
4	42.845	C113			1	1									06 Aug 08	2nd cycle for Normal Road
5	42.482	C112	1			1									06 Aug 08	2nd cycle for Normal Road
6	42.382	C111	1			1									06 Aug 08	2nd cycle for Normal Road
7	42.265	C110	1			1									06 Aug 08	2nd cycle for Normal Road
8	42.045	C109	1			1									06 Aug 08	2nd cycle for Normal Road
9	41.810	C108	1			1									06 Aug 08	2nd cycle for Normal Road
10	41.670	C107	1			1									08 Aug 08	2nd cycle for Normal Road
11	41.520	C106	1			1									08 Aug 08	2nd cycle for Normal Road
12	41.310	C105	1			1									08 Aug 08	2nd cycle for Normal Road
13	40.970	C104			1	1									08 Aug 08	2nd cycle for Normal Road
14	40.913	C103	1			1									10 Aug 08	2nd cycle for Normal Road
15	40.600	C102	1			1									10 Aug 08	2nd cycle for Normal Road
CARRIED FORWARD:			67	5	62	134	4	0	0	4	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG
 ROUTE NO: 500
 ROAD NAME: JALAN KK-KENINGAU-TENOM
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			67	5	62	134	4	0	0	4	0	0	0	0		
16	40.435	C101			1	1									12 Aug 08	2nd cycle for Normal Road
17	40.260	C100			1	1									12 Aug 08	2nd cycle for Normal Road
18	40.061	C99			1	1									12 Aug 08	2nd cycle for Normal Road
19	39.898	C98			1	1									15 Aug 08	2nd cycle for Normal Road
20	39.665	C97			1	1									15 Aug 08	2nd cycle for Normal Road
21	39.520	C96	1			1									15 Aug 08	2nd cycle for Normal Road
22	39.297	C95			1	1									15 Aug 08	2nd cycle for Normal Road
23	39.160	C94	1			1									15 Aug 08	2nd cycle for Normal Road
24	38.880	C93			1	1									17 Aug 08	2nd cycle for Normal Road
25	38.685	C92			1	1									17 Aug 08	2nd cycle for Normal Road
26	38.515	C91			1	1									17 Aug 08	2nd cycle for Normal Road
27	38.340	C90			1	1									17 Aug 08	2nd cycle for Normal Road
28	37.910	C89			1	1									19 Aug 08	2nd cycle for Normal Road
29	36.720	C88					1			1					19 Aug 08	2nd cycle for Normal Road
30	36.420	C87	1			1									19 Aug 08	2nd cycle for Normal Road
CARRIED FORWARD:			70	5	73	148	5	0	0	5	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG
 ROUTE NO: 500
 ROAD NAME: JALAN KK-KENINGAU-TENOM
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			70	5	73	148	5	0	0	5	0	0	0	0		
31	36.378	C86	1			1								21 Aug 08	2nd cycle for Normal Road	
32	36.250	C85					1			1				21 Aug 08	2nd cycle for Normal Road	
33	36.243	C84			1	1								21 Aug 08	2nd cycle for Normal Road	
34	35.897	C83	1			1								23 Aug 08	2nd cycle for Normal Road	
35	35.706	C82	1			1								23 Aug 08	2nd cycle for Normal Road	
36	35.593	C81	1			1								23 Aug 08	2nd cycle for Normal Road	
37	35.213	C80	1			1								23 Aug 08	2nd cycle for Normal Road	
38	35.050	C79	1			1								23 Aug 08	2nd cycle for Normal Road	
39	34.870	C78					1			1				25 Aug 08	2nd cycle for Normal Road	
40	34.650	C77	1			1								25 Aug 08	2nd cycle for Normal Road	
41	34.495	C76			1	1								25 Aug 08	2nd cycle for Normal Road	
42	33.995	C75	1			1								27 Aug 08	2nd cycle for Normal Road	
43	33.685	C74			1	1								27 Aug 08	2nd cycle for Normal Road	
44	33.580	C73			1	1								27 Aug 08	2nd cycle for Normal Road	
45	33.523	C72	1			1								27 Aug 08	2nd cycle for Normal Road	
CARRIED FORWARD:			79	5	77	161	7	0	0	7	0	0	0			

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG
 ROUTE NO: 500
 ROAD NAME: JALAN KK-KENINGAU-TENOM
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			79	5	77	161	7	0	0	7	0	0	0	0		
46	33.360	C71	1			1								28 Aug 08	2nd cycle for Normal Road	
47	33.250	C70	1			1								28 Aug 08	2nd cycle for Normal Road	
48	33.176	C69	1			1								28 Aug 08	2nd cycle for Normal Road	
49	33.050	C68			1	1								29 Aug 08	2nd cycle for Normal Road	
50	32.951	C67	1			1								29 Aug 08	2nd cycle for Normal Road	
51	32.730	C66			1	1								29 Aug 08	2nd cycle for Normal Road	
52	32.460	C65			1	1								29 Aug 08	2nd cycle for Normal Road	
53	31.540	C64			1	1								30 Aug 08	2nd cycle for Normal Road	
54	31.340	C63			1	1								30 Aug 08	2nd cycle for Normal Road	
55	31.057	C62			1	1								30 Aug 08	2nd cycle for Normal Road	
56	30.250	C61	1			1								30 Aug 08	2nd cycle for Normal Road	
57	30.125	C60			1	1								30 Aug 08	2nd cycle for Normal Road	
TOTAL:			84	5	84	173	7	0	0	7	0	0	0			

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

MONTH : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	95	23	118	4	-	4	2	-	2
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	39	-	39	36	-	36	6	-	6
3	Kudat	01	Jalan Kota Kinabalu - Kudat	120	-	120	42	-	42	2	-	2
TOTAL :				254	23	277	82	-	82	10	-	10

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD
 ROUTENO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			86	6	3	95	2	2	0	4	2	0	0	2		
1	59.790	1	1			1				0				0	01 Aug 08	
2	60.170	2	1			1				0				0	01 Aug 08	
3	60.680	3	1			1				0				0	01 Aug 08	
4	61.100	4	1			1				0				0	05 Aug 08	
5	61.245	5	1			1				0				0	05 Aug 08	
6	61.400	6	1			1				0				0	05 Aug 08	
7	61.520	7	1			1				0				0	06 Aug 08	
8	61.650	8	1			1				0				0	06 Aug 08	
9	61.770	9	1			1				0				0	06 Aug 08	
10	62.425	10		1		1				0				0	07 Aug 08	
11	62.620	11	1			1				0				0	07 Aug 08	
12	62.940	12		1		1				0				0	07 Aug 08	
13	72.970	33	1			1				0				0	17 Aug 08	Protocol 2 nd Cycle
14	73.470	34	1			1				0				0	17 Aug 08	"
15	73.610	35	1			1				0				0	17 Aug 08	"
CARRIED FORWARD :			99	8	3	110	2	2	0	4	2	0	0	2		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: AUGUST 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			99	8	3	110	2	2	0	4	2	0	0	2		
16	73.770	36	1			1			0				0	17 Aug 08	Protocol 2 nd Cycle	
17	73.980	37	1			1			0				0	17 Aug 08	"	
18	74.120	38	1			1			0				0	18 Aug 08	"	
19	75.260	39		1		1			0				0	18 Aug 08	"	
20	75.370	40	1			1			0				0	19 Aug 08	"	
21	75.375	40A	1			1			0				0	19 Aug 08	"	
22	76.371	41	1			1			0				0	20 Aug 08	"	
23	76.670	42	1			1			0				0	20 Aug 08	"	
24																
25																
26																
27																
28																
29																
30																
BALANCE END OF AUG :			106	9	3	118	2	2	0	4	2	0	0	2		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	362	34	396	20	3	23	7	0	7
TOTAL :				362	34	396	20	3	23	7	0	7

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM JULY 2008:			263	14	85	362	14	4	2	20	2	2	3	7		
1	68.997	A4.069.600	1			1				0				0	###	Protocol Road (2nd Cycle)
2	69.255	A4.069.860	1			1				0				0	###	Protocol Road (2nd Cycle)
3	69.548	A4.070.150	1			1				0				0	###	Protocol Road (2nd Cycle)
4	69.807	FS 022/069/79				0	1			1				0	###	Protocol Road (2nd Cycle)
5	70.120	-	1			1				0				0	###	Protocol Road (2nd Cycle)
6	71.140	A4.070.740	1			1				0				0	###	Protocol Road (2nd Cycle)
7	70.445	-	1			1				0				0	###	Protocol Road (2nd Cycle)
8	70.710	A4.071.310	1			1				0				0	###	Protocol Road (2nd Cycle)
9	71.096	A4.071.690	1			1				0				0	###	Protocol Road (2nd Cycle)
10	72.370	A4.108.970				0	1			1				0	###	Protocol Road (2nd Cycle)
11	72.510	A4.011.520			1	1				0				0	###	Protocol Road (2nd Cycle)
12	130.600	-	1			1				0				0	###	
13	130.949	-	1			1				0				0	###	
14	131.224	-				0		1		1				0	###	
15	131.508	-	1			1				0				0	###	
CARRIED FORWARD :			274	14	86	374	16	5	2	23	2	2	3	7		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau
 ROUTE NO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			274	14	86	374	16	5	2	23	2	2	3	7		
16	131.667	-	1			1			0				0	###		
17	131.846	-	1			1			0				0	###		
18	132.100	-	1			1			0				0	###		
19	132.375	-			1	1			0				0	###		
20	132.473	-			1	1			0				0	###		
21	132.664	-	1			1			0				0	###		
22	133.441	-		1		1			0				0	###		
23	133.636	-	1			1			0				0	###		
24	133.881	-	1			1			0				0	###		
25	135.505	-			1	1			0				0	###		
26	136.000	-	1			1			0				0	###		
27	136.020	-	1			1			0				0	###		
28	136.200	-			1	1			0				0	###		
29	136.834	-			1	1			0				0	###		
30	137.174	-			1	1			0				0	###		
CARRIED FORWARD :			282	15	92	389	16	5	2	23	2	2	3	7		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau
 ROUTE NO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: August 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			282	15	92	389	16	5	2	23	2	2	3	7		
31	137.867	A4.175.630	1			1			0					0	###	
32	138.107	-			1	1			0					0	###	
33	139.026	-			1	1			0					0	###	
34	139.196	-			1	1			0					0	###	
35	139.967	-			1	1			0					0	###	
36	140.418	-			1	1			0					0	###	
37	140.993	A4.177.600			1	1			0					0	###	
38																
39																
40																
41																
42																
43																
44																
45																
CARRIED FORWARD :			283	15	98	396	16	5	2	23	2	2	3	7		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF FEDERAL ROADS MAINTENANCE - LABUAN FT.

SUMMARY - CULVERT CLEARING

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	W.P LABUAN	L 700	JALAN TUN MUSTAPHA	26	-	26	6	-	6	2	-	2
2	W.P LABUAN	L 700	JALAN POHON BATU	2	2	4	-	-	-	-	-	-
3	W.P LABUAN	L 700	JALAN PATAU-PATAU	28	-	28	4	-	4	2	-	2
4	W.P LABUAN	L 700	JALAN BATU MANIKAR	10	-	10	2	-	2	-	-	-
5	W.P LABUAN	L 701	JALAN LUBOK TEMIANG	4	-	4	-	-	-	-	-	-
6	W.P LABUAN	L 702	JALAN TANJUNG KUBONG	9	-	9	1	-	1	-	-	-
7	W.P LABUAN	L 703	JALAN OKK DAUD	5	-	5	3	-	3	1	-	1
8	W.P LABUAN	L 703	JALAN SG. LADA/SG. PAGAR	5	-	5	2	-	2	1	-	1
9	W.P LABUAN	L 704	JALAN MOHAMMAD SALLEH	9	-	9	9	-	9	6	-	6
10	W.P LABUAN	L 704	JALAN DAMAI	2	-	2	-	-	-	-	-	-
11	W.P LABUAN	L 705	JALAN BEBULOH	16	-	16	8	-	8	2	-	2
12	W.P LABUAN	L 706	JALAN RANCHA-RANCHA	6	-	6	4	-	4	-	-	-
13	W.P LABUAN	L 707	JALAN PULAU BUAH	1	-	1	-	-	-	-	-	-
14	W.P LABUAN	L 707	JALAN BATU ARANG	2	-	2	-	-	-	-	-	-
15	W.P LABUAN	L 708	JALAN OKK ABDULLAH	4	-	4	6	-	6	-	-	-
16	W.P LABUAN	L 709	JALAN TG. BATU/TG.PURUN	6	-	6	-	-	-	2	-	2
17	W.P LABUAN	L 710	JALAN BUKIT KUDA	22	-	22	2	-	2	2	-	2
18	W.P LABUAN	L 711	JALAN KG. JAWA/JUMIDAR BUYONG	4	-	4	4	-	4	2	-	2
19	W.P LABUAN	L 712	JALAN PAHLAWAN	1	-	1	-	-	-	-	-	-
20	W.P LABUAN	L 713	JALAN TANJUNG ARU	7	-	7	5	-	5	-	-	-
21	W.P LABUAN	L 713	JALAN PESISIR PANTAI TG. ARU	2	2	4	2	2	4	-	-	-
22	W.P LABUAN	L 719	JALAN PENGHULU TUAH	10	-	10	2	-	2	2	-	2
23	W.P LABUAN	L 721	JALAN BUKIT TIMBALAI	4	4	8	1	1	2	1	1	2
24	W.P LABUAN	L 722	JALAN RANCHA-RANCHA LAMA	2	-	2	-	-	-	-	-	-
25	W.P LABUAN	L 723	JALAN SK. PATAU-PATAU	3	-	3	-	-	-	-	-	-
26	W.P LABUAN	L 725	JALAN KELAB GOLF	-	-	-	-	-	-	-	-	-
27	W.P LABUAN	L 726	JALAN HOSPITAL	1	-	1	-	-	-	-	-	-
28	W.P LABUAN	L 727	JALAN TANJUNG TARAS	4	-	4	-	-	-	-	-	-
29	W.P LABUAN	L 730	JALAN SAWANGAN CINA	2	-	2	1	-	1	-	-	-
30	W.P LABUAN	L 731	JALAN ARSAT	1	-	1	-	-	-	-	-	-
31	W.P LABUAN	L 733	JALAN PENY'BUNGBG. TANJUNG	6	-	6	-	-	-	-	-	-
32	W.P LABUAN	L 734	JALAN PANCUR HITAM	-	-	-	3	-	3	4	-	4
33	W.P LABUAN	L 735	JALAN TANGKI AIR KIANSAM	6	-	6	2	-	2	2	-	2
34	W.P LABUAN	L 736	JALAN TANGKI AIR KINABINUWA	4	4	8	-	-	-	-	-	-
TOTAL C/F :				214	12	226	67	3	70	29	1	30

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF FEDERAL ROADS MAINTENANCE - LABUAN FT.

SUMMARY - CULVERT CLEARING

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
TOTAL B/F :				214	12	226	67	3	70	29	1	30
35	W.P LABUAN	L 737	JALAN LOJI AIR SG. PAGAR	2	-	2	-	-	-	-	-	-
36	W.P LABUAN	L 738	JALAN LOJI AIR KERUPANG	1	-	1	-	-	-	-	-	-
37	W.P LABUAN	L 739	JALAN TERMINAL AIRPORT	2	-	2	-	-	-	-	-	-
38	W.P LABUAN	L 740	JALAN BEBULOH TERMINAL SHELL	14	-	14	-	-	-	-	-	-
39	W.P LABUAN	L 741	JALAN PANCUR HITAM LA YANGAN	7	-	7	-	-	-	-	-	-
40	W.P LABUAN	L 742	JALAN MASUK KE SMK SG. BEDAUN	5	5	10	-	-	-	1	1	2
41	W.P LABUAN	L 743	JALAN KOMPLEKS SUKAN	5	-	5	-	-	-	-	-	-
42	W.P LABUAN	L 745	JALAN KOMPLEKS WATERFRONT	12	-	12	-	-	-	-	-	-
43	W.P LABUAN	L 747	JALAN MERDEKA	4	-	4	-	-	-	-	-	-
44	W.P LABUAN	L 749	JALAN BEBULOH RANCHA-RANCHA	2	2	4	-	-	-	-	-	-
45	W.P LABUAN	L 750	JALAN BUKIT BESAR	2	2	4	5	5	10	-	-	-
46	W.P LABUAN	L 751	JALAN SG. PAGAR BEBULOH	18	-	18	2	-	2	-	-	-
47	W.P LABUAN	L 753	JALAN TENAGA	4	-	4	-	-	-	-	-	-
48	W.P LABUAN	L 755	JALAN MASUK KE SMK LAJAU	2	-	2	-	-	-	2	-	2
49	W.P LABUAN	L 767	JALAN HJ. ISMAIL	3	-	3	-	-	-	-	-	-
50	W.P LABUAN	L 768	JALAN MASUK KE SK. PEKAN 1	3	-	3	-	-	-	-	-	-
51	W.P LABUAN	L 769	JALAN GERSIK	1	-	1	-	-	-	-	-	-
52	W.P LABUAN	1	JALAN MASU KE SMK MUTIARA	1	-	1	-	-	-	-	-	-
53	W.P LABUAN	3	JALAN TANGKI AIR BUKIT BESAR	2	2	4	-	-	-	-	-	-
54	W.P LABUAN	4	JALAN NAGALANG	1	-	1	2	-	2	-	-	-
55	W.P LABUAN	5	JALAN MASUK KE KOMPLEKS KASTAM	-	-	-	1	1	2	-	-	-
56	W.P LABUAN	6	JALAN MASUK KE TAMAN MUTIARA	1	-	1	-	-	-	-	-	-
57	W.P LABUAN	7	JALAN STESEN RML	1	1	2	-	-	-	-	-	-
TOTAL :				307	24	331	77	9	86	32	2	34

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R05 CULVERT CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 713
 ROAD NAME: JALAN TANJUNG ARU
 MONTH: AUGUST 2008

Item	Chainage (KM)	Culvert No.	Single Cell				Twin Cell				3/4/ 5 / 6-Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM JUL'08 :			1	6	0	7	0	5	0	5	0	0	0	0		
1	0.20							1		1					11-Aug-08	
2	0.23		1			1									11-Aug-08	
3	0.64			1		1		1		1					11-Aug-08	
4	0.97			1		1		1		1					12-Aug-08	
5	0.99			1		1		1		1					12-Aug-08	
6	1.46			1		1									12-Aug-08	
7	1.90							1		1					13-Aug-08	
8	1.92			1		1									13-Aug-08	
9	2.56			1		1									13-Aug-08	
CARRIED FORWARD TO SEPT'08 :			2	12	0	14	0	10	0	10	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R05 CULVERT CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 713
 ROAD NAME: JALAN PESISIR PANTAITG. ARU
 MONTH: AUGUST 2008

Item	Chainage (KM)	Culvert No.	Single Cell				Twin Cell				3/4/ 5 / 6-Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM JUL'08 :			2	0	0	2	2	0	0	2	0	0	0	0		
1	0.24						1			1					20-Aug-08	
2	0.56						1			1					20-Aug-08	
3	2.17		1			1									21-Aug-08	
4	2.49		1			1									21-Aug-08	
CARRIED FORWARD TO SEPT08 :			4	0	0	4	4	0	0	4	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R05 CULVERT CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 721
 ROAD NAME: JALAN BUKIT TIMBALAI
 MONTH: AUGUST 2008

Item	Chainage (KM)	Culvert No.	Single Cell				Twin Cell				3/4/5/6-Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM JUL'08 :			3	1	0	4	1	0	0	1	1	0	0	1		
1	0.06										1				04-Aug-08	
2	0.40		1			1									04-Aug-08	
3	0.67		1			1									04-Aug-08	
4	2.47		1			1									05-Aug-08	
5	2.64						1			1					05-Aug-08	
6	2.92			1		1									05-Aug-08	
CARRIED FORWARD TO SEPT'08 :			6	2	0	8	2	0	0	2	2	0	0	2		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R05 CULVERT CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 742
 ROAD NAME: JALAN MASUK KESMK SG. BEDAUN
 MONTH: AUGUST 2008

Item	Chainage (KM)	Culvert No.	Single Cell				Twin Cell				3 / 4 / 5 / 6-Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM JUL'08 :			3	2	0	5	0	0	0	0	0	1	0	1		
1	0.18		1			1									13-Aug-08	
2	0.60										1			1	13-Aug-08	
3	0.72			1		1									13-Aug-08	
4	0.80		1			1									14-Aug-08	
5	1.25			1		1									14-Aug-08	
6	1.30		1			1									14-Aug-08	
CARRIED FORWARD TO SEPT'08 :			6	4	0	10	0	0	0	0	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R05 CULVERT CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 750
 ROAD NAME: JALAN BUKIT BESAR
 MONTH: AUGUST 2008

Item	Chainage (KM)	Culvert No.	Single Cell				Twin Cell				3/4/ 5 / 6-Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM JUL'08 :			2	0	0	2	5	0	0	5	0	0	0	0		
1	0.57		1			1									18-Aug-08	
2	0.91		1			1	1			1					18-Aug-08	
3	1.09						1			1					19-Aug-04	
4	1.40						1			1					19-Aug-08	
5	2.23						1			1					20-Aug-08	
6	2.49						1			1					20-Aug-08	
CARRIED FORWARD TO SEPT'08 :			4	0	0	4	10	0	0	10	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R05 CULVERT CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: 5
 ROAD NAME: JALAN MASUK KE KOMPLEKS KASTAM
 MONTH: AUGUST 2008

Item	Chainage (KM)	Culvert No.	Single Cell				Twin Cell				3/4/ 5 / 6-Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM JUL'08 :			0	0	0	0	1	0	0	1	0	0	0	0		
1	0.12						1			1					08-Aug-08	
CARRIED FORWARD TO SEPT'08 :			0	0	0	0	2	0	0	2	0	0	0	0		

R07

(DRAINAGE)

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 63.650 - CH 63.750 @ RHS

R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 01 JALAN KOTA KINABALU - KUDAT
LOCATION : CH 15.900 (MEDIAN)

R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 501 JALAN KK-PENAMPANG-LOK KAWI
LOCATION : CH5.349 (MEDIAN)

R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA BELUD
ROUTENO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH63.450(RHS)

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN BHD
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

R07 ~ DRAINAGE.

Road Name : Jalan Pesisir Pantai Tg. Aru

Route No : L713

Location : KM 0.10 LHS

Date : 19-Aug-08

Road Name : Jalan Bukit Besar

Route No : L750

Location : KM 2.27 RHS

Date : 21-Aug-08

BEFORE



Film Batch : L8-11-043



Film Batch : L8-06-032

IN PROGRESS



Film Batch : L8-11-045



Film Batch : L8-06-035

AFTER



Film Batch : L9-01-032



Film Batch : L8-06-040

GRAND SUMMARY

MONTH: AUGUST 2008

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	62,864	3,542	66,406	28,318	10,810	39,127.6
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	34,719	0	34,719	850	0	850
Kudat	01	Jalan Kota Kinabalu-Kudat	55,323	0	55,323	7,682	0	7,682
Tuaran	01	Jalan Kota Kinabalu-Kudat	39,359	3,304	42,663	64,220	2,305	66,525
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	85,160	0	85,160
	503	Jalan Berungis-Kota Belud	0	2,500	2,500	50,132	19,000	69,132
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	25,973	6,932	32,905	75,041	8,261	83,302
	01	Jalan Kota Kinabalu-Sindumin	110	0	110	6,860	0	6,860
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	304	0	304	3,908	0	3,908
	606	Jalan Susur Sepangar Bay	1,988	0	1,988	20,665	0	20,665
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	1,548	0	1,548
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	840	0	840
Penampang	01	Jalan Kota Kinabalu-Sindumin	18,208	0	18,208	24,520	0	24,520
	500	Jalan Kota Kinabalu-Keningau-Tenom	10,686	372	11,058	43,292	17,131	60,423
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	12,733	223	12,956	19,110	7,159	26,269
Papar	01	Jalan Kota Kinabalu-Sindumin	29,484	5,429	34,913	784	484	1,268
Ranau	22	Jalan Kota Kinabalu-Sandakan	38,515	8,272	46,787	89,146	12,572	101,718
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	28,866	11,854	40,720	72,015	14,897	86,912
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	32,948	0	32,948	20,970	0	20,970
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	5,807	0	5,807	17,107	0	17,107
Beaufort	01	Jalan Kota Kinabalu-Sindumin	54,194	0	54,194	8,147	0	8,147
	502	Jalan Beaufort-Menumbok	69,030	0	69,030	850	0	850
Sipitang	01	Jalan Kota Kinabalu-Sindumin	20,571	0	20,571	14,286	0	14,286
Kuala Penyu	502	Jalan Beaufort-Menumbok	24,760	16,390	41,150	29,330	16,970	46,300
TOTAL			566,442	58,818	625,260	684,780	109,589	794,369

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	54,194.00	-	54,194.00	8,147.00	-	8,147.00
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	20,571.00	-	20,571.00	14,285.80	-	14,285.80
3	Beaufort	502	Jalan Beaufort - Menumbok	69,030.00	-	69,030.00	850.00	-	850.00
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	24,760.00	16,390.00	41,150.00	29,330.00	16,970.00	46,300.00
TOTAL:				168,555.00	16,390.00	184,945.00	52,612.80	16,970.00	69,582.80

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			9,355.00		15,405.00	24,760.00	13,515.00		15,815.00	29,330.00		
1	33.600	34.350				0.00	750.00			750.00	01/Aug/2008	2nd cycle for normal road
2	33.680	34.050				0.00			370.00	370.00	02/Aug/2008	2nd cycle for normal road
3	34.680	35.000				0.00			320.00	320.00	02/Aug/2008	2nd cycle for normal road
4	34.350	35.100				0.00	750.00			750.00	03/Aug/2008	2nd cycle for normal road
5	35.100	36.150				0.00	1,050.00			1,050.00	04/Aug/2008	2nd cycle for normal road
6	35.000	36.150				0.00			1,150.00	1,150.00	05/Aug/2008	2nd cycle for normal road
7	36.300	37.480			1,180.00	1,180.00				0.00	06/Aug/2008	2nd cycle for normal road
8	37.480	37.700			220.00	220.00				0.00	07/Aug/2008	2nd cycle for normal road
9	38.700	39.450	750.00			750.00				0.00	07/Aug/2008	2nd cycle for normal road
10	38.700	39.830			1,130.00	1,130.00				0.00	08/Aug/2008	2nd cycle for normal road
11	39.830	41.000			1,170.00	1,170.00				0.00	09/Aug/2008	2nd cycle for normal road
12	40.900	42.050	1,150.00			1,150.00				0.00	10/Aug/2008	2nd cycle for normal road
13	41.000	42.250			1,250.00	1,250.00				0.00	11/Aug/2008	2nd cycle for normal road
14	42.500	43.480			980.00	980.00				0.00	12/Aug/2008	2nd cycle for normal road
15	43.480	44.600			1120.00	1,120.00				0.00	13/Aug/2008	2nd cycle for normal road
CARRIED FORWARD :			11,255.00	0.00	22,455.00	33,710.00	16,065.00	0.00	17,655.00	33,720.00		

BROUGHT FORWARD :			11,255.00		22,455.00	33,710.00	16,065.00		17,655.00	33,720.00		
16	44.600	45.730				0.00			1,130.00	1,130.00	14/Aug/2008	2nd cycle for normal road
17	45.780	46.900				0.00			1,120.00	1,120.00	15/Aug/2008	2nd cycle for normal road
18	46.000	46.900				0.00	900.00			900.00	16/Aug/2008	2nd cycle for normal road
19	47.100	47.900			800.00	800.00				0.00	16/Aug/2008	2nd cycle for normal road
20	48.500	48.900				0.00	400.00		400.00	800.00	17/Aug/2008	2nd cycle for normal road
21	48.900	49.955			1,055.00	1,055.00				0.00	16/Aug/2008	2nd cycle for normal road
22	48.900	49.955	1,055.00			1,055.00				0.00	17/Aug/2008	2nd cycle for normal road
23	49.955	50.800				0.00	845.00			845.00	18/Aug/2008	2nd cycle for normal road
24	49.955	50.800				0.00			845.00	845.00	19/Aug/2008	2nd cycle for normal road
25	51.970	52.200			230.00	230.00				0.00	19/Aug/2008	2nd cycle for normal road
26	52.050	52.400				0.00	350.00			350.00	20/Aug/2008	2nd cycle for normal road
27	52.600	52.950				0.00	350.00		350.00	700.00	21/Aug/2008	2nd cycle for normal road
28	53.050	53.400	350.00		350.00	700.00				0.00	19/Aug/2008	2nd cycle for normal road
29	53.600	54.700				0.00	1,100.00			1,100.00	22/Aug/2008	2nd cycle for normal road
30	53.750	54.700				0.00			950.00	950.00	23/Aug/2008	2nd cycle for normal road
CARRIED FORWARD :			12,660.00	0.00	24,890.00	37,550.00	20,010.00	0.00	22,450.00	42,460.00		

BROUGHT FORWARD :			12,660.00		24,890.00	37,550.00	20,010.00		22,450.00	42,460.00		
31	55.000	55.800				0.00			800.00	800.00	24/Aug/2008	2nd cycle for normal road
32	55.000	55.800				0.00	800.00		800.00	800.00	25/Aug/2008	2nd cycle for normal road
33	56.100	56.500	400.00		400.00	800.00			0.00	0.00	25/Aug/2008	2nd cycle for normal road
34	56.700	57.200	500.00			500.00			0.00	0.00	25/Aug/2008	2nd cycle for normal road
35	56.900	57.750				0.00			850.00	850.00	26/Aug/2008	2nd cycle for normal road
36	57.430	57.750				0.00	320.00		320.00	320.00	27/Aug/2008	2nd cycle for normal road
37	57.750	58.900	1,150.00			1,150.00			0.00	0.00	27/Aug/2008	2nd cycle for normal road
38	57.750	58.900			1,150.00	1,150.00			0.00	0.00	28/Aug/2008	2nd cycle for normal road
39	59.100	59.450				0.00			350.00	350.00	27/Aug/2008	2nd cycle for normal road
40	59.100	59.450				0.00	350.00		350.00	350.00	28/Aug/2008	2nd cycle for normal road
41	59.450	59.600				0.00	150.00		150.00	150.00	28/Aug/2008	2nd cycle for normal road
42	59.450	59.670				0.00			220.00	220.00	28/Aug/2008	2nd cycle for normal road
43												
44												
45												
CARRIED FORWARD :			14,710.00	0.00	26,440.00	41,150.00	21,630.00	0.00	24,670.00	46,300.00		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	28,866	11,854	40,720	72,015	14,897	86,912
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	32,948	-	32,948	20,970	-	20,970
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5,807	-	5,807	17,107	-	17,107
TOTAL :				67,621	11,854	79,475	110,092	14,897	124,989

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN
 ROUTE NO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			11,328	0	17,538	28,866	32,700	94	39,221	72,015		
1	68.810	69.280	470			470				0	02 Aug 08	2nd cycle normal road
2	68.580	68.790	210			210				0	03 Aug 08	2nd cycle normal road
3	68.466	69.000			534	534				0	04 Aug 08	2nd cycle normal road
4	68.400	68.450	50			50				0	05 Aug 08	2nd cycle normal road
5	68.300	68.430			130	130				0	05 Aug 08	2nd cycle normal road
6	68.050	68.200	150			150				0	06 Aug 08	2nd cycle normal road
7	67.610	68.200			590	590				0	07 Aug 08	2nd cycle normal road
8	67.280	67.350	70			70				0	08 Aug 08	2nd cycle normal road
9	67.200	67.600			400	400				0	08 Aug 08	2nd cycle normal road
10	67.090	67.250	160			160				0	09 Aug 08	2nd cycle normal road
11	67.000	67.170			170	170				0	09 Aug 08	2nd cycle normal road
12	66.800	66.950	150			150				0	09 Aug 08	2nd cycle normal road
13	66.700	66.980			280	280				0	10 Aug 08	2nd cycle normal road
14	66.380	66.700	320			320				0	10 Aug 08	2nd cycle normal road
15	66.210	66.550			340	340				0	10 Aug 08	2nd cycle normal road
CARRIED FORWARD :			12,908	0	19,982	32,890	32,700	94	39,221	72,015		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRRICT: TAMBUNAN
ROUTENO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			12,908	0	19,982	32,890	32,700	94	39,221	72,015		
16	66.160	66.200				0			40	40	10 Aug 08	2nd cycle normal road
17	66.150	66.300	150			150				0	10 Aug 08	2nd cycle normal road
18	65.580	66.150			570	570				0	11 Aug 08	2nd cycle normal road
19	65.320	65.570			250	250				0	12 Aug 08	2nd cycle normal road
20	65.075	66.000	925			925				0	12 Aug 08	2nd cycle normal road
21	65.050	65.300			250	250				0	12 Aug 08	2nd cycle normal road
22	64.920	65.000			80	80				0	12 Aug 08	2nd cycle normal road
23	64.920	65.000	80			80				0	12 Aug 08	2nd cycle normal road
24	64.550	64.840	290			290				0	13 Aug 08	2nd cycle normal road
25	64.460	64.500	40			40				0	13 Aug 08	2nd cycle normal road
26	64.452	64.700	248			248				0	13 Aug 08	2nd cycle normal road
27	64.400	64.450	50			50				0	13 Aug 08	2nd cycle normal road
28	64.400	64.850			450	450				0	13 Aug 08	2nd cycle normal road
29	64.200	64.300	100			100				0	14 Aug 08	2nd cycle normal road
30	64.060	64.370			310	310				0	14 Aug 08	2nd cycle normal road
CARRIED FORWARD :			14,791	0	21,892	36,683	32,700	94	39,261	72,055		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN
ROUTENO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			14,791	0	21,892	36,683	32,700	94	39,261	72,055		
31	64.000	64.050	50			50				0	14 Aug 08	2nd cycle normal road
32	63.800	64.050			250	250				0	14 Aug 08	2nd cycle normal road
33	63.718					0		94		94	15 Aug 08	2nd cycle normal road/Roundabout
34	63.650	63.750				0			100	100	15 Aug 08	2nd cycle normal road
35	63.650	63.721				0	71			71	16 Aug 08	2nd cycle normal road
36	63.600	63.636			36	36				0	16 Aug 08	2nd cycle normal road
37	63.400	63.631				0	231			231	16 Aug 08	2nd cycle normal road
38	63.375	63.600				0			225	225	16 Aug 08	2nd cycle normal road
39	62.500	63.350	850			850				0	17 Aug 08	2nd cycle normal road
40	62.390	62.415	25			25				0	17 Aug 08	2nd cycle normal road
41	62.350	63.350			1000	1000				0	17 Aug 08	2nd cycle normal road
42	61.400	61.630				0	230			230	18 Aug 08	2nd cycle normal road
43	60.515	60.700	185			185				0	18 Aug 08	2nd cycle normal road
44	60.490	60.640			150	150				0	18 Aug 08	2nd cycle normal road
45	60.070	60.260	190			190				0	18 Aug 08	2nd cycle normal road
CARRIED FORWARD :			16,091	0	23,328	39,419	33,232	188	39,586	73,006		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN
ROUTENO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,091	0	23,328	39,419	33,232	188	39,586	73,006		
46	59.920	60.305			385	385				0	18 Aug 08	2nd cycle normal road
47	59.580	59.875			295	295				0	18 Aug 08	2nd cycle normal road
48	59.250	59.521	271			271				0	18 Aug 08	2nd cycle normal road
49	58.917	59.100				0	183			183	19 Aug 08	2nd cycle normal road
50	58.850	58.917				0	67			67	19 Aug 08	2nd cycle normal road
51	58.350	58.380			30	30				0	19 Aug 08	2nd cycle normal road
52	58.257	58.750				0	493			493	19 Aug 08	2nd cycle normal road
53	57.845	58.080				0			235	235	20 Aug 08	2nd cycle normal road
54	57.750	57.845				0			95	95	20 Aug 08	2nd cycle normal road
55	57.020	57.100				0	80			80	20 Aug 08	2nd cycle normal road
56	57.000	57.690				0			690	690	21 Aug 08	2nd cycle normal road
57	56.760	56.947				0			187	187	21 Aug 08	2nd cycle normal road
58	56.690	56.760				0			70	70	22 Aug 08	2nd cycle normal road
59	56.505	56.690				0			185	185	22 Aug 08	2nd cycle normal road
60	56.445	56.505				0			60	60	22 Aug 08	2nd cycle normal road
CARRIED FORWARD :			16,362	0	24,038	40,400	34,055	188	41,108	75,351		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN
 ROUTENO: 500
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
 MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,362	0	24,038	40,400	34,055	188	41,108	75,351		
61	55.987	56.445				0			458	458	23 Aug 08	2nd cycle normal road
62	55.577	55.957				0			380	380	23 Aug 08	2nd cycle normal road
63	55.352	55.577				0			225	225	24 Aug 08	2nd cycle normal road
64	54.982	55.352				0			370	370	24 Aug 08	2nd cycle normal road
65	52.825	53.005				0	180			180	25 Aug 08	2nd cycle normal road
66	52.205	54.932				0			2727	2727	25 Aug 08	Started on 23 AUG 2008
67	52.093	52.205				0			112	112	26 Aug 08	2nd cycle normal road
68	51.343	52.093				0			750	750	26 Aug 08	2nd cycle normal road
69	51.037	51.233				0	196			196	26 Aug 08	2nd cycle normal road
70	49.748	51.343				0			1595	1595	27 Aug 08	Started on 26 AUG 2008
71	49.298	49.748				0			450	450	27 Aug 08	2nd cycle normal road
72	48.937	49.298				0			361	361	27 Aug 08	2nd cycle normal road
73	48.827	48.877				0	50			50	28 Aug 08	2nd cycle normal road
74	48.172	48.837				0			665	665	28 Aug 08	2nd cycle normal road
75	48.117	48.172				0	55			55	28 Aug 08	2nd cycle normal road
CARRIED FORWARD :			16,362	0	24,038	40,400	34,536	188	49,201	83,925		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN
ROUTENO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,362	0	24,038	40,400	34,536	188	49,201	83,925		
76	48.102	48.172				0			70	70	28 Aug 08	2nd cycle normal road
77	47.850	48.102				0			252	252	28 Aug 08	2nd cycle normal road
78	47.815	47.850				0			35	35	28 Aug 08	2nd cycle normal road
79	47.495	47.815			320	320				0	29 Aug 08	2nd cycle normal road
80	46.790	46.900				0	110			110	29 Aug 08	2nd cycle normal road
81	46.600	46.900				0	300			300	29 Aug 08	2nd cycle normal road
82	46.270	46.400				0	130			130	29 Aug 08	2nd cycle normal road
83	46.200	46.270				0	70			70	29 Aug 08	2nd cycle normal road
84	45.715	45.735				0	50			50	30 Aug 08	2nd cycle normal road
85	45.610	46.100				0	490			490	30 Aug 08	2nd cycle normal road
86	45.120	46.600				0			1480	1480	30 Aug 08	Started on 29/8/2008
87												
88												
89												
90												
TOTAL :			16,362	0	24,358	40,720	35,686	188	51,038	86,912		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month: August 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	25,973.00	6,932.00	32,905.00	75,041.00	8,261.00	83,302.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	39,359.00	3,304.00	42,663.00	64,220.00	2,305.00	66,525.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	85,160.00	-	85,160.00
4	Tuaran	503	Jalan Berungis - Kota Belud	-	2,500.00	2,500.00	50,132.00	19,000.00	69,132.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1,988.00	-	1,988.00	20,665.00	-	20,665.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	1,548.00	-	1,548.00
TOTAL :				67,320.00	12,736.00	80,056.00	296,766.00	29,566.00	326,332.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTENO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			8,983	0	16,990	25,973	29,933	19,006	26,102	75,041		
1	11.985	12.754					769			769	02 Aug 08	
2	12.754	13.267	513			513					02 Aug 08	
3	13.280	13.509					229			229	02 Aug 08	
4	13.509	13.634					125			125	02 Aug 08	
5	13.634	13.789					155			155	02 Aug 08	
6	13.789	14.265					476			476	05 Aug 08	
7	14.289	14.500					211			211	05 Aug 08	
8	14.500	14.514	14			14					05 Aug 08	
9	14.824	15.072	248			248					05 Aug 08	
10	15.146	15.315	169			169					05 Aug 08	
11	15.336	15.403	67			67					05 Aug 08	
12	15.413	15.476	63			63					09 Aug 08	
13	15.492	15.537	45			45					09 Aug 08	
14	15.548	15.662	114			114					09 Aug 08	
15	16.003	16.068					65			65	09 Aug 08	
CARRIED FORWARD :			10,216	0	16,990	27,206	31,963	19,006	26,102	77,071		

BROUGHT FORWARD :			10,216	0	16,990	27,206	31,963	19,006	26,102	77,071		
16	16.068	17.000	932			932					12 Aug 08	
17	16.911	17.037					126			126	12 Aug 08	
18	17.100	17.330					230			230	12 Aug 08	
19	17.330	17.355					25			25	12 Aug 08	
20	17.380	17.390					10			10	12 Aug 08	
21	17.400	17.452					52			52	12 Aug 08	
22	17.476	17.589					113			113	12 Aug 08	
23	17.609	17.728					119			119	12 Aug 08	
24	17.728	17.856					128			128	12 Aug 08	
25	17.856	18.132					276			276	12 Aug 08	
26	18.132	18.192					60			60	12 Aug 08	
27	18.192	18.356					164			164	15 Aug 08	
28	18.356	18.408					52			52	15 Aug 08	
29	18.537	18.676					139			139	15 Aug 08	
30	18.910	18.972					62			62	15 Aug 08	
CARRIED FORWARD :			11,148	0	16,990	28,138	33,519	19,006	26,102	78,627		

BROUGHT FORWARD :			11,148	0	16,990	28,138	33,519	19,006	26,102	78,627	
31	18.977	18.972					5			5	15 Aug 08
32	19.440	19.500					60			60	15 Aug 08
33	12.450	12.665						215		215	02 Aug 08
34	12.731	13.165						434		434	02 Aug 08
35	13.467	13.573						106		106	02 Aug 08
36	13.850	13.929						79		79	05 Aug 08
37	14.270	14.353						83		83	05 Aug 08
38	14.542	14.700						158		158	05 Aug 08
39	14.830	15.105						275		275	05 Aug 08
40	15.400	15.900			0			500		500	09 Aug 08
41	16.038	16.138						100		100	09 Aug 08
42	16.167	16.238						71		71	09 Aug 08
43	16.900	16.975						75		75	12 Aug 08
44	17.090	17.280						190		190	12 Aug 08
45	12.400	12.575			175	175					02 Aug 08
CARRIED FORWARD :			11,148	0	17,165	28,313	33,584	21,292	26,102	80,978	

BROUGHT FORWARD :			11,148	0	17,165	28,313	33,584	21,292	26,102	80,978	
46	12.625	12.709							84	84	02 Aug 08
47	12.709	12.818							109	109	02 Aug 08
48	12.818	13.257							439	439	02 Aug 08
49	13.270	13.704			434	434					02 Aug 08
50	13.704	13.771			67	67					02 Aug 08
51	13.893	13.912			19	19					05 Aug 08
52	13.912	14.083							171	171	05 Aug 08
53	14.083	14.254							171	171	05 Aug 08
54	14.293	14.320							27	27	05 Aug 08
55	14.380	14.445							65	65	05 Aug 08
56	14.445	14.539			94	94					05 Aug 08
57	14.924	15.137			213	213					05 Aug 08
58	15.137	15.276							139	139	05 Aug 08
59	15.276	15.431			155	155					09 Aug 08
60	15.457	15.548							91	91	12 Aug 08
CARRIED FORWARD :			11,148	0	18,147	29,295	33,584	21,292	27,398	82,274	

BROUGHT FORWARD :			11,148	0	18,147	29,295	33,584	21,292	27,398	82,274	
61	15.548	15.736			188	188					12 Aug 08
62	15.796	16.973			1,177	1,177					12 Aug 08
63	15.973	17.325			1,352	1,352					12 Aug 08
64	16.968	17.115							147	147	12 Aug 08
65	16.968	17.050			82	82					12 Aug 08
66	17.392	17.728			336	336					12 Aug 08
67	17.740	17.940			200	200					12 Aug 08
68	17.946	18.090							144	144	12 Aug 08
69	18.090	18.270			180	180					12 Aug 08
70	18.270	18.411							141	141	15 Aug 08
71	18.550	18.646							96	96	15 Aug 08
72	18.925	19.020			95	95					15 Aug 08
73	19.044	19.175							131	131	15 Aug 08
74	19.200	19.389							189	189	15 Aug 08
75	19.404	19.475							71	71	17 Aug 08
CARRIED FORWARD :			11,148	0	21,757	32,905	33,584	21,292	28,317	83,193	

BROUGHT FORWARD :			11,148	0	21,757	32,905	33,584	21,292	28,317	83,193	
76	19.475	19.584							109	109	17 Aug 08
TOTAL :			11,148	0	21,757	32,905	33,584	21,292	28,426	83,302	

PROGRESS REPORT
Form: LRSB-OP-F026-R07
Rev: 2

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			23,263	0	16,096	39,359	25,882	8,284	30,054	64,220		
1	28.684	28.733	49			49					18 Aug 08	
2	28.733	28.760					27			27	18 Aug 08	
3	28.860	28.900	40			40					18 Aug 08	
4	28.913	28.950	37			37					18 Aug 08	
5	28.982	29.084					102			102	18 Aug 08	
6	28.982	29.154	172			172					18 Aug 08	
7	29.154	29.223					69			69	21 Aug 08	
8	29.223	29.260	37			37					21 Aug 08	
9	29.260	29.340	80			80					21 Aug 08	
10	29.410	29.700					290			290	21 Aug 08	
11	29.948	30.169	221			221					24 Aug 08	
12	30.207	30.291	84			84					24 Aug 08	
13	30.291	30.385					94			94	24 Aug 08	
14	30.385	30.425					40			40	26 Aug 08	
15	30.425	31.245	820			820					30 Aug 08	
CARRIED FORWARD :			24,803	0	16,096	40,899	26,504	8,284	30,054	64,842		

BROUGHT FORWARD :			24,803	0	16,096	40,899	26,504	8,284	30,054	64,842	
16	28.772	29.181						409		409	18 Aug 08
17	29.274	29.650						376		376	22 Aug 08
18	27.572	28.944			1,372	1,372					18 Aug 08
19	28.944	28.984			40	40					22 Aug 08
20	28.984	29.222							238	238	22 Aug 08
21	29.222	29.410							188	188	22 Aug 08
22	29.410	29.500							90	90	26 Aug 08
23	29.500	29.778			278	278					30 Aug 08
24	29.778	30.160							382	382	30 Aug 08
25	30.226	30.300			74	74					30 Aug 08
TOTAL :			24,803	0	17,860	42,663	26,504	9,069	30,952	66,525	

Form: LRSB-OP-F026-R07
Rev: 2

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTENO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	25,066	0	25,066	50,132		
1	10.000	8.500					1,500		1,500	3,000	02 Aug 08	
2	8.500	7.000					1,500		1,500	3,000	06 Aug 08	
3	7.000	5.500					1,500		1,500	3,000	09 Aug 08	
4	5.500	4.000					1,500		1,500	3,000	13 Aug 08	
5	4.000	2.500					1,500		1,500	3,000	16 Aug 08	
6	2.500	1.000			1,500	1,500	1,500		1,500	3,000	20 Aug 08	
7	1.000	0.000			1,000	1,000	1,000			1,000	25 Aug 08	
TOTAL :			0	0	2,500	2,500	35,066	0	34,066	69,132		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : August 2008

ITEM	DISTRICT	ROUTENO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	110	-	110	6,860	-	6,860
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	18,208	-	18,208	25	24,495	24,520
3	Papar	01	Jalan Kota Kinabalu - Sindumin	29,484	5,429	34,913	784	484	1,268
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	10,686	372	11,058	43,292	17,131	60,423
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	304	-	304	3,908	-	3,908
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	12,733	223	12,956	19,110	7,159	26,269
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	840	-	840
TOTAL :				71,525	6,024	77,549	74,819	49,269	124,088

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			12,144	0	17,340	29,484	347	94	343	784		
1	44.840	44.840						94		94	05 Aug 08	(R'dabout) 2nd cycle for Normal Road
2	52.931	52.985					54			54	12 Aug 08	2nd cycle for Normal Road
3	53.050	53.087					37			37	12 Aug 08	2nd cycle for Normal Road
4	54.235	55.000	765			765					17 Aug 08	2nd cycle for Normal Road
5	55.000	55.835	835			835					19 Aug 08	2nd cycle for Normal Road
6	57.735	58.035	300			300					26 Aug 08	2nd cycle for Normal Road
7	59.485	59.601	116			116					28 Aug 08	2nd cycle for Normal Road
8	71.085	71.735	650			650					29 Aug 08	2nd cycle for Normal Road
9	51.553	52.116			563	563					13 Aug 08	2nd cycle for Normal Road
10	52.794	53.093						299	299		16 Aug 08	2nd cycle for Normal Road
11	54.235	55.235			1000	1000					21 Aug 08	2nd cycle for Normal Road
12	55.235	56.235			1000	1000					24 Aug 08	2nd cycle for Normal Road
13	63.905	64.005			100	100					28 Aug 08	2nd cycle for Normal Road
14	63.905	64.005			100	100					29 Aug 08	2nd cycle for Normal Road
TOTAL :			14,810	0	20,103	34,913	438	188	642	1,268		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 500
ROAD NAME: JALAN KK-KENINGAU-TENOM
MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			4,906	0	5,780	10,686	31,056	0	12,236	43,292		
1	45.050	44.400					650			650	01 Aug 08	2nd cycle for Normal Road
2	44.400	44.283	117			117					29 Aug 08	2nd cycle for Normal Road
3	44.283	44.150					133			133	02 Aug 08	2nd cycle for Normal Road
4	44.150	44.075	75			75					30 Aug 08	2nd cycle for Normal Road
5	44.075	43.992					83			83	02 Aug 08	2nd cycle for Normal Road
6	43.992	43.842	150			150					30 Aug 08	2nd cycle for Normal Road
7	43.842	43.580					262			262	03 Aug 08	2nd cycle for Normal Road
8	43.498	43.098					400			400	03 Aug 08	2nd cycle for Normal Road
9	43.098	42.768					330			330	04 Aug 08	2nd cycle for Normal Road
10	42.768	41.738					1030			1030	05 Aug 08	2nd cycle for Normal Road
11	41.738	40.178					1560			1560	07 Aug 08	2nd cycle for Normal Road
12	41.178	40.698					480			480	08 Aug 08	2nd cycle for Normal Road
13	40.7	39.589					1109			1109	09 Aug 08	2nd cycle for Normal Road
14	39.59	38.42					1170			1170	11 Aug 08	2nd cycle for Normal Road
15	38.42	36.83					1590			1590	13 Aug 08	2nd cycle for Normal Road
CARRIED FORWARD :			5,248	0	5,780	11,028	39,853	0	12,236	52,089		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
 ROUTE NO: 500
 ROAD NAME: JALAN KK-KENINGAU-TENOM
 MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			5,248	0	5,780	11,028	39,853	0	12,236	52,089		
16	36.799	36.019					780			780	15 Aug 08	2nd cycle for Normal Road
17	36.019	35.809					210			210	16 Aug 08	2nd cycle for Normal Road
18	35.809	33.619					2040			2040	22 Aug 08	2nd cycle for Normal Road
19	33.619	31.909					1710			1710	26 Aug 08	2nd cycle for Normal Road
20	31.789	30.889					900			900	29 Aug 08	2nd cycle for Normal Road
21	45.170	45.000							170	170	01 Aug 08	2nd cycle for Normal Road
22	42.650	42.410							240	240	05 Aug 08	2nd cycle for Normal Road
23	41.671	41.521							150	150	09 Aug 08	2nd cycle for Normal Road
24	38.551	38.401							150	150	12 Aug 08	2nd cycle for Normal Road
25	38.116	38.041							75	75	12 Aug 08	2nd cycle for Normal Road
26	36.361	36.301							60	60	16 Aug 08	2nd cycle for Normal Road
27	35.191	35.011							180	180	16 Aug 08	2nd cycle for Normal Road
28	34.936	34.861							75	75	18 Aug 08	2nd cycle for Normal Road
29	34.321	34.231							90	90	18 Aug 08	2nd cycle for Normal Road
CARRIED FORWARD :			5,248	0	5,780	11,028	45,493	0	13,426	58,919		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
 ROUTE NO: 500
 ROAD NAME: JALAN KK-KENINGAU-TENOM
 MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			5,248	0	5,780	11,028	45,493	0	13,426	58,919		
30	34.201	34.081							120	120	18 Aug 08	2nd cycle for Normal Road
31	33.991	33.811							180	180	18 Aug 08	2nd cycle for Normal Road
32	32.671	32.581							90	90	20 Aug 08	2nd cycle for Normal Road
33	32.52	32.461							60	60	20 Aug 08	2nd cycle for Normal Road
34	32.05	31.92							124	124	24 Aug 08	2nd cycle for Normal Road
35	31.83	31.77							60	60	26 Aug 08	2nd cycle for Normal Road
36	31.58	31.55			30	30					30 Aug 08	2nd cycle for Normal Road
37	30.917	30.737							180	180	27 Aug 08	2nd cycle for Normal Road
38	30.647	30.527							120	120	28 Aug 08	2nd cycle for Normal Road
39	30.497	30.287							210	210	28 Aug 08	2nd cycle for Normal Road
40	30.257	29.897							360	360	29 Aug 08	2nd cycle for Normal Road
TOTAL :			5,248	0	5,810	11,058	45,493	0	14,930	60,423		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,365	0	6,368	12,733	7,303	3,508	8,299	19,110		
1	4.164	4.201	37			37				0	19 Aug 08	3rd cycle for Protocol Road
2	4.201	4.255				0	54			54	05 Aug 08	3rd cycle for Protocol Road
3	4.749	4.849				0	100			100	07 Aug 08	3rd cycle for Protocol Road
4	5.459	5.854				0	395			395	19 Aug 08	3rd cycle for Protocol Road
5	5.929	6.239				0	310			310	12 Aug 08	3rd cycle for Protocol Road
6	6.019	6.324				0	305			305	13 Aug 08	3rd cycle for Protocol Road
7	6.324	6.579				0	255			255	15 Aug 08	3rd cycle for Protocol Road
8	6.349	6.499				0	150			150	15 Aug 08	3rd cycle for Protocol Road
9	6.597	6.801				0	204			204	16 Aug 08	3rd cycle for Protocol Road
10	6.649	6.920				0	271			271	17 Aug 08	3rd cycle for Protocol Road
11	6.838	6.949				0	111			111	18 Aug 08	3rd cycle for Protocol Road
12	3.73	3.829				0			100	100	04 Aug 08	3rd cycle for Protocol Road
13	4.45	4.53				0			85	85	05 Aug 08	3rd cycle for Protocol Road
14	4.534	4.57				0			40	40	06 Aug 08	3rd cycle for Protocol Road
CARRIED FORWARD :			6,402	0	6,368	12,770	9,458	3,508	8,524	21,490		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,402	0	6,368	12,770	9,458	3,508	8,524	21,490		
15	4.57	4.64			65	65				0	20 Aug 08	3rd cycle for Protocol Road
16	4.644	6.264				0		1620	1620		07 Aug 08	3rd cycle for Protocol Road
17	4.800	4.947				0		147	147		08 Aug 08	3rd cycle for Protocol Road
18	5.274	5.566				0		292	292		09 Aug 08	3rd cycle for Protocol Road
19	5.669	6.009				0		340	340		10 Aug 08	3rd cycle for Protocol Road
20	6.022	6.339				0		317	317		12 Aug 08	3rd cycle for Protocol Road
21	6.264	6.474				0		210	210		13 Aug 08	3rd cycle for Protocol Road
22	6.357	6.456				0		99	99		14 Aug 08	3rd cycle for Protocol Road
23	6.799	6.920			121	121				0	19 Aug 08	3rd cycle for Protocol Road
24	3.849	3.900				0		51	51		04 Aug 08	3rd cycle for Protocol Road
25	4.311	4.725				0		414	414		05 Aug 08	3rd cycle for Protocol Road
26	4.733	4.760				0		27	27		06 Aug 08	3rd cycle for Protocol Road
27	4.8	4.964				0		165	165		08 Aug 08	3rd cycle for Protocol Road
28	4.99	5.2				0		206	206		10 Aug 08	3rd cycle for Protocol Road
CARRIED FORWARD :			6,402	0	6,554	12,956	9,458	4,371	11,549	25,378		

SUMMARY - DRAINAGE CLEARING

MONTH : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	62,864	3,542	66,406	28,317.6	10,810.0	39,127.6
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	34,719	-	34,719	850	-	850
3	Kudat	01	Jalan Kota Kinabalu - Kudat	55,323	-	55,323	7,682	-	7,682
TOTAL :				152,906	3,542	156,448	36,850	10,810.0	47,659.6

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA BELUD
 ROUTE NO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			29830	0	33034	62864	15185	85.6	13047	28317.6		
1	58.970	59.002				0	32			32	01 Aug 08	
2	58.970	59.207				0			237	237	01 Aug 08	
3	59.150	59.207				0	150			150	01 Aug 08	
4	59.600	59.820				0		220		220	01 Aug 08	
5	59.820	60.320				0		500		500	01 Aug 08	
6	60.321	60.780				0		460		460	01 Aug 08	
7	60.780	60.865				0		85		85	01 Aug 08	
8	60.865	61.105				0		240		240	02 Aug 08	
9	59.207	61.717				0			2510	2510	03 Aug 08	
10	59.207	59.355				0	150			150	03 Aug 08	
11	59.360	59.590				0	230			230	05 Aug 08	
12	59.590	60.760	1170			1170				0	05 Aug 08	
13	60.760	60.870				0	110			110	05 Aug 08	
14	61.100	61.416				0	316			316	05 Aug 08	
15	61.530	61.605				0	75			75	05 Aug 08	
CARRIED FORWARD :			31000	0	33034	64034	16248	1590.6	15794	33632.6		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA BELUD
 ROUTENO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			31000	0	33034	64034	16248	1590.6	15794	33632.6		
16	61.605	61.790				0	185			185	05 Aug 08	
17	61.790	62.160				0	370			370	05 Aug 08	
18	61.717	61.850				0			100	100	05 Aug 08	
19	61.850	62.410			560	560				0	07 Aug 08	
20	62.160	62.795				0			635	635	07 Aug 08	
21	62.410	62.510				0			100	100	07 Aug 08	
22	62.510	62.640				0			130	130	07 Aug 08	
23	62.640	62.770			130	130				0	08 Aug 08	
24	62.770	63.770				0			1000	1000	10 Aug 08	
25	62.795	63.040				0			245	245	11 Aug 08	
26	63.040	63.850	81			81				0	13 Aug 08	
27	63.770	63.850			81	81				0	13 Aug 08	
28	63.850	65.220	1370			1370				0	13 Aug 08	
29	73.370	73.570				0			200	200	16 Aug 08	Protocol 2nd Cycle
30	73.590	73.990				0			400	400	16 Aug 08	"
CARRIED FORWARD :			32451	0	33805	66256	16803	1590.6	18604	36997.6		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA BELUD
 ROUTENO: 01
 ROAD NAME: JALAN KOTA KINABALU - KUDAT
 MONTH: AUGUST 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			32451	0	33805	66256	16803	1590.6	18604	36997.6		
31	74.070	74.270				0			200	200	16 Aug 08	"
32	73.370	73.900				0	530			530	18 Aug 08	"
33	74.250	74.350				0	100			100	18 Aug 08	"
34	74.350	74.660				0	310			310	18 Aug 08	"
35	74.760	75.030				0	270			270	18 Aug 08	"
36	74.470	74.970				0			500	500	19 Aug 08	"
37	75.070	75.220				0			220	220	19 Aug 08	"
38	75.220	75.370			150	150				0	20 Aug 08	Protocol 2nd Cycle
39												
40												
41												
42												
43												
44												
45												
BALANCE END OF AUG :			32451	0	33955	66406	18013	1590.6	19524	39127.6		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

MONTH: AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	38,515.00	8,272.00	46,787.00	89,146.00	12,572.00	101,718.00
TOTAL :				38,515.00	8,272.00	46,787.00	89,146.00	12,572.00	101,718.00

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTE NO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JULY 2008:			22,342.00	0.00	16,173.00	38,515.00	54,735.00	0.00	34,411.00	89,146.00		
1	68.600	68.638				0.00	38.00			38.00	###	Protocol Road (2nd Cycle)
2	68.638	68.997				0.00	359.00			359.00	###	Protocol Road (2nd Cycle)
3	68.997	69.255				0.00	258.00			258.00	###	Protocol Road (2nd Cycle)
4	69.255	69.400				0.00	145.00			145.00	###	Protocol Road (2nd Cycle)
5	69.265	69.400				0.00			135.00	135.00	###	Protocol Road (2nd Cycle)
6	69.400	69.447				0.00	47.00			47.00	###	Protocol Road (2nd Cycle)
7	69.447	69.480				0.00	33.00			33.00	###	Protocol Road (2nd Cycle)
8	69.480	69.540				0.00	60.00			60.00	###	Protocol Road (2nd Cycle)
9	69.540	69.750				0.00	210.00			210.00	###	Protocol Road (2nd Cycle)
10	69.675	69.693				0.00			18.00	18.00	###	Protocol Road (2nd Cycle)
11	69.693	70.000				0.00			307.00	307.00	###	Protocol Road (2nd Cycle)
12	69.750	69.900				0.00	150.00			150.00	###	Protocol Road (2nd Cycle)
13	69.900	70.140				0.00	240.00			240.00	###	Protocol Road (2nd Cycle)
14	70.000	70.090				0.00			90.00	90.00	###	Protocol Road (2nd Cycle)
15	70.140	70.400				0.00	260.00			260.00	###	Protocol Road (2nd Cycle)
CARRIED FORWARD :			22,342.00	0.00	16,173.00	38,515.00	56,535.00	0.00	34,961.00	91,496.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
ROUTENO: 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			22,342.00	0.00	16,173.00	38,515.00	56,535.00	0.00	34,961.00	91,496.00		
16	70.390	70.415				0.00			25.00	25.00	###	Protocol Road (2nd Cycle)
17	70.415	70.710				0.00	295.00			295.00	###	Protocol Road (2nd Cycle)
18	70.710	71.090				0.00	380.00			380.00	###	Protocol Road (2nd Cycle)
19	70.923	71.002				0.00			79.00	79.00	###	Protocol Road (2nd Cycle)
20	71.009	71.100				0.00			91.00	91.00	###	Protocol Road (2nd Cycle)
21	71.100	71.218				0.00			118.00	118.00	###	Protocol Road (2nd Cycle)
22	71.119	71.181	62.00			62.00				0.00	###	Protocol Road (2nd Cycle)
23	71.186	71.250				0.00	64.00			64.00	###	Protocol Road (2nd Cycle)
24	71.500	71.776				0.00	276.00			276.00	###	Protocol Road (2nd Cycle)
25	71.744	71.994				0.00			250.00	250.00	###	Protocol Road (2nd Cycle)
26	71.779	72.489				0.00	710.00			710.00	###	Protocol Road (2nd Cycle)
27	72.370	72.489				0.00	119.00			119.00	###	Protocol Road (2nd Cycle)
28	72.500	72.600				0.00	100.00			100.00	###	Protocol Road (2nd Cycle)
29	126.500	126.544				0.00	44.00			44.00	###	
30	126.500	126.700				200.00				0.00	###	
CARRIED FORWARD :			22,404.00	0.00	16,373.00	38,777.00	58,523.00	0.00	35,524.00	94,047.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			22,404.00	0.00	16,373.00	38,777.00	58,523.00	0.00	35,524.00	94,047.00		
31	126.563	126.650	87.00			87.00				0.00	###	
32	126.743	126.841			98.00	98.00				0.00	###	
33	127.100	127.286	186.00			186.00				0.00	###	
34	127.125	127.170			45.00	45.00				0.00	###	
35	127.465	127.600	135.00			135.00				0.00	###	
36	127.465	127.784			319.00	319.00				0.00	###	
37	127.666	127.733	67.00			67.00				0.00	###	
38	127.733	128.783	1,050.00			1,050.00				0.00	###	
39	128.046	128.062			16.00	16.00				0.00	###	
40	128.070	128.243			173.00	173.00				0.00	###	
41	128.500	128.550			50.00	50.00				0.00	###	
42	128.848	129.166				0.00	318.00			318.00	###	
43	128.870	129.200				0.00			330.00	330.00	###	
44	128.871	128.937				0.00	66.00			66.00	###	
45	129.000	129.141	141.00			141.00				0.00	###	
CARRIED FORWARD :			24,070.00	0.00	17,074.00	41,144.00	58,907.00	0.00	35,854.00	94,761.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			24,070.00	0.00	17,074.00	41,144.00	58,907.00	0.00	35,854.00	94,761.00		
46	129.102	129.225			123.00	123.00				0.00	###	
47	129.298	130.182				0.00	884.00			884.00	###	
48	129.300	129.500	200.00			200.00				0.00	###	
49	129.519	129.796				0.00			277.00	277.00	###	
50	129.689	129.840	151.00			151.00				0.00	###	
51	129.962	130.137	175.00			175.00				0.00	###	
52	129.995	130.227				0.00			232.00	232.00	###	
53	130.266	130.455				0.00	189.00			189.00	###	
54	130.250	130.400				0.00			150.00	150.00	###	
55	130.400	130.600				0.00			200.00	200.00	###	
56	130.633	130.861				0.00			228.00	228.00	###	
57	130.455	130.850				0.00	395.00			395.00	###	
58	130.887	130.955				0.00	68.00			68.00	###	
59	131.040	131.320				0.00	280.00			280.00	###	
60	130.920	131.270				0.00			350.00	350.00	###	
CARRIED FORWARD :			24,596.00	0.00	17,197.00	41,793.00	60,723.00	0.00	37,291.00	98,014.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
ROUTENO: 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			24,596.00	0.00	17,197.00	41,793.00	60,723.00	0.00	37,291.00	98,014.00		
61	131.325	131.423	98.00			98.00				0.00	###	
62	131.300	131.400			100.00	100.00				0.00	###	
63	131.520	131.700				0.00	180.00			180.00	###	
64	131.550	131.600			50.00	50.00				0.00	###	
65	131.750	131.846				0.00	96.00			96.00	###	
66	131.750	131.800			50.00	50.00				0.00	###	
67	131.846	132.068				0.00	222.00			222.00	###	
68	132.048	132.127				0.00			79.00	79.00	###	
69	132.200	132.319			119.00	119.00				0.00	###	
70	132.203	132.500	297.00			297.00				0.00	###	
71	132.500	132.612				0.00			112.00	112.00	###	
72	132.500	132.658				0.00	158.00			158.00	###	
73	132.674	133.116				0.00	442.00			442.00	###	
74	133.183	133.600			417.00	417.00				0.00	###	
75	133.200	133.295	95.00			95.00				0.00	###	
CARRIED FORWARD :			25,086.00	0.00	17,933.00	43,019.00	61,821.00	0.00	37,482.00	99,303.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
 ROUTENO: 22
 ROAD NAME: Jalan Kota Kinabalu - Sandakan
 MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			25,086.00	0.00	17,933.00	43,019.00	61,821.00	0.00	37,482.00	99,303.00		
76	133.631	133.881				0.00	250.00			250.00	###	
77	133.631	134.238				0.00			607.00	607.00	###	
78	134.250	135.100			850.00	850.00				0.00	###	
79	135.100	135.266	166.00			166.00				0.00	###	
80	135.340	135.850	510.00			510.00				0.00	###	
81	136.583	136.834				0.00	251.00			251.00	###	
82	136.841	137.000				0.00	159.00			159.00	###	
83	137.100	137.300	200.00			200.00				0.00	###	
84	137.260	137.467				0.00			207.00	207.00	###	
85	137.300	137.466				0.00	166.00			166.00	###	
86	137.466	137.511				0.00	45.00			45.00	###	
87	137.800	138.107	307.00			307.00				0.00	###	
88	138.200	138.600	400.00			400.00				0.00	###	
89	138.640	138.705				0.00			65.00	65.00	###	
90	138.660	138.727				0.00	67.00			67.00	###	
CARRIED FORWARD :			26,669.00	0.00	18,783.00	45,452.00	62,759.00	0.00	38,361.00	101,120.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau
ROUTENO: 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
MONTH: August 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			26,669.00	0.00	18,783.00	45,452.00	62,759.00	0.00	38,361.00	101,120.00		
91	139.000	139.026	26.00			26.00				0.00	###	
92	139.081	139.400	319.00			319.00				0.00	###	
93	139.130	139.196			66.00	66.00				0.00	###	
94	139.450	139.500	50.00			50.00				0.00	###	
95	139.459	140.100			641.00	641.00				0.00	###	
96	139.660	139.680	20.00			20.00				0.00	###	
97	139.892	139.967	75.00			75.00				0.00	###	
98	140.243	140.381			138.00	138.00				0.00	###	
99	140.453	140.768				0.00	315.00			315.00	###	
100	140.549	140.768				0.00			219.00	219.00	###	
101	140.768	140.800				0.00	32.00			32.00	###	
102	140.768	140.800				0.00			32.00	32.00	###	
103												
104												
105												
CARRIED FORWARD :			27,159.00	0.00	19,628.00	46,787.00	63,106.00	0.00	38,612.00	101,718.00		

LINTASAN RESOURCES SDN BHD
PRIVATISATION OF FEDERAL ROADS MAINTENANCE - LABUAN FT.

SUMMARY - DRAINAGE CLEARING

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous (m)	Current (m)	Cumm. (m)	Previous (m)	Current (m)	Cumm. (m)
1	W.P LABUAN	L 700	JALAN TUN MUSTAPHA	860	-	860	18,960	-	18,960
2	W.P LABUAN	L 700	JALAN POHON BATU	-	-	-	790	790	1,580
3	W.P LABUAN	L 700	JALAN PATAU-PATAU	-	-	-	23,520	-	23,520
4	W.P LABUAN	L 700	JALAN BATU MANIKAR	630	-	630	3,020	-	3,020
5	W.P LABUAN	L 701	JALAN LUBOK TEMIANG	2,770	-	2,770	2,060	-	2,060
6	W.P LABUAN	L 702	JALAN TANJUNG KUBONG	1,960	-	1,960	3,570	-	3,570
7	W.P LABUAN	L 703	JALAN OKK DAUD	620	-	620	5,450	-	5,450
8	W.P LABUAN	L 703	JALAN SG. LADA/SG. PAGAR	-	-	-	3,700	-	3,700
9	W.P LABUAN	L 704	JALAN MOHAMMAD SALEH	-	-	-	15,960	-	15,960
10	W.P LABUAN	L 704	JALAN DAMAI	-	-	-	790	-	790
11	W.P LABUAN	L 705	JALAN BEBULOH	-	-	-	10,900	-	10,900
12	W.P LABUAN	L 706	JALAN RANCHA-RANCHA	-	-	-	7,320	-	7,320
13	W.P LABUAN	L 707	JALAN PULAU BUAH	-	-	-	2,520	-	-
14	W.P LABUAN	L 707	JALAN BATU ARANG	130	-	130	340	-	340
15	W.P LABUAN	L 708	JALAN OKK ABDULLAH	-	-	-	5,960	-	5,960
16	W.P LABUAN	L 709	JALAN TG. BATU/TG. PURUN	-	-	-	11,320	-	11,320
17	W.P LABUAN	L 710	JALAN BUKIT KUDA	4,880	-	4,880	4,330	-	4,330
18	W.P LABUAN	L 711	JALAN KG. JAWA/JUMIDAR BUYONG	-	-	-	5,760	-	5,760
19	W.P LABUAN	L 712	JALAN PAHLAWAN	30	-	30	40	-	40
20	W.P LABUAN	L 713	JALAN TANJUNG ARU	790	790	1,580	3,280	3,280	6,560
21	W.P LABUAN	L 713	JALAN PESISIR PANTAI TG. ARU	-	-	-	2,760	2,760	5,520
22	W.P LABUAN	L 714	JALAN DURIAN TUNJUNG	-	-	-	290	-	290
23	W.P LABUAN	L 716	JALAN KERUPANG SATU	-	-	-	1,760	-	1,760
24	W.P LABUAN	L 717	JALAN KERUPANG DUA	-	-	-	2,440	-	2,440
25	W.P LABUAN	L 718	JALAN KERUPANG TIGA	480	-	480	-	-	-
26	W.P LABUAN	L 719	JALAN PENGHULU TUAH	320	-	320	460	-	460
27	W.P LABUAN	L 720	JALAN KOLAM	60	-	60	730	-	730
28	W.P LABUAN	L 721	JALAN BUKIT TIMBALAI	2,720	2,720	5,440	1,080	1,080	2,160
29	W.P LABUAN	L 722	JALAN RANCHA-RANCHA LAMA	-	-	-	440	-	440
30	W.P LABUAN	L 723	JALAN SK. PATAU-PATAU	-	-	-	560	-	560
31	W.P LABUAN	L 724	JALAN MASJID	-	-	-	1,180	-	1,180
32	W.P LABUAN	L 725	JALAN KELAB GOLF	-	-	-	1,080	-	1,080
33	W.P LABUAN	L 726	JALAN HOSPITAL	-	-	-	460	-	460
34	W.P LABUAN	L 727	JALAN TANJUNG TARAS	30	-	30	1,170	-	1,170
35	W.P LABUAN	L 730	JALAN SAWANGAN CINA	-	-	-	1,790	-	1,790
36	W.P LABUAN	L 731	JALAN ARSAT	-	-	-	240	-	240
37	W.P LABUAN	L 733	JALAN PENY'BUNG BG. TANJUNG	-	-	-	1,440	-	1,440
38	W.P LABUAN	L 734	JALAN PANCUR HITAM	3,310	-	3,310	290	-	290
TOTAL C/F :				19,590	3,510	23,100	147,760	7,910	153,150

LINTASAN RESOURCES SDN BHD
PRIVATISATION OF FEDERAL ROADS MAINTENANCE - LABUAN FT.

SUMMARY - DRAINAGE CLEARING

Month : AUGUST 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous (m)	Current (m)	Cumm. (m)	Previous (m)	Current (m)	Cumm. (m)
TOTAL C/F :				19,590	3,510	23,100	147,760	7,910	153,150
39	W.P LABUAN	L 735	JALAN TANGKI AIR KIANSAM	-	-	-	1,180	-	1180
40	W.P LABUAN	L 737	JALAN LOJI AIR SG. PAGAR	-	-	-	80	-	80
41	W.P LABUAN	L 738	JALAN LOJI AIR KERUPANG	80	-	80	520	-	520
42	W.P LABUAN	L 739	JALAN TERMINAL AIRPORT	-	-	-	3,260	-	3,260
43	W.P LABUAN	L 740	JALAN BEBULOH TERMINAL SHELL	-	-	-	2,120	-	2,120
44	W.P LABUAN	L 741	JALAN PANCUR HITAM LA YANGAN	-	-	-	4,760	-	4,760
45	W.P LABUAN	L 742	JALAN MASUK KE SMK SG. BEDAUN	-	-	-	1,910	1,910	3,820
46	W.P LABUAN	L 743	JALAN KOMPLEKS SUKAN	-	-	-	1,190	-	1,190
47	W.P LABUAN	L 745	JALAN KOMPLEKS WATERFRONT	-	-	-	7,040	-	7,040
48	W.P LABUAN	L 747	JALAN MERDEKA	-	-	-	-	-	-
49	W.P LABUAN	L 749	JALAN BEBULOH RANCHA-RANCHA	-	-	-	730	730	1,460
50	W.P LABUAN	L 750	JALAN BUKIT BESAR	-	-	-	6,940	6,940	13,880
51	W.P LABUAN	L 751	JALAN SG. PAGAR BEBULOH	-	-	-	6,420	-	6,420
52	W.P LABUAN	L 753	JALAN TENAGA	390	-	390	1,960	-	1,960
53	W.P LABUAN	L 755	JALAN MASUK KE SMK LAJAU	-	-	-	320	-	320
54	W.P LABUAN	L 767	JALAN HJ. ISMAIL	-	-	-	880	-	880
55	W.P LABUAN	L 768	JALAN MASUK KE SK. PEKAN 1	-	-	-	810	-	810
56	W.P LABUAN	L 769	JALAN GERSIK	-	-	-	1,060	-	1,060
57	W.P LABUAN	1	JALAN MASUK KE SMK MUTIARA	-	-	-	280	-	280
58	W.P LABUAN	3	JALAN TANGKI AIR BUKIT BESAR	-	-	-	580	580	1,160
59	W.P LABUAN	4	JALAN NAGALANG	1,420	-	1,420	470	-	470
60	W.P LABUAN	5	JALAN MASUK KE KOMPLEKS KASTAM	200	200	400	-	-	-
61	W.P LABUAN	6	JALAN MASUK KE TAMAN MUTIARA	-	-	-	30	-	30
62	W.P LABUAN	7	JALAN STESEN RML	-	-	-	200	200	400
TOTAL :				21,680	3,710	25,390	190,500	18,270	206,250

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R07 DRAINAGE CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 700
 ROAD NAME: JALAN POHON BATU
 MONTH: AUGUST 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JUL'08 :			0	0	0	0	580	0	210	790		
1	6.87	7.01					140			140	08-Aug-08	
2	7.01	7.45					440			440	08-Aug-08	
3	7.43	7.64							210	210	09-Aug-08	
CARRIED FORWARD FOR SEPT'08 :			0	0	0	0	1160	0	420	1580		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R07 DRAINAGE CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 713
 ROAD NAME: JALAN TANJUNG ARU
 MONTH: AUGUST 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JUL'08 :			390	0	400	790	1580	0	1700	3280		
1	0.05	0.14							90	90	04-Aug-08	
2	0.07	0.23					160			160	04-Aug-08	
3	0.14	0.30							160	160	04-Aug-08	
4	0.30	0.37					70		70	140	04-Aug-08	
5	0.65	0.72							70	70	05-Aug-08	
6	0.74	0.75							10	10	05-Aug-08	
7	0.75	1.02							270	270	05-Aug-08	
8	0.78	1.02					240			240	05-Aug-08	
9	1.09	1.49			400	400					06-Aug-08	
10	1.21	1.60	390			390					06-Aug-08	
11	1.50	1.89							390	390	06-Aug-08	
12	1.60	1.89					290			290	06-Aug-08	
13	1.92	2.36					440			440	07-Aug-08	
CARRIED FORWARD FOR SEPT'08 :			780	0	800	1580	2780	0	2760	5540		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R07 DRAINAGE CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 713
 ROAD NAME: JALAN TANJUNG ARU
 MONTH: AUGUST 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JUL'08 :			780	0	800	1580	2780	0	2760	5540		
14	1.92	2.56							640	640	07-Aug-08	
15	2.36	2.74					380			380	07-Aug-08	
CARRIED FORWARD FOR SEPT'08 :			780	0	800	1580	3160	0	3400	6560		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R07 DRAINAGE CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 713
 ROAD NAME: JALAN PESISIR PANTAITG. ARU
 MONTH: AUGUST 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JUL'08 :			0	0	0	0	2100	0	660	2760		
1	0.04	0.30							260	260	19-Aug-08	
2	0.06	0.56					500			500	19-Aug-08	
3	0.34	0.56							220	220	19-Aug-08	
4	1.19	2.72					1530			1530	20-Aug-08	
5	1.99	2.17							180	180	20-Aug-08	
6	2.72	2.79					70			70	20-Aug-08	
CARRIED FORWARD FOR SEPT'08 :			0	0	0	0	4200	0	1320	5520		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R07 DRAINAGE CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 721
 ROAD NAME: JALAN BUKIT TIMBALAI
 MONTH: AUGUST 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JUL'08 :			1380	0	1340	2720	440	0	640	1080		
1	0.01	0.17					160			160	12-Aug-08	
2	0.17	0.40	230			230					12-Aug-08	
3	0.48	0.67			190	190					12-Aug-08	
4	0.79	1.02					230			230	13-Aug-08	
5	0.82	1.02							200	200	13-Aug-08	
6	1.02	1.10	80		80	160					13-Aug-08	
7	1.40	2.47	1070		1070	2140					14-Aug-08	
8	2.52	2.96							440	440	14-Aug-08	
9	2.87	2.92					50			50	14-Aug-08	
CARRIED FORWARD FOR SEPT'08 :			2760	0	2680	5440	880	0	1280	2160		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R07 DRAINAGE CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 742
 ROAD NAME: JALAN MASUK KESMK S.G. BEDAUN
 MONTH: AUGUST 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JUL'08 :			0	0	0	0	1100	0	810	1910		
1	0.02	0.05							30	30	16-Aug-08	
2	0.19	0.50					310			310	16-Aug-08	
3	0.52	0.70					180			180	16-Aug-08	
4	0.26	0.43							170	170	18-Aug-08	
5	0.70	1.31					610		610	1220	18-Aug-08	
CARRIED FORWARD FOR SEPT'08 :			0	0	0	0	2200	0	1620	3820		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R07 DRAINAGE CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 750
 ROAD NAME: JALAN BUKIT BESAR
 MONTH: AUGUST 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JUL'08 :			0	0	0	0	3480	0	3460	6940		
1	0.02	0.11							90	90	18-Aug-08	
2	0.03	1.95							1920	1920	18-Aug-08	
3	0.04	0.20					160			160	18-Aug-08	
4	0.13	0.20					70			70	18-Aug-08	
5	0.23	0.69					460			460	18-Aug-08	
6	0.28	0.69					410			410	18-Aug-08	
7	0.30	0.70							400	400	19-Aug-08	
8	0.31	0.70							390	390	19-Aug-08	
9	0.86	1.13					270			270	19-Aug-08	
10	0.88	2.23					1350			1350	19-Aug-08	
11	0.86	1.10					240			240	19-Aug-08	
12	1.04	1.16					120		120	240	20-Aug-08	
13	1.27	1.43					160			160	20-Aug-08	
CARRIED FORWARD FOR SEPT'08 :			0	0	0	0	6720	0	6380	13100		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.
R07 DRAINAGE CLEARING RECORD

DISTRICT: W.P LABUAN
 ROUTENO: L 750
 ROAD NAME: JALAN BUKIT BESAR
 MONTH: AUGUST 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JUL'08 :			0	0	0	0	6720	0	6380	13100		
14	1.28	1.41					130			130	20-Aug-08	
15	1.31	1.44							130	130	20-Aug-08	
16	1.33	1.44							110	110	21-Aug-08	
17	2.23	2.53							300	300	21-Aug-08	
18	2.42	2.53					110			110	21-Aug-08	
CARRIED FORWARD FOR SEPT'08 :			0	0	0	0	6960	0	6920	13880		

