

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

JUNE 2013



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN JUNE 2013

ISI KANDUNGAN

<u>Bil:</u>	<u>PERKARA</u>

1.	Laporan Eksekutif Projek
2.	Carta Organisasi Syarikat
3.	Lokasi Jalan Persekutuan
4.	Ringkasan Laporan Kemajuan Bulanan
5.	R 01 - Penyenggaraan Permukaan Jalan
6.	R 02 - Penyenggaraan Bahu Jalan
7.	R 03 - Pemotongan Rumput
8.	R 04 - Penyenggaraan Perabot Jalan
9.	R 05 - Penyenggaraan Jambatan dan Pembentung
10.	R 07 - Penyenggaraan Longkang
11.	B - Pemeriksaan Rutin

LAPORAN EKSEKUTIF PROJEK

LAPORAN EKSEKUTIF PROJEK JUNE 2013

TAJUK KONTRAK	:	Penswastan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN	:	Jabatan Kerja Raya, Sabah
SYARIKAT	:	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH	:	15 Tahun
TARIKH MULA	:	01hb September 2003
TARIKH TAMAT	:	31hb August 2018
KAWASAN	:	Pantai Barat & Pendalaman
JALAN TERLIBAT	:	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN	:	761.29 Kilometer
KATEGORI JALAN	:	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA	:	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

A total of 18 nos. arahan kerja has been approved todate and most of the works are completed and near completion. The arahan kerja for the additional RM 35 millions are under process. The arahan kerja for Slope Repairs works are proceeding as scheduled and 2 more nos. had been completed in the month of June 2013 while 2 nos. are closed to completion.

EMERGENCY WORK


A road collapse had occurred at KM 20.00, Jalan Kota Kinabalu – Keningau – Tenom on the early morning of 31 May 2013 during heavy rain, cutting the flow of traffic between Kota Kinabalu and Tambunan. Traffic management was in place immediately. Machineries and plant were mobilized and one lane of the road was re-opened to traffic by 1 June 2013 midnight. The road was completely opened to traffic by 3 June 2013 night.

**CARTA
ORGANISASI SYARIKAT**

LINTASAN RESOURCES SDN BHD


ORGANISATION CHART

EFFECTIVE DATE: 1 DECEMBER 2012



**LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PENDALAMAN)**

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

KERJA-KERJA RUTIN

(ROUTINE MAINTENANCE)

R 01

**PENYENGGAHAN
PERMUKAAN JALAN
(POTHOLE PATCHING)**

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 83.945
KM 83.945

R01 - PAVEMENT
POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 99.400 - LHS
KM 109.400

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 110.510 - RHS
KM 120.510

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 147.900 - LHS
KM 157.900

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 100.560 - LHS
KM 102.320

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 122.835 - RHS
KM 124.595

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 128.290 - RHS
KM 130.050

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R502 JALAN BEAUFORT-MENUMBOK
LOCATION : CH 12.275 - LHS
KM 12.275

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative	Previous Month	Current Month	Cummulative
			(m2)	(m2)	(m2)	(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	246.82	44.42	291.24	28.62	5.15	33.77
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	188.52	87.90	276.42	21.88	10.20	32.08
Kudat	01	Jalan Kota Kinabalu-Kudat	212.33	43.86	256.19	24.63	5.09	29.72
Tuaran	01	Jalan Kota Kinabalu-Kudat	1,057.93	133.46	1,191.39	118.49	12.59	131.08
	22	Jalan Kota Kinabalu-Sandakan	5,993.73	990.61	6,984.34	510.97	109.78	620.75
	503	Jalan Berungis-Kota Belud	947.16	47.89	995.05	99.78	5.45	105.23
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,420.42	281.67	1,702.09	163.43	32.25	195.68
	01	Jalan Kota Kinabalu-Sindumin	7.80	14.85	22.65	0.90	1.72	2.62
	606	Jalan Susur Sepangar Bay	1,314.63	172.11	1,486.74	152.50	19.96	172.46
	607	Jalan Masuk Ke Pelabuhan Baru	19.68	0.00	19.68	2.28	0.00	2.28
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	51.75	48.39	100.14	6.00	5.61	11.61
	500	Jalan Kota Kinabalu-Keningau-Tenom	290.56	43.04	333.60	33.72	4.99	38.71
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	121.60	0.00	121.60	14.11	0.00	14.11
Papar	01	Jalan Kota Kinabalu-Sindumin	667.37	374.58	1,041.95	77.41	43.45	120.86
Ranau	22	Jalan Kota Kinabalu-Sandakan	1,284.05	231.17	1,515.22	153.56	27.54	181.10
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	608.68	156.87	765.55	87.26	33.80	121.06
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	418.07	104.03	522.10	62.13	16.48	78.61
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	218.19	12.54	230.73	29.32	2.09	31.41
Beaufort	01	Jalan Kota Kinabalu-Sindumin	120.00	38.68	158.68	14.02	4.53	18.55
	502	Jalan Beaufort-Menumbok	65.51	9.90	75.41	7.66	1.16	8.82
Sipitang	01	Jalan Kota Kinabalu-Sindumin	55.70	26.35	82.05	6.53	3.09	9.61
Kuala Penyu	502	Jalan Beaufort-Menumbok	37.59	14.33	51.92	4.40	1.68	6.08
TOTAL			15,348.09	2,876.65	18,224.74	1,619.60	346.60	1,966.19

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

MONTH : JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	246.82	44.42	291.24	12.33	2.22	14.55	28.62	5.15	33.77
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	188.52	87.90	276.42	9.43	4.40	13.83	21.88	10.20	32.08
3	Kudat	01	Jalan Kota Kinabalu - Kudat	212.33	43.86	256.19	10.62	2.19	12.81	24.63	5.09	29.72
			TOTAL:	647.67	176.18	823.85	32.38	8.81	41.19	75.13	20.44	95.57

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	246.82	12.33	28.62	
1	03 Jun 13	65.402	0.87	0.56	0.05	0.49	0.02	0.06	PAKA-PAKA
2	03 Jun 13	65.403	0.80	0.50	0.05	0.40	0.02	0.05	
3	03 Jun 13	69.401	0.30	0.30	0.05	0.09	0.00	0.01	
4	03 Jun 13	69.402	0.88	0.61	0.05	0.54	0.03	0.06	
5	03 Jun 13	69.403	0.80	0.30	0.05	0.24	0.01	0.03	
6	03 Jun 13	69.652	0.99	0.65	0.05	0.64	0.03	0.07	
7	03 Jun 13	69.653	1.00	0.30	0.05	0.30	0.02	0.03	
8	03 Jun 13	69.654	0.90	0.45	0.05	0.41	0.02	0.05	
9	03 Jun 13	70.049	0.89	0.52	0.05	0.46	0.02	0.05	
10	03 Jun 13	70.450	1.00	0.40	0.05	0.40	0.02	0.05	
11	03 Jun 13	70.451	0.80	0.30	0.05	0.24	0.01	0.03	
12	06 Jun 13	71.805	0.98	0.64	0.05	0.63	0.03	0.07	
13	06 Jun 13	71.806	0.70	0.30	0.05	0.21	0.01	0.02	
14	06 Jun 13	71.807	0.86	0.49	0.05	0.42	0.02	0.05	
15	06 Jun 13	71.808	0.60	0.30	0.05	0.18	0.01	0.02	
16	06 Jun 13	71.809	0.50	0.30	0.05	0.15	0.01	0.02	
17	06 Jun 13	71.810	0.91	0.52	0.05	0.47	0.02	0.05	
18	06 Jun 13	71.989	0.97	0.63	0.05	0.61	0.03	0.07	
19	06 Jun 13	71.990	0.40	0.30	0.05	0.12	0.01	0.01	
20	06 Jun 13	71.991	0.90	0.30	0.05	0.27	0.01	0.03	
21	06 Jun 13	72.022	0.96	0.48	0.05	0.46	0.02	0.05	
22	06 Jun 13	72.023	0.81	0.45	0.05	0.36	0.02	0.04	
23	06 Jun 13	72.024	0.92	0.52	0.05	0.48	0.02	0.06	
24	06 Jun 13	72.026	0.86	0.48	0.05	0.41	0.02	0.05	
25	08 Jun 13	91.601	0.80	0.60	0.05	0.48	0.02	0.06	BATU ENAM
26	08 Jun 13	91.602	0.98	0.54	0.05	0.53	0.03	0.06	
27	08 Jun 13	91.603	0.82	0.43	0.05	0.35	0.02	0.04	
28	08 Jun 13	91.604	0.95	0.52	0.05	0.49	0.02	0.06	
29	08 Jun 13	91.605	0.70	0.45	0.05	0.32	0.02	0.04	
30	08 Jun 13	91.607	0.83	0.56	0.05	0.46	0.02	0.05	
CARRIED FORWARD:						258.44	12.91	29.97	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	258.44	12.91	29.97	
31	11 Jun 13	91.608	0.97	0.55	0.05	0.53	0.03	0.06	BATU ENAM
32	11 Jun 13	91.610	0.80	0.50	0.05	0.40	0.02	0.05	
33	11 Jun 13	91.379	0.99	0.61	0.05	0.60	0.03	0.07	
34	11 Jun 13	91.380	0.30	0.30	0.05	0.09	0.00	0.01	
35	11 Jun 13	91.381	0.81	0.46	0.05	0.37	0.02	0.04	
36	11 Jun 13	91.252	0.80	0.30	0.05	0.24	0.01	0.03	
37	11 Jun 13	91.253	0.99	0.54	0.05	0.53	0.03	0.06	
38	11 Jun 13	91.254	0.70	0.30	0.05	0.21	0.01	0.02	
39	11 Jun 13	90.950	1.00	0.30	0.05	0.30	0.02	0.03	
40	11 Jun 13	90.951	0.90	0.30	0.05	0.27	0.01	0.03	
41	11 Jun 13	90.952	0.98	0.56	0.05	0.55	0.03	0.06	
42	11 Jun 13	90.953	0.89	0.49	0.05	0.44	0.02	0.05	
43	11 Jun 13	90.933	1.00	0.40	0.05	0.40	0.02	0.05	
44	14 Jun 13	90.960	0.82	0.51	0.05	0.42	0.02	0.05	
45	14 Jun 13	90.962	0.40	0.30	0.05	0.12	0.01	0.01	
46	14 Jun 13	83.941	0.88	0.52	0.05	0.46	0.02	0.05	
47	14 Jun 13	93.942	0.50	0.30	0.05	0.15	0.01	0.02	
48	14 Jun 13	83.943	0.96	0.56	0.05	0.54	0.03	0.06	TAUN GUSI
49	14 Jun 13	83.944	0.87	0.53	0.05	0.46	0.02	0.05	
50	14 Jun 13	83.945	0.60	0.30	0.05	0.18	0.01	0.02	
51	14 Jun 13	83.946	0.90	0.45	0.05	0.41	0.02	0.05	
52	14 Jun 13	83.947	0.95	0.57	0.05	0.54	0.03	0.06	
53	14 Jun 13	83.948	0.90	0.60	0.05	0.54	0.03	0.06	
54	14 Jun 13	83.949	0.83	0.49	0.05	0.41	0.02	0.05	
55	14 Jun 13	83.951	0.91	0.52	0.05	0.47	0.02	0.05	
56	14 Jun 13	83.952	0.94	0.56	0.05	0.53	0.03	0.06	
57	14 Jun 13	84.201	0.86	0.46	0.05	0.40	0.02	0.05	
58	14 Jun 13	84.203	0.80	0.80	0.05	0.64	0.03	0.07	
59	15 Jun 13	84.389	0.80	0.80	0.05	0.64	0.03	0.07	
60	15 Jun 13	84.390	0.93	0.51	0.05	0.47	0.02	0.06	
CARRIED FORWARD :						270.75	13.53	31.40	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	270.75	13.53	31.40	
61	16 Jun 13	84.391	0.88	0.60	0.05	0.53	0.03	0.06	TAUN GUSI
62	16 Jun 13	84.393	0.90	0.50	0.05	0.45	0.02	0.05	
63	16 Jun 13	84.395	0.30	0.30	0.05	0.09	0.00	0.01	
64	16 Jun 13	84.421	0.89	0.56	0.05	0.50	0.02	0.06	
65	16 Jun 13	84.422	0.80	0.30	0.05	0.24	0.01	0.03	
66	16 Jun 13	84.423	0.99	0.62	0.05	0.61	0.03	0.07	
67	16 Jun 13	84.425	1.00	0.30	0.05	0.30	0.02	0.03	
68	16 Jun 13	84.426	0.91	0.48	0.05	0.44	0.02	0.05	
69	16 Jun 13	84.430	0.90	0.30	0.05	0.27	0.01	0.03	
70	16 Jun 13	84.431	0.81	0.45	0.05	0.36	0.02	0.04	
71	16 Jun 13	84.438	0.98	0.57	0.05	0.56	0.03	0.06	
72	16 Jun 13	84.439	0.70	0.30	0.05	0.21	0.01	0.02	
73	16 Jun 13	84.450	0.87	0.51	0.05	0.44	0.02	0.05	
74	16 Jun 13	84.453	0.40	0.30	0.05	0.12	0.01	0.01	
75	19 Jun 13	84.455	0.97	0.54	0.05	0.52	0.03	0.06	
76	19 Jun 13	84.457	0.60	0.30	0.05	0.18	0.01	0.02	
77	19 Jun 13	84.458	0.82	0.47	0.05	0.39	0.02	0.04	
78	19 Jun 13	84.459	0.50	0.30	0.05	0.15	0.01	0.02	
79	19 Jun 13	84.461	0.92	0.52	0.05	0.48	0.02	0.06	
80	19 Jun 13	84.462	0.96	0.50	0.05	0.48	0.02	0.06	
81	19 Jun 13	84.465	0.80	0.45	0.05	0.36	0.02	0.04	KELAWAT
82	19 Jun 13	59.693	0.93	0.49	0.05	0.46	0.02	0.05	
83	19 Jun 13	59.695	0.86	0.54	0.05	0.46	0.02	0.05	
84	19 Jun 13	59.696	0.94	0.43	0.05	0.40	0.02	0.05	
85	19 Jun 13	59.698	0.80	0.55	0.05	0.44	0.02	0.05	
86	19 Jun 13	59.699	0.90	0.40	0.05	0.36	0.02	0.04	
87	19 Jun 13	59.670	0.80	0.40	0.05	0.32	0.02	0.04	
88	19 Jun 13	59.671	0.95	0.57	0.05	0.54	0.03	0.06	
89	19 Jun 13	59.674	1.00	0.40	0.05	0.40	0.02	0.05	
90	19 Jun 13	59.676	0.83	0.51	0.05	0.42	0.02	0.05	
CARRIED FORWARD :						282.24	14.10	32.73	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	282.24	14.10	32.73	
91	21 Jun 13	59.563	0.98	0.52	0.05	0.51	0.03	0.06	KELAWAT
92	21 Jun 13	59.568	1.00	0.30	0.05	0.30	0.02	0.03	
93	21 Jun 13	59.551	0.81	0.45	0.05	0.36	0.02	0.04	
94	21 Jun 13	59.555	0.30	0.30	0.05	0.09	0.00	0.01	
95	21 Jun 13	59.559	0.99	0.65	0.05	0.64	0.03	0.07	
96	21 Jun 13	59.536	0.91	0.49	0.05	0.45	0.02	0.05	
97	21 Jun 13	59.538	0.80	0.30	0.05	0.24	0.01	0.03	
98	21 Jun 13	59.527	1.00	0.40	0.05	0.40	0.02	0.05	
99	21 Jun 13	59.418	0.89	0.46	0.05	0.41	0.02	0.05	
100	21 Jun 13	59.422	0.97	0.48	0.05	0.47	0.02	0.05	
101	21 Jun 13	59.701	0.70	0.30	0.05	0.21	0.01	0.02	
102	21 Jun 13	59.711	0.82	0.51	0.05	0.42	0.02	0.05	
103	21 Jun 13	59.789	0.60	0.30	0.05	0.18	0.01	0.02	
104	28 Jun 13	60.004	0.96	0.52	0.05	0.50	0.02	0.06	
105	28 Jun 13	60.032	0.92	0.47	0.05	0.43	0.02	0.05	
106	28 Jun 13	60.086	0.50	0.30	0.05	0.15	0.01	0.02	
107	28 Jun 13	60.245	0.90	0.30	0.05	0.27	0.01	0.03	
108	28 Jun 13	60.247	0.90	0.50	0.05	0.45	0.02	0.05	
109	28 Jun 13	62.541	0.83	0.43	0.05	0.36	0.02	0.04	
110	28 Jun 13	62.588	0.40	0.30	0.05	0.12	0.01	0.01	
111	28 Jun 13	62.591	0.95	0.48	0.05	0.46	0.02	0.05	
112	28 Jun 13	62.663	0.90	0.40	0.05	0.36	0.02	0.04	
113	28 Jun 13	66.881	0.80	0.40	0.05	0.32	0.02	0.04	
114	28 Jun 13	66.897	0.93	0.52	0.05	0.48	0.02	0.06	
115	28 Jun 13	66.904	0.88	0.49	0.05	0.43	0.02	0.05	
116									
117									
118									
119									
120									
BALANCE END OF JUNE :						291.24	14.55	33.77	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	188.52	9.43	21.88	
1	04 Jun 13	122.174	0.89	0.56	0.05	0.50	0.02	0.06	LANGKON
2	04 Jun 13	122.178	0.86	0.49	0.05	0.42	0.02	0.05	
3	04 Jun 13	122.181	0.75	0.45	0.05	0.34	0.02	0.04	
4	04 Jun 13	122.182	0.30	0.30	0.05	0.09	0.00	0.01	
5	04 Jun 13	126.001	0.88	0.51	0.05	0.45	0.02	0.05	
6	04 Jun 13	126.007	0.90	0.30	0.05	0.27	0.01	0.03	
7	04 Jun 13	127.270	1.00	0.40	0.05	0.40	0.02	0.05	
8	04 Jun 13	127.273	0.87	0.53	0.05	0.46	0.02	0.05	
9	04 Jun 13	127.278	0.91	0.48	0.05	0.44	0.02	0.05	
10	04 Jun 13	128.336	0.99	0.55	0.05	0.54	0.03	0.06	BATUTAI
11	04 Jun 13	128.340	0.80	0.30	0.05	0.24	0.01	0.03	
12	04 Jun 13	128.344	0.81	0.46	0.05	0.37	0.02	0.04	
13	04 Jun 13	128.354	1.00	0.30	0.05	0.30	0.02	0.03	
14	04 Jun 13	128.375	0.98	0.52	0.05	0.51	0.03	0.06	KARANGAWAN
15	07 Jun 13	131.260	0.85	0.47	0.05	0.40	0.02	0.05	
16	07 Jun 13	131.270	0.70	0.30	0.05	0.21	0.01	0.02	
17	07 Jun 13	131.273	0.92	0.51	0.05	0.47	0.02	0.05	
18	07 Jun 13	131.278	0.84	0.49	0.05	0.41	0.02	0.05	
19	07 Jun 13	131.230	0.60	0.30	0.05	0.18	0.01	0.02	TIGAMAN RASAK
20	07 Jun 13	138.540	0.40	0.30	0.05	0.12	0.01	0.01	
21	07 Jun 13	138.544	0.90	0.45	0.05	0.41	0.02	0.05	
22	07 Jun 13	138.545	0.60	0.30	0.05	0.18	0.01	0.02	
23	07 Jun 13	138.551	0.93	0.54	0.05	0.50	0.03	0.06	
24	07 Jun 13	138.660	0.84	0.46	0.05	0.39	0.02	0.04	
25	07 Jun 13	138.663	0.40	0.30	0.05	0.12	0.01	0.01	
26	07 Jun 13	138.666	0.94	0.51	0.05	0.48	0.02	0.06	
27	07 Jun 13	138.668	0.80	0.45	0.05	0.36	0.02	0.04	
28	08 Jun 13	138.670	0.85	0.48	0.05	0.41	0.02	0.05	
29	08 Jun 13	138.672	0.96	0.52	0.05	0.50	0.02	0.06	
30	08 Jun 13	138.676	0.83	0.47	0.05	0.39	0.02	0.05	
CARRIED FORWARD :						199.37	9.97	23.14	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	199.37	9.97	23.14	
31	12 Jun 13	119.560	0.80	0.30	0.05	0.24	0.01	0.03	
32	12 Jun 13	119.562	0.89	0.48	0.05	0.43	0.02	0.05	
33	12 Jun 13	119.564	0.95	0.52	0.05	0.49	0.02	0.06	
34	12 Jun 13	119.566	0.30	0.30	0.05	0.09	0.00	0.01	
35	12 Jun 13	119.568	0.81	0.46	0.05	0.37	0.02	0.04	
36	12 Jun 13	119.571	0.90	0.30	0.05	0.27	0.01	0.03	
37	12 Jun 13	119.576	0.99	0.60	0.05	0.59	0.03	0.07	
38	12 Jun 13	119.578	1.00	0.30	0.05	0.30	0.02	0.03	
39	12 Jun 13	119.595	0.88	0.51	0.05	0.45	0.02	0.05	
40	12 Jun 13	119.602	0.70	0.30	0.05	0.21	0.01	0.02	
41	12 Jun 13	119.603	0.91	0.47	0.05	0.43	0.02	0.05	
42	12 Jun 13	119.605	0.98	0.54	0.05	0.53	0.03	0.06	
43	12 Jun 13	119.610	0.60	0.30	0.05	0.18	0.01	0.02	
44	12 Jun 13	119.612	0.82	0.49	0.05	0.40	0.02	0.05	
45	13 Jun 13	188.354	0.40	0.30	0.05	0.12	0.01	0.01	
46	13 Jun 13	188.356	1.00	0.45	0.05	0.45	0.02	0.05	
47	13 Jun 13	188.364	0.87	0.50	0.05	0.44	0.02	0.05	
48	13 Jun 13	188.366	0.50	0.30	0.05	0.15	0.01	0.02	
49	13 Jun 13	188.371	0.92	0.53	0.05	0.49	0.02	0.06	
50	13 Jun 13	118.373	0.97	0.55	0.05	0.53	0.03	0.06	
51	13 Jun 13	118.375	0.86	0.46	0.05	0.40	0.02	0.05	
52	13 Jun 13	118.378	0.90	0.50	0.05	0.45	0.02	0.05	
53	13 Jun 13	118.381	0.93	0.49	0.05	0.46	0.02	0.05	
54	13 Jun 13	118.383	0.80	0.45	0.05	0.36	0.02	0.04	
55	13 Jun 13	118.395	0.96	0.52	0.05	0.50	0.02	0.06	
56	13 Jun 13	118.397	0.80	0.55	0.05	0.44	0.02	0.05	
57	13 Jun 13	118.399	0.83	0.47	0.05	0.39	0.02	0.05	
58	13 Jun 13	118.401	0.94	0.52	0.05	0.49	0.02	0.06	
59	13 Jun 13	118.403	0.85	0.43	0.05	0.37	0.02	0.04	
60	13 Jun 13	118.405	0.90	0.46	0.05	0.41	0.02	0.05	
CARRIED FORWARD :						210.79	10.54	24.46	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	210.79	10.54	24.46	
61	17 Jun 13	124.932	0.90	0.30	0.05	0.27	0.01	0.03	
62	17 Jun 13	124.935	0.89	0.56	0.05	0.50	0.02	0.06	
63	17 Jun 13	124.936	0.70	0.45	0.05	0.32	0.02	0.04	
64	17 Jun 13	124.938	0.30	0.30	0.05	0.09	0.00	0.01	
65	17 Jun 13	127.550	0.99	0.56	0.05	0.55	0.03	0.06	
66	17 Jun 13	127.553	0.70	0.30	0.05	0.21	0.01	0.02	
67	17 Jun 13	127.555	0.91	0.48	0.05	0.44	0.02	0.05	
68	17 Jun 13	127.560	0.88	0.86	0.05	0.76	0.04	0.09	
69	17 Jun 13	127.569	1.00	0.30	0.05	0.30	0.02	0.03	
70	17 Jun 13	127.574	0.81	0.48	0.05	0.39	0.02	0.05	
71	17 Jun 13	130.632	0.80	0.30	0.05	0.24	0.01	0.03	
72	17 Jun 13	130.635	0.98	0.51	0.05	0.50	0.02	0.06	
73	17 Jun 13	130.642	1.00	0.40	0.05	0.40	0.02	0.05	
74	17 Jun 13	130.648	0.87	0.49	0.05	0.43	0.02	0.05	
75	17 Jun 13	130.650	0.60	0.30	0.05	0.18	0.01	0.02	
76	17 Jun 13	130.653	0.92	0.51	0.05	0.47	0.02	0.05	
77	17 Jun 13	130.655	0.90	0.40	0.05	0.36	0.02	0.04	
78	20 Jun 13	131.330	0.97	0.55	0.05	0.53	0.03	0.06	
79	20 Jun 13	131.333	0.50	0.30	0.05	0.15	0.01	0.02	
80	20 Jun 13	131.335	0.86	0.47	0.05	0.40	0.02	0.05	
81	20 Jun 13	131.338	0.93	0.45	0.05	0.42	0.02	0.05	
82	20 Jun 13	131.341	0.80	0.40	0.05	0.32	0.02	0.04	
83	20 Jun 13	131.344	0.96	0.51	0.05	0.49	0.02	0.06	
84	20 Jun 13	131.347	0.40	0.30	0.05	0.12	0.01	0.01	
85	20 Jun 13	131.350	0.82	0.45	0.05	0.37	0.02	0.04	
86	20 Jun 13	131.353	0.94	48.00	0.05	45.12	2.26	5.23	
87	20 Jun 13	131.356	0.90	0.47	0.05	0.42	0.02	0.05	
88	20 Jun 13	137.140	0.83	0.50	0.05	0.42	0.02	0.05	
89	20 Jun 13	132.144	0.95	0.48	0.05	0.46	0.02	0.05	
90	20 Jun 13	132.146	1.00	0.45	0.05	0.45	0.02	0.05	
CARRIED FORWARD :						266.86	13.35	30.97	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	266.86	13.35	30.97	
91	22 Jun 13	136.630	0.81	0.46	0.05	0.37	0.02	0.04	PANUKUAN
92	22 Jun 13	136.633	0.99	0.56	0.05	0.55	0.03	0.06	
93	22 Jun 13	136.636	0.70	0.30	0.05	0.21	0.01	0.02	
94	22 Jun 13	136.640	0.89	0.50	0.05	0.45	0.02	0.05	
95	22 Jun 13	136.645	0.30	0.30	0.05	0.09	0.00	0.01	
96	22 Jun 13	136.648	0.91	0.51	0.05	0.46	0.02	0.05	
97	22 Jun 13	136.910	0.60	0.30	0.05	0.18	0.01	0.02	
98	22 Jun 13	136.911	0.98	0.50	0.05	0.49	0.02	0.06	
99	22 Jun 13	136.942	0.40	0.30	0.05	0.12	0.01	0.01	
100	22 Jun 13	136.947	0.88	0.49	0.05	0.43	0.02	0.05	
101	22 Jun 13	136.951	0.50	0.30	0.05	0.15	0.01	0.02	MANGARIS
102	22 Jun 13	136.957	1.00	0.40	0.05	0.40	0.02	0.05	
103	22 Jun 13	136.959	0.82	0.47	0.05	0.39	0.02	0.04	
104	22 Jun 13	138.330	0.97	0.52	0.05	0.50	0.03	0.06	
105	22 Jun 13	138.335	0.80	0.30	0.05	0.24	0.01	0.03	
106	24 Jun 13	117.811	0.92	0.46	0.05	0.42	0.02	0.05	
107	24 Jun 13	117.812	0.90	0.30	0.05	0.27	0.01	0.03	
108	24 Jun 13	117.813	1.00	0.30	0.05	0.30	0.02	0.03	
109	24 Jun 13	117.831	0.87	0.46	0.05	0.40	0.02	0.05	
110	24 Jun 13	117.833	0.80	0.50	0.05	0.40	0.02	0.05	
111	24 Jun 13	117.834	0.45	0.30	0.05	0.14	0.01	0.02	
112	24 Jun 13	117.853	0.83	0.48	0.05	0.40	0.02	0.05	
113	24 Jun 13	117.854	0.96	0.52	0.05	0.50	0.02	0.06	
114	24 Jun 13	117.856	0.90	0.45	0.05	0.41	0.02	0.05	
115	24 Jun 13	117.858	0.84	0.49	0.05	0.41	0.02	0.05	
116	24 Jun 13	117.860	0.93	0.50	0.05	0.47	0.02	0.05	
117	24 Jun 13	117.862	0.90	0.47	0.05	0.42	0.02	0.05	
118									
119									
120									
BALANCE END OF JUNE:						276.42	13.83	32.08	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	212.33	10.62	24.63	MOLONG-KOLONG
1	05 Jun 13	141.101	0.84	0.48	0.05	0.40	0.02	0.05	
2	05 Jun 13	141.102	0.81	0.50	0.05	0.41	0.02	0.05	
3	05 Jun 13	141.104	0.30	0.30	0.05	0.09	0.00	0.01	
4	05 Jun 13	141.106	0.89	0.52	0.05	0.46	0.02	0.05	
5	05 Jun 13	141.107	0.80	0.30	0.05	0.24	0.01	0.03	
6	05 Jun 13	141.109	0.99	0.61	0.05	0.60	0.03	0.07	
7	05 Jun 13	141.110	1.00	0.30	0.05	0.30	0.02	0.03	
8	05 Jun 13	141.111	0.91	0.47	0.05	0.43	0.02	0.05	
9	05 Jun 13	141.112	0.90	0.30	0.05	0.27	0.01	0.03	
10	05 Jun 13	142.225	0.98	0.46	0.05	0.45	0.02	0.05	
11	05 Jun 13	142.226	0.70	0.30	0.05	0.21	0.01	0.02	
12	05 Jun 13	142.227	0.88	0.54	0.05	0.48	0.02	0.06	
13	05 Jun 13	142.228	0.50	0.30	0.05	0.15	0.01	0.02	
14	05 Jun 13	142.230	0.40	0.30	0.05	0.12	0.01	0.01	
15	05 Jun 13	142.231	0.92	0.48	0.05	0.44	0.02	0.05	
16	10 Jun 13	150.405	1.00	0.40	0.05	0.40	0.02	0.05	
17	10 Jun 13	150.406	0.90	0.50	0.05	0.45	0.02	0.05	
18	10 Jun 13	150.407	0.82	0.45	0.05	0.37	0.02	0.04	
19	10 Jun 13	150.408	0.97	0.51	0.05	0.49	0.02	0.06	
20	10 Jun 13	150.449	0.80	0.40	0.05	0.32	0.02	0.04	
21	10 Jun 13	150.455	0.87	0.47	0.05	0.41	0.02	0.05	
22	10 Jun 13	150.461	0.60	0.30	0.05	0.18	0.01	0.02	
23	10 Jun 13	150.462	0.83	0.44	0.05	0.37	0.02	0.04	
24	10 Jun 13	150.471	0.86	0.55	0.05	0.47	0.02	0.05	
25	10 Jun 13	150.472	0.80	0.45	0.05	0.36	0.02	0.04	
26	10 Jun 13	150.474	0.96	0.52	0.05	0.50	0.02	0.06	
27	10 Jun 13	150.476	0.84	0.47	0.05	0.39	0.02	0.05	
28	10 Jun 13	150.478	0.93	0.50	0.05	0.47	0.02	0.05	
29	10 Jun 13	150.732	0.90	0.52	0.05	0.47	0.02	0.05	
30	10 Jun 13	150.751	0.85	0.49	0.05	0.42	0.02	0.05	
CARRIED FORWARD :						223.44	11.18	25.92	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	223.44	11.18	25.92	MATUNGGONG
31	15 Jun 13	150.771	0.95	0.51	0.05	0.48	0.02	0.06	
32	15 Jun 13	150.784	0.70	0.30	0.05	0.21	0.01	0.02	
33	15 Jun 13	150.793	0.50	0.30	0.05	0.15	0.01	0.02	
34	15 Jun 13	150.821	0.91	0.48	0.05	0.44	0.02	0.05	
35	15 Jun 13	150.833	0.94	0.51	0.05	0.48	0.02	0.06	
36	15 Jun 13	150.834	0.30	0.30	0.05	0.09	0.00	0.01	
37	15 Jun 13	150.850	0.89	0.55	0.05	0.49	0.02	0.06	
38	15 Jun 13	150.852	0.80	0.30	0.05	0.24	0.01	0.03	
39	15 Jun 13	150.861	0.90	0.30	0.05	0.27	0.01	0.03	
40	15 Jun 13	150.862	0.81	0.49	0.05	0.40	0.02	0.05	
41	15 Jun 13	150.880	1.00	0.40	0.05	0.40	0.02	0.05	
42	15 Jun 13	150.881	0.99	0.56	0.05	0.55	0.03	0.06	
43	15 Jun 13	150.893	0.70	0.30	0.05	0.21	0.01	0.02	
44	18 Jun 13	150.897	0.92	0.47	0.05	0.43	0.02	0.05	
45	18 Jun 13	150.904	0.40	0.30	0.05	0.12	0.01	0.01	
46	18 Jun 13	150.906	1.00	0.30	0.05	0.30	0.02	0.03	
47	18 Jun 13	150.911	0.88	0.45	0.05	0.40	0.02	0.05	
48	18 Jun 13	150.912	0.50	0.30	0.05	0.15	0.01	0.02	
49	18 Jun 13	150.915	0.90	0.50	0.05	0.45	0.02	0.05	
50	18 Jun 13	151.101	0.82	0.48	0.05	0.39	0.02	0.05	
51	18 Jun 13	151.102	0.87	0.51	0.05	0.44	0.02	0.05	
52	18 Jun 13	151.103	0.60	0.30	0.05	0.18	0.01	0.02	
53	18 Jun 13	151.105	0.86	0.53	0.05	0.46	0.02	0.05	
54	18 Jun 13	151.106	0.80	0.46	0.05	0.37	0.02	0.04	
55	18 Jun 13	151.107	0.98	0.51	0.05	0.50	0.02	0.06	
56	18 Jun 13	151.109	0.90	0.50	0.05	0.45	0.02	0.05	
57	22 Jun 13	151.112	1.00	0.45	0.05	0.45	0.02	0.05	
58	22 Jun 13	151.113	0.83	0.49	0.05	0.41	0.02	0.05	
59	22 Jun 13	151.121	0.97	0.54	0.05	0.52	0.03	0.06	
60	22 Jun 13	151.122	0.85	0.49	0.05	0.42	0.02	0.05	
CARRIED FORWARD :						234.29	11.72	27.18	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	234.29	11.72	27.18	
61	22 Jun 13	151.123	0.86	0.48	0.05	0.41	0.02	0.05	MATUNGGONG
62	22 Jun 13	151.128	0.89	0.52	0.05	0.46	0.02	0.05	
63	22 Jun 13	151.129	0.81	0.46	0.05	0.37	0.02	0.04	
64	22 Jun 13	151.135	0.70	0.30	0.05	0.21	0.01	0.02	
65	22 Jun 13	151.136	0.89	0.55	0.05	0.49	0.02	0.06	
66	22 Jun 13	151.137	0.30	0.30	0.05	0.09	0.00	0.01	
67	22 Jun 13	151.142	0.88	0.49	0.05	0.43	0.02	0.05	
68	22 Jun 13	151.143	0.99	0.52	0.05	0.51	0.03	0.06	
69	22 Jun 13	151.144	1.00	0.30	0.05	0.30	0.02	0.03	
70	22 Jun 13	151.183	0.87	0.51	0.05	0.44	0.02	0.05	
71	22 Jun 13	151.184	0.60	0.30	0.05	0.18	0.01	0.02	
72	25 Jun 13	151.231	0.90	0.30	0.05	0.27	0.01	0.03	
73	25 Jun 13	151.232	0.40	0.40	0.05	0.16	0.01	0.02	
74	25 Jun 13	151.233	0.50	0.30	0.05	0.15	0.01	0.02	
75	25 Jun 13	151.234	0.98	0.56	0.05	0.55	0.03	0.06	
76	25 Jun 13	151.235	1.00	0.40	0.05	0.40	0.02	0.05	
77	25 Jun 13	151.236	0.82	0.49	0.05	0.40	0.02	0.05	
78	25 Jun 13	151.238	0.80	0.30	0.05	0.24	0.01	0.03	
79	25 Jun 13	151.239	0.91	0.52	0.05	0.47	0.02	0.05	
80	25 Jun 13	151.241	0.97	0.55	0.05	0.53	0.03	0.06	
81	25 Jun 13	151.242	0.83	0.46	0.05	0.38	0.02	0.04	
82	25 Jun 13	151.243	0.80	0.40	0.05	0.32	0.02	0.04	
83	25 Jun 13	151.245	0.85	0.47	0.05	0.40	0.02	0.05	PARAPAT
84	26 Jun 13	157.437	0.70	0.40	0.05	0.28	0.01	0.03	
85	26 Jun 13	157.448	0.90	0.40	0.05	0.36	0.02	0.04	
86	26 Jun 13	157.849	0.96	0.56	0.05	0.54	0.03	0.06	
87	26 Jun 13	157.901	0.84	0.52	0.05	0.44	0.02	0.05	
88	26 Jun 13	157.918	0.90	0.50	0.05	0.45	0.02	0.05	
89	26 Jun 13	157.711	0.85	0.47	0.05	0.40	0.02	0.05	
90	26 Jun 13	157.784	0.75	0.46	0.05	0.35	0.02	0.04	
CARRIED FORWARD :						245.29	12.27	28.45	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	245.29	12.27	28.45	
91	27 Jun 13	155.102	0.96	0.58	0.05	0.56	0.03	0.06	TAMBULURAN
92	27 Jun 13	155.120	0.81	0.45	0.05	0.36	0.02	0.04	
93	27 Jun 13	155.140	0.90	0.30	0.05	0.27	0.01	0.03	
94	27 Jun 13	155.155	1.00	0.40	0.05	0.40	0.02	0.05	
95	27 Jun 13	155.161	0.30	0.30	0.05	0.09	0.00	0.01	
96	27 Jun 13	155.175	0.91	0.49	0.05	0.45	0.02	0.05	
97	27 Jun 13	155.182	0.80	0.30	0.05	0.24	0.01	0.03	
98	27 Jun 13	155.190	1.00	0.30	0.05	0.30	0.02	0.03	
99	27 Jun 13	155.206	0.99	0.54	0.05	0.53	0.03	0.06	
100	27 Jun 13	155.209	0.95	0.51	0.05	0.48	0.02	0.06	
101	27 Jun 13	155.213	0.81	0.45	0.05	0.36	0.02	0.04	
102	27 Jun 13	155.231	0.80	0.50	0.05	0.40	0.02	0.05	
103	28 Jun 13	153.765	0.89	0.56	0.05	0.50	0.02	0.06	
104	28 Jun 13	153.815	0.97	0.48	0.05	0.47	0.02	0.05	
105	28 Jun 13	153.861	0.40	0.30	0.05	0.12	0.01	0.01	
106	28 Jun 13	153.871	0.98	0.51	0.05	0.50	0.02	0.06	
107	28 Jun 13	154.363	0.90	0.45	0.05	0.41	0.02	0.05	
108	28 Jun 13	156.560	0.50	0.30	0.05	0.15	0.01	0.02	
109	28 Jun 13	156.580	0.82	0.42	0.05	0.34	0.02	0.04	
110	28 Jun 13	156.661	0.60	0.30	0.05	0.18	0.01	0.02	
111	28 Jun 13	156.731	0.90	0.30	0.05	0.27	0.01	0.03	
112	28 Jun 13	156.791	0.80	0.40	0.05	0.32	0.02	0.04	
113	29 Jun 13	156.856	0.70	0.30	0.05	0.21	0.01	0.02	
114	29 Jun 13	156.862	0.88	0.60	0.05	0.53	0.03	0.06	
115	29 Jun 13	156.874	0.83	0.47	0.05	0.39	0.02	0.05	
116	29 Jun 13	156.881	0.92	0.50	0.05	0.46	0.02	0.05	
117	29 Jun 13	156.928	0.86	0.53	0.05	0.46	0.02	0.05	
118	29 Jun 13	156.950	0.80	0.55	0.05	0.44	0.02	0.05	
119	29 Jun 13	156.976	0.94	0.52	0.05	0.49	0.02	0.06	
120	29 Jun 13	156.989	0.50	0.45	0.05	0.23	0.01	0.03	
BALANCE END OF JUNE :						256.19	12.81	29.72	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,420.42	281.67	1,702.09	70.47	13.91	84.38	163.43	32.25	195.68
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	1,057.93	133.46	1,191.39	51.17	5.52	56.69	118.49	12.59	131.08
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	5,993.73	990.61	6,984.34	290.51	47.32	337.83	673.97	109.78	783.75
4	Tuaran	503	Jalan Berungis - Kota Belud	947.16	47.89	995.06	43.00	2.35	45.35	99.78	5.45	105.23
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1,314.63	172.11	1,486.74	65.73	8.61	74.34	152.51	19.96	172.47
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	19.68	-	19.68	0.98	-	0.98	2.28	-	2.28
			TOTAL:	10,753.55	1,625.74	12,379.30	521.86	77.71	599.57	1,210.46	180.02	1,390.48

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,420.42	70.47	163.43	
1	03 Jun 13	12.396	0.50	1.20	0.050	0.60	0.03	0.07	LHS
2	03 Jun 13	12.398	0.50	0.50	0.050	0.25	0.01	0.03	LHS
3	03 Jun 13	12.401	0.50	0.50	0.050	0.25	0.01	0.03	LHS
4	03 Jun 13	12.404	0.50	0.50	0.050	0.25	0.01	0.03	LHS
5	03 Jun 13	12.423	0.50	0.60	0.050	0.30	0.02	0.03	LHS
6	03 Jun 13	12.425	0.50	0.60	0.050	0.30	0.02	0.03	LHS
7	03 Jun 13	12.429	0.50	0.60	0.050	0.30	0.02	0.03	LHS
8	03 Jun 13	12.431	0.50	0.60	0.050	0.30	0.02	0.03	LHS
9	03 Jun 13	12.434	0.50	0.60	0.050	0.30	0.02	0.03	LHS
10	03 Jun 13	12.436	0.50	0.60	0.050	0.30	0.02	0.03	LHS
11	03 Jun 13	15.230	0.50	0.50	0.050	0.25	0.01	0.03	LHS
12	03 Jun 13	15.900	0.50	0.50	0.050	0.25	0.01	0.03	LHS
13	03 Jun 13	16.000	0.50	0.50	0.050	0.25	0.01	0.03	LHS
14	03 Jun 13	0.860	0.50	0.50	0.050	0.25	0.01	0.03	RHS
15	03 Jun 13	0.860	0.50	0.50	0.050	0.25	0.01	0.03	LHS
16	03 Jun 13	0.860	0.50	0.50	0.050	0.25	0.01	0.03	LHS
17	03 Jun 13	0.910	0.50	0.50	0.050	0.25	0.01	0.03	LHS
18	03 Jun 13	0.910	2.00	0.50	0.050	1.00	0.05	0.12	LHS
19	03 Jun 13	1.001	2.00	0.50	0.050	1.00	0.05	0.12	LHS
20	03 Jun 13	1.010	0.50	0.50	0.050	0.25	0.01	0.03	LHS
21	03 Jun 13	1.023	2.00	0.50	0.050	1.00	0.05	0.12	LHS
22	03 Jun 13	1.023	2.00	0.50	0.050	1.00	0.05	0.12	LHS
23	03 Jun 13	1.026	0.50	0.50	0.050	0.25	0.01	0.03	LHS
24	03 Jun 13	1.280	1.00	0.50	0.050	0.50	0.03	0.06	LHS
25	03 Jun 13	1.301	0.50	0.50	0.050	0.25	0.01	0.03	LHS
26	03 Jun 13	1.319	0.50	0.50	0.050	0.25	0.01	0.03	LHS
27	03 Jun 13	1.322	0.50	0.50	0.050	0.25	0.01	0.03	LHS
28	03 Jun 13	1.323	0.50	0.50	0.050	0.25	0.01	0.03	LHS
29	03 Jun 13	1.350	0.50	0.50	0.025	0.25	0.01	0.01	LHS
30	03 Jun 13	1.352	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						1,431.82	71.03	164.74	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,431.82	71.03	164.74	
31	03 Jun 13	1.353	0.50	0.60	0.050	0.30	0.02	0.03	LHS
32	03 Jun 13	1.396	0.50	0.50	0.050	0.25	0.01	0.03	LHS
33	03 Jun 13	1.412	0.50	0.60	0.050	0.30	0.02	0.03	LHS
34	03 Jun 13	1.414	0.60	0.50	0.050	0.30	0.02	0.03	LHS
35	03 Jun 13	5.135	0.60	0.60	0.050	0.36	0.02	0.04	LHS
36	03 Jun 13	5.137	1.00	0.50	0.050	0.50	0.03	0.06	LHS
37	03 Jun 13	5.139	1.40	0.50	0.050	0.70	0.04	0.08	LHS
38	04 Jun 13	2.507	2.40	0.50	0.050	1.20	0.06	0.14	RHS
39	04 Jun 13	2.504	3.30	0.50	0.050	1.65	0.08	0.19	RHS
40	04 Jun 13	2.504	0.60	0.50	0.050	0.30	0.02	0.03	RHS
41	04 Jun 13	2.495	0.50	0.80	0.050	0.40	0.02	0.05	RHS
42	04 Jun 13	2.483	0.50	0.50	0.050	0.25	0.01	0.03	RHS
43	04 Jun 13	2.360	0.50	0.80	0.050	0.40	0.02	0.05	RHS
44	04 Jun 13	2.360	0.50	0.80	0.050	0.40	0.02	0.05	RHS
45	04 Jun 13	2.350	0.50	0.50	0.050	0.25	0.01	0.03	RHS
46	04 Jun 13	2.315	0.90	0.50	0.050	0.45	0.02	0.05	RHS
47	04 Jun 13	2.265	1.00	0.50	0.050	0.50	0.03	0.06	RHS
48	04 Jun 13	2.264	0.50	0.50	0.050	0.25	0.01	0.03	RHS
49	04 Jun 13	2.254	0.50	0.50	0.050	0.25	0.01	0.03	RHS
50	04 Jun 13	2.254	1.00	0.50	0.050	0.50	0.03	0.06	RHS
51	04 Jun 13	2.244	1.00	0.50	0.050	0.50	0.03	0.06	RHS
52	04 Jun 13	2.243	1.00	0.60	0.050	0.60	0.03	0.07	RHS
53	04 Jun 13	2.242	0.50	0.50	0.050	0.25	0.01	0.03	RHS
54	04 Jun 13	2.241	0.60	0.50	0.050	0.30	0.02	0.03	RHS
55	04 Jun 13	2.232	0.50	0.60	0.050	0.30	0.02	0.03	RHS
56	04 Jun 13	2.215	1.00	0.50	0.050	0.50	0.03	0.06	RHS
57	04 Jun 13	2.170	0.50	0.50	0.050	0.25	0.01	0.03	RHS
58	04 Jun 13	1.550	0.50	0.50	0.050	0.25	0.01	0.03	RHS
59	04 Jun 13	1.517	0.50	0.50	0.050	0.25	0.01	0.03	RHS
60	04 Jun 13	1.517	0.00	0.90	0.050	0.00	0.00	0.00	RHS
CARRIED FORWARD :						1,444.53	71.67	166.21	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,444.53	71.67	166.21	
61	04 Jun 13	1.517	0.50	0.90	0.050	0.45	0.02	0.05	RHS
62	04 Jun 13	1.517	0.50	1.00	0.050	0.50	0.03	0.06	RHS
63	04 Jun 13	0.930	0.50	0.60	0.050	0.30	0.02	0.03	RHS
64	04 Jun 13	0.928	0.50	0.60	0.050	0.30	0.02	0.03	RHS
65	04 Jun 13	0.914	0.50	0.50	0.050	0.25	0.01	0.03	RHS
66	04 Jun 13	0.913	0.50	0.50	0.050	0.25	0.01	0.03	RHS
67	05 Jun 13	7.525	0.50	0.50	0.050	0.25	0.01	0.03	RHS
68	05 Jun 13	2.612	0.50	0.50	0.050	0.25	0.01	0.03	RHS
69	05 Jun 13	2.604	0.50	0.50	0.050	0.25	0.01	0.03	RHS
70	05 Jun 13	2.603	0.50	1.00	0.050	0.50	0.03	0.06	RHS
71	05 Jun 13	2.603	0.50	1.00	0.050	0.50	0.03	0.06	RHS
72	05 Jun 13	2.588	0.50	1.10	0.050	0.55	0.03	0.06	RHS
73	05 Jun 13	2.586	0.50	0.90	0.050	0.45	0.02	0.05	RHS
74	05 Jun 13	2.583	0.50	0.90	0.050	0.45	0.02	0.05	RHS
75	05 Jun 13	2.540	0.50	0.50	0.050	0.25	0.01	0.03	RHS
76	05 Jun 13	2.540	0.50	0.50	0.050	0.25	0.01	0.03	RHS
77	05 Jun 13	2.535	0.50	0.50	0.050	0.25	0.01	0.03	RHS
78	05 Jun 13	2.530	0.50	0.50	0.025	0.25	0.01	0.01	RHS
79	05 Jun 13	2.530	0.50	0.50	0.025	0.25	0.01	0.01	RHS
80	05 Jun 13	2.527	0.50	0.50	0.025	0.25	0.01	0.01	RHS
81	05 Jun 13	2.527	0.50	0.50	0.050	0.25	0.01	0.03	RHS
82	05 Jun 13	2.527	0.50	0.50	0.050	0.25	0.01	0.03	RHS
83	05 Jun 13	2.527	0.50	0.50	0.050	0.25	0.01	0.03	RHS
84	05 Jun 13	2.527	0.50	0.50	0.050	0.25	0.01	0.03	RHS
85	05 Jun 13	2.527	0.50	0.50	0.050	0.25	0.01	0.03	RHS
86	05 Jun 13	2.524	0.50	0.50	0.050	0.25	0.01	0.03	RHS
87	05 Jun 13	2.524	0.50	0.50	0.050	0.25	0.01	0.03	RHS
88	05 Jun 13	2.524	1.00	0.50	0.050	0.50	0.03	0.06	RHS
89	05 Jun 13	2.523	0.70	0.50	0.050	0.35	0.02	0.04	RHS
90	05 Jun 13	2.522	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,454.13	72.13	167.28	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,454.13	72.13	167.28	
91	05 Jun 13	2.522	1.00	0.50	0.050	0.50	0.03	0.06	RHS
92	05 Jun 13	2.521	1.00	0.50	0.050	0.50	0.03	0.06	RHS
93	05 Jun 13	2.520	0.50	0.50	0.050	0.25	0.01	0.03	RHS
94	05 Jun 13	2.519	0.50	0.50	0.050	0.25	0.01	0.03	RHS
95	05 Jun 13	2.518	0.60	0.50	0.050	0.30	0.02	0.03	RHS
96	05 Jun 13	2.513	0.60	0.90	0.050	0.54	0.03	0.06	RHS
97	05 Jun 13	10.704	0.50	0.50	0.050	0.25	0.01	0.03	LHS
98	05 Jun 13	10.708	0.50	0.50	0.050	0.25	0.01	0.03	LHS
99	05 Jun 13	10.709	1.30	0.50	0.050	0.65	0.03	0.08	LHS
100	05 Jun 13	10.709	1.00	0.50	0.050	0.50	0.03	0.06	LHS
101	05 Jun 13	10.709	1.00	0.50	0.050	0.50	0.03	0.06	LHS
102	05 Jun 13	12.396	0.50	0.50	0.050	0.25	0.01	0.03	LHS
103	05 Jun 13	12.400	1.00	0.90	0.050	0.90	0.05	0.10	LHS
104	05 Jun 13	12.424	1.30	0.90	0.050	1.17	0.06	0.14	LHS
105	05 Jun 13	12.434	1.00	0.50	0.050	0.50	0.03	0.06	LHS
106	05 Jun 13	12.436	1.20	0.50	0.050	0.60	0.03	0.07	LHS
107	05 Jun 13	12.446	1.50	0.50	0.050	0.75	0.04	0.09	LHS
108	05 Jun 13	12.447	0.50	0.50	0.050	0.25	0.01	0.03	LHS
109	05 Jun 13	12.453	1.10	0.80	0.050	0.88	0.04	0.10	LHS
110	05 Jun 13	12.457	1.00	0.50	0.050	0.50	0.03	0.06	LHS
111	05 Jun 13	12.480	2.00	0.50	0.050	1.00	0.05	0.12	LHS
112	05 Jun 13	12.480	2.30	0.50	0.050	1.15	0.06	0.13	LHS
113	05 Jun 13	14.637	0.60	0.50	0.050	0.30	0.02	0.03	LHS
114	06 Jun 13	2.338	0.50	0.50	0.050	0.25	0.01	0.03	LHS
115	06 Jun 13	2.350	0.50	0.50	0.050	0.25	0.01	0.03	LHS
116	06 Jun 13	2.378	0.50	0.50	0.050	0.25	0.01	0.03	LHS
117	06 Jun 13	2.379	0.50	0.50	0.050	0.25	0.01	0.03	LHS
118	06 Jun 13	2.384	0.50	0.50	0.050	0.25	0.01	0.03	LHS
119	06 Jun 13	2.399	0.50	0.50	0.050	0.25	0.01	0.03	LHS
120	06 Jun 13	2.399	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						1,468.62	72.86	168.96	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,468.62	72.86	168.96	
121	06 Jun 13	2.600	0.50	0.50	0.050	0.25	0.01	0.03	LHS
122	06 Jun 13	2.620	0.50	0.50	0.050	0.25	0.01	0.03	LHS
123	06 Jun 13	4.940	0.50	0.50	0.050	0.25	0.01	0.03	LHS
124	06 Jun 13	9.130	0.50	0.50	0.050	0.25	0.01	0.03	LHS
125	06 Jun 13	9.130	0.50	0.50	0.050	0.25	0.01	0.03	LHS
126	06 Jun 13	9.131	0.50	0.50	0.050	0.25	0.01	0.03	LHS
127	06 Jun 13	9.304	0.50	0.50	0.050	0.25	0.01	0.03	LHS
128	06 Jun 13	9.305	0.50	0.50	0.050	0.25	0.01	0.03	LHS
129	06 Jun 13	9.311	0.50	0.50	0.050	0.25	0.01	0.03	LHS
130	06 Jun 13	9.316	1.00	0.50	0.050	0.50	0.03	0.06	LHS
131	06 Jun 13	10.387	0.60	0.50	0.050	0.30	0.02	0.03	LHS
132	06 Jun 13	10.388	0.80	0.50	0.050	0.40	0.02	0.05	LHS
133	06 Jun 13	10.388	0.50	0.50	0.050	0.25	0.01	0.03	LHS
134	06 Jun 13	10.395	1.00	0.50	0.050	0.50	0.03	0.06	LHS
135	06 Jun 13	10.428	1.00	0.50	0.050	0.50	0.03	0.06	LHS
136	06 Jun 13	10.428	0.50	0.50	0.050	0.25	0.01	0.03	LHS
137	06 Jun 13	10.429	1.00	0.50	0.050	0.50	0.03	0.06	LHS
138	06 Jun 13	10.430	1.20	0.50	0.050	0.60	0.03	0.07	LHS
139	06 Jun 13	10.431	2.00	0.50	0.050	1.00	0.05	0.12	LHS
140	06 Jun 13	10.431	0.50	0.50	0.050	0.25	0.01	0.03	LHS
141	06 Jun 13	10.432	0.50	0.50	0.050	0.25	0.01	0.03	LHS
142	07 Jun 13	10.208	0.50	0.50	0.050	0.25	0.01	0.03	RHS
143	07 Jun 13	10.208	0.50	0.50	0.050	0.25	0.01	0.03	RHS
144	07 Jun 13	10.207	0.50	0.50	0.050	0.25	0.01	0.03	RHS
145	07 Jun 13	10.206	0.50	0.50	0.050	0.25	0.01	0.03	RHS
146	07 Jun 13	10.198	0.50	0.50	0.050	0.25	0.01	0.03	RHS
147	07 Jun 13	10.198	0.50	0.50	0.050	0.25	0.01	0.03	RHS
148	07 Jun 13	10.198	0.50	0.50	0.050	0.25	0.01	0.03	RHS
149	07 Jun 13	10.196	0.50	0.50	0.050	0.25	0.01	0.03	RHS
150	07 Jun 13	9.960	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,478.42	73.35	170.10	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,478.42	73.35	170.10	
151	07 Jun 13	9.955	0.50	0.50	0.050	0.25	0.01	0.03	RHS
152	07 Jun 13	9.810	0.50	0.50	0.050	0.25	0.01	0.03	RHS
153	07 Jun 13	9.810	0.50	0.50	0.050	0.25	0.01	0.03	RHS
154	07 Jun 13	9.350	0.50	0.50	0.050	0.25	0.01	0.03	RHS
155	07 Jun 13	9.346	0.50	0.50	0.050	0.25	0.01	0.03	RHS
156	07 Jun 13	9.340	0.50	0.50	0.050	0.25	0.01	0.03	RHS
157	07 Jun 13	0.860	0.50	0.50	0.050	0.25	0.01	0.03	LHS
158	07 Jun 13	0.864	0.50	0.50	0.050	0.25	0.01	0.03	LHS
159	07 Jun 13	2.079	0.50	0.50	0.050	0.25	0.01	0.03	LHS
160	07 Jun 13	2.140	0.50	0.50	0.050	0.25	0.01	0.03	LHS
161	07 Jun 13	2.179	2.00	0.50	0.050	1.00	0.05	0.12	LHS
162	07 Jun 13	2.188	1.20	0.50	0.050	0.60	0.03	0.07	LHS
163	07 Jun 13	2.290	0.50	0.50	0.050	0.25	0.01	0.03	LHS
164	07 Jun 13	2.299	1.20	0.50	0.050	0.60	0.03	0.07	LHS
165	07 Jun 13	2.299	1.20	0.50	0.050	0.60	0.03	0.07	LHS
166	07 Jun 13	2.300	0.50	0.50	0.050	0.25	0.01	0.03	LHS
167	07 Jun 13	2.301	2.00	0.50	0.050	1.00	0.05	0.12	LHS
168	07 Jun 13	2.301	0.50	0.50	0.050	0.25	0.01	0.03	LHS
169	07 Jun 13	2.310	0.50	0.50	0.050	0.25	0.01	0.03	LHS
170	07 Jun 13	2.311	0.50	0.50	0.050	0.25	0.01	0.03	LHS
171	08 Jun 13	17.110	0.50	0.50	0.050	0.25	0.01	0.03	LHS
172	08 Jun 13	17.220	0.50	0.50	0.050	0.25	0.01	0.03	LHS
173	08 Jun 13	17.470	0.50	0.50	0.050	0.25	0.01	0.03	LHS
174	08 Jun 13	17.470	0.50	0.50	0.050	0.25	0.01	0.03	LHS
175	08 Jun 13	17.473	0.50	0.50	0.050	0.25	0.01	0.03	LHS
176	08 Jun 13	17.800	0.50	0.50	0.050	0.25	0.01	0.03	LHS
177	08 Jun 13	17.803	5.80	0.50	0.050	2.90	0.15	0.34	LHS
178	08 Jun 13	17.803	2.90	0.50	0.050	1.45	0.07	0.17	LHS
179	08 Jun 13	17.950	1.30	0.50	0.050	0.65	0.03	0.08	LHS
180	08 Jun 13	17.953	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						1,492.72	74.06	171.76	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,492.72	74.06	171.76	
181	08 Jun 13	17.960	1.30	0.50	0.050	0.65	0.03	0.08	LHS
182	08 Jun 13	17.980	1.00	0.50	0.050	0.50	0.03	0.06	LHS
183	08 Jun 13	17.985	0.70	0.50	0.050	0.35	0.02	0.04	LHS
184	08 Jun 13	17.993	0.50	0.50	0.050	0.25	0.01	0.03	LHS
185	08 Jun 13	18.015	0.60	0.50	0.050	0.30	0.02	0.03	LHS
186	08 Jun 13	18.017	0.50	0.50	0.025	0.25	0.01	0.01	LHS
187	08 Jun 13	18.017	0.50	0.50	0.025	0.25	0.01	0.01	LHS
188	08 Jun 13	18.019	1.00	0.80	0.050	0.80	0.04	0.09	LHS
189	08 Jun 13	18.019	1.10	0.50	0.050	0.55	0.03	0.06	LHS
190	08 Jun 13	18.024	2.00	0.50	0.025	1.00	0.03	0.06	LHS
191	08 Jun 13	18.025	3.10	0.50	0.025	1.55	0.04	0.09	LHS
192	08 Jun 13	18.070	1.30	0.50	0.050	0.65	0.03	0.08	LHS
193	08 Jun 13	18.071	0.50	0.50	0.050	0.25	0.01	0.03	LHS
194	08 Jun 13	18.073	0.60	0.50	0.050	0.30	0.02	0.03	LHS
195	08 Jun 13	18.075	1.00	0.50	0.050	0.50	0.03	0.06	LHS
196	08 Jun 13	18.108	0.60	0.50	0.050	0.30	0.02	0.03	LHS
197	08 Jun 13	19.848	0.50	0.50	0.050	0.25	0.01	0.03	LHS
198	08 Jun 13	19.849	0.50	0.50	0.050	0.25	0.01	0.03	LHS
199	08 Jun 13	19.850	0.50	0.50	0.050	0.25	0.01	0.03	LHS
200	10 Jun 13	19.898	0.50	0.50	0.050	0.25	0.01	0.03	RHS
201	10 Jun 13	19.930	0.60	0.50	0.050	0.30	0.02	0.03	RHS
202	10 Jun 13	20.101	0.90	0.50	0.050	0.45	0.02	0.05	RHS
203	10 Jun 13	20.105	0.70	0.50	0.050	0.35	0.02	0.04	RHS
204	10 Jun 13	21.995	1.00	0.50	0.050	0.50	0.03	0.06	RHS
205	10 Jun 13	21.996	1.00	0.50	0.050	0.50	0.03	0.06	RHS
206	10 Jun 13	21.996	0.50	0.50	0.050	0.25	0.01	0.03	RHS
207	10 Jun 13	22.060	1.40	0.50	0.050	0.70	0.04	0.08	RHS
208	10 Jun 13	22.370	0.60	0.50	0.050	0.30	0.02	0.03	LHS
209	10 Jun 13	22.430	1.00	0.50	0.050	0.50	0.03	0.06	LHS
210	10 Jun 13	22.670		0.50	0.050	0.00	0.00	0.00	LHS
CARRIED FORWARD :						1,506.02	74.65	173.12	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,506.02	74.65	173.12	
211	10 Jun 13	22.670	0.50	0.50	0.050	0.25	0.01	0.03	LHS
212	11 Jun 13	23.800	0.50	0.50	0.050	0.25	0.01	0.03	RHS
213	11 Jun 13	23.778	2.00	0.50	0.050	1.00	0.05	0.12	RHS
214	11 Jun 13	23.776	2.00	0.50	0.050	1.00	0.05	0.12	RHS
215	11 Jun 13	23.775	0.60	0.50	0.050	0.30	0.02	0.03	RHS
216	11 Jun 13	23.775	1.30	0.50	0.050	0.65	0.03	0.08	RHS
217	11 Jun 13	23.773	2.00	0.50	0.050	1.00	0.05	0.12	RHS
218	11 Jun 13	23.771	1.50	0.50	0.050	0.75	0.04	0.09	RHS
219	11 Jun 13	23.769	1.20	0.50	0.050	0.60	0.03	0.07	RHS
220	11 Jun 13	23.768	1.20	0.50	0.050	0.60	0.03	0.07	RHS
221	11 Jun 13	23.768	0.50	0.50	0.050	0.25	0.01	0.03	RHS
222	11 Jun 13	23.766	0.50	0.50	0.050	0.25	0.01	0.03	RHS
223	11 Jun 13	23.766	0.50	0.50	0.050	0.25	0.01	0.03	RHS
224	12 Jun 13	14.075	0.50	0.50	0.050	0.25	0.01	0.03	LHS
225	12 Jun 13	14.125	0.50	0.50	0.050	0.25	0.01	0.03	LHS
226	12 Jun 13	14.151	0.50	0.50	0.050	0.25	0.01	0.03	LHS
227	12 Jun 13	14.390	0.50	0.50	0.050	0.25	0.01	0.03	LHS
228	12 Jun 13	14.450	0.50	0.50	0.050	0.25	0.01	0.03	LHS
229	12 Jun 13	14.550	0.50	0.50	0.050	0.25	0.01	0.03	LHS
230	12 Jun 13	15.720	0.50	0.50	0.050	0.25	0.01	0.03	LHS
231	12 Jun 13	21.360	0.50	0.50	0.050	0.25	0.01	0.03	LHS
232	12 Jun 13	21.360	1.50	0.50	0.050	0.75	0.04	0.09	LHS
233	12 Jun 13	17.490	0.50	0.50	0.050	0.25	0.01	0.03	RHS
234	12 Jun 13	17.483	0.50	0.50	0.050	0.25	0.01	0.03	RHS
235	12 Jun 13	17.400	0.50	0.50	0.050	0.25	0.01	0.03	RHS
236	12 Jun 13	17.290	0.50	0.50	0.050	0.25	0.01	0.03	RHS
237	12 Jun 13	17.257	2.30	0.50	0.050	1.15	0.06	0.13	RHS
238	12 Jun 13	17.255	0.50	0.50	0.050	0.25	0.01	0.03	RHS
239	12 Jun 13	17.252	0.50	0.50	0.050	0.25	0.01	0.03	RHS
240	12 Jun 13	17.251	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,518.82	75.29	174.61	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,518.82	75.29	174.61	
241	12 Jun 13	17.241	1.00	0.50	0.050	0.50	0.03	0.06	RHS
242	12 Jun 13	17.238	0.50	0.50	0.050	0.25	0.01	0.03	RHS
243	12 Jun 13	17.238	1.00	0.50	0.050	0.50	0.03	0.06	RHS
244	12 Jun 13	17.235	0.50	0.50	0.050	0.25	0.01	0.03	RHS
245	12 Jun 13	17.235	1.00	0.80	0.050	0.80	0.04	0.09	RHS
246	13 Jun 13	23.765	0.50	0.80	0.050	0.40	0.02	0.05	RHS
247	13 Jun 13	23.749	0.50	0.50	0.050	0.25	0.01	0.03	RHS
248	13 Jun 13	23.749	0.50	0.50	0.050	0.25	0.01	0.03	RHS
249	13 Jun 13	23.375	0.50	0.90	0.050	0.45	0.02	0.05	RHS
250	13 Jun 13	23.735	0.50	1.20	0.050	0.60	0.03	0.07	RHS
251	13 Jun 13	23.355	0.50	1.20	0.050	0.60	0.03	0.07	RHS
252	13 Jun 13	23.355	0.50	1.20	0.050	0.60	0.03	0.07	RHS
253	13 Jun 13	23.355	0.50	0.90	0.050	0.45	0.02	0.05	RHS
254	13 Jun 13	23.355	0.50	1.00	0.050	0.50	0.03	0.06	RHS
255	13 Jun 13	23.335	0.50	1.20	0.050	0.60	0.03	0.07	RHS
256	13 Jun 13	23.335	0.50	0.60	0.050	0.30	0.02	0.03	RHS
257	13 Jun 13	22.300	0.50	0.50	0.050	0.25	0.01	0.03	RHS
258	13 Jun 13	22.300	0.50	0.50	0.050	0.25	0.01	0.03	RHS
259	13 Jun 13	22.298	0.50	1.10	0.050	0.55	0.03	0.06	RHS
260	13 Jun 13	22.295	0.50	1.10	0.050	0.55	0.03	0.06	RHS
261	13 Jun 13	21.835	0.50	0.60	0.050	0.30	0.02	0.03	RHS
262	13 Jun 13	21.833	0.50	0.60	0.050	0.30	0.02	0.03	RHS
263	13 Jun 13	21.832	0.50	0.60	0.050	0.30	0.02	0.03	RHS
264	13 Jun 13	21.829	0.50	0.60	0.050	0.30	0.02	0.03	RHS
265	13 Jun 13	21.810	0.50	0.50	0.050	0.25	0.01	0.03	RHS
266	13 Jun 13	21.800	0.50	0.50	0.050	0.25	0.01	0.03	RHS
267	13 Jun 13	21.780	0.50	0.50	0.050	0.25	0.01	0.03	RHS
268	13 Jun 13	21.610	0.50	0.50	0.050	0.25	0.01	0.03	RHS
269	13 Jun 13	21.610	0.50	0.50	0.050	0.25	0.01	0.03	RHS
270	13 Jun 13	19.937	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,530.42	75.87	175.96	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,530.42	75.87	175.96	
271	14 Jun 13	6.373	0.50	0.50	0.050	0.25	0.01	0.03	RHS
272	14 Jun 13	6.373	0.50	0.50	0.050	0.25	0.01	0.03	RHS
273	14 Jun 13	6.372	0.50	0.50	0.050	0.25	0.01	0.03	RHS
274	14 Jun 13	6.370	0.50	0.50	0.050	0.25	0.01	0.03	RHS
275	14 Jun 13	6.358	0.50	0.50	0.050	0.25	0.01	0.03	RHS
276	14 Jun 13	6.347	0.50	0.50	0.050	0.25	0.01	0.03	RHS
277	14 Jun 13	6.289	0.50	0.90	0.050	0.45	0.02	0.05	RHS
278	14 Jun 13	6.287	0.50	0.80	0.050	0.40	0.02	0.05	RHS
279	14 Jun 13	6.285	0.50	0.50	0.050	0.25	0.01	0.03	RHS
280	14 Jun 13	6.250	0.50	0.60	0.050	0.30	0.02	0.03	RHS
281	14 Jun 13	6.244	0.50	0.50	0.050	0.25	0.01	0.03	RHS
282	14 Jun 13	6.243	0.50	0.50	0.050	0.25	0.01	0.03	RHS
283	14 Jun 13	6.241	0.50	0.50	0.050	0.25	0.01	0.03	RHS
284	14 Jun 13	5.222	0.50	0.50	0.050	0.25	0.01	0.03	RHS
285	14 Jun 13	5.122	0.50	0.50	0.050	0.25	0.01	0.03	RHS
286	14 Jun 13	5.105	0.50	0.50	0.050	0.25	0.01	0.03	RHS
287	14 Jun 13	5.091	0.50	0.60	0.050	0.30	0.02	0.03	RHS
288	14 Jun 13	5.050	0.50	0.50	0.050	0.25	0.01	0.03	RHS
289	14 Jun 13	5.050	0.50	0.50	0.050	0.25	0.01	0.03	RHS
290	14 Jun 13	3.280	0.50	0.50	0.050	0.25	0.01	0.03	RHS
291	14 Jun 13	3.280	0.50	0.50	0.050	0.25	0.01	0.03	RHS
292	14 Jun 13	3.275	0.50	0.50	0.050	0.25	0.01	0.03	RHS
293	14 Jun 13	2.600	0.60	0.60	0.050	0.36	0.02	0.04	RHS
294	14 Jun 13	1.302	0.60	0.50	0.050	0.30	0.02	0.03	RHS
295	14 Jun 13	1.288	0.60	0.50	0.050	0.30	0.02	0.03	RHS
296	14 Jun 13	0.930	1.20	0.50	0.050	0.60	0.03	0.07	RHS
297	14 Jun 13	0.917	1.10	0.50	0.050	0.55	0.03	0.06	RHS
298	14 Jun 13	0.916	2.00	0.50	0.050	1.00	0.05	0.12	RHS
299	15 Jun 13	7.520	1.00	0.50	0.050	0.50	0.03	0.06	RHS
300	15 Jun 13	7.505	0.60		0.050	0.00	0.00	0.00	RHS
CARRIED FORWARD :						1,539.98	76.35	177.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,539.98	76.35	177.06	
301	15 Jun 13	7.485	1.00	1.10	0.050	1.10	0.06	0.13	RHS
302	15 Jun 13	7.430	0.50	0.50	0.050	0.25	0.01	0.03	RHS
303	15 Jun 13	7.417	1.00	0.50	0.050	0.50	0.03	0.06	RHS
304	15 Jun 13	7.380	0.50	0.60	0.050	0.30	0.02	0.03	RHS
305	15 Jun 13	7.215	0.60	0.50	0.050	0.30	0.02	0.03	RHS
306	15 Jun 13	7.170	0.50	1.10	0.050	0.55	0.03	0.06	RHS
307	15 Jun 13	7.166	0.50	1.00	0.050	0.50	0.03	0.06	RHS
308	15 Jun 13	7.165	0.50	1.00	0.050	0.50	0.03	0.06	RHS
309	15 Jun 13	7.140	0.60	1.00	0.050	0.60	0.03	0.07	RHS
310	15 Jun 13	7.129	0.60	1.00	0.050	0.60	0.03	0.07	RHS
311	15 Jun 13	7.050	0.50	1.00	0.050	0.50	0.03	0.06	RHS
312	15 Jun 13	7.040	0.50	0.50	0.050	0.25	0.01	0.03	RHS
313	15 Jun 13	6.499	0.50	0.50	0.050	0.25	0.01	0.03	RHS
314	15 Jun 13	6.499	0.60	0.50	0.050	0.30	0.02	0.03	RHS
315	15 Jun 13	6.499	0.60	0.50	0.050	0.30	0.02	0.03	RHS
316	15 Jun 13	6.497	0.50	0.50	0.050	0.25	0.01	0.03	RHS
317	15 Jun 13	6.478	0.50	0.50	0.050	0.25	0.01	0.03	RHS
318	15 Jun 13	6.476	0.80	0.50	0.050	0.40	0.02	0.05	RHS
319	15 Jun 13	6.475	0.60	0.50	0.050	0.30	0.02	0.03	RHS
320	15 Jun 13	6.474	0.50	0.50	0.050	0.25	0.01	0.03	RHS
321	15 Jun 13	6.474	0.60	0.50	0.050	0.30	0.02	0.03	RHS
322	15 Jun 13	6.440	0.50	0.60	0.050	0.30	0.02	0.03	RHS
323	15 Jun 13	6.438	0.50	0.50	0.050	0.25	0.01	0.03	RHS
324	15 Jun 13	6.436	0.50	0.50	0.050	0.25	0.01	0.03	RHS
325	15 Jun 13	6.425	1.00	0.70	0.050	0.70	0.04	0.08	RHS
326	15 Jun 13	6.424	0.50	0.50	0.050	0.25	0.01	0.03	RHS
327	15 Jun 13	6.423	0.80	0.60	0.050	0.48	0.02	0.06	RHS
328	15 Jun 13	6.380	0.50	0.70	0.050	0.35	0.02	0.04	RHS
329	15 Jun 13	6.376	0.50	0.70	0.050	0.35	0.02	0.04	RHS
330	17 Jun 13	1.613	0.50	0.80	0.050	0.40	0.02	0.05	RHS
CARRIED FORWARD :						1,551.86	76.94	178.44	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,551.86	76.94	178.44	
331	17 Jun 13	1.519	0.70	0.70	0.050	0.49	0.02	0.06	RHS
332	17 Jun 13	1.344	0.60	0.80	0.050	0.48	0.02	0.06	RHS
333	17 Jun 13	1.325	0.60	0.50	0.050	0.30	0.02	0.03	RHS
334	17 Jun 13	1.325	0.50	1.20	0.050	0.60	0.03	0.07	RHS
335	17 Jun 13	1.276	0.50	1.20	0.050	0.60	0.03	0.07	RHS
336	17 Jun 13	1.276	0.60	1.30	0.050	0.78	0.04	0.09	RHS
337	17 Jun 13	1.260	0.60	0.50	0.050	0.30	0.02	0.03	RHS
338	17 Jun 13	1.259	1.00	0.50	0.050	0.50	0.03	0.06	RHS
339	17 Jun 13	1.194	1.00	1.30	0.050	1.30	0.07	0.15	RHS
340	17 Jun 13	1.160	1.00	0.50	0.050	0.50	0.03	0.06	RHS
341	17 Jun 13	1.160	1.00	1.30	0.025	1.30	0.03	0.08	RHS
342	17 Jun 13	1.147	0.50	0.50	0.050	0.25	0.01	0.03	RHS
343	17 Jun 13	1.141	0.60	1.30	0.050	0.78	0.04	0.09	RHS
344	17 Jun 13	1.141	1.00	0.50	0.050	0.50	0.03	0.06	RHS
345	17 Jun 13	1.141	0.60	1.40	0.050	0.84	0.04	0.10	RHS
346	17 Jun 13	0.970	0.60	1.40	0.050	0.84	0.04	0.10	LHS
347	17 Jun 13	0.930	0.50	0.80	0.050	0.40	0.02	0.05	LHS
348	17 Jun 13	0.927	1.00	1.40	0.050	1.40	0.07	0.16	LHS
349	17 Jun 13	0.910	1.00	1.20	0.050	1.20	0.06	0.14	LHS
350	17 Jun 13	0.865	1.00	0.50	0.050	0.50	0.03	0.06	LHS
351	17 Jun 13	0.970	1.00	0.50	0.050	0.50	0.03	0.06	LHS
352	17 Jun 13	1.120	1.00	0.50	0.050	0.50	0.03	0.06	LHS
353	17 Jun 13	1.280	1.00	0.80	0.050	0.80	0.04	0.09	LHS
354	17 Jun 13	1.333	2.00	0.50	0.050	1.00	0.05	0.12	LHS
355	17 Jun 13	1.370	0.60	1.00	0.050	0.60	0.03	0.07	LHS
356	17 Jun 13	1.550	1.00	0.60	0.050	0.60	0.03	0.07	LHS
357	17 Jun 13	1.550	0.50	0.50	0.050	0.25	0.01	0.03	LHS
358	17 Jun 13	1.550	0.50	0.50	0.050	0.25	0.01	0.03	LHS
359	17 Jun 13	2.076	0.50	0.50	0.050	0.25	0.01	0.03	LHS
360	17 Jun 13	2.070	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						1,570.72	77.85	180.55	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,570.72	77.85	180.55	
361	17 Jun 13	2.070	0.60	0.50	0.050	0.30	0.02	0.03	LHS
362	17 Jun 13	2.070	0.60	0.50	0.050	0.30	0.02	0.03	LHS
363	17 Jun 13	2.070	1.40	0.50	0.050	0.70	0.04	0.08	LHS
364	17 Jun 13	2.590	0.50	0.50	0.050	0.25	0.01	0.03	LHS
365	17 Jun 13	2.599	0.50	0.50	0.050	0.25	0.01	0.03	LHS
366	17 Jun 13	3.997	0.50	0.50	0.050	0.25	0.01	0.03	LHS
367	17 Jun 13	3.997	0.60	0.50	0.050	0.30	0.02	0.03	LHS
368	17 Jun 13	4.880	0.60	0.50	0.025	0.30	0.01	0.02	LHS
369	17 Jun 13	4.960	0.50	0.50	0.025	0.25	0.01	0.01	RHS
370	17 Jun 13	5.140	1.30	0.80	0.050	1.04	0.05	0.12	LHS
371	17 Jun 13	5.180	0.50	0.50	0.050	0.25	0.01	0.03	LHS
372	17 Jun 13	5.180	0.90	0.50	0.025	0.45	0.01	0.03	LHS
373	17 Jun 13	5.205	1.00	0.50	0.025	0.50	0.01	0.03	LHS
374	17 Jun 13	5.206	1.00	0.50	0.050	0.50	0.03	0.06	LHS
375	17 Jun 13	5.207	1.00	0.50	0.050	0.50	0.03	0.06	LHS
376	17 Jun 13	5.207	1.00	0.50	0.050	0.50	0.03	0.06	LHS
377	17 Jun 13	5.207	1.00	0.50	0.050	0.50	0.03	0.06	LHS
378	17 Jun 13	11.495	1.00	0.50	0.050	0.50	0.03	0.06	RHS
379	17 Jun 13	11.495	1.00	0.50	0.050	0.50	0.03	0.06	RHS
380	17 Jun 13	11.496	1.00	0.50	0.050	0.50	0.03	0.06	RHS
381	17 Jun 13	12.396	1.10	0.50	0.050	0.55	0.03	0.06	LHS
382	17 Jun 13	12.398	1.50	0.50	0.050	0.75	0.04	0.09	LHS
383	17 Jun 13	12.403	1.50	0.50	0.050	0.75	0.04	0.09	LHS
384	18 Jun 13	10.836	0.50	0.50	0.050	0.25	0.01	0.03	LHS
385	18 Jun 13	10.837	0.90	0.50	0.050	0.45	0.02	0.05	LHS
386	18 Jun 13	12.396	0.50	0.50	0.050	0.25	0.01	0.03	LHS
387	18 Jun 13	12.420	1.00	0.50	0.050	0.50	0.03	0.06	LHS
388	18 Jun 13	12.290	1.00	0.50	0.050	0.50	0.03	0.06	LHS
389	18 Jun 13	12.431	0.50	0.50	0.050	0.25	0.01	0.03	LHS
390	18 Jun 13	12.437	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						1,583.86	78.47	181.99	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,583.86	78.47	181.99	
391	18 Jun 13	12.452	0.50	0.50	0.050	0.25	0.01	0.03	LHS
392	18 Jun 13	12.454	0.50	0.50	0.050	0.25	0.01	0.03	LHS
393	18 Jun 13	12.454	0.50	0.50	0.050	0.25	0.01	0.03	LHS
394	18 Jun 13	12.456	0.50	0.50	0.050	0.25	0.01	0.03	LHS
395	18 Jun 13	12.462	0.50	0.50	0.050	0.25	0.01	0.03	LHS
396	18 Jun 13	12.462	0.50	0.50	0.050	0.25	0.01	0.03	LHS
397	18 Jun 13	14.130	0.50	0.50	0.050	0.25	0.01	0.03	LHS
398	18 Jun 13	10.708	0.50	0.50	0.050	0.25	0.01	0.03	LHS
399	18 Jun 13	10.708	0.50	0.50	0.050	0.25	0.01	0.03	LHS
400	18 Jun 13	23.930	0.50	0.50	0.050	0.25	0.01	0.03	RHS
401	18 Jun 13	23.926	0.50	0.50	0.050	0.25	0.01	0.03	RHS
402	18 Jun 13	23.924	0.50	0.50	0.050	0.25	0.01	0.03	RHS
403	18 Jun 13	23.903	0.50	0.50	0.050	0.25	0.01	0.03	RHS
404	18 Jun 13	23.896	0.50	0.50	0.050	0.25	0.01	0.03	RHS
405	18 Jun 13	23.891	0.50	0.50	0.050	0.25	0.01	0.03	RHS
406	18 Jun 13	23.875	0.50	0.50	0.050	0.25	0.01	0.03	RHS
407	18 Jun 13	23.861	0.50	0.50	0.050	0.25	0.01	0.03	RHS
408	18 Jun 13	23.859	0.50	0.50	0.050	0.25	0.01	0.03	RHS
409	19 Jun 13	23.620	0.50	0.50	0.050	0.25	0.01	0.03	RHS
410	19 Jun 13	23.620	0.50	0.50	0.050	0.25	0.01	0.03	RHS
411	19 Jun 13	23.365	0.50	0.50	0.050	0.25	0.01	0.03	RHS
412	19 Jun 13	23.365	0.50	0.50	0.050	0.25	0.01	0.03	RHS
413	19 Jun 13	23.365	0.50	0.50	0.050	0.25	0.01	0.03	RHS
414	19 Jun 13	21.610	0.50	0.50	0.050	0.25	0.01	0.03	RHS
415	19 Jun 13	20.925	0.50	0.50	0.050	0.25	0.01	0.03	RHS
416	19 Jun 13	19.930	0.50	0.50	0.050	0.25	0.01	0.03	RHS
417	19 Jun 13	19.930	0.50	0.50	0.050	0.25	0.01	0.03	RHS
418	19 Jun 13	19.929	0.50	0.50	0.050	0.25	0.01	0.03	RHS
419	19 Jun 13	19.929	0.50	0.50	0.050	0.25	0.01	0.03	RHS
420	19 Jun 13	19.929	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						1,591.36	78.85	182.83	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,591.36	78.85	182.83	
421	19 Jun 13	19.928	2.00	0.50	0.050	1.00	0.05	0.12	RHS
422	19 Jun 13	19.927	0.50	0.50	0.050	0.25	0.01	0.03	RHS
423	19 Jun 13	19.926	0.50	0.50	0.050	0.25	0.01	0.03	RHS
424	19 Jun 13	19.925	1.00	0.50	0.050	0.50	0.03	0.06	RHS
425	19 Jun 13	19.925	0.50	0.50	0.050	0.25	0.01	0.03	RHS
426	19 Jun 13	19.924	0.50	0.50	0.050	0.25	0.01	0.03	RHS
427	19 Jun 13	19.924	1.00	0.80	0.050	0.80	0.04	0.09	RHS
428	19 Jun 13	19.920	0.50	0.80	0.050	0.40	0.02	0.05	RHS
429	19 Jun 13	19.907	0.50	0.50	0.050	0.25	0.01	0.03	RHS
430	19 Jun 13	19.858	0.50	0.50	0.050	0.25	0.01	0.03	LHS
431	19 Jun 13	19.865	0.50	0.90	0.050	0.45	0.02	0.05	LHS
432	19 Jun 13	19.867	0.50	1.20	0.050	0.60	0.03	0.07	LHS
433	19 Jun 13	19.888	1.50	1.20	0.050	1.80	0.09	0.21	LHS
434	19 Jun 13	19.894	0.70	1.20	0.050	0.84	0.04	0.10	LHS
435	19 Jun 13	19.897	0.50	0.90	0.050	0.45	0.02	0.05	LHS
436	19 Jun 13	19.899	0.70	1.00	0.050	0.70	0.04	0.08	LHS
437	19 Jun 13	19.900	0.60	1.20	0.050	0.72	0.04	0.08	LHS
438	19 Jun 13	19.902	0.50	0.60	0.050	0.30	0.02	0.03	LHS
439	20 Jun 13	19.904	0.50	0.50	0.050	0.25	0.01	0.03	LHS
440	20 Jun 13	19.906	0.50	0.50	0.050	0.25	0.01	0.03	LHS
441	20 Jun 13	19.908	0.50	1.10	0.050	0.55	0.03	0.06	LHS
442	20 Jun 13	19.909	0.70	1.10	0.050	0.77	0.04	0.09	LHS
443	20 Jun 13	19.910	0.50	0.60	0.050	0.30	0.02	0.03	LHS
444	20 Jun 13	19.912	0.60	0.60	0.050	0.36	0.02	0.04	LHS
445	20 Jun 13	19.912	0.50	0.60	0.050	0.30	0.02	0.03	LHS
446	20 Jun 13	19.914	0.50	0.60	0.050	0.30	0.02	0.03	LHS
447	20 Jun 13	19.914	0.60	0.50	0.050	0.30	0.02	0.03	LHS
448	20 Jun 13	19.916	0.50	0.50	0.050	0.25	0.01	0.03	LHS
449	20 Jun 13	19.917	0.50	0.50	0.050	0.25	0.01	0.03	LHS
450	20 Jun 13	19.917	0.80	0.50	0.050	0.40	0.02	0.05	LHS
CARRIED FORWARD :						1,605.70	79.56	184.50	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,605.70	79.56	184.50	
451	20 Jun 13	19.923	0.60	0.50	0.050	0.30	0.02	0.03	LHS
452	20 Jun 13	19.923	0.50	0.50	0.050	0.25	0.01	0.03	LHS
453	20 Jun 13	19.924	0.50	0.50	0.050	0.25	0.01	0.03	LHS
454	20 Jun 13	19.924	1.00	0.50	0.050	0.50	0.03	0.06	LHS
455	20 Jun 13	19.925	1.00	0.50	0.050	0.50	0.03	0.06	LHS
456	20 Jun 13	19.935	0.70	0.50	0.050	0.35	0.02	0.04	LHS
457	20 Jun 13	19.935	1.00	1.20	0.050	1.20	0.06	0.14	LHS
458	20 Jun 13	21.715	1.00	1.90	0.050	1.90	0.10	0.22	LHS
459	20 Jun 13	21.392	0.70	1.30	0.050	0.91	0.05	0.11	LHS
460	21 Jun 13	18.390	0.60	1.20	0.050	0.72	0.04	0.08	LHS
461	21 Jun 13	18.398	0.70	0.50	0.050	0.35	0.02	0.04	LHS
462	21 Jun 13	18.430	1.00	0.50	0.050	0.50	0.03	0.06	LHS
463	21 Jun 13	18.440	1.00	0.50	0.050	0.50	0.03	0.06	LHS
464	21 Jun 13	18.595	1.00	0.50	0.050	0.50	0.03	0.06	LHS
465	21 Jun 13	14.596	1.00	0.50	0.050	0.50	0.03	0.06	LHS
466	21 Jun 13	18.230	1.00	1.20	0.050	1.20	0.06	0.14	LHS
467	21 Jun 13	18.230	1.00	1.20	0.050	1.20	0.06	0.14	LHS
468	21 Jun 13	18.260	0.80	1.20	0.050	0.96	0.05	0.11	LHS
469	21 Jun 13	18.397	1.10	0.50	0.050	0.55	0.03	0.06	LHS
470	21 Jun 13	18.398	1.00	0.50	0.050	0.50	0.03	0.06	LHS
471	21 Jun 13	18.475	1.00	0.50	0.050	0.50	0.03	0.06	LHS
472	21 Jun 13	18.475	0.90	0.50	0.050	0.45	0.02	0.05	LHS
473	21 Jun 13	18.479	0.90	1.00	0.050	0.90	0.05	0.10	LHS
474	21 Jun 13	18.483	0.50	1.20	0.050	0.60	0.03	0.07	LHS
475	21 Jun 13	18.523	1.00	1.20	0.050	1.20	0.06	0.14	LHS
476	21 Jun 13	18.528	1.00	0.50	0.050	0.50	0.03	0.06	LHS
477	21 Jun 13	18.530	0.90	1.20	0.050	1.08	0.05	0.13	LHS
478	21 Jun 13	18.531	1.40	0.90	0.050	1.26	0.06	0.15	LHS
479	21 Jun 13	18.532	1.00	0.90	0.050	0.90	0.05	0.10	LHS
480	21 Jun 13	18.532	1.00	0.50	0.050	0.50	0.03	0.06	LHS
CARRIED FORWARD :						1,627.23	80.64	186.99	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,627.23	80.64	186.99	
481	21 Jun 13	18.552	1.00	0.50	0.050	0.50	0.03	0.06	LHS
482	21 Jun 13	18.552	1.00	0.50	0.050	0.50	0.03	0.06	LHS
483	21 Jun 13	18.553	1.00	0.50	0.050	0.50	0.03	0.06	LHS
484	21 Jun 13	18.880	1.00	1.00	0.050	1.00	0.05	0.12	LHS
485	21 Jun 13	19.302	1.00	1.00	0.050	1.00	0.05	0.12	LHS
486	21 Jun 13	19.303	1.10	1.00	0.050	1.10	0.06	0.13	LHS
487	21 Jun 13	19.309	1.00	1.00	0.050	1.00	0.05	0.12	LHS
488	21 Jun 13	19.309	2.00	0.50	0.050	1.00	0.05	0.12	LHS
489	21 Jun 13	19.340	2.00	0.50	0.050	1.00	0.05	0.12	LHS
490	21 Jun 13	19.340	2.00	0.50	0.050	1.00	0.05	0.12	LHS
491	21 Jun 13	19.515	2.00	0.50	0.050	1.00	0.05	0.12	RHS
492	21 Jun 13	19.515	1.80	0.50	0.050	0.90	0.05	0.10	RHS
493	21 Jun 13	19.499	1.60	0.50	0.050	0.80	0.04	0.09	RHS
494	21 Jun 13	19.491	1.10	1.00	0.050	1.10	0.06	0.13	RHS
495	21 Jun 13	14.295	1.40	1.00	0.050	1.40	0.07	0.16	RHS
496	21 Jun 13	14.294	1.40	0.50	0.050	0.70	0.04	0.08	RHS
497	21 Jun 13	14.293	2.00	0.50	0.050	1.00	0.05	0.12	RHS
498	21 Jun 13	14.286	1.80	0.50	0.050	0.90	0.05	0.10	RHS
499	21 Jun 13	14.277	2.00	0.50	0.050	1.00	0.05	0.12	RHS
500	21 Jun 13	14.276	0.50	0.50	0.050	0.25	0.01	0.03	RHS
501	21 Jun 13	14.275	0.50	0.50	0.050	0.25	0.01	0.03	RHS
502	21 Jun 13	14.273	0.50	0.50	0.050	0.25	0.01	0.03	RHS
503	21 Jun 13	14.273	0.60	0.50	0.050	0.30	0.02	0.03	RHS
504	22 Jun 13	17.355	0.60	1.20	0.050	0.72	0.04	0.08	LHS
505	22 Jun 13	18.050	0.60	1.20	0.050	0.72	0.04	0.08	RHS
506	22 Jun 13	18.046	1.00	0.50	0.050	0.50	0.03	0.06	RHS
507	22 Jun 13	18.040	1.00	1.20	0.050	1.20	0.06	0.14	RHS
508	22 Jun 13	18.040	0.50	1.20	0.050	0.60	0.03	0.07	RHS
509	22 Jun 13	18.034	0.50	0.50	0.050	0.25	0.01	0.03	RHS
510	22 Jun 13	18.033	1.00	0.50	0.050	0.50	0.03	0.06	RHS
CARRIED FORWARD :						1,650.17	81.79	189.65	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,650.17	81.79	189.65	
511	22 Jun 13	18.033	2.00	1.90	0.050	3.80	0.19	0.44	RHS
512	22 Jun 13	18.032	1.00	0.50	0.050	0.50	0.03	0.06	RHS
513	22 Jun 13	18.029	2.50	0.50	0.050	1.25	0.06	0.15	RHS
514	22 Jun 13	18.028	1.50	1.20	0.050	1.80	0.09	0.21	RHS
515	22 Jun 13	18.026	3.40	0.50	0.050	1.70	0.09	0.20	RHS
516	22 Jun 13	18.024	1.00	0.50	0.050	0.50	0.03	0.06	RHS
517	22 Jun 13	17.977	2.00	0.50	0.050	1.00	0.05	0.12	RHS
518	22 Jun 13	17.961	1.70	0.50	0.050	0.85	0.04	0.10	RHS
519	22 Jun 13	17.958	0.50	0.50	0.050	0.25	0.01	0.03	RHS
520	22 Jun 13	17.958	1.00	0.90	0.050	0.90	0.05	0.10	RHS
521	22 Jun 13	17.956	0.50	0.50	0.050	0.25	0.01	0.03	RHS
522	22 Jun 13	17.954	1.50	0.50	0.050	0.75	0.04	0.09	RHS
523	22 Jun 13	17.953	1.00	0.50	0.050	0.50	0.03	0.06	RHS
524	22 Jun 13	17.951	1.60	0.80	0.050	1.28	0.06	0.15	RHS
525	22 Jun 13	17.947	1.70	0.70	0.050	1.19	0.06	0.14	RHS
526	22 Jun 13	17.945	0.50	0.50	0.050	0.25	0.01	0.03	RHS
527	22 Jun 13	17.943	0.50	0.50	0.050	0.25	0.01	0.03	RHS
528	22 Jun 13	17.890	2.30	0.50	0.050	1.15	0.06	0.13	RHS
529	22 Jun 13	17.889	0.50	0.50	0.050	0.25	0.01	0.03	RHS
530	22 Jun 13	17.887	0.50	0.50	0.050	0.25	0.01	0.03	RHS
531	22 Jun 13	17.887	0.50	0.50	0.050	0.25	0.01	0.03	RHS
532	22 Jun 13	17.867	2.50	0.50	0.050	1.25	0.06	0.15	RHS
533	22 Jun 13	17.864	0.50	0.50	0.050	0.25	0.01	0.03	RHS
534	24 Jun 13	17.863	0.50	0.50	0.050	0.25	0.01	0.03	RHS
535	24 Jun 13	17.861	0.50	0.50	0.050	0.25	0.01	0.03	RHS
536	24 Jun 13	17.855	0.50	0.50	0.050	0.25	0.01	0.03	RHS
537	24 Jun 13	17.853	0.50	0.50	0.050	0.25	0.01	0.03	RHS
538	24 Jun 13	17.834	0.50	0.50	0.050	0.25	0.01	0.03	RHS
539	24 Jun 13	17.830	0.50	0.50	0.050	0.25	0.01	0.03	RHS
540	24 Jun 13	17.829	5.00	0.50	0.050	2.50	0.13	0.29	RHS
CARRIED FORWARD :						1,674.59	83.01	192.49	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,674.59	83.01	192.49	
541	24 Jun 13	17.827	1.00	0.50	0.050	0.50	0.03	0.06	RHS
542	24 Jun 13	17.826	0.50	0.50	0.050	0.25	0.01	0.03	RHS
543	24 Jun 13	17.700	0.60	0.50	0.050	0.30	0.02	0.03	RHS
544	24 Jun 13	17.685	0.50	0.50	0.050	0.25	0.01	0.03	RHS
545	24 Jun 13	17.683	0.50	0.50	0.050	0.25	0.01	0.03	RHS
546	24 Jun 13	17.673	0.50	0.50	0.050	0.25	0.01	0.03	RHS
547	24 Jun 13	17.673	0.50	0.50	0.050	0.25	0.01	0.03	RHS
548	24 Jun 13	17.669	0.50	0.50	0.050	0.25	0.01	0.03	RHS
549	24 Jun 13	17.666	0.60	0.50	0.050	0.30	0.02	0.03	RHS
550	24 Jun 13	17.664	0.60	0.50	0.050	0.30	0.02	0.03	RHS
551	24 Jun 13	17.661	0.90	0.50	0.050	0.45	0.02	0.05	RHS
552	24 Jun 13	17.636	0.50	0.50	0.050	0.25	0.01	0.03	RHS
553	24 Jun 13	17.634	0.50	0.50	0.050	0.25	0.01	0.03	RHS
554	24 Jun 13	17.630	0.50	0.50	0.050	0.25	0.01	0.03	RHS
555	24 Jun 13	17.629	0.60	0.50	0.050	0.30	0.02	0.03	RHS
556	24 Jun 13	17.624	0.50	0.50	0.050	0.25	0.01	0.03	RHS
557	24 Jun 13	17.622	1.00	0.50	0.050	0.50	0.03	0.06	RHS
558	24 Jun 13	17.615	1.30	0.50	0.050	0.65	0.03	0.08	RHS
559	24 Jun 13	17.610	0.60	0.50	0.050	0.30	0.02	0.03	RHS
560	24 Jun 13	17.608	1.70	0.50	0.050	0.85	0.04	0.10	RHS
561	24 Jun 13	17.606	0.70	0.50	0.050	0.35	0.02	0.04	RHS
562	24 Jun 13	17.605	0.60	0.50	0.050	0.30	0.02	0.03	RHS
563	24 Jun 13	18.595	0.60	0.50	0.050	0.30	0.02	0.03	RHS
564	24 Jun 13	18.595	0.60	0.50	0.050	0.30	0.02	0.03	RHS
565	24 Jun 13	18.590	1.10	0.50	0.050	0.55	0.03	0.06	RHS
566	24 Jun 13	18.589	0.50	0.50	0.050	0.25	0.01	0.03	RHS
567	24 Jun 13	18.584	0.50	0.50	0.050	0.25	0.01	0.03	RHS
568	24 Jun 13	18.583	0.50	0.50	0.050	0.25	0.01	0.03	RHS
569	24 Jun 13	18.563	1.10	0.50	0.050	0.55	0.03	0.06	RHS
570	24 Jun 13	18.559	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,684.89	83.52	193.68	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,684.89	83.52	193.68	
571	24 Jun 13	18.550	0.50	0.50	0.050	0.25	0.01	0.03	RHS
572	24 Jun 13	18.555	1.00	0.50	0.050	0.50	0.03	0.06	RHS
573	24 Jun 13	18.549	0.50	0.50	0.050	0.25	0.01	0.03	RHS
574	24 Jun 13	18.504	0.60	0.50	0.050	0.30	0.02	0.03	RHS
575	24 Jun 13	18.502	1.10	0.50	0.050	0.55	0.03	0.06	RHS
576	24 Jun 13	18.497	0.50	0.50	0.050	0.25	0.01	0.03	RHS
577	24 Jun 13	18.495	1.00	0.50	0.050	0.50	0.03	0.06	RHS
578	24 Jun 13	18.494	1.00	0.50	0.050	0.50	0.03	0.06	RHS
579	24 Jun 13	18.494	1.30	0.50	0.050	0.65	0.03	0.08	RHS
580	24 Jun 13	18.486	1.00	0.50	0.050	0.50	0.03	0.06	RHS
581	25 Jun 13	14.403	3.00	0.50	0.050	1.50	0.08	0.17	RHS
582	25 Jun 13	14.355	3.50	0.50	0.050	1.75	0.09	0.20	RHS
583	25 Jun 13	14.351	2.30	0.50	0.050	1.15	0.06	0.13	RHS
584	25 Jun 13	14.342	4.00	0.50	0.050	2.00	0.10	0.23	RHS
585	25 Jun 13	14.140	3.20	0.50	0.050	1.60	0.08	0.19	RHS
586	25 Jun 13	11.500	1.00	0.50	0.050	0.50	0.03	0.06	LHS
587	25 Jun 13	13.230	1.00	0.50	0.050	0.50	0.03	0.06	LHS
TOTAL :						1,702.09	84.38	195.68	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,057.93	51.17	118.49	
1	03 Jun 13	26.285	2.50	0.90	0.050	2.25	0.11	0.26	RHS
2	03 Jun 13	26.287	0.70	0.90	0.050	0.63	0.03	0.07	RHS
3	03 Jun 13	26.290	2.50	0.80	0.050	2.00	0.10	0.23	RHS
4	03 Jun 13	26.300	0.60	1.00	0.050	0.60	0.03	0.07	RHS
5	03 Jun 13	26.310	0.50	0.90	0.050	0.45	0.02	0.05	RHS
6	03 Jun 13	26.312	1.00	1.10	0.050	1.10	0.06	0.13	RHS
7	03 Jun 13	26.314	1.00	1.00	0.050	1.00	0.05	0.12	RHS
8	03 Jun 13	26.315	1.00	1.00	0.050	1.00	0.05	0.12	LHS
9	03 Jun 13	28.302	0.50	0.90	0.050	0.45	0.02	0.05	LHS
10	03 Jun 13	28.277	0.50	1.00	0.050	0.50	0.03	0.06	RHS
11	03 Jun 13	28.270	0.50	0.90	0.050	0.45	0.02	0.05	RHS
12	10 Jun 13	24.750	0.50	1.00	0.050	0.50	0.03	0.06	LHS
13	10 Jun 13	24.750	0.80	1.10	0.050	0.88	0.04	0.10	LHS
14	10 Jun 13	25.110	0.60	0.90	0.050	0.54	0.03	0.06	LHS
15	10 Jun 13	25.111	0.60	1.00	0.025	0.60	0.02	0.03	LHS
16	10 Jun 13	25.140	0.50	0.90	0.050	0.45	0.02	0.05	LHS
17	10 Jun 13	25.150	0.50	1.00	0.050	0.50	0.03	0.06	LHS
18	10 Jun 13	25.784	0.60	1.00	0.050	0.60	0.03	0.07	LHS
19	10 Jun 13	25.808	0.50	0.90	0.050	0.45	0.02	0.05	LHS
20	10 Jun 13	25.838	0.60	1.00	0.050	0.60	0.03	0.07	LHS
21	10 Jun 13	25.870	1.00	1.10	0.050	1.10	0.06	0.13	LHS
22	10 Jun 13	25.871	0.60	11.00	0.050	6.60	0.33	0.77	LHS
23	10 Jun 13	25.874	0.50	1.20	0.050	0.60	0.03	0.07	LHS
24	10 Jun 13	25.875	0.50	1.10	0.050	0.55	0.03	0.06	LHS
25	10 Jun 13	26.150	0.50	0.90	0.050	0.45	0.02	0.05	LHS
26	10 Jun 13	26.151	0.50	1.00	0.050	0.50	0.03	0.06	LHS
27	10 Jun 13	26.152	0.60	0.80	0.050	0.48	0.02	0.06	LHS
28	10 Jun 13	26.153	0.60	1.00	0.050	0.60	0.03	0.07	LHS
29	10 Jun 13	26.161	0.60	0.90	0.050	0.54	0.03	0.06	LHS
30	10 Jun 13	26.162	0.60	1.00	0.050	0.60	0.03	0.07	LHS
CARRIED FORWARD :						1,085.50	52.53	121.65	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,085.50	52.53	121.65	
31	10 Jun 13	26.163	2.00	1.20	0.050	2.40	0.12	0.28	LHS
32	10 Jun 13	26.164	2.00	0.90	0.050	1.80	0.09	0.21	LHS
33	10 Jun 13	26.165	0.50	0.60	0.050	0.30	0.02	0.03	LHS
34	10 Jun 13	26.170	0.50	0.90	0.050	0.45	0.02	0.05	LHS
35	10 Jun 13	26.171	0.60	0.70	0.050	0.42	0.02	0.05	LHS
36	10 Jun 13	25.501	0.50	0.70	0.025	0.35	0.01	0.02	RHS
37	10 Jun 13	25.499	0.50	0.70	0.050	0.35	0.02	0.04	RHS
38	10 Jun 13	25.494	1.30	0.70	0.050	0.91	0.05	0.11	RHS
39	10 Jun 13	25.494	1.20	0.70	0.050	0.84	0.04	0.10	RHS
40	10 Jun 13	25.487	0.50	0.80	0.050	0.40	0.02	0.05	RHS
41	10 Jun 13	25.470	1.20	0.70	0.050	0.84	0.04	0.10	RHS
42	10 Jun 13	25.460	1.70	0.90	0.050	1.53	0.08	0.18	RHS
43	10 Jun 13	25.459	1.30	1.60	0.050	2.08	0.10	0.24	RHS
44	10 Jun 13	25.429	1.40	1.10	0.050	1.54	0.08	0.18	RHS
45	10 Jun 13	25.396	0.50	1.10	0.025	0.55	0.01	0.03	RHS
46	10 Jun 13	25.394	0.60	0.50	0.025	0.30	0.01	0.02	RHS
47	10 Jun 13	25.394	1.80	0.50	0.050	0.90	0.05	0.10	RHS
48	12 Jun 13	27.040	2.40	1.60	0.050	3.84	0.19	0.45	LHS
49	12 Jun 13	27.330	2.70	1.00	0.050	2.70	0.14	0.31	LHS
50	12 Jun 13	27.350	0.60	0.70	0.050	0.42	0.02	0.05	LHS
51	12 Jun 13	27.350	0.50	0.40	0.025	0.20	0.01	0.01	LHS
52	12 Jun 13	27.351	1.70	0.50	0.050	0.85	0.04	0.10	LHS
53	12 Jun 13	27.351	1.70	0.70	0.025	1.19	0.03	0.07	LHS
54	12 Jun 13	28.410	0.90	0.90	0.025	0.81	0.02	0.05	LHS
55	12 Jun 13	28.400	1.40	0.80	0.025	1.12	0.03	0.06	RHS
56	12 Jun 13	27.620	3.60	0.80	0.050	2.88	0.14	0.33	RHS
57	12 Jun 13	27.555	2.30	0.80	0.050	1.84	0.09	0.21	RHS
58	12 Jun 13	27.555	1.80	1.80	0.025	3.24	0.08	0.19	RHS
59	12 Jun 13	27.554	3.50	7.70	0.050	26.95	1.35	3.13	RHS
60	12 Jun 13	25.589	1.40	1.30	0.050	1.82	0.09	0.21	RHS
CARRIED FORWARD:						1,149.32	55.53	128.61	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,149.32	55.53	128.61	
61	12 Jun 13	25.590	1.50	0.70	0.025	1.05	0.03	0.06	RHS
62	12 Jun 13	25.530	1.40	1.00	0.025	1.40	0.04	0.08	RHS
63	12 Jun 13	25.522	1.00	0.70	0.025	0.70	0.02	0.04	RHS
64	12 Jun 13	25.521	1.80	1.00	0.025	1.80	0.05	0.10	RHS
65	12 Jun 13	25.516	1.50	0.80	0.025	1.20	0.03	0.07	RHS
66	12 Jun 13	25.510	3.10	0.90	0.025	2.79	0.07	0.16	RHS
67	12 Jun 13	25.509	4.50	0.80	0.025	3.60	0.09	0.21	RHS
68	12 Jun 13	25.508	1.50	0.80	0.025	1.20	0.03	0.07	RHS
69	15 Jun 13	28.965	1.80	0.90	0.025	1.62	0.04	0.09	LHS
70	15 Jun 13	28.966	2.10	0.80	0.025	1.68	0.04	0.10	LHS
71	15 Jun 13	28.967	1.80	0.90	0.025	1.62	0.04	0.09	LHS
72	15 Jun 13	28.970	2.90	0.80	0.050	2.32	0.12	0.27	LHS
73	15 Jun 13	28.985	1.70	0.80	0.050	1.36	0.07	0.16	LHS
74	15 Jun 13	28.987	1.50	0.80	0.025	1.20	0.03	0.07	LHS
75	15 Jun 13	28.989	1.90	0.90	0.025	1.52	0.04	0.09	LHS
76	18 Jun 13	33.693	1.40	0.90	0.025	1.26	0.03	0.07	LHS
77	18 Jun 13	33.695	3.10	0.80	0.025	2.48	0.06	0.00	LHS
78	18 Jun 13	33.697	0.50	0.50	0.050	0.40	0.02	0.00	LHS
79	18 Jun 13	33.698	0.60	0.50	0.050	0.30	0.02	0.00	LHS
80	18 Jun 13	33.770	2.10	1.40	0.025	0.00	0.00	0.00	LHS
81	18 Jun 13	33.772	1.10	0.80	0.025	0.00	0.00	0.00	LHS
82	18 Jun 13	33.774	1.40	1.00	0.025	0.00	0.00	0.00	LHS
83	18 Jun 13	27.370	0.60	0.50	0.050	0.00	0.00	0.00	RHS
84	18 Jun 13	27.360	0.50	0.50	0.050	0.00	0.00	0.00	RHS
85	18 Jun 13	27.358	1.50	0.80	0.025	0.00	0.00	0.00	RHS
86	18 Jun 13	27.350	1.40	0.60	0.025	0.84	0.02	0.05	RHS
87	18 Jun 13	24.796	1.10	0.70	0.025	0.77	0.02	0.04	RHS
88	18 Jun 13	24.790	1.00	0.60	0.025	0.60	0.02	0.03	RHS
89	18 Jun 13	24.498	1.30	1.10	0.025	1.43	0.04	0.08	RHS
90	18 Jun 13	24.496	2.70	0.90	0.025	2.43	0.06	0.14	RHS
CARRIED FORWARD :						1,184.89	56.53	130.70	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,184.89	56.53	130.70	
91	18 Jun 13	24.294	2.10	1.00	0.025	2.10	0.05	0.12	RHS
92	18 Jun 13	24.296	1.20	1.00	0.025	1.20	0.03	0.07	RHS
93	18 Jun 13	24.250	2.00	1.00	0.025	2.00	0.05	0.12	RHS
94	18 Jun 13	24.150	1.20	1.00	0.025	1.20	0.03	0.07	RHS
TOTAL :						1,191.39	56.69	131.08	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						5,993.73	290.51	673.97	
1	04 Jun 13	25.250	1.40	0.90	0.050	1.26	0.06	0.15	LHS
2	04 Jun 13	25.355	1.20	0.80	0.050	0.96	0.05	0.11	LHS
3	04 Jun 13	25.360	1.40	0.90	0.050	1.26	0.06	0.15	LHS
4	04 Jun 13	25.360	1.20	1.00	0.050	1.20	0.06	0.14	LHS
5	04 Jun 13	25.365	1.60	1.00	0.050	1.60	0.08	0.19	LHS
6	04 Jun 13	25.390	1.40	1.10	0.050	1.54	0.08	0.18	LHS
7	04 Jun 13	26.200	1.20	0.90	0.050	1.08	0.05	0.13	LHS
8	04 Jun 13	25.205	1.60	1.00	0.050	1.60	0.08	0.19	LHS
9	04 Jun 13	25.210	1.40	0.90	0.050	1.26	0.06	0.15	LHS
10	04 Jun 13	29.950	1.30	1.10	0.050	1.43	0.07	0.17	LHS
11	04 Jun 13	29.970	1.20	1.10	0.050	1.32	0.07	0.15	LHS
12	04 Jun 13	31.455	1.40	0.90	0.050	1.26	0.06	0.15	LHS
13	04 Jun 13	31.460	1.20	1.00	0.050	1.20	0.06	0.14	LHS
14	04 Jun 13	31.950	1.40	0.90	0.050	1.26	0.06	0.15	LHS
15	04 Jun 13	31.955	1.20	1.10	0.050	1.32	0.07	0.15	LHS
16	04 Jun 13	31.985	1.60	0.90	0.050	1.44	0.07	0.17	LHS
17	04 Jun 13	32.090	1.40	0.80	0.050	1.12	0.06	0.13	LHS
18	04 Jun 13	32.110	1.60	1.00	0.050	1.60	0.08	0.19	LHS
19	04 Jun 13	32.150	1.20	0.90	0.050	1.08	0.05	0.13	LHS
20	04 Jun 13	32.155	1.00	1.10	0.050	1.10	0.06	0.13	LHS
21	04 Jun 13	32.260	1.20	0.90	0.050	1.08	0.05	0.13	LHS
22	04 Jun 13	32.350	1.40	0.80	0.050	1.12	0.06	0.13	LHS
23	04 Jun 13	32.450	1.60	1.00	0.050	1.60	0.08	0.19	LHS
24	04 Jun 13	33.460	1.40	1.00	0.050	1.40	0.07	0.16	LHS
25	04 Jun 13	33.680	1.30	0.90	0.050	1.17	0.06	0.14	LHS
26	04 Jun 13	33.685	1.20	1.00	0.050	1.20	0.06	0.14	LHS
27	04 Jun 13	33.790	1.40	0.90	0.050	1.26	0.06	0.15	LHS
28	04 Jun 13	33.790	1.20	1.00	0.050	1.20	0.06	0.14	LHS
29	04 Jun 13	33.800	1.00	1.10	0.050	1.10	0.06	0.13	LHS
30	04 Jun 13	33.805	1.20	0.90	0.050	1.08	0.05	0.13	LHS
CARRIED FORWARD :						6,031.83	292.42	678.39	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,031.83	292.42	678.39	
31	05 Jun 13	33.850	1.40	0.90	0.050	1.26	0.06	0.15	RHS
32	05 Jun 13	33.960	1.60	1.00	0.050	1.60	0.08	0.19	RHS
33	05 Jun 13	33.970	1.40	1.00	0.050	1.40	0.07	0.16	RHS
34	05 Jun 13	33.980	1.60	0.90	0.050	1.44	0.07	0.17	RHS
35	05 Jun 13	33.990	1.20	1.00	0.050	1.20	0.06	0.14	RHS
36	05 Jun 13	34.010	1.40	1.00	0.050	1.40	0.07	0.16	RHS
37	05 Jun 13	34.140	1.30	0.90	0.050	1.17	0.06	0.14	RHS
38	05 Jun 13	34.160	1.20	0.80	0.050	0.96	0.05	0.11	RHS
39	05 Jun 13	34.250	1.40	0.80	0.050	1.12	0.06	0.13	RHS
40	05 Jun 13	34.460	1.20	1.00	0.050	1.20	0.06	0.14	RHS
41	05 Jun 13	34.570	1.00	1.00	0.050	1.00	0.05	0.12	RHS
42	05 Jun 13	34.015	1.20	1.10	0.050	1.32	0.07	0.15	RHS
43	05 Jun 13	34.010	1.40	1.00	0.050	1.40	0.07	0.16	RHS
44	05 Jun 13	33.980	1.20	0.90	0.050	1.08	0.05	0.13	RHS
45	05 Jun 13	33.616	1.40	0.80	0.050	1.12	0.06	0.13	RHS
46	05 Jun 13	33.580	1.20	0.70	0.050	0.84	0.04	0.10	RHS
47	05 Jun 13	33.460	1.60	0.90	0.050	1.44	0.07	0.17	RHS
48	05 Jun 13	33.450	1.20	1.00	0.050	1.20	0.06	0.14	RHS
49	05 Jun 13	33.440	1.40	0.90	0.050	1.26	0.06	0.15	RHS
50	06 Jun 13	32.185	1.20	0.80	0.050	0.96	0.05	0.11	LHS
51	06 Jun 13	32.190	1.40	0.90	0.050	1.26	0.06	0.15	LHS
52	06 Jun 13	32.210	1.50	1.00	0.050	1.50	0.08	0.17	LHS
53	06 Jun 13	32.220	1.20	0.90	0.050	1.08	0.05	0.13	LHS
54	06 Jun 13	32.230	1.30	1.00	0.050	1.30	0.07	0.15	LHS
55	06 Jun 13	32.240	1.40	0.90	0.050	1.26	0.06	0.15	LHS
56	06 Jun 13	32.246	1.20	1.00	0.050	1.20	0.06	0.14	LHS
57	06 Jun 13	32.250	1.40	1.20	0.050	1.68	0.08	0.19	LHS
58	06 Jun 13	32.285	1.20	1.40	0.050	1.68	0.08	0.19	LHS
59	06 Jun 13	32.320	1.40	1.20	0.050	1.68	0.08	0.19	LHS
60	06 Jun 13	32.340	1.60	1.00	0.050	1.60	0.08	0.19	LHS
CARRIED FORWARD :						6,070.44	294.35	682.87	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,070.44	294.35	682.87	
61	06 Jun 13	32.350	1.40	0.90	0.050	1.26	0.06	0.15	LHS
62	06 Jun 13	32.360	1.20	0.90	0.050	1.08	0.05	0.13	LHS
63	06 Jun 13	32.365	1.60	1.00	0.050	1.60	0.08	0.19	LHS
64	06 Jun 13	32.370	1.20	0.90	0.050	1.08	0.05	0.13	LHS
65	06 Jun 13	32.375	1.30	0.70	0.050	0.91	0.05	0.11	LHS
66	06 Jun 13	32.380	1.20	1.00	0.050	1.20	0.06	0.14	LHS
67	06 Jun 13	32.390	1.40	0.80	0.050	1.12	0.06	0.13	LHS
68	06 Jun 13	32.395	1.20	0.90	0.050	1.08	0.05	0.13	LHS
69	06 Jun 13	32.395	1.40	0.90	0.050	1.26	0.06	0.15	LHS
70	06 Jun 13	32.410	1.20	0.80	0.050	0.96	0.05	0.11	LHS
71	06 Jun 13	32.415	1.40	1.00	0.050	1.40	0.07	0.16	LHS
72	06 Jun 13	32.420	1.60	1.10	0.050	1.76	0.09	0.20	LHS
73	06 Jun 13	32.426	1.20	0.80	0.050	0.96	0.05	0.11	LHS
74	06 Jun 13	32.440	1.40	0.90	0.050	1.26	0.06	0.15	LHS
75	06 Jun 13	32.445	1.60	0.80	0.050	1.28	0.06	0.15	LHS
76	06 Jun 13	32.450	1.20	0.70	0.050	0.84	0.04	0.10	LHS
77	06 Jun 13	32.460	1.40	0.90	0.050	1.26	0.06	0.15	LHS
78	06 Jun 13	32.850	1.20	0.80	0.050	0.96	0.05	0.11	LHS
79	06 Jun 13	32.860	1.40	0.90	0.050	1.26	0.06	0.15	LHS
80	07 Jun 13	32.865	1.20	0.80	0.050	0.96	0.05	0.11	LHS
81	07 Jun 13	33.060	1.40	0.80	0.050	1.12	0.06	0.13	LHS
82	07 Jun 13	33.070	1.20	0.70	0.050	0.84	0.04	0.10	LHS
83	07 Jun 13	33.080	1.40	0.90	0.050	1.26	0.06	0.15	LHS
84	07 Jun 13	33.170	1.20	0.80	0.050	0.96	0.05	0.11	LHS
85	07 Jun 13	33.250	1.40	1.00	0.050	1.40	0.07	0.16	LHS
86	07 Jun 13	33.360	1.20	0.80	0.050	0.96	0.05	0.11	LHS
87	07 Jun 13	33.360	1.00	0.70	0.050	0.70	0.04	0.08	LHS
88	07 Jun 13	33.370	1.20	0.90	0.050	1.08	0.05	0.13	LHS
89	07 Jun 13	33.380	1.40	0.80	0.050	1.12	0.06	0.13	LHS
90	07 Jun 13	33.385	1.20	0.90	0.050	1.08	0.05	0.13	LHS
CARRIED FORWARD :						6,104.45	296.05	686.81	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,104.45	296.05	686.81	
91	07 Jun 13	33.400	1.20	1.20	0.050	1.44	0.07	0.17	LHS
92	07 Jun 13	33.410	1.40	1.10	0.050	1.54	0.08	0.18	LHS
93	07 Jun 13	33.416	1.00	1.00	0.050	1.00	0.05	0.12	LHS
94	07 Jun 13	33.425	1.20	1.00	0.050	1.20	0.06	0.14	LHS
95	07 Jun 13	33.430	1.40	0.90	0.050	1.26	0.06	0.15	LHS
96	07 Jun 13	33.435	1.20	1.00	0.050	1.20	0.06	0.14	LHS
97	07 Jun 13	33.445	1.40	0.90	0.050	1.26	0.06	0.15	LHS
98	07 Jun 13	33.460	1.20	0.80	0.050	0.96	0.05	0.11	LHS
99	07 Jun 13	33.480	1.40	0.90	0.050	1.26	0.06	0.15	LHS
100	07 Jun 13	33.570	1.20	0.80	0.050	0.96	0.05	0.11	LHS
101	07 Jun 13	33.610	1.00	0.60	0.050	0.60	0.03	0.07	LHS
102	07 Jun 13	33.620	1.40	0.90	0.050	1.26	0.06	0.15	LHS
103	08 Jun 13	10.999	1.20	0.80	0.050	0.96	0.05	0.11	LHS
104	08 Jun 13	10.999	1.40	0.70	0.050	0.98	0.05	0.11	LHS
105	08 Jun 13	10.999	1.60	1.20	0.050	1.92	0.10	0.22	LHS
106	08 Jun 13	11.002	1.20	1.00	0.050	1.20	0.06	0.14	LHS
107	08 Jun 13	11.002	1.60	1.10	0.050	1.76	0.09	0.20	LHS
108	08 Jun 13	11.002	0.20	1.00	0.050	0.20	0.01	0.02	LHS
109	08 Jun 13	11.003	1.40	0.80	0.050	1.12	0.06	0.13	LHS
110	08 Jun 13	11.003	1.20	0.90	0.050	1.08	0.05	0.13	LHS
111	08 Jun 13	11.003	1.30	0.90	0.050	1.17	0.06	0.14	LHS
112	08 Jun 13	11.003	1.20	0.80	0.050	0.96	0.05	0.11	LHS
113	08 Jun 13	11.004	1.40	0.80	0.050	1.12	0.06	0.13	LHS
114	08 Jun 13	11.004	1.20	0.90	0.050	1.08	0.05	0.13	LHS
115	08 Jun 13	11.005	1.30	0.80	0.050	1.04	0.05	0.12	LHS
116	08 Jun 13	11.006	1.20	1.00	0.050	1.20	0.06	0.14	LHS
117	08 Jun 13	11.240	1.40	1.10	0.050	1.54	0.08	0.18	RHS
118	08 Jun 13	11.241	1.60	0.80	0.050	1.28	0.06	0.15	RHS
119	08 Jun 13	11.241	1.40	0.90	0.050	1.26	0.06	0.15	LHS
120	08 Jun 13	11.242	1.30	1.40	0.050	1.82	0.09	0.21	RHS
CARRIED FORWARD :						6,140.08	297.83	690.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,140.08	297.83	690.95	
121	08 Jun 13	11.242	1.40	0.90	0.050	1.26	0.06	0.15	RHS
122	08 Jun 13	11.243	1.20	0.70	0.050	0.84	0.04	0.10	RHS
123	08 Jun 13	11.243	1.40	0.80	0.050	1.12	0.06	0.13	RHS
124	08 Jun 13	11.243	1.20	0.70	0.050	0.84	0.04	0.10	RHS
125	08 Jun 13	11.244	1.60	0.80	0.050	1.28	0.06	0.15	RHS
126	08 Jun 13	11.244	1.40	0.90	0.050	1.26	0.06	0.15	RHS
127	08 Jun 13	11.245	1.20	1.00	0.050	1.20	0.06	0.14	LHS
128	08 Jun 13	11.246	1.40	0.90	0.050	1.26	0.06	0.15	LHS
129	08 Jun 13	11.246	1.20	1.00	0.050	1.20	0.06	0.14	RHS
130	08 Jun 13	11.248	1.40	1.00	0.050	1.40	0.07	0.16	LHS
131	08 Jun 13	11.250	1.60	0.90	0.050	1.44	0.07	0.17	RHS
132	08 Jun 13	11.251	1.20	0.80	0.050	0.96	0.05	0.11	RHS
133	10 Jun 13	11.253	1.40	0.80	0.050	1.12	0.06	0.13	LHS
134	10 Jun 13	11.255	1.20	0.90	0.050	1.08	0.05	0.13	RHS
135	10 Jun 13	11.256	1.40	1.00	0.050	1.40	0.07	0.16	RHS
136	10 Jun 13	11.256	1.20	0.90	0.050	1.08	0.05	0.13	RHS
137	10 Jun 13	11.296	1.40	0.80	0.050	1.12	0.06	0.13	LHS
138	10 Jun 13	11.303	1.20	1.00	0.050	1.20	0.06	0.14	LHS
139	10 Jun 13	11.306	1.30	0.90	0.050	1.17	0.06	0.14	LHS
140	10 Jun 13	11.309	1.40	0.90	0.050	1.26	0.06	0.15	LHS
141	10 Jun 13	11.330	1.60	1.00	0.050	1.60	0.08	0.19	LHS
142	10 Jun 13	11.332	1.40	0.80	0.050	1.12	0.06	0.13	LHS
143	10 Jun 13	11.335	1.20	1.00	0.050	1.20	0.06	0.14	LHS
144	10 Jun 13	11.730	1.40	0.90	0.050	1.26	0.06	0.15	LHS
145	10 Jun 13	11.735	1.60	0.80	0.050	1.28	0.06	0.15	LHS
146	10 Jun 13	12.170	1.40	0.70	0.050	0.98	0.05	0.11	LHS
147	10 Jun 13	12.171	1.20	0.80	0.050	0.96	0.05	0.11	LHS
148	10 Jun 13	12.172	1.30	0.70	0.050	0.91	0.05	0.11	LHS
149	10 Jun 13	12.250	1.20	1.10	0.050	1.32	0.07	0.15	LHS
150	10 Jun 13	12.263	1.40	1.00	0.050	1.40	0.07	0.16	LHS
CARRIED FORWARD:						6,175.60	299.60	695.07	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,175.60	299.60	695.07	
151	10 Jun 13	12.265	1.60	0.70	0.050	1.12	0.06	0.13	LHS
152	10 Jun 13	12.289	1.40	0.80	0.050	1.12	0.06	0.13	LHS
153	10 Jun 13	12.304	1.20	0.90	0.050	1.08	0.05	0.13	LHS
154	10 Jun 13	13.210	1.40	1.00	0.050	1.40	0.07	0.16	LHS
155	10 Jun 13	13.230	1.20	0.90	0.050	1.08	0.05	0.13	RHS
156	10 Jun 13	13.260	1.40	1.00	0.050	1.40	0.07	0.16	LHS
157	10 Jun 13	13.265	1.20	0.80	0.050	0.96	0.05	0.11	RHS
158	10 Jun 13	13.265	1.40	0.90	0.050	1.26	0.06	0.15	RHS
159	10 Jun 13	13.266	1.60	1.00	0.050	1.60	0.08	0.19	RHS
160	10 Jun 13	13.268	1.40	0.90	0.050	1.26	0.06	0.15	RHS
161	10 Jun 13	13.268	1.60	1.10	0.050	1.76	0.09	0.20	RHS
162	11 Jun 13	13.285	1.20	1.20	0.050	1.44	0.07	0.17	RHS
163	11 Jun 13	13.285	1.40	0.90	0.050	1.26	0.06	0.15	RHS
164	11 Jun 13	13.291	1.40	1.00	0.050	1.40	0.07	0.16	RHS
165	11 Jun 13	13.294	1.20	0.90	0.050	1.08	0.05	0.13	LHS
166	11 Jun 13	13.296	1.40	0.80	0.050	1.12	0.06	0.13	LHS
167	11 Jun 13	13.296	1.20	0.90	0.050	1.08	0.05	0.13	RHS
168	11 Jun 13	13.296	1.20	1.00	0.050	1.20	0.06	0.14	RHS
169	11 Jun 13	13.296	1.20	0.80	0.050	0.96	0.05	0.11	RHS
170	11 Jun 13	13.300	1.40	0.90	0.050	1.26	0.06	0.15	RHS
171	11 Jun 13	13.300	1.30	0.80	0.050	1.04	0.05	0.12	RHS
172	11 Jun 13	13.303	1.20	0.90	0.050	1.08	0.05	0.13	RHS
173	11 Jun 13	13.305	1.40	0.90	0.050	1.26	0.06	0.15	RHS
174	11 Jun 13	13.306	1.60	0.90	0.050	1.44	0.07	0.17	LHS
175	11 Jun 13	13.307	1.20	0.90	0.050	1.08	0.05	0.13	LHS
176	11 Jun 13	13.309	1.40	0.90	0.050	1.26	0.06	0.15	RHS
177	11 Jun 13	13.310	1.20	1.40	0.050	1.68	0.08	0.19	RHS
178	11 Jun 13	13.310	1.40	1.30	0.050	1.82	0.09	0.21	RHS
179	11 Jun 13	16.175	1.20	0.90	0.050	1.08	0.05	0.13	RHS
180	11 Jun 13	16.176	1.40	1.10	0.050	1.54	0.08	0.18	RHS
CARRIED FORWARD :						6,213.72	301.51	699.49	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,213.72	301.51	699.49	
181	11 Jun 13	16.177	1.60	0.80	0.050	1.28	0.06	0.15	RHS
182	11 Jun 13	16.180	1.40	0.90	0.050	1.26	0.06	0.15	LHS
183	11 Jun 13	16.181	1.20	0.80	0.050	0.96	0.05	0.11	LHS
184	11 Jun 13	16.181	1.40	0.90	0.050	1.26	0.06	0.15	RHS
185	11 Jun 13	16.181	1.20	0.90	0.050	1.08	0.05	0.13	RHS
186	11 Jun 13	16.183	1.40	1.00	0.050	1.40	0.07	0.16	RHS
187	12 Jun 13	1.050	1.20	0.90	0.050	1.08	0.05	0.13	LHS
188	12 Jun 13	1.052	1.40	0.80	0.050	1.12	0.06	0.13	LHS
189	12 Jun 13	1.053	1.60	0.90	0.050	1.44	0.07	0.17	LHS
190	12 Jun 13	1.055	1.20	1.00	0.050	1.20	0.06	0.14	LHS
191	12 Jun 13	1.505	1.40	0.90	0.050	1.26	0.06	0.15	RHS
192	12 Jun 13	13.106	1.20	1.00	0.050	1.20	0.06	0.14	LHS
193	12 Jun 13	13.107	1.40	0.90	0.050	1.26	0.06	0.15	LHS
194	12 Jun 13	13.108	1.20	0.90	0.050	1.08	0.05	0.13	LHS
195	12 Jun 13	13.109	1.30	0.90	0.050	1.17	0.06	0.14	LHS
196	12 Jun 13	13.116	1.40	1.00	0.050	1.40	0.07	0.16	LHS
197	12 Jun 13	13.116	1.20	1.00	0.050	1.20	0.06	0.14	LHS
198	12 Jun 13	13.118	1.40	1.00	0.050	1.40	0.07	0.16	LHS
199	12 Jun 13	13.129	1.20	1.00	0.050	1.20	0.06	0.14	RHS
200	12 Jun 13	25.655	1.40	0.90	0.050	1.26	0.06	0.15	LHS
201	12 Jun 13	25.655	1.00	1.00	0.050	1.00	0.05	0.12	LHS
202	12 Jun 13	25.657	1.30	0.90	0.050	1.17	0.06	0.14	LHS
203	12 Jun 13	25.664	1.40	1.00	0.050	1.40	0.07	0.16	LHS
204	12 Jun 13	25.664	1.20	1.00	0.050	1.20	0.06	0.14	LHS
205	12 Jun 13	25.670	1.40	0.90	0.050	1.26	0.06	0.15	LHS
206	12 Jun 13	25.675	1.20	0.90	0.050	1.08	0.05	0.13	RHS
207	12 Jun 13	25.775	1.40	1.30	0.050	1.82	0.09	0.21	RHS
208	12 Jun 13	25.770	1.60	1.20	0.050	1.92	0.10	0.22	RHS
209	12 Jun 13	25.599	1.40	1.10	0.050	1.54	0.08	0.18	LHS
210	12 Jun 13	25.120	1.30	1.00	0.050	1.30	0.07	0.15	LHS
CARRIED FORWARD :						6,251.92	303.42	703.92	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,251.92	303.42	703.92	
211	12 Jun 13	24.330	0.70	1.30	0.050	0.91	0.05	0.11	LHS
212	12 Jun 13	24.327	0.80	0.80	0.050	0.64	0.03	0.07	LHS
213	12 Jun 13	24.323	1.10	0.70	0.050	0.77	0.04	0.09	LHS
214	12 Jun 13	24.323	1.00	1.00	0.050	1.00	0.05	0.12	LHS
215	12 Jun 13	24.322	0.90	1.10	0.050	0.99	0.05	0.11	LHS
216	13 Jun 13	24.311	1.30	0.80	0.050	1.04	0.05	0.12	LHS
217	13 Jun 13	24.080	0.70	0.90	0.050	0.63	0.03	0.07	LHS
218	13 Jun 13	24.079	1.40	0.90	0.050	1.26	0.06	0.15	RHS
219	13 Jun 13	24.050	1.10	1.00	0.050	1.10	0.06	0.13	RHS
220	13 Jun 13	24.043	0.90	0.90	0.050	0.81	0.04	0.09	RHS
221	13 Jun 13	24.042	1.40	0.80	0.050	1.12	0.06	0.13	RHS
222	13 Jun 13	24.014	1.10	0.80	0.050	0.88	0.04	0.10	RHS
223	13 Jun 13	24.012	0.80	0.90	0.050	0.72	0.04	0.08	RHS
224	13 Jun 13	24.011	0.90	0.80	0.050	0.72	0.04	0.08	LHS
225	13 Jun 13	24.010	1.10	0.90	0.050	0.99	0.05	0.11	LHS
226	13 Jun 13	24.995	1.30	1.00	0.050	1.30	0.07	0.15	RHS
227	13 Jun 13	20.993	1.40	0.80	0.050	1.12	0.06	0.13	RHS
228	13 Jun 13	20.993	0.70	0.90	0.050	0.63	0.03	0.07	LHS
229	13 Jun 13	20.991	0.90	1.00	0.050	0.90	0.05	0.10	LHS
230	13 Jun 13	20.987	1.10	1.00	0.050	1.10	0.06	0.13	LHS
231	13 Jun 13	20.986	0.80	0.90	0.050	0.72	0.04	0.08	LHS
232	13 Jun 13	20.977	0.90	0.90	0.050	0.81	0.04	0.09	LHS
233	13 Jun 13	20.830	1.70	1.00	0.050	1.70	0.09	0.20	RHS
234	13 Jun 13	20.830	0.90	1.00	0.050	0.90	0.05	0.10	RHS
235	13 Jun 13	20.829	1.20	1.00	0.050	1.20	0.06	0.14	RHS
236	13 Jun 13	20.829	0.90	1.00	0.050	0.90	0.05	0.10	RHS
237	13 Jun 13	20.824	1.00	0.90	0.050	0.90	0.05	0.10	RHS
238	13 Jun 13	20.779	0.90	0.90	0.050	0.81	0.04	0.09	RHS
239	13 Jun 13	19.986	1.10	1.00	0.050	1.10	0.06	0.13	LHS
240	13 Jun 13	19.708	1.00	1.10	0.050	1.10	0.06	0.13	RHS
CARRIED FORWARD :						6,280.69	304.86	707.26	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,280.69	304.86	707.26	
241	13 Jun 13	19.707	1.30	0.70	0.050	0.91	0.05	0.11	RHS
242	13 Jun 13	19.706	1.20	0.80	0.050	0.96	0.05	0.11	RHS
243	13 Jun 13	19.650	0.90	1.00	0.050	0.90	0.05	0.10	LHS
244	13 Jun 13	19.005	0.70	1.00	0.050	0.70	0.04	0.08	LHS
245	13 Jun 13	15.812	1.30	1.00	0.050	1.30	0.07	0.15	LHS
246	14 Jun 13	15.790	1.10	1.00	0.050	1.10	0.06	0.13	LHS
247	14 Jun 13	15.750	1.70	0.80	0.050	1.36	0.07	0.16	LHS
248	14 Jun 13	15.750	0.90	0.90	0.050	0.81	0.04	0.09	LHS
249	14 Jun 13	15.750	0.80	0.90	0.050	0.72	0.04	0.08	LHS
250	14 Jun 13	15.739	1.10	0.80	0.050	0.88	0.04	0.10	LHS
251	14 Jun 13	15.700	0.90	0.90	0.050	0.81	0.04	0.09	RHS
252	14 Jun 13	15.700	1.10	1.00	0.025	1.10	0.03	0.06	RHS
253	14 Jun 13	15.690	0.80	0.90	0.025	0.72	0.02	0.04	RHS
254	14 Jun 13	15.688	0.90	1.10	0.025	0.99	0.02	0.06	RHS
255	14 Jun 13	15.688	1.20	1.00	0.025	1.20	0.03	0.07	RHS
256	14 Jun 13	15.687	0.90	1.10	0.025	0.99	0.02	0.06	RHS
257	14 Jun 13	15.682	0.80	1.00	0.050	0.80	0.04	0.09	RHS
258	14 Jun 13	15.680	1.10	1.10	0.025	1.21	0.03	0.07	RHS
259	14 Jun 13	15.679	1.20	1.20	0.050	1.44	0.07	0.17	RHS
260	14 Jun 13	15.675	1.10	1.10	0.025	1.21	0.03	0.07	RHS
261	14 Jun 13	33.560	1.00	1.20	0.025	1.20	0.03	0.07	RHS
262	14 Jun 13	33.550	0.90	1.10	0.075	0.99	0.07	0.17	RHS
263	14 Jun 13	33.460	1.00	0.90	0.075	0.90	0.07	0.16	RHS
264	14 Jun 13	33.306	0.90	0.80	0.075	0.72	0.05	0.13	RHS
265	14 Jun 13	33.295	1.00	1.20	0.075	1.20	0.09	0.21	RHS
266	14 Jun 13	33.290	0.90	1.10	0.075	0.99	0.07	0.17	RHS
267	14 Jun 13	33.010	0.80	0.90	0.075	0.72	0.05	0.13	RHS
268	14 Jun 13	32.760	1.00	1.00	0.050	1.00	0.05	0.12	RHS
269	14 Jun 13	32.698	0.90	1.00	0.025	0.90	0.02	0.05	RHS
270	14 Jun 13	32.690	0.80	0.80	0.025	0.64	0.02	0.04	RHS
CARRIED FORWARD :						6,310.06	306.21	710.40	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,310.06	306.21	710.40	
271	14 Jun 13	32.670	1.20	0.50	0.500	0.60	0.30	0.70	RHS
272	14 Jun 13	32.560	1.30	0.50	0.025	0.65	0.02	0.04	RHS
273	14 Jun 13	32.035	1.40	0.50	0.025	0.70	0.02	0.04	RHS
274	17 Jun 13	8.110	1.30	0.50	0.025	0.65	0.02	0.04	LHS
275	17 Jun 13	8.150	1.20	0.50	0.050	0.60	0.03	0.07	LHS
276	17 Jun 13	8.170	1.60	0.60	0.050	0.96	0.05	0.11	LHS
277	17 Jun 13	8.190	1.40	0.70	0.025	0.98	0.02	0.06	LHS
278	17 Jun 13	8.640	1.20	3.60	0.050	4.32	0.22	0.50	LHS
279	17 Jun 13	8.650	1.30	1.00	0.050	1.30	0.07	0.15	LHS
280	17 Jun 13	8.670	1.20	2.20	0.050	2.64	0.13	0.31	LHS
281	17 Jun 13	9.020	1.30	1.30	0.050	1.69	0.08	0.20	LHS
282	17 Jun 13	9.040	1.20	1.00	0.025	1.20	0.03	0.07	LHS
283	17 Jun 13	9.060	1.40	5.20	0.050	7.28	0.36	0.84	LHS
284	17 Jun 13	9.070	1.20	4.10	0.025	4.92	0.12	0.29	LHS
285	17 Jun 13	9.080	1.60	0.60	0.025	0.96	0.02	0.06	LHS
286	17 Jun 13	9.095	1.20	0.70	0.025	0.84	0.02	0.05	LHS
287	17 Jun 13	9.250	1.40	0.50	0.025	0.70	0.02	0.04	LHS
288	17 Jun 13	9.260	1.30	0.50	0.025	0.65	0.02	0.04	LHS
289	17 Jun 13	9.280	1.40	0.70	0.025	0.98	0.02	0.06	LHS
290	17 Jun 13	9.300	1.60	0.50	0.050	0.80	0.04	0.09	LHS
291	17 Jun 13	9.315	1.40	0.70	0.050	0.98	0.05	0.11	LHS
292	17 Jun 13	9.326	1.60	0.70	0.025	1.12	0.03	0.06	LHS
293	17 Jun 13	10.050	1.40	0.80	0.025	1.12	0.03	0.06	LHS
294	17 Jun 13	10.065	1.60	0.90	0.050	1.44	0.07	0.17	LHS
295	17 Jun 13	10.080	1.40	0.60	0.050	0.84	0.04	0.10	LHS
296	17 Jun 13	10.140	1.20	0.70	0.050	0.84	0.04	0.10	LHS
297	17 Jun 13	10.150	1.40	0.80	0.050	1.12	0.06	0.13	LHS
298	17 Jun 13	10.170	1.50	0.70	0.050	1.05	0.05	0.12	LHS
299	17 Jun 13	10.180	1.20	0.60	0.050	0.72	0.04	0.08	LHS
300	17 Jun 13	10.195	1.40	0.60	0.050	0.84	0.04	0.10	LHS
CARRIED FORWARD :						6,353.55	308.27	715.17	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,353.55	308.27	715.17	
301	17 Jun 13	10.640	1.40	0.70	0.050	0.98	0.05	0.11	LHS
302	17 Jun 13	10.655	1.20	0.80	0.050	0.96	0.05	0.11	LHS
303	17 Jun 13	11.650	1.40	0.70	0.050	0.98	0.05	0.11	LHS
304	17 Jun 13	12.590	1.20	0.60	0.050	0.72	0.04	0.08	RHS
305	17 Jun 13	12.570	1.60	0.70	0.050	1.12	0.06	0.13	RHS
306	17 Jun 13	12.560	1.40	0.80	0.050	1.12	0.06	0.13	RHS
307	17 Jun 13	12.480	1.00	0.70	0.050	0.70	0.04	0.08	RHS
308	17 Jun 13	12.460	1.20	0.80	0.050	0.96	0.05	0.11	RHS
309	17 Jun 13	12.450	1.50	0.70	0.050	1.05	0.05	0.12	RHS
310	17 Jun 13	12.420	1.20	0.80	0.050	0.96	0.05	0.11	RHS
311	17 Jun 13	12.260	1.40	0.70	0.050	0.98	0.05	0.11	RHS
312	17 Jun 13	12.240	1.60	0.60	0.050	0.96	0.05	0.11	RHS
313	17 Jun 13	12.220	1.40	0.70	0.050	0.98	0.05	0.11	RHS
314	17 Jun 13	11.960	1.60	0.60	0.050	0.96	0.05	0.11	RHS
315	17 Jun 13	11.840	1.50	0.70	0.050	1.05	0.05	0.12	RHS
316	17 Jun 13	9.316	1.20	0.80	0.050	0.96	0.05	0.11	RHS
317	17 Jun 13	9.310	1.20	0.70	0.050	0.84	0.04	0.10	RHS
318	17 Jun 13	9.300	1.60	0.90	0.050	1.44	0.07	0.17	RHS
319	17 Jun 13	8.870	1.20	0.70	0.050	0.84	0.04	0.10	RHS
320	17 Jun 13	8.850	1.40	0.90	0.050	1.26	0.06	0.15	RHS
321	17 Jun 13	8.820	1.20	0.80	0.050	0.96	0.05	0.11	RHS
322	17 Jun 13	7.960	1.30	0.70	0.050	0.91	0.05	0.11	RHS
323	18 Jun 13	7.650	1.40	0.90	0.050	1.26	0.06	0.15	LHS
324	18 Jun 13	7.660	1.60	0.80	0.050	1.28	0.06	0.15	LHS
325	18 Jun 13	7.670	1.20	0.90	0.050	1.08	0.05	0.13	LHS
326	18 Jun 13	7.680	1.40	0.80	0.050	1.12	0.06	0.13	LHS
327	18 Jun 13	7.820	1.20	1.10	0.050	1.32	0.07	0.15	LHS
328	18 Jun 13	7.835	1.60	1.00	0.050	1.60	0.08	0.19	LHS
329	18 Jun 13	7.846	1.40	1.00	0.050	1.40	0.07	0.16	LHS
330	18 Jun 13	7.860	1.20	1.10	0.050	1.32	0.07	0.15	LHS
CARRIED FORWARD :						6,385.62	309.87	718.89	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,385.62	309.87	718.89	
331	18 Jun 13	12.510	1.90	1.10	0.050	2.09	0.10	0.24	LHS
332	18 Jun 13	12.525	1.60	1.00	0.050	1.60	0.08	0.19	LHS
333	18 Jun 13	12.540	1.40	1.00	0.050	1.40	0.07	0.16	LHS
334	18 Jun 13	12.560	1.20	0.90	0.050	1.08	0.05	0.13	LHS
335	18 Jun 13	12.570	1.20	0.80	0.050	0.96	0.05	0.11	LHS
336	18 Jun 13	12.700	1.40	0.90	0.050	1.26	0.06	0.15	LHS
337	18 Jun 13	12.740	1.20	0.80	0.050	0.96	0.05	0.11	LHS
338	18 Jun 13	12.760	1.60	0.90	0.050	1.44	0.07	0.17	LHS
339	18 Jun 13	12.780	1.10	1.00	0.050	1.10	0.06	0.13	LHS
340	18 Jun 13	12.850	1.00	1.10	0.050	1.10	0.06	0.13	LHS
341	18 Jun 13	12.860	1.20	0.90	0.050	1.08	0.05	0.13	LHS
342	18 Jun 13	12.995	1.40	1.00	0.050	1.40	0.07	0.16	LHS
343	18 Jun 13	13.010	1.30	0.80	0.050	1.04	0.05	0.12	LHS
344	18 Jun 13	13.015	1.00	0.70	0.050	0.70	0.04	0.08	LHS
345	18 Jun 13	13.020	1.20	0.80	0.050	0.96	0.05	0.11	LHS
346	18 Jun 13	17.960	1.40	0.70	0.050	0.98	0.05	0.11	LHS
347	18 Jun 13	17.970	1.20	0.80	0.050	0.96	0.05	0.11	LHS
348	18 Jun 13	17.980	1.00	0.70	0.050	0.70	0.04	0.08	LHS
349	18 Jun 13	17.986	1.40	0.80	0.050	1.12	0.06	0.13	LHS
350	18 Jun 13	18.012	1.20	0.70	0.050	0.84	0.04	0.10	LHS
351	18 Jun 13	18.016	1.00	0.60	0.050	0.60	0.03	0.07	LHS
352	18 Jun 13	18.020	1.40	0.90	0.050	1.26	0.06	0.15	LHS
353	19 Jun 13	30.516	1.20	0.80	0.050	0.96	0.05	0.11	LHS
354	19 Jun 13	30.516	1.40	0.70	0.050	0.98	0.05	0.11	LHS
355	19 Jun 13	30.526	1.30	0.80	0.050	1.04	0.05	0.12	LHS
356	19 Jun 13	30.540	1.40	0.70	0.050	0.98	0.05	0.11	LHS
357	19 Jun 13	30.560	1.20	0.90	0.050	1.08	0.05	0.13	LHS
358	19 Jun 13	30.570	1.40	0.80	0.050	1.12	0.06	0.13	LHS
359	19 Jun 13	30.585	1.20	0.70	0.050	0.84	0.04	0.10	LHS
360	19 Jun 13	30.596	1.40	0.90	0.050	1.26	0.06	0.15	LHS
CARRIED FORWARD :						6,418.51	311.52	722.70	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,418.51	311.52	722.70	
361	19 Jun 13	31.020	1.20	1.10	0.050	1.32	0.07	0.15	LHS
362	19 Jun 13	31.040	1.30	1.00	0.050	1.30	0.07	0.15	LHS
363	19 Jun 13	31.060	1.00	0.90	0.050	0.90	0.05	0.10	LHS
364	19 Jun 13	31.070	1.20	1.00	0.050	1.20	0.06	0.14	LHS
365	19 Jun 13	31.080	1.30	1.40	0.050	1.82	0.09	0.21	LHS
366	19 Jun 13	31.095	1.40	1.20	0.050	1.68	0.08	0.19	LHS
367	19 Jun 13	31.120	1.50	1.00	0.050	1.50	0.08	0.17	LHS
368	19 Jun 13	31.140	1.40	1.10	0.050	1.54	0.08	0.18	LHS
369	19 Jun 13	31.150	1.20	1.00	0.050	1.20	0.06	0.14	LHS
370	19 Jun 13	31.160	1.30	1.60	0.050	2.08	0.10	0.24	LHS
371	19 Jun 13	31.170	1.20	1.10	0.050	1.32	0.07	0.15	LHS
372	19 Jun 13	31.180	1.30	1.20	0.025	1.56	0.04	0.09	LHS
373	19 Jun 13	31.240	1.20	1.40	0.025	1.68	0.04	0.10	LHS
374	19 Jun 13	31.250	1.40	0.90	0.025	1.26	0.03	0.07	LHS
375	19 Jun 13	31.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
376	19 Jun 13	31.270	1.00	1.00	0.025	1.00	0.03	0.06	LHS
377	19 Jun 13	31.280	1.40	1.00	0.075	1.40	0.11	0.24	LHS
378	19 Jun 13	31.340	1.00	1.60	0.025	1.60	0.04	0.09	LHS
379	19 Jun 13	31.350	1.20	0.90	0.025	1.08	0.03	0.06	LHS
380	19 Jun 13	31.360	1.20	1.10	0.025	1.32	0.03	0.08	LHS
381	19 Jun 13	31.380	1.40	0.80	0.025	1.12	0.03	0.06	LHS
382	19 Jun 13	31.425	1.30	1.20	0.025	1.56	0.04	0.09	LHS
383	19 Jun 13	26.240	1.00	1.00	0.025	1.00	0.03	0.06	LHS
384	19 Jun 13	26.255	1.20	1.10	0.025	1.32	0.03	0.08	LHS
385	19 Jun 13	26.270	1.40	1.10	0.025	1.54	0.04	0.09	LHS
386	19 Jun 13	26.280	1.20	1.00	0.025	1.20	0.03	0.07	LHS
387	19 Jun 13	26.350	1.30	1.10	0.025	1.43	0.04	0.08	LHS
388	19 Jun 13	26.365	1.00	1.10	0.025	1.10	0.03	0.06	LHS
389	19 Jun 13	26.376	1.20	1.00	0.025	1.20	0.03	0.07	LHS
390	19 Jun 13	26.385	1.00	1.10	0.025	1.10	0.03	0.06	LHS
CARRIED FORWARD :						6,459.04	313.00	726.14	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,459.04	313.00	726.14	
391	19 Jun 13	26.410	1.20	1.20	0.050	1.44	0.07	0.17	LHS
392	19 Jun 13	26.426	1.00	1.00	0.050	1.00	0.05	0.12	LHS
393	19 Jun 13	26.440	1.20	1.10	0.050	1.32	0.07	0.15	LHS
394	19 Jun 13	30.150	1.40	1.00	0.050	1.40	0.07	0.16	LHS
395	19 Jun 13	30.165	1.20	0.90	0.050	1.08	0.05	0.13	LHS
396	19 Jun 13	30.170	1.40	0.80	0.050	1.12	0.06	0.13	LHS
397	19 Jun 13	30.180	1.20	0.90	0.050	1.08	0.05	0.13	LHS
398	19 Jun 13	30.190	1.00	0.80	0.050	0.80	0.04	0.09	LHS
399	19 Jun 13	30.210	1.20	0.80	0.050	0.96	0.05	0.11	LHS
400	19 Jun 13	30.240	1.30	0.90	0.050	1.17	0.06	0.14	LHS
401	19 Jun 13	30.260	1.00	0.80	0.050	0.80	0.04	0.09	LHS
402	19 Jun 13	30.270	1.20	1.00	0.050	1.20	0.06	0.14	LHS
403	19 Jun 13	30.280	1.30	0.90	0.050	1.17	0.06	0.14	LHS
404	19 Jun 13	30.290	1.00	0.90	0.050	0.90	0.05	0.10	LHS
405	19 Jun 13	30.326	1.20	0.80	0.050	0.96	0.05	0.11	LHS
406	19 Jun 13	30.340	1.00	1.00	0.050	1.00	0.05	0.12	LHS
407	19 Jun 13	30.360	1.20	0.90	0.050	1.08	0.05	0.13	LHS
408	19 Jun 13	30.380	1.00	1.00	0.050	1.00	0.05	0.12	LHS
409	19 Jun 13	30.460	1.20	1.00	0.050	1.20	0.06	0.14	LHS
410	19 Jun 13	30.470	1.00	1.10	0.050	1.10	0.06	0.13	LHS
411	19 Jun 13	30.480	1.20	1.20	0.050	1.44	0.07	0.17	LHS
412	19 Jun 13	30.495	1.40	0.90	0.050	1.26	0.06	0.15	LHS
413	20 Jun 13	25.240	1.20	1.00	0.050	1.20	0.06	0.14	LHS
414	20 Jun 13	25.250	1.00	1.10	0.050	1.10	0.06	0.13	LHS
415	20 Jun 13	25.260	1.20	1.00	0.050	1.20	0.06	0.14	LHS
416	20 Jun 13	25.270	1.00	1.30	0.050	1.30	0.07	0.15	LHS
417	20 Jun 13	25.285	1.20	1.20	0.050	1.44	0.07	0.17	LHS
418	20 Jun 13	25.310	1.40	1.30	0.050	1.82	0.09	0.21	LHS
419	20 Jun 13	25.340	1.00	1.20	0.050	1.20	0.06	0.14	LHS
420	20 Jun 13	25.320	1.20	1.00	0.050	1.20	0.06	0.14	LHS
CARRIED FORWARD :						6,493.98	314.74	730.19	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,493.98	314.74	730.19	
421	20 Jun 13	25.360	1.60	1.10	0.050	1.76	0.09	0.20	LHS
422	20 Jun 13	25.370	1.40	1.30	0.050	1.82	0.09	0.21	LHS
423	20 Jun 13	25.380	1.30	1.30	0.050	1.69	0.08	0.20	LHS
424	20 Jun 13	25.395	1.20	1.30	0.050	1.56	0.08	0.18	LHS
425	20 Jun 13	25.425	1.40	1.20	0.050	1.68	0.08	0.19	LHS
426	20 Jun 13	25.430	1.20	1.20	0.050	1.44	0.07	0.17	LHS
427	20 Jun 13	25.440	1.40	1.40	0.050	1.96	0.10	0.23	LHS
428	20 Jun 13	25.460	1.20	1.20	0.050	1.44	0.07	0.17	LHS
429	20 Jun 13	25.480	1.40	1.00	0.050	1.40	0.07	0.16	LHS
430	20 Jun 13	25.490	1.60	0.90	0.050	1.44	0.07	0.17	LHS
431	20 Jun 13	25.516	1.20	1.20	0.050	1.44	0.07	0.17	LHS
432	20 Jun 13	26.015	1.40	1.10	0.050	1.54	0.08	0.18	LHS
433	20 Jun 13	26.025	1.20	1.00	0.025	1.20	0.03	0.07	LHS
434	20 Jun 13	26.040	1.30	1.10	0.025	1.43	0.04	0.08	LHS
435	20 Jun 13	26.050	1.20	1.00	0.025	1.20	0.03	0.07	LHS
436	20 Jun 13	26.060	1.40	1.20	0.025	1.68	0.04	0.10	LHS
437	20 Jun 13	26.080	1.30	1.00	0.025	1.30	0.03	0.08	LHS
438	20 Jun 13	26.090	1.20	1.50	0.025	1.80	0.05	0.10	LHS
439	20 Jun 13	26.110	1.20	1.10	0.025	1.32	0.03	0.08	LHS
440	20 Jun 13	26.120	1.00	1.00	0.025	1.00	0.03	0.06	LHS
441	20 Jun 13	26.130	1.20	1.10	0.025	1.32	0.03	0.08	LHS
442	20 Jun 13	26.150	1.30	0.90	0.025	1.17	0.03	0.07	LHS
443	20 Jun 13	24.760	1.20	1.00	0.025	1.20	0.03	0.07	LHS
444	20 Jun 13	24.780	1.00	1.10	0.025	1.10	0.03	0.06	LHS
445	20 Jun 13	24.790	1.10	1.00	0.025	1.10	0.03	0.06	LHS
446	20 Jun 13	24.796	1.20	0.90	0.025	1.08	0.03	0.06	LHS
447	20 Jun 13	24.810	1.00	1.00	0.025	1.00	0.03	0.06	LHS
448	20 Jun 13	24.820	0.90	1.10	0.025	0.99	0.02	0.06	LHS
449	20 Jun 13	24.830	1.00	0.90	0.025	0.90	0.02	0.05	LHS
450	20 Jun 13	24.840	1.20	1.00	0.025	1.20	0.03	0.07	LHS
CARRIED FORWARD :						6,535.14	316.25	733.69	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,535.14	316.25	733.69	
451	20 Jun 13	24.850	1.20	1.10	0.025	1.32	0.03	0.08	LHS
452	20 Jun 13	24.860	1.40	1.00	0.025	1.40	0.04	0.08	LHS
453	20 Jun 13	24.870	1.20	0.90	0.025	1.08	0.03	0.06	LHS
454	20 Jun 13	24.880	1.30	1.40	0.025	1.82	0.05	0.11	LHS
455	20 Jun 13	24.940	1.60	1.50	0.025	2.40	0.06	0.14	LHS
456	20 Jun 13	24.960	1.20	1.20	0.025	1.44	0.04	0.08	LHS
457	20 Jun 13	24.980	1.40	1.10	0.025	1.54	0.04	0.09	LHS
458	20 Jun 13	25.010	1.20	1.20	0.025	1.44	0.04	0.08	LHS
459	20 Jun 13	25.020	1.00	1.00	0.025	1.00	0.03	0.06	LHS
460	20 Jun 13	25.030	1.20	1.10	0.025	1.32	0.03	0.08	LHS
461	20 Jun 13	25.040	1.10	0.90	0.025	0.99	0.02	0.06	LHS
462	20 Jun 13	25.050	1.20	1.00	0.025	1.20	0.03	0.07	LHS
463	20 Jun 13	25.060	1.00	0.90	0.025	0.90	0.02	0.05	LHS
464	20 Jun 13	25.070	1.20	1.20	0.025	1.44	0.04	0.08	LHS
465	20 Jun 13	25.080	1.00	1.10	0.025	1.10	0.03	0.06	LHS
466	20 Jun 13	25.090	1.20	1.20	0.075	1.44	0.11	0.25	LHS
467	20 Jun 13	25.110	1.00	1.10	0.050	1.10	0.06	0.13	LHS
468	20 Jun 13	25.120	1.20	1.00	0.025	1.20	0.03	0.07	LHS
469	20 Jun 13	25.140	1.40	1.40	0.050	1.96	0.10	0.23	LHS
470	20 Jun 13	25.150	1.20	1.20	0.050	1.44	0.07	0.17	LHS
471	20 Jun 13	25.160	1.30	1.10	0.050	1.43	0.07	0.17	LHS
472	20 Jun 13	25.180	1.20	1.20	0.025	1.44	0.04	0.08	LHS
473	21 Jun 13	24.260	1.00	1.20	0.025	1.20	0.03	0.07	LHS
474	21 Jun 13	24.280	1.60	0.80	0.025	1.28	0.03	0.07	LHS
475	21 Jun 13	24.290	1.80	1.40	0.025	2.52	0.06	0.15	LHS
476	21 Jun 13	24.310	1.60	1.10	0.025	1.76	0.04	0.10	LHS
477	21 Jun 13	24.320	1.40	1.20	0.025	1.68	0.04	0.10	LHS
478	21 Jun 13	24.340	1.60	1.30	0.025	2.08	0.05	0.12	LHS
479	21 Jun 13	24.350	1.40	1.20	0.025	1.68	0.04	0.10	LHS
480	21 Jun 13	24.370	1.20	1.30	0.025	1.56	0.04	0.09	LHS
CARRIED FORWARD :						6,579.30	317.58	736.76	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,579.30	317.58	736.76	
481	21 Jun 13	24.380	1.00	0.80	0.050	0.80	0.04	0.09	LHS
482	21 Jun 13	24.420	1.20	1.00	0.050	1.20	0.06	0.14	LHS
483	21 Jun 13	24.435	1.30	0.80	0.050	1.04	0.05	0.12	LHS
484	21 Jun 13	24.447	1.20	0.90	0.050	1.08	0.05	0.13	LHS
485	21 Jun 13	24.460	1.10	1.00	0.050	1.10	0.06	0.13	LHS
486	21 Jun 13	24.470	1.20	0.90	0.050	1.08	0.05	0.13	LHS
487	21 Jun 13	24.480	1.00	1.00	0.050	1.00	0.05	0.12	LHS
488	21 Jun 13	24.490	1.80	0.90	0.050	1.62	0.08	0.19	LHS
489	21 Jun 13	24.497	1.20	1.10	0.050	1.32	0.07	0.15	LHS
490	21 Jun 13	24.510	1.60	0.90	0.050	1.44	0.07	0.17	LHS
491	21 Jun 13	24.526	1.00	1.00	0.050	1.00	0.05	0.12	LHS
492	21 Jun 13	24.535	1.60	1.00	0.050	1.60	0.08	0.19	LHS
493	21 Jun 13	24.510	1.80	1.00	0.050	1.80	0.09	0.21	LHS
494	21 Jun 13	24.560	1.40	0.90	0.050	1.26	0.06	0.15	LHS
495	21 Jun 13	24.580	1.20	0.80	0.050	0.96	0.05	0.11	LHS
496	21 Jun 13	24.620	1.30	1.00	0.050	1.30	0.07	0.15	LHS
497	21 Jun 13	24.636	1.00	0.90	0.050	0.90	0.05	0.10	LHS
498	21 Jun 13	24.640	1.20	0.90	0.050	1.08	0.05	0.13	LHS
499	21 Jun 13	24.650	1.50	1.00	0.050	1.50	0.08	0.17	LHS
500	21 Jun 13	24.670	1.20	1.10	0.050	1.32	0.07	0.15	LHS
501	21 Jun 13	24.680	1.30	1.00	0.050	1.30	0.07	0.15	LHS
502	21 Jun 13	24.740	1.20	1.20	0.050	1.44	0.07	0.17	LHS
503	21 Jun 13	23.750	1.60	0.90	0.050	1.44	0.07	0.17	LHS
504	21 Jun 13	23.760	1.50	0.80	0.050	1.20	0.06	0.14	LHS
505	21 Jun 13	23.780	1.40	0.90	0.050	1.26	0.06	0.15	LHS
506	21 Jun 13	23.790	1.20	1.00	0.050	1.20	0.06	0.14	LHS
507	21 Jun 13	23.796	1.30	0.80	0.050	1.04	0.05	0.12	LHS
508	21 Jun 13	23.850	1.00	0.90	0.050	0.90	0.05	0.10	LHS
509	21 Jun 13	23.860	1.20	0.80	0.050	0.96	0.05	0.11	LHS
510	21 Jun 13	23.870	1.00	1.10	0.050	1.10	0.06	0.13	LHS
CARRIED FORWARD :						6,615.54	319.39	740.97	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,615.54	319.39	740.97	
511	21 Jun 13	23.880	0.90	0.90	0.050	0.81	0.04	0.09	LHS
512	21 Jun 13	23.940	1.10	0.80	0.050	0.88	0.04	0.10	LHS
513	21 Jun 13	23.950	1.10	0.90	0.050	0.99	0.05	0.11	LHS
514	21 Jun 13	23.960	1.20	1.00	0.050	1.20	0.06	0.14	LHS
515	21 Jun 13	23.970	1.40	0.80	0.050	1.12	0.06	0.13	LHS
516	21 Jun 13	23.980	1.00	1.00	0.050	1.00	0.05	0.12	LHS
517	21 Jun 13	23.990	1.10	1.20	0.050	1.32	0.07	0.15	LHS
518	21 Jun 13	24.030	1.20	0.90	0.050	1.08	0.05	0.13	LHS
519	21 Jun 13	24.045	1.30	0.80	0.050	1.04	0.05	0.12	LHS
520	21 Jun 13	24.056	1.20	1.00	0.050	1.20	0.06	0.14	LHS
521	21 Jun 13	24.065	1.30	0.80	0.050	1.04	0.05	0.12	LHS
522	21 Jun 13	24.074	1.50	0.90	0.050	1.35	0.07	0.16	LHS
523	21 Jun 13	24.086	1.10	0.70	0.050	0.77	0.04	0.09	LHS
524	21 Jun 13	24.095	1.20	1.20	0.050	1.44	0.07	0.17	LHS
525	21 Jun 13	24.120	1.00	0.90	0.050	0.90	0.05	0.10	LHS
526	21 Jun 13	24.130	1.20	1.00	0.050	1.20	0.06	0.14	LHS
527	21 Jun 13	24.140	1.10	1.00	0.050	1.10	0.06	0.13	LHS
528	21 Jun 13	24.150	1.60	0.90	0.050	1.44	0.07	0.17	LHS
529	21 Jun 13	24.160	1.40	1.00	0.050	1.40	0.07	0.16	LHS
530	21 Jun 13	24.170	1.20	0.90	0.050	1.08	0.05	0.13	LHS
531	21 Jun 13	24.180	1.50	1.40	0.050	2.10	0.11	0.24	LHS
532	21 Jun 13	24.240	1.80	1.30	0.050	2.34	0.12	0.27	LHS
533	22 Jun 13	19.320	1.20	1.30	0.050	1.56	0.08	0.18	LHS
534	22 Jun 13	19.340	1.40	1.40	0.050	1.96	0.10	0.23	LHS
535	22 Jun 13	19.350	1.60	1.20	0.050	1.92	0.10	0.22	LHS
536	22 Jun 13	19.365	1.20	1.30	0.050	1.56	0.08	0.18	LHS
537	22 Jun 13	19.375	1.40	1.20	0.050	1.68	0.08	0.19	LHS
538	22 Jun 13	19.386	1.20	1.10	0.050	1.32	0.07	0.15	LHS
539	22 Jun 13	19.450	1.60	1.20	0.050	1.92	0.10	0.22	LHS
540	22 Jun 13	19.460	1.40	1.30	0.050	1.82	0.09	0.21	LHS
CARRIED FORWARD :						6,656.08	321.41	745.67	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,656.08	321.41	745.67	
541	22 Jun 13	19.470	1.20	0.80	0.050	0.96	0.05	0.11	LHS
542	22 Jun 13	19.480	1.40	1.10	0.050	1.54	0.08	0.18	LHS
543	22 Jun 13	19.495	1.30	0.90	0.050	1.17	0.06	0.14	LHS
544	22 Jun 13	19.620	1.20	0.90	0.050	1.08	0.05	0.13	LHS
545	22 Jun 13	19.630	1.40	0.80	0.050	1.12	0.06	0.13	LHS
546	22 Jun 13	19.640	1.20	0.70	0.050	0.84	0.04	0.10	LHS
547	22 Jun 13	19.650	1.40	0.90	0.050	1.26	0.06	0.15	LHS
548	22 Jun 13	19.760	1.60	0.80	0.050	1.28	0.06	0.15	LHS
549	22 Jun 13	19.780	1.50	0.90	0.050	1.35	0.07	0.16	LHS
550	22 Jun 13	19.810	1.40	0.80	0.050	1.12	0.06	0.13	LHS
551	22 Jun 13	20.020	1.80	1.00	0.050	1.80	0.09	0.21	LHS
552	22 Jun 13	20.030	1.40	0.80	0.050	1.12	0.06	0.13	LHS
553	22 Jun 13	20.040	1.20	0.70	0.050	0.84	0.04	0.10	LHS
554	22 Jun 13	20.050	1.40	0.90	0.050	1.26	0.06	0.15	LHS
555	22 Jun 13	20.070	1.30	0.80	0.050	1.04	0.05	0.12	LHS
556	22 Jun 13	20.080	1.40	0.70	0.050	0.98	0.05	0.11	LHS
557	22 Jun 13	20.120	1.60	0.90	0.050	1.44	0.07	0.17	LHS
558	22 Jun 13	20.130	1.40	0.80	0.050	1.12	0.06	0.13	LHS
559	22 Jun 13	20.140	1.20	1.00	0.050	1.20	0.06	0.14	LHS
560	22 Jun 13	20.160	1.00	0.90	0.050	0.90	0.05	0.10	LHS
561	22 Jun 13	20.170	1.20	0.80	0.050	0.96	0.05	0.11	LHS
562	22 Jun 13	20.180	1.40	0.90	0.050	1.26	0.06	0.15	LHS
563	22 Jun 13	14.150	1.60	0.80	0.050	1.28	0.06	0.15	LHS
564	22 Jun 13	14.160	1.20	1.20	0.050	1.44	0.07	0.17	LHS
565	22 Jun 13	14.170	1.40	0.70	0.050	0.98	0.05	0.11	LHS
566	22 Jun 13	14.180	1.60	0.70	0.050	1.12	0.06	0.13	LHS
567	22 Jun 13	15.040	1.40	0.80	0.050	1.12	0.06	0.13	LHS
568	22 Jun 13	15.060	1.30	0.90	0.050	1.17	0.06	0.14	LHS
569	22 Jun 13	15.070	1.20	1.00	0.050	1.20	0.06	0.14	LHS
570	22 Jun 13	15.080	1.40	0.80	0.050	1.12	0.06	0.13	LHS
CARRIED FORWARD :						6,691.15	323.17	749.74	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,691.15	323.17	749.74	
571	22 Jun 13	15.090	1.20	0.90	0.050	1.08	0.05	0.13	LHS
572	22 Jun 13	15.130	1.40	0.80	0.050	1.12	0.06	0.13	LHS
573	22 Jun 13	15.140	1.20	0.90	0.050	1.08	0.05	0.13	LHS
574	22 Jun 13	15.160	1.40	0.90	0.050	1.26	0.06	0.15	LHS
575	22 Jun 13	15.180	1.50	1.00	0.050	1.50	0.08	0.17	LHS
576	22 Jun 13	16.850	1.40	0.90	0.050	1.26	0.06	0.15	LHS
577	22 Jun 13	16.860	1.60	1.00	0.050	1.60	0.08	0.19	LHS
578	22 Jun 13	16.870	1.40	1.10	0.050	1.54	0.08	0.18	LHS
579	22 Jun 13	18.890	1.20	1.00	0.050	1.20	0.06	0.14	LHS
580	22 Jun 13	17.150	1.40	1.10	0.050	1.54	0.08	0.18	LHS
581	22 Jun 13	17.160	1.20	0.90	0.050	1.08	0.05	0.13	LHS
582	22 Jun 13	17.180	1.10	1.00	0.050	1.10	0.06	0.13	LHS
583	22 Jun 13	19.050	1.20	1.10	0.050	1.32	0.07	0.15	LHS
584	22 Jun 13	19.060	1.50	1.00	0.050	1.50	0.08	0.17	LHS
585	22 Jun 13	19.070	1.40	0.90	0.050	1.26	0.06	0.15	LHS
586	22 Jun 13	19.150	1.20	0.80	0.050	0.96	0.05	0.11	LHS
587	22 Jun 13	19.165	1.60	1.00	0.050	1.60	0.08	0.19	LHS
588	22 Jun 13	19.176	1.40	0.90	0.050	1.26	0.06	0.15	LHS
589	22 Jun 13	19.185	1.20	1.00	0.050	1.20	0.06	0.14	LHS
590	22 Jun 13	19.196	1.00	1.20	0.050	1.20	0.06	0.14	LHS
591	22 Jun 13	19.230	1.20	0.90	0.050	1.08	0.05	0.13	LHS
592	22 Jun 13	19.240	1.40	1.00	0.050	1.40	0.07	0.16	LHS
593	24 Jun 13	15.050	1.60	0.90	0.050	1.44	0.07	0.17	LHS
594	24 Jun 13	15.060	1.40	0.70	0.050	0.98	0.05	0.11	LHS
595	24 Jun 13	15.070	1.50	1.00	0.050	1.50	0.08	0.17	LHS
596	24 Jun 13	15.080	1.60	1.30	0.050	2.08	0.10	0.24	LHS
597	24 Jun 13	15.090	1.20	1.20	0.050	1.44	0.07	0.17	LHS
598	24 Jun 13	15.140	1.40	1.30	0.050	1.82	0.09	0.21	LHS
599	24 Jun 13	15.150	1.20	1.10	0.050	1.32	0.07	0.15	LHS
600	24 Jun 13	15.160	1.40	1.00	0.050	1.40	0.07	0.16	LHS
CARRIED FORWARD :						6,731.27	325.17	754.39	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,731.27	325.17	754.39	
601	24 Jun 13	15.180	1.60	0.80	0.050	1.28	0.06	0.15	LHS
602	24 Jun 13	15.190	1.40	0.90	0.050	1.26	0.06	0.15	LHS
603	24 Jun 13	15.250	1.40	0.80	0.050	1.12	0.06	0.13	LHS
604	24 Jun 13	15.260	1.30	0.90	0.050	1.17	0.06	0.14	LHS
605	24 Jun 13	16.050	1.20	1.20	0.050	1.44	0.07	0.17	LHS
606	24 Jun 13	16.060	1.40	1.30	0.050	1.82	0.09	0.21	LHS
607	24 Jun 13	16.070	1.20	1.20	0.050	1.44	0.07	0.17	LHS
608	24 Jun 13	16.080	1.40	1.10	0.050	1.54	0.08	0.18	LHS
609	24 Jun 13	16.090	1.20	1.00	0.050	1.20	0.06	0.14	LHS
610	24 Jun 13	16.150	1.40	1.10	0.050	1.54	0.08	0.18	LHS
611	24 Jun 13	16.170	1.20	1.00	0.050	1.20	0.06	0.14	LHS
612	24 Jun 13	16.180	1.40	0.90	0.050	1.26	0.06	0.15	LHS
613	24 Jun 13	16.190	1.60	0.80	0.050	1.28	0.06	0.15	LHS
614	24 Jun 13	16.240	1.40	1.00	0.050	1.40	0.07	0.16	LHS
615	24 Jun 13	16.250	1.20	1.20	0.050	1.44	0.07	0.17	LHS
616	24 Jun 13	16.260	1.40	1.00	0.050	1.40	0.07	0.16	LHS
617	24 Jun 13	16.280	1.20	0.80	0.050	0.96	0.05	0.11	LHS
618	24 Jun 13	17.050	1.40	1.30	0.050	1.82	0.09	0.21	LHS
619	24 Jun 13	17.090	1.20	1.20	0.050	1.44	0.07	0.17	LHS
620	24 Jun 13	17.070	1.40	1.10	0.050	1.54	0.08	0.18	LHS
621	24 Jun 13	18.070	1.20	0.80	0.050	0.96	0.05	0.11	LHS
622	24 Jun 13	18.090	1.60	0.70	0.050	1.12	0.06	0.13	LHS
623	24 Jun 13	13.450	1.40	0.80	0.050	1.12	0.06	0.13	RHS
624	24 Jun 13	13.460	1.20	0.80	0.050	0.96	0.05	0.11	RHS
625	24 Jun 13	13.480	1.40	0.60	0.050	0.84	0.04	0.10	RHS
626	24 Jun 13	13.490	1.20	1.00	0.050	1.20	0.06	0.14	RHS
627	24 Jun 13	13.540	1.40	1.00	0.050	1.40	0.07	0.16	RHS
628	24 Jun 13	13.560	1.60	0.90	0.050	1.44	0.07	0.17	RHS
629	24 Jun 13	13.580	1.40	0.90	0.050	1.26	0.06	0.15	RHS
630	24 Jun 13	13.590	1.20	0.80	0.050	0.96	0.05	0.11	RHS
CARRIED FORWARD :						6,770.08	327.11	758.89	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,770.08	327.11	758.89	
631	24 Jun 13	13.620	1.40	1.30	0.050	1.82	0.09	0.21	LHS
632	24 Jun 13	13.640	1.60	0.70	0.050	1.12	0.06	0.13	LHS
633	24 Jun 13	13.650	1.40	0.60	0.050	0.84	0.04	0.10	LHS
634	24 Jun 13	13.670	1.60	0.80	0.050	1.28	0.06	0.15	LHS
635	24 Jun 13	13.680	1.20	1.10	0.050	1.32	0.07	0.15	LHS
636	24 Jun 13	14.150	1.40	0.70	0.050	0.98	0.05	0.11	LHS
637	24 Jun 13	14.160	1.60	1.00	0.050	1.60	0.08	0.19	LHS
638	24 Jun 13	14.170	1.40	0.90	0.050	1.26	0.06	0.15	LHS
639	24 Jun 13	14.180	1.20	0.80	0.050	0.96	0.05	0.11	LHS
640	24 Jun 13	14.190	1.40	0.90	0.050	1.26	0.06	0.15	LHS
641	24 Jun 13	14.230	1.60	1.10	0.050	1.76	0.09	0.20	LHS
642	24 Jun 13	14.240	1.50	1.00	0.050	1.50	0.08	0.17	LHS
643	24 Jun 13	14.260	1.20	1.00	0.050	1.20	0.06	0.14	LHS
644	24 Jun 13	14.270	1.60	0.80	0.050	1.28	0.06	0.15	LHS
645	24 Jun 13	14.280	1.40	1.20	0.050	1.68	0.08	0.19	LHS
646	24 Jun 13	14.450	1.20	1.10	0.050	1.32	0.07	0.15	LHS
647	24 Jun 13	14.460	1.50	1.00	0.050	1.50	0.08	0.17	LHS
648	24 Jun 13	14.470	1.40	0.90	0.050	1.26	0.06	0.15	LHS
649	24 Jun 13	14.485	1.20	0.80	0.050	0.96	0.05	0.11	LHS
650	24 Jun 13	14.655	1.60	0.70	0.050	1.12	0.06	0.13	LHS
651	24 Jun 13	14.670	1.20	0.90	0.050	1.08	0.05	0.13	LHS
652	24 Jun 13	14.750	1.40	0.80	0.050	1.12	0.06	0.13	LHS
653	25 Jun 13	10.560	1.20	0.90	0.050	1.08	0.05	0.13	LHS
654	25 Jun 13	10.570	1.40	1.00	0.050	1.40	0.07	0.16	LHS
655	25 Jun 13	10.580	1.20	0.90	0.050	1.08	0.05	0.13	LHS
656	25 Jun 13	10.590	1.60	0.80	0.050	1.28	0.06	0.15	LHS
657	25 Jun 13	10.610	1.40	0.80	0.050	1.12	0.06	0.13	LHS
658	25 Jun 13	10.620	1.20	1.00	0.050	1.20	0.06	0.14	LHS
659	25 Jun 13	10.640	1.40	0.90	0.050	1.26	0.06	0.15	LHS
660	25 Jun 13	10.660	1.20	1.00	0.050	1.20	0.06	0.14	LHS
CARRIED FORWARD :						6,807.92	329.01	763.28	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,807.92	329.01	763.28	
661	25 Jun 13	10.670	1.40	0.90	0.050	1.26	0.06	0.15	LHS
662	25 Jun 13	10.726	1.20	1.00	0.050	1.20	0.06	0.14	LHS
663	25 Jun 13	10.740	1.30	0.90	0.050	1.17	0.06	0.14	LHS
664	25 Jun 13	10.760	1.20	1.00	0.050	1.20	0.06	0.14	LHS
665	25 Jun 13	10.780	1.40	0.90	0.050	1.26	0.06	0.15	LHS
666	25 Jun 13	10.790	1.60	1.00	0.050	1.60	0.08	0.19	LHS
667	25 Jun 13	11.060	1.20	0.90	0.050	1.08	0.05	0.13	LHS
668	25 Jun 13	11.070	1.40	0.90	0.050	1.26	0.06	0.15	LHS
669	25 Jun 13	11.140	1.20	1.20	0.050	1.44	0.07	0.17	LHS
670	25 Jun 13	11.160	1.40	1.10	0.050	1.54	0.08	0.18	LHS
671	25 Jun 13	11.180	1.20	1.00	0.050	1.20	0.06	0.14	LHS
672	25 Jun 13	11.190	1.30	1.10	0.050	1.43	0.07	0.17	LHS
673	25 Jun 13	12.050	1.40	1.30	0.050	1.82	0.09	0.21	LHS
674	25 Jun 13	12.060	1.20	0.90	0.050	1.08	0.05	0.13	LHS
675	25 Jun 13	12.080	1.40	1.30	0.050	1.82	0.09	0.21	LHS
676	25 Jun 13	13.160	1.60	1.20	0.050	1.92	0.10	0.22	LHS
677	25 Jun 13	13.180	1.40	1.10	0.050	1.54	0.08	0.18	LHS
678	25 Jun 13	13.240	1.20	1.20	0.050	1.44	0.07	0.17	LHS
679	25 Jun 13	13.250	1.60	1.10	0.050	1.76	0.09	0.20	LHS
680	25 Jun 13	13.260	1.40	1.00	0.050	1.40	0.07	0.16	LHS
681	25 Jun 13	13.270	1.60	1.10	0.050	1.76	0.09	0.20	LHS
682	25 Jun 13	13.280	1.40	1.00	0.050	1.40	0.07	0.16	LHS
683	25 Jun 13	7.560	1.20	0.80	0.050	0.96	0.05	0.11	LHS
684	25 Jun 13	7.580	1.40	0.90	0.050	1.26	0.06	0.15	RHS
685	25 Jun 13	7.590	1.30	1.30	0.050	1.69	0.08	0.20	LHS
686	25 Jun 13	8.050	1.40	1.20	0.050	1.68	0.08	0.19	LHS
687	25 Jun 13	8.060	1.60	1.10	0.050	1.76	0.09	0.20	LHS
688	25 Jun 13	8.070	1.40	1.00	0.050	1.40	0.07	0.16	LHS
689	25 Jun 13	8.160	1.30	1.10	0.050	1.43	0.07	0.17	LHS
690	25 Jun 13	8.170	1.60	1.40	0.050	2.24	0.11	0.26	LHS
CARRIED FORWARD :						6,851.92	331.21	768.39	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,851.92	331.21	768.39	
691	25 Jun 13	8.190	1.40	1.20	0.050	1.68	0.08	0.19	LHS
692	25 Jun 13	8.260	1.50	1.10	0.050	1.65	0.08	0.19	LHS
693	25 Jun 13	8.270	1.40	1.00	0.050	1.40	0.07	0.16	LHS
694	25 Jun 13	9.050	1.30	1.00	0.050	1.30	0.07	0.15	LHS
695	25 Jun 13	9.070	1.20	1.30	0.050	1.56	0.08	0.18	LHS
696	25 Jun 13	9.080	1.40	1.20	0.050	1.68	0.08	0.19	LHS
697	25 Jun 13	9.160	1.60	1.10	0.050	1.76	0.09	0.20	LHS
698	25 Jun 13	9.180	1.20	1.00	0.050	1.20	0.06	0.14	LHS
699	25 Jun 13	9.190	1.20	0.90	0.050	1.08	0.05	0.13	LHS
700	25 Jun 13	9.210	1.00	1.00	0.050	1.00	0.05	0.12	LHS
701	25 Jun 13	9.240	1.20	0.80	0.050	0.96	0.05	0.11	LHS
702	25 Jun 13	9.460	1.40	1.00	0.050	1.40	0.07	0.16	LHS
703	25 Jun 13	9.470	1.60	0.90	0.050	1.44	0.07	0.17	LHS
704	25 Jun 13	9.510	1.20	0.70	0.050	0.84	0.04	0.10	LHS
705	25 Jun 13	9.526	1.00	0.80	0.050	0.80	0.04	0.09	LHS
706	25 Jun 13	9.640	1.40	0.70	0.050	0.98	0.05	0.11	LHS
707	25 Jun 13	9.650	1.30	1.00	0.050	1.30	0.07	0.15	LHS
708	25 Jun 13	10.040	1.40	0.90	0.050	1.26	0.06	0.15	LHS
709	25 Jun 13	10.050	1.20	0.80	0.050	0.96	0.05	0.11	LHS
710	25 Jun 13	10.065	1.60	0.70	0.050	1.12	0.06	0.13	LHS
711	25 Jun 13	10.080	1.20	0.80	0.050	0.96	0.05	0.11	LHS
712	26 Jun 13	24.160	1.00	0.90	0.050	0.90	0.05	0.10	LHS
713	26 Jun 13	24.167	1.40	0.80	0.050	1.12	0.06	0.13	LHS
714	26 Jun 13	24.175	1.20	0.90	0.050	1.08	0.05	0.13	LHS
715	26 Jun 13	24.190	1.30	1.00	0.050	1.30	0.07	0.15	LHS
716	26 Jun 13	24.210	1.20	0.90	0.050	1.08	0.05	0.13	LHS
717	26 Jun 13	24.220	1.40	1.00	0.050	1.40	0.07	0.16	LHS
718	26 Jun 13	24.230	1.50	1.40	0.050	2.10	0.11	0.24	LHS
719	26 Jun 13	24.240	1.20	1.30	0.050	1.56	0.08	0.18	LHS
720	26 Jun 13	24.250	1.40	1.40	0.050	1.96	0.10	0.23	LHS
CARRIED FORWARD :						6,890.75	333.15	772.89	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,890.75	333.15	772.89	
721	26 Jun 13	24.260	1.20	1.00	0.050	1.20	0.06	0.14	LHS
722	26 Jun 13	24.280	1.30	1.00	0.050	1.30	0.07	0.15	LHS
723	26 Jun 13	24.320	1.00	1.00	0.050	1.00	0.05	0.12	LHS
724	26 Jun 13	24.340	1.20	0.90	0.050	1.08	0.05	0.13	LHS
725	26 Jun 13	24.360	1.30	1.00	0.050	1.30	0.07	0.15	LHS
726	26 Jun 13	24.380	1.00	0.90	0.050	0.90	0.05	0.10	LHS
727	26 Jun 13	24.425	1.20	1.00	0.050	1.20	0.06	0.14	LHS
728	26 Jun 13	24.440	1.00	1.00	0.050	1.00	0.05	0.12	LHS
729	26 Jun 13	24.530	1.20	0.90	0.050	1.08	0.05	0.13	LHS
730	26 Jun 13	25.120	1.00	1.00	0.050	1.00	0.05	0.12	LHS
731	26 Jun 13	25.140	1.20	1.10	0.050	1.32	0.07	0.15	LHS
732	26 Jun 13	25.160	1.00	1.00	0.050	1.00	0.05	0.12	LHS
733	26 Jun 13	25.175	1.10	1.00	0.050	1.10	0.06	0.13	LHS
734	26 Jun 13	25.240	1.00	1.10	0.050	1.10	0.06	0.13	LHS
735	26 Jun 13	25.260	1.00	1.10	0.050	1.10	0.06	0.13	LHS
736	26 Jun 13	25.270	1.40	0.90	0.050	1.26	0.06	0.15	LHS
737	26 Jun 13	25.280	1.20	1.00	0.050	1.20	0.06	0.14	LHS
738	26 Jun 13	25.290	1.00	0.90	0.050	0.90	0.05	0.10	LHS
739	26 Jun 13	25.340	1.40	1.00	0.050	1.40	0.07	0.16	LHS
740	27 Jun 13	24.570	1.20	0.90	0.050	1.08	0.05	0.13	LHS
741	27 Jun 13	24.575	1.00	1.00	0.050	1.00	0.05	0.12	LHS
742	27 Jun 13	24.580	1.30	1.10	0.050	1.43	0.07	0.17	LHS
743	27 Jun 13	24.586	1.80	1.00	0.050	1.80	0.09	0.21	LHS
744	27 Jun 13	24.615	1.60	0.90	0.050	1.44	0.07	0.17	LHS
745	27 Jun 13	24.615	1.80	1.00	0.050	1.80	0.09	0.21	LHS
746	27 Jun 13	24.620	1.40	0.90	0.050	1.26	0.06	0.15	LHS
747	27 Jun 13	24.630	1.20	0.80	0.050	0.96	0.05	0.11	LHS
748	27 Jun 13	24.650	1.30	0.90	0.050	1.17	0.06	0.14	LHS
749	27 Jun 13	24.660	1.20	0.80	0.050	0.96	0.05	0.11	LHS
750	27 Jun 13	24.720	1.00	0.90	0.050	0.90	0.05	0.10	LHS
CARRIED FORWARD :						6,925.99	334.91	776.98	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,925.99	334.91	776.98	
751	27 Jun 13	24.760	1.30	1.40	0.050	1.82	0.09	0.21	LHS
752	27 Jun 13	24.840	1.20	1.00	0.050	1.20	0.06	0.14	LHS
753	27 Jun 13	24.860	1.10	1.10	0.050	1.21	0.06	0.14	LHS
754	27 Jun 13	24.950	1.20	1.00	0.050	1.20	0.06	0.14	LHS
755	27 Jun 13	24.960	1.10	0.90	0.050	0.99	0.05	0.11	LHS
756	27 Jun 13	24.980	1.00	1.00	0.050	1.00	0.05	0.12	LHS
757	27 Jun 13	25.040	1.30	0.90	0.050	1.17	0.06	0.14	LHS
758	27 Jun 13	25.060	1.00	1.00	0.050	1.00	0.05	0.12	LHS
759	27 Jun 13	25.110	1.20	0.90	0.050	1.08	0.05	0.13	LHS
760	27 Jun 13	25.120	1.30	1.00	0.050	1.30	0.07	0.15	LHS
761	27 Jun 13	25.130	1.00	0.80	0.050	0.80	0.04	0.09	LHS
762	27 Jun 13	25.140	1.10	1.00	0.050	1.10	0.06	0.13	LHS
763	27 Jun 13	25.585	1.20	1.10	0.050	1.32	0.07	0.15	LHS
764	27 Jun 13	25.590	1.00	1.20	0.050	1.20	0.06	0.14	LHS
765	27 Jun 13	25.600	1.20	1.10	0.050	1.32	0.07	0.15	LHS
766	27 Jun 13	25.610	1.00	1.00	0.050	1.00	0.05	0.12	LHS
767	27 Jun 13	25.625	1.10	0.90	0.050	0.99	0.05	0.11	LHS
768	27 Jun 13	25.950	1.80	1.00	0.050	1.80	0.09	0.21	LHS
769	27 Jun 13	25.955	1.60	1.10	0.050	1.76	0.09	0.20	LHS
770	28 Jun 13	25.958	1.20	1.20	0.050	1.44	0.07	0.17	LHS
771	28 Jun 13	25.965	1.40	1.00	0.050	1.40	0.07	0.16	LHS
772	28 Jun 13	25.970	1.60	1.10	0.050	1.76	0.09	0.20	LHS
773	28 Jun 13	25.980	1.20	1.00	0.050	1.20	0.06	0.14	LHS
774	28 Jun 13	25.990	1.30	0.90	0.050	1.17	0.06	0.14	LHS
775	28 Jun 13	26.010	1.40	1.10	0.050	1.54	0.08	0.18	LHS
776	28 Jun 13	26.020	1.20	1.20	0.050	1.44	0.07	0.17	LHS
777	28 Jun 13	26.030	1.30	0.90	0.050	1.17	0.06	0.14	LHS
778	28 Jun 13	26.046	1.00	1.00	0.050	1.00	0.05	0.12	LHS
779	28 Jun 13	26.055	1.20	1.10	0.050	1.32	0.07	0.15	LHS
780	28 Jun 13	26.140	1.30	1.10	0.050	1.43	0.07	0.17	LHS
CARRIED FORWARD :						6,964.12	336.82	781.40	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,964.12	336.82	781.40	
781	28 Jun 13	26.160	1.40	1.00	0.050	1.40	0.07	0.16	LHS
782	28 Jun 13	26.170	1.60	1.00	0.050	1.60	0.08	0.19	LHS
783	28 Jun 13	25.790	1.10	1.10	0.050	1.21	0.06	0.14	RHS
784	28 Jun 13	25.187	1.00	1.00	0.050	1.00	0.05	0.12	RHS
785	28 Jun 13	25.145	1.20	0.90	0.050	1.08	0.05	0.13	RHS
786	28 Jun 13	25.140	1.30	1.00	0.050	1.30	0.07	0.15	RHS
787	28 Jun 13	25.135	1.20	0.90	0.050	1.08	0.05	0.13	RHS
788	28 Jun 13	25.120	1.40	0.80	0.050	1.12	0.06	0.13	RHS
789	28 Jun 13	25.090	1.00	1.10	0.050	1.10	0.06	0.13	RHS
790	28 Jun 13	25.080	1.20	1.00	0.050	1.20	0.06	0.14	RHS
791	28 Jun 13	25.070	1.10	1.10	0.050	1.21	0.06	0.14	RHS
792	28 Jun 13	25.060	1.00	0.90	0.050	0.90	0.05	0.10	RHS
793	28 Jun 13	25.860	1.20	1.00	0.050	1.20	0.06	0.14	RHS
794	28 Jun 13	24.850	1.00	1.10	0.050	1.10	0.06	0.13	RHS
795	28 Jun 13	24.780	1.10	1.00	0.050	1.10	0.06	0.13	RHS
796	28 Jun 13	24.760	1.20	1.10	0.050	1.32	0.07	0.15	RHS
797	28 Jun 13	24.670	1.30	1.00	0.050	1.30	0.07	0.15	RHS
TOTAL :						6,984.34	337.83	783.75	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						947.16	43.00	99.78	
1	12 Jun 13	17.095	0.60	0.30	0.050	0.18	0.01	0.02	RHS
2	12 Jun 13	17.100	0.60	0.20	0.050	0.12	0.01	0.01	LHS
3	12 Jun 13	17.108	0.90	0.40	0.050	0.36	0.02	0.04	LHS
4	12 Jun 13	17.109	0.90	0.30	0.050	0.27	0.01	0.03	LHS
5	12 Jun 13	17.123	0.40	0.30	0.050	0.12	0.01	0.01	RHS
6	12 Jun 13	17.140	0.50	0.30	0.050	0.15	0.01	0.02	LHS
7	12 Jun 13	17.140	0.70	0.20	0.050	0.14	0.01	0.02	LHS
8	12 Jun 13	17.150	0.70	0.40	0.050	0.28	0.01	0.03	RHS
9	12 Jun 13	17.360	0.80	0.40	0.050	0.32	0.02	0.04	LHS
10	12 Jun 13	17.368	0.80	0.30	0.050	0.24	0.01	0.03	LHS
11	12 Jun 13	17.372	0.70	0.40	0.050	0.28	0.01	0.03	LHS
12	12 Jun 13	17.374	0.60	0.50	0.050	0.30	0.02	0.03	LHS
13	12 Jun 13	17.375	0.80	0.30	0.050	0.24	0.01	0.03	LHS
14	12 Jun 13	17.375	0.80	0.30	0.050	0.24	0.01	0.03	LHS
15	12 Jun 13	17.379	1.30	0.60	0.050	0.78	0.04	0.09	LHS
16	12 Jun 13	17.504	1.40	0.40	0.050	0.56	0.03	0.06	LHS
17	12 Jun 13	17.515	0.90	0.60	0.050	0.54	0.03	0.06	LHS
18	12 Jun 13	17.520	0.90	0.40	0.050	0.36	0.02	0.04	LHS
19	12 Jun 13	17.540	1.30	0.60	0.050	0.78	0.04	0.09	LHS
20	12 Jun 13	17.540	1.20	0.40	0.050	0.48	0.02	0.06	LHS
21	12 Jun 13	17.545	0.60	0.30	0.050	0.18	0.01	0.02	LHS
22	12 Jun 13	17.550	0.70	0.30	0.050	0.21	0.01	0.02	LHS
23	12 Jun 13	17.560	0.70	0.30	0.050	0.21	0.01	0.02	LHS
24	12 Jun 13	17.570	0.80	0.30	0.050	0.24	0.01	0.03	LHS
25	12 Jun 13	17.572	0.50	0.20	0.050	0.10	0.01	0.01	LHS
26	12 Jun 13	17.573	0.80	0.40	0.050	0.32	0.02	0.04	LHS
27	12 Jun 13	17.577	0.40	0.40	0.050	0.16	0.01	0.02	LHS
28	12 Jun 13	17.622	0.50	0.30	0.050	0.15	0.01	0.02	LHS
29	12 Jun 13	17.632	0.50	0.20	0.050	0.10	0.01	0.01	LHS
30	12 Jun 13	17.888	1.00	0.60	0.050	0.60	0.03	0.07	LHS
CARRIED FORWARD :						956.17	43.45	100.83	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	TUARAN
ROUTE NO.	503
ROAD NAME:	JALAN BERUNGIS - KOTA BELUD
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	956.17	43.45	100.83	
31	13 Jun 13	17.912	1.10	0.70	0.050	0.77	0.04	0.09	LHS
32	13 Jun 13	17.912	1.60	0.40	0.050	0.64	0.03	0.07	LHS
33	13 Jun 13	17.914	1.40	0.60	0.050	0.84	0.04	0.10	LHS
34	13 Jun 13	17.917	0.60	0.40	0.050	0.24	0.01	0.03	LHS
35	13 Jun 13	17.919	0.60	0.30	0.050	0.18	0.01	0.02	LHS
36	13 Jun 13	17.926	1.30	0.70	0.050	0.91	0.05	0.11	LHS
37	13 Jun 13	17.929	1.40	0.50	0.050	0.70	0.04	0.08	LHS
38	13 Jun 13	17.929	0.80	0.40	0.025	0.32	0.01	0.02	LHS
39	13 Jun 13	17.933	1.00	0.50	0.025	0.50	0.01	0.03	RHS
40	13 Jun 13	17.936	0.50	0.40	0.050	0.20	0.01	0.02	RHS
41	13 Jun 13	17.937	0.50	0.30	0.050	0.15	0.01	0.02	RHS
42	13 Jun 13	17.939	0.70	0.30	0.050	0.21	0.01	0.02	RHS
43	13 Jun 13	17.939	0.70	0.30	0.050	0.21	0.01	0.02	LHS
44	13 Jun 13	17.941	0.50	0.20	0.050	0.10	0.01	0.01	RHS
45	13 Jun 13	17.955	0.40	0.40	0.050	0.16	0.01	0.02	RHS
46	13 Jun 13	17.958	0.90	0.60	0.050	0.54	0.03	0.06	LHS
47	13 Jun 13	17.959	0.60	0.30	0.050	0.18	0.01	0.02	LHS
48	13 Jun 13	17.967	0.60	0.40	0.050	0.24	0.01	0.03	RHS
49	13 Jun 13	17.970	0.40	0.20	0.050	0.08	0.00	0.01	RHS
50	13 Jun 13	17.970	0.90	0.20	0.050	0.18	0.01	0.02	RHS
51	13 Jun 13	18.190	0.80	0.20	0.050	0.16	0.01	0.02	LHS
52	13 Jun 13	18.200	0.60	0.40	0.050	0.24	0.01	0.03	RHS
53	13 Jun 13	19.395	0.50	0.40	0.050	0.20	0.01	0.02	LHS
54	13 Jun 13	18.400	0.40	0.30	0.050	0.12	0.01	0.01	RHS
55	13 Jun 13	18.410	0.40	0.20	0.050	0.08	0.00	0.01	RHS
56	13 Jun 13	18.415	0.70	0.20	0.050	0.14	0.01	0.02	RHS
57	13 Jun 13	18.419	0.70	0.40	0.050	0.28	0.01	0.03	RHS
58	13 Jun 13	18.419	0.30	0.30	0.050	0.09	0.00	0.01	RHS
59	13 Jun 13	18.510	0.30	0.30	0.050	0.09	0.00	0.01	LHS
60	13 Jun 13	18.510	0.50	0.20	0.050	0.10	0.01	0.01	LHS
CARRIED FORWARD :						965.02	43.87	101.80	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	965.02	43.87	101.80	
61	14 Jun 13	18.515	0.90	0.30	0.050	0.27	0.01	0.03	LHS
62	14 Jun 13	18.516	0.90	0.60	0.050	0.54	0.03	0.06	LHS
63	14 Jun 13	18.525	0.60	0.40	0.050	0.24	0.01	0.03	RHS
64	14 Jun 13	18.697	0.50	0.50	0.050	0.25	0.01	0.03	LHS
65	14 Jun 13	18.740	0.70	0.50	0.050	0.35	0.02	0.04	LHS
66	14 Jun 13	18.740	0.70	0.60	0.050	0.42	0.02	0.05	LHS
67	14 Jun 13	18.785	0.70	0.30	0.050	0.21	0.01	0.02	LHS
68	14 Jun 13	18.787	0.60	0.30	0.050	0.18	0.01	0.02	LHS
69	14 Jun 13	18.805	0.40	0.40	0.050	0.16	0.01	0.02	LHS
70	14 Jun 13	18.807	1.20	0.80	0.050	0.96	0.05	0.11	LHS
71	14 Jun 13	18.807	1.20	0.80	0.050	0.96	0.05	0.11	LHS
72	14 Jun 13	18.809	1.00	0.60	0.050	0.60	0.03	0.07	LHS
73	14 Jun 13	18.895	0.90	0.60	0.050	0.54	0.03	0.06	LHS
74	14 Jun 13	18.195	0.70	0.50	0.050	0.35	0.02	0.04	LHS
75	14 Jun 13	19.290	0.70	0.30	0.050	0.21	0.01	0.02	LHS
76	14 Jun 13	19.350	0.90	0.40	0.050	0.36	0.02	0.04	LHS
77	14 Jun 13	22.253	0.90	0.60	0.050	0.54	0.03	0.06	RHS
78	14 Jun 13	222.250	0.80	0.40	0.050	0.32	0.02	0.04	RHS
79	14 Jun 13	21.950	1.10	0.70	0.050	0.77	0.04	0.09	LHS
80	14 Jun 13	21.939	1.30	1.00	0.050	1.30	0.07	0.15	RHS
81	14 Jun 13	21.915	1.00	0.90	0.050	0.90	0.05	0.10	RHS
82	14 Jun 13	21.914	0.80	0.70	0.050	0.56	0.03	0.06	RHS
83	14 Jun 13	21.906	0.80	0.60	0.050	0.48	0.02	0.06	RHS
84	14 Jun 13	21.899	0.70	0.40	0.050	0.28	0.01	0.03	RHS
85	14 Jun 13	21.894	0.50	0.50	0.050	0.25	0.01	0.03	RHS
86	14 Jun 13	21.886	0.60	0.90	0.050	0.54	0.03	0.06	RHS
87	14 Jun 13	21.885	0.50	1.00	0.050	0.50	0.03	0.06	RHS
88	14 Jun 13	21.885	0.60	1.00	0.050	0.60	0.03	0.07	RHS
89	14 Jun 13	21.875	0.60	0.90	0.050	0.54	0.03	0.06	RHS
90	14 Jun 13	21.874	0.50	1.00	0.050	0.50	0.03	0.06	RHS
CARRIED FORWARD :						979.70	44.61	103.51	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	TUARAN
ROUTE NO.	503
ROAD NAME:	JALAN BERUNGIS - KOTA BELUD
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	979.70	44.61	103.51	
91	15 Jun 13	21.873	0.70	1.00	0.050	0.70	0.04	0.08	RHS
92	15 Jun 13	21.871	0.50	1.10	0.050	0.55	0.03	0.06	RHS
93	15 Jun 13	21.871	0.50	1.00	0.050	0.50	0.03	0.06	RHS
94	15 Jun 13	21.830	0.60	0.90	0.050	0.54	0.03	0.06	RHS
95	15 Jun 13	21.829	0.34	1.00	0.050	0.34	0.02	0.04	RHS
96	15 Jun 13	21.828	0.70	0.90	0.050	0.63	0.03	0.07	RHS
97	15 Jun 13	21.827	0.50	0.80	0.050	0.40	0.02	0.05	RHS
98	15 Jun 13	21.777	0.50	1.00	0.025	0.50	0.01	0.03	RHS
99	15 Jun 13	21.776	0.50	1.00	0.025	0.50	0.01	0.03	RHS
100	15 Jun 13	21.775	0.50	1.00	0.050	0.50	0.03	0.06	RHS
101	15 Jun 13	21.714	0.50	1.00	0.050	0.50	0.03	0.06	RHS
102	15 Jun 13	21.709	0.50	1.20	0.050	0.60	0.03	0.07	RHS
103	15 Jun 13	21.708	0.50	0.90	0.050	0.45	0.02	0.05	RHS
104	15 Jun 13	21.708	0.50	0.70	0.050	0.35	0.02	0.04	RHS
105	15 Jun 13	21.670	0.50	0.80	0.050	0.40	0.02	0.05	RHS
106	15 Jun 13	21.670	0.50	1.00	0.050	0.50	0.03	0.06	RHS
107	15 Jun 13	21.450	0.50	0.90	0.050	0.45	0.02	0.05	RHS
108	15 Jun 13	21.450	0.50	0.80	0.050	0.40	0.02	0.05	RHS
109	15 Jun 13	21.188	0.50	0.90	0.050	0.45	0.02	0.05	RHS
110	15 Jun 13	21.186	0.50	1.00	0.050	0.50	0.03	0.06	RHS
111	15 Jun 13	21.176	0.50	0.90	0.050	0.45	0.02	0.05	RHS
112	15 Jun 13	21.172	0.50	1.10	0.050	0.55	0.03	0.06	RHS
113	15 Jun 13	21.160	0.50	1.00	0.050	0.50	0.03	0.06	RHS
114	15 Jun 13	21.145	0.50	1.20	0.050	0.60	0.03	0.07	RHS
115	15 Jun 13	21.144	0.50	1.10	0.050	0.55	0.03	0.06	RHS
116	15 Jun 13	21.144	0.50	1.30	0.050	0.65	0.03	0.08	RHS
117	15 Jun 13	21.143	0.50	1.00	0.050	0.50	0.03	0.06	RHS
118	15 Jun 13	19.930	0.50	0.90	0.050	0.45	0.02	0.05	RHS
119	15 Jun 13	19.896	0.50	1.10	0.050	0.55	0.03	0.06	RHS
120	15 Jun 13	19.695	0.80	1.00	0.050	0.80	0.04	0.09	RHS
TOTAL :						995.06	45.35	105.23	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,314.63	65.73	152.51	
1	07 Jun 13	1.339	1.00	0.50	0.050	0.50	0.03	0.06	RHS
2	07 Jun 13	1.338	1.00	0.50	0.050	0.50	0.03	0.06	RHS
3	07 Jun 13	1.337	1.00	0.50	0.050	0.50	0.03	0.06	RHS
4	07 Jun 13	1.336	1.00	0.30	0.050	0.30	0.02	0.03	RHS
5	07 Jun 13	1.335	1.20	0.40	0.050	0.48	0.02	0.06	RHS
6	07 Jun 13	0.635	0.50	0.40	0.050	0.20	0.01	0.02	RHS
7	07 Jun 13	0.500	0.50	0.30	0.050	0.15	0.01	0.02	RHS
8	07 Jun 13	0.202	0.50	0.40	0.050	0.20	0.01	0.02	RHS
9	07 Jun 13	0.199	0.50	0.20	0.050	0.10	0.01	0.01	RHS
10	07 Jun 13	0.070	0.50	0.40	0.050	0.20	0.01	0.02	RHS
11	07 Jun 13	0.069	0.60	0.50	0.050	0.30	0.02	0.03	RHS
12	07 Jun 13	0.069	0.80	0.70	0.050	0.56	0.03	0.06	RHS
13	07 Jun 13	0.065	0.80	0.60	0.050	0.48	0.02	0.06	RHS
14	07 Jun 13	0.065	0.90	0.50	0.050	0.45	0.02	0.05	RHS
15	07 Jun 13	0.051	0.90	0.40	0.050	0.36	0.02	0.04	RHS
16	07 Jun 13	0.046	0.70	0.40	0.050	0.28	0.01	0.03	RHS
17	07 Jun 13	0.041	0.60	0.40	0.050	0.24	0.01	0.03	RHS
18	07 Jun 13	0.040	0.60	0.30	0.050	0.18	0.01	0.02	RHS
19	07 Jun 13	0.039	0.70	0.50	0.050	0.35	0.02	0.04	RHS
20	07 Jun 13	0.032	0.70	0.50	0.050	0.35	0.02	0.04	RHS
21	07 Jun 13	0.030	0.50	0.30	0.050	0.15	0.01	0.02	RHS
22	07 Jun 13	0.029	0.50	0.40	0.050	0.20	0.01	0.02	RHS
23	07 Jun 13	0.027	0.50	0.40	0.050	0.20	0.01	0.02	RHS
24	08 Jun 13	0.063	1.00	0.30	0.050	0.30	0.02	0.03	RHS
25	08 Jun 13	0.064	0.80	0.40	0.050	0.32	0.02	0.04	RHS
26	08 Jun 13	0.065	0.90	0.40	0.050	0.36	0.02	0.04	RHS
27	08 Jun 13	0.100	0.40	0.30	0.050	0.12	0.01	0.01	RHS
28	08 Jun 13	0.605	0.70	0.60	0.050	0.42	0.02	0.05	RHS
29	08 Jun 13	1.080	0.60	0.40	0.050	0.24	0.01	0.03	RHS
30	08 Jun 13	1.420	0.50	0.30	0.050	0.15	0.01	0.02	RHS
CARRIED FORWARD :						1,323.77	66.19	153.57	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,323.77	66.19	153.57	
31	08 Jun 13	2.806	0.70	0.40	0.050	0.28	0.01	0.03	RHS
32	08 Jun 13	2.802	0.60	0.40	0.050	0.24	0.01	0.03	RHS
33	08 Jun 13	2.800	0.60	0.30	0.050	0.18	0.01	0.02	RHS
34	08 Jun 13	2.798	0.70	0.50	0.050	0.35	0.02	0.04	RHS
35	08 Jun 13	2.798	0.70	0.50	0.050	0.35	0.02	0.04	RHS
36	08 Jun 13	2.797	0.50	0.30	0.050	0.15	0.01	0.02	RHS
37	08 Jun 13	2.797	0.50	0.40	0.050	0.20	0.01	0.02	RHS
38	08 Jun 13	2.796	0.50	0.40	0.050	0.20	0.01	0.02	RHS
39	08 Jun 13	2.795	1.40	2.00	0.050	2.80	0.14	0.32	RHS
40	08 Jun 13	2.794	4.10	1.20	0.050	4.92	0.25	0.57	RHS
41	08 Jun 13	2.792	2.90	0.70	0.050	2.03	0.10	0.24	RHS
42	08 Jun 13	2.791	0.80	0.70	0.050	0.56	0.03	0.06	RHS
43	08 Jun 13	2.791	0.90	0.80	0.050	0.72	0.04	0.08	RHS
44	08 Jun 13	1.370	1.50	0.80	0.050	1.20	0.06	0.14	RHS
45	08 Jun 13	1.370	1.20	0.80	0.050	0.96	0.05	0.11	RHS
46	08 Jun 13	1.369	1.00	0.90	0.050	0.90	0.05	0.10	RHS
47	08 Jun 13	1.359	1.10	1.00	0.050	1.10	0.06	0.13	RHS
48	08 Jun 13	1.358	1.20	0.90	0.050	1.08	0.05	0.13	RHS
49	08 Jun 13	1.358	4.60	1.30	0.050	5.98	0.30	0.69	RHS
50	08 Jun 13	1.358	1.70	1.10	0.050	1.87	0.09	0.22	RHS
51	08 Jun 13	1.356	3.40	1.60	0.050	5.44	0.27	0.63	RHS
52	08 Jun 13	1.354	1.70	1.20	0.050	2.04	0.10	0.24	RHS
53	08 Jun 13	1.347	0.90	0.80	0.050	0.72	0.04	0.08	RHS
54	10 Jun 13	0.035	1.00	0.90	0.050	0.90	0.05	0.10	LHS
55	10 Jun 13	0.036	0.90	0.80	0.050	0.72	0.04	0.08	LHS
56	10 Jun 13	0.037	0.80	0.70	0.050	0.56	0.03	0.06	LHS
57	10 Jun 13	0.037	1.00	0.90	0.050	0.90	0.05	0.10	LHS
58	10 Jun 13	0.040	1.10	0.80	0.050	0.88	0.04	0.10	LHS
59	10 Jun 13	0.041	1.40	0.90	0.050	1.26	0.06	0.15	LHS
60	10 Jun 13	0.041	1.60	0.90	0.050	1.44	0.07	0.17	LHS
CARRIED FORWARD :						1,364.70	68.23	158.32	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,364.70	68.23	158.32	
61	10 Jun 13	0.041	0.60	0.30	0.050	0.18	0.01	0.02	LHS
62	10 Jun 13	0.042	0.60	0.20	0.050	0.12	0.01	0.01	LHS
63	10 Jun 13	0.042	0.90	0.40	0.050	0.36	0.02	0.04	LHS
64	10 Jun 13	0.042	0.90	0.30	0.050	0.27	0.01	0.03	LHS
65	10 Jun 13	0.043	0.40	0.30	0.050	0.12	0.01	0.01	LHS
66	10 Jun 13	0.044	0.50	0.30	0.050	0.15	0.01	0.02	LHS
67	10 Jun 13	0.045	0.70	0.20	0.050	0.14	0.01	0.02	LHS
68	10 Jun 13	0.046	0.70	0.40	0.050	0.28	0.01	0.03	LHS
69	10 Jun 13	0.046	0.80	0.40	0.050	0.32	0.02	0.04	LHS
70	10 Jun 13	0.046	0.80	0.30	0.050	0.24	0.01	0.03	LHS
71	10 Jun 13	0.046	0.70	0.40	0.050	0.28	0.01	0.03	LHS
72	10 Jun 13	0.046	0.60	0.50	0.050	0.30	0.02	0.03	LHS
73	10 Jun 13	0.047	0.80	0.30	0.050	0.24	0.01	0.03	LHS
74	10 Jun 13	0.048	0.80	0.30	0.050	0.24	0.01	0.03	LHS
75	10 Jun 13	0.051	1.30	0.60	0.050	0.78	0.04	0.09	LHS
76	10 Jun 13	0.051	1.40	0.40	0.050	0.56	0.03	0.06	LHS
77	10 Jun 13	0.055	0.90	0.60	0.050	0.54	0.03	0.06	LHS
78	10 Jun 13	0.055	0.90	0.40	0.050	0.36	0.02	0.04	LHS
79	10 Jun 13	0.055	0.70	0.40	0.050	0.28	0.01	0.03	LHS
80	10 Jun 13	0.056	0.80	0.40	0.050	0.32	0.02	0.04	LHS
81	10 Jun 13	0.057	0.80	0.30	0.050	0.24	0.01	0.03	LHS
82	10 Jun 13	0.057	0.70	0.40	0.050	0.28	0.01	0.03	LHS
83	10 Jun 13	0.058	2.00	0.50	0.050	1.00	0.05	0.12	LHS
84	10 Jun 13	2.542	0.60	0.60	0.050	0.36	0.02	0.04	RHS
85	10 Jun 13	2.540	0.00	0.50	0.050	0.00	0.00	0.00	RHS
86	10 Jun 13	2.539	0.50	0.50	0.050	0.25	0.01	0.03	RHS
87	10 Jun 13	2.528	0.50	0.50	0.050	0.25	0.01	0.03	RHS
88	10 Jun 13	2.515	0.50	0.50	0.050	0.25	0.01	0.03	RHS
89	10 Jun 13	2.510	0.50	0.50	0.050	0.25	0.01	0.03	RHS
90	10 Jun 13	2.508	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,373.91	68.69	159.39	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	606
ROAD NAME:	JALAN SUSUR SEPANGAR BAY
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,373.91	68.69	159.39	
91	10 Jun 13	2.505	0.50	0.50	0.050	0.25	0.01	0.03	RHS
92	10 Jun 13	2.501	0.50	0.50	0.050	0.25	0.01	0.03	RHS
93	10 Jun 13	2.497	0.50	0.50	0.050	0.25	0.01	0.03	RHS
94	10 Jun 13	2.495	0.50	0.50	0.050	0.25	0.01	0.03	RHS
95	10 Jun 13	2.495	0.50	0.50	0.050	0.25	0.01	0.03	RHS
96	10 Jun 13	2.320	0.50	0.50	0.050	0.25	0.01	0.03	RHS
97	10 Jun 13	1.960	0.50	0.50	0.050	0.25	0.01	0.03	RHS
98	12 Jun 13	2.740	1.20	0.50	0.050	0.60	0.03	0.07	RHS
99	12 Jun 13	2.739	1.10	0.50	0.050	0.55	0.03	0.06	RHS
100	12 Jun 13	2.737	2.00	0.50	0.050	1.00	0.05	0.12	RHS
101	12 Jun 13	2.735	1.80	0.50	0.050	0.90	0.05	0.10	RHS
102	12 Jun 13	2.735	1.20	0.50	0.050	0.60	0.03	0.07	RHS
103	12 Jun 13	2.625	0.50	0.50	0.050	0.25	0.01	0.03	RHS
104	12 Jun 13	2.605	0.50	0.50	0.050	0.25	0.01	0.03	RHS
105	12 Jun 13	2.596	0.50	0.50	0.050	0.25	0.01	0.03	RHS
106	12 Jun 13	2.594	0.50	0.50	0.050	0.25	0.01	0.03	RHS
107	12 Jun 13	2.594	0.50	1.00	0.050	0.50	0.03	0.06	RHS
108	12 Jun 13	2.594	0.50	1.00	0.050	0.50	0.03	0.06	RHS
109	12 Jun 13	2.594	0.50	0.70	0.050	0.35	0.02	0.04	RHS
110	12 Jun 13	2.589	0.50	0.80	0.050	0.40	0.02	0.05	RHS
111	12 Jun 13	2.588	0.50	0.80	0.050	0.40	0.02	0.05	RHS
112	12 Jun 13	2.588	0.50	0.60	0.050	0.30	0.02	0.03	RHS
113	12 Jun 13	2.588	0.60	0.50	0.050	0.30	0.02	0.03	RHS
114	12 Jun 13	2.586	0.70	0.50	0.050	0.35	0.02	0.04	RHS
115	12 Jun 13	2.584	0.50	0.50	0.050	0.25	0.01	0.03	RHS
116	12 Jun 13	2.583	0.50	0.50	0.050	0.25	0.01	0.03	RHS
117	12 Jun 13	2.583	0.60	0.50	0.050	0.30	0.02	0.03	RHS
118	12 Jun 13	2.581	0.50	0.50	0.050	0.25	0.01	0.03	RHS
119	12 Jun 13	2.580	0.50	0.50	0.050	0.25	0.01	0.03	RHS
120	12 Jun 13	2.578	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,384.96	69.25	160.67	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	606
ROAD NAME:	JALAN SUSUR SEPANGAR BAY
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,384.96	69.25	160.67	
121	12 Jun 13	2.577	0.60	1.00	0.050	0.60	0.03	0.07	RHS
122	12 Jun 13	2.566	0.60	0.50	0.050	0.30	0.02	0.03	RHS
123	12 Jun 13	2.564	0.50	0.80	0.050	0.40	0.02	0.05	RHS
124	12 Jun 13	2.557	0.50	0.50	0.050	0.25	0.01	0.03	RHS
125	12 Jun 13	2.552	0.50	0.80	0.050	0.40	0.02	0.05	RHS
126	12 Jun 13	2.552	0.50	0.50	0.050	0.25	0.01	0.03	RHS
127	12 Jun 13	2.552	0.50	0.50	0.050	0.25	0.01	0.03	RHS
128	13 Jun 13	2.790	0.50	0.50	0.050	0.25	0.01	0.03	RHS
129	13 Jun 13	2.788	1.00	0.50	0.050	0.50	0.03	0.06	RHS
130	13 Jun 13	2.787	1.00	0.50	0.050	0.50	0.03	0.06	RHS
131	13 Jun 13	2.786	1.00	0.50	0.050	0.50	0.03	0.06	RHS
132	13 Jun 13	2.785	0.50	0.50	0.050	0.25	0.01	0.03	RHS
133	13 Jun 13	2.784	0.50	0.50	0.050	0.25	0.01	0.03	RHS
134	13 Jun 13	2.782	0.60	0.50	0.050	0.30	0.02	0.03	RHS
135	13 Jun 13	2.780	1.00	0.50	0.050	0.50	0.03	0.06	RHS
136	13 Jun 13	2.780	1.00	0.50	0.050	0.50	0.03	0.06	RHS
137	13 Jun 13	2.778	1.30	0.50	0.050	0.65	0.03	0.08	RHS
138	13 Jun 13	2.776	2.00	1.00	0.050	2.00	0.10	0.23	RHS
139	13 Jun 13	2.774	2.00	0.50	0.050	1.00	0.05	0.12	RHS
140	13 Jun 13	2.771	2.00	0.50	0.050	1.00	0.05	0.12	RHS
141	13 Jun 13	2.769	2.00	0.50	0.050	1.00	0.05	0.12	RHS
142	13 Jun 13	2.767	2.00	0.60	0.050	1.20	0.06	0.14	RHS
143	13 Jun 13	2.765	2.00	0.50	0.050	1.00	0.05	0.12	RHS
144	13 Jun 13	2.763	1.00	0.50	0.050	0.50	0.03	0.06	RHS
145	13 Jun 13	2.763	1.00	0.50	0.050	0.50	0.03	0.06	RHS
146	13 Jun 13	2.761	2.00	0.50	0.050	1.00	0.05	0.12	RHS
147	13 Jun 13	2.761	2.00	0.80	0.050	1.60	0.08	0.19	RHS
148	13 Jun 13	2.759	2.00	0.80	0.050	1.60	0.08	0.19	RHS
149	13 Jun 13	2.758	1.70	0.80	0.050	1.36	0.07	0.16	RHS
150	13 Jun 13	2.757	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,405.62	70.28	163.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,405.62	70.28	163.06	
151	13 Jun 13	2.756	2.10	1.10	0.050	2.31	0.12	0.27	RHS
152	13 Jun 13	2.756	0.60	1.10	0.050	0.66	0.03	0.08	RHS
153	13 Jun 13	2.754	0.50	0.50	0.050	0.25	0.01	0.03	RHS
154	13 Jun 13	2.747	1.20	0.70	0.050	0.84	0.04	0.10	RHS
155	13 Jun 13	2.745	0.50	0.70	0.050	0.35	0.02	0.04	RHS
156	13 Jun 13	2.743	1.10	1.00	0.050	1.10	0.06	0.13	RHS
157	13 Jun 13	2.743	0.50	1.00	0.050	0.50	0.03	0.06	RHS
158	13 Jun 13	2.090	2.00	1.00	0.050	2.00	0.10	0.23	RHS
159	13 Jun 13	2.008	2.00	1.10	0.050	2.20	0.11	0.26	RHS
160	13 Jun 13	2.086	2.00	0.50	0.050	1.00	0.05	0.12	RHS
161	13 Jun 13	2.084	2.00	0.50	0.050	1.00	0.05	0.12	RHS
162	13 Jun 13	2.082	2.00	0.50	0.050	1.00	0.05	0.12	RHS
163	13 Jun 13	2.080	2.00	0.50	0.050	1.00	0.05	0.12	RHS
164	13 Jun 13	2.078	2.00	0.50	0.050	1.00	0.05	0.12	RHS
165	13 Jun 13	2.058	2.00	0.50	0.050	1.00	0.05	0.12	RHS
166	13 Jun 13	2.056	2.00	0.60	0.050	1.20	0.06	0.14	RHS
167	13 Jun 13	2.054	2.00	0.50	0.050	1.00	0.05	0.12	RHS
168	13 Jun 13	2.052	2.00	0.50	0.050	1.00	0.05	0.12	RHS
169	13 Jun 13	2.050	2.00	0.50	0.050	1.00	0.05	0.12	RHS
170	13 Jun 13	1.815	0.50	0.50	0.050	0.25	0.01	0.03	RHS
171	13 Jun 13	1.620	0.50	0.50	0.050	0.25	0.01	0.03	RHS
172	13 Jun 13	1.620	0.50	0.50	0.050	0.25	0.01	0.03	LHS
173	14 Jun 13	10.188	2.00	0.50	0.050	1.00	0.05	0.12	LHS
174	14 Jun 13	10.186	2.00	0.50	0.050	1.00	0.05	0.12	LHS
175	14 Jun 13	10.184	2.00	0.50	0.050	1.00	0.05	0.12	RHS
176	14 Jun 13	10.182	2.00	0.50	0.050	1.00	0.05	0.12	RHS
177	14 Jun 13	10.140	0.80	0.50	0.050	0.40	0.02	0.05	RHS
178	14 Jun 13	10.140	0.80	0.50	0.050	0.40	0.02	0.05	RHS
179	14 Jun 13	10.070	0.80	0.60	0.050	0.48	0.02	0.06	RHS
180	14 Jun 13	10.050	1.00	0.50	0.050	0.50	0.03	0.06	RHS
CARRIED FORWARD :						1,432.56	71.63	166.19	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,432.56	71.63	166.19	
181	14 Jun 13	10.049	1.00	0.50	0.050	0.50	0.03	0.06	RHS
182	14 Jun 13	10.048	1.00	0.50	0.050	0.50	0.03	0.06	RHS
183	14 Jun 13	10.047	1.00	0.50	0.050	0.50	0.03	0.06	RHS
184	14 Jun 13	10.047	0.50	0.80	0.050	0.40	0.02	0.05	RHS
185	14 Jun 13	10.046	0.50	0.50	0.050	0.25	0.01	0.03	RHS
186	14 Jun 13	10.046	1.00	0.50	0.050	0.50	0.03	0.06	RHS
187	14 Jun 13	10.045	1.00	0.50	0.050	0.50	0.03	0.06	RHS
188	14 Jun 13	10.045	1.20	0.50	0.050	0.60	0.03	0.07	RHS
189	14 Jun 13	10.045	0.50	0.50	0.050	0.25	0.01	0.03	RHS
190	14 Jun 13	9.340	0.50	0.50	0.050	0.25	0.01	0.03	RHS
191	14 Jun 13	9.335	0.50	0.50	0.050	0.25	0.01	0.03	RHS
192	14 Jun 13	9.333	0.60	0.50	0.050	0.30	0.02	0.03	RHS
193	14 Jun 13	9.331	0.60	0.60	0.050	0.36	0.02	0.04	RHS
194	14 Jun 13	9.331	0.50	0.50	0.050	0.25	0.01	0.03	RHS
195	14 Jun 13	9.331	0.50	0.70	0.050	0.35	0.02	0.04	RHS
196	14 Jun 13	9.329	0.50	0.50	0.050	0.25	0.01	0.03	RHS
197	14 Jun 13	9.328	0.50	0.50	0.050	0.25	0.01	0.03	RHS
198	14 Jun 13	9.424	0.50	0.50	0.050	0.25	0.01	0.03	RHS
199	14 Jun 13	9.200	0.50	0.50	0.050	0.25	0.01	0.03	RHS
200	14 Jun 13	9.380	0.50	0.50	0.050	0.25	0.01	0.03	RHS
201	14 Jun 13	9.374	0.50	0.60	0.050	0.30	0.02	0.03	RHS
202	14 Jun 13	6.367	0.50	0.60	0.050	0.30	0.02	0.03	RHS
203	15 Jun 13	7.829	0.50	0.50	0.050	0.25	0.01	0.03	LHS
204	15 Jun 13	7.829	0.50	0.60	0.050	0.30	0.02	0.03	LHS
205	15 Jun 13	7.830	0.50	0.50	0.050	0.25	0.01	0.03	LHS
206	15 Jun 13	7.830	0.50	0.50	0.050	0.25	0.01	0.03	LHS
207	15 Jun 13	7.845	0.50	0.50	0.050	0.25	0.01	0.03	LHS
208	15 Jun 13	7.845	0.50	0.50	0.050	0.25	0.01	0.03	LHS
209	15 Jun 13	7.846	0.50	0.50	0.050	0.25	0.01	0.03	LHS
210	15 Jun 13	7.847	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						1,442.22	72.11	167.31	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	606
ROAD NAME:	JALAN SUSUR SEPANGAR BAY
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,442.22	72.11	167.31	
211	15 Jun 13	7.848	0.50	0.50	0.050	0.25	0.01	0.03	LHS
212	15 Jun 13	10.620	0.50	0.50	0.050	0.25	0.01	0.03	LHS
213	15 Jun 13	10.650	0.50	0.50	0.050	0.25	0.01	0.03	LHS
214	15 Jun 13	10.650	0.50	0.50	0.050	0.25	0.01	0.03	LHS
215	15 Jun 13	10.650	0.50	0.50	0.050	0.25	0.01	0.03	LHS
216	15 Jun 13	10.652	0.50	0.50	0.050	0.25	0.01	0.03	LHS
217	15 Jun 13	10.652	0.50	0.50	0.050	0.25	0.01	0.03	LHS
218	15 Jun 13	10.490	0.50	1.00	0.050	0.50	0.03	0.06	RHS
219	15 Jun 13	10.489	0.50	0.50	0.050	0.25	0.01	0.03	RHS
220	15 Jun 13	10.488	0.50	0.50	0.050	0.25	0.01	0.03	RHS
221	15 Jun 13	10.488	0.50	0.50	0.050	0.25	0.01	0.03	RHS
222	15 Jun 13	10.410	0.50	0.50	0.050	0.25	0.01	0.03	RHS
223	15 Jun 13	10.350	0.50	0.50	0.050	0.25	0.01	0.03	RHS
224	15 Jun 13	10.350	0.50	0.50	0.050	0.25	0.01	0.03	RHS
225	15 Jun 13	10.347	0.50	0.50	0.050	0.25	0.01	0.03	RHS
226	15 Jun 13	10.346	0.50	0.50	0.050	0.25	0.01	0.03	RHS
227	15 Jun 13	10.346	0.50	0.50	0.050	0.25	0.01	0.03	RHS
228	15 Jun 13	10.220	0.50	0.50	0.050	0.25	0.01	0.03	RHS
229	15 Jun 13	10.219	1.00	0.50	0.050	0.50	0.03	0.06	RHS
230	15 Jun 13	10.218	1.00	0.50	0.050	0.50	0.03	0.06	RHS
231	15 Jun 13	10.217	1.00	0.50	0.050	0.50	0.03	0.06	RHS
232	15 Jun 13	10.213	1.10	0.50	0.050	0.55	0.03	0.06	RHS
233	17 Jun 13	4.525	0.50	0.50	0.050	0.25	0.01	0.03	LHS
234	17 Jun 13	4.525	0.60	0.50	0.050	0.30	0.02	0.03	LHS
235	17 Jun 13	4.526	0.50	0.50	0.050	0.25	0.01	0.03	LHS
236	17 Jun 13	4.526	0.50	0.50	0.050	0.25	0.01	0.03	LHS
237	17 Jun 13	4.526	0.50	0.50	0.050	0.25	0.01	0.03	LHS
238	17 Jun 13	4.527	0.50	0.50	0.050	0.25	0.01	0.03	LHS
239	17 Jun 13	4.528	0.50	0.50	0.050	0.25	0.01	0.03	LHS
240	17 Jun 13	4.529	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						1,451.07	72.55	168.34	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,451.07	72.55	168.34	
241	17 Jun 13	4.529	0.50	0.50	0.050	0.25	0.01	0.03	LHS
242	17 Jun 13	4.529	0.50	0.50	0.050	0.25	0.01	0.03	LHS
243	17 Jun 13	4.529	0.50	0.50	0.050	0.25	0.01	0.03	LHS
244	17 Jun 13	4.531	0.50	0.50	0.050	0.25	0.01	0.03	LHS
245	17 Jun 13	4.533	0.50	0.50	0.050	0.25	0.01	0.03	LHS
246	17 Jun 13	4.533	0.50	0.50	0.050	0.25	0.01	0.03	LHS
247	17 Jun 13	4.534	0.50	0.50	0.050	0.25	0.01	0.03	LHS
248	17 Jun 13	4.535	0.50	0.50	0.050	0.25	0.01	0.03	LHS
249	17 Jun 13	4.535	0.50	0.50	0.050	0.25	0.01	0.03	LHS
250	17 Jun 13	4.535	0.50	0.50	0.050	0.25	0.01	0.03	LHS
251	17 Jun 13	4.536	0.50	1.70	0.050	0.85	0.04	0.10	LHS
252	17 Jun 13	4.540	0.50	1.00	0.050	0.50	0.03	0.06	LHS
253	17 Jun 13	6.760	0.70	0.50	0.050	0.35	0.02	0.04	LHS
254	17 Jun 13	6.760	0.70	0.60	0.050	0.42	0.02	0.05	LHS
255	17 Jun 13	6.762	0.50	1.20	0.050	0.60	0.03	0.07	LHS
256	17 Jun 13	7.815	0.50	2.00	0.050	1.00	0.05	0.12	LHS
257	17 Jun 13	7.816	0.50	2.00	0.050	1.00	0.05	0.12	LHS
258	17 Jun 13	7.816	0.50	0.50	0.050	0.25	0.01	0.03	LHS
259	17 Jun 13	7.817	0.50	0.50	0.050	0.25	0.01	0.03	LHS
260	17 Jun 13	7.817	0.50	0.50	0.050	0.25	0.01	0.03	LHS
261	17 Jun 13	7.828	0.50	1.00	0.050	0.50	0.03	0.06	LHS
262	17 Jun 13	7.828	0.50	1.00	0.050	0.50	0.03	0.06	LHS
263	19 Jun 13	2.760	0.50	0.50	0.050	0.25	0.01	0.03	LHS
264	19 Jun 13	2.762	0.50	0.60	0.050	0.30	0.02	0.03	LHS
265	19 Jun 13	2.850	0.50	0.60	0.050	0.30	0.02	0.03	LHS
266	19 Jun 13	3.023	2.00	0.60	0.050	1.20	0.06	0.14	LHS
267	19 Jun 13	3.025	2.00	0.50	0.050	1.00	0.05	0.12	LHS
268	19 Jun 13	3.027	2.00	0.80	0.050	1.60	0.08	0.19	LHS
269	19 Jun 13	3.029	2.00	0.70	0.050	1.40	0.07	0.16	LHS
270	19 Jun 13	3.031	2.00	0.50	0.050	1.00	0.05	0.12	LHS
CARRIED FORWARD :						1,467.09	73.35	170.20	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	606
ROAD NAME:	JALAN SUSUR SEPANGAR BAY
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,467.09	73.35	170.20	
271	19 Jun 13	3.033	1.00	0.50	0.050	0.50	0.03	0.06	LHS
272	19 Jun 13	3.035	0.50	0.50	0.050	0.25	0.01	0.03	LHS
273	19 Jun 13	3.035	0.50	0.50	0.050	0.25	0.01	0.03	LHS
274	19 Jun 13	3.036	1.00	0.50	0.050	0.50	0.03	0.06	LHS
275	19 Jun 13	3.038	0.50	0.50	0.050	0.25	0.01	0.03	LHS
276	19 Jun 13	3.044	0.50	0.50	0.050	0.25	0.01	0.03	LHS
277	19 Jun 13	3.496	2.00	0.50	0.050	1.00	0.05	0.12	LHS
278	19 Jun 13	3.498	2.00	0.50	0.050	1.00	0.05	0.12	LHS
279	19 Jun 13	3.500	2.00	0.50	0.050	1.00	0.05	0.12	LHS
280	19 Jun 13	3.501	2.00	0.50	0.050	1.00	0.05	0.12	LHS
281	19 Jun 13	3.502	2.00	0.50	0.050	1.00	0.05	0.12	LHS
282	19 Jun 13	3.504	2.00	0.50	0.050	1.00	0.05	0.12	LHS
283	19 Jun 13	3.506	2.00	0.50	0.050	1.00	0.05	0.12	LHS
284	19 Jun 13	3.508	2.00	0.50	0.050	1.00	0.05	0.12	LHS
285	19 Jun 13	3.510	2.10	0.50	0.050	1.05	0.05	0.12	LHS
286	19 Jun 13	3.512	2.00	0.70	0.050	1.40	0.07	0.16	LHS
287	19 Jun 13	3.580	2.00	0.70	0.050	1.40	0.07	0.16	LHS
288	19 Jun 13	3.582	2.00	0.50	0.050	1.00	0.05	0.12	LHS
289	19 Jun 13	3.584	1.50	0.50	0.050	0.75	0.04	0.09	LHS
290	19 Jun 13	3.584	2.00	0.50	0.050	1.00	0.05	0.12	LHS
291	19 Jun 13	3.586	2.00	0.50	0.050	1.00	0.05	0.12	LHS
292	19 Jun 13	3.588	2.10	0.50	0.050	1.05	0.05	0.12	LHS
293	19 Jun 13	3.590	2.00	0.50	0.050	1.00	0.05	0.12	LHS
TOTAL :						1,486.74	74.34	172.47	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POT HOLE PATCHING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	607
ROAD NAME:	JALAN MASUK KE PELABUHAN BARU KK
MONTH:	JUNE 2013

[illegible]

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

MONTH :JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,284.05	231.17	1,515.22	65.85	11.81	77.66	153.56	27.54	181.10
			TOTAL:	1,284.05	231.17	1,515.22	65.85	11.81	77.66	153.56	27.54	181.10

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD FROM MAY 2013:						1,284.05	65.85	153.56	
1	04 Jun 13	130.915	1.30	0.80	0.05	1.04	0.05	0.12	LHS
2	04 Jun 13	131.502	1.40	0.70	0.05	0.98	0.05	0.12	RHS
3	04 Jun 13	132.485	0.90	0.60	0.05	0.54	0.03	0.07	LHS
4	04 Jun 13	132.484	1.20	0.80	0.05	0.96	0.05	0.12	LHS
5	04 Jun 13	136.725	1.80	1.30	0.05	2.34	0.12	0.28	LHS
6	04 Jun 13	137.372	1.50	0.90	0.05	1.35	0.07	0.16	LHS
7	04 Jun 13	137.388	3.60	1.10	0.05	3.96	0.20	0.46	RHS
8	04 Jun 13	137.812	1.40	0.90	0.05	1.26	0.06	0.14	RHS
9	04 Jun 13	138.031	0.80	0.80	0.05	0.64	0.03	0.07	LHS
10	04 Jun 13	138.056	1.10	0.80	0.05	0.88	0.04	0.09	LHS
11	04 Jun 13	139.262	1.50	0.80	0.05	1.20	0.06	0.14	RHS
12	04 Jun 13	138.312	1.70	0.80	0.05	1.36	0.07	0.16	RHS
13	04 Jun 13	138.308	1.20	0.70	0.05	0.84	0.04	0.09	RHS
14	04 Jun 13	138.307	1.00	0.50	0.05	0.50	0.03	0.07	RHS
15	04 Jun 13	138.310	1.20	0.80	0.05	0.96	0.05	0.12	RHS
16	05 Jun 13	138.322	0.50	0.50	0.05	0.25	0.01	0.02	RHS
17	05 Jun 13	138.322	1.00	0.80	0.05	0.80	0.04	0.09	RHS
18	05 Jun 13	138.867	1.70	0.90	0.05	1.53	0.08	0.19	LHS
19	05 Jun 13	138.923	0.40	0.40	0.05	0.16	0.01	0.02	RHS
20	05 Jun 13	138.935	0.50	0.30	0.05	0.15	0.01	0.02	RHS
21	05 Jun 13	138.940	0.40	0.30	0.05	0.12	0.01	0.02	RHS
22	05 Jun 13	138.942	0.80	0.70	0.05	0.56	0.03	0.07	RHS
23	05 Jun 13	138.943	0.60	0.40	0.05	0.24	0.01	0.02	RHS
24	05 Jun 13	138.948	1.10	0.90	0.05	0.99	0.05	0.12	RHS
25	05 Jun 13	141.058	2.50	0.60	0.05	1.50	0.08	0.19	LHS
26	05 Jun 13	141.020	1.80	1.10	0.05	1.98	0.10	0.23	LHS
27	05 Jun 13	140.983	3.90	0.80	0.05	3.12	0.16	0.37	RHS
28	05 Jun 13	140.982	0.80	0.50	0.05	0.40	0.02	0.05	RHS
29	05 Jun 13	140.301	0.70	0.60	0.05	0.42	0.02	0.05	RHS
30	05 Jun 13	140.310	0.60	0.40	0.05	0.24	0.01	0.02	RHS
CARRIED FORWARD:						1,315.32	67.44	157.25	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,315.32	67.44	157.25	
31	06 Jun 13	137.251	0.50	0.50	0.05	0.25	0.01	0.02	LHS
32	06 Jun 13	137.113	0.50	0.40	0.05	0.20	0.01	0.02	LHS
33	06 Jun 13	137.115	1.30	1.10	0.05	1.43	0.07	0.16	LHS
34	06 Jun 13	137.116	1.10	0.70	0.05	0.77	0.04	0.09	LHS
35	06 Jun 13	137.117	0.40	0.30	0.05	0.12	0.01	0.02	RHS
36	06 Jun 13	137.105	0.70	0.50	0.05	0.35	0.02	0.05	RHS
37	06 Jun 13	132.308	0.80	0.60	0.05	0.48	0.02	0.05	LHS
38	06 Jun 13	132.271	0.50	0.50	0.05	0.25	0.01	0.02	RHS
39	06 Jun 13	132.198	0.70	0.40	0.05	0.28	0.01	0.02	RHS
40	06 Jun 13	132.197	1.60	0.90	0.05	1.44	0.07	0.16	RHS
41	06 Jun 13	132.194	1.10	0.70	0.05	0.77	0.04	0.09	LHS
42	06 Jun 13	132.120	2.10	0.50	0.05	1.05	0.05	0.12	LHS
43	06 Jun 13	132.100	0.80	0.50	0.05	0.40	0.02	0.05	RHS
44	06 Jun 13	132.001	1.00	0.30	0.05	0.30	0.02	0.05	RHS
45	06 Jun 13	131.998	0.80	0.40	0.05	0.32	0.02	0.05	LHS
46	07 Jun 13	131.974	0.50	0.40	0.05	0.20	0.01	0.02	LHS
47	07 Jun 13	131.966	0.70	0.30	0.05	0.21	0.01	0.02	LHS
48	07 Jun 13	131.964	0.60	0.50	0.05	0.30	0.02	0.05	LHS
49	07 Jun 13	131.956	0.70	0.60	0.05	0.42	0.02	0.05	LHS
50	07 Jun 13	131.938	0.60	0.60	0.05	0.36	0.02	0.05	LHS
51	07 Jun 13	131.934	0.70	0.50	0.05	0.35	0.02	0.05	LHS
52	07 Jun 13	131.039	1.50	0.70	0.05	1.05	0.05	0.12	LHS
53	07 Jun 13	131.037	0.40	0.30	0.05	0.12	0.01	0.02	LHS
54	07 Jun 13	131.034	4.50	0.50	0.05	2.25	0.11	0.26	LHS
55	07 Jun 13	131.032	0.40	0.50	0.05	0.20	0.01	0.02	LHS
56	07 Jun 13	131.025	0.40	0.30	0.05	0.12	0.01	0.02	LHS
57	07 Jun 13	131.021	0.60	0.30	0.05	0.18	0.01	0.02	RHS
58	07 Jun 13	131.016	0.50	0.40	0.05	0.20	0.01	0.02	RHS
59	07 Jun 13	129.400	0.80	0.60	0.05	0.48	0.02	0.05	RHS
60	07 Jun 13	120.045	1.00	0.80	0.05	0.80	0.04	0.09	RHS
CARRIED FORWARD:						1,330.97	68.23	159.08	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,330.97	68.23	159.08	
61	08 Jun 13	120.043	1.20	0.80	0.05	0.96	0.05	0.12	LHS
62	08 Jun 13	120.040	0.80	0.50	0.05	0.40	0.02	0.05	LHS
63	08 Jun 13	120.034	1.00	0.90	0.05	0.90	0.05	0.12	RHS
64	08 Jun 13	120.000	1.70	0.80	0.05	1.36	0.07	0.16	LHS
65	08 Jun 13	119.925	0.70	0.30	0.05	0.21	0.01	0.02	LHS
66	08 Jun 13	119.924	0.80	0.50	0.05	0.40	0.02	0.05	LHS
67	08 Jun 13	119.910	0.60	0.40	0.05	0.24	0.01	0.02	LHS
68	08 Jun 13	119.381	0.90	0.50	0.05	0.45	0.02	0.05	LHS
69	08 Jun 13	119.380	0.90	0.30	0.05	0.27	0.01	0.02	LHS
70	08 Jun 13	119.378	1.00	0.80	0.05	0.80	0.04	0.09	LHS
71	08 Jun 13	119.375	0.90	0.40	0.05	0.36	0.02	0.05	RHS
72	08 Jun 13	119.373	0.40	0.30	0.05	0.12	0.01	0.02	RHS
73	08 Jun 13	119.295	0.80	0.50	0.05	0.40	0.02	0.05	RHS
74	08 Jun 13	119.161	0.50	0.40	0.05	0.20	0.01	0.02	RHS
75	08 Jun 13	119.143	0.80	0.50	0.05	0.40	0.02	0.05	RHS
76	11 Jun 13	119.064	0.60	0.30	0.05	0.18	0.01	0.02	LHS
77	11 Jun 13	119.063	1.20	0.80	0.05	0.96	0.05	0.12	LHS
78	11 Jun 13	119.042	0.90	0.60	0.05	0.54	0.03	0.07	RHS
79	11 Jun 13	118.905	0.50	0.40	0.05	0.20	0.01	0.02	LHS
80	11 Jun 13	118.904	0.60	0.50	0.05	0.30	0.02	0.05	LHS
81	11 Jun 13	118.903	1.00	0.80	0.05	0.80	0.04	0.09	LHS
82	11 Jun 13	118.901	0.70	0.40	0.05	0.28	0.01	0.02	LHS
83	11 Jun 13	118.900	2.30	0.70	0.05	1.61	0.08	0.19	LHS
84	11 Jun 13	118.898	0.70	3.00	0.05	2.10	0.11	0.26	LHS
85	11 Jun 13	118.877	0.80	0.50	0.05	0.40	0.02	0.05	LHS
86	11 Jun 13	118.805	0.40	0.30	0.05	0.12	0.01	0.02	LHS
87	11 Jun 13	118.765	1.50	0.70	0.05	1.05	0.05	0.12	LHS
88	11 Jun 13	117.815	0.50	0.40	0.05	0.20	0.01	0.02	LHS
89	11 Jun 13	113.698	1.40	0.70	0.05	0.98	0.05	0.12	LHS
90	11 Jun 13	113.603	1.00	0.70	0.05	0.70	0.04	0.09	LHS
CARRIED FORWARD:						1,348.86	69.15	161.23	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,348.86	69.15	161.23	
91	12 Jun 13	107.000	0.50	0.40	0.05	0.20	0.01	0.02	RHS
92	12 Jun 13	106.890	0.40	0.30	0.05	0.12	0.01	0.02	LHS
93	12 Jun 13	106.300	0.40	0.30	0.05	0.12	0.01	0.02	LHS
94	12 Jun 13	105.700	0.70	0.30	0.05	0.21	0.01	0.02	LHS
95	12 Jun 13	105.302	0.50	0.40	0.05	0.20	0.01	0.02	LHS
96	12 Jun 13	104.590	0.60	0.50	0.05	0.30	0.02	0.05	LHS
97	12 Jun 13	104.588	0.80	0.70	0.05	0.56	0.03	0.07	LHS
98	12 Jun 13	104.580	1.00	0.90	0.05	0.90	0.05	0.12	LHS
99	12 Jun 13	104.200	1.10	0.80	0.05	0.88	0.04	0.09	LHS
100	12 Jun 13	103.350	1.40	0.70	0.05	0.98	0.05	0.12	LHS
101	12 Jun 13	102.390	0.90	0.70	0.05	0.63	0.03	0.07	LHS
102	12 Jun 13	102.388	0.90	0.80	0.05	0.72	0.04	0.09	LHS
103	12 Jun 13	102.387	1.10	0.90	0.05	0.99	0.05	0.12	RHS
104	12 Jun 13	102.220	1.50	1.30	0.05	1.95	0.10	0.23	RHS
105	12 Jun 13	102.170	1.30	0.60	0.05	0.78	0.04	0.09	RHS
106	13 Jun 13	76.298	0.40	0.20	0.05	0.08	0.00	0.00	LHS
107	13 Jun 13	76.300	0.60	0.50	0.05	0.30	0.02	0.05	LHS
108	13 Jun 13	76.310	0.40	0.30	0.05	0.12	0.01	0.02	LHS
109	13 Jun 13	76.330	0.80	0.60	0.05	0.48	0.02	0.05	RHS
110	13 Jun 13	76.335	0.60	0.40	0.05	0.24	0.01	0.02	LHS
111	13 Jun 13	76.425	0.60	0.50	0.05	0.30	0.02	0.05	LHS
112	13 Jun 13	76.427	1.00	0.70	0.05	0.70	0.04	0.09	LHS
113	13 Jun 13	76.437	0.60	0.60	0.05	0.36	0.02	0.05	LHS
114	13 Jun 13	76.550	1.40	0.70	0.05	0.98	0.05	0.12	LHS
115	13 Jun 13	76.900	2.50	1.00	0.05	2.50	0.13	0.30	LHS
116	13 Jun 13	76.906	1.20	0.70	0.05	0.84	0.04	0.09	LHS
117	13 Jun 13	76.910	1.70	0.80	0.05	1.36	0.07	0.16	LHS
118	13 Jun 13	76.915	0.90	0.50	0.05	0.45	0.02	0.05	LHS
119	13 Jun 13	76.917	0.70	0.60	0.05	0.42	0.02	0.05	LHS
120	13 Jun 13	76.920	0.80	0.70	0.05	0.56	0.03	0.07	LHS
CARRIED FORWARD:						1,368.09	70.15	163.55	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,368.09	70.15	163.55	
121	14 Jun 13	76.997	0.60	0.60	0.05	0.36	0.02	0.05	LHS
122	14 Jun 13	76.998	0.70	0.50	0.05	0.35	0.02	0.05	LHS
123	14 Jun 13	77.000	0.80	0.70	0.05	0.56	0.03	0.07	LHS
124	14 Jun 13	77.060	1.40	0.70	0.05	0.98	0.05	0.12	RHS
125	14 Jun 13	77.066	0.80	0.50	0.05	0.40	0.02	0.05	RHS
126	14 Jun 13	77.074	0.80	0.80	0.05	0.64	0.03	0.07	RHS
127	14 Jun 13	77.075	0.80	0.80	0.05	0.64	0.03	0.07	RHS
128	14 Jun 13	77.098	0.60	0.50	0.05	0.30	0.02	0.05	RHS
129	14 Jun 13	77.230	1.10	0.90	0.05	0.99	0.05	0.12	RHS
130	14 Jun 13	77.231	1.70	1.10	0.05	1.87	0.09	0.21	RHS
131	14 Jun 13	77.234	1.80	0.90	0.05	1.62	0.08	0.19	RHS
132	14 Jun 13	77.237	0.70	0.70	0.05	0.49	0.02	0.05	LHS
133	14 Jun 13	77.252	1.30	0.80	0.05	1.04	0.05	0.12	LHS
134	14 Jun 13	77.254	1.40	0.70	0.05	0.98	0.05	0.12	LHS
135	14 Jun 13	77.255	1.00	0.70	0.05	0.70	0.04	0.09	LHS
136	15 Jun 13	85.702	1.20	1.10	0.05	1.32	0.07	0.16	LHS
137	15 Jun 13	85.502	1.00	0.40	0.05	0.40	0.02	0.05	LHS
138	15 Jun 13	85.504	0.90	0.30	0.05	0.27	0.01	0.02	LHS
139	15 Jun 13	85.505	0.80	0.40	0.05	0.32	0.02	0.05	LHS
140	15 Jun 13	85.506	0.90	0.40	0.05	0.36	0.02	0.05	LHS
141	15 Jun 13	85.507	0.60	0.60	0.05	0.36	0.02	0.05	LHS
142	15 Jun 13	85.508	0.70	0.60	0.05	0.42	0.02	0.05	LHS
143	15 Jun 13	85.370	1.40	0.80	0.05	1.12	0.06	0.14	LHS
144	15 Jun 13	84.600	0.40	0.40	0.05	0.16	0.01	0.02	RHS
145	15 Jun 13	84.320	0.70	0.60	0.05	0.42	0.02	0.05	LHS
146	15 Jun 13	84.280	0.50	0.40	0.05	0.20	0.01	0.02	RHS
147	15 Jun 13	84.260	1.80	1.20	0.05	2.16	0.11	0.26	RHS
148	15 Jun 13	82.950	1.10	0.40	0.05	0.44	0.02	0.05	RHS
149	15 Jun 13	82.920	0.80	0.50	0.05	0.40	0.02	0.05	RHS
150	15 Jun 13	82.800	1.50	1.00	0.05	1.50	0.08	0.19	RHS
CARRIED FORWARD:						1,389.86	71.26	166.19	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,389.86	71.26	166.19	
151	18 May 13	75.750	0.70	0.50	0.05	0.35	0.02	0.05	RHS
152	18 May 13	75.760	1.70	1.10	0.05	1.87	0.09	0.21	LHS
153	18 May 13	75.800	0.50	0.40	0.05	0.20	0.01	0.02	LHS
154	18 May 13	75.900	0.40	0.30	0.05	0.12	0.01	0.02	LHS
155	18 May 13	75.910	2.10	1.10	0.05	2.31	0.12	0.28	LHS
156	18 May 13	75.920	0.90	0.70	0.05	0.63	0.03	0.07	RHS
157	18 May 13	75.930	0.60	0.40	0.05	0.24	0.01	0.02	LHS
158	18 May 13	75.940	0.60	0.50	0.05	0.30	0.02	0.05	LHS
159	18 May 13	75.950	0.50	0.50	0.05	0.25	0.01	0.02	LHS
160	18 May 13	58.000	1.30	0.70	0.05	0.91	0.05	0.12	LHS
161	18 May 13	58.010	0.70	0.60	0.05	0.42	0.02	0.05	LHS
162	18 May 13	58.020	1.10	0.80	0.05	0.88	0.04	0.09	LHS
163	18 May 13	58.030	1.50	0.80	0.05	1.20	0.06	0.14	LHS
164	18 May 13	58.040	0.80	0.60	0.05	0.48	0.02	0.05	LHS
165	18 May 13	58.100	0.70	0.40	0.05	0.28	0.01	0.02	LHS
166	19 May 13	58.100	1.30	0.80	0.05	1.04	0.05	0.12	LHS
167	19 May 13	58.110	0.90	0.20	0.05	0.18	0.01	0.02	RHS
168	19 May 13	58.110	0.70	0.60	0.05	0.42	0.02	0.05	LHS
169	19 May 13	58.120	0.90	0.50	0.05	0.45	0.02	0.05	LHS
170	19 May 13	58.120	0.80	0.50	0.05	0.40	0.02	0.05	RHS
171	19 May 13	58.130	1.10	0.90	0.05	0.99	0.05	0.12	RHS
172	19 May 13	58.130	0.50	0.40	0.05	0.20	0.01	0.02	RHS
173	19 May 13	58.140	0.90	0.60	0.05	0.54	0.03	0.07	RHS
174	19 May 13	58.140	0.60	0.50	0.05	0.30	0.02	0.05	RHS
175	19 May 13	58.150	0.70	0.50	0.05	0.35	0.02	0.05	RHS
176	19 May 13	58.150	0.70	0.50	0.05	0.35	0.02	0.05	RHS
177	19 May 13	58.160	1.50	1.00	0.05	1.50	0.08	0.19	RHS
178	19 May 13	58.160	0.80	0.50	0.05	0.40	0.02	0.05	RHS
179	19 May 13	58.170	0.70	0.40	0.05	0.28	0.01	0.02	RHS
180	19 May 13	58.170	2.00	0.90	0.05	1.80	0.09	0.21	RHS
CARRIED FORWARD:						1,409.50	72.25	168.52	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,409.50	72.25	168.52	
181	20 May 13	65.712	0.60	0.50	0.05	0.30	0.02	0.05	RHS
182	20 May 13	65.711	0.80	0.60	0.05	0.48	0.02	0.05	RHS
183	20 May 13	65.710	0.50	0.40	0.05	0.20	0.01	0.02	RHS
184	20 May 13	65.706	0.70	0.60	0.05	0.42	0.02	0.05	RHS
185	20 May 13	65.701	0.90	0.50	0.05	0.45	0.02	0.05	RHS
186	20 May 13	65.688	1.00	0.90	0.05	0.90	0.05	0.12	RHS
187	20 May 13	65.687	1.20	1.00	0.05	1.20	0.06	0.14	RHS
188	20 May 13	65.683	1.00	0.90	0.05	0.90	0.05	0.12	RHS
189	20 May 13	65.672	1.30	1.10	0.05	1.43	0.07	0.16	LHS
190	20 May 13	65.671	0.90	0.70	0.05	0.63	0.03	0.07	LHS
191	20 May 13	65.669	1.10	0.80	0.05	0.88	0.04	0.09	LHS
192	20 May 13	65.480	2.50	1.80	0.05	4.50	0.23	0.53	LHS
193	20 May 13	65.471	1.90	1.50	0.05	2.85	0.14	0.32	LHS
194	20 May 13	65.468	0.90	0.80	0.05	0.72	0.04	0.09	LHS
195	20 May 13	63.700	1.90	1.30	0.05	2.47	0.12	0.28	LHS
196	21 Jun 13	63.190	0.90	0.80	0.05	0.72	0.04	0.09	RHS
197	21 Jun 13	61.954	0.70	0.60	0.05	0.42	0.02	0.05	RHS
198	21 Jun 13	61.948	0.40	0.30	0.05	0.12	0.01	0.02	RHS
199	21 Jun 13	61.947	0.50	0.30	0.05	0.15	0.01	0.02	RHS
200	21 Jun 13	61.946	0.70	0.70	0.05	0.49	0.02	0.05	RHS
201	21 Jun 13	61.944	0.50	0.50	0.05	0.25	0.01	0.02	RHS
202	21 Jun 13	61.942	0.60	0.40	0.05	0.24	0.01	0.02	RHS
203	21 Jun 13	61.941	1.40	0.60	0.05	0.84	0.04	0.09	RHS
204	21 Jun 13	52.160	0.60	0.50	0.05	0.30	0.02	0.05	RHS
205	21 Jun 13	52.168	0.90	0.80	0.05	0.72	0.04	0.09	RHS
206	21 Jun 13	52.250	0.50	0.50	0.05	0.25	0.01	0.02	LHS
207	21 Jun 13	52.350	1.30	0.80	0.05	1.04	0.05	0.12	LHS
208	21 Jun 13	62.875	0.90	0.70	0.05	0.63	0.03	0.07	LHS
209	21 Jun 13	62.881	1.10	0.70	0.05	0.77	0.04	0.09	LHS
210	21 Jun 13	62.895	1.20	0.60	0.05	0.72	0.04	0.09	LHS
CARRIED FORWARD:						1,435.49	73.56	171.55	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,435.49	73.56	171.55	
211	22 Jun 13	59.995	0.50	0.40	0.05	0.20	0.01	0.02	LHS
212	22 Jun 13	59.994	0.40	0.40	0.05	0.16	0.01	0.02	LHS
213	22 Jun 13	59.880	0.50	0.30	0.05	0.15	0.01	0.02	LHS
214	22 Jun 13	59.875	0.80	0.50	0.05	0.40	0.02	0.05	LHS
215	22 Jun 13	59.871	0.70	0.40	0.05	0.28	0.01	0.02	LHS
216	22 Jun 13	59.869	0.50	0.30	0.05	0.15	0.01	0.02	LHS
217	22 Jun 13	59.709	1.00	0.70	0.05	0.70	0.04	0.09	LHS
218	22 Jun 13	59.707	1.40	1.20	0.05	1.68	0.08	0.19	LHS
219	22 Jun 13	59.705	0.80	0.40	0.05	0.32	0.02	0.05	LHS
220	22 Jun 13	59.701	0.70	0.60	0.05	0.42	0.02	0.05	LHS
221	22 Jun 13	59.691	0.50	0.40	0.05	0.20	0.01	0.02	LHS
222	22 Jun 13	59.671	1.20	1.00	0.05	1.20	0.06	0.14	LHS
223	22 Jun 13	59.669	0.80	0.50	0.05	0.40	0.02	0.05	LHS
224	22 Jun 13	59.668	0.90	0.90	0.05	0.81	0.04	0.09	LHS
225	22 Jun 13	59.643	1.80	1.20	0.05	2.16	0.11	0.26	LHS
226	25 Jun 13	59.062	1.30	0.80	0.05	1.04	0.05	0.12	RHS
227	25 Jun 13	59.042	1.40	0.50	0.05	0.70	0.04	0.09	RHS
228	25 Jun 13	58.900	1.10	0.70	0.05	0.77	0.04	0.09	RHS
229	25 Jun 13	58.784	0.60	0.40	0.05	0.24	0.01	0.02	RHS
230	25 Jun 13	58.782	0.90	0.60	0.05	0.54	0.03	0.07	RHS
231	25 Jun 13	58.771	0.80	0.70	0.05	0.56	0.03	0.07	RHS
232	25 Jun 13	58.754	0.70	0.50	0.05	0.35	0.02	0.05	LHS
233	25 Jun 13	58.745	1.30	0.30	0.05	0.39	0.02	0.05	LHS
234	25 Jun 13	58.700	1.90	0.70	0.05	1.33	0.07	0.16	LHS
235	25 Jun 13	58.696	0.70	0.30	0.05	0.21	0.01	0.02	LHS
236	25 Jun 13	58.480	0.70	0.60	0.05	0.42	0.02	0.05	RHS
237	25 Jun 13	58.473	0.80	0.70	0.05	0.56	0.03	0.07	RHS
238	25 Jun 13	58.406	1.00	0.80	0.05	0.80	0.04	0.09	RHS
239	25 Jun 13	58.405	0.70	0.40	0.05	0.28	0.01	0.02	RHS
240	25 Jun 13	58.391	0.50	0.50	0.05	0.25	0.01	0.02	RHS
CARRIED FORWARD:						1,453.16	74.46	173.63	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,453.16	74.46	173.63	
241	26 May 13	125.500	1.50	0.60	0.05	0.90	0.05	0.12	LHS
242	26 May 13	125.400	1.30	0.70	0.05	0.91	0.05	0.12	LHS
243	26 May 13	125.400	0.70	0.60	0.05	0.42	0.02	0.05	LHS
244	26 May 13	125.410	0.70	0.50	0.05	0.35	0.02	0.05	LHS
245	26 May 13	125.410	1.60	0.70	0.05	1.12	0.06	0.14	LHS
246	26 May 13	125.420	1.40	0.70	0.05	0.98	0.05	0.12	LHS
247	26 May 13	125.420	1.20	0.60	0.05	0.72	0.04	0.09	RHS
248	26 May 13	125.430	0.80	0.60	0.05	0.48	0.02	0.05	RHS
249	26 May 13	125.430	1.20	0.70	0.05	0.84	0.04	0.09	RHS
250	26 May 13	125.440	1.60	0.80	0.05	1.28	0.06	0.14	RHS
251	26 May 13	125.300	0.70	0.60	0.05	0.42	0.02	0.05	RHS
252	26 May 13	125.310	1.00	0.70	0.05	0.70	0.04	0.09	RHS
253	26 May 13	125.200	2.20	0.70	0.05	1.54	0.08	0.19	RHS
254	26 May 13	125.100	1.30	0.70	0.05	0.91	0.05	0.12	RHS
255	26 May 13	125.000	0.90	0.80	0.05	0.72	0.04	0.09	RHS
256	27 May 13	124.600	1.30	0.80	0.05	1.04	0.05	0.12	LHS
257	27 May 13	124.500	1.20	0.80	0.05	0.96	0.05	0.12	RHS
258	27 May 13	124.510	1.00	0.90	0.05	0.90	0.05	0.12	RHS
259	27 May 13	124.520	1.60	0.60	0.05	0.96	0.05	0.12	RHS
260	27 May 13	124.530	3.40	0.80	0.05	2.72	0.14	0.32	RHS
261	27 May 13	124.540	1.00	0.80	0.05	0.80	0.04	0.09	LHS
262	27 May 13	124.400	0.70	0.80	0.05	0.56	0.03	0.07	LHS
263	27 May 13	124.300	1.20	0.80	0.05	0.96	0.05	0.12	LHS
264	27 May 13	124.310	1.60	0.80	0.05	1.28	0.06	0.14	LHS
265	27 May 13	123.800	1.40	0.80	0.05	1.12	0.06	0.14	LHS
266	27 May 13	123.810	2.70	0.80	0.05	2.16	0.11	0.26	LHS
267	27 May 13	132.700	1.00	0.60	0.05	0.60	0.03	0.07	LHS
268	27 May 13	132.710	1.00	0.10	0.05	0.10	0.01	0.02	LHS
269	27 May 13	132.712	1.80	1.00	0.05	1.80	0.09	0.21	LHS
270	27 May 13	132.715	0.60	0.40	0.05	0.24	0.01	0.02	LHS
CARRIED FORWARD:						1,481.65	75.93	177.08	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,481.65	75.93	177.08	
271	28 May 13	76.130	0.40	0.30	0.05	0.12	0.01	0.02	RHS
272	28 May 13	76.139	0.60	0.40	0.05	0.24	0.01	0.02	RHS
273	28 May 13	76.156	1.20	0.80	0.05	0.96	0.05	0.12	RHS
274	28 May 13	76.168	0.50	0.40	0.05	0.20	0.01	0.02	LHS
275	28 May 13	76.185	1.30	0.80	0.05	1.04	0.05	0.12	LHS
276	28 May 13	76.188	0.80	0.50	0.05	0.40	0.02	0.05	LHS
277	28 May 13	76.215	0.60	0.50	0.05	0.30	0.02	0.05	LHS
278	28 May 13	76.370	1.30	1.00	0.05	1.30	0.07	0.16	LHS
279	28 May 13	76.418	1.50	0.90	0.05	1.35	0.07	0.16	LHS
280	28 May 13	76.420	1.80	1.30	0.05	2.34	0.12	0.28	RHS
281	28 May 13	76.432	2.50	2.00	0.05	5.00	0.25	0.58	RHS
282	28 May 13	76.531	1.10	1.00	0.05	1.10	0.06	0.14	RHS
283	28 May 13	76.540	0.90	0.80	0.05	0.72	0.04	0.09	RHS
284	28 May 13	80.300	0.50	0.40	0.05	0.20	0.01	0.02	RHS
285	28 May 13	80.308	0.60	0.50	0.05	0.30	0.02	0.05	RHS
286	29 May 13	85.708	1.30	1.10	0.05	1.43	0.07	0.16	LHS
287	29 May 13	91.009	1.50	0.80	0.05	1.20	0.06	0.14	LHS
288	29 May 13	91.010	1.30	0.70	0.05	0.91	0.05	0.12	LHS
289	29 May 13	91.011	1.60	1.10	0.05	1.76	0.09	0.21	LHS
290	29 May 13	92.060	2.30	2.00	0.05	4.60	0.23	0.53	LHS
291	29 May 13	92.197	0.60	0.40	0.05	0.24	0.01	0.02	LHS
292	29 May 13	93.666	0.90	0.80	0.05	0.72	0.04	0.09	LHS
293	29 May 13	93.667	1.20	0.60	0.05	0.72	0.04	0.09	LHS
294	29 May 13	94.097	0.80	0.40	0.05	0.32	0.02	0.05	LHS
295	29 May 13	99.926	2.00	1.10	0.05	2.20	0.11	0.26	LHS
296	29 May 13	99.932	0.80	0.70	0.05	0.56	0.03	0.07	LHS
297	29 May 13	99.950	1.90	1.20	0.05	2.28	0.11	0.26	LHS
298	29 May 13	99.953	0.70	0.50	0.05	0.35	0.02	0.05	LHS
299	29 May 13	100.350	1.00	0.50	0.05	0.50	0.03	0.07	LHS
300	29 May 13	101.397	0.70	0.30	0.05	0.21	0.01	0.02	LHS
CARRIED FORWARD:						1,515.22	77.66	181.10	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	7.80	14.85	22.65	0.39	0.74	1.13	0.90	1.72	2.62
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	51.75	48.39	100.14	2.59	2.42	5.01	6.00	5.61	11.61
3	Papar	01	Jalan Kota Kinabalu - Sindumin	667.37	374.58	1,041.95	33.39	18.73	52.12	77.41	43.45	120.86
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	290.56	43.04	333.60	14.53	2.15	16.68	33.72	4.99	38.71
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	121.60	-	121.60	6.08	-	6.08	14.11	-	14.11
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-	-	-	-	-	-	-
			TOTAL:	1,139.08	480.86	1,619.94	56.98	24.04	81.02	132.14	55.77	187.91

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POT HOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						7.80	0.39	0.90	
1	21 Jun 13	1.023	4.50	3.30	0.050	14.85	0.74	1.72	RHS
TOTAL:						22.65	1.13	2.62	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						51.75	2.59	6.00	
1	19 Jun 13	17.108	2.70	1.00	0.050	2.70	0.14	0.31	LHS
2	19 Jun 13	17.778	6.20	1.00	0.050	6.20	0.31	0.72	RHS
3	19 Jun 13	17.895	4.90	1.00	0.050	4.90	0.25	0.57	RHS
4	19 Jun 13	17.906	3.90	1.10	0.050	4.29	0.21	0.50	RHS
5	19 Jun 13	17.918	5.80	1.30	0.050	7.54	0.38	0.87	RHS
6	21 Jun 13	17.915	4.60	1.10	0.050	5.06	0.25	0.59	RHS
7	21 Jun 13	17.920	5.30	1.20	0.050	6.36	0.32	0.74	RHS
8	21 Jun 13	17.927	2.70	1.00	0.050	2.70	0.14	0.31	RHS
9	21 Jun 13	17.930	7.20	1.20	0.050	8.64	0.43	1.00	RHS
TOTAL:						100.14	5.01	11.61	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN (CH18.000 - CH44.800)

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						667.37	33.39	77.41	
1	05 Jun 13	38.040	6.80	1.30	0.050	8.84	0.44	1.03	RHS
2	05 Jun 13	35.085	4.50	1.20	0.050	5.40	0.27	0.63	RHS
3	06 Jun 13	38.380	2.00	1.20	0.050	2.40	0.12	0.28	RHS
4	06 Jun 13	40.453	5.00	1.10	0.050	5.50	0.28	0.64	RHS
5	06 Jun 13	40.460	3.70	1.20	0.050	4.44	0.22	0.52	RHS
6	10 Jun 13	40.960	3.00	1.20	0.050	3.60	0.18	0.42	RHS
7	10 Jun 13	40.965	13.00	1.10	0.050	14.30	0.72	1.66	RHS
8	17 Jun 13	36.904	4.00	1.40	0.050	5.60	0.28	0.65	LHS
9	17 Jun 13	36.908	4.20	1.70	0.050	7.14	0.36	0.83	LHS
10	17 Jun 13	36.916	4.50	1.30	0.050	5.85	0.29	0.68	LHS
11	17 Jun 13	36.920	4.00	1.50	0.050	6.00	0.30	0.70	LHS
12	17 Jun 13	39.903	13.40	1.10	0.050	14.74	0.74	1.71	RHS
13	17 Jun 13	39.890	2.50	1.00	0.050	2.50	0.13	0.29	RHS
14	18 Jun 13	37.083	6.00	1.20	0.050	7.20	0.36	0.84	RHS
15	18 Jun 13	37.092	17.70	1.40	0.050	24.78	1.24	2.87	RHS
16	18 Jun 13	37.000	4.50	1.10	0.050	4.95	0.25	0.57	RHS
17	18 Jun 13	36.998	2.00	1.20	0.050	2.40	0.12	0.28	RHS
18	18 Jun 13	36.903	10.10	1.30	0.050	13.13	0.66	1.52	RHS
19	19 Jun 13	21.745	2.70	1.00	0.050	2.70	0.14	0.31	RHS
20	19 Jun 13	21.755	4.20	1.00	0.050	4.20	0.21	0.49	RHS
21	19 Jun 13	21.945	8.00	1.10	0.050	8.80	0.44	1.02	RHS
22	19 Jun 13	21.953	7.50	1.00	0.050	7.50	0.38	0.87	RHS
23	19 Jun 13	29.445	9.00	1.00	0.050	9.00	0.45	1.04	RHS
24	19 Jun 13	34.570	2.90	1.10	0.050	3.19	0.16	0.37	RHS
25	20 Jun 13	35.837	9.50	1.40	0.050	13.30	0.67	1.54	RHS
26	21 Jun 13	21.170	4.30	1.00	0.050	4.30	0.22	0.50	LHS
27	21 Jun 13	23.350	3.00	1.20	0.050	3.60	0.18	0.42	LHS
28	21 Jun 13	23.353	5.00	1.40	0.050	7.00	0.35	0.81	LHS
29	21 Jun 13	23.380	3.00	1.20	0.050	3.60	0.18	0.42	LHS
30	21 Jun 13	23.115	6.70	1.10	0.050	7.37	0.37	0.85	RHS
CARRIED FORWARD:						880.70	44.06	102.16	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN (CH18.000 - CH44.800)

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						880.70	44.06	102.16	
31	21 Jun 13	23.100	6.60	1.10	0.050	7.26	0.36	0.84	RHS
32	22 Jun 13	38.640	4.40	1.30	0.050	5.72	0.29	0.66	RHS
33	22 Jun 13	38.645	4.50	1.10	0.050	4.95	0.25	0.57	LHS
34	22 Jun 13	38.653	5.50	1.20	0.050	6.60	0.33	0.77	LHS
35	22 Jun 13	38.658	8.00	1.40	0.050	11.20	0.56	1.30	LHS
36	22 Jun 13	38.665	2.60	0.80	0.050	2.08	0.10	0.24	LHS
37	24 Jun 13	22.988	12.00	1.10	0.050	13.20	0.66	1.53	RHS
38	24 Jun 13	22.978	18.00	1.30	0.050	23.40	1.17	2.71	RHS
39	24 Jun 13	24.075	4.80	1.10	0.050	5.28	0.26	0.61	RHS
40	27 Jun 13	34.575	2.20	1.20	0.050	2.64	0.13	0.31	RHS
41	27 Jun 13	23.347	3.40	1.00	0.050	3.40	0.17	0.39	LHS
CARRIED FORWARD:						966.43	48.34	112.10	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN (CH44.800 - CH72.470)

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						966.43	48.34	112.10	
1	10 Jun 13	53.605	3.70	3.00	0.050	11.10	0.56	1.29	RHS
2	10 Jun 13	56.435	3.40	2.40	0.050	8.16	0.41	0.95	RHS
3	10 Jun 13	56.435	3.60	3.20	0.050	11.52	0.58	1.34	LHS
4	18 Jun 13	63.227	13.00	1.40	0.050	18.20	0.91	2.11	LHS
5	20 Jun 13	52.500	7.10	1.00	0.050	7.10	0.36	0.82	LHS
6	20 Jun 13	52.543	1.80	1.30	0.050	2.34	0.12	0.27	LHS
7	20 Jun 13	52.545	4.70	1.10	0.050	5.17	0.26	0.60	LHS
8	25 Jun 13	50.053	4.20	1.40	0.050	5.88	0.29	0.68	LHS
9	25 Jun 13	50.057	5.50	1.10	0.050	6.05	0.30	0.70	LHS
TOTAL:						1,041.95	52.12	120.86	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						290.56	14.53	33.72	
1	10 Jun 13	35.606	2.80	0.20	0.050	0.56	0.03	0.06	RHS
2	10 Jun 13	35.608	2.80	0.20	0.050	0.56	0.03	0.06	RHS
3	10 Jun 13	35.610	2.80	0.20	0.050	0.56	0.03	0.06	RHS
4	10 Jun 13	35.612	2.80	0.20	0.050	0.56	0.03	0.06	RHS
5	10 Jun 13	35.614	5.60	0.20	0.050	1.12	0.06	0.13	LHS
6	10 Jun 13	35.616	5.60	0.20	0.050	1.12	0.06	0.13	LHS
7	10 Jun 13	35.618	5.60	0.20	0.050	1.12	0.06	0.13	LHS
8	10 Jun 13	35.620	5.60	0.20	0.050	1.12	0.06	0.13	LHS
9	10 Jun 13	35.622	5.60	0.20	0.050	1.12	0.06	0.13	LHS
10	10 Jun 13	35.624	5.60	0.20	0.050	1.12	0.06	0.13	LHS
11	10 Jun 13	35.632	3.30	0.20	0.050	0.66	0.03	0.08	LHS
12	10 Jun 13	35.634	3.30	0.20	0.050	0.66	0.03	0.08	LHS
13	10 Jun 13	35.636	3.30	0.20	0.050	0.66	0.03	0.08	LHS
14	10 Jun 13	35.638	3.30	0.20	0.050	0.66	0.03	0.08	RHS
15	10 Jun 13	35.640	3.30	0.20	0.050	0.66	0.03	0.08	RHS
16	10 Jun 13	35.642	3.30	0.20	0.050	0.66	0.03	0.08	RHS
17	11 Jun 13	34.518	4.00	0.80	0.050	3.20	0.16	0.37	RHS
18	11 Jun 13	34.520	4.00	0.80	0.050	3.20	0.16	0.37	RHS
19	11 Jun 13	34.522	4.00	0.80	0.050	3.20	0.16	0.37	RHS
20	11 Jun 13	34.524	3.80	0.60	0.050	2.28	0.11	0.26	LHS
21	11 Jun 13	34.526	3.80	0.60	0.050	2.28	0.11	0.26	LHS
22	11 Jun 13	34.528	3.80	0.60	0.050	2.28	0.11	0.26	LHS
23	11 Jun 13	34.538	3.80	0.60	0.050	2.28	0.11	0.26	LHS
24	11 Jun 13	34.540	3.80	0.60	0.050	2.28	0.11	0.26	LHS
25	11 Jun 13	34.542	3.80	0.60	0.050	2.28	0.11	0.26	LHS
26	11 Jun 13	34.544	3.80	0.60	0.050	2.28	0.11	0.26	RHS
27	11 Jun 13	34.546	3.80	0.60	0.050	2.28	0.11	0.26	RHS
28	11 Jun 13	34.548	3.80	0.60	0.050	2.28	0.11	0.26	RHS
TOTAL:						333.60	16.68	38.71	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	608.68	156.87	765.55	37.61	14.56	52.17	87.26	33.80	121.06
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	418.07	104.03	522.10	26.77	7.11	33.88	62.13	16.48	78.61
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	218.19	12.54	230.73	12.62	0.90	13.52	29.32	2.09	31.41
			TOTAL:	1,244.94	273.44	1,518.38	77.00	22.57	99.57	178.71	52.37	231.08

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						608.68	37.61	87.26	
1	04 Jun 13	99.400	4.20	1.10	0.150	4.62	0.69	1.60	LHS
2	04 Jun 13	99.395	7.00	1.10	0.150	7.70	1.16	2.69	LHS
3	11 Jun 13	92.500	2.90	1.10	0.075	3.19	0.24	0.56	LHS
4	11 Jun 13	92.505	3.40	1.20	0.075	4.08	0.31	0.72	LHS
5	11 Jun 13	92.200	3.90	1.30	0.050	5.07	0.25	0.58	RHS
6	11 Jun 13	92.250	2.40	1.20	0.050	2.88	0.14	0.32	RHS
7	11 Jun 13	92.300	1.80	1.10	0.050	1.98	0.10	0.23	RHS
8	11 Jun 13	98.300	1.90	1.10	0.075	2.09	0.16	0.37	LHS
9	11 Jun 13	99.450	1.80	1.40	0.125	2.52	0.32	0.74	RHS
10	21 Jun 13	81.000	6.40	3.30	0.100	21.12	2.11	4.90	RHS
11	21 Jun 13	81.000	6.40	3.30	0.100	21.12	2.11	4.90	LHS
12	21 Jun 13	79.350	6.40	3.30	0.100	21.12	2.11	4.90	RHS
13	21 Jun 13	79.350	6.40	3.30	0.100	21.12	2.11	4.90	LHS
14	21 Jun 13	62.350	3.40	2.20	0.100	7.48	0.75	1.74	LHS
15	26 Jun 13	76.300	4.40	1.10	0.050	4.84	0.24	0.56	RHS
16	26 Jun 13	76.305	4.70	0.80	0.050	3.76	0.19	0.44	RHS
17	26 Jun 13	76.253	5.40	1.10	0.050	5.94	0.30	0.70	RHS
18	26 Jun 13	76.230	1.80	1.20	0.075	2.16	0.16	0.37	RHS
19	26 Jun 13	76.229	3.50	1.60	0.050	5.60	0.28	0.65	RHS
20	26 Jun 13	76.200	1.30	0.60	0.075	0.78	0.06	0.14	RHS
21	26 Jun 13	81.510	7.00	1.10	0.100	7.70	0.77	1.79	RHS
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL :						765.55	52.17	121.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						418.07	26.77	62.13	
1	07 Jun 13	132.300	1.50	1.30	0.075	1.95	0.15	0.35	RHS
2	07 Jun 13	132.305	8.50	2.20	0.050	18.70	0.94	2.18	RHS
3	07 Jun 13	119.600	2.80	2.60	0.150	7.28	1.09	2.53	RHS
4	07 Jun 13	122.200	7.00	1.20	0.050	8.40	0.42	0.97	LHS
5	07 Jun 13	122.202	12.00	1.80	0.050	21.60	1.08	2.51	RHS
6	12 Jun 13	110.295	1.50	0.90	0.050	1.35	0.07	0.16	RHS
7	12 Jun 13	110.320	1.20	1.00	0.075	1.20	0.09	0.21	RHS
8	12 Jun 13	110.310	1.70	1.10	0.075	1.87	0.14	0.32	RHS
9	12 Jun 13	110.515	1.20	1.00	0.075	1.20	0.09	0.21	RHS
10	12 Jun 13	110.510	4.40	1.20	0.075	5.28	0.40	0.93	RHS
11	12 Jun 13	110.550	4.80	1.30	0.075	6.24	0.47	1.09	RHS
12	12 Jun 13	112.300	5.20	1.60	0.050	8.32	0.42	0.97	RHS
13	12 Jun 13	119.750	1.80	1.50	0.050	2.70	0.14	0.32	RHS
14	14 Jun 13	119.755	5.30	1.80	0.125	9.54	1.19	2.76	RHS
15	14 Jun 13	119.753	6.00	1.40	0.050	8.40	0.42	0.97	RHS
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL						522.10	33.88	78.61	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POT HOLE PATCHING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						218.19	12.62	29.32	
1	05 Jun 13	147.500	1.40	1.10	0.075	1.54	0.12	0.28	RHS
2	05 Jun 13	147.505	1.20	1.00	0.050	1.20	0.06	0.14	RHS
3	05 Jun 13	147.600	1.10	1.00	0.050	1.10	0.06	0.14	RHS
4	05 Jun 13	147.900	2.00	1.10	0.075	2.20	0.17	0.39	LHS
5	05 Jun 13	148.200	1.70	1.00	0.075	1.70	0.13	0.30	RHS
6	05 Jun 13	153.100	3.20	1.50	0.075	4.80	0.36	0.84	LHS
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL						230.73	13.52	31.41	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	120.000	38.680	158.680	6.035	1.948	7.983	14.020	4.525	18.545
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	55.700	26.350	82.050	2.809	1.329	4.138	5.381	3.087	8.468
3	Beaufort	502	Jalan Beaufort - Menumbok	65.510	9.900	75.410	3.297	0.499	3.796	7.659	1.156	8.815
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	37.590	14.330	51.920	1.892	0.722	2.614	4.401	1.678	6.079
			TOTAL:	278.800	89.260	368.060	14.033	4.498	18.531	31.461	10.446	41.907

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	120.000	6.035	14.020	
1	08 Jun 13	72.715	0.20	0.30	0.050	0.060	0.003	0.007	LHS
2	08 Jun 13	72.810	0.20	0.50	0.050	0.100	0.005	0.012	LHS
3	08 Jun 13	72.825	0.30	0.40	0.050	0.120	0.006	0.014	LHS
4	08 Jun 13	72.925	0.40	0.40	0.050	0.160	0.008	0.019	LHS
5	08 Jun 13	73.435	0.30	0.50	0.050	0.150	0.008	0.019	RHS
6	08 Jun 13	73.455	0.40	0.40	0.050	0.160	0.008	0.019	RHS
7	08 Jun 13	77.179	0.40	0.50	0.050	0.200	0.010	0.023	LHS
8	08 Jun 13	77.180	0.80	0.90	0.050	0.720	0.036	0.084	LHS
9	08 Jun 13	77.183	0.30	0.40	0.050	0.120	0.006	0.014	LHS
10	08 Jun 13	77.190	0.20	0.70	0.050	0.140	0.007	0.016	RHS
11	08 Jun 13	77.325	0.70	0.50	0.050	0.350	0.018	0.042	LHS
12	08 Jun 13	82.530	0.70	0.90	0.050	0.630	0.032	0.074	LHS
13	08 Jun 13	94.900	0.90	0.70	0.050	0.630	0.032	0.074	LHS
14	08 Jun 13	95.535	0.70	0.90	0.050	0.630	0.032	0.074	LHS
15	11 Jun 13	89.935	0.80	0.70	0.050	0.560	0.028	0.065	LHS
16	11 Jun 13	89.937	0.70	0.90	0.050	0.630	0.032	0.074	LHS
17	11 Jun 13	90.425	0.90	0.80	0.050	0.720	0.036	0.084	LHS
18	11 Jun 13	91.370	0.60	0.70	0.050	0.420	0.021	0.049	LHS
19	11 Jun 13	93.250	0.70	0.60	0.050	0.420	0.021	0.049	LHS
20	11 Jun 13	97.980	0.70	0.70	0.050	0.490	0.025	0.058	RHS
21	11 Jun 13	99.285	0.70	0.50	0.050	0.350	0.018	0.042	LHS
22	11 Jun 13	99.281	0.80	0.50	0.050	0.400	0.020	0.046	LHS
23	11 Jun 13	99.290	0.80	0.70	0.050	0.560	0.028	0.065	LHS
24	11 Jun 13	99.520	0.70	0.90	0.050	0.630	0.032	0.074	LHS
25	11 Jun 13	99.820	0.60	0.70	0.050	0.420	0.021	0.049	LHS
26	11 Jun 13	99.890	0.90	0.70	0.050	0.630	0.032	0.074	LHS
27	14 Jun 13	100.545	0.50	0.80	0.050	0.400	0.020	0.046	LHS
28	14 Jun 13	100.547	0.80	0.90	0.050	0.720	0.036	0.084	LHS
29	14 Jun 13	100.560	0.80	0.70	0.050	0.560	0.028	0.065	LHS
30	14 Jun 13	100.565	0.60	0.70	0.050	0.420	0.021	0.049	LHS
CARRIED FORWARD:						132.500	6.665	15.484	.

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	132.500	6.665	15.484	
31	14 Jun 13	100.735	0.20	0.30	0.050	0.060	0.003	0.007	LHS
32	14 Jun 13	100.740	0.70	0.40	0.050	0.280	0.014	0.032	LHS
33	14 Jun 13	100.745	0.60	0.80	0.050	0.480	0.024	0.056	LHS
34	14 Jun 13	100.765	0.70	0.80	0.050	0.560	0.028	0.065	LHS
35	14 Jun 13	100.770	0.30	0.40	0.050	0.120	0.006	0.014	LHS
36	18 Jun 13	76.625	0.40	0.50	0.050	0.200	0.010	0.023	RHS
37	18 Jun 13	77.050	0.50	0.50	0.050	0.250	0.013	0.030	LHS
38	18 Jun 13	77.052	0.40	0.60	0.050	0.240	0.012	0.028	LHS
39	18 Jun 13	80.950	0.60	0.70	0.050	0.420	0.021	0.049	LHS
40	18 Jun 13	81.030	0.50	0.70	0.050	0.350	0.018	0.042	LHS
41	18 Jun 13	122.365	0.50	0.70	0.050	0.350	0.018	0.042	LHS
42	18 Jun 13	122.370	0.60	0.80	0.050	0.480	0.024	0.056	LHS
43	18 Jun 13	122.373	0.90	0.60	0.050	0.540	0.027	0.063	LHS
44	20 Jun 13	72.850	0.40	0.70	0.050	0.280	0.014	0.032	LHS
45	20 Jun 13	73.075	0.40	0.80	0.050	0.320	0.016	0.037	LHS
46	20 Jun 13	73.250	0.50	0.70	0.050	0.350	0.018	0.042	RHS
47	20 Jun 13	73.350	0.40	0.60	0.050	0.240	0.012	0.028	RHS
48	20 Jun 13	73.353	0.70	0.80	0.050	0.560	0.028	0.065	LHS
49	20 Jun 13	73.550	0.50	0.70	0.050	0.350	0.018	0.042	RHS
50	20 Jun 13	73.570	0.80	0.50	0.050	0.400	0.020	0.046	LHS
51	20 Jun 13	74.935	0.90	0.70	0.050	0.630	0.032	0.074	LHS
52	20 Jun 13	81.105	0.50	0.80	0.050	0.400	0.020	0.046	LHS
53	20 Jun 13	81.195	0.70	0.60	0.050	0.420	0.021	0.049	LHS
54	20 Jun 13	81.287	0.60	0.80	0.050	0.480	0.024	0.056	LHS
55	20 Jun 13	81.290	0.50	0.90	0.050	0.450	0.023	0.053	LHS
56	23 Jun 13	121.695	0.40	0.70	0.050	0.280	0.014	0.032	LHS
57	23 Jun 13	121.697	0.40	0.50	0.050	0.200	0.010	0.023	RHS
58	23 Jun 13	121.750	0.70	0.80	0.050	0.560	0.028	0.065	LHS
59	23 Jun 13	121.755	0.90	0.90	0.050	0.810	0.041	0.095	LHS
60	23 Jun 13	121.770	0.90	0.60	0.050	0.540	0.027	0.063	RHS
CARRIED FORWARD:						144.100	7.249	16.839	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	144.100	7.249	16.839	
61	23 Jun 13	121.772	0.80	0.70	0.050	0.560	0.028	0.065	RHS
62	23 Jun 13	121.775	0.90	0.90	0.050	0.810	0.041	0.095	RHS
63	23 Jun 13	121.779	0.50	0.60	0.050	0.300	0.015	0.035	RHS
64	23 Jun 13	121.780	0.90	0.60	0.050	0.540	0.027	0.063	RHS
65	23 Jun 13	121.787	0.70	0.50	0.050	0.350	0.018	0.042	LHS
66	23 Jun 13	121.895	0.80	0.90	0.050	0.720	0.036	0.084	LHS
67	26 Jun 13	122.015	0.50	0.70	0.050	0.350	0.018	0.042	LHS
68	26 Jun 13	122.175	0.70	0.50	0.050	0.350	0.018	0.042	LHS
69	26 Jun 13	122.185	0.90	0.80	0.050	0.720	0.036	0.084	LHS
70	26 Jun 13	122.187	0.90	0.80	0.050	0.720	0.036	0.084	LHS
71	26 Jun 13	122.280	0.50	0.90	0.050	0.450	0.023	0.053	LHS
72	26 Jun 13	122.345	0.90	0.80	0.050	0.720	0.036	0.084	LHS
73	26 Jun 13	122.350	0.70	0.90	0.050	0.630	0.032	0.074	LHS
74	26 Jun 13	122.365	0.60	0.80	0.050	0.480	0.024	0.056	LHS
75	26 Jun 13	122.710	0.90	0.70	0.050	0.630	0.032	0.074	RHS
76	26 Jun 13	122.730	0.80	0.80	0.050	0.640	0.032	0.074	LHS
77	26 Jun 13	122.795	0.40	0.50	0.050	0.200	0.010	0.023	LHS
78	26 Jun 13	122.805	0.90	0.80	0.050	0.720	0.036	0.084	LHS
79	26 Jun 13	122.835	0.40	0.60	0.050	0.240	0.012	0.028	RHS
80	26 Jun 13	122.910	0.50	0.90	0.050	0.450	0.023	0.053	LHS
81	26 Jun 13	122.919	0.70	0.40	0.050	0.280	0.014	0.032	RHS
82	26 Jun 13	122.980	0.30	0.50	0.050	0.150	0.008	0.019	LHS
83	29 Jun 13	123.098	0.40	0.90	0.050	0.360	0.018	0.042	LHS
84	29 Jun 13	123.435	0.70	0.80	0.050	0.560	0.028	0.065	RHS
85	29 Jun 13	123.437	0.40	0.90	0.050	0.360	0.018	0.042	RHS
86	29 Jun 13	123.465	0.70	0.60	0.050	0.420	0.021	0.049	LHS
87	29 Jun 13	123.650	0.40	0.80	0.050	0.320	0.016	0.037	LHS
88	29 Jun 13	123.653	0.80	0.90	0.050	0.720	0.036	0.084	LHS
89	29 Jun 13	123.660	0.40	0.50	0.050	0.200	0.010	0.023	RHS
90	29 Jun 13	123.844	0.70	0.90	0.050	0.630	0.032	0.074	LHS
CARRIED FORWARD:						158.680	7.983	18.545	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	55.700	2.809	5.381	
1	05 Jun 13	137.850	0.50	0.60	0.050	0.300	0.015	0.035	LHS
2	05 Jun 13	138.005	0.30	0.50	0.050	0.150	0.008	0.019	LHS
3	05 Jun 13	138.093	0.80	0.70	0.050	0.560	0.028	0.065	LHS
4	05 Jun 13	139.095	0.20	0.70	0.050	0.140	0.007	0.016	LHS
5	05 Jun 13	139.455	0.80	0.80	0.050	0.640	0.032	0.074	LHS
6	05 Jun 13	139.458	0.90	0.50	0.050	0.450	0.023	0.053	LHS
7	05 Jun 13	139.940	0.40	0.70	0.050	0.280	0.014	0.032	LHS
8	05 Jun 13	139.950	0.80	0.90	0.050	0.720	0.036	0.084	LHS
9	05 Jun 13	139.965	0.80	0.70	0.050	0.560	0.028	0.065	RHS
10	05 Jun 13	139.975	0.30	0.70	0.050	0.210	0.011	0.026	LHS
11	05 Jun 13	139.980	0.70	0.50	0.050	0.350	0.018	0.042	LHS
12	05 Jun 13	139.983	0.40	0.60	0.050	0.240	0.012	0.028	LHS
13	05 Jun 13	139.985	0.50	0.70	0.050	0.350	0.018	0.042	LHS
14	05 Jun 13	139.990	0.70	0.80	0.050	0.560	0.028	0.065	LHS
15	08 Jun 13	140.050	0.80	0.50	0.050	0.400	0.020	0.046	RHS
16	08 Jun 13	140.056	0.50	0.70	0.050	0.350	0.018	0.042	RHS
17	08 Jun 13	140.060	0.70	0.30	0.050	0.210	0.011	0.026	RHS
18	08 Jun 13	140.065	0.70	0.70	0.050	0.490	0.025	0.058	RHS
19	08 Jun 13	140.070	0.70	0.80	0.050	0.560	0.028	0.065	RHS
20	08 Jun 13	140.287	0.90	0.50	0.050	0.450	0.023	0.053	LHS
21	08 Jun 13	140.295	0.70	0.80	0.050	0.560	0.028	0.065	LHS
22	08 Jun 13	140.310	0.60	0.50	0.050	0.300	0.015	0.035	LHS
23	11 Jun 13	136.855	0.80	0.90	0.050	0.720	0.036	0.084	RHS
24	11 Jun 13	137.855	0.70	0.50	0.050	0.350	0.018	0.042	LHS
25	14 Jun 13	128.535	0.50	0.40	0.050	0.200	0.010	0.023	LHS
26	14 Jun 13	128.536	0.70	0.70	0.050	0.490	0.025	0.058	LHS
27	14 Jun 13	128.540	0.70	0.90	0.050	0.630	0.032	0.074	LHS
28	14 Jun 13	128.543	0.30	0.90	0.050	0.270	0.014	0.032	LHS
29	14 Jun 13	128.545	0.90	0.70	0.050	0.630	0.032	0.074	LHS
30	14 Jun 13	128.557	0.80	0.40	0.050	0.320	0.016	0.037	LHS
CARRIED FORWARD:						68.140	3.438	6.841	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	68.140	3.438	6.841	
31	14 Jun 13	128.590	0.60	0.80	0.050	0.480	0.024	0.056	LHS
32	14 Jun 13	128.595	0.50	0.60	0.050	0.300	0.015	0.035	LHS
33	14 Jun 13	128.605	0.90	0.80	0.050	0.720	0.036	0.084	LHS
34	17 Jun 13	137.720	0.80	0.90	0.050	0.720	0.036	0.084	LHS
35	17 Jun 13	137.755	0.30	0.40	0.050	0.120	0.006	0.014	LHS
36	17 Jun 13	137.773	0.80	0.90	0.050	0.720	0.036	0.084	RHS
37	17 Jun 13	137.776	0.40	0.80	0.050	0.320	0.016	0.037	LHS
38	17 Jun 13	137.780	0.90	0.50	0.050	0.450	0.023	0.053	LHS
39	17 Jun 13	137.955	0.70	0.80	0.050	0.560	0.028	0.065	LHS
40	17 Jun 13	137.960	0.80	0.60	0.050	0.480	0.024	0.056	LHS
41	17 Jun 13	137.964	0.30	0.40	0.050	0.120	0.006	0.014	LHS
42	17 Jun 13	137.975	0.90	0.70	0.050	0.630	0.032	0.074	LHS
43	17 Jun 13	137.980	0.50	0.60	0.050	0.300	0.015	0.035	LHS
44	17 Jun 13	139.550	0.60	0.70	0.050	0.420	0.021	0.049	LHS
45	17 Jun 13	139.551	0.60	0.80	0.050	0.480	0.024	0.056	LHS
46	17 Jun 13	140.650	0.70	0.60	0.050	0.420	0.021	0.049	LHS
47	17 Jun 13	140.690	0.50	0.70	0.050	0.350	0.018	0.042	LHS
48	20 Jun 13	126.867	0.40	0.50	0.050	0.200	0.010	0.023	LHS
49	20 Jun 13	126.867	0.80	0.80	0.050	0.640	0.032	0.074	LHS
50	20 Jun 13	126.871	0.50	0.90	0.050	0.450	0.023	0.053	LHS
51	20 Jun 13	126.880	0.60	0.70	0.050	0.420	0.021	0.049	LHS
52	20 Jun 13	128.285	0.70	0.60	0.050	0.420	0.021	0.049	LHS
53	20 Jun 13	128.290	0.90	0.80	0.050	0.720	0.036	0.084	RHS
54	20 Jun 13	128.295	0.90	0.70	0.050	0.630	0.032	0.074	LHS
55	20 Jun 13	128.340	0.50	0.90	0.050	0.450	0.023	0.053	RHS
56	20 Jun 13	128.345	0.50	0.70	0.050	0.350	0.018	0.042	RHS
57	20 Jun 13	128.435	0.90	0.80	0.050	0.720	0.036	0.084	RHS
58	23 Jun 13	130.147	0.50	0.40	0.050	0.200	0.010	0.023	LHS
59	23 Jun 13	130.970	0.70	0.70	0.050	0.490	0.025	0.058	LHS
60	23 Jun 13	131.011	0.90	0.70	0.050	0.630	0.032	0.074	LHS
CARRIED FORWARD:						82.050	4.138	8.468	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	65.510	3.297	7.659	
1	05 Jun 13	16.405	0.30	0.70	0.050	0.210	0.011	0.026	LHS
2	05 Jun 13	16.407	0.40	0.50	0.050	0.200	0.010	0.023	LHS
3	05 Jun 13	16.410	0.50	0.70	0.050	0.350	0.018	0.042	LHS
4	05 Jun 13	16.415	0.70	0.80	0.050	0.560	0.028	0.065	LHS
5	09 Jun 13	0.050	0.80	0.70	0.050	0.560	0.028	0.065	LHS
6	09 Jun 13	0.056	0.90	0.70	0.050	0.630	0.032	0.074	LHS
7	09 Jun 13	6.590	0.90	0.70	0.050	0.630	0.032	0.074	RHS
8	09 Jun 13	6.853	0.40	0.80	0.050	0.320	0.016	0.037	LHS
9	09 Jun 13	6.855	0.70	0.90	0.050	0.630	0.032	0.074	LHS
10	09 Jun 13	6.885	0.40	0.70	0.050	0.280	0.014	0.032	LHS
11	09 Jun 13	6.887	0.70	0.90	0.050	0.630	0.032	0.074	LHS
12	09 Jun 13	8.285	0.40	0.60	0.050	0.240	0.012	0.028	LHS
13	09 Jun 13	8.287	0.40	0.70	0.050	0.280	0.014	0.032	RHS
14	09 Jun 13	9.352	0.50	0.90	0.050	0.450	0.023	0.053	RHS
15	09 Jun 13	10.330	0.50	0.90	0.050	0.450	0.023	0.053	RHS
16	09 Jun 13	10.335	0.60	0.90	0.050	0.540	0.027	0.063	LHS
17	12 Jun 13	12.045	0.40	0.70	0.050	0.280	0.014	0.032	RHS
18	12 Jun 13	12.047	0.40	0.80	0.050	0.320	0.016	0.037	RHS
19	12 Jun 13	12.048	0.50	0.60	0.050	0.300	0.015	0.035	RHS
20	12 Jun 13	12.275	0.70	0.80	0.050	0.560	0.028	0.065	LHS
21	12 Jun 13	12.277	0.80	0.70	0.050	0.560	0.028	0.065	LHS
22	12 Jun 13	17.235	0.40	0.90	0.050	0.360	0.018	0.042	RHS
23	12 Jun 13	17.240	0.80	0.70	0.050	0.560	0.028	0.065	LHS
24									
25									
26									
27									
28									
29									
30									
CARRIED FORWARD:						75.410	3.796	8.815	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	KUALA PENYU
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUK BOK
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	37.590	1.892	4.401	
1	05 Jun 13	52.163	0.50	0.70	0.050	0.350	0.018	0.042	RHS
2	09 Jun 13	27.635	0.40	0.90	0.050	0.360	0.018	0.042	RHS
3	09 Jun 13	28.035	0.70	0.90	0.050	0.630	0.032	0.074	LHS
4	09 Jun 13	28.075	0.70	0.80	0.050	0.560	0.028	0.065	LHS
5	09 Jun 13	29.895	0.60	0.90	0.050	0.540	0.027	0.063	RHS
6	09 Jun 13	30.035	0.70	0.50	0.050	0.350	0.018	0.042	RHS
7	09 Jun 13	30.230	0.50	0.80	0.050	0.400	0.020	0.046	RHS
8	09 Jun 13	30.233	0.70	0.50	0.050	0.350	0.018	0.042	RHS
9	09 Jun 13	30.235	0.90	0.80	0.050	0.720	0.036	0.084	RHS
10	09 Jun 13	30.237	0.90	0.70	0.050	0.630	0.032	0.074	RHS
11	09 Jun 13	30.555	0.50	0.60	0.050	0.300	0.015	0.035	RHS
12	09 Jun 13	30.565	0.90	0.90	0.050	0.810	0.041	0.095	RHS
13	09 Jun 13	30.595	0.70	0.60	0.050	0.420	0.021	0.049	LHS
14	09 Jun 13	32.610	0.70	0.80	0.050	0.560	0.028	0.065	LHS
15	09 Jun 13	32.619	0.50	0.70	0.050	0.350	0.018	0.042	LHS
16	09 Jun 13	32.680	0.70	0.90	0.050	0.630	0.032	0.074	LHS
17	12 Jun 13	34.650	0.80	0.70	0.050	0.560	0.028	0.065	LHS
18	12 Jun 13	34.670	0.70	0.80	0.050	0.560	0.028	0.065	LHS
19	12 Jun 13	34.690	0.50	0.90	0.050	0.450	0.023	0.053	RHS
20	12 Jun 13	34.852	0.70	0.80	0.050	0.560	0.028	0.065	LHS
21	12 Jun 13	34.935	0.90	0.80	0.050	0.720	0.036	0.084	LHS
22	12 Jun 13	35.075	0.90	0.70	0.050	0.630	0.032	0.074	LHS
23	12 Jun 13	35.080	0.90	0.80	0.050	0.720	0.036	0.084	RHS
24	12 Jun 13	35.455	0.90	0.60	0.050	0.540	0.027	0.063	LHS
25	12 Jun 13	35.460	0.70	0.70	0.050	0.490	0.025	0.058	RHS
26	12 Jun 13	35.490	0.90	0.80	0.050	0.720	0.036	0.084	RHS
27	12 Jun 13	35.493	0.60	0.70	0.050	0.420	0.021	0.049	RHS
28									
29									
30									
CARRIED FORWARD:						51.920	2.614	6.079	

LINTASAN RESOURCES SDN. BHD.
PAVEMENT TREATMENT
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	90.09	44.32	134.41
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	89.72	3.74	93.46
Penampang	01	Jalan Kota Kinabalu-Sindumin	24.13	0.00	24.13
	500	Jalan Kota Kinabalu-Keningau-Tenom	1,205.22	1,044.24	2,249.46
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	375.68	0.00	375.68
Papar	01	Jalan Kota Kinabalu-Sindumin	789.24	209.47	998.71
Ranau	22	Jalan Kota Kinabalu-Sandakan	62.27	0.00	62.27
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	211.94	0.00	211.94
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	46.50	46.50
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	47.06	0.00	47.06
Beaufort	01	Jalan Kota Kinabalu-Sindumin	973.59	62.06	1,035.65
	502	Jalan Beaufort-Menumbok	546.90	16.11	563.01
Sipitang	01	Jalan Kota Kinabalu-Sindumin	623.70	0.00	623.70
Kuala Penyu	502	Jalan Beaufort-Menumbok	984.39	19.40	1,003.79
TOTAL			6,023.93	1,445.84	7,469.77

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	-	-	-
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	-	-	-
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	-	-	-
TOTAL				-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
TOTAL				-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

MONTH :JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	62.27	0.00	62.27
TOTAL				62.27	0.00	62.27

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM MAY 2013:					62.27	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					62.27	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	90.09	44.32	134.41
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	24.13	-	24.13
3	Papar	01	Jalan Kota Kinabalu - Sindumin	789.24	209.47	998.71
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	1,205.22	1,044.24	2,249.46
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	375.68	-	375.68
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	89.72	3.74	93.46
TOTAL				2,574.08	1,301.77	3,875.85

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					90.09	
1	16 Jun 13	0.260	3.50	1.10	3.85	LHS
2	16 Jun 13	0.267	2.70	1.10	2.97	LHS
3	16 Jun 13	0.270	3.10	1.20	3.72	LHS
4	16 Jun 13	0.410	2.80	1.00	2.80	LHS
5	16 Jun 13	0.420	2.10	1.10	2.31	LHS
6	16 Jun 13	0.427	5.40	1.00	5.40	LHS
7	16 Jun 13	0.455	2.30	1.10	2.53	LHS
8	16 Jun 13	1.395	1.50	1.10	1.65	LHS
9	16 Jun 13	1.412	1.70	1.20	2.04	LHS
10	16 Jun 13	1.417	3.00	1.00	3.00	LHS
11	16 Jun 13	1.445	3.80	1.10	4.18	LHS
12	16 Jun 13	1.460	1.30	1.00	1.30	LHS
13	16 Jun 13	1.463	2.00	1.00	2.00	LHS
14	16 Jun 13	1.230	7.30	0.90	6.57	LHS
TOTAL					134.41	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	01
ROAD NAME:	JALAN KK - SINDUMIN
MONTH:	JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					24.13	
TOTAL					24.13	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN (CH18.000 - CH44.800)

MONTH: JUNE 2013 (CH44.800 - CH72.470)

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					789.24	
1	06 Jun 13	37.815	10.00	1.20	12.00	LHS
2	06 Jun 13	37.825	9.00	1.30	11.70	LHS
3	11 Jun 13	26.087	5.40	1.20	6.48	LHS
4	11 Jun 13	26.093	7.00	1.40	9.80	LHS
5	11 Jun 13	26.103	8.60	1.30	11.18	LHS
6	11 Jun 13	26.107	3.10	1.00	3.10	LHS
7	14 Jun 13	26.350	8.80	1.00	8.80	LHS
8	14 Jun 13	26.360	3.70	1.10	4.07	LHS
9	14 Jun 13	26.373	5.50	1.30	7.15	LHS
10	14 Jun 13	26.393	2.00	1.10	2.20	LHS
11	14 Jun 13	26.395	3.00	1.00	3.00	LHS
12	14 Jun 13	26.402	11.00	1.00	11.00	LHS
13	14 Jun 13	24.485	2.00	1.20	2.40	LHS
14	14 Jun 13	24.487	5.10	1.00	5.10	LHS
15	18 Jun 13	20.010	12.30	1.00	12.30	LHS
16	20 Jun 13	40.670	3.70	1.20	4.44	RHS
17	20 Jun 13	40.663	1.60	1.20	1.92	RHS
18	20 Jun 13	40.656	3.80	1.30	4.94	RHS
19	20 Jun 13	40.655	7.30	1.40	10.22	RHS
20	20 Jun 13	40.650	3.70	1.10	4.07	RHS
21	20 Jun 13	40.647	5.30	1.20	6.36	RHS
22	20 Jun 13	40.647	5.40	1.00	5.40	RHS
23	20 Jun 13	40.637	4.20	1.00	4.20	RHS
24	20 Jun 13	40.632	6.00	1.20	7.20	RHS
25	20 Jun 13	40.617	7.80	1.10	8.58	RHS
26	11 Jun 13	72.216	17.70	1.30	23.01	LHS
27	28 Jun 13	63.288	9.50	1.10	10.45	LHS
28	28 Jun 13	63.303	5.00	1.10	5.50	LHS
29	28 Jun 13	63.308	2.90	1.00	2.90	LHS
TOTAL					998.71	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,205.22	
1	13 Jun 13	9.704	18.20	2.00	36.40	LHS
2	13 Jun 13	9.706	18.20	2.00	36.40	LHS
3	13 Jun 13	9.708	18.20	2.00	36.40	LHS
4	13 Jun 13	9.710	18.20	2.00	36.40	LHS
5	13 Jun 13	9.712	18.20	2.00	36.40	LHS
6	13 Jun 13	9.714	18.20	2.00	36.40	LHS
7	13 Jun 13	9.716	18.20	2.00	36.40	LHS
8	13 Jun 13	9.718	18.20	2.00	36.40	LHS
9	13 Jun 13	9.720	18.20	2.00	36.40	LHS
10	13 Jun 13	9.726	18.20	2.00	36.40	LHS
11	13 Jun 13	9.728	18.20	2.00	36.40	LHS
12	13 Jun 13	9.730	18.20	2.00	36.40	LHS
13	13 Jun 13	9.732	18.20	2.00	36.40	LHS
14	13 Jun 13	9.734	18.20	2.00	36.40	LHS
15	14 Jun 13	23.998	34.40	1.00	34.40	RHS
16	14 Jun 13	24.000	34.40	1.00	34.40	RHS
17	14 Jun 13	24.002	34.40	1.00	34.40	RHS
18	14 Jun 13	24.004	34.40	1.00	34.40	RHS
19	14 Jun 13	24.006	34.40	1.00	34.40	RHS
20	14 Jun 13	24.008	34.40	1.00	34.40	RHS
21	14 Jun 13	24.010	34.40	1.00	34.40	RHS
22	14 Jun 13	24.012	34.40	1.00	34.40	RHS
23	14 Jun 13	24.014	34.40	1.00	34.40	RHS
24	14 Jun 13	24.016	34.40	1.00	34.40	RHS
25	14 Jun 13	24.018	34.40	1.00	34.40	RHS
26	14 Jun 13	26.258	8.40	1.20	10.08	RHS
27	14 Jun 13	26.260	8.40	1.20	10.08	RHS
28	14 Jun 13	26.262	8.40	1.20	10.08	RHS
29	14 Jun 13	26.264	8.40	1.20	10.08	RHS
30	14 Jun 13	26.266	8.40	1.20	10.08	RHS
CARRIED FORWARD:					2,143.62	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					2,143.62	
31	14 Jun 13	26.276	9.80	1.80	17.64	RHS
32	14 Jun 13	26.278	9.80	1.80	17.64	LHS
33	14 Jun 13	26.280	9.80	1.80	17.64	RHS
34	14 Jun 13	26.282	9.80	1.80	17.64	RHS
35	14 Jun 13	26.284	9.80	1.80	17.64	RHS
36	14 Jun 13	26.286	9.80	1.80	17.64	RHS
TOTAL					2,249.46	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	501
ROAD NAME:	JALAN KK-PENAMPANG-LOK KAWI
MONTH:	JUNE 2013

[illegible]

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 608

ROAD NAME: JALAN MASUK KE LPG TERBANG LAMA

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					89.72	
1	16 Jun 13	0.390	3.40	1.10	3.74	RHS
TOTAL					93.46	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	211.94	-	211.94
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	46.50	46.50
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	47.06	-	47.06
TOTAL				259.00	46.50	305.50

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					211.94	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					211.94	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					0.00	
1	12 Jun 13	121.700	25.00	0.70	17.50	Crocodile crack/RHS (NCR)
2	12 Jun 13	122.800	29.00	1.00	29.00	Crocodile crack/RHS (NCR)
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					46.50	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					47.06	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					47.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month :June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	996.94	62.06	1,059.00
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	623.70	-	623.70
3	Beaufort	502	Jalan Beaufort - Menumbok	546.90	16.11	563.01
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	984.39	19.40	1,003.79
TOTAL				3,151.93	97.57	3,249.50

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					996.94	
1	05 Jun 13	97.145	1.40	1.90	2.66	LHS
2	05 Jun 13	97.146	1.20	1.70	2.04	LHS
3	05 Jun 13	97.152	1.20	1.80	2.16	LHS
4	05 Jun 13	97.155	1.80	2.20	3.96	LHS
5	05 Jun 13	97.170	1.20	5.40	6.48	LHS
6	05 Jun 13	97.175	1.50	8.10	12.15	LHS
7	05 Jun 13	97.179	1.20	5.50	6.60	LHS
8	05 Jun 13	98.825	1.50	2.30	3.45	LHS
9	11 Jun 13	82.530	1.70	2.60	4.42	LHS
10	11 Jun 13	82.533	1.20	2.20	2.64	LHS
11	11 Jun 13	82.680	1.40	2.50	3.50	LHS
12	11 Jun 13	82.683	1.50	4.10	6.15	LHS
13	11 Jun 13	82.685	1.20	1.50	1.80	LHS
14	11 Jun 13	82.687	1.50	2.70	4.05	LHS
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					1059.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: SIPITANG

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					623.70	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					623.70	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					546.90	
1	05 Jun 13	0.508	1.80	2.30	4.14	LHS
2	05 Jun 13	12.975	2.10	3.70	7.77	RHS
3	05 Jun 13	12.977	1.30	1.50	1.95	RHS
4	05 Jun 13	12.980	1.50	1.50	2.25	RHS
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					563.01	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					984.39	
1	05 Jun 13	40.610	2.00	4.10	8.20	LHS
2	05 Jun 13	53.975	2.80	4.00	11.20	RHS
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					1003.79	

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 136.800 - RHS
KM 138.560

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 139.006 - LHS
KM 140.766

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 139.100 - RHS
KM 140.860

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R502 JALAN BEAUFORT - MENUMBOK
LOCATION : CH 0.370 - RHS
KM 0.370

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
VEGETATION CLEARING
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	8,319.90	0.00	8,319.90
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	1,512.00	882.00	2,394.00
Kudat	01	Jalan Kota Kinabalu-Kudat	5,669.10	0.00	5,669.10
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	2,200.00	0.00	2,200.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	1,299.00	0.00	1,299.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	600.00	0.00	600.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	350.00	0.00	350.00
Papar	01	Jalan Kota Kinabalu-Sindumin	675.00	1,380.00	2,055.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	305.00	0.00	305.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	2,301.39	85.00	2,386.39
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	1,080.55	128.05	1,208.60
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	895.38	156.40	1,051.78
Beaufort	01	Jalan Kota Kinabalu-Sindumin	3,790.40	68.40	3,858.80
	502	Jalan Beaufort-Menumbok	5.20	74.00	79.20
Sipitang	01	Jalan Kota Kinabalu-Sindumin	1,623.23	193.60	1,816.83
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
TOTAL			30,626.15	2,967.45	33,593.60

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	8,319.90	-	8,319.90
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	1,512.00	882.00	2,394.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	5,669.10	-	5,669.10
TOTAL				15,501.00	882.00	16,383.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					8,319.90	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF JUNE :					8,319.90	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA MARUDU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	LOCATION		LENGTH	WIDTH	AREA	REMARKS
		(CH)		(m)	(m)	(m ²)	
BROUGHT FORWARD:						1,512.00	
1	17 Jun 13	119.880	119.895	15	1.00	15.00	
2	18 Jun 13	119.900	119.915	15	1.00	15.00	
3	19 Jun 13	120.400	120.950	190	1.00	190.00	
4	19 Jun 13	120.400	120.590	190	1.00	190.00	
5	20 Jun 13	120.590	120.670	160	1.00	160.00	
6	29 Jun 13	120.615	120.705	18	1.00	18.00	
7	30 Jun 13	120.618	120.698	160	1.00	160.00	
8	30 Jun 13	125.580	125.714	134	1.00	134.00	
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
BALANCE END OF JUNE :						2,394.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KUDAT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					5,669.10	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANC END OF JUNE :					5,669.10	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
TOTAL				-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

MONTH :JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	305.00	0.00	305.00
TOTAL				305.00	0.00	305.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM MAY 2013:					305.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					305.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	2,200.00	-	2,200.00
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	600.00	-	600.00
3	Papar	01	Jalan Kota Kinabalu - Sindumin	675.00	1,380.00	2,055.00
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	350.00	-	350.00
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	1,299.00	-	1,299.00
TOTAL				5,124.00	1,380.00	6,504.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU-SINDUMIN
MONTH:	JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					2,200.00	
TOTAL:					2,200.00	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					600.00	
TOTAL:					600.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	PAPAR
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU-SINDUMIN (CH44.800 - CH72.470)
MONTH:	JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					675.00	
1	07 Jun 13	67.600	200.00	3.00	600.00	Road Kerb,walkway, weep hole
2	08 Jun 13	44.740	220.00	2.00	440.00	Road Kerb,walkway, weep hole
3	09 Jun 13	56.200	120.00	2.00	240.00	Road Kerb,walkway, weep hole
4	13 Jun 13	45.600	100.00	1.00	100.00	Road kerb & weep hole
TOTAL:					2,055.00	

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	501
ROAD NAME:	JALAN KK-PENAMPANG-LOK KAWI
MONTH:	JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					350.00	
TOTAL:					350.00	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 608

ROAD NAME: JALAN MASUK KE LAPANGAN TERBANG LAMA

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,299.00	
TOTAL:					1,299.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	731.39	85.00	816.39
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	1,080.55	128.05	1,208.60
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	895.38	156.40	1,051.78
TOTAL				2,707.32	369.45	3,076.77

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					731.39	
1	14 Jun 13	63.610	15.000	0.05	0.75	Edge of pavement to kerbs @ MED
2	14 Jun 13	63.712-63.725	13.000	0.05	0.65	Edge of pavement to kerbs @ RHS
3	14 Jun 13	63.690-63.725	35.000	0.05	1.75	Edge of pavement to kerbs @ LHS
4	14 Jun 13	63.690-63.705	45.000	0.05	2.25	Edge of pavement to kerbs @ MED
5	14 Jun 13	63.638-63.681	43.000	0.05	2.15	Edge of pavement to kerbs @ LHS
6	14 Jun 13	63.624-63.631	15.000	0.05	0.75	Edge of pavement to kerbs @ MED
7	14 Jun 13	63.582-63.600	45.000	0.05	2.25	Edge of pavement to kerbs @ MED
8	14 Jun 13	63.564-63.638	74.000	0.05	3.70	Edge of pavement to kerbs @ RHS
9	14 Jun 13	63.564-63.622	58.000	0.05	2.90	Edge of pavement to kerbs @ LHS
10	15 Jun 13	69.966-69.977	11.000	0.05	0.55	Edge of pavement to kerbs @ LHS
11	15 Jun 13	69.935-69.957	22.000	0.05	1.10	Edge of pavement to kerbs @ LHS
12	15 Jun 13	69.910-69.918	8.000	0.05	0.40	Edge of pavement to kerbs @ LHS
13	15 Jun 13	69.890-69.901	11.000	0.05	0.55	Edge of pavement to kerbs @ LHS
14	15 Jun 13	69.863-69.880	17.000	0.05	0.85	Edge of pavement to kerbs @ LHS
15	15 Jun 13	69.837-69.853	16.000	0.05	0.80	Edge of pavement to kerbs @ LHS
16	15 Jun 13	69.633-69.828	195.000	0.05	9.75	Edge of pavement to kerbs @ LHS
17	15 Jun 13	69.611-69.613	2.000	0.05	0.10	Edge of pavement to kerbs @ LHS
18	15 Jun 13	69.590-69.604	14.000	0.05	0.70	Edge of pavement to kerbs @ LHS
19	15 Jun 13	69.567-69.579	12.000	0.05	0.60	Edge of pavement to kerbs @ RHS
20	15 Jun 13	69.524-69.560	36.000	0.05	1.80	Edge of pavement to kerbs @ RHS
21	15 Jun 13	69.478-69.511	33.000	0.05	1.65	Edge of pavement to kerbs @ RHS
22	15 Jun 13	70.815-70.931	116.000	0.05	5.80	Edge of pavement to kerbs @ RHS
23	15 Jun 13	70.733-70.785	52.000	0.05	2.60	Edge of pavement to kerbs @ LHS
24	15 Jun 13	70.725-70.801	76.000	0.05	3.80	Edge of pavement to kerbs @ RHS
25	15 Jun 13	70.714-70.727	13.000	0.05	0.65	Edge of pavement to kerbs @ LHS
26	15 Jun 13	70.667-70.695	28.000	0.05	1.40	Edge of pavement to kerbs @ RHS
27	15 Jun 13	70.644-70.710	66.000	0.05	3.30	Edge of pavement to kerbs @ LHS
28	15 Jun 13	70.602-70.653	51.000	0.05	2.55	Edge of pavement to kerbs @ RHS
29	15 Jun 13	70.530-70.593	63.000	0.05	3.15	Edge of pavement to kerbs @ RHS
30	15 Jun 13	70.505-70.638	133.000	0.05	6.65	Edge of pavement to kerbs @ LHS
CARRIED FORWARD :					797.29	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					797.29	
31	15 Jun 13	70.476-70.522	46.000	0.05	2.30	Edge of pavement to kerbs @ RHS
32	15 Jun 13	70.247-70.393	146.000	0.05	7.30	Edge of pavement to kerbs @ LHS
33	15 Jun 13	70.104-70.233	129.000	0.05	6.45	Edge of pavement to kerbs @ LHS
34	15 Jun 13	70.000-70.061	61.000	0.05	3.05	Edge of pavement to kerbs @ LHS
35						
36						
37						
38						
39						
40						
41						
42						
43						
44						
45						
46						
47						
48						
49						
50						
51						
52						
53						
54						
55						
56						
57						
58						
59						
60						
TOTAL :					816.39	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,080.55	
1	19 Jun 13	120.998-121.027	29.00	0.05	1.45	Edge of pavement to kerbs @ LHS
2	19 Jun 13	120.984-121.062	78.00	0.05	3.90	Edge of pavement to kerbs @ RHS
3	19 Jun 13	120.978-121.213	235.00	0.05	11.75	Edge of pavement to kerbs @ MED
4	19 Jun 13	120.967-120.971	4.00	0.05	0.20	Edge of pavement to kerbs @ RHS
5	19 Jun 13	120.963-120.978	15.00	0.05	0.75	Edge of pavement to kerbs @ MED
6	19 Jun 13	120.942-120.992	50.00	0.05	2.50	Edge of pavement to kerbs @ LHS
7	19 Jun 13	120.912-120.959	47.00	0.05	2.35	Edge of pavement to kerbs @ RHS
8	19 Jun 13	120.861-120.935	74.00	0.05	3.70	Edge of pavement to kerbs @ LHS
9	19 Jun 13	120.793-120.844	51.00	0.05	2.55	Edge of pavement to kerbs @ LHS
10	19 Jun 13	120.719-120.776	57.00	0.05	2.85	Edge of pavement to kerbs @ LHS
11	19 Jun 13	120.719-120.754	35.00	0.05	1.75	Edge of pavement to kerbs @ RHS
12	19 Jun 13	120.716-120.951	235.00	0.05	11.75	Edge of pavement to kerbs @ MED
13	19 Jun 13	120.699-120.711	12.00	0.05	0.60	Edge of pavement to kerbs @ LHS
14	19 Jun 13	120.680-120.709	29.00	0.05	1.45	Edge of pavement to kerbs @ RHS
15	19 Jun 13	120.662-120.692	30.00	0.05	1.50	Edge of pavement to kerbs @ LHS
16	19 Jun 13	120.648-120.655	7.00	0.05	0.35	Edge of pavement to kerbs @ LHS
17	19 Jun 13	120.624-120.631	7.00	0.05	0.35	Edge of pavement to kerbs @ LHS
18	19 Jun 13	120.577-120.597	20.00	0.05	1.00	Edge of pavement to kerbs @ LHS
19	19 Jun 13	120.511-120.527	16.00	0.05	0.80	Edge of pavement to kerbs @ LHS
20	19 Jun 13	120.466-120.711	245.00	0.05	12.25	Edge of pavement to kerbs @ MED
21	19 Jun 13	120.456-120.670	214.00	0.05	10.70	Edge of pavement to kerbs @ RHS
22	19 Jun 13	120.445-120.448	3.00	0.05	0.15	Edge of pavement to kerbs @ RHS
23	19 Jun 13	120.441-120.453	12.00	0.05	0.60	Edge of pavement to kerbs @ MED
24	19 Jun 13	120.418-120.436	18.00	0.05	0.90	Edge of pavement to kerbs @ RHS
25	19 Jun 13	120.381-120.402	21.00	0.05	1.05	Edge of pavement to kerbs @ RHS
26	19 Jun 13	120.370-120.500	130.00	0.05	6.50	Edge of pavement to kerbs @ LHS
27	19 Jun 13	120.343-120.346	3.00	0.05	0.15	Edge of pavement to kerbs @ LHS
28	19 Jun 13	120.321-120.325	4.00	0.05	0.20	Edge of pavement to kerbs @ LHS
29	19 Jun 13	120.316-120.343	27.00	0.05	1.35	Edge of pavement to kerbs @ RHS
30	19 Jun 13	120.293-120.316	23.00	0.05	1.15	Edge of pavement to kerbs @ LHS
CARRIED FORWARD :					1,167.10	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM
MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,167.10	
31	19 Jun 13	120.278-120.303	25.00	0.05	1.25	Edge of pavement to kerbs @ RHS
32	19 Jun 13	120.247-120.287	40.00	0.05	2.00	Edge of pavement to kerbs @ LHS
33	19 Jun 13	120.121-120.260	139.00	0.05	6.95	Edge of pavement to kerbs @ RHS
34	19 Jun 13	120.120-120.230	110.00	0.05	5.50	Edge of pavement to kerbs @ LHS
35	19 Jun 13	120.093-120.104	11.00	0.05	0.55	Edge of pavement to kerbs @ RHS
36	21 Jun 13	121.242-121.378	136.00	0.05	6.80	Edge of pavement to kerbs @ RHS
37	21 Jun 13	121.242-121.288	46.00	0.05	2.30	Edge of pavement to kerbs @ LHS
38	21 Jun 13	121.226-121.242	16.00	0.05	0.80	Edge of pavement to kerbs @ MED
39	21 Jun 13	121.226-121.231	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
40	21 Jun 13	121.090-121.236	146.00	0.05	7.30	Edge of pavement to kerbs @ LHS
41	21 Jun 13	121.079-121.218	139.00	0.05	6.95	Edge of pavement to kerbs @ RHS
42	21 Jun 13	121.062-121.079	17.00	0.05	0.85	Edge of pavement to kerbs @ LHS
43						
44						
45						
46						
47						
48						
49						
50						
51						
52						
53						
54						
55						
56						
57						
58						
59						
60						
TOTAL :					1,208.60	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					895.38	
1	07 Jun 13	163.485-163.650	165.00	0.05	8.25	Tun Mustafa Bridge @ RHS
2	07 Jun 13	163.485-163.650	165.00	0.05	8.25	Tun Mustafa Bridge @ LHS
3	07 Jun 13	163.042-163.053	11.00	0.05	0.55	Edge of pavement to kerbs @ RHS
4	07 Jun 13	163.056-163.061	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
5	07 Jun 13	163.064-163.087	23.00	0.05	1.15	Edge of pavement to kerbs @ RHS
6	07 Jun 13	163.090-163.095	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
7	07 Jun 13	163.098-163.137	39.00	0.05	1.95	Edge of pavement to kerbs @ RHS
8	07 Jun 13	163.147-163.184	37.00	0.05	1.85	Edge of pavement to kerbs @ RHS
9	11 Jun 13	162.002-162.037	35.00	0.05	1.75	Edge of pavement to kerbs @ RHS
10	11 Jun 13	162.048-162.058	10.00	0.05	0.50	Edge of pavement to kerbs @ LHS
11	11 Jun 13	162.048-162.117	69.00	0.05	3.45	Edge of pavement to kerbs @ RHS
12	11 Jun 13	162.086-162.116	30.00	0.05	1.50	Edge of pavement to kerbs @ LHS
13	11 Jun 13	162.137-162.194	57.00	0.05	2.85	Edge of pavement to kerbs @ RHS
14	11 Jun 13	162.137-162.275	138.00	0.05	6.90	Edge of pavement to kerbs @ LHS
15	11 Jun 13	162.194-162.365	171.00	0.05	8.55	Edge of pavement to kerbs @ RHS
16	11 Jun 13	162.275-162.294	19.00	0.05	0.95	Edge of pavement to kerbs @ LHS
17	11 Jun 13	162.294-162.307	13.00	0.05	0.65	Edge of pavement to kerbs @ LHS
18	11 Jun 13	162.307-162.329	22.00	0.05	1.10	Edge of pavement to kerbs @ LHS
19	11 Jun 13	162.329-162.350	21.00	0.05	1.05	Edge of pavement to kerbs @ LHS
20	11 Jun 13	162.350-162.365	15.00	0.05	0.75	Edge of pavement to kerbs @ LHS
21	11 Jun 13	162.365-162.399	34.00	0.05	1.70	Edge of pavement to kerbs @ LHS
22	11 Jun 13	162.386-162.477	91.00	0.05	4.55	Edge of pavement to kerbs @ RHS
23	11 Jun 13	162.399-162.414	15.00	0.05	0.75	Edge of pavement to kerbs @ LHS
24	11 Jun 13	162.414-162.543	129.00	0.05	6.45	Edge of pavement to kerbs @ LHS
25	11 Jun 13	162.477-162.575	98.00	0.05	4.90	Edge of pavement to kerbs @ RHS
26	11 Jun 13	162.546-162.588	42.00	0.05	2.10	Edge of pavement to kerbs @ LHS
27	11 Jun 13	162.597-162.629	32.00	0.05	1.60	Edge of pavement to kerbs @ RHS
28	11 Jun 13	162.646-162.672	26.00	0.05	1.30	Edge of pavement to kerbs @ RHS
29	11 Jun 13	162.666-162.688	22.00	0.05	1.10	Edge of pavement to kerbs @ LHS
30	11 Jun 13	162.672-162.719	47.00	0.05	2.35	Edge of pavement to kerbs @ RHS
CARRIED FORWARD :					974.68	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: June 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					974.68	
31	11 Jun 13	162.699-162.719	20.00	0.05	1.00	Edge of pavement to kerbs @ LHS
32	11 Jun 13	162.725-162.752	27.00	0.05	1.35	Edge of pavement to kerbs @ LHS
33	11 Jun 13	162.739-162.752	13.00	0.05	0.65	Edge of pavement to kerbs @ RHS
34	11 Jun 13	162.752-163.288	536.00	0.05	26.80	Edge of pavement to kerbs @ LHS
35	11 Jun 13	162.755-162.767	12.00	0.05	0.60	Edge of pavement to kerbs @ RHS
36	11 Jun 13	162.775-162.785	10.00	0.05	0.50	Edge of pavement to kerbs @ RHS
37	11 Jun 13	162.820-162.970	150.00	0.05	7.50	Edge of pavement to kerbs @ RHS
38	11 Jun 13	162.980-163.039	59.00	0.05	2.95	Edge of pavement to kerbs @ RHS
39	25 Jun 13	156.402-156.517	115.00	0.05	5.75	Edge of pavement to kerbs @ LHS
40	25 Jun 13	156.525-156.564	39.00	0.05	1.95	Edge of pavement to kerbs @ LHS
41	25 Jun 13	156.572-156.765	193.00	0.05	9.65	Edge of pavement to kerbs @ LHS
42	25 Jun 13	156.772-156.827	55.00	0.05	2.75	Edge of pavement to kerbs @ LHS
43	25 Jun 13	156.834-156.913	79.00	0.05	3.95	Edge of pavement to kerbs @ LHS
44	25 Jun 13	156.927-157.161	234.00	0.05	11.70	Edge of pavement to kerbs @ LHS
45						
46						
47						
48						
49						
50						
51						
52						
53						
54						
55						
56						
57						
58						
59						
60						
TOTAL :					1,051.78	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	3,790.40	68.40	3,858.80
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	1,623.23	193.60	1,816.83
3	Beaufort	502	Jalan Beaufort - Menumbok	5.20	74.00	79.20
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	-	-
TOTAL				5,418.83	267.60	5,754.83

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					3,790.40	
1	05 Jun 13	75.000	21.00	0.400	8.40	LHS
2	05 Jun 13	75.003	37.00	0.400	14.80	M
3	05 Jun 13	75.040	59.00	0.400	23.60	M
4	05 Jun 13	75.060	28.00	0.400	11.20	RHS
5	05 Jun 13	75.071	26.00	0.400	10.40	M
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					3,858.80	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,623.23	
1	05 Jun 13	136.800	48.00	0.400	19.20	RHS
2	05 Jun 13	139.006	86.00	0.400	34.40	LHS
3	05 Jun 13	139.050	54.00	0.400	21.60	RHS
4	05 Jun 13	139.100	111.00	0.400	44.40	RHS
5	05 Jun 13	149.595	185.00	0.400	74.00	RHS
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					1,816.83	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					5.20	
1	05 Jun 13	0.370	130.00	0.400	52.00	RHS
2	05 Jun 13	17.182	55.00	0.400	22.00	RHS
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					79.20	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					0.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					0.00	

R 02

**PENYENGGAHAN
BAHU JALAN
(SHOULDER)**

DISTRICT : KOTA MARUDU
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 130.480(RHS)
KM 130.880(RHS)

**R02 - SHOULDER
TRIMMING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : PAPAR
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 53.650 - CH 54.000 (LHS)
KM 55.410 - KM 55.760

R02 - SHOULDER



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
SHOULDER REPAIR
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	7,415.00	3,975.00	11,390.00	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	8,894.00	889.40	0.00	0.00	8,894.00	889.40
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	11,700.00	1,170.00	0.00	0.00	11,700.00	1,170.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	2,905.00	0.00	2,905.00	0.00	0.00	0.00	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	2,247.00	11,971.00	14,218.00	0.00	0.00	0.00	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	47,212.00	2,425.00	49,637.00	0.00	0.00	0.00	0.00	0.00	0.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	8,676.50	220.00	8,896.50	0.00	0.00	200.00	20.00	200.00	20.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	7,725.00	0.00	7,725.00	0.00	0.00	0.00	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	7,065.00	1,596.00	8,661.00	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	7,820.00	0.00	7,820.00	3,373.80	4,899.50	0.00	0.00	3,373.80	4,899.50
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	794.30	177.71	0.00	0.00	794.30	177.71
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	546.00	0.00	546.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL			91,611.50	20,187.00	111,798.50	24,762.10	7,136.61	200.00	20.00	24,962.10	7,156.61

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH : JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	7,415.00	3,975.00	11,390.00	-	-	-	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
TOTAL				7,415.00	3,975.00	11,390.00	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU- KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:							-				0.00	0.00	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF JUNE :							0.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA MARUDU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
		BROUGHT FORWARD:		-		-	7,415.00	-	-	-	0.00	0.00	
1	13 Jun 13	127.880	128.180	150.00	3.00	0.10	450.00						RHS
2	15 Jun 13	128.280	128.580	200.00	2.00	0.10	400.00						LHS
3	17 Jun 13	130.480	130.880	300.00	4.00	0.10	1,200.00						LHS
4	20 Jun 13	130.880	131.180	270.00	2.50	0.10	675.00						RHS
5	22 Jun 13	131.180	131.480	250.00	2.00	0.10	500.00						RHS
6	24 Jun 13	131.480	131.780	250.00	3.00	0.10	750.00						RHS
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF JUNE :							11,390.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:				-	-	-	-	-	-	-	0.00	0.00	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF JUNE :							0.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-	11,700.00	1,170.00	-	-	11,700.00	1,170.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	8,894.00	889.40	-	-	8,894.00	889.40
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
			TOTAL	-	-	-	20,594.00	2,059.40	-	-	20,594.00	2,059.40

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT:	<u>KOTA KINABALU</u>
ROUTE NO.	<u>01</u>
ROAD NAME:	<u>JALAN KOTA KINABALU - KUDAT</u>
MONTH:	<u>JUNE 2013</u>

[illegible]

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KK -SANDAKAN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length (m)	Width (m)	Depth (m)	Area (m ²)	Length (m)	Width (m)	Depth (m)	Area (m ²)	Volume (m ³)	
		From	To										
BROUGHT FORWARD:							0.00				8,894.00	889.40	
TOTAL :							0.00				8,894.00	889.40	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH :JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	47,212.00	2,425.00	49,637.00	-	-	-	-	-	-
			TOTAL	47,212.00	2,425.00	49,637.00	-	-	-	-	-	-

PROGRESS REPORT

Form: LRSB-OP-F016-R02

Rev: 0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD FROM MAY 2013:						47,212.00				0.00	0.00		
1	04 Jun 13	77.900	77.920	200.00	2.50		500.00						LHS
2	08 Jun 13	103.700	103.730	250.00	2.50		625.00						LHS
3	12 Jun 13	118.650	118.675	180.00	2.00		360.00						LHS
4	13 Jun 13	119.250	119.270	250.00	2.00		500.00						RHS
5	14 Jun 13	119.750	119.780	200.00	2.20		440.00						LHS
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							49,637.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	2,247.00	11,971.00	14,218.00	-	-	-	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	2,905.00	-	2,905.00	-	-	-	-	-	-
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-
			TOTAL	5,152.00	11,971.00	17,123.00	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: PAPAR

ROUTE NO.: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							2,247.00				0.00	0.00	
1	03 Jun 13	49.200	50.400	600.00	1.20	-	720.00				0.00	0.00	RHS-Trimmed
2	03 Jun 13	51.630	51.960	330.00	1.50	-	495.00				0.00	0.00	RHS-Trimmed
3	03 Jun 13	51.630	45.500	330.00	1.70	-	561.00				0.00	0.00	LHS-Trimmed
4	07 Jun 13	45.000	45.500	500.00	1.00	-	500.00				0.00	0.00	RHS-Trimmed
5	07 Jun 13	45.000	45.500	500.00	1.70	-	850.00				0.00	0.00	LHS-Trimmed
6	07 Jun 13	45.660	45.900	240.00	1.20	-	288.00				0.00	0.00	RHS-Trimmed
7	07 Jun 13	45.660	45.900	240.00	1.20	-	288.00				0.00	0.00	LHS-Trimmed
8	12 Jun 13	50.200	50.300	100.00	1.00	-	100.00				0.00	0.00	LHS-Trimmed
9	12 Jun 13	52.020	52.450	430.00	1.50	-	645.00				0.00	0.00	RHS-Trimmed
10	12 Jun 13	53.400	53.600	200.00	3.00	-	600.00				0.00	0.00	LHS-Trimmed
11	12 Jun 13	53.400	53.600	200.00	3.00	-	600.00				0.00	0.00	RHS-Trimmed
12	12 Jun 13	53.650	54.000	350.00	3.00	-	1,050.00				0.00	0.00	LHS-Trimmed
13	12 Jun 13	53.650	54.000	350.00	2.50	-	875.00				0.00	0.00	RHS-Trimmed
14	13 Jun 13	55.900	56.000	100.00	2.50	-	250.00				0.00	0.00	LHS-Trimmed
15	13 Jun 13	55.900	56.000	100.00	2.50	-	250.00				0.00	0.00	RHS-Trimmed
16	13 Jun 13	56.210	56.219	9.00	1.00	-	9.00				0.00	0.00	RHS-Trimmed
17	13 Jun 13	56.220	56.550	350.00	2.00	-	700.00				0.00	0.00	LHS-Trimmed
18	13 Jun 13	56.220	56.550	350.00	2.00	-	700.00				0.00	0.00	RHS-Trimmed
19	13 Jun 13	56.600	56.650	50.00	2.00	-	100.00				0.00	0.00	RHS-Trimmed
20	13 Jun 13	56.600	56.650	50.00	2.00	-	100.00				0.00	0.00	RHS-Trimmed
21	13 Jun 13	56.900	57.480	580.00	2.00	-	1,160.00				0.00	0.00	RHS-Trimmed
22	19 Jun 13	57.490	57.800	310.00	3.00	-	930.00				0.00	0.00	RHS-Trimmed
23	19 Jun 13	59.300	59.400	100.00	1.00	-	100.00				0.00	0.00	RHS-Trimmed
24	19 Jun 13	59.300	59.400	100.00	1.00	-	100.00				0.00	0.00	LHS-Trimmed
TOTAL:							14,218.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT:	PENAMPANG
ROUTE NO.:	500
ROAD NAME:	JALAN KK-KENINGAU-TENOM
MONTH:	JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							2,905.00				0.00	0.00	
TOTAL:							2,905.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m)	Area (m ²)	Volume (m)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	8,676.50	220.00	8,896.50	-	-	200.00	20.00	200.00	20.00
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	7,725.00	-	7,725.00	-	-	-	-	-	-
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	7,065.00	1,596.00	8,661.00	-	-	-	-	-	-
TOTAL				23,466.50	1,816.00	25,282.50	-	-	200.00	20.00	200.00	20.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: June 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							8,676.50				0.00	0.00	Grading/LHS Drop Off/RHS
1	18 Jun 13	61.850	62.070	220.00	1.00		220.00						
2	18 Jun 13	88.850	89.050					200.00	1.00	0.100	200.00	20.00	
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							8,896.50				200.00	20.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KENINGAU
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM
MONTH: June 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							7,725.00				0.00	0.00	
1													
2													
3													
4													
4													
4													
4													
4													
4													
4													
4													
4													
4													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
TOTAL :							7,725.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: June 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:							7,065.00				0.00	0.00	Grading/LHS Grading/RHS Grading/LHS Grading/RHS
1	15 Jun 13	139.976	140.200	224.00	3.00	-	672.00						
2	15 Jun 13	139.976	140.100	124.00	3.00	-	372.00						
3	15 Jun 13	140.200	140.300	100.00	3.00	-	300.00						
4	15 Jun 13	139.871	139.955	84.00	3.00	-	252.00						
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							8,661.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	7,820.00	-	7,820.00	3,373.80	4,899.50	-	-	3,373.80	4,899.50
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-	794.30	177.71	-	-	794.30	177.71
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	546.00	-	546.00	-	-	-	-	-	-
			TOTAL	8,366.00	-	8,366.00	4,168.10	5,077.21	-	-	4,168.10	5,077.21

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m²)	(m)	(m)	(m)	(m²)	(m³)	
BROUGHT FORWARD:				-	-	-	7,820.00	-	-	-	3,373.80	4,899.50	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							7,820.00				3,373.80	4,899.50	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: SIPITANG

M ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m²)	(m)	(m)	(m)	(m²)	(m³)	
BROUGHT FORWARD:				-	-	-	0.00	-	-	-	0.00	0.00	-
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							0.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT
ROUTE NO. 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:				-	-	-	0.00	-	-	-	794.30	177.71	-
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							0.00				794.30	177.71	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m²)	(m)	(m)	(m)	(m²)	(m³)	
BROUGHT FORWARD:				-	-	-	546.00	-	-	-	0.00	0.00	-
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							546.00				-	-	

R 03

**PEMOTONGAN
RUMPUT
(GRASS CUTTING)**

DISTRICT : KUDAT
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH: 142.280-CH:142.380(LHS)
KM: 142.280-KM:142.380(LHS)

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA MARUDU
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH121.880-CH122.280(LHS)
KM121.880-KM122.280(LHS)

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : PAPAR
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 67.600 - CH 67.800 (LHS)
KM 69.360 - KM 69.560

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : PAPAR
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 67.600 - CH 67.800 (LHS)
KM 69.360 - KM 69.560

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : PAPAR
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 44.740 - CH 44.960 (MEDIAN)
KM 46.500 - KM 46.720

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 106.600 - RHS
KM 116.600

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 133.470 - LHS
KM 135.230

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 154.180 - LHS
KM 155.940

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.

GRASS CUTTING
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	238.600	47.720	286.320
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	160.050	32.010	192.060
Kudat	01	Jalan Kota Kinabalu-Kudat	274.950	54.990	329.940
Tuaran	01	Jalan Kota Kinabalu-Kudat	194.870	38.970	233.840
	22	Jalan Kota Kinabalu-Sandakan	214.400	42.580	256.980
	503	Jalan Berungis-Kota Belud	88.600	17.700	106.300
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	189.500	36.600	226.100
	01	Jalan Kota Kinabalu-Sindumin	70.200	14.040	84.240
	606	Jalan Susur Sepangar Bay	53.600	10.720	64.320
	607	Jalan Masuk Ke Pelabuhan Baru	3.400	0.680	4.080
	608	Jalan K Masuk Ke Lapangan Terbang Lama	12.570	2.514	15.084
Penampang	01	Jalan Kota Kinabalu-Sindumin	48.599	4.679	53.278
	500	Jalan Kota Kinabalu-Keningau-Tenom	246.150	49.170	295.320
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	108.745	13.760	122.505
Papar	01	Jalan Kota Kinabalu-Sindumin	272.350	54.470	326.820
Ranau	22	Jalan Kota Kinabalu-Sandakan	511.000	102.200	613.200
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	296.500	53.110	349.610
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	176.775	35.355	212.130
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	142.350	28.470	170.820
Beaufort	01	Jalan Kota Kinabalu-Sindumin	285.440	57.088	342.528
	502	Jalan Beaufort-Menumbok	112.575	22.515	135.090
Sipitang	01	Jalan Kota Kinabalu-Sindumin	170.030	34.006	204.036
Kuala Penyu	502	Jalan Beaufort-Menumbok	185.250	37.050	222.300
TOTAL			4,056.504	790.397	4,846.901

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	238.600	47.720	286.320
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	160.050	32.010	192.060
3	Kudat	01	Jalan Kota Kinabalu - Kudat	274.950	54.990	329.940
TOTAL:				673.600	134.720	808.320

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KOTA BELUD
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			238.600	
03 Jun 13	58.980	63.980	5.000	
04 Jun 13	63.980	67.980	4.000	
05 Jun 13	67.980	72.970	4.990	
06 Jun 13	72.970	76.970	4.000	Protocol 1 st cycle
07 Jun 13	76.970	80.770	3.800	
08 Jun 13	80.770	86.270	5.500	
11 Jun 13	86.270	91.770	5.500	
12 Jun 13	91.770	96.270	4.500	
13 Jun 13	96.270	100.950	4.680	
14 Jun 13	109.200	110.950	1.750	
15 Jun 13	72.970	76.970	4.000	Protocol 2 nd cycle
BALANCE END OF JUNE :			286.320	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

DATE OF CUTTING	CHAINAGE			REMARKS
	From	To		
BROUGHT FORWARD :			160.050	
10 Jun 13	119.115	121.115	2.000	Protocol 1 st cycle
15 Jun 13	110.950	113.500	2.550	
16 Jun 13	113.500	117.150	3.650	
17 Jun 13	117.150	119.115	1.965	
18 Jun 13	121.115	125.200	4.085	
15 Jun 13	125.200	128.980	3.780	
16 Jun 13	128.980	131.250	2.270	
17 Jun 13	131.250	135.600	4.350	
18 Jun 13	135.600	138.500	2.900	
19 Jun 13	138.500	140.960	2.460	
18 Jun 13	119.115	121.115	2.000	Protocol 2 nd cycle
BALANCE END OF JUNE :			192.060	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KUDAT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			274.950	
03 Jun 13	190.840	185.730	5.110	Protocol 1 st cycle
04 Jun 13	185.730	181.300	4.430	
05 Jun 13	181.300	176.500	4.800	
06 Jun 13	176.500	172.000	4.500	
07 Jun 13	172.000	167.500	4.500	
08 Jun 13	167.500	164.000	3.500	
09 Jun 13	164.000	158.850	5.150	
11 Jun 13	158.850	154.350	4.500	
12 Jun 13	154.350	150.700	3.650	
13 Jun 13	150.700	145.800	4.900	
14 Jun 13	145.800	140.960	4.840	
15 Jun 13	190.840	185.730	5.110	Protocol 2 nd cycle
BALANCE END OF JUNE :			329.940	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	189.500	36.600	226.100
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	194.870	38.970	233.840
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	214.400	42.580	256.980
4	Tuaran	503	Jalan Berungis - Kota Belud	88.600	17.700	106.300
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	53.600	10.720	64.320
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	3.400	0.680	4.080
TOTAL:				744.370	147.250	891.620

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO:	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				189.500	
1	03 Jun 13	0.480	3.000	2.520	Protocol
2	06 Jun 13	3.000	7.000	4.000	Protocol
3	08 Jun 13	7.000	10.400	3.400	Protocol
4	12 Jun 13	10.400	14.600	4.200	Protocol
5	15 Jun 13	17.600	19.500	1.900	Protocol
6	17 Jun 13	0.400	2.500	2.100	Protocol
7	19 Jun 13	2.500	5.000	2.500	Protocol
8	22 Jun 13	5.000	10.400	5.400	Protocol
9	25 Jun 13	10.400	14.600	4.200	Protocol
10	28 Jun 13	17.600	19.500	1.900	Protocol
11	17 Jun 13	23.980	19.500	4.480	Normal
TOTAL :				226.100	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	<u>TUARAN</u>
ROUTE NO:	<u>01</u>
ROAD NAME:	<u>JALAN KOTA KINABALU - KUDAT</u>
MONTH:	<u>JUNE 2013</u>

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				194.870	
1	03 Jun 13	36.602	32.720	3.882	Normal
2	04 Jun 13	32.720	28.720	4.000	Protocol
3	14 Jun 13	28.720	23.980	4.740	Normal
4	18 Jun 13	28.720	31.000	2.280	Protocol
5	20 Jun 13	31.000	32.700	1.700	Protocol
6	03 Jun 13	36.602	42.602	6.000	
7	07 Jun 13	42.602	50.102	7.500	
8	10 Jun 13	50.102	56.202	6.100	
9	13 Jun 13	56.202	58.970	2.768	
TOTAL :				233.840	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT:	<u>TUARAN</u>
ROUTE NO:	<u>22</u>
ROAD NAME:	<u>JALAN KOTA KINABALU - SANDAKAN</u>
MONTH:	<u>JUNE 2013</u>

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				214.400	
1	03 Jun 13	0.000	9.000	9.000	
2	07 Jun 13	9.000	16.500	7.500	
3	10 Jun 13	16.500	24.000	7.500	
4	13 Jun 13	24.000	34.500	10.500	
5	15 Jun 13	34.500	42.580	8.080	
TOTAL :				256.980	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT:	<u>TUARAN</u>
ROUTE NO:	<u>503</u>
ROAD NAME:	<u>JALAN BERUNGIS - KOTA BELUD</u>
MONTH:	<u>JUNE 2013</u>

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				88.600	
1	03 Jun 13	0.000	5.500	5.500	
2	07 Jun 13	5.500	11.000	5.500	
3	11 Jun 13	11.000	14.500	3.500	
4	14 Jun 13	14.500	17.700	3.200	
TOTAL :				106.300	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				53.600	
1	04 Jun 13	0.000	3.000	3.000	Normal
2	06 Jun 13	3.000	7.000	4.000	Normal
3	12 Jun 13	7.000	9.000	2.000	Normal
4	17 Jun 13	9.000	10.720	1.720	Normal
TOTAL :				64.320	

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO:	607
ROAD NAME:	JALAN MASUK KE PELABUHAN BARU, KK
MONTH:	JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				3.400	
1	03 Jun 13	0.000	0.340	0.340	Protocol
2	17 Jun 13	0.000	0.340	0.340	Protocol
TOTAL :				4.080	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	511.00	102.20	613.20
TOTAL:				511.00	102.20	613.20

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM MAY 2013:				511.00	
1	01 Jun 13	42.60	46.32	3.72	
2	02 Jun 13	46.32	50.04	3.72	
3	03 Jun 13	50.04	53.76	3.72	* CH51.500-CH53.900-Under ICU
4	04 Jun 13	53.76	57.48	3.72	
5	05 Jun 13	57.48	61.20	3.72	* CH57.400-CH60.100-Under ICU
6	06 Jun 13	61.20	64.92	3.72	* CH61.900-CH64.900-Under ICU
7	07 Jun 13	64.92	68.60	3.68	
8	08 Jun 13	68.60	72.60	4.00	Protocol Road - 1st Cycle
9	09 Jun 13	72.60	78.29	5.69	
10	10 Jun 13	78.29	83.98	5.69	
11	11 Jun 13	83.98	89.67	5.69	
12	12 Jun 13	89.67	95.36	5.69	
13	13 Jun 13	95.36	101.05	5.69	* CH97.500-CH100.000-Under ICU
14	14 Jun 13	101.05	106.74	5.69	CH97.500-CH100.00 - Under ICU
15	15 Jun 13	106.74	112.43	5.69	
16	16 Jun 13	112.43	118.12	5.69	
17	17 Jun 13	118.12	123.81	5.69	
18	18 Jun 13	123.81	129.50	5.69	
19	19 Jun 13	129.50	135.19	5.69	
20	20 Jun 13	135.19	140.80	5.61	
21	22 Jun 13	68.60	72.60	4.00	Protocol Road - 2nd Cycle
22					
23					
24					
25					
26					
27					
28					
CARRIED FORWARD :				613.20	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	70.200	14.040	84.240
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	48.599	4.679	53.278
3	Papar	01	Jalan Kota Kinabalu - Sindumin	272.350	54.470	326.820
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	245.850	49.170	295.020
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	108.745	13.760	122.505
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	12.570	2.514	15.084
TOTAL:				758.314	138.633	896.947

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				70.200	
1	02 Jun 13	0.000	2.500	2.500	1st cycle - Protocol Road
2	03 Jun 13	2.500	5.000	2.500	1st cycle - Protocol Road
3	04 Jun 13	5.000	7.020	2.020	1st cycle - Protocol Road
4	15 Jun 13	0.000	2.500	2.500	2nd cycle - Protocol Road
5	16 Jun 13	2.500	5.000	2.500	2nd cycle - Protocol Road
6	17 Jun 13	5.000	7.020	2.020	2nd cycle - Protocol Road
TOTAL :				84.240	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				48.599	
1	07 Jun 13	13.021	14.000	0.979	Normal Road
2	08 Jun 13	14.000	15.000	1.000	Normal Road
3	08 Jun 13	15.000	16.150	1.150	Normal Road
4	09 Jun 13	16.450	18.000	1.550	Normal Road
TOTAL :				53.278	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				272.350	
1	08 Jun 13	44.800	46.900	2.100	Normal Road
2	08 Jun 13	46.900	49.100	2.200	Normal Road
3	08 Jun 13	49.100	51.200	2.100	Normal Road
4	09 Jun 13	51.200	53.450	2.250	Normal Road
5	09 Jun 13	53.450	55.450	2.000	Normal Road
6	09 Jun 13	55.450	57.400	1.950	Normal Road
7	10 Jun 13	57.400	59.250	1.850	Normal Road
8	10 Jun 13	59.250	61.650	2.400	Normal Road
9	10 Jun 13	61.650	63.900	2.250	Normal Road
10	11 Jun 13	63.900	66.300	2.400	Normal Road
11	11 Jun 13	66.300	68.500	2.200	Normal Road
12	11 Jun 13	68.500	70.780	2.280	Normal Road
13	11 Jun 13	70.780	72.470	1.690	Normal Road
14	07 Jun 13	18.000	20.050	2.050	Normal Road
15	08 Jun 13	20.050	22.550	2.500	Normal Road
16	08 Jun 13	22.550	25.000	2.450	Normal Road
17	09 Jun 13	25.000	27.400	2.400	Normal Road
18	09 Jun 13	27.400	29.750	2.350	Normal Road
19	10 Jun 13	29.750	31.950	2.200	Normal Road
20	10 Jun 13	31.950	34.200	2.250	Normal Road
21	11 Jun 13	34.200	36.500	2.300	Normal Road
22	11 Jun 13	36.500	38.900	2.400	Normal Road
23	12 Jun 13	38.900	41.200	2.300	Normal Road
24	12 Jun 13	41.200	43.200	2.000	Normal Road
25	13 Jun 13	43.200	44.800	1.600	Normal Road
TOTAL :				326.820	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				245.850	
1	10 Jun 13	0.000	0.650	0.650	1st cycle - Protocol Road
2	11 Jun 13	0.650	1.700	1.050	1st cycle - Protocol Road
3	12 Jun 13	1.700	2.910	1.210	1st cycle - Protocol Road
4	13 Jun 13	2.910	4.000	1.090	1st cycle - Protocol Road
5	04 Jun 13	4.000	6.420	2.420	Normal Road
6	05 Jun 13	6.420	9.620	3.200	Normal Road
7	06 Jun 13	9.620	13.170	3.550	Normal Road
8	07 Jun 13	13.170	16.820	3.650	Normal Road
9	08 Jun 13	16.820	19.470	2.650	Normal Road
10	10 Jun 13	19.470	22.420	2.950	Normal Road
11	11 Jun 13	22.420	24.820	2.400	Normal Road
12	12 Jun 13	24.820	27.470	2.650	Normal Road
13	13 Jun 13	27.470	30.320	2.850	Normal Road
14	14 Jun 13	30.320	32.770	2.450	Normal Road
15	17 Jun 13	32.770	35.720	2.950	Normal Road
16	18 Jun 13	35.720	38.820	3.100	Normal Road
17	19 Jun 13	38.820	42.020	3.200	Normal Road
18	20 Jun 13	42.020	45.170	3.150	Normal Road
19	17 Jun 13	0.000	0.650	0.650	2nd cycle - Protocol Road
20	18 Jun 13	0.650	1.700	1.050	2nd cycle - Protocol Road
21	19 Jun 13	1.700	2.910	1.210	2nd cycle - Protocol Road
22	20 Jun 13	2.910	4.000	1.090	2nd cycle - Protocol Road
TOTAL :				295.020	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				108.745	
1	03 Jun 13	0.000	1.140	1.140	Normal Road
2	04 Jun 13	1.140	2.290	1.150	Normal Road
3	05 Jun 13	2.290	3.460	1.170	Normal Road
4	06 Jun 13	3.460	4.575	1.115	Protocol Road
5	07 Jun 13	4.575	5.675	1.100	Protocol Road
6	08 Jun 13	5.675	6.620	0.945	Protocol Road
7	10 Jun 13	6.620	7.200	0.580	Normal Road
11	14 Jun 13	13.800	15.200	1.400	Normal Road
12	15 Jun 13	15.200	16.600	1.400	Normal Road
13	16 Jun 13	17.400	17.700	0.300	Normal Road
15	17 Jun 13	3.460	4.650	1.190	Protocol Road
16	18 Jun 13	4.650	5.800	1.150	Protocol Road
17	19 Jun 13	5.800	6.920	1.120	Protocol Road
17					
TOTAL :				122.505	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	<u>KOTA KINABALU</u>
ROUTE NO:	<u>608</u>
ROAD NAME:	<u>JLN MASUK KE LAPANGAN TERBANG LAMA</u>
MONTH:	<u>JUNE 2013</u>

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				12.570	
1	02 Jun 13	0.043	1.300	1.257	1st cycle - Protocol Road
2	15 Jun 13	0.043	1.300	1.257	2nd cycle - Protocol Road
TOTAL :				15.084	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH : JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	296.500	53.110	349.610
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	176.775	35.355	212.130
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	142.350	28.470	170.820
TOTAL:				615.625	116.935	732.560

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: TAMBUNAN
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENING.
MONTH: June 2013

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			296.500	
-	69.310	69.500	-	Under pavement rehabilitation & associated works
03 Jun 13	69.500	73.310	3.81	1st cycle protocol road
04 Jun 13	45.120	49.000	3.88	Normal road
05 Jun 13	49.000	54.000	5.00	Normal road
06 Jun 13	54.000	57.500	3.50	Normal road
08 Jun 13	57.500	60.000	2.50	Normal road
10 Jun 13	60.000	63.500	3.50	Normal road
-	63.500	69.310	-	Under pavement rehabilitation & associated works
-	69.310	69.500	-	Under pavement rehabilitation & associated works
11 Jun 13	73.310	76.500	3.19	Normal road
12 Jun 13	76.500	79.000	2.50	Normal road
13 Jun 13	79.000	83.000	4.00	Normal road
14 Jun 13	83.000	88.000	5.00	Normal road
15 Jun 13	69.500	73.310	3.81	2nd cycle protocol road
17 Jun 13	88.000	92.000	4.00	Normal road
18 Jun 13	92.000	95.500	3.50	Normal road
19 Jun 13	95.500	99.500	4.00	Normal road
20 Jun 13	99.500	100.420	0.92	Normal road
TOTAL :			349.610	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: June 2013

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			176.775	
-	121.785	121.190	-	Under dual carriageway upgrading project
03 Jun 13	121.190	119.150	2.040	1st Cycle Protocol Road
-	119.150	115.570	-	Under dual carriageway upgrading project
03 Jun 13	115.570	114.475	1.095	1st Cycle Protocol Road
11 Jun 13	138.080	134.500	3.580	Normal Road
12 Jun 13	134.500	130.000	4.500	Normal Road
13 Jun 13	130.000	126.500	3.500	Normal Road
14 Jun 13	126.500	123.050	3.450	Normal Road
-	123.050	121.785	-	Under dual carriageway upgrading project
17 Jun 13	121.190	119.150	2.040	2nd Cycle Protocol Road
17 Jun 13	115.570	114.475	1.095	2nd Cycle Protocol Road
18 Jun 13	114.475	110.000	4.475	Normal Road
19 Jun 13	110.000	106.000	4.000	Normal Road
20 Jun 13	106.000	103.000	3.000	Normal Road
21 Jun 13	103.000	100.420	2.580	Normal Road
TOTAL :			212.130	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			142.350	
04 Jun 13	163.650	163.485	0.165	Normal Road
04 Jun 13	163.485	160.585	2.900	1st Cycle Protocol Road
05 Jun 13	160.585	156.500	4.085	Normal Road
06 Jun 13	156.500	151.500	5.000	Normal Road
07 Jun 13	151.500	148.000	3.500	Normal Road
08 Jun 13	148.000	143.000	5.000	Normal Road
10 Jun 13	143.000	138.080	4.920	Normal Road
15 Jun 13	163.485	160.585	2.900	2nd Cycle Protocol Road
TOTAL :			170.820	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	285.440	57.088	342.528
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	170.030	34.006	204.036
3	Beaufort	502	Jalan Beaufort - Menumbok	112.575	22.515	135.090
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	185.270	37.050	222.320
TOTAL:				753.315	150.659	903.974

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				285.440	
1	03-Jun-13	72.470	72.510	0.040	
2		72.510	72.535		Bridge
3	03-Jun-13	72.535	76.480	3.945	
4	04-Jun-13	76.480	77.300	0.820	
5		77.300	77.330		Bridge
6	04-Jun-13	77.330	80.250	2.920	
7		80.250	80.296		Bridge
8	04-Jun-13	80.296	81.580	1.284	
9	05-Jun-13	81.580	86.920	5.340	
10	06-Jun-13	86.920	89.550	2.630	
11		89.550	89.571		Bridge
12	06-Jun-13	89.571	92.000	2.429	
13	02-Jun-13	92.000	95.410	3.410	1st cycle for protocol road
14	02-Jun-13	95.410	95.538		Bridge
15	02-Jun-13	95.538	96.000	0.462	1st cycle for protocol road
16	02-Jun-13	96.000	97.620	1.620	
17	08-Jun-13	97.620	103.980	6.360	
18	09-Jun-13	103.980	110.341	6.361	
19		110.341	110.405		Bridge
20	12-Jun-13	110.405	116.330	5.925	
21	12-Jun-13	116.330	122.390	6.060	
22	13-Jun-13	122.390	126.000	3.610	
23	14-Jun-13	92.000	95.410	3.410	2nd cycle for protocol road
24	14-Jun-13	95.410	95.538		Bridge
25	14-Jun-13	95.538	96.000	0.462	2nd cycle for protocol road
CARRIED FORWARD :				342.528	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				170.030	
1	02-Jun-13	136.290	138.924	2.634	1st cycle for protocol road
2		138.924	138.998		Bridge
3	02-Jun-13	138.998	140.290	1.292	1st cycle for protocol road
4	12-Jun-13	126.000	131.880	5.880	
5	13-Jun-13	131.880	132.470	0.590	
6		132.470	132.584		Bridge
7	12-Jun-13	132.584	136.290	3.706	
8	12-Jun-13	140.290	142.620	2.330	
9	13-Jun-13	142.620	149.333	6.713	
10		149.333	149.415		Bridge
11	14-Jun-13	149.415	149.476	0.061	
12	14-Jun-13	149.826	150.600	0.774	
13	14-Jun-13	150.600	156.150	5.550	
14	14-Jun-13	156.150	156.700	0.550	
15	15-Jun-13	136.290	138.924	2.634	2nd cycle for protocol road
16		138.924	138.998		Bridge
17	15-Jun-13	138.998	140.290	1.292	2nd cycle for protocol road
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				204.036	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: **BEAUFORT**

ROUTE NO: **502**

ROAD NAME: **JALAN BEAUFORT - MENUMBOK**

MONTH: **JUNE 2013**

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				112.575	
1	07 Jun 13	0.000	5.260	5.260	
2	08 Jun 13	5.260	11.130	5.870	
3	08 Jun 13	11.130	14.597	3.467	
4		14.597	14.612		Bridge
5	09 Jun 13	14.612	16.400	1.788	
6		16.400	16.415		Bridge
7	12 Jun 13	16.415	17.182	0.767	
8		17.182	17.238		Bridge
9	12 Jun 13	17.238	17.833	0.595	
10		17.833	17.852		Bridge
11	12 Jun 13	17.852	21.720	3.868	
12	13 Jun 13	21.720	22.620	0.900	
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				135.090	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KUALA PENYU
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: JUNE 2013

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				185.270	
1	12 Jun 13	22.620	26.530	3.910	
2	13 Jun 13	26.530	32.420	5.890	
3	14 Jun 13	32.420	38.090	5.670	
4	15 Jun 13	38.090	43.680	5.590	
5	15 Jun 13	43.680	49.220	5.540	
6	15 Jun 13	49.220	54.820	5.600	
7	15 Jun 13	54.820	59.670	4.850	
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				222.320	

R 04

**PENYENGGAHAN
PERABOT JALAN
(ROAD FURNITURE)**

DISTRICT : KUDAT
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH188.770(Median)
KM188.770(Median)

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KUDAT
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH188.350-CH188.480(LHS)
KM188.350-KM188.480(LHS)

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 608-JALAN KE LPG TERBANG LAMA
LOCATION : CH 0.800 - MEDIAN
KM 0.800

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 1.400 - RHS
KM 3.160

R04 - ROAD FURNITURE CLEANING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 69.790 - RHS
KM 79.790

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 70.470 - CH 70.545 - LHS
KM 80.470 - KM 80.545

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 70.000 - LHS
KM 80.000

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 113.000 - LHS
KM 123.000

R04 - ROAD FURNITURE CLEANING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 115.000 - LHS
KM 125.000

R04 - ROAD FURNITURE CLEANING



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 142.425 - LHS
KM 144.185

**R04 - ROAD FURNITURE
CLEANING**



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
ROAD FURNITURE
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	11,489.00	459.00	11,948.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	908.80	0.00	908.80
			Signage	No.	322	52	374	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	20	4	24	0	0	0
			Delineator Post	No.	30	0	30	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,493.00	3,963.00	5,456.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	618.00	865.00	1,483.00
			Signage	No.	125	183	308	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	15	31	46	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	5,469.79	300.00	5,769.79	0.00	300.00	300.00
			Road Kerb	m	0.00	0.00	0.00	998.30	2,130.00	3,128.30
			Signage	No.	446	135	581	0	135	135
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	48	3	51	3	3	6
			Delineator Post	No.	9	0	9	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	5,014.00	8,002.00	13,016.00	461.00	0.00	461.00
			Road Kerb	m	0.00	0.00	0.00	100.00	0.00	100.00
			Signage	No.	213	174	387	41	0	41
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	25	25	50	5	0	5
			Delineator Post	No.	0	0	0	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	9,417.00	0.00	9,417.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	104	0	104	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	52	0	52	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	4,552.00	0.00	4,552.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	105	0	105	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	3,120.00	676.00	3,796.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	669	157	826	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	27	7	34	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	1,377.00	1,377.00
			Signage	No.	62	62	124	0	50	50
			Traffic Signal	No.	6	6	12	0	0	0
			Kilometer Post	No.	4	4	8	0	4	4
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	837.00	0.00	837.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	21	0	21	0	0	0
			Traffic Signal	No.	49	0	49	0	0	0
			Kilometer Post	No.	5	0	5	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	592.00	0.00	592.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	10	0	10	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	2	0	2	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	8	0	8	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	5,593.00	5,593.00
			Signage	No.	56	56	112	0	56	56
			Traffic Signal	No.	8	8	16	0	8	8
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
ROAD FURNITURE
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	222.00	0.00	222.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	34	0	34	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	1	0	1	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	7,109.00	0.00	7,109.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	380	0	380	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	46	0	46	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	1,780.00	374.00	2,154.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	158	29	187	0	0	0
			Traffic Signal	No.	12	12	24	0	0	0
			Kilometer Post	No.	20	3	23	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,774.50	0.00	1,774.50	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	317	0	317	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	35	0	35	0	0	0
			Delineator Post	No.	257	0	257	0	0	0
Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	17,571.00	2,924.00	20,495.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	276	54	330	0	0	0
			Traffic Signal	No.	18	0	18	0	0	0
			Kilometer Post	No.	85	18	103	0	0	0
			Delineator Post	No.	593	8	601	0	0	0
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	9,329.00	487.00	9,816.00	8,842.00	487.00	9,329.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	258	30	288	227	30	257
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	47	4	51	43	4	47
			Delineator Post	No.	0	0	0	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	5,963.00	0.00	5,963.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	113	46	159	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	29	3	32	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	2,480.00	30.00	2,510.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	109	31	140	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	25	3	28	0	0	0
			Delineator Post	No.	106	0	106	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,869.00	324.00	2,193.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	250	51	301	0	0	0
			Traffic Signal	No.	8	0	8	0	0	0
			Kilometer Post	No.	56	3	59	0	0	0
			Delineator Post	No.	33	12	45	0	0	0
	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	1,125.00	0.00	1,125.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	255	0	255	130	0	130
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	8	4	12	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
			Guardrail/Barriers	m	1,229.00	1,041.00	2,270.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	63	35	98	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	30	0	30	7	0	7
			Delineator Post	No.	0	0	0	0	0	0
			Guardrail/Barriers	m	1,191.00	0.00	1,191.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	394	0	394	63	0	63

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	11,489.00	459	11,948.00	0	0.00	0
				Road Kerb	0.00	0	0.00	909	0.00	909
				Signage	322	52	374	0	0	0
				Traffic Signal						
				Kilometer Post	20	4	24	0	0	0
				Delineator Post	30	0	30	0	0	0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	1,493.00	3,963	5,456.00	0	0	0
				Road Kerb	0.00	0	0.00	618	865.00	1,483
				Signage	125	183	308	0	0	0
				Traffic Signal						
				Kilometer Post	15	31	46	0	0	0
				Delineator Post	0	0	0	0	0	0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	5,469.79	300.00	5,769.79	0	300	300
				Road Kerb	0.00		0.00	998	2,130.00	3,128
				Signage	446	135	581	0	135	135
				Traffic Signal						
				Kilometer Post	48	3	51	0	3	3
				Delineator Post	9	0	9	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA BELUD
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
73.300	75.808	Guardrails <u>459.00</u> Metre		Guardrails <u> </u> Metre		Protokol 4th Cycle
		Barriers <u> </u> Metre		Barriers <u> </u> Metre		
				Road Kerbs <u> </u> Metre		
72.540	76.480	Signages & Post <u>52</u> No.		Sign Posts <u> </u> No.		Protokol 4th Cycle
		Traffic Signal <u> </u> No.		Traffic Light Posts <u> </u> No.		
72.980	75.980	Kilometer Posts <u>4</u> No.		Kilometer Posts <u> </u> No.		Protokol 4th Cycle
		Delineator Post <u> </u> No.		Delineator Posts <u> </u> No.		
		<u> </u>		<u> </u>		
		Guardrails <u> </u> Metre		Guardrails <u> </u> Metre		
		Barriers <u> </u> Metre		Barriers <u> </u> Metre		
				Road Kerbs <u> </u> Metre		
		Signages & Posts <u> </u> No.		Sign Posts <u> </u> No.		
		Traffic Signal <u> </u> No.		Traffic Light Posts <u> </u> No.		
		Kilometer Posts <u> </u> No.		Kilometer Posts <u> </u> No.		
		Delineator Post <u> </u> No.		Delineator Posts <u> </u> No.		
		<u> </u>		<u> </u>		
		Guardrails <u> </u> Metre		Guardrails <u> </u> Metre		
		Barriers <u> </u> Metre		Barriers <u> </u> Metre		
				Road Kerbs <u> </u> Metre		
		Signages & Posts <u> </u> No.		Sign Posts <u> </u> No.		
		Traffic Signal <u> </u> No.		Traffic Light Posts <u> </u> No.		
		Kilometer Posts <u> </u> No.		Kilometer Posts <u> </u> No.		
		Delineator Post <u> </u> No.		Delineator Posts <u> </u> No.		
		<u> </u>		<u> </u>		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
120.903	120.966	Guardrails	50.00	Metre	Guardrails		Metre	Protokol 4th Cycle
		Barriers		Metre	Barriers		Metre	
119.880	120.620				Road Kerbs	865.00	Metre	Protokol 2nd Cycle
119.910	121.420	Signages & Posts	19	No.	Sign Posts		No.	Protokol 4th Cycle
		Traffic Signal		No.	Traffic Light Posts		No.	
119.980	120.980	Kilometer Posts	2	No.	Kilometer Posts		No.	Protokol 4th Cycle
		Delineator Post		No.	Delineator Posts		No.	
111.490	119.240	Guardrails	1,291.00	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
111.080	119.710	Signages & Posts	79	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
110.980	118.980	Kilometer Posts	9	No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	
123.98	139.693	Guardrails	2622.00	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
121.900	140.920	Signages & Posts	85	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
121.980	140.980	Kilometer Posts	20	No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
186.232	186.310	Guardrails	300.00	Metre	Guardrails	300.000	Metre	2nd Cycle
		Barriers		Metre	Barriers		Metre	
186.346	190.740				Road Kerbs	2,300.00	Metre	
185.932	190.578	Signages & Posts	135	No.	Sign Posts	135	No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
186.980	188.980	Kilometer Posts	3	No.	Kilometer Posts	3	No.	
		Delineator Post		No.	Delineator Posts		No.	
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	3,120.00	676.00	3,796.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	669	157	826	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	27	7	34	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	5,014.00	8,002.00	13,016.00	461.00	0.00	461.00
				Road Kerb	m	0.00	0.00	0.00	100.00	0.00	100.00
				Signage	No.	213	174	387	41	0	41
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	25	25	50	5	0	5
				Delineator Post	No.	0	0	0	0	0	0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	10,417.00	0.00	10,417.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	104	0	104	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	52	0	52	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	4,552.00	0.00	4,552.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	105	0	105	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	592.00	0.00	592.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	10	8	18	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	2	0	2	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	8	0	8	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
0.530	6.000	Guardrails	676	Metre	Guardrails	-	Metre	26 June 13 LHS,M,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	157	No.	Sign Posts	-	No.	
		Traffic Signal		No.	Traffic Light Posts	-	No.	
		Kilometer Posts	7	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
		Guardrails	-	Metre	Guardrails	-	Metre	
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
		Guardrails	-	Metre	Guardrails	-	Metre	
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

TUARAN

DISTRICT:

ROUTE NO:

ROAD NAME:

DATE OF INSPECTION:

01

JALAN KOTA KINABALU - KUDAT

JUNE 2013

CHAINAGE		CLEANING			PAINTING			
From	To							
19.500	28.720	Guardrails	1,130	Metre	Guardrails	-	Metre	26 June 13 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	98	No.	Sign Posts	-	No.	
		Traffic Signal		No.	Traffic Light Posts	-	No.	
		Kilometer Posts	9	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
36.602	38.102	Guardrails	1,084	Metre	Guardrails	-	Metre	03 June 13 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	9	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
38.102	39.602	Guardrails	64	Metre	Guardrails	-	Metre	07 June 13 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs		Metre	
		Signages & Posts	16	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			
From	To							
36.602	41.102	Guardrails	<u>796</u>	Metre	Guardrails	<u>-</u>	Metre	10 June 13 LHS,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
			<u>-</u>		Road Kerbs	<u>-</u>	Metre	
		Signages & Posts	<u>14</u>	No.	Sign Posts	<u>-</u>	No.	
		Traffic Signal	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Kilometer Posts	<u>2</u>	No.	Kilometer Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Delineator Posts	<u>-</u>	No.	
			<u>-</u>			<u>-</u>		
41.102	42.602	Guardrails	<u>1,156</u>	Metre	Guardrails	<u>-</u>	Metre	13 June 13 LHS,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
			<u>-</u>		Road Kerbs	<u>-</u>	Metre	
		Signages & Posts	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Traffic Signal	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Kilometer Posts	<u>2</u>	No.	Kilometer Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Delineator Posts	<u>-</u>	No.	
			<u>-</u>			<u>-</u>		
42.602	44.102	Guardrails	<u>964</u>	Metre	Guardrails	<u>-</u>	Metre	15 June 13 LHS,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
			<u>-</u>		Road Kerbs	<u>-</u>	Metre	
		Signages & Posts	<u>1</u>	No.	Sign Posts	<u>-</u>	No.	
		Traffic Signal	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Kilometer Posts	<u>2</u>	No.	Kilometer Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Delineator Posts	<u>-</u>	No.	
			<u>-</u>			<u>-</u>		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			
From	To							
36.602	45.602	Guardrails	1,252	Metre	Guardrails	-	Metre	19 June 13 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	14	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
45.602	47.102	Guardrails	884	Metre	Guardrails	-	Metre	22 June 13 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	20	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
47.102	48.602	Guardrails	324	Metre	Guardrails	-	Metre	25 June 13 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	2	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			
From	To							
36.602	50.822	Guardrails	<u>348</u>	Metre	Guardrails	<u>-</u>	Metre	29 June 13 LHS,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
			<u></u>		Road Kerbs	<u>-</u>	Metre	
		Signages & Posts	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Traffic Signal	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Delineator Posts	<u>-</u>	No.	
			<u></u>			<u></u>		
		Guardrails	<u>-</u>	Metre	Guardrails	<u>-</u>	Metre	
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
			<u></u>		Road Kerbs	<u>-</u>	Metre	
		Signages & Posts	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Traffic Signal	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Delineator Posts	<u>-</u>	No.	
			<u></u>			<u></u>		
		Guardrails	<u>-</u>	Metre	Guardrails	<u>-</u>	Metre	
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
			<u></u>		Road Kerbs	<u>-</u>	Metre	
		Signages & Posts	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Traffic Signal	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Delineator Posts	<u>-</u>	No.	
			<u></u>			<u></u>		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

KOTA KINABALU

DISTRICT:

ROUTE NO:

606

ROAD NAME:

JALAN SUSUR SEPANGAR BAY

DATE OF INSPECTION:

JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
0.000	0.340	Guardrails	-	Metre	Guardrails	-	Metre	03 June 13 LHS,M,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	8	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
		Guardrails	-	Metre	Guardrails	-	Metre	
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
		Guardrails	-	Metre	Guardrails	-	Metre	
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	17,571.00	2,924.00	20,495.00	0	0	0
				Road Kerb	m	0.00	0.00	0.00	0	0	0
				Signage	No.	276	54	330	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	85	18	103	0	0	0
				Delineator Post	No.	502	8	510	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

DATE OF INSPECTION: June 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
Ch 90.800 (Km 127.400)	Ch 95.350 (Km 131.950)	Guardrails	814	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	22	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts	4	No.	Kilometer Posts		No.	
		Delineator Post	0	No.	Delineator Posts		No.	
Ch 95.350 (Km 131.950)	Ch 104.450 (Km 141.050)	Guardrails	1,879	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	26	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts	10	No.	Kilometer Posts		No.	
		Delineator Post	4	No.	Delineator Posts		No.	
Ch 104.450 (Km 141.050)	Ch 109.000 (Km 145.600)	Guardrails	231	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	6	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts	4	No.	Kilometer Posts		No.	
		Delineator Post	4	No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m		-			-	
				Road Kerb	m		-		-	4,377.00	4,377.00
				Signage	No.	62	62	124	-	50	50
				Traffic Signal	No.	6	6	12	-	-	-
				Kilometer Post	No.	4	4	8	-	4	4
				Delineator Post	No.		-		-	-	
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	222.00	-	222.00	-	-	-
				Road Kerb	m		-		-	-	
				Signage	No.	34	-	34	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	1	-	1	-	-	-
				Delineator Post	No.		-		-	-	
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	1,774.50	-	1,774.50	-	-	-
				Road Kerb	m		-		-	-	
				Signage	No.	317	-	317	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	35	-	35	-	-	-
				Delineator Post	No.	257	-	257	-	-	-
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	7,109.00	-	7,109.00	-	-	-
				Road Kerb	m		-		-	-	
				Signage	No.	380	-	380	-	-	-
				Traffic Signal	No.		-		-	-	
				Kilometer Post	No.	46	-	46	-	-	-
				Delineator Post	No.		-		-	-	
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	837.00	-	837.00	-	-	-
				Road Kerb	m		-		-	-	
				Signage	No.	21	-	21	-	-	-
				Traffic Signal	No.	49	-	49	-	-	-
				Kilometer Post	No.	5	-	5	-	-	-
				Delineator Post	No.		-		-	-	
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	1,780.00	374.00	2,154.00	-	-	-
				Road Kerb	m		-		-	-	
				Signage	No.	158	29	187	-	-	-
				Traffic Signal	No.	12	12	24	-	-	-
				Kilometer Post	No.	20	3	23	-	-	-
				Delineator Post	No.		-		-	-	
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m		-			-	
				Road Kerb	m		-		-	5,593.00	5,593.00
				Signage	No.	56	56	112	-	56	56
				Traffic Signal	No.	8	8	16	-	8	8
				Kilometer Post	No.		-		-	-	
				Delineator Post	No.		-		-	-	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JLN KOTA KINABLU-SINDUMIN
DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
0.000	2.276	Guardrails	_____	Metre	Guardrails	_____	Metre	4th cycle for Cleaning Work 22/06/2013
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	2,264	Metre	
		Signages & Posts	24	No.	Sign Posts	24	No.	Painting Work 23/06/2013 (Protocol Road) RHS
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	2	No.	Kilometer Posts	2	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
0.000	2.276	Guardrails	_____	Metre	Guardrails	_____	Metre	4th cycle for Cleaning Work 22/06/2013
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	2,113	Metre	
		Signages & Posts	26	No.	Sign Posts	26	No.	Painting Work 23/06/2013 (Protocol Road) LHS
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	2	No.	Kilometer Posts	2	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
0.000	2.276	Guardrails	_____	Metre	Guardrails	_____	Metre	4th cycle for Cleaning Work 22/06/2013
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	3,346	Metre	
		Signages & Posts	12	No.	Sign Posts	12	No.	Painting Work 23/06/2013 (Protocol Road) MEDIAN
		Traffic Signal	6	No.	Traffic Light Posts	6	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PENAMPANG

ROUTE NO: 501

ROAD NAME: JLN KK-PENAMPANG-LOK KAWI

DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
3.460	6.920	Guardrails	135 Metre	Guardrails	Metre	4th cycle Cleaning Work (Protocol Road) RHS 27 to 29/06/2013
		Barriers	Metre	Barriers	Metre	
		Road Kerbs	Metre	Road Kerbs	Metre	
		Signages & Posts	7 No.	Sign Posts	No.	
		Traffic Signal	No.	Traffic Light Posts	No.	
		Kilometer Posts	2 No.	Kilometer Posts	No.	
		Delineator Post	No.	Delineator Posts	No.	
3.460	6.920	Guardrails	239 Metre	Guardrails	Metre	4th cycle Cleaning Work (Protocol Road) LHS 27 to 29/06/2013
		Barriers	Metre	Barriers	Metre	
		Road Kerbs	Metre	Road Kerbs	Metre	
		Signages & Posts	9 No.	Sign Posts	No.	
		Traffic Signal	No.	Traffic Light Posts	No.	
		Kilometer Posts	1 No.	Kilometer Posts	No.	
		Delineator Post	No.	Delineator Posts	No.	
3.460	6.920	Guardrails	Metre	Guardrails	Metre	4th cycle Cleaning Work (Protocol Road) MEDIAN 27 to 29/06/2013
		Barriers	Metre	Barriers	Metre	
		Road Kerbs	Metre	Road Kerbs	Metre	
		Signages & Posts	13 No.	Sign Posts	No.	
		Traffic Signal	12 No.	Traffic Light Posts	No.	
		Kilometer Posts	No.	Kilometer Posts	No.	
		Delineator Post	No.	Delineator Posts	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA KINABALU
ROUTE NO: 608
ROAD NAME: JLN MASUK KE LAPANGAN TERBANG LAMA KK
DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
0.000	1.000	Guardrails	_____	Metre	Guardrails	_____	Metre	4th cycle for Cleaning Work 22/06/2013
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	1,280	Metre	
		Signages & Posts	16	No.	Sign Posts	16	No.	Painting Work 23/06/2013 (Protocol Road) RHS
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
0.000	1.000	Guardrails	_____	Metre	Guardrails	_____	Metre	4th cycle for Cleaning Work 22/06/2013
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	1,573	Metre	
		Signages & Posts	25	No.	Sign Posts	25	No.	Painting Work 23/06/2013 (Protocol Road) LHS
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
0.000	1.000	Guardrails	_____	Metre	Guardrails	_____	Metre	4th cycle for Cleaning Work 22/06/2013
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	2,740	Metre	
		Signages & Posts	15	No.	Sign Posts	15	No.	Painting Work 23/06/2013 (Protocol Road) MEDIAN
		Traffic Signal	8	No.	Traffic Light Posts	8	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH : JUNE 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	9,329.00	487.00	9,816.00	8,842.00	487.00	9,329.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	258	30	288	227	30	257
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	43	4	47	43	4	47
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	5,963.00		5,963.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	113	46	159	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	29	3	32	0		0
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,480.00	30.00	2,510.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	109	31	140	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	25	3	28	0		0
				Delineator Post	No.	106		106	0		0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: TAMBUNAN
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: June 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
69.500	73.310	Guardrails	487	Metre	Guardrails	-	Metre	4th cycle protocol road
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	30	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	4	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
			-			-		
69.310	69.500	Guardrails	-	Metre	Guardrails	-	Metre	Under pavement rehabilitation and associated works
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
			-			-		
69.500	73.310	Guardrails	-	Metre	Guardrails	487	Metre	1st cycle painting for all road
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs		Metre	
		Signages & Posts	-	No.	Sign Posts	30	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	4	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
			-			-		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: June 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
114.475 Protocol Road	115.570	Guardrails	-	Metre	Guardrails	-	Metre	4th cycle protocol road
		Barriers	-	Metre	Barriers	-	Metre	
		Signages & Posts	9	No.	Road Kerbs	-	Metre	
		Traffic Signal	-	No.	Sign Posts	-	No.	
		Kilometer Posts	1	No.	Traffic Light Posts	-	No.	
		Delineator Post	-	No.	Kilometer Posts	-	No.	
		-	-	Delineator Posts	-	No.		
119.150 Protocol Road	121.190	Guardrails	-	Metre	Guardrails	-	Metre	4th cycle protocol road
		Barriers	-	Metre	Barriers	-	Metre	
		Signages & Posts	37	No.	Road Kerbs	-	Metre	
		Traffic Signal	-	No.	Sign Posts	-	No.	
		Kilometer Posts	2	No.	Traffic Light Posts	-	No.	
		Delineator Post	-	No.	Kilometer Posts	-	No.	
		-	-	Delineator Posts	-	No.		
115.570 121.190 Protocol Road	119.150 121.785	Guardrails		Metre	Guardrails		Metre	Under Dual Carriageway Upgrading Project
		Barriers		Metre	Barriers		Metre	
		Signages & Posts		No.	Road Kerbs		Metre	
		Traffic Signal		No.	Sign Posts		No.	
		Kilometer Posts		No.	Traffic Light Posts		No.	
		Delineator Post		No.	Kilometer Posts		No.	
				Delineator Posts		No.		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: June 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
160.585 Protocol Road	163.485	Guardrails	30	Metre	Guardrails	-	Metre	4th cycle protocol road
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	31	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	3	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
			-			-		
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: June 2013

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	1,859.00	324.00	2,183.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	250	51	301.00	0	0	0
				Traffic Signal	No.	8	0	8.00	0	0	0
				Kilometer Post	No.	56	3	59.00	0	0	0
				Delineator Post	No.	33	12	45.00	0	0	0
2	Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	1,229.00	1,041.00	2,270.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	63	35	98.00	0	0	0
				Traffic Signal	No.	0	0	0.00	0	0	0
				Kilometer Post	No.	8	4	12.00	0	0	0
				Delineator Post	No.	0	0	0.00	0	0	0
3	Beaufort	502	Jalan Beaufort-Menumbok	Guardrail	m	1,125.00	0.00	1,125.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	255	0	255.00	130	0	130
				Traffic Signal	No.	0	0	0.00	0	0	0
				Kilometer Post	No.	22	0	22.00	9	0	9
				Delineator Post	No.	0	0	0.00	0	0	0
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail	m	1,191.00	0.00	1,191.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	394	0	394	193	0	193
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	30	0	30	16	0	16
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
92.810	95.830	Guardrails	_____	Metre	Guardrails	_____	Metre	27 nos.need to replace
		Barriers	_____	Metre	Barriers	_____	Metre	
		Signages & Posts	49	No.	Road Kerbs	_____	Metre	
92.470	94.414	Traffic Signal	_____	No.	Sign Posts	_____	No.	4th cycle for protocol road
		Kilometer Posts	3	No.	Traffic Light Posts	_____	No.	
93.766	94.810	Delineator Post	12	No.	Kilometer Posts	_____	No.	27 nos.need to replace
			_____		Delineator Posts	_____	No.	
			_____			_____		
96.098	96.505	Guardrails	324	Metre	Guardrails	_____	Metre	4th cycle for protocol road
		Barriers	_____	Metre	Barriers	_____	Metre	
		Signages & Posts	2	No.	Road Kerbs	_____	Metre	
96.002	96.031	Traffic Signal	_____	No.	Sign Posts	_____	No.	4th cycle for protocol road
		Kilometer Posts	_____	No.	Traffic Light Posts	_____	No.	
		Delineator Post	_____	No.	Kilometer Posts	_____	No.	
			_____		Delineator Posts	_____	No.	
			_____			_____		
			_____			_____		
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
			_____			_____		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
140.800	142.871	Guardrails	302	Metre	Guardrails		Metre	2nd cycle for normal road
		Barriers		Metre	Barriers		Metre	
140.300	142.747	Signages & Posts	11	No.	Road Kerbs		Metre	2nd cycle for normal road
		Traffic Signal		No.	Sign Posts		No.	
141.915	142.950	Kilometer Posts	2	No.	Traffic Light Posts		No.	6 nos. sign plate need to replace
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
143.656	146.137	Guardrails	367	Metre	Guardrails		Metre	2 Panel need to replace
		Barriers		Metre	Barriers		Metre	
143.006	146.841	Signages & Posts	17	No.	Road Kerbs		Metre	2nd cycle for normal road
		Traffic Signal		No.	Sign Posts		No.	
143.882	146.747	Kilometer Posts	1	No.	Traffic Light Posts		No.	7 nos. sign plate need to replace
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
147.070	147.791	Guardrails	372	Metre	Guardrails		Metre	24m need to replace
		Barriers		Metre	Barriers		Metre	
147.001	147.923	Signages & Posts	7	No.	Road Kerbs		Metre	2nd cycle for normal road
		Traffic Signal		No.	Sign Posts		No.	
147.717		Kilometer Posts	1	No.	Traffic Light Posts		No.	2nd cycle for normal road
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
	To							
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: JUNE 2013

CHAINAGE		CLEANING			PAINTING			REMARKS
	To							
33.010	34.980	Guardrails	_____	Metre	Guardrails	_____	Metre	2nd cycle for normal road
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	16	No.	
33.010	34.015	Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	2nd cycle for normal road
		Kilometer Posts	_____	No.	Kilometer Posts	2	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
			_____			_____		
35.040	36.245	Guardrails	_____	Metre	Guardrails	_____	Metre	2nd cycle for normal road
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	23	No.	
35.015	36.015	Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	2nd cycle for normal road
		Kilometer Posts	_____	No.	Kilometer Posts	2	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
			_____			_____		
37.350	41.295	Guardrails	_____	Metre	Guardrails	_____	Metre	2nd cycle for normal road
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	24	No.	
38.005	41.000	Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	2nd cycle for normal road
		Kilometer Posts	_____	No.	Kilometer Posts	3	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
			_____			_____		

R 05

**PENYENGGARAAN
JAMBATAN & PEMBENTUNG
(BRIDGES & CULVERTS)**

DISTRICT : KOTA KINABALU
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 1.890 (C9)
KM 3.650

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 69.780
KM 79.780

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 120.750
KM 130.750

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 120.200
KM 130.200

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 119.780
KM 129.780

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 161.841
KM 171.841

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 146.133 - LHS
KM 147.893

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 152.795 - LHS
KM 154.555

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
CULVERT CLEARING
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	102	0	102	8	0	8	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	17	16	33	10	16	26	3	1	4
Kudat	01	Jalan Kota Kinabalu-Kudat	130	0	130	30	0	30	2	0	2
Tuaran	01	Jalan Kota Kinabalu-Kudat	78	76	154	1	4	5	1	1	2
	22	Jalan Kota Kinabalu-Sandakan	83	0	83	2	0	2	0	0	0
	503	Jalan Berungis-Kota Belud	73	0	73	4	0	4	3	0	3
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	156	0	156	27	0	27	14	0	14
	01	Jalan Kota Kinabalu-Sindumin	11	11	22	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	2	0	2	2	0	2	0	0	0
	606	Jalan Susur Sepangar Bay	32	12	44	2	2	4	0	1	1
	607	Jalan Masuk Ke Pelabuhan Baru	6	0	6	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	1	0	1	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	30	0	30	0	0	0	4	0	4
	500	Jalan Kota Kinabalu-Keningau-Tenom	137	0	137	6	0	6	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	16	3	19	0	1	1	2	0	2
Papar	01	Jalan Kota Kinabalu-Sindumin	108	0	108	61	0	61	14	0	14
Ranau	22	Jalan Kota Kinabalu-Sandakan	240	66	306	12	2	14	6	0	6
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	167	19	186	10	1	11	5	0	5
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	90	8	98	10	3	13	3	0	3
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	39	8	47	9	1	10	4	0	4
Beaufort	01	Jalan Kota Kinabalu-Sindumin	81	9	90	49	3	52	28	1	29
	502	Jalan Beaufort-Menumbok	21	13	34	5	1	6	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	24	39	63	2	13	15	2	1	3
Kuala Penyu	502	Jalan Beaufort-Menumbok	73	0	73	27	0	27	1	0	1
TOTAL			1717	280	1997	277	47	324	92	5	97

PROGRESS REPORT

Form: LRSB-OP-F058-R05S(C)

Rev: 0

LINTASAN RESOURCES SDN. BHD.

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING**MONTH : JUNE 2013**

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	102	-	102	8	-	8	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	17	16	33	10	16	26	3	1	4
3	Kudat	01	Jalan Kota Kinabalu - Kudat	130	-	130	30	-	30	2	-	2
TOTAL :				249	16	265	48	16	64	5	1	6

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALI - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			86	7	9	102	6	2	0	8	0	0	0	0		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
BALANCE END OF JUNE :			86	7	9	102	6	2	0	8	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA MARUDU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			13	1	3	17	7	1	2	10	2	0	1	3		
1	121.004					0			1	1				0	04 Jun 13	Protocol Road 1st Cycle
2	120.901					0				0			1	1	04 Jun 13	Protocol Road 1st Cycle
3	120.792					0			1	1				0	04 Jun 13	Protocol Road 1st Cycle
4	122.453					0	1			1				0	05 Jun 13	
5	119.057		1			1				0				0	05 Jun 13	
6	118.775		1			1				0				0	05 Jun 13	
7	118.280					0	1			1				0	06 Jun 13	
8	118.142		1			1				0				0	06 Jun 13	
9	117.821					0	1			1				0	10 Jun 13	
10	117.480					0	1			1				0	10 Jun 13	
11	117.380		1			1				0				0	10 Jun 13	
12	116.845					0	1			1				0	11 Jun 13	
13	116.600		1			1				0				0	11 Jun 13	
14	116.323		1			1				0				0	11 Jun 13	
15	116.080					0	1			1				0	12 Jun 13	
CARRIED FORWARD :			19	1	3	23	13	1	4	18	2	0	2	4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			19	1	3	23	13	1	4	18	2	0	2	4		
16	115.664					0	1			1				0	12 Jun 13	
17	115.301		1			1				0				0	12 Jun 13	
18	115.213			1		1				0				0	14 Jun 13	
19	115.162		1			1				0				0	14 Jun 13	
20	115.080					0	1			1				0	15 Jun 13	
21	114.879		1			1				0				0	15 Jun 13	
22	114.535					0	1			1				0	17 Jun 13	
23	114.338					0	1			1				0	17 Jun 13	
24	114.235					0	1			1				0	18 Jun 13	
25	113.936		1			1				0				0	18 Jun 13	
26	113.803					0	1			1				0	19 Jun 13	
27	113.758					0	1			1				0	19 Jun 13	
28	113.715		1			1				0				0	21 Jun 13	
29	112.884					0		1		1				0	21 Jun 13	
30	112.408			1		1				0				0	24 Jun 13	
CARRIED FORWARD :			24	3	3	30	20	2	4	26	2	0	2	4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			24	3	3	30	20	2	4	26	2	0	2	4		
31	112.320				1	1				0				0	24 Jun 13	
32	112.008		1			1				0				0	28 Jun 13	
33	111.024		1			1				0				0	29 Jun 13	
34																
35																
36																
37																
38																
39																
40																
41																
42																
43																
44																
45																
BALANCE END OF JUNE :			26	3	4	33	20	2	4	26	2	0	2	4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUDAT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			115	12	3	130	12	17	1	30	0	2	0	2		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
BALANCE END OF JUNE			115	12	3	130	12	17	1	30	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: June 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	156	-	156	27	-	27	14	-	14
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	78	76	154	1	4	5	1	1	2
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	83	-	83	2	-	2	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	73	-	73	4	-	4	3	-	3
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	32	12	44	2	2	4	-	1	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	6	-	6	-	-	-	-	-	-
TOTAL :				428	88	516	36	6	42	18	2	20

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			148	8	0	156	15	12	0	27	4	10	0	14		
TOTAL :			148	8	0	156	15	12	0	27	4	10	0	14		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			72	5	1	78	0	1	0	1	0	1	0	1		
1	24.091	A1024130	1			1									07 Jun 13	
2	24.194		1			1									07 Jun 13	
3	24.361		1			1									07 Jun 13	
4	24.519		1			1									07 Jun 13	
5	24.754		1			1									07 Jun 13	
6	24.953	A1024940	1			1									07 Jun 13	
7	24.975		1			1									07 Jun 13	
8	25.231		A1025190	1			1								12 Jun 13	
9	25.412		A1025250	1			1								12 Jun 13	
10	26.254							1			1					20 Jun 13
11	26.364		1			1									20 Jun 13	
12	26.527	A102650					1			1					20 Jun 13	
13	26.555											1		1	20 Jun 13	
14	26.725		1			1									20 Jun 13	
15	27.027															
CARRIED FORWARD :			83	5	1	89	3	1	0	4	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			83	5	1	89	3	1	0	4	0	2	0	2		
16	27.361	A1027370	1			1									20 Jun 13	
17	27.388		1			1									20 Jun 13	
18	27.620		1			1									20 Jun 13	
19	27.765		1			1									20 Jun 13	
20	27.787		1			1									20 Jun 13	
21	27.946		1			1									20 Jun 13	
22	28.092		1			1									29 Jun 13	
23	28.108		1			1									29 Jun 13	
24	28.332		1			1									29 Jun 13	
25	28.494		1			1									29 Jun 13	
26	28.716		1			1									29 Jun 13	
27	28.846	A1028840	1			1									29 Jun 13	
28	28.950	A1028950	1			1									29 Jun 13	
29	28.950		1			1									29 Jun 13	
30	29.150		1			1									29 Jun 13	
CARRIED FORWARD :			98	5	1	104	3	1	0	4	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			98	5	1	104	3	1	0	4	0	2	0	2		
31	36.784		1			1									03 Jun 13	
32	37.255		1			1									03 Jun 13	
33	37.433	A1/037.350	1			1									03 Jun 13	
34	37.768	A1/037.650	1			1									03 Jun 13	
35	36.980				1	1									03 Jun 13	
36	38.065		1			1									03 Jun 13	
37	38.453	A1/038.560		1		1									07 Jun 13	
38	38.678	A1/038.780	1			1									07 Jun 13	
39	38.862		1			1									07 Jun 13	
40	39.180		1			1									07 Jun 13	
41	39.411	A1/039.530	1			1									07 Jun 13	
42	39.654		1			1									07 Jun 13	
43	39.882		1			1									10 Jun 13	
44	40.127	A1/040.140	1			1									10 Jun 13	
45	40.287		1			1									10 Jun 13	
CARRIED FORWARD :			111	6	2	119	3	1	0	4	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			111	6	2	119	3	1	0	4	0	2	0	2		
46	40.705	A1/040.700	1			1									10 Jun 13	
47	40.855	A1/040.050						1		1					10 Jun 13	
48	41.169		1			1									13 Jun 13	
49	41.215		1			1									13 Jun 13	
50	41.451	A1/041.340	1			1									13 Jun 13	
51	41.999	A1/041.900		1		1									13 Jun 13	
52	42.286	A1/042.190	1			1									13 Jun 13	
53	42.767			1		1									17 Jun 13	
54	42.880		1			1									17 Jun 13	
55	43.063		1			1									17 Jun 13	
56	43.352		1			1									17 Jun 13	
57	43.749			1		1									17 Jun 13	
58	43.815		1			1									17 Jun 13	
59	44.953		1			1									20 Jun 13	
60	45.194			1		1									20 Jun 13	
CARRIED FORWARD :			121	10	2	133	3	2	0	5	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			121	10	2	133	3	2	0	5	0	2	0	2		
61	45.502		1			1									20 Jun 13	
62	46.630		1			1									22 Jun 13	
63	46.715		1			1									22 Jun 13	
64	46.835		1			1									22 Jun 13	
65	46.947		1			1									25 Jun 13	
66	47.055		1			1									25 Jun 13	
67	47.110		1			1									25 Jun 13	
68	47.319		1			1									25 Jun 13	
69	47.402		1			1									25 Jun 13	
70	47.532		1			1									25 Jun 13	
71	46.672		1			1									25 Jun 13	
72	46.709		1			1									25 Jun 13	
73	47.917			1		1									25 Jun 13	
74	48.247		1			1									25 Jun 13	
75	48.417				1	1									25 Jun 13	
CARRIED FORWARD :			134	11	3	148	3	2	0	5	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			134	11	3	148	3	2	0	5	0	2	0	2		
76	49.018			1		1									27 Jun 13	
77	49.392		1			1									27 Jun 13	
78	49.920		1			1									27 Jun 13	
79	50.477				1	1									29 Jun 13	
80	50.714		1			1									29 Jun 13	
81	50.967		1			1									29 Jun 13	
TOTAL :			138	12	4	154	3	2	0	5	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			71	1	11	83	2	0	0	2	0	0	0	0		
TOTAL :			71	1	11	83	2	0	0	2	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			72	1	0	73	0	4	0	4	1	2	0	3		
TOTAL :			72	1	0	73	0	4	0	4	1	2	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			32	0	0	32	2	0	0	2	0	0	0	0		
1	7.341		1			1									03 Jun 13	
2	7.608		1			1									03 Jun 13	
3	7.849		1			1									03 Jun 13	
4	8.160		1			1									05 Jun 13	
5	8.307		1			1									05 Jun 13	
6	8.621		1			1									05 Jun 13	
7	9.169						1			1					10 Jun 13	
8	9.305		1			1									10 Jun 13	
9	9.409						1			1					10 Jun 13	
10	9.610		1			1									10 Jun 13	
11	9.871										1			1	10 Jun 13	
12	9.921		1			1									10 Jun 13	
13	9.926		1			1									10 Jun 13	
14	10.552		1			1									19 Jun 13	
15	10.619		1			1									19 Jun 13	
TOTAL :			44	0	0	44	4	0	0	4	1	0	0	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 607

ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			0	6	0	6	0	0	0	0	0	0	0	0		
TOTAL :			0	6	0	6	0	0	0	0	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

MONTH: JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	240	66	306	12	2	14	6	0	6
TOTAL :				240	66	306	12	2	14	6	0	6

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM MAY 2013:			152	8	80	240	8	1	3	12	1	2	3	6		
1	91.298	-	1			1				0				0	03 Jun 13	
2	91.638	-	1			1				0				0	03 Jun 13	
3	92.395	-	1			1				0				0	03 Jun 13	
4	92.591	-	1			1				0				0	04 Jun 13	
5	92.823	-	1			1				0				0	04 Jun 13	
6	93.158	-			1	1				0				0	04 Jun 13	
7	93.232	-	1			1				0				0	04 Jun 13	
8	93.688	-	1			1				0				0	05 Jun 13	
9	94.075	-	1			1				0				0	05 Jun 13	
10	94.331	-	1			1				0				0	06 Jun 13	
11	94.360	-				0		1		1				0	06 Jun 13	
12	95.081	-		1		1				0				0	07 Jun 13	
13	95.100	-	1			1				0				0	07 Jun 13	
14	95.220	-	1			1				0				0	07 Jun 13	
15	95.430	-	1			1				0				0	08 Jun 13	
CARRIED FORWARD :			164	9	81	254	8	2	3	13	1	2	3	6		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			164	9	81	254	8	2	3	13	1	2	3	6		
16	95.606	-	1			1				0				0	08 Jun 13	
17	95.853	-			1	1				0				0	08 Jun 13	
18	96.094	-	1			1				0				0	08 Jun 13	
19	96.340	-	1			1				0				0	10 Jun 13	
20	96.453	-	1			1				0				0	10 Jun 13	
21	96.681	-	1			1				0				0	10 Jun 13	
22	97.017	-	1			1				0				0	11 Jun 13	
23	97.149	-	1			1				0				0	11 Jun 13	
24	97.337	-		1		1				0				0	11 Jun 13	
25	97.440	-		1		1				0				0	12 Jun 13	
26	97.982	-		1		1				0				0		* Under ICU
27	98.028	-	1			1				0				0		* Under ICU
28	98.260	-		1		1				0				0		* Under ICU
29	98.385	-	1			1				0				0		* Under ICU
30	98.390	-		1		1				0				0		* Under ICU
CARRIED FORWARD :			173	14	82	269	8	2	3	13	1	2	3	6		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			173	14	82	269	8	2	3	13	1	2	3	6		
31	98.649	-	1			1				0				0		* Under ICU
32	99.417	-	1			1				0				0		* Under ICU
33	99.617	-	1			1				0				0		* Under ICU
34	99.892	-	1			1				0				0		* Under ICU
35	100.051	-	1			1				0				0	15 Jun 13	
36	100.170	-	1			1				0				0	15 Jun 13	
37	100.338	-	1			1				0				0	15 Jun 13	
38	100.532	-	1			1				0				0	17 Jun 13	
39	100.672	-	1			1				0				0	17 Jun 13	
40	100.752	-	1			1				0				0	17 Jun 13	
41	101.006	-	1			1				0				0	17 Jun 13	
42	101.600	-		1		1				0				0	18 Jun 13	
43	101.625	-	1			1				0				0	18 Jun 13	
44	101.776	-	1			1				0				0	18 Jun 13	
45	102.063	-	1			1				0				0	19 Jun 13	
CARRIED FORWARD :			187	15	82	284	8	2	3	13	1	2	3	6		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			187	15	82	284	8	2	3	13	1	2	3	6		
46	102.267	-	1			1				0				0	19 Jun 13	
47	102.435	-				0	1			1				0	19 Jun 13	
48	102.948	-	1			1				0				0	20 Jun 13	
49	103.624	-	1			1				0				0	20 Jun 13	
50	103.828	-	1			1				0				0	20 Jun 13	
51	104.264	-	1			1				0				0	21 Jun 13	
52	104.375	-	1			1				0				0	21 Jun 13	
53	104.427	-	1			1				0				0	21 Jun 13	
54	104.683	-	1			1				0				0	22 Jun 13	
55	104.857	-	1			1				0				0	22 Jun 13	
56	105.037	-	1			1				0				0	22 Jun 13	
57	105.446	-			1	1				0				0	24 Jun 13	
58	105.900	-	1			1				0				0	24 Jun 13	
59	106.153	-	1			1				0				0	24 Jun 13	
60	106.319	-	1			1				0				0	24 Jun 13	
CARRIED FORWARD :			200	15	83	298	9	2	3	14	1	2	3	6		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			200	15	83	298	9	2	3	14	1	2	3	6		
61	106.714	-	1			1				0				0	25 Jun 13	
62	107.798	-	1			1				0				0	25 Jun 13	
63	108.047	-	1			1				0				0	25 Jun 13	
64	108.180	-	1			1				0				0	26 Jun 13	
65	108.200	-	1			1				0				0	26 Jun 13	
66	108.520	-	1			1				0				0	27 Jun 13	
67	108.714	-	1			1				0				0	27 Jun 13	
68	108.947	-	1			1				0				0	27 Jun 13	
69																
70																
71																
72																
73																
74																
75																
CARRIED FORWARD :			208	15	83	306	9	2	3	14	1	2	3	6		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	11	11	22	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	30	-	30	-	-	-	4	-	4
3	Papar	01	Jalan Kota Kinabalu - Sindumin	108	-	108	61	-	61	14	-	14
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	137	-	137	6	-	6	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2	-	2	2	-	2	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	16	3	19	-	1	1	2	-	2
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	1	1	2	-	-	-	-	-	-
			TOTAL :	305	15	320	69	1	70	20	-	20

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			9	1	1	11	0	0	0	0	0	0	0	0		
1	0.189	C1	1			1				0				0	20 Jun 12	4th cycle for Protocol Road
2	0.518	C2			1	1				0				0	20 Jun 12	4th cycle for Protocol Road
3	0.645	C3	1			1				0				0	20 Jun 12	4th cycle for Protocol Road
4	0.787	C4	1			1				0				0	20 Jun 12	4th cycle for Protocol Road
5	0.886	C5	1			1				0				0	20 Jun 12	4th cycle for Protocol Road
6	1.211	C6	1			1				0				0	20 Jun 12	4th cycle for Protocol Road
7	1.342	C7	1			1				0				0	20 Jun 12	4th cycle for Protocol Road
8	1.722	C8		1		1				0				0	21 Jun 12	4th cycle for Protocol Road
9	1.890	C9	1			1				0				0	21 Jun 12	4th cycle for Protocol Road
10	2.030	C10	1			1				0				0	21 Jun 12	4th cycle for Protocol Road
11	2.075	C11	1			1				0				0	21 Jun 12	4th cycle for Protocol Road
TOTAL :			18	2	2	22	0	0	0	0	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			24	5	1	30	0	0	0	0	0	4	0	4		
TOTAL :			24	5	1	30	0	0	0	0	0	4	0	4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			61	15	32	108	40	20	1	61	0	13	1	14		
TOTAL :			61	15	32	108	40	20	1	61	0	13	1	14		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			61	7	69	137	6	0	0	6	0	0	0	0		
TOTAL :			61	7	69	137	6	0	0	6	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			1	1	0	2	1	1	0	2	0	0	0	0		
TOTAL :			1	1	0	2	1	1	0	2	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			13	2	1	16	0	0	0	0	0	2	0	2		
1	7.160	C19		1		1				0				0	27 Jun 12	2nd cycle for Normal Road
2	7.116	C18				0	1			1				0	27 Jun 12	2nd cycle for Normal Road
3	6.987	C17		1		1				0				0	25 Jun 12	2nd cycle for Normal Road
4	6.970	C16	1			1				0				0	25 Jun 12	2nd cycle for Normal Road
TOTAL :			14	4	1	19	1	0	0	1	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 608

ROAD NAME: JALAN MASUK KE LPG TERBANG LAMA

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			1	0	0	1	0	0	0	0	0	0	0	0		
1	0.594	C1	1			1				0				0	21 Jun 12	4th cycle for Protocol Road
TOTAL :			2	0	0	2	0	0	0	0	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	167	19	186	10	1	11	5	-	5
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	90	8	98	10	3	13	3	-	3
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	39	8	47	9	1	10	4	-	4
TOTAL :				296	35	331	29	5	34	12	-	12

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			78	9	80	167	6	2	2	10	0	4	1	5		
1	73.150	TBN 124	1			1				0				0	25 Jun 13	4th cycle protocol road
2	72.950	TBN 123			1	1				0				0	25 Jun 13	4th cycle protocol road
3	72.800	TBN 122			1	1				0				0	25 Jun 13	4th cycle protocol road
4	72.600	TBN 121	1			1				0				0	25 Jun 13	4th cycle protocol road
5	72.450	TBN 120	1			1				0				0	26 Jun 13	4th cycle protocol road
6	72.300	TBN 119	1			1				0				0	26 Jun 13	4th cycle protocol road
7	72.100	TBN 118			1	1				0				0	26 Jun 13	4th cycle protocol road
8	71.830	TBN 117	1			1				0				0	26 Jun 13	4th cycle protocol road
9	71.700	TBN 116			1	1				0				0	26 Jun 13	4th cycle protocol road
10	71.600	TBN 115	1			1				0				0	26 Jun 13	4th cycle protocol road
11	71.300	TBN 114	1			1				0				0	26 Jun 13	4th cycle protocol road
12	71.250	TBN 113				0		1		1				0	26 Jun 13	4th cycle protocol road
13	70.950	TBN 112	1			1				0				0	27 Jun 13	4th cycle protocol road
14	70.900	TBN 111			1	1				0				0	27 Jun 13	4th cycle protocol road
15	70.600	TBN 110		1		1				0				0	27 Jun 13	4th cycle protocol road
CARRIED FORWARD :			86	10	85	181	6	3	2	11	0	4	1	5		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			86	10	85	181	6	3	2	11	0	4	1	5		
16	70.550	TBN 109			1	1				0				0	27 Jun 13	4th cycle protocol road
17	70.250	TBN 108			1	1				0				0	27 Jun 13	4th cycle protocol road
18	70.080	TBN 107	1			1				0				0	28 Jun 13	4th cycle protocol road
19	69.780	TBN 106		1		1				0				0	28 Jun 13	4th cycle protocol road
20	69.580	TBN 105		1		1				0				0	29 Jun 13	4th cycle protocol road
21																
22																
23																
24																
25																
26																
27																
28																
29																
30																
TOTAL :			87	12	87	186	6	3	2	11	0	4	1	5		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			37	6	47	90	4	3	3	10	1	2	0	3		
1	120.900	KGU 86	1			1				0				0	18 Jun 13	4th cycle protocol road
2	120.750	KGU 85				0		1		1				0	18 Jun 13	4th cycle protocol road
3	120.400	KGU 84	1			1				0				0	20 Jun 13	4th cycle protocol road
4	120.200	KGU 83				0		1		1				0	20 Jun 13	4th cycle protocol road
5	120.100	KGU 82	1			1				0				0	20 Jun 13	4th cycle protocol road
6	119.780	KGU 81				0	1			1				0	21 Jun 13	4th cycle protocol road
7	119.750	KGU 80	1			1				0				0	21 Jun 13	4th cycle protocol road
8	119.350	KGU 79	1			1				0				0	22 Jun 13	4th cycle protocol road
9	119.100	KGU 78				0				0				0	-	Under Dual Carriageway Upgrading Project
10	118.950	KGU 77				0				0				0	-	Under Dual Carriageway Upgrading Project
11	118.650	KGU 76				0				0				0	-	Under Dual Carriageway Upgrading Project
12	118.050	KGU 75				0				0				0	-	Under Dual Carriageway Upgrading Project
13	117.250	KGU 74				0				0				0	-	Under Dual Carriageway Upgrading Project
14	117.150	KGU 73				0				0				0	-	Under Dual Carriageway Upgrading Project
15	116.550	KGU 72				0				0				0	-	Under Dual Carriageway Upgrading Project
CARRIED FORWARD :			42	6	47	95	5	5	3	13	1	2	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			42	6	47	95	5	5	3	13	1	2	0	3		
16	116.400	KGU 71				0				0				0	-	Under Dual Carriageway Upgrading Project
17	116.300	KGU 70				0				0				0	-	Under Dual Carriageway Upgrading Project
18	116.100	KGU 69				0				0				0	-	Under Dual Carriageway Upgrading Project
19	115.560	KGU 68			1	1				0				0	24 Jun 13	4th cycle protocol road
20	115.010	KGU 67		1		1				0				0	24 Jun 13	4th cycle protocol road
21	114.900	KGU 66		1		1				0				0	24 Jun 13	4th cycle protocol road
22																
23																
24																
25																
26																
27																
28																
29																
30																
TOTAL :			42	8	48	98	5	5	3	13	1	2	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			15	20	4	39	4	5	0	9	0	4	0	4		
1	162.980	TNM 52		1		1				0				0	05 Jun 13	4th cycle protocol road
2	162.760	TNM 51				0		1		1				0	06 Jun 13	4th cycle protocol road
3	162.620	TNM 50		1		1				0				0	06 Jun 13	4th cycle protocol road
4	162.520	TNM 49		1		1				0				0	06 Jun 13	4th cycle protocol road
5	162.035	TNM 48		1		1				0				0	10 Jun 13	4th cycle protocol road
6	161.841	TNM 47		1		1				0				0	11 Jun 13	4th cycle protocol road
7	161.128	TNM 46	1			1				0				0	14 Jun 13	4th cycle protocol road
8	161.102	TNM 45	1			1				0				0	14 Jun 13	4th cycle protocol road
9	160.844	TNM 44	1			1				0				0	15 Jun 13	4th cycle protocol road
10																
11																
12																
13																
14																
15																
TOTAL :			18	25	4	47	4	6	0	10	0	4	0	4		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month :June 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	81	9	90	49	3	52	28	1	29
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	24	39	63	2	13	15	2	1	3
3	Beaufort	502	Jalan Beaufort - Menumbok	21	13	34	5	1	6	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	73	-	73	27	-	27	1	-	1
TOTAL :				199	61	260	83	17	100	31	2	33

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			39	42	0	81	22	27	0	49	1	27	0	28		
1	92.070	83	1			1									23-Jun-13	4th cycle for protocol road
2	92.090	84									1		1		23-Jun-13	4th cycle for protocol road
3	92.655	85						1	1						23-Jun-13	4th cycle for protocol road
4	92.865	86						1	1						24-Jun-13	4th cycle for protocol road
5	93.376	87	1			1									24-Jun-13	4th cycle for protocol road
6	93.587	88	1			1									24-Jun-13	4th cycle for protocol road
7	93.678	89	1			1									24-Jun-13	4th cycle for protocol road
8	93.791	90						1	1						25-Jun-13	4th cycle for protocol road
9	94.046	91	1			1									25-Jun-13	4th cycle for protocol road
10	94.662	92	1			1									25-Jun-13	4th cycle for protocol road
11	94.914	93	1			1									26-Jun-13	4th cycle for protocol road
12	95.148	94	1			1									26-Jun-13	4th cycle for protocol road
13	95.753	95	1			1									26-Jun-13	4th cycle for protocol road
14																
15																
CARRIED FORWARD :			48	42	0	90	22	30	0	52	1	28	0	29		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			15	9	0	24	1	1	0	2	0	2	0	2		
1	136.355	196	1			1									06-Jun-13	4th cycle for protocol road
2	136.383	197	1			1									06-Jun-13	4th cycle for protocol road
3	136.614	198	1			1									06-Jun-13	4th cycle for protocol road
4	136.625	199	1			1									06-Jun-13	4th cycle for protocol road
5	137.772	200	1			1									07-Jun-13	4th cycle for protocol road
6	137.862	201	1			1									07-Jun-13	4th cycle for protocol road
7	138.204	202	1			1									07-Jun-13	4th cycle for protocol road
8	138.441	203	1			1									07-Jun-13	4th cycle for protocol road
9	138.814	204	1			1									08-Jun-13	4th cycle for protocol road
10	139.280	205	1			1									08-Jun-13	4th cycle for protocol road
11	139.600	206					1			1					08-Jun-13	4th cycle for protocol road
12	139.892	207	1			1									09-Jun-13	4th cycle for protocol road
13	140.019	208	1			1									09-Jun-13	4th cycle for protocol road
14	140.805	209										1		1	09-Jun-13	2nd cycle for normal road
15	141.007	210	1			1									10-Jun-13	2nd cycle for normal road
CARRIED FORWARD :			28	9	0	37	2	1	0	3	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			28	9	0	37	2	1	0	3	0	3	0	3		
16	141.898	211	1			1									10-Jun-13	2nd cycle for normal road
17	142.129	212		1		1									10-Jun-13	2nd cycle for normal road
18	142.490	213						1		1					10-Jun-13	2nd cycle for normal road
19	142.607	214	1			1									11-Jun-13	2nd cycle for normal road
20	142.865	215		1		1									11-Jun-13	2nd cycle for normal road
21	143.166	216	1			1									11-Jun-13	2nd cycle for normal road
22	143.451	217	1			1									11-Jun-13	2nd cycle for normal road
23	144.123	218						1		1					15-Jun-13	2nd cycle for normal road
24	144.600	219						1		1					15-Jun-13	2nd cycle for normal road
25	145.349	220						1		1					15-Jun-13	2nd cycle for normal road
26	146.133	221	1			1									16-Jun-13	2nd cycle for normal road
27	146.515	222	1			1									16-Jun-13	2nd cycle for normal road
28	147.198	223	1			1									16-Jun-13	2nd cycle for normal road
29	147.778	224		1		1									16-Jun-13	2nd cycle for normal road
30	147.907	225	1			1									17-Jun-13	2nd cycle for normal road
CARRIED FORWARD :			36	12	0	48	2	5	0	7	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			36	12	0	48	2	5	0	7	0	3	0	3		
31	148.337	226	1			1									17-Jun-13	2nd cycle for normal road
32	148.559	227	1			1									17-Jun-13	2nd cycle for normal road
33	148.660	228	1			1									17-Jun-13	2nd cycle for normal road
34	148.798	229	1			1									18-Jun-13	2nd cycle for normal road
35	149.112	230	1			1									18-Jun-13	2nd cycle for normal road
36	149.624	231	1			1									18-Jun-13	2nd cycle for normal road
37	149.904	232	1			1									18-Jun-13	2nd cycle for normal road
38	150.034	233	1			1									19-Jun-13	2nd cycle for normal road
39	150.323	234						1		1					19-Jun-13	2nd cycle for normal road
40	150.907	235	1			1									19-Jun-13	2nd cycle for normal road
41	151.081	236	1			1									20-Jun-13	2nd cycle for normal road
42	151.234	237	1			1									20-Jun-13	2nd cycle for normal road
43	151.420	238						1		1					20-Jun-13	2nd cycle for normal road
44	151.826	239					1			1					21-Jun-13	2nd cycle for normal road
45	152.372	240					1			1					21-Jun-13	2nd cycle for normal road
CARRIED FORWARD :			47	12	0	59	4	7	0	11	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			47	12	0	59	4	7	0	11	0	3	0	3		
46	152.795	241	1			1									21-Jun-13	2nd cycle for normal road
47	152.885	242	1			1									21-Jun-13	2nd cycle for normal road
48	153.024	243	1			1									22-Jun-13	2nd cycle for normal road
49	153.495	244					1			1					22-Jun-13	2nd cycle for normal road
50	153.984	245					1			1					22-Jun-13	2nd cycle for normal road
51	154.489	246					1			1					23-Jun-13	2nd cycle for normal road
52	154.959	247	1			1									23-Jun-13	2nd cycle for normal road
53	155.350	248					1			1					23-Jun-13	2nd cycle for normal road
54																
55																
56																
57																
58																
59																
60																
CARRIED FORWARD :			51	12	0	63	8	7	0	15	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			21	0	0	21	3	2	0	5	0	0	0	0		
1	0.350	01	1			1									18-Jun-13	2nd cycle for normal road
2	0.698	02	1			1									18-Jun-13	2nd cycle for normal road
3	0.812	03	1			1									18-Jun-13	2nd cycle for normal road
4	1.095	04	1			1									19-Jun-13	2nd cycle for normal road
5	1.408	05	1			1									19-Jun-13	2nd cycle for normal road
6	1.933	06			1	1									19-Jun-13	2nd cycle for normal road
7	3.925	07			1	1									28-Jun-13	2nd cycle for normal road
8	4.850	08	1			1									28-Jun-13	2nd cycle for normal road
9	5.362	09	1			1									28-Jun-13	2nd cycle for normal road
10	5.560	10	1			1									29-Jun-13	2nd cycle for normal road
11	6.170	11		1		1									29-Jun-13	2nd cycle for normal road
12	7.037	12						1		1					29-Jun-13	2nd cycle for normal road
13	7.391	13	1			1									30-Jun-13	2nd cycle for normal road
14	8.048	14	1			1									30-Jun-13	2nd cycle for normal road
CARRIED FORWARD :			31	1	2	34	3	3	0	6	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			73	0	0	73	27	0	0	27	0	1	0	1		
CARRIED FORWARD :			73	0	0	73	27	0	0	27	0	1	0	1		

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 95.410 - LHS
KM 97.170

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 95.410 - LHS
KM 97.170

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 138.924 - LHS
KM 140.684

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 138.924 - LHS
KM 140.684

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 149.333 - LHS
KM 151.093

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 149.333 - LHS
KM 151.093

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
BRIDGES
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	12	0	12	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	7	3	10	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	2	0	2	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	0	2	2	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	4	0	4	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	3	0	3	0	0	0
	606	Jalan Susur Sepangar Bay	0	0	0	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	3	0	3	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	8	0	8	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	11	0	11	0	0	0
Ranau	22	Jalan Kota Kinabalu-Sandakan	7	1	8	0	0	0
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	4	0	4	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	3	0	3	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	5	0	5	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	8	1	9	0	0	0
	502	Jalan Beaufort-Menumbok	4	0	4	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	2	2	4	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	0	0	0
TOTAL			83	9	92	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

MONTH : JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	12	-	12	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	7	3	10	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	2	-	2	-	-	-
TOTAL :				21	3	24	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			12											
1														
2														
3														
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
BALANCE END OF JUNE :			12											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			7											
1	124.050	BINGKONGAN	1	√	√	√	√	√	√	√			14 Jun 13	
2	117.830	MANGARIS	1	√	√	√	√	√	√	√			17 Jun 13	
3	111.450	LUGU	1	√	√	√	√	√	√	√			25 Jun 13	
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
BALANCE END OF JUNE :			10											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KUDAT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			2											
1														
2														
3														
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
BALANCE END OF JUNE :			2											

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: June 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	2	2	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	4	-	4	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL :				4	2	6	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		0									-	-		
1	40.562	Mengkaladoi Bridge	1	√	√	√	√	√	√	√			05 Jun 13	
2	45.562	Topokon Bridge	1	√	√	√	√	√	√	√			19 Jun 13	LHS
TOTAL:		2												

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TUARAN

ROUTE NO: 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: JUNE 2013

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		4								-	-		
TOTAL:		4											

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

MONTH: JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	7	1	8	0	0	0
TOTAL :				7	1	8	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD FROM MAY 2013:			7											
1	103.300	Bridge - Sg. Vulcanut	1	√	√	√	√	√	√			0	21 Jun 13	
CARRIED FORWARD:			8											

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	3	-	3	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	11	-	11	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	8	-	8	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	3	-	3	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
			TOTAL :	25	-	25	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: PENAMPANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		3								0	0		
TOTAL:		3								0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		11								0	0		
TOTAL:		11								0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: JUNE 2013

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		8								0	0		
TOTAL:		8								0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA KINABALU

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: JUNE 2013

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		3								0	0		
TOTAL:		3								0	0		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	4	-	4	-	-	-
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	3	-	3	-	-	-
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5	-	5	-	-	-
TOTAL :				12	-	12	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			4										
TOTAL :		4											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		3											
1	121.486	Jambatan Pampang	0									-	Under Dual Carriageway Upgrading Project
2	118.762	Jambatan Liawan	0									-	Under Dual Carriageway Upgrading Project
TOTAL :		3											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			5										
TOTAL :		5								0			

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : June 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	8	1	9	-	-	-
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	2	2	4	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	4	-	4	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok (no bridge)	-	-	-	-	-	-
TOTAL :				14	3	17	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		8									0		
1	95.410	Sungai Padas Bridge	√	√	√	√	√	√	√			25-Jun-13	4th cycle for protocol road
CARRIED FORWARD:		9									0		

LINTASAN RESOURCES SDN. BHD

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: SIPTANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: **JUNE 2013**

[illegible]

LINTASAN RESOURCES SDN. BHD

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: **JUNE 2013**

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		4									0		
CARRIED FORWARD:		4									0		

Rev: 4

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

DISTRICT:	KUALA PENYU
ROUTE NO:	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	JUNE 2013

[illegible]

R 07

**PENYENGGAHAN
LONGKANG**
(DRAINAGE)

DISTRICT : KOTA MARUDU
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH120.580-CH120.780(RHS)
KM120.580-KM120.780(RHS)

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA MARUDU
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH115.580-CH115.680(RHS)
KM115.580-KM115.680(RHS)

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA MARUDU
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH123.180-CH123.380(RHS)
KM123.180-KM123.380(RHS)

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TUARAN
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 49.902
KM 49.902

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 0.090 - CH 0.486 - MEDIAN
KM 1.850 - KM 2.246

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 608-JALAN KE LPG TERBANG LAMA
LOCATION : CH 0.593 - CH 0.660 - LHS
KM 0.593 - KM 0.660

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 71.350 - CH 71.582 - RHS
KM 81.350 - KM 81.582

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 120.595 - CH 120.756 - RHS
KM 130.595 - KM 130.756

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 119.850 - CH 120.180 - LHS
KM 129.850 - KM 130.180

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 161.692 - CH 160.767 - RHS
KM 171.692 - KM 170.767

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 94.815 - LHS
KM 96.575

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 136.400 - LHS
KM 138.160

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
DRAINAGE CLEARING
GRAND SUMMARY

MONTH: JUNE 2013

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	23,656	0	23,656	42,939	0	42,939.0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	14,560	15,530	30,090	2,451	6,488	8,939
Kudat	01	Jalan Kota Kinabalu-Kudat	32,133	0	32,133	18,684	0	18,684
Tuaran	01	Jalan Kota Kinabalu-Kudat	13,034	17,236	30,270	30,678	32,347	63,025
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	85,160	0	85,160
	503	Jalan Berungis-Kota Belud	3,000	0	3,000	35,400	0	35,400
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	21,230	0	21,230	61,369	0	61,369
	01	Jalan Kota Kinabalu-Sindumin	55	55	110	4,995	4,995	9,990
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	319	0	319	5,525	0	5,525
	606	Jalan Susur Sepangar Bay	1,505	2,967	4,472	9,301	11,512	20,813
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	1,032	0	1,032
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	1,442	1,442	2,884
Penampang	01	Jalan Kota Kinabalu-Sindumin	8,145	0	8,145	11,524	0	11,524
	500	Jalan Kota Kinabalu-Keningau-Tenom	9,380	0	9,380	49,517	0	49,517
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	1,962	129	2,091	16,577	0	16,577
Papar	01	Jalan Kota Kinabalu-Sindumin	29,990	0	29,990	1,525	0	1,525
Ranau	22	Jalan Kota Kinabalu-Sandakan	27,078	6,052	33,130	67,226	13,672	80,898
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	18,592	1,660	20,252	49,277	3,019	52,296
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	19,846	6,930	26,776	17,328	2,410	19,738
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	5,244	292	5,536	15,170	4,004	19,174
Beaufort	01	Jalan Kota Kinabalu-Sindumin	49,722	2,922	52,644	7,426	1,647	9,073
	502	Jalan Beaufort-Menumbok	22,195	9,188	31,383	0	790	790
Sipitang	01	Jalan Kota Kinabalu-Sindumin	10,780	10,183	20,963	8,589	7,325	15,914
Kuala Penyu	502	Jalan Beaufort-Menumbok	25,949	0	25,949	20,954	0	20,954
TOTAL			338,375	73,144	411,519	564,089	89,651	653,740

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

MONTH : JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	23,656.00	-	23,656.00	42,939.00	-	42,939.00
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	14,560.00	15,530	30,090.00	2,451.00	6,488	8,939.00
3	Kudat	01	Jalan Kota Kinabalu - Kudat	32,133.00	-	32,133.00	18,684.00	-	18,684.00
TOTAL :				70,349	15,530	85,879	64,074	6,488.0	70,562.0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			9882	0	13774	23,656.00	14603	1893	26443	42,939.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF JUNE :			9,882.00	0.00	13,774.00	23,656.00	14,603.00	1893.00	26,443.00	42,939.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			9,123.00	0.00	5,437.00	14,560.00	1,382.00	0.00	1,069.00	2,451.00		
1	122.580	119.580	3000.00		2700.00	5700.00					05 Jun 13	Protocol Road 1st Cycle
2	124.380	122.580	1230.00		600.00	1830.00	150.00			150.00	06 Jun 13	
3	119.980	116.280	2260.00		2100.00	4360.00	330.00			330.00	07 Jun 13	
4	116.166	115.701							908.00	908.00	08 Jun 13	Cascade and Berm Drain
5	116.280	114.020	370.00		1650.00	2020.00	600.00		1270.00	1870.00	12 Jun 13	
6	113.780	113.680					1184.00			1184.00	19 Jun 13	Cascade and Berm Drain
7	113.932	112.480	500.00		750.00	1250.00	565.00		566.00	1131.00	24 Jun 13	
8	112.380	111.070	360.00		10.00	370.00	557.00		358.00	915.00	27 Jun 13	
09												
10												
11												
12												
13												
14												
15												
BALANCE END OF JUNE :			16,843.00	0	13,247.00	30,090.00	4,768.00	0	4171	8,939.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUDAT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			18,326.00	0.00	13,807.00	32,133.00	9,719.00	0.00	8,965.00	18,684.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF JUNE :			18,326.00	0.00	13,807.00	32,133.00	9,719.00	0.00	8,965.00	18,684.00		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month: June 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	21,230.00	-	21,230.00	61,369.00	-	61,369.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	13,034.00	17,236.00	30,270.00	30,678.00	32,347.00	63,025.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	85,160.00	-	85,160.00
4	Tuaran	503	Jalan Berungis - Kota Belud	3,000.00	-	3,000.00	35,400.00	-	35,400.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1,505.00	297.00	1,802.00	9,301.00	11,512.00	20,813.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	1,032.00	-	1,032.00
TOTAL :				38,769.00	17,533.00	56,302.00	222,940.00	43,859.00	266,799.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,221	0	14,009	21,230	27,481	14,065	19,823	61,369		
TOTAL :			7,221	0	14,009	21,230	27,481	14,065	19,823	61,369		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,072	0	5,962	13,034	10,163	5,653	14,862	30,678		
1	24.019	24.086					67			67	07 Jun 13	
2	24.086	24.200	114			114					07 Jun 13	
3	24.248	24.336					88			88	07 Jun 13	
4	24.382	24.526					144			144	07 Jun 13	
5	24.558	24.720	162			162					07 Jun 13	
6	24.785	24.887					102			102	12 Jun 13	
7	24.874	24.916					42			42	12 Jun 13	
8	24.928	24.969					41			41	12 Jun 13	
9	24.960	25.042	82			82					12 Jun 13	
10	25.042	25.169					127			127	12 Jun 13	
11	25.169	25.231	62			62					12 Jun 13	
12	25.419	25.547					128			128	12 Jun 13	
13	25.567	25.632					65			65	20 Jun 13	
14	25.632	25.667	35			35					20 Jun 13	
15	25.695	26.430	735			735					20 Jun 13	
CARRIED FORWARD :			8,262	0	5,962	14,224	10,967	5,653	14,862	31,482		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			8,262	0	5,962	14,224	10,967	5,653	14,862	31,482		
16	26.430	26.557	127			127					20 Jun 13	
17	26.557	26.652	95			95					20 Jun 13	
18	26.742	26.826	84			84					20 Jun 13	
19	26.918	26.982	64			64					20 Jun 13	
20	27.080	27.280	200			200					20 Jun 13	
21	27.388	27.620					232			232	20 Jun 13	
22	27.620	27.900	280			280					29 Jun 13	
23	27.900	28.154	254			254					29 Jun 13	
24	27.847	28.552					705			705	29 Jun 13	
25	28.552	28.636					84			84	29 Jun 13	
26	28.684	28.733	49			49					29 Jun 13	
27	28.733	28.760					27			27	29 Jun 13	
28	28.860	28.900	40			40					29 Jun 13	
29	28.913	28.950	37			37					29 Jun 13	
30	28.982	29.084					102			102	29 Jun 13	
CARRIED FORWARD :			9,492	0	5,962	15,454	12,117	5,653	14,862	32,632		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			9,492	0	5,962	15,454	12,117	5,653	14,862	32,632		
31	23.982	24.200							218	218	07 Jun 13	
32	24.290	24.385			95	95					07 Jun 13	
33	24.385	24.470			85	85					07 Jun 13	
34	24.470	24.748			278	278					12 Jun 13	
35	24.656	24.836							180	180	12 Jun 13	
36	24.846	24.907			61	61					12 Jun 13	
37	24.920	24.995							75	75	12 Jun 13	
38	24.920	25.077			157	157					12 Jun 13	
39	25.007	25.252							245	245	20 Jun 13	
40	25.444	25.650			206	206					20 Jun 13	
41	25.650	25.880			230	230					20 Jun 13	
42	25.897	26.000			103	103					20 Jun 13	
43	26.000	27.025			1025	1,025					20 Jun 13	
44	27.050	27.280			230	230					20 Jun 13	
45	27.400	27.556			156	156					20 Jun 13	
CARRIED FORWARD :			9,492	0	8,588	18,080	12,117	5,653	15,580	33,350		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			9,492	0	8,588	18,080	12,117	5,653	15,580	33,350		
46	27.572	28.944			1372	1,372					29 Jun 13	
47	28.944	28.984			40	40					29 Jun 13	
48	28.984	29.222							238	238	29 Jun 13	
49	29.222	29.410							188	188	29 Jun 13	
50	29.410	29.500							90	90	29 Jun 13	
51	29.500	29.778			278	278					29 Jun 13	
52	29.778	30.160							382	382	29 Jun 13	
53	24.022	24.280						258		258	07 Jun 13	
54	24.291	24.592						301		301	07 Jun 13	
55	26.256	26.352						96		96	12 Jun 13	
56	26.360	26.787						427		427	20 Jun 13	
57	27.350	27.425						75		75	20 Jun 13	
58	27.755	28.166						411		411	20 Jun 13	
59	28.772	29.181						409		409	29 Jun 13	
60	29.274	29.650						376		376	29 Jun 13	
CARRIED FORWARD :			9,492	0	10,278	19,770	12,117	8,006	16,478	36,601		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			9,492	0	10,278	19,770	12,117	8,006	16,478	36,601		
61	30.400	30.534						134		134	29 Jun 13	
62	36.602	38.102	1,500			1,500	1500		1500	3,000	03 Jun 13	
63	38.102	39.602	1,500		1,500	3,000			1500	1,500	07 Jun 13	
64	39.602	41.102			1,500	1,500	1500		1500	3,000	10 Jun 13	
65	41.102	42.602					1500		1500	3,000	13 Jun 13	
66	42.602	44.102					1500		1500	3,000	17 Jun 13	
67	44.102	45.602	1,500			1,500	1500		1500	3,000	20 Jun 13	
68	45.602	47.102	1,500		1,500	3,000			1500	1,500	24 Jun 13	
69	47.102	48.602					1500		1500	3,000	27 Jun 13	
70	48.602	51.247					2645		2645	5,290	30 Jun 13	
TOTAL :			15,492	0	14,778	30,270	23,762	8,140	31,123	63,025		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 22
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0		0	0	42,580	0	42,580	85,160		
TOTAL :			0	0	0	0	42,580	0	42,580	85,160		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			1,500	0	1,500	3,000	17,700	0	17,700	35,400		
TOTAL :			1,500	0	1,500	3,000	17,700	0	17,700	35,400		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			773	0	732	1,505	2,714	1,782	4,805	9,301		
1	5.164	6.461					1297			1,297	03 Jun 13	
2	6.461	6.535					74			74	05 Jun 13	
3	6.535	6.716					181			181	05 Jun 13	
4	6.767	8.657					1890			1,890	05 Jun 13	
5	8.840	8.860					20			20	10 Jun 13	
6	8.860	8.922					62			62	10 Jun 13	
7	8.922	9.175					253			253	10 Jun 13	
8	9.175	10.466					1291			1,291	19 Jun 13	
9	10.466	10.490	24			24					19 Jun 13	
10	10.490	10.780					290			290	19 Jun 13	
11	6.104	6.130							26	26	03 Jun 13	
12	6.123	6.270							147	147	03 Jun 13	
13	6.442	6.541			99	99					03 Jun 13	
14	6.668	6.710							42	42	05 Jun 13	
15	6.790	6.859			69	69					05 Jun 13	
CARRIED FORWARD :			797	0	900	1,697	8,072	1,782	5,020	14,874		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			797	0	900	1,697	8,072	1,782	5,020	14,874		
16	6.859	7.137							278	278	05 Jun 13	
17	7.286	7.477							191	191	05 Jun 13	
18	7.508	7.834							326	326	05 Jun 13	
19	7.864	8.000							136	136	05 Jun 13	
20	8.042	8.180							138	138	05 Jun 13	
21	8.850	8.926			76	76					10 Jun 13	
22	9.036	9.387							351	351	10 Jun 13	
23	9.411	9.440			29	29					10 Jun 13	
24	9.440	9.685							245	245	19 Jun 13	
25	9.705	9.883							178	178	19 Jun 13	
26	9.894	10.200							306	306	19 Jun 13	
27	10.218	10.389							171	171	19 Jun 13	
28	10.405	10.780							375	375	19 Jun 13	
29	6.210	6.396						186		186	03 Jun 13	
30	6.762	7.093						331		331	03 Jun 13	
CARRIED FORWARD :			797	0	1,005	1,802	8,072	2,299	7,715	18,086		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			797	0	1,005	1,802	8,072	2,299	7,715	18,086		
31	7.165	7.800						635		635	05 Jun 13	
32	8.308	8.726						418		418	05 Jun 13	
33	8.809	9.308						499		499	10 Jun 13	
34	9.446	10.621						1175		1175	19 Jun 13	
TOTAL :			797	0	1,005	1,802	8,072	5,026	7,715	20,813		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 607
ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0		0	0	572	0	460	1,032		
TOTAL :			0	0	0	0	572	0	460	1,032		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month: JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	55	55	110	4,995	4,995	9,990
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	8,145	-	8,145	11,524	-	11,524
3	Papar	01	Jalan Kota Kinabalu - Sindumin	29,990	-	29,990	1,525	-	1,525
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	9,380	-	9,380	49,517	-	49,517
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	319	-	319	5,525	-	5,525
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1,962	129	2,091	16,577	405	16,982
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	1,442	1,442	2,884
TOTAL :				49,851	184	50,035	91,105	6,842	97,947

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	55	55	1,759	947	2,289	4,995		
1	0.032	0.845				0			551	551	10 Jun 13	4th cycle for Protocol Road
2	0.032	0.700				0	668			668	11 Jun 13	4th cycle for Protocol Road
3	0.090	0.486				0		396		396	11 Jun 13	4th cycle for Protocol Road
4	0.583	0.845				0			262	262	10 Jun 13	4th cycle for Protocol Road
5	0.700	0.802				0	102			102	11 Jun 13	4th cycle for Protocol Road
6	0.715	0.919				0		204		204	11 Jun 13	4th cycle for Protocol Road
7	0.829	0.955				0	126			126	11 Jun 13	4th cycle for Protocol Road
8	0.845	0.900			55	55				0	10 Jun 13	4th cycle for Protocol Road
9	0.955	1.063				0	108			108	11 Jun 13	4th cycle for Protocol Road
10	0.963	1.218				0			255	255	10 Jun 13	4th cycle for Protocol Road
11	1.063	1.082				0	19			19	11 Jun 13	4th cycle for Protocol Road
12	1.082	1.095				0	13			13	11 Jun 13	4th cycle for Protocol Road
13	1.110	1.133				0	23			23	11 Jun 13	4th cycle for Protocol Road
14	1.218	1.526				0			308	308	12 Jun 13	4th cycle for Protocol Road
15	1.273	1.486				0		195		195	12 Jun 13	4th cycle for Protocol Road
CARRIED FORWARD :			0	0	110	110	2,818	1,742	3,665	8,225		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	110	110	2,818	1,742	3,665	8,225		
16	1.337	1.535				0	198			198	12 Jun 13	4th cycle for Protocol Road
17	1.525	-				0		152		152	11 Jun 13	(R'dbout) 4th cycle for Protocol Road
18	1.526	1.566				0			40	40	12 Jun 13	4th cycle for Protocol Road
19	1.566	2.312				0			746	746	12 Jun 13	4th cycle for Protocol Road
20	1.598	1.890				0	292			292	12 Jun 13	4th cycle for Protocol Road
21	2.204	2.414				0	210			210	12 Jun 13	4th cycle for Protocol Road
22	2.312	2.362				0			50	50	12 Jun 13	4th cycle for Protocol Road
23	2.362	2.439				0			77	77	12 Jun 13	4th cycle for Protocol Road
TOTAL :			0	0	110	110	3,518	1,894	4,578	9,990		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,302	0	1,843	8,145	2,295	2,959	6,270	11,524		
TOTAL :			6,302	0	1,843	8,145	2,295	2,959	6,270	11,524		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			12,407	0	17,583	29,990	799	94	632	1,525		
TOTAL :			12,407	0	17,583	29,990	799	94	632	1,525		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			4,280	0	5,100	9,380	30,842	0	18,675	49,517		
TOTAL :			4,280	0	5,100	9,380	30,842	0	18,675	49,517		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	319	319	2,470	665	2,390	5,525		
TOTAL :			0	0	319	319	2,470	665	2,390	5,525		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			1,160	0	802	1,962	5,490	3,772	7,315	16,577		
1	7.100	-				0		114		114	24 Jun 13	(R'dbout)2nd cycle for Normal Road
2	7.100	7.000			100	100				0	27 Jun 13	2nd cycle for Normal Road
3	7.100	6.950				0	150			150	25 Jun 13	2nd cycle for Normal Road
4	7.050	6.950				0	100			100	26 Jun 13	2nd cycle for Normal Road
5	6.949	6.920			29	29				0	27 Jun 13	2nd cycle for Normal Road
6	6.920	-				0		41		41	26 Jun 13	(R'dbout) 2nd cycle for Normal Road
TOTAL :			1,160	0	931	2,091	5,740	3,927	7,315	16,982		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 608
ROAD NAME: JALAN MASUK KE LPG TERBANG LAMA
MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	574	0	868	1,442		
1	0.043	0.183				0			140	140	13 Jun 13	4th cycle for Protocol Road
2	0.047	0.067				0	20			20	13 Jun 13	4th cycle for Protocol Road
3	0.067	0.391				0	324			324	13 Jun 13	4th cycle for Protocol Road
4	0.183	0.420				0			237	237	13 Jun 13	4th cycle for Protocol Road
5	0.391	0.554				0	163			163	13 Jun 13	4th cycle for Protocol Road
6	0.420	0.558				0			138	138	13 Jun 13	4th cycle for Protocol Road
7	0.593	0.660				0	67			67	13 Jun 13	4th cycle for Protocol Road
8	0.647	0.655				0			8	8	13 Jun 13	4th cycle for Protocol Road
9	0.655	0.690				0			35	35	13 Jun 13	4th cycle for Protocol Road
10	0.690	0.832				0			142	142	13 Jun 13	4th cycle for Protocol Road
11	0.832	1.000				0			168	168	13 Jun 13	4th cycle for Protocol Road
TOTAL :			0	0	0	0	1,148	0	1,736	2,884		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

MONTH: JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	27,078.00	6,052.00	33,130.00	67,226.00	13,672.00	80,898.00
TOTAL :				27,078.00	6,052.00	33,130.00	67,226.00	13,672.00	80,898.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM MAY 2013:			14,187.00	0.00	12,891.00	27,078.00	39,372.00	0.00	27,854.00	67,226.00		
1	91.028	91.311			283.00	283.00				283.00	03 Jun 13	
2	91.398	91.638			240.00	240.00				0.00	03 Jun 13	
3	91.700	92.100			400.00	400.00				0.00	03 Jun 13	
4	92.180	92.310				0.00			130.00	130.00	03 Jun 13	
5	92.200	92.250				0.00	50.00			50.00	03 Jun 13	
6	92.310	92.350				0.00			40.00	40.00	04 Jun 13	
7	92.350	92.395				0.00			45.00	45.00	04 Jun 13	
8	92.500	92.700			200.00	200.00				0.00	04 Jun 13	
9	92.823	93.232			409.00	409.00				0.00	04 Jun 13	
10	93.158	93.400	242.00			242.00				0.00	04 Jun 13	
11	93.232	93.300				0.00			68.00	0.00	05 Jun 13	
12	93.300	93.690				0.00			390.00	390.00	05 Jun 13	
13	93.500	93.534	34.00			34.00				0.00	05 Jun 13	
14	93.608	93.712				0.00	104.00			104.00	05 Jun 13	
15	93.712	93.829				0.00	117.00			117.00	05 Jun 13	
CARRIED FORWARD :			14,463.00	0.00	14,423.00	28,886.00	39,643.00	0.00	28,527.00	68,385.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			14,463.00	0.00	14,423.00	28,886.00	39,643.00	0.00	28,527.00	68,385.00		
16	93.700	93.826			126.00	126.00				0.00	06 Jun 13	
17	93.826	94.100				0.00			274.00	274.00	06 Jun 13	
18	93.935	94.114				0.00	179.00			179.00	06 Jun 13	
19	94.100	94.335				0.00			235.00	235.00	06 Jun 13	
20	94.335	94.567				0.00			232.00	232.00	07 Jun 13	
21	94.567	94.678			111.00	111.00				0.00	07 Jun 13	
22	94.570	94.760	190.00			190.00				0.00	07 Jun 13	
23	94.678	94.760				0.00			82.00	82.00	07 Jun 13	
24	94.760	94.894				0.00	134.00			134.00	08 Jun 13	
25	94.760	95.100				0.00			340.00	340.00	08 Jun 13	
26	94.900	95.100				0.00	200.00			200.00	08 Jun 13	
27	95.100	95.220				0.00			120.00	120.00	08 Jun 13	
28	95.220	95.425				0.00			205.00	205.00	08 Jun 13	
29	95.450	95.606				0.00			156.00	156.00	09 Jun 13	
30	95.466	95.540	74.00			74.00				0.00	09 Jun 13	
CARRIED FORWARD :			14,727.00	0.00	14,660.00	29,387.00	40,156.00	0.00	30,171.00	70,542.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			14,727.00	0.00	14,660.00	29,387.00	40,156.00	0.00	30,171.00	70,542.00		
31	95.606	95.853				0.00			247.00	247.00	09 Jun 13	
32	95.630	95.735	105.00			105.00				0.00	09 Jun 13	
33	95.735	95.820	85.00			85.00				0.00	10 Jun 13	
34	95.853	96.000	147.00			147.00				0.00	10 Jun 13	
35	95.853	96.052				0.00			199.00	199.00	10 Jun 13	
36	96.052	96.138			86.00	86.00				0.00	10 Jun 13	
37	96.140	96.340				0.00	200.00			200.00	11 Jun 13	
38	96.340	96.453				0.00	113.00			113.00	11 Jun 13	
39	96.453	96.584				0.00	131.00			131.00	11 Jun 13	
40	96.600	96.681				0.00	81.00			81.00	11 Jun 13	
41	96.690	96.800				0.00	110.00			110.00	12 Jun 13	
42	96.696	96.836			140.00	140.00				0.00	12 Jun 13	
43	96.681	96.933				0.00	252.00			252.00	12 Jun 13	
44	97.017	97.100	83.00			83.00				0.00	12 Jun 13	
45	97.149	97.200				0.00	51.00			51.00	12 Jun 13	
CARRIED FORWARD :			15,147.00	0.00	14,886.00	30,033.00	41,094.00	0.00	30,617.00	71,926.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			15,147.00	0.00	14,886.00	30,033.00	41,094.00	0.00	30,617.00	71,926.00		
46	97.200	97.600				0.00	400.00			400.00	13 Jun 13	
47	97.220	98.257				0.00			1,037.00	1,037.00	13 Jun 13	
48	97.337	97.714	377.00			377.00				0.00	13 Jun 13	
49	97.714	97.910				0.00	196.00			196.00		* Under ICU CH97.500-CH100.000
50	98.028	98.238	210.00			210.00				0.00		* Under ICU CH97.500-CH100.000
51	98.260	98.375				0.00			115.00	115.00		* Under ICU CH97.500-CH100.000
52	98.150	98.310			160.00	160.00				0.00		* Under ICU CH97.500-CH100.000
53	98.300	98.390				0.00	90.00			90.00		* Under ICU CH97.500-CH100.000
54	98.390	98.649				0.00	259.00			259.00		* Under ICU CH97.500-CH100.000
55	98.390	98.600				0.00			210.00	210.00		* Under ICU CH97.500-CH100.000
56	98.649	98.900				0.00	251.00			251.00		* Under ICU CH97.500-CH100.000
57	98.900	99.004				0.00	104.00			104.00		* Under ICU CH97.500-CH100.000
58	99.162	99.193	31.00			31.00				0.00		* Under ICU CH97.500-CH100.000
59	99.200	99.300	100.00			100.00				0.00		* Under ICU CH97.500-CH100.000
60	99.417	99.461	44.00			44.00				0.00		* Under ICU CH97.500-CH100.000
CARRIED FORWARD :			15,909.00	0.00	15,046.00	30,955.00	42,394.00	0.00	31,979.00	74,588.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			15,909.00	0.00	15,046.00	30,955.00	42,394.00	0.00	31,979.00	74,588.00		
61	99.500	99.600	100.00			100.00				0.00		* Under ICU CH97.500-CH100.000
62	99.643	99.892				0.00	249.00			249.00		* Under ICU CH97.500-CH100.000
63	99.669	99.739				0.00			70.00	70.00		* Under ICU CH97.500-CH100.000
64	99.750	99.851				0.00			101.00	101.00		* Under ICU CH97.500-CH100.000
65	99.900	100.769				0.00	869.00			869.00		* Under ICU CH97.500-CH100.000
66	100.638	100.752				0.00			114.00	114.00	18 Jun 13	
67	101.006	101.100				0.00	94.00			94.00	18 Jun 13	
68	101.046	101.100				0.00			54.00	54.00	18 Jun 13	
69	101.100	101.200				0.00	100.00			100.00	19 Jun 13	
70	101.100	101.308				0.00			208.00	208.00	19 Jun 13	
71	101.200	101.300				0.00	100.00			100.00	19 Jun 13	
72	101.300	101.400				0.00	100.00			100.00	19 Jun 13	
73	101.400	101.500				0.00	100.00			100.00	20 Jun 13	
74	101.521	101.538				0.00	17.00			17.00	20 Jun 13	
75	101.672	101.700	28.00			28.00				0.00	20 Jun 13	
CARRIED FORWARD :			16,037.00	0.00	15,046.00	31,083.00	44,023.00	0.00	32,526.00	76,764.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,037.00	0.00	15,046.00	31,083.00	44,023.00	0.00	32,526.00	76,764.00		
76	101.585	102.000				0.00	415.00			415.00	21 Jun 13	
77	101.931	102.028				0.00			97.00	97.00	21 Jun 13	
78	102.000	102.216				0.00	216.00			216.00	21 Jun 13	
79	102.267	102.400				0.00	133.00			133.00	21 Jun 13	
80	102.435	102.948				0.00			513.00	513.00	22 Jun 13	
81	102.480	102.600				0.00	120.00			120.00	22 Jun 13	
82	102.800	102.947				0.00	147.00			147.00	22 Jun 13	
83	102.947	103.200	253.00			253.00				0.00	22 Jun 13	
84	103.450	103.600	150.00			150.00				0.00	23 Jun 13	
85	103.828	103.854	26.00			26.00				0.00	23 Jun 13	
86	103.854	104.100				0.00	246.00			246.00	23 Jun 13	
87	103.986	104.080				0.00			94.00	94.00	23 Jun 13	
88	104.363	104.375				0.00			12.00	12.00	23 Jun 13	
89	104.400	104.427	27.00			27.00				0.00	24 Jun 13	
90	104.427	104.574				0.00	147.00			147.00	24 Jun 13	
CARRIED FORWARD :			16,493.00	0.00	15,046.00	31,539.00	45,447.00	0.00	33,242.00	78,904.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,493.00	0.00	15,046.00	31,539.00	45,447.00	0.00	33,242.00	78,904.00		
91	104.600	104.669				0.00	69.00			69.00	24 Jun 13	
92	104.683	105.037	354.00			354.00				0.00	24 Jun 13	
93	105.150	105.300	150.00			150.00				0.00	24 Jun 13	
94	105.212	105.305			93.00	93.00				0.00	25 Jun 13	
95	105.400	105.468				0.00			68.00	68.00	25 Jun 13	
96	105.468	105.710				0.00	242.00			242.00	25 Jun 13	
97	105.815	105.900	85.00			85.00				0.00	25 Jun 13	
98	105.921	106.106				0.00	185.00			185.00	25 Jun 13	
99	106.764	106.900				0.00	136.00			136.00	26 Jun 13	
100	106.803	106.900			97.00	97.00				0.00	26 Jun 13	
101	106.900	107.183	0.00		0.00	0.00	283.00	0.00	0.00	283.00	26 Jun 13	
102	106.803	106.900	0.00		97.00	97.00	0.00	0.00	0.00	0.00	26 Jun 13	
103	107.131	107.231	100.00		0.00	100.00	0.00	0.00	0.00	0.00	27 Jun 13	
104	107.313	107.476	163.00		0.00	163.00	0.00	0.00	0.00	0.00	27 Jun 13	
105	107.476	107.751				0.00	275.00			275.00	27 Jun 13	
CARRIED FORWARD :			17,345.00	0.00	15,333.00	32,678.00	46,637.00	0.00	33,310.00	80,162.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			17,345.00	0.00	15,333.00	32,678.00	46,637.00	0.00	33,310.00	80,162.00		
106	107.800	108.047	247.00			247.00				0.00	27 Jun 13	
107	108.062	108.368				0.00	306.00			306.00	28 Jun 13	
108	108.368	108.400				0.00	32.00			32.00	28 Jun 13	
109	108.400	108.695				0.00	295.00			295.00	28 Jun 13	
110	108.714	108.802	88.00			88.00				0.00	29 Jun 13	
111	108.830	108.947	117.00			117.00				0.00	29 Jun 13	
112	108.947	109.050				0.00	103.00			103.00	29 Jun 13	
113												
114												
115												
116												
117												
118												
119												
120												
CARRIED FORWARD :			17,797.00	0.00	15,333.00	33,130.00	47,373.00	0.00	33,310.00	80,898.00		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : JUNE 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	18,592	1,660	20,252	49,277	3,019	52,296
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	19,846	6,930	26,776	17,328	2,410	19,738
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5,244	292	5,536	15,170	4,004	19,174
TOTAL :				43,682	8,882	52,564	81,775	9,433	91,208

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			8,419	0	10,173	18,592	20,852	94	28,331	49,277		
1	72.738	73.490			752	752				0	25 Jun 13	4th cycle protocol road
2	72.618	72.738				0			120	120	25 Jun 13	4th cycle protocol road
3	72.450	72.540			90	90				0	26 Jun 13	4th cycle protocol road
4	72.024	72.320			296	296				0	26 Jun 13	4th cycle protocol road
5	72.000	72.280	280			280				0	26 Jun 13	4th cycle protocol road
6	71.973	72.024				0			51	51	26 Jun 13	4th cycle protocol road
7	71.350	71.582				0			232	232	26 Jun 13	4th cycle protocol road
8	70.985	71.088				0			103	103	27 Jun 13	4th cycle protocol road
9	70.930	70.985				0			55	55	27 Jun 13	4th cycle protocol road
10	70.819	70.930				0			111	111	27 Jun 13	4th cycle protocol road
11	70.731	70.805				0			74	74	27 Jun 13	4th cycle protocol road
12	70.487	70.524				0	37			37	28 Jun 13	4th cycle protocol road
13	70.347	70.731				0			384	384	28 Jun 13	4th cycle protocol road
14	70.245	70.282				0	37			37	28 Jun 13	4th cycle protocol road
15	70.240	70.347			107	107				0	28 Jun 13	4th cycle protocol road
CARRIED FORWARD :			8,699	0	11,418	20,117	20,926	94	29,461	50,481		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			8,699	0	11,418	20,117	20,926	94	29,461	50,481		
16	70.110	70.245	135			135				0	28 Jun 13	4th cycle protocol road
17	69.310	70.230				0			920	920	28 & 29 Jun 13	4th cycle protocol road
18	69.180	70.075				0	895			895	29 Jun 13	4th cycle protocol road
19												
20												
21												
22												
23												
24												
25												
26												
27												
28												
29												
30												
TOTAL :			8,834	0	11,418	20,252	21,821	94	30,381	52,296		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			9,351	0	10,495	19,846	8,626	380	8,322	17,328		
1	104.100	105.000	900			900				0	11 Jun 13	2nd cycle normal road
2	103.700	103.900	200			200				0	12 Jun 13	2nd cycle normal road
3	103.150	105.450			2300	2300				0	12 & 13 Jun 13	2nd cycle normal road
4	103.150	103.400	250			250				0	13 Jun 13	2nd cycle normal road
5	102.650	102.800			150	150				0	14 Jun 13	2nd cycle normal road
6	102.000	102.480			480	480				0	14 Jun 13	2nd cycle normal road
7	101.700	101.715				0			15	15	15 Jun 13	2nd cycle normal road
8	121.670	121.785				0				0	-	Under Dual Carriageway Upgrading Project
9	121.630	121.670				0				0	-	Under Dual Carriageway Upgrading Project
10	121.590	121.630				0				0	-	Under Dual Carriageway Upgrading Project
11	121.465	121.500				0				0	-	Under Dual Carriageway Upgrading Project
12	121.445	121.486				0				0	-	Under Dual Carriageway Upgrading Project
13	121.390	121.465				0				0	-	Under Dual Carriageway Upgrading Project
14	121.330	121.390				0				0	-	Under Dual Carriageway Upgrading Project
15	121.300	121.430				0				0	-	Under Dual Carriageway Upgrading Project
CARRIED FORWARD :			10,701	0	13,425	24,126	8,626	380	8,337	17,343		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			10,701	0	13,425	24,126	8,626	380	8,337	17,343		
16	121.300	121.330				0				0	-	Under Dual Carriageway Upgrading Project
17	121.250	121.300				0				0	-	Under Dual Carriageway Upgrading Project
18	121.200	121.300				0				0	-	Under Dual Carriageway Upgrading Project
19	121.120	121.190				0	70			70	17 Jun 13	4th cycle protocol road
20	121.080	121.200				0			120	120	17 Jun 13	4th cycle protocol road
21	121.000	121.060				0			60	60	17 Jun 13	4th cycle protocol road
22	120.850	120.910				0			60	60	18 Jun 13	4th cycle protocol road
23	120.765	120.830				0			65	65	18 Jun 13	4th cycle protocol road
24	120.708	120.768				0	60		60	120	18 Jun 13	4th cycle protocol road
25	120.646	120.708				0	62			62	19 Jun 13	4th cycle protocol road
26	120.607	120.646				0	39			39	19 Jun 13	4th cycle protocol road
27	120.595	120.756				0			161	161	19 Jun 13	4th cycle protocol road
28	120.570	120.595				0			25	25	19 Jun 13	4th cycle protocol road
29	120.562	120.607				0	45			45	19 Jun 13	4th cycle protocol road
30	120.560	120.600				0		40		40	19 Jun 13	4th cycle protocol road
CARRIED FORWARD :			10,701	0	13,425	24,126	8,902	420	8,888	18,210		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			10,701	0	13,425	24,126	8,902	420	8,888	18,210		
31	120.526	120.562				0	36			36	19 Jun 13	4th cycle protocol road
32	120.470	120.570				0			100	100	20 Jun 13	4th cycle protocol road
33	120.310	120.432				0	122			122	20 Jun 13	4th cycle protocol road
34	120.290	120.330				0		40		40	20 Jun 13	4th cycle protocol road
35	120.210	120.400				0			190	190	20 Jun 13	4th cycle protocol road
36	120.160	120.220				0		60		60	20 Jun 13	4th cycle protocol road
37	120.050	120.200			150	150				0	20 Jun 13	4th cycle protocol road
38	119.950	120.050				0			100	100	21 Jun 13	4th cycle protocol road
39	119.910	119.950				0			40	40	21 Jun 13	4th cycle protocol road
40	119.850	120.180				0	330			330	21 Jun 13	4th cycle protocol road
41	119.840	120.020				0		180		180	21 Jun 13	4th cycle protocol road
42	119.810	119.910				0			100	100	21 Jun 13	4th cycle protocol road
43	119.600	-				0		60		60	22 Jun 13	4th cycle protocol road
44	119.500	119.600				0			100	100	22 Jun 13	4th cycle protocol road
45	119.200	119.500	300			300				0	22 Jun 13	4th cycle protocol road
CARRIED FORWARD :			11,001	0	13,575	24,576	9,390	760	9,518	19,668		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			11,001	0	13,575	24,576	9,390	760	9,518	19,668		
46	119.150	119.600			450	450				0	22 Jun 13	4th cycle protocol road
47	118.600	118.710				0				0	-	Under Dual Carriageway Upgrading Project
48	118.200	118.600				0				0	-	Under Dual Carriageway Upgrading Project
49	118.000	118.050				0				0	-	Under Dual Carriageway Upgrading Project
50	117.650	117.900				0				0	-	Under Dual Carriageway Upgrading Project
51	117.380	117.520				0				0	-	Under Dual Carriageway Upgrading Project
52	117.280	117.900				0				0	-	Under Dual Carriageway Upgrading Project
53	117.150	117.200				0				0	-	Under Dual Carriageway Upgrading Project
54	116.450	117.100				0				0	-	Under Dual Carriageway Upgrading Project
55	116.450	117.050				0				0	-	Under Dual Carriageway Upgrading Project
56	116.120	116.310				0				0	-	Under Dual Carriageway Upgrading Project
57	116.020	116.120				0				0	-	Under Dual Carriageway Upgrading Project
58	115.930	116.080				0				0	-	Under Dual Carriageway Upgrading Project
59	115.850	116.000				0				0	-	Under Dual Carriageway Upgrading Project
60	115.840	115.930				0				0	-	Under Dual Carriageway Upgrading Project
CARRIED FORWARD :			11,001	0	14,025	25,026	9,390	760	9,518	19,668		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			11,001	0	14,025	25,026	9,390	760	9,518	19,668		
61	115.720	115.850				0				0	-	Under Dual Carriageway Upgrading Project
62	115.700	-				0				0	-	Under Dual Carriageway Upgrading Project
63	115.500	115.570				0			70	70	24 Jun 13	4th cycle protocol road
64	115.000	115.550			550	550				0	24 Jun 13	4th cycle protocol road
65	115.000	115.500	500			500				0	24 Jun 13	4th cycle protocol road
66	114.100	114.800	700			700				0	24 Jun 13	4th cycle protocol road
67												
68												
69												
70												
71												
72												
73												
74												
75												
TOTAL :			12,201	0	14,575	26,776	9,390	760	9,588	19,738		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			1,932	0	3,312	5,244	8,446	0	6,724	15,170		
1	163.364	163.401				0	37			37	03 Jun 13	4th cycle protocol road
2	163.259	163.364				0	105			105	03 Jun 13	4th cycle protocol road
3	163.211	163.304				0			93	93	03 Jun 13	4th cycle protocol road
4	163.149	163.187				0			38	38	04 Jun 13	4th cycle protocol road
5	163.142	163.253	111			111				0	04 Jun 13	4th cycle protocol road
6	163.104	163.149				0			45	45	04 Jun 13	4th cycle protocol road
7	162.961	163.141				0	180			180	05 Jun 13	4th cycle protocol road
8	162.941	163.103				0			162	162	05 Jun 13	4th cycle protocol road
9	162.823	162.921				0			98	98	05 Jun 13	4th cycle protocol road
10	162.773	162.948				0	175			175	06 Jun 13	4th cycle protocol road
11	162.761	162.773				0	12			12	06 Jun 13	4th cycle protocol road
12	162.658	162.811				0			153	153	06 Jun 13	4th cycle protocol road
13	162.639	162.737				0	98			98	06 Jun 13	4th cycle protocol road
14	162.631	162.658				0			27	27	06 Jun 13	4th cycle protocol road
15	162.532	162.618				0	86			86	06 Jun 13	4th cycle protocol road
CARRIED FORWARD :			2,043	0	3,312	5,355	9,139	0	7,340	16,479		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			2,043	0	3,312	5,355	9,139	0	7,340	16,479		
16	162.461	162.630				0			169	169	07 Jun 13	4th cycle protocol road
17	162.460	162.524				0	64			64	07 Jun 13	4th cycle protocol road
18	162.415	162.460				0	45			45	07 Jun 13	4th cycle protocol road
19	162.240	162.280				0	40			40	08 Jun 13	4th cycle protocol road
20	162.211	162.460				0			249	249	08 Jun 13	4th cycle protocol road
21	162.136	162.200				0			64	64	10 Jun 13	4th cycle protocol road
22	162.042	162.126				0			84	84	10 Jun 13	4th cycle protocol road
23	162.040	162.123				0	83			83	10 Jun 13	4th cycle protocol road
24	162.010	162.035				0			25	25	10 Jun 13	4th cycle protocol road
25	161.964	162.007				0			43	43	11 Jun 13	4th cycle protocol road
26	161.913	161.964				0			51	51	11 Jun 13	4th cycle protocol road
27	161.867	162.037				0	170			170	11 Jun 13	4th cycle protocol road
28	161.848	161.901				0			53	53	11 Jun 13	4th cycle protocol road
29	161.721	161.839				0			118	118	12 Jun 13	4th cycle protocol road
30	161.569	161.689				0	120			120	13 Jun 13	4th cycle protocol road
CARRIED FORWARD :			2,043	0	3,312	5,355	9,661	0	8,196	17,857		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: June 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			2,043	0	3,312	5,355	9,661	0	8,196	17,857		
31	161.562	161.721				0			159	159	13 Jun 13	4th cycle protocol road
32	161.513	161.562				0			49	49	13 Jun 13	4th cycle protocol road
33	161.163	161.496				0			333	333	14 Jun 13	4th cycle protocol road
34	161.132	161.565				0	433			433	14 Jun 13	4th cycle protocol road
35	161.077	161.132	55			55				0	14 Jun 13	4th cycle protocol road
36	160.893	161.161				0			268	268	15 Jun 13	4th cycle protocol road
37	160.767	160.893			126	126				0	15 Jun 13	4th cycle protocol road
38	160.692	160.767				0			75	75	15 Jun 13	4th cycle protocol road
TOTAL :			2,098	0	3,438	5,536	10,094	0	9,080	19,174		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : June 2013

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	49,722.00	2,922.00	52,644.00	7,426.00	1,647.00	9,073.00
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	10,780.00	10,183.00	20,963.00	8,589.00	7,325.00	15,914.00
3	Beaufort	502	Jalan Beaufort - Menumbok	22,195.00	9,188.00	31,383.00	-	790.00	790.00
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	25,949.00	-	25,949.00	20,954.00	-	20,954.00
TOTAL :				108,646.00	22,293.00	130,939.00	36,969.00	9,762.00	46,731.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			27,786.00	0.00	21,936.00	49,722.00	4,645.00	0.00	2,781.00	7,426.00		
1	92.000	92.620	620.00			620.00				0.00	20-Jun-13	4th cycle for protocol road
2	92.000	92.580			580.00	580.00				0.00	21-Jun-13	4th cycle for protocol road
3	92.580	93.100			520.00	520.00				0.00	22-Jun-13	4th cycle for protocol road
4	92.620	93.292	672.00			672.00				0.00	23-Jun-13	4th cycle for protocol road
5	93.292	93.380				0.00	88.00			88.00	23-Jun-13	4th cycle for protocol road
6	93.300	93.350			50.00	50.00				0.00	23-Jun-13	4th cycle for protocol road
7	93.380	93.482	102.00			102.00				0.00	23-Jun-13	4th cycle for protocol road
8	93.685	93.765				0.00			80.00	80.00	23-Jun-13	4th cycle for protocol road
9	93.790	93.810				0.00			20.00	20.00	23-Jun-13	4th cycle for protocol road
10	94.423	94.662	239.00			239.00				0.00	23-Jun-13	4th cycle for protocol road
11	94.662	94.964				0.00	302.00			302.00	23-Jun-13	4th cycle for protocol road
12	94.863	95.021				0.00			158.00	158.00	23-Jun-13	4th cycle for protocol road
13	94.964	95.165				0.00	201.00			201.00	24-Jun-13	4th cycle for protocol road
14	95.165	95.180				0.00			15.00	15.00	24-Jun-13	4th cycle for protocol road
15	95.300	95.339				0.00		39.00		39.00	24-Jun-13	4th cycle for protocol road
CARRIED FORWARD :			29,419.00	0.00	23,086.00	52,505.00	5,236.00	39.00	3,054.00	8,329.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			29,419.00	0.00	23,086.00	52,505.00	5,236.00	39.00	3,054.00	8,329.00		
16	95.410	95.620				0.00			210.00	210.00	24-Jun-13	4th cycle for protocol road
17	95.620	95.941				0.00			321.00	321.00	25-Jun-13	4th cycle for protocol road
18	95.941	96.060			119.00	119.00				0.00	25-Jun-13	4th cycle for protocol road
19	95.941	95.961	20.00			20.00				0.00	25-Jun-13	4th cycle for protocol road
20	95.961	96.174				0.00	213.00			213.00	25-Jun-13	4th cycle for protocol road
21												
22												
23												
24												
25												
26												
27												
28												
29												
30												
CARRIED FORWARD :			29,439.00	0.00	23,205.00	52,644.00	5,449.00	39.00	3,585.00	9,073.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			5,058.00	0.00	5,722.00	10,780.00	4,403.00	0.00	4,186.00	8,589.00		
1	136.100	136.425	325.00			325.00				0.00	02-Jun-13	4th cycle for protocol road
2	136.144	136.300			156.00	156.00				0.00	02-Jun-13	4th cycle for protocol road
3	136.425	136.472				0.00	47.00			47.00	02-Jun-13	4th cycle for protocol road
4	136.472	136.560	88.00			88.00				0.00	02-Jun-13	4th cycle for protocol road
5	136.550	136.750				0.00			200.00	200.00	02-Jun-13	4th cycle for protocol road
6	136.750	136.920				0.00			170.00	170.00	02-Jun-13	4th cycle for protocol road
7	136.920	137.500			580.00	580.00				0.00	02-Jun-13	4th cycle for protocol road
8	136.970	138.120	1,150.00			1,150.00				0.00	03-Jun-13	4th cycle for protocol road
9	137.500	138.301			801.00	801.00				0.00	04-Jun-13	4th cycle for protocol road
10	138.120	138.390	270.00			270.00				0.00	04-Jun-13	4th cycle for protocol road
11	138.390	138.810				0.00	420.00			420.00	05-Jun-13	4th cycle for protocol road
12	138.305	138.924				0.00			619.00	619.00	05-Jun-13	4th cycle for protocol road
13	138.982	139.006				0.00	24.00			24.00	05-Jun-13	4th cycle for protocol road
14	139.030	139.111				0.00	81.00			81.00	05-Jun-13	4th cycle for protocol road
15	139.030	139.115				0.00			85.00	85.00	05-Jun-13	4th cycle for protocol road
CARRIED FORWARD :			6,891.00	0.00	7,259.00	14,150.00	4,975.00	0.00	5,260.00	10,235.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,891.00	0.00	7,259.00	14,150.00	4,975.00	0.00	5,260.00	10,235.00		
16	139.120	139.181				0.00	61.00			61.00	05-Jun-13	4th cycle for protocol road
17	139.404	139.720				0.00	316.00			316.00	05-Jun-13	4th cycle for protocol road
18	139.890	140.310				0.00			420.00	420.00	05-Jun-13	4th cycle for protocol road
19	139.897	140.290				0.00	393.00			393.00	05-Jun-13	4th cycle for protocol road
20	140.300	140.340	40.00			40.00				0.00	06-Jun-13	2nd cycle for normal road
21	140.310	140.580			270.00	270.00				0.00	06-Jun-13	2nd cycle for normal road
22	140.820	141.000	180.00			180.00				0.00	06-Jun-13	2nd cycle for normal road
23	140.850	140.920			70.00	70.00				0.00	06-Jun-13	2nd cycle for normal road
24	140.920	141.006				0.00			86.00	86.00	06-Jun-13	2nd cycle for normal road
25	141.000	141.140	140.00			140.00				0.00	06-Jun-13	2nd cycle for normal road
26	141.006	141.050			44.00	44.00				0.00	06-Jun-13	2nd cycle for normal road
27	141.050	141.210				0.00	160.00			160.00	06-Jun-13	2nd cycle for normal road
28	141.210	141.458			248.00	248.00				0.00	06-Jun-13	2nd cycle for normal road
29	141.458	141.900				0.00			442.00	442.00	07-Jun-13	2nd cycle for normal road
30	141.880	142.870	990.00			990.00				0.00	07-Jun-13	2nd cycle for normal road
CARRIED FORWARD :			8,241.00	0.00	7,891.00	16,132.00	5,905.00	0.00	6,208.00	12,113.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			8,241.00	0.00	7,891.00	16,132.00	5,905.00	0.00	6,208.00	12,113.00		
31	141.900	142.400			500.00	500.00				0.00	07-Jun-13	2nd cycle for normal road
32	142.870	143.400			530.00	530.00				0.00	07-Jun-13	2nd cycle for normal road
33	143.167	143.240				0.00	73.00			73.00	08-Jun-13	2nd cycle for normal road
34	143.280	143.450				0.00	170.00			170.00	08-Jun-13	2nd cycle for normal road
35	143.565	143.700				0.00			135.00	135.00	08-Jun-13	2nd cycle for normal road
36	143.900	144.050	150.00			150.00				0.00	08-Jun-13	2nd cycle for normal road
37	143.950	144.070			120.00	120.00				0.00	08-Jun-13	2nd cycle for normal road
38	144.200	144.530	330.00			330.00				0.00	08-Jun-13	2nd cycle for normal road
39	144.200	144.800			600.00	600.00				0.00	09-Jun-13	2nd cycle for normal road
40	144.788	145.240				0.00	452.00			452.00	09-Jun-13	2nd cycle for normal road
41	144.820	145.330				0.00			510.00	510.00	09-Jun-13	2nd cycle for normal road
42	145.480	146.050				0.00	570.00			570.00	09-Jun-13	2nd cycle for normal road
43	145.716	146.300				0.00			584.00	584.00	09-Jun-13	2nd cycle for normal road
44	146.300	146.450				0.00			150.00	150.00	09-Jun-13	2nd cycle for normal road
45	146.140	146.400				0.00	260.00			260.00	09-Jun-13	2nd cycle for normal road
CARRIED FORWARD :			8,721.00	0.00	9,641.00	18,362.00	7,430.00	0.00	7,587.00	15,017.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			8,721.00	0.00	9,641.00	18,362.00	7,430.00	0.00	7,587.00	15,017.00		
46	146.450	147.050			600.00	600.00				0.00	10-Jun-13	2nd cycle for normal road
47	146.515	146.800	285.00			285.00				0.00	10-Jun-13	2nd cycle for normal road
48	146.950	147.100				0.00	150.00			150.00	10-Jun-13	2nd cycle for normal road
49	146.984	147.188				0.00			204.00	204.00	10-Jun-13	2nd cycle for normal road
50	147.206	147.420			214.00	214.00				0.00	10-Jun-13	2nd cycle for normal road
51	147.400	147.720	320.00			320.00				0.00	11-Jun-13	2nd cycle for normal road
52	147.780	148.350			570.00	570.00				0.00	11-Jun-13	2nd cycle for normal road
53	148.200	148.610	410.00			410.00				0.00	12-Jun-13	2nd cycle for normal road
54	149.410	149.470				0.00			60.00	60.00	12-Jun-13	2nd cycle for normal road
55	149.410	149.470	60.00			60.00				0.00	12-Jun-13	2nd cycle for normal road
56	149.481	149.488			7.00	7.00				0.00	12-Jun-13	2nd cycle for normal road
57	149.488	149.670				0.00			182.00	182.00	13-Jun-13	2nd cycle for normal road
58	149.492	149.535	43.00			43.00				0.00	13-Jun-13	2nd cycle for normal road
59	149.624	149.657				0.00		33.00		33.00	13-Jun-13	2nd cycle for normal road
60	149.688	149.780	92.00			92.00				0.00	13-Jun-13	2nd cycle for normal road
CARRIED FORWARD :			9,931.00	0.00	11,032.00	20,963.00	7,580.00	33.00	8,033.00	15,646.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			9,931.00	0.00	11,032.00	20,963.00	7,580.00	33.00	8,033.00	15,646.00		
61	149.670	149.810				0.00			140.00	140.00	14-Jun-13	2nd cycle for normal road
62	149.780	149.808				0.00	28.00			28.00	14-Jun-13	2nd cycle for normal road
63	149.900	150.000				0.00			100.00	100.00	14-Jun-13	2nd cycle for normal road
64												
65												
66												
67												
68												
69												
70												
71												
72												
73												
74												
75												
CARRIED FORWARD :			9,931.00	0.00	11,032.00	20,963.00	7,608.00	33.00	8,273.00	15,914.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			11,087.00	0.00	11,108.00	22,195.00	0.00	0.00	0.00	0.00		
1	0.260	0.410				0.00			150.00	150.00	15-Jun-13	2nd cycle for normal road
2	0.410	0.600			190.00	190.00				0.00	15-Jun-13	2nd cycle for normal road
3	0.528	0.570	42.00			42.00				0.00	15-Jun-13	2nd cycle for normal road
4	0.600	0.805				0.00			205.00	205.00	15-Jun-13	2nd cycle for normal road
5	0.660	0.700				0.00	40.00			40.00	15-Jun-13	2nd cycle for normal road
6	0.805	1.110			305.00	305.00				0.00	16-Jun-13	2nd cycle for normal road
7	0.990	1.250	260.00			260.00				0.00	16-Jun-13	2nd cycle for normal road
8	1.200	1.700			500.00	500.00				0.00	17-Jun-13	2nd cycle for normal road
9	1.250	1.670	420.00			420.00				0.00	17-Jun-13	2nd cycle for normal road
10	1.670	2.410	740.00			740.00				0.00	18-Jun-13	2nd cycle for normal road
11	1.700	2.660			960.00	960.00				0.00	19-Jun-13	2nd cycle for normal road
12	2.410	2.700	290.00			290.00				0.00	20-Jun-13	2nd cycle for normal road
13	2.713	3.200			487.00	487.00				0.00	20-Jun-13	2nd cycle for normal road
14	2.920	3.170	250.00			250.00				0.00	20-Jun-13	2nd cycle for normal road
15	3.200	3.350			150.00	150.00				0.00	21-Jun-13	2nd cycle for normal road
CARRIED FORWARD :			13,089.00	0.00	13,700.00	26,789.00	40.00	0.00	355.00	395.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			13,089.00	0.00	13,700.00	26,789.00	40.00	0.00	355.00	395.00		
16	0.260	0.410				0.00			150.00	150.00	15-Jun-13	2nd cycle for normal road
17	0.410	0.600			190.00	190.00				0.00	15-Jun-13	2nd cycle for normal road
18	0.528	0.570	42.00			42.00				0.00	15-Jun-13	2nd cycle for normal road
19	0.600	0.805				0.00			205.00	205.00	15-Jun-13	2nd cycle for normal road
20	0.660	0.700				0.00	40.00			40.00	15-Jun-13	2nd cycle for normal road
21	0.805	1.110			305.00	305.00				0.00	16-Jun-13	2nd cycle for normal road
22	0.990	1.250	260.00			260.00				0.00	16-Jun-13	2nd cycle for normal road
23	1.200	1.700			500.00	500.00				0.00	17-Jun-13	2nd cycle for normal road
24	1.250	1.670	420.00			420.00				0.00	17-Jun-13	2nd cycle for normal road
25	1.670	2.410	740.00			740.00				0.00	18-Jun-13	2nd cycle for normal road
26	1.700	2.660			960.00	960.00				0.00	19-Jun-13	2nd cycle for normal road
27	2.410	2.700	290.00			290.00				0.00	20-Jun-13	2nd cycle for normal road
28	2.713	3.200			487.00	487.00				0.00	20-Jun-13	2nd cycle for normal road
29	2.920	3.170	250.00			250.00				0.00	20-Jun-13	2nd cycle for normal road
30	3.200	3.350			150.00	150.00				0.00	21-Jun-13	2nd cycle for normal road
CARRIED FORWARD :			15,091.00	0.00	16,292.00	31,383.00	80.00	0.00	710.00	790.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: JUNE 2013

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			10,254.00	0.00	15,695.00	25,949.00	10,603.00	50.00	10,301.00	20,954.00		
CARRIED FORWARD :			10,254.00	0.00	15,695.00	25,949.00	10,603.00	50.00	10,301.00	20,954.00		

B

**PEMERIKSAAN
RUTIN**
(INSPECTION)

DISTRICT : KOTA KINABALU
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 7.800
KM 7.800

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 1.700 RHS
KM 3.460

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 500 - JALAN KK - KENINGAU - TENOM
LOCATION : CH 35.000 LHS
KM 45.000

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 133.750 - LHS
KM 143.750

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : KUALA PENYU
ROUTE NO : R502 JALAN BEAUFORT - MENUMBOK
LOCATION : CH 46.495 - RHS
KM 46.495

B - ROUTINE INSPECTION



BEFORE



AFTER

KERJA-KERJA KECEMASAN

(EMERGENCY WORKS)

PENYERAHAN BERASINGAN

**KERJA-KERJA BERKALA
PAVEMEN DAN
BUKAN PAVEMEN
(PAVEMENT AND NON PAVEMENT)**

2013 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 30TH JUNE 2013

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
Replacement of CMP and Concrete Culverts Under B27 (RM 1,450,000.00)														
Ref: (12)KKR.BKS/901-14/1 Jld.7 dd 18/12/2012)														
1	22	Jalan Kota Kinabalu - Sandakan	Ranau	84.460		121.060		Replacement of CMP Culvert	AK(F)/2013/001	1,349,945.70	05/02/2013	31/10/2013	85%	P27
				73.238		109.838								
				76.257		112.857								
				76.600		113.200								
				83.138		119.738								
2	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	68.220		78.120		Replacement of CMP Culvert	AK(F)2013/002	99,993.50	05/02/2013	31/07/2013	90%	P27
Total :										1,449,939.20				
Proposed Pavement and Non Pavement Works (RM 9,000,000.00 + RM 1,000,000.00)														
Ref: (28)KKR.BKS.901-14/1 Jld.7 dd 07/01/2013														
1	22	Jalan Kota Kinabalu - Sandakan	Ranau	42.600	44.600	79.200	81.200	Heavy Patching & Resurfacing Works	AK(F)/2013/003	2,099,971.70	05/02/2013	31/08/2013	100%	B27
2	01	Jalana Kota Kinabalu - Sindumin	Papar	48.910	49.710	85.510	86.310	Heavy Patching & Resurfacing Works	AK(F)/2013/004	4,179,791.01	18/02/2013	31/08/2013	100%	B27
				46.000	47.100	47.760	48.860							
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	47.500	48.800	49.260	50.560	Heavy Patching & Resurfacing Works						
				40.000	41.500	49.900	51.400							
3	01	Jalan Kota Kinabalu - Kudat	Kota Belud	27.000	30.700	36.900	40.600							
4	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	Penampang	68.640	68.800	68.640	68.800	Drainage	AK(F)/2013/005	79,986.38	15/02/2013	31/05/2013	100%	B27
5	22	Jalan Kota Kinabalu - Sandakan	Penampang	14.100	14.200	17.051	17.151	Drainage	AK(F)/2013/006	69,960.87	05/02/2013	15/04/2013	100%	B27
5	22	Jalan Kota Kinabalu - Sandakan	Ranau	46.480	46.580	83.080	83.180	Drainage	AK(F)/2013/007	489,997.45	05/02/2013	30/09/2013	15%	B27
				47.000	47.100	83.600	83.700							
				49.000	49.350	85.600	85.950							
				61.700	61.900	98.300	98.500							
				49.000	49.100	85.600	85.700	Shoulder						
				49.472	49.617	86.072	86.217							
6	503	Jalan Berungis - Kota Belud	Tuaran	15.000	17.500	15.000	17.500	Heavy Patching & Resurfacing Works	AK(F)/2013/008	2,719,589.92	15/02/2013	31/07/2013	100%	B27
	607	Jalan Masuk Ke Pelabuhan Baru KK	Kota Kinabalu	0.048	0.340	0.048	0.340							
7	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	45.120	100.420	55.020	110.320	Road Line Marking	AK(F)/2013/009	93,928.90	05/02/2013	31/05/2013	100%	B27
			Keningau	100.420	138.080	110.320	147.980							
			Tenom	138.080	163.650	147.980	173.550	Replacement of Signages						
				146.000	155.900									
				147.400	157.300									
				151.000	160.900									
				155.000	164.900									
8	01	Jalan Kota Kinabalu - Kudat	Kota Kinabalu	4.800	7.700	4.800	7.700	Drainage	AK(F)/2013/010	22,997.73	15/02/2013	31/07/2013	100%	B27
			Tuaran	23.980	36.602	23.980	36.602							
9	01	Jalan Kota Kinabalu - Sindumin	Sipitang	140.000	140.060	141.760	141.820	Drainage	AK(F)/2013/011	29,963.29	05/02/2013	31/05/2013	100%	B27
10	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	63.772	63.864	73.672	73.764	Regulating Works	AK(F)/2013/012	209,292.83	05/02/2013	31/05/2013	100%	B27
				63.914	64.144	73.814	74.044							
				64.830	65.138	74.730	75.038							
				65.507	65.820	75.407	75.720							
Total :										9,995,480.08				

2013 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 30TH JUNE 2013

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
Replacement of CMP Culverts Under P27 (RM 4,340,000.00)														
Ref: (35)KKR.BKS/901-14/1 Jld. dd 14/01/2013														
1	22	Jalan Kota Kinabalu - Sandakan	Ranau	74.230	110.830	Replacement of CMP Culvert	AK(F)/2013/013	1,239,991.89	05/02/2013	30/11/2013	85%	P27		
				83.273	119.873									
				84.978	121.578									
				86.611	123.211									
				112.380	148.980									
2	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	54.360	64.260	Replacement of CMP Culvert	AK(F)/2013/014	1,399,991.50	05/02/2013	31/12/2013	25%	P27		
				56.450	66.350									
				67.560	77.460									
				79.230	89.130									
				81.100	91.000									
3	01	Jalan Kota Kinabalu - Kudat	Kota Belud	82.230	82.230	Replacement of CMP Culvert	AK(F)/2013/015	1,129,960.66	15/02/2013	30/11//2013	22%	P27		
				94.400	94.400									
				99.900	99.900									
			Kota Marudu	115.007	115.007									
				120.809	120.809									
				139.742	139.742									
				140.822	140.822									
4	22	Jalan Kota Kinabalu - Sandakan	Tuaran	10.071	46.673	Replacement of CMP Culvert	AK(F)/2013016	569,838.37	05/02/2013	31/07/2013	60%	P27		
				12.760	49.362									
Total :								4,339,782.42						
Proposed Pembaikan Cerun-Cerun														
Ref: JKR.JUB 600-0/2/50/ dated on 19/10/2011- (item 2 to 7)														
Ref: JKR.JUB 600-0/2/50/ dated on 08/11/2011 - (item 1)														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	85.600	95.500	Slope Repair Works	AK(F)/2012/022	5,542,769.08	15/03/13	15/09/13	13%	P27		
2	01	Jalan Kota Kinabalu - Kudat	Kudat	178.300	178.300	Slope Repair Works	AK(F)/2012/023	3,466,615.04	02/05/12	01/08/13	100%	P27		
3	22	Jalana Kota Kinabalu - Sandakan	Ranau	70.500	107.100	Slope Repair Works	AK(F)/2012/024	5,648,166.06	02/05/12	01/11/13	80%	P27		
4	500	Jalan Kota Kinabalu - Keningau - Tenom	Keningau	134.750	144.650	Slope Repair Works	AK(F)/2012/025	1,851,225.61	02/05/12	01/05/13	100%	P27		
5	500	Jalan Kota Kinabalu - Keningau - Tenom	Keningau	98.850	108.750	Slope Repair Works	AK(F)/2012/026	3,439,820.96	02/05/12	01/08/13	100%	P27		
6	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	18.200	28.100	Slope Repair Works	AK(F)/2012/027	5,558,470.54	02/05/12	01/11/13	98%	P27		
7	500	Jalan Kota Kinabalu - Keningau - Tenom	Keningau	89.050	98.950	Slope Repair Works	AK(F)/2012/028	5,570,882.18	02/05/12	01/11/13	100%	P27		
Total :								31,077,949.47						

2013 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 30TH JUNE 2013

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
Tour of Borneo 2013														
Ref: (86)KKR.BKS/901-14/1 Jld. dd 29/03/2013														
1	01	Jalan Kota Kinabalu - Kudat	Kota Belud	59.980	67.900	59.980	67.900	Heavy Patching, Regulating & Road Line Marking	AK(F)/2013/018	2,499,867.99	01/04/2013	26/04/2013	100%	P27
		Tuaran	30.400		30.400									
	22	Jalan Kota Kinabalu - Sandakan	Tuaran	3.740		40.340								
				9.400	13.300	46.000	49.900							
				53.515	53.552	90.115	90.152							
		Ranau	45.700	68.370	82.300	104.970								
	01	Jalan Kota Kinabalu - Sindumin	Papar	17.850	70.950	19.610	72.710							
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	1.080	42.530	10.980	52.430							
	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	45.120	63.700	55.020	73.600							
502	Jalan Beaufort - Menumbok	Beaufort	0.370	22.330	0.370	22.330								
01	Jalan Kota Kinabalu - Sindumin		72.538	92.250	74.298	94.010								
Total :										2,499,867.99				
Pavement Works (RM 17 Millions)														
Ref: (6)KKR.BKS/901-14/1 Jld. 8 dd 25/04/2013														
1	22	Jalan Kota Kinabalu - Sandakan	Ranau	47.400	48.910	84.000	85.510	Heavy Patching, Regulating & Road Line Marking	AK(F)/2013/019	6,199,991.03	01/05/2013	31/12/2013	20%	B27
				49.980	51.400	86.580	88.000							
				56.400	56.800	93.000	93.400							
				64.900	68.500	101.500	105.100							
2	22	Jalan Kota Kinabalu - Sandakan	Tuaran	21.500	22.900	58.100	59.500	Heavy Patching, Regulating & Road Line Marking	AK(F)/2013/020	10,799,942.52	01/05/2013	31/12/2013	50%	B27
				26.900	28.900	63.500	65.500							
				35.400	37.700	72.000	74.300							
				37.700	42.800	74.300	79.400							
Total :										16,999,933.55				
GRAND TOTAL										66,362,952.71				