

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

AUGUST 2014



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN AUGUST 2014

ISI KANDUNGAN

<u>Bil:</u>	<u>PERKARA</u>

1.	Laporan Eksekutif Projek
2.	Carta Organisasi Syarikat
3.	Lokasi Jalan Persekutuan
4.	Ringkasan Laporan Kemajuan Bulanan
5.	R 01 - Penyenggaraan Permukaan Jalan
6.	R 02 - Penyenggaraan Bahu Jalan
7.	R 03 - Pemotongan Rumput
8.	R 04 - Penyenggaraan Perabot Jalan
9.	R 05 - Penyenggaraan Jambatan dan Pembentung
10.	R 07 - Penyenggaraan Longkang
11.	B - Pemeriksaan Rutin

LAPORAN EKSEKUTIF PROJEK

**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

LAPORAN EKSEKUTIF PROJEK AUGUST 2014

TAJUK KONTRAK	:	Penswastan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN	:	Jabatan Kerja Raya, Sabah
SYARIKAT	:	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH	:	15 Tahun
TARIKH MULA	:	01hb September 2003
TARIKH TAMAT	:	31hb August 2018
KAWASAN	:	Pantai Barat & Pendalaman
JALAN TERLIBAT	:	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN	:	761.29 Kilometer
KATEGORI JALAN	:	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA	:	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

The remaining one arahan kerja for Slope Repairs works is proceeding as scheduled. A total of 23 arahan kerja had been approved to date; 19 nos. had been completed and the remaining 2 nos. are closed to completion. Another 4 arahan kerja for pavement works are pending approval while the preparation of the arahan kerja for road markings works is under process.

EMERGENCY WORK


There was only minor emergency works for the month of August 2014. Most of which are road subsidence. The weather was generally dry and fair except some heavy rain during the last week of the month which caused wide spread flash flood in low-lying areas.

**CARTA
ORGANISASI SYARIKAT**

LINTASAN RESOURCES SDN BHD


ORGANISATION CHART

EFFECTIVE DATE: 1 DECEMBER 2012



**LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PENDALAMAN)**

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



KERJA-KERJA RUTIN

(ROUTINE MAINTENANCE)

R 01

**PENYENGGAHAN
PERMUKAAN JALAN
(POTHOLE PATCHING)**

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 61.972
KM 61.972

R01 - PAVEMENT
POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KUDAT
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 142.536
KM 142.36

R01 - PAVEMENT
POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: AUGUST 2014

DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative	Previous Month	Current Month	Cummulative
			(m2)	(m2)	(m2)	(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	309.29	31.49	340.78	38.20	3.65	41.85
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	370.28	30.20	400.48	42.95	3.50	46.45
Kudat	01	Jalan Kota Kinabalu-Kudat	300.36	71.58	371.94	34.84	8.30	43.14
Tuaran	01	Jalan Kota Kinabalu-Kudat	2,357.15	115.40	2,472.55	232.18	7.66	239.84
	22	Jalan Kota Kinabalu-Sandakan	5,039.67	683.49	5,723.16	498.22	39.64	537.86
	503	Jalan Berungis-Kota Belud	901.93	33.90	935.83	112.78	1.97	114.75
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,955.51	163.65	2,119.16	202.78	15.41	218.19
	01	Jalan Kota Kinabalu-Sindumin	126.73	27.16	153.89	14.70	3.15	17.85
	606	Jalan Susur Sepangar Bay	758.00	33.35	791.35	77.60	2.94	80.54
	607	Jalan Masuk Ke Pelabuhan Baru	27.38	0.00	27.38	3.18	0.00	3.18
	608	Jalan Masuk Ke Lapangan Terbang Lama	80.31	0.00	80.31	9.32	0.00	9.32
Penampang	01	Jalan Kota Kinabalu-Sindumin	166.54	0.00	166.54	19.33	0.00	19.33
	500	Jalan Kota Kinabalu-Keningau-Tenom	1,928.20	223.20	2,151.40	223.66	25.89	249.55
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	92.12	184.36	276.48	10.68	21.39	32.07
Papar	01	Jalan Kota Kinabalu-Sindumin	2,242.29	0.00	2,242.29	260.11	0.00	260.11
Ranau	22	Jalan Kota Kinabalu-Sandakan	1,506.51	201.62	1,708.13	384.37	23.84	408.21
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	523.43	218.23	741.66	148.75	29.20	177.95
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	573.36	182.75	756.11	86.80	25.34	112.14
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	190.28	33.41	223.69	32.78	4.41	37.19
Beaufort	01	Jalan Kota Kinabalu-Sindumin	404.65	78.68	483.33	47.26	9.18	56.44
	502	Jalan Beaufort-Menumbok	161.95	72.27	234.22	18.90	8.44	27.35
Sipitang	01	Jalan Kota Kinabalu-Sindumin	174.99	65.41	240.40	20.44	7.65	28.09
Kuala Penyu	502	Jalan Beaufort-Menumbok	112.64	91.71	204.35	13.15	10.72	23.87
TOTAL			20,303.58	2,541.86	22,845.44	2,532.98	252.28	2,785.26

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	329.29	31.49	360.78	16.46	1.57	18.03	38.20	3.65	41.85
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	370.28	30.20	400.48	18.52	1.51	20.03	42.95	3.50	46.45
3	Kudat	01	Jalan Kota Kinabalu - Kudat	300.36	71.58	371.94	15.02	3.58	18.60	34.84	8.30	43.14
			TOTAL:	999.93	133.27	1,133.20	50.00	6.66	56.66	115.99	15.45	131.44

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	329.29	16.46	38.20	
1	02 Aug 14	62.305	0.84	0.45	0.05	0.38	0.02	0.04	KELAWAT
2	02 Aug 14	62.306	0.80	0.47	0.05	0.38	0.02	0.04	
3	02 Aug 14	62.307	0.85	0.46	0.05	0.39	0.02	0.05	
4	02 Aug 14	62.308	0.93	0.52	0.05	0.48	0.02	0.06	
5	02 Aug 14	62.311	0.82	0.49	0.05	0.40	0.02	0.05	
6	02 Aug 14	62.315	1.00	0.30	0.05	0.30	0.02	0.03	
7	02 Aug 14	62.317	0.87	0.46	0.05	0.40	0.02	0.05	
8	02 Aug 14	62.319	0.98	0.48	0.05	0.47	0.02	0.05	
9	02 Aug 14	62.320	0.81	0.49	0.05	0.40	0.02	0.05	
10	02 Aug 14	62.322	0.90	0.47	0.05	0.42	0.02	0.05	
11	02 Aug 14	62.324	0.89	0.49	0.05	0.44	0.02	0.05	
12	02 Aug 14	62.325	0.80	0.30	0.05	0.24	0.01	0.03	
13	02 Aug 14	62.327	0.75	0.40	0.05	0.30	0.02	0.03	
14	02 Aug 14	62.328	0.95	0.51	0.05	0.48	0.02	0.06	
15	02 Aug 14	62.329	0.90	0.30	0.05	0.27	0.01	0.03	
16	04 Aug 14	62.331	0.50	0.30	0.05	0.15	0.01	0.02	
17	04 Aug 14	62.332	0.92	0.49	0.05	0.45	0.02	0.05	
18	04 Aug 14	62.333	0.88	0.53	0.05	0.47	0.02	0.05	
19	04 Aug 14	62.334	0.40	0.30	0.05	0.12	0.01	0.01	
20	04 Aug 14	62.336	0.48	0.46	0.05	0.22	0.01	0.03	
21	04 Aug 14	62.337	0.97	0.48	0.05	0.47	0.02	0.05	
22	04 Aug 14	62.339	0.60	0.30	0.05	0.18	0.01	0.02	
23	04 Aug 14	62.341	0.83	0.47	0.05	0.39	0.02	0.05	
24	04 Aug 14	62.342	0.96	0.50	0.05	0.48	0.02	0.06	
25	04 Aug 14	62.343	0.70	0.30	0.05	0.21	0.01	0.02	
26	04 Aug 14	62.344	0.90	0.40	0.05	0.36	0.02	0.04	
27	04 Aug 14	62.346	0.99	0.52	0.05	0.51	0.03	0.06	
28	04 Aug 14	62.348	0.30	0.30	0.05	0.09	0.00	0.01	
29	04 Aug 14	62.349	0.94	0.49	0.05	0.46	0.02	0.05	
30	04 Aug 14	62.351	0.82	0.48	0.05	0.39	0.02	0.05	
CARRIED FORWARD:						339.99	17.00	39.44	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:				-	-	339.99	17.00	39.44	
31	07 Aug 14	62.353	0.83	0.51	0.05	0.42	0.02	0.05	KELAWAT
32	07 Aug 14	62.354	0.93	0.49	0.05	0.46	0.02	0.05	
33	07 Aug 14	62.356	0.40	0.30	0.05	0.12	0.01	0.01	
34	07 Aug 14	62.358	0.82	0.47	0.05	0.39	0.02	0.04	
35	07 Aug 14	62.360	0.78	0.45	0.05	0.35	0.02	0.04	
36	07 Aug 14	62.361	0.90	0.40	0.05	0.36	0.02	0.04	
37	07 Aug 14	62.363	0.86	0.48	0.05	0.41	0.02	0.05	
38	07 Aug 14	62.364	0.97	0.46	0.05	0.45	0.02	0.05	
39	07 Aug 14	62.365	0.92	0.50	0.05	0.46	0.02	0.05	
40	07 Aug 14	62.367	1.00	0.40	0.05	0.40	0.02	0.05	
41	07 Aug 14	62.369	0.80	0.30	0.05	0.24	0.01	0.03	
42	07 Aug 14	62.371	0.88	0.51	0.05	0.45	0.02	0.05	
43	07 Aug 14	62.375	0.90	0.30	0.05	0.27	0.01	0.03	
44	07 Aug 14	62.377	0.98	0.52	0.05	0.51	0.03	0.06	
45	07 Aug 14	62.379	0.81	0.47	0.05	0.38	0.02	0.04	
46	15 Aug 14	62.380	1.00	0.30	0.05	0.30	0.02	0.03	
47	15 Aug 14	62.382	0.70	0.30	0.05	0.21	0.01	0.02	
48	15 Aug 14	62.384	0.95	0.49	0.05	0.47	0.02	0.05	
49	15 Aug 14	62.386	0.50	0.30	0.05	0.15	0.01	0.02	
50	15 Aug 14	62.387	0.87	0.47	0.05	0.41	0.02	0.05	
51	15 Aug 14	62.390	0.40	0.30	0.05	0.12	0.01	0.01	KESAPANG
52	15 Aug 14	62.391	0.60	0.30	0.05	0.18	0.01	0.02	
53	15 Aug 14	62.393	0.94	0.48	0.05	0.45	0.02	0.05	
54	15 Aug 14	62.394	0.30	0.30	0.05	0.09	0.00	0.01	
55	15 Aug 14	62.396	0.99	0.53	0.05	0.52	0.03	0.06	
56	15 Aug 14	85.661	0.85	0.48	0.05	0.41	0.02	0.05	
57	15 Aug 14	85.662	0.91	0.46	0.05	0.42	0.02	0.05	
58	15 Aug 14	85.697	0.80	0.40	0.05	0.32	0.02	0.04	
59	15 Aug 14	85.698	0.84	0.47	0.05	0.39	0.02	0.05	
60	15 Aug 14	85.886	0.90	0.45	0.05	0.41	0.02	0.05	
CARRIED FORWARD :						350.50	17.52	40.66	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	350.50	17.52	40.66	
61	15 Aug 14	85.887	0.95	0.47	0.05	0.45	0.02	0.05	KESAPANG
62	15 Aug 14	85.888	0.80	0.45	0.05	0.36	0.02	0.04	
63	18 Aug 14	85.582	0.96	0.55	0.05	0.53	0.03	0.06	
64	18 Aug 14	85.583	0.75	0.40	0.05	0.30	0.02	0.03	
65	18 Aug 14	85.561	0.94	0.51	0.05	0.48	0.02	0.06	
66	18 Aug 14	85.562	0.80	0.30	0.05	0.24	0.01	0.03	
67	18 Aug 14	85.563	1.00	0.40	0.05	0.40	0.02	0.05	
68	18 Aug 14	85.540	0.40	0.30	0.05	0.12	0.01	0.01	
69	18 Aug 14	85.541	0.84	0.47	0.05	0.39	0.02	0.05	
70	18 Aug 14	85.480	0.90	0.40	0.05	0.36	0.02	0.04	
71	18 Aug 14	85.481	0.93	0.50	0.05	0.47	0.02	0.05	
72	18 Aug 14	85.443	0.50	0.30	0.05	0.15	0.01	0.02	
73	18 Aug 14	85.419	0.86	0.49	0.05	0.42	0.02	0.05	
74	25 Aug 14	85.371	0.60	0.30	0.05	0.18	0.01	0.02	
75	25 Aug 14	85.362	0.97	0.53	0.05	0.51	0.03	0.06	
76	25 Aug 14	85.334	0.92	0.48	0.05	0.44	0.02	0.05	
77	25 Aug 14	85.271	0.87	0.47	0.05	0.41	0.02	0.05	
78	25 Aug 14	85.234	1.00	0.30	0.05	0.30	0.02	0.03	
79	25 Aug 14	85.192	0.99	0.54	0.05	0.53	0.03	0.06	
80	25 Aug 14	85.175	0.40	0.30	0.05	0.12	0.01	0.01	
81	25 Aug 14	85.152	0.81	0.47	0.05	0.38	0.02	0.04	TEMPASUK
82	25 Aug 14	78.402	0.88	0.49	0.05	0.43	0.02	0.05	
83	25 Aug 14	78.405	0.70	0.30	0.05	0.21	0.01	0.02	
84	25 Aug 14	78.408	0.91	0.47	0.05	0.43	0.02	0.05	
85	25 Aug 14	78.601	0.80	0.30	0.05	0.24	0.01	0.03	
86	25 Aug 14	78.603	0.85	0.48	0.05	0.41	0.02	0.05	
87	25 Aug 14	78.605	0.89	0.49	0.05	0.44	0.02	0.05	
88	25 Aug 14	78.606	0.98	0.50	0.05	0.49	0.02	0.06	
89	25 Aug 14	78.608	0.30	0.30	0.05	0.09	0.00	0.01	
90									
BALANCE END OF AUG :						360.78	18.03	41.85	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	370.28	18.52	42.95	
1	02 Aug 14	140.742	0.95	0.48	0.05	0.46	0.02	0.05	TANAH MERAH
2	02 Aug 14	140.743	0.84	0.46	0.05	0.39	0.02	0.04	
3	02 Aug 14	140.744	0.96	0.52	0.05	0.50	0.02	0.06	
4	02 Aug 14	140.746	0.82	0.46	0.05	0.38	0.02	0.04	
5	02 Aug 14	140.748	0.90	0.30	0.05	0.27	0.01	0.03	
6	02 Aug 14	140.750	0.85	0.47	0.05	0.40	0.02	0.05	
7	02 Aug 14	140.751	0.93	0.48	0.05	0.45	0.02	0.05	
8	02 Aug 14	140.752	0.86	0.45	0.05	0.39	0.02	0.04	
9	02 Aug 14	140.589	0.97	0.51	0.05	0.49	0.02	0.06	
10	02 Aug 14	140.590	1.00	0.30	0.05	0.30	0.02	0.03	
11	02 Aug 14	140.591	0.81	0.48	0.05	0.39	0.02	0.05	
12	02 Aug 14	140.592	0.92	0.50	0.05	0.46	0.02	0.05	
13	02 Aug 14	140.593	0.87	0.47	0.05	0.41	0.02	0.05	
14	02 Aug 14	140.594	0.80	0.30	0.05	0.24	0.01	0.03	
15	02 Aug 14	140.595	1.00	0.30	0.05	0.30	0.02	0.03	
16	02 Aug 14	140.596	0.70	0.30	0.05	0.21	0.01	0.02	
17	05 Aug 14	140.597	0.98	0.48	0.05	0.47	0.02	0.05	
18	05 Aug 14	140.598	0.50	0.30	0.05	0.15	0.01	0.02	
19	05 Aug 14	140.599	0.91	0.49	0.05	0.45	0.02	0.05	
20	05 Aug 14	140.514	0.89	0.46	0.05	0.41	0.02	0.05	
21	05 Aug 14	140.515	0.40	0.30	0.05	0.12	0.01	0.01	
22	05 Aug 14	140.516	0.88	0.48	0.05	0.42	0.02	0.05	
23	05 Aug 14	140.517	0.60	0.30	0.05	0.18	0.01	0.02	
24	05 Aug 14	140.518	0.99	0.53	0.05	0.52	0.03	0.06	
25	05 Aug 14	140.519	0.95	0.48	0.05	0.46	0.02	0.05	
26	05 Aug 14	140.520	0.30	0.30	0.05	0.09	0.00	0.01	
27	05 Aug 14	140.521	0.70	0.30	0.05	0.21	0.01	0.02	
28	05 Aug 14	140.522	0.80	0.30	0.05	0.24	0.01	0.03	
29	05 Aug 14	113.745	0.87	0.48	0.05	0.42	0.02	0.05	MANGARIS
30	05 Aug 14	113.746	0.90	0.40	0.05	0.36	0.02	0.04	
CARRIED FORWARD :						380.80	19.05	44.17	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	380.80	19.05	44.17	
31	08 Aug 14	113.747	0.94	0.50	0.05	0.47	0.02	0.05	MANGARIS
32	08 Aug 14	113.748	0.86	0.48	0.05	0.41	0.02	0.05	
33	08 Aug 14	113.749	0.93	0.47	0.05	0.44	0.02	0.05	
34	08 Aug 14	113.750	0.80	0.40	0.05	0.32	0.02	0.04	
35	08 Aug 14	113.751	0.95	0.49	0.05	0.47	0.02	0.05	
36	08 Aug 14	113.752	0.83	0.45	0.05	0.37	0.02	0.04	
37	08 Aug 14	113.753	0.90	0.46	0.05	0.41	0.02	0.05	
38	08 Aug 14	113.754	0.96	0.50	0.05	0.48	0.02	0.06	
39	08 Aug 14	113.755	1.00	0.30	0.05	0.30	0.02	0.03	
40	08 Aug 14	113.756	0.50	0.30	0.05	0.15	0.01	0.02	
41	08 Aug 14	113.757	0.92	0.51	0.05	0.47	0.02	0.05	
42	08 Aug 14	113.758	0.87	0.48	0.05	0.42	0.02	0.05	
43	08 Aug 14	113.759	0.60	0.30	0.05	0.18	0.01	0.02	
44	11 Aug 14	113.760	0.80	0.45	0.05	0.36	0.02	0.04	
45	11 Aug 14	113.761	0.40	0.30	0.05	0.12	0.01	0.01	
46	11 Aug 14	113.762	0.97	0.49	0.05	0.48	0.02	0.06	
47	11 Aug 14	113.763	0.70	0.30	0.05	0.21	0.01	0.02	
48	11 Aug 14	113.764	0.88	0.48	0.05	0.42	0.02	0.05	
49	11 Aug 14	113.765	0.81	0.45	0.05	0.36	0.02	0.04	
50	11 Aug 14	113.766	0.90	0.30	0.05	0.27	0.01	0.03	
51	11 Aug 14	113.767	1.00	0.40	0.05	0.40	0.02	0.05	
52	11 Aug 14	113.768	0.89	0.48	0.05	0.43	0.02	0.05	
53	11 Aug 14	113.769	0.91	0.45	0.05	0.41	0.02	0.05	
54	11 Aug 14	113.770	0.80	0.30	0.05	0.24	0.01	0.03	
55	11 Aug 14	113.771	0.90	0.40	0.05	0.36	0.02	0.04	
56	11 Aug 14	113.772	0.30	0.30	0.05	0.09	0.00	0.01	
57	11 Aug 14	113.773	0.75	0.40	0.05	0.30	0.02	0.03	
58	11 Aug 14	113.774	0.99	0.52	0.05	0.51	0.03	0.06	
59	11 Aug 14	113.775	0.45	0.30	0.05	0.14	0.01	0.02	
60	14 Aug 14	113.776	0.98	0.52	0.05	0.51	0.03	0.06	
CARRIED FORWARD :						391.30	19.57	45.39	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	391.30	19.57	45.39	
61	14 Aug 14	113.777	0.86	0.47	0.05	0.40	0.02	0.05	MANGARIS
62	14 Aug 14	113.778	0.95	0.49	0.05	0.47	0.02	0.05	
63	14 Aug 14	113.779	0.80	0.40	0.05	0.32	0.02	0.04	
64	14 Aug 14	113.780	0.95	0.50	0.05	0.48	0.02	0.06	
65	14 Aug 14	124.755	0.84	0.48	0.05	0.40	0.02	0.05	LANGKON
66	14 Aug 14	124.756	0.80	0.40	0.05	0.32	0.02	0.04	
67	14 Aug 14	124.757	0.85	0.46	0.05	0.39	0.02	0.05	
68	14 Aug 14	124.758	0.90	0.30	0.05	0.27	0.01	0.03	
69	14 Aug 14	124.759	0.93	0.47	0.05	0.44	0.02	0.05	
70	14 Aug 14	124.760	0.80	0.30	0.05	0.24	0.01	0.03	
71	19 Aug 14	126.235	0.98	0.54	0.05	0.53	0.03	0.06	
72	19 Aug 14	126.237	0.83	0.47	0.05	0.39	0.02	0.05	
73	19 Aug 14	126.238	0.90	0.30	0.05	0.27	0.01	0.03	
74	19 Aug 14	126.239	0.88	0.48	0.05	0.42	0.02	0.05	
75	19 Aug 14	126.941	1.00	0.30	0.05	0.30	0.02	0.03	
76	19 Aug 14	126.942	0.40	0.30	0.05	0.12	0.01	0.01	
77	19 Aug 14	128.347	0.93	0.51	0.05	0.47	0.02	0.06	BATUTAI
78	19 Aug 14	128.348	1.00	0.40	0.05	0.40	0.02	0.05	
79	19 Aug 14	128.350	0.97	0.52	0.05	0.50	0.03	0.06	
80	19 Aug 14	128.352	0.50	0.30	0.05	0.15	0.01	0.02	
81	19 Aug 14	128.354	0.87	0.49	0.05	0.43	0.02	0.05	
82	19 Aug 14	128.356	1.00	0.30	0.05	0.30	0.02	0.03	
83	19 Aug 14	128.340	0.81	0.48	0.05	0.39	0.02	0.05	
84	19 Aug 14	128.345	0.99	0.52	0.05	0.51	0.03	0.06	
85	19 Aug 14	128.350	0.60	0.30	0.05	0.18	0.01	0.02	
86	19 Aug 14	128.355	0.30	0.30	0.05	0.09	0.00	0.01	
87									
88									
89									
90									
BALANCE END OF AUG :						400.48	20.03	46.45	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	300.36	15.02	34.84	
1	06 Aug 14	143.803	0.96	0.47	0.05	0.45	0.02	0.05	MATUNGONG
2	06 Aug 14	143.951	0.84	0.45	0.05	0.38	0.02	0.04	
3	06 Aug 14	143.952	0.80	0.40	0.05	0.32	0.02	0.04	
4	06 Aug 14	143.953	0.91	0.48	0.05	0.44	0.02	0.05	
5	06 Aug 14	143.954	0.85	0.47	0.05	0.40	0.02	0.05	
6	06 Aug 14	144.661	0.99	0.55	0.05	0.54	0.03	0.06	
7	06 Aug 14	144.062	0.30	0.30	0.05	0.09	0.00	0.01	
8	06 Aug 14	144.063	0.94	0.46	0.05	0.43	0.02	0.05	
9	06 Aug 14	144.115	0.60	0.30	0.05	0.18	0.01	0.02	
10	06 Aug 14	144.116	0.40	0.30	0.05	0.12	0.01	0.01	
11	06 Aug 14	144.121	0.87	0.46	0.05	0.40	0.02	0.05	
12	06 Aug 14	144.122	0.50	0.30	0.05	0.15	0.01	0.02	
13	06 Aug 14	144.181	0.95	0.49	0.05	0.47	0.02	0.05	
14	06 Aug 14	144.182	0.70	0.30	0.05	0.21	0.01	0.02	
15	06 Aug 14	144.186	1.00	0.30	0.05	0.30	0.02	0.03	
16	06 Aug 14	144.187	0.81	0.46	0.05	0.37	0.02	0.04	
17	06 Aug 14	144.189	0.98	0.52	0.05	0.51	0.03	0.06	
18	06 Aug 14	144.191	0.91	0.40	0.05	0.36	0.02	0.04	
19	06 Aug 14	144.192	0.88	0.48	0.05	0.42	0.02	0.05	
20	09 Aug 14	144.271	0.80	0.30	0.05	0.24	0.01	0.03	
21	09 Aug 14	144.275	0.81	0.47	0.05	0.38	0.02	0.04	
22	09 Aug 14	144.342	1.00	0.40	0.05	0.40	0.02	0.05	
23	09 Aug 14	144.344	0.92	0.48	0.05	0.44	0.02	0.05	
24	09 Aug 14	144.345	0.97	0.46	0.05	0.45	0.02	0.05	
25	09 Aug 14	144.346	0.86	0.45	0.05	0.39	0.02	0.04	
26	09 Aug 14	144.351	0.90	0.40	0.05	0.36	0.02	0.04	
27	09 Aug 14	144.352	0.78	0.46	0.05	0.36	0.02	0.04	
28	09 Aug 14	144.360	0.82	0.45	0.05	0.37	0.02	0.04	
29	09 Aug 14	144.471	0.40	0.30	0.05	0.12	0.01	0.01	
30	09 Aug 14	144.472	0.93	0.48	0.05	0.45	0.02	0.05	
CARRIED FORWARD :						310.86	15.54	36.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	310.86	15.54	36.06	MATUNGGONG
31	09 Aug 14	144.475	0.90	0.46	0.05	0.41	0.02	0.05	
32	12 Aug 14	144.476	0.30	0.30	0.05	0.09	0.00	0.01	
33	12 Aug 14	144.479	0.98	0.48	0.05	0.47	0.02	0.05	
34	12 Aug 14	144.482	0.89	0.45	0.05	0.40	0.02	0.05	
35	12 Aug 14	144.492	0.85	0.47	0.05	0.40	0.02	0.05	
36	12 Aug 14	144.589	0.80	0.30	0.05	0.24	0.01	0.03	
37	12 Aug 14	144.590	0.91	0.48	0.05	0.44	0.02	0.05	
38	12 Aug 14	144.591	0.70	0.30	0.05	0.21	0.01	0.02	
39	12 Aug 14	144.592	0.88	0.47	0.05	0.41	0.02	0.05	
40	12 Aug 14	144.665	0.81	0.45	0.05	0.36	0.02	0.04	
41	12 Aug 14	144.667	0.40	0.30	0.05	0.12	0.01	0.01	
42	12 Aug 14	144.668	0.99	0.54	0.05	0.53	0.03	0.06	
43	12 Aug 14	144.670	1.00	0.30	0.05	0.30	0.02	0.03	
44	12 Aug 14	144.671	0.87	0.46	0.05	0.40	0.02	0.05	
45	12 Aug 14	144.672	0.92	0.47	0.05	0.43	0.02	0.05	
46	12 Aug 14	144.675	0.97	0.50	0.05	0.49	0.02	0.06	
47	12 Aug 14	144.676	0.60	0.30	0.05	0.18	0.01	0.02	
48	12 Aug 14	144.678	0.86	0.48	0.05	0.41	0.02	0.05	
49	12 Aug 14	144.680	0.50	0.30	0.05	0.15	0.01	0.02	
50	13 Aug 14	145.261	0.93	0.47	0.05	0.44	0.02	0.05	
51	13 Aug 14	145.263	0.90	0.40	0.05	0.36	0.02	0.04	
52	13 Aug 14	145.265	0.84	0.48	0.05	0.40	0.02	0.05	
53	13 Aug 14	145.266	0.40	0.30	0.05	0.12	0.01	0.01	
54	13 Aug 14	145.268	1.00	0.40	0.05	0.40	0.02	0.05	
55	13 Aug 14	145.441	0.80	0.30	0.05	0.24	0.01	0.03	
56	13 Aug 14	145.443	0.94	0.50	0.05	0.47	0.02	0.05	
57	13 Aug 14	145.471	0.75	0.40	0.05	0.30	0.02	0.03	
58	13 Aug 14	145.575	0.96	0.50	0.05	0.48	0.02	0.06	
59	13 Aug 14	145.576	0.80	0.45	0.05	0.36	0.02	0.04	
60	13 Aug 14	145.634	0.95	0.48	0.05	0.46	0.02	0.05	
CARRIED FORWARD :						321.34	16.07	37.27	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	321.34	16.07	37.27	
61	13 Aug 14	145.661	0.84	0.47	0.05	0.39	0.02	0.05	MATUNGGONG
62	13 Aug 14	145.685	0.80	0.30	0.05	0.24	0.01	0.03	
63	16 Aug 14	145.724	0.99	0.55	0.05	0.54	0.03	0.06	
64	16 Aug 14	145.736	0.90	0.30	0.05	0.27	0.01	0.03	
65	16 Aug 14	145.755	0.82	0.48	0.05	0.39	0.02	0.05	
66	16 Aug 14	145.780	0.30	0.30	0.05	0.09	0.00	0.01	
67	16 Aug 14	145.792	0.80	0.45	0.05	0.36	0.02	0.04	
68	16 Aug 14	145.789	0.89	0.47	0.05	0.42	0.02	0.05	
69	16 Aug 14	145.790	0.97	0.45	0.05	0.44	0.02	0.05	
70	16 Aug 14	145.811	0.70	0.30	0.05	0.21	0.01	0.02	
71	16 Aug 14	145.842	0.88	0.50	0.05	0.44	0.02	0.05	
72	16 Aug 14	145.864	0.91	0.46	0.05	0.42	0.02	0.05	
73	16 Aug 14	148.876	0.60	0.30	0.05	0.18	0.01	0.02	
74	16 Aug 14	145.885	1.00	0.30	0.05	0.30	0.02	0.03	
75	16 Aug 14	145.891	0.98	0.52	0.05	0.51	0.03	0.06	
76	20 Aug 14	145.945	0.40	0.30	0.05	0.12	0.01	0.01	
77	20 Aug 14	146.052	0.86	0.46	0.05	0.40	0.02	0.05	
78	20 Aug 14	146.054	0.50	0.30	0.05	0.15	0.01	0.02	
79	20 Aug 14	146.285	1.00	0.30	0.05	0.30	0.02	0.03	
80	20 Aug 14	146.286	0.81	0.48	0.05	0.39	0.02	0.05	
81	20 Aug 14	146.547	0.96	0.47	0.05	0.45	0.02	0.05	
82	20 Aug 14	146.550	0.90	0.40	0.05	0.36	0.02	0.04	SIKUATI
83	20 Aug 14	169.925	0.95	0.51	0.05	0.48	0.02	0.06	
84	20 Aug 14	169.927	0.80	0.40	0.05	0.32	0.02	0.04	
85	20 Aug 14	169.928	0.84	0.47	0.05	0.39	0.02	0.05	
86	20 Aug 14	171.600	0.90	0.40	0.05	0.36	0.02	0.04	
87	20 Aug 14	171.601	0.80	0.30	0.05	0.24	0.01	0.03	
88	20 Aug 14	171.602	0.92	0.47	0.05	0.43	0.02	0.05	
89	20 Aug 14	171.603	0.83	0.48	0.05	0.40	0.02	0.05	
90	20 Aug 14	171.604	0.70	0.30	0.05	0.21	0.01	0.02	
CARRIED FORWARD :						331.55	16.58	38.46	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	331.55	16.58	38.46	
91	20 Aug 14	171.605	0.82	0.47	0.05	0.39	0.02	0.04	SIKUATI
92	20 Aug 14	171.606	0.94	0.50	0.05	0.47	0.02	0.05	
93	21 Aug 14	157.546	0.30	0.30	0.05	0.09	0.00	0.01	TAMBULURAN
94	21 Aug 14	157.547	0.99	0.55	0.05	0.54	0.03	0.06	
95	21 Aug 14	157.548	0.90	0.40	0.05	0.36	0.02	0.04	
96	21 Aug 14	157.549	0.70	0.30	0.05	0.21	0.01	0.02	
97	21 Aug 14	157.550	0.96	0.52	0.05	0.50	0.02	0.06	
98	21 Aug 14	157.551	0.83	0.46	0.05	0.38	0.02	0.04	
99	21 Aug 14	157.552	0.60	0.30	0.05	0.18	0.01	0.02	
100	21 Aug 14	157.553	0.97	0.51	0.05	0.49	0.02	0.06	
101	21 Aug 14	157.554	0.49	0.40	0.05	0.20	0.01	0.02	
102	21 Aug 14	157.555	0.40	0.30	0.05	0.12	0.01	0.01	
103	21 Aug 14	157.556	0.88	0.50	0.05	0.44	0.02	0.05	
104	21 Aug 14	157.557	0.92	0.48	0.05	0.44	0.02	0.05	
105	21 Aug 14	157.558	0.50	0.30	0.05	0.15	0.01	0.02	
106	21 Aug 14	157.559	0.90	0.30	0.05	0.27	0.01	0.03	
107	21 Aug 14	157.560	0.95	0.52	0.05	0.49	0.02	0.06	
108	22 Aug 14	157.564	0.75	0.40	0.05	0.30	0.02	0.03	
109	22 Aug 14	157.565	0.80	0.30	0.05	0.24	0.01	0.03	
110	22 Aug 14	157.566	0.89	0.47	0.05	0.42	0.02	0.05	
111	22 Aug 14	157.568	0.90	0.40	0.05	0.36	0.02	0.04	
112	22 Aug 14	157.570	0.81	0.49	0.05	0.40	0.02	0.05	
113	22 Aug 14	157.571	0.98	0.52	0.05	0.51	0.03	0.06	
114	22 Aug 14	157.573	0.87	0.47	0.05	0.41	0.02	0.05	
115	22 Aug 14	157.575	1.00	0.30	0.05	0.30	0.02	0.03	
116	22 Aug 14	157.576	0.82	0.45	0.05	0.37	0.02	0.04	
117	22 Aug 14	157.435	0.93	0.49	0.05	0.46	0.02	0.05	
118	22 Aug 14	157.446	0.85	0.46	0.05	0.39	0.02	0.05	
119	22 Aug 14	157.445	0.80	0.47	0.05	0.38	0.02	0.04	
120	22 Aug 14	157.450	0.84	0.40	0.05	0.34	0.02	0.04	
CARRIED FORWARD :						342.14	17.11	39.69	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	342.14	17.11	39.69	
121	23 Aug 14	151.171	0.86	0.47	0.05	0.40	0.02	0.05	MATUNGONG
122	23 Aug 14	151.172	0.96	0.52	0.05	0.50	0.02	0.06	
123	23 Aug 14	151.173	0.85	0.45	0.05	0.38	0.02	0.04	
124	23 Aug 14	151.174	0.94	0.46	0.05	0.43	0.02	0.05	
125	23 Aug 14	151.175	0.86	0.49	0.05	0.42	0.02	0.05	
126	23 Aug 14	151.176	0.93	0.50	0.05	0.47	0.02	0.05	
127	23 Aug 14	151.186	0.84	0.46	0.05	0.39	0.02	0.04	
128	23 Aug 14	151.189	1.00	0.40	0.05	0.40	0.02	0.05	
129	23 Aug 14	151.192	0.96	0.51	0.05	0.49	0.02	0.06	
130	23 Aug 14	151.195	0.40	0.30	0.05	0.12	0.01	0.01	
131	23 Aug 14	151.197	0.75	0.30	0.05	0.23	0.01	0.03	
132	23 Aug 14	151.204	0.88	0.50	0.05	0.44	0.02	0.05	
133	23 Aug 14	151.220	0.92	0.49	0.05	0.45	0.02	0.05	
134	23 Aug 14	151.221	0.80	0.40	0.05	0.32	0.02	0.04	
135	23 Aug 14	151.223	0.97	0.45	0.05	0.44	0.02	0.05	
136	23 Aug 14	151.224	0.90	0.46	0.05	0.41	0.02	0.05	
137	23 Aug 14	151.226	0.60	0.30	0.05	0.18	0.01	0.02	
138	23 Aug 14	151.227	0.89	0.47	0.05	0.42	0.02	0.05	
139	26 Aug 14	151.538	0.82	0.46	0.05	0.38	0.02	0.04	
140	26 Aug 14	151.539	0.98	0.52	0.05	0.51	0.03	0.06	
141	26 Aug 14	151.541	0.70	0.30	0.05	0.21	0.01	0.02	
142	26 Aug 14	151.542	0.94	0.48	0.05	0.45	0.02	0.05	
143	26 Aug 14	151.543	0.80	0.30	0.05	0.24	0.01	0.03	
144	26 Aug 14	151.544	0.83	0.48	0.05	0.40	0.02	0.05	
145	26 Aug 14	151.545	0.90	0.30	0.05	0.27	0.01	0.03	
146	26 Aug 14	151.546	0.95	0.48	0.05	0.46	0.02	0.05	
147	26 Aug 14	151.547	0.87	0.46	0.05	0.40	0.02	0.05	
148	26 Aug 14	151.559	0.81	0.45	0.05	0.36	0.02	0.04	
149	26 Aug 14	151.560	0.99	0.55	0.05	0.54	0.03	0.06	
150	26 Aug 14	151.635	0.30	0.30	0.05	0.09	0.00	0.01	
CARRIED FORWARD :						353.33	17.67	40.98	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	353.33	17.67	40.98	
151	27 Aug 14	157.451	0.80	0.46	0.05	0.37	0.02	0.04	TAMBULURAN
152	27 Aug 14	157.453	0.80	0.30	0.05	0.24	0.01	0.03	
153	27 Aug 14	157.455	0.99	0.55	0.05	0.54	0.03	0.06	
154	27 Aug 14	157.456	0.30	0.30	0.05	0.09	0.00	0.01	
155	27 Aug 14	157.457	0.81	0.46	0.05	0.37	0.02	0.04	
156	27 Aug 14	157.458	0.89	0.49	0.05	0.44	0.02	0.05	
157	27 Aug 14	157.459	0.99	0.54	0.05	0.53	0.03	0.06	
158	27 Aug 14	157.460	0.86	0.48	0.05	0.41	0.02	0.05	
159	27 Aug 14	157.461	0.60	0.30	0.05	0.18	0.01	0.02	
160	27 Aug 14	157.462	0.92	0.47	0.05	0.43	0.02	0.05	
161	27 Aug 14	157.463	0.91	0.48	0.05	0.44	0.02	0.05	
162	28 Aug 14	157.301	0.70	0.30	0.05	0.21	0.01	0.02	
163	28 Aug 14	157.302	0.40	0.30	0.05	0.12	0.01	0.01	
164	28 Aug 14	157.303	0.88	0.50	0.05	0.44	0.02	0.05	
165	28 Aug 14	157.304	0.98	0.52	0.05	0.51	0.03	0.06	
166	28 Aug 14	157.307	0.50	0.30	0.05	0.15	0.01	0.02	
167	28 Aug 14	157.308	0.82	4.60	0.05	3.77	0.19	0.44	
168	28 Aug 14	157.309	0.96	0.52	0.05	0.50	0.02	0.06	
169	28 Aug 14	157.312	0.87	0.46	0.05	0.40	0.02	0.05	
170	28 Aug 14	157.313	1.00	0.30	0.05	0.30	0.02	0.03	
171	28 Aug 14	157.315	0.93	0.46	0.05	0.43	0.02	0.05	
172	28 Aug 14	157.316	0.97	0.50	0.05	0.49	0.02	0.06	
173	28 Aug 14	157.317	0.86	0.47	0.05	0.40	0.02	0.05	
174	28 Aug 14	157.319	0.96	0.51	0.05	0.49	0.02	0.06	
175	29 Aug 14	157.321	0.83	0.46	0.05	0.38	0.02	0.04	
176	29 Aug 14	157.322	0.90	0.30	0.05	0.27	0.01	0.03	
177	29 Aug 14	157.324	0.94	0.45	0.05	0.42	0.02	0.05	
178	29 Aug 14	157.326	0.85	0.49	0.05	0.42	0.02	0.05	
179	29 Aug 14	157.330	0.97	0.46	0.05	0.45	0.02	0.05	
180	29 Aug 14	157.331	0.84	0.45	0.05	0.38	0.02	0.04	
CARRIED FORWARD :						367.91	18.40	42.68	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	367.91	18.40	42.68	
181	29 Aug 14	151.636	0.30	0.30	0.05	0.09	0.00	0.01	MATUNGONG
182	30 Aug 14	151.638	0.99	0.55	0.05	0.54	0.03	0.06	
183	30 Aug 14	151.639	0.81	0.48	0.05	0.39	0.02	0.05	
184	30 Aug 14	151.640	0.87	0.49	0.05	0.43	0.02	0.05	
185	30 Aug 14	151.641	0.95	0.50	0.05	0.48	0.02	0.06	
186	30 Aug 14	151.864	0.90	0.30	0.05	0.27	0.01	0.03	
187	30 Aug 14	151.865	0.83	0.48	0.05	0.40	0.02	0.05	
188	30 Aug 14	151.866	0.80	0.30	0.05	0.24	0.01	0.03	
189	30 Aug 14	151.867	0.94	0.49	0.05	0.46	0.02	0.05	
190	30 Aug 14	151.868	0.70	0.30	0.05	0.21	0.01	0.02	
191	30 Aug 14	151.869	0.98	0.54	0.05	0.53	0.03	0.06	
192									
193									
194									
195									
196									
197									
198									
199									
200									
201									
202									
203									
204									
205									
206									
207									
208									
209									
210									
BALANCE END OF AUG :						371.94	18.60	43.14	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,955.51	163.65	2,119.16	87.41	6.64	94.05	202.78	15.41	218.19
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	2,357.15	115.40	2,472.55	100.08	3.30	103.38	232.18	7.66	239.84
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	5,602.01	683.49	6,285.50	228.81	17.09	245.90	530.84	39.64	570.48
4	Tuaran	503	Jalan Berungis - Kota Belud	901.93	33.90	935.83	48.61	0.85	49.46	112.78	1.97	114.75
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	758.00	33.35	791.35	33.45	1.27	34.72	77.60	2.94	80.54
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	27.38	-	27.38	1.36	-	1.36	3.18	-	3.18
			TOTAL:	11,601.98	1,029.79	12,631.77	499.72	29.14	528.86	1,159.36	67.61	1,226.97

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,955.51	87.41	202.78	
1	01 Aug 14	10.910	0.50	0.50	0.050	0.25	0.01	0.03	RHS
2	01 Aug 14	10.101	0.50	0.50	0.050	0.25	0.01	0.03	RHS
3	01 Aug 14	6.140	0.50	0.50	0.050	0.25	0.01	0.03	RHS
4	01 Aug 14	6.130	0.50	0.50	0.050	0.25	0.01	0.03	RHS
5	01 Aug 14	6.120	0.50	0.50	0.050	0.25	0.01	0.03	RHS
6	01 Aug 14	6.111	0.50	0.50	0.050	0.25	0.01	0.03	RHS
7	01 Aug 14	5.920	0.50	0.50	0.050	0.25	0.01	0.03	RHS
8	01 Aug 14	4.801	0.50	0.50	0.050	0.25	0.01	0.03	RHS
9	01 Aug 14	2.090	0.50	0.50	0.050	0.25	0.01	0.03	LHS
10	01 Aug 14	2.091	0.50	0.50	0.050	0.25	0.01	0.03	LHS
11	01 Aug 14	2.093	1.00	0.50	0.050	0.50	0.03	0.06	LHS
12	01 Aug 14	2.094	0.50	0.50	0.050	0.25	0.01	0.03	LHS
13	01 Aug 14	2.095	0.50	0.50	0.050	0.25	0.01	0.03	LHS
14	01 Aug 14	2.096	0.50	0.50	0.050	0.25	0.01	0.03	LHS
15	01 Aug 14	2.280	0.50	0.50	0.050	0.25	0.01	0.03	LHS
16	01 Aug 14	2.281	0.50	0.50	0.050	0.25	0.01	0.03	LHS
17	01 Aug 14	2.282	0.50	0.50	0.050	0.25	0.01	0.03	LHS
18	01 Aug 14	2.431	0.50	0.50	0.050	0.25	0.01	0.03	LHS
19	01 Aug 14	2.640	0.50	0.50	0.050	0.25	0.01	0.03	LHS
20	01 Aug 14	2.735	0.50	0.50	0.050	0.25	0.01	0.03	LHS
21	01 Aug 14	2.736	0.50	0.50	0.050	0.25	0.01	0.03	LHS
22	01 Aug 14	5.071	0.50	0.50	0.050	0.25	0.01	0.03	LHS
23	01 Aug 14	7.210	0.50	0.50	0.050	0.25	0.01	0.03	LHS
24	01 Aug 14	8.071	0.50	0.50	0.050	0.25	0.01	0.03	LHS
25	01 Aug 14	8.072	0.50	0.50	0.050	0.25	0.01	0.03	LHS
26	01 Aug 14	6.399	0.50	0.50	0.050	0.25	0.01	0.03	RHS
27	01 Aug 14	6.398	0.50	0.50	0.050	0.25	0.01	0.03	RHS
28	01 Aug 14	6.397	0.50	0.50	0.050	0.25	0.01	0.03	RHS
29	01 Aug 14	6.396	0.50	0.50	0.050	0.25	0.01	0.03	RHS
30	01 Aug 14	6.395	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,963.26	87.80	203.68	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,963.26	87.80	203.68	
31	01 Aug 14	6.394	3.10	0.70	0.050	2.17	0.11	0.25	RHS
32	01 Aug 14	6.393	3.10	0.90	0.050	2.79	0.14	0.32	RHS
33	01 Aug 14	6.392	3.20	0.70	0.050	2.24	0.11	0.26	RHS
34	01 Aug 14	6.391	3.00	0.80	0.050	2.40	0.12	0.28	RHS
35	01 Aug 14	6.390	0.90	0.60	0.050	0.54	0.03	0.06	RHS
36	01 Aug 14	6.382	0.50	0.60	0.050	0.30	0.02	0.03	RHS
37	01 Aug 14	6.381	1.10	0.70	0.050	0.77	0.04	0.09	RHS
38	01 Aug 14	6.370	2.10	0.80	0.050	1.68	0.08	0.19	RHS
39	01 Aug 14	6.200	3.20	1.10	0.050	3.52	0.18	0.41	RHS
40	01 Aug 14	6.289	3.20	1.10	0.050	3.52	0.18	0.41	RHS
41	01 Aug 14	6.288	2.00	0.90	0.050	1.80	0.09	0.21	RHS
42	01 Aug 14	6.287	2.20	2.10	0.050	4.62	0.23	0.54	RHS
43	01 Aug 14	6.286	2.20	2.10	0.050	4.62	0.23	0.54	RHS
44	01 Aug 14	6.270	3.00	0.60	0.050	1.80	0.09	0.21	RHS
45	01 Aug 14	6.261	0.50	0.50	0.050	0.25	0.01	0.03	RHS
46	01 Aug 14	6.253	1.10	1.00	0.050	1.10	0.06	0.13	RHS
47	01 Aug 14	6.241	0.50	0.50	0.050	0.25	0.01	0.03	RHS
48	04 Aug 14	10.555	2.00	0.60	0.050	1.20	0.06	0.14	RHS
49	04 Aug 14	10.524	2.80	0.90	0.050	2.52	0.13	0.29	RHS
50	04 Aug 14	10.450	3.00	0.90	0.050	2.70	0.14	0.31	RHS
51	04 Aug 14	8.488	3.50	2.20	0.050	7.70	0.39	0.89	RHS
52	04 Aug 14	7.530	0.50	0.50	0.050	0.25	0.01	0.03	RHS
53	04 Aug 14	6.445	0.50	0.50	0.050	0.25	0.01	0.03	RHS
54	04 Aug 14	5.085	0.50	0.50	0.050	0.25	0.01	0.03	RHS
55	04 Aug 14	2.175	0.50	0.50	0.050	0.25	0.01	0.03	RHS
56	04 Aug 14	1.700	0.50	0.50	0.050	0.25	0.01	0.03	RHS
57	04 Aug 14	1.690	0.50	0.50	0.050	0.25	0.01	0.03	RHS
58	04 Aug 14	1.600	0.50	0.50	0.050	0.25	0.01	0.03	RHS
59	04 Aug 14	1.585	0.50	0.50	0.050	0.25	0.01	0.03	RHS
60	04 Aug 14	1.520	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						2,014.00	90.33	209.56	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	2,014.00	90.33	209.56	
61	04 Aug 14	1.502	0.50	0.50	0.050	0.25	0.01	0.03	RHS
62	04 Aug 14	1.490	0.50	0.50	0.050	0.25	0.01	0.03	RHS
63	04 Aug 14	1.311	0.50	0.50	0.050	0.25	0.01	0.03	RHS
64	04 Aug 14	1.278	0.50	0.50	0.050	0.25	0.01	0.03	RHS
65	04 Aug 14	1.265	0.50	0.50	0.050	0.25	0.01	0.03	RHS
66	04 Aug 14	1.230	0.50	0.50	0.050	0.25	0.01	0.03	RHS
67	04 Aug 14	1.200	0.50	0.50	0.050	0.25	0.01	0.03	RHS
68	04 Aug 14	1.175	0.50	0.50	0.050	0.25	0.01	0.03	RHS
69	04 Aug 14	1.350	0.50	0.50	0.050	0.25	0.01	0.03	LHS
70	04 Aug 14	1.450	0.50	0.50	0.050	0.25	0.01	0.03	LHS
71	04 Aug 14	1.600	0.50	0.50	0.050	0.25	0.01	0.03	LHS
72	04 Aug 14	2.240	0.50	0.50	0.050	0.25	0.01	0.03	LHS
73	04 Aug 14	2.409	0.50	0.50	0.050	0.25	0.01	0.03	LHS
74	04 Aug 14	2.550	0.50	0.50	0.050	0.25	0.01	0.03	LHS
75	04 Aug 14	2.730	0.50	0.50	0.050	0.25	0.01	0.03	LHS
76	04 Aug 14	5.400	0.50	0.50	0.050	0.25	0.01	0.03	LHS
77	04 Aug 14	6.498	0.50	0.50	0.050	0.25	0.01	0.03	LHS
78	04 Aug 14	6.790	2.50	0.10	0.025	0.25	0.01	0.01	LHS
79	04 Aug 14	7.300	0.50	0.50	0.050	0.25	0.01	0.03	LHS
80	04 Aug 14	7.310	0.50	0.50	0.050	0.25	0.01	0.03	LHS
81	04 Aug 14	7.340	0.50	0.50	0.050	0.25	0.01	0.03	LHS
82	04 Aug 14	8.340	0.50	0.50	0.050	0.25	0.01	0.03	LHS
83	04 Aug 14	8.340	0.50	0.50	0.050	0.25	0.01	0.03	LHS
84	04 Aug 14	8.340	0.50	0.50	0.050	0.25	0.01	0.03	LHS
85	04 Aug 14	8.350	0.50	0.50	0.050	0.25	0.01	0.03	LHS
86	04 Aug 14	8.350	0.50	0.50	0.050	0.25	0.01	0.03	LHS
87	05 Aug 14	8.488	3.50	2.20	0.050	7.70	0.39	0.89	RHS
88	05 Aug 14	6.000	0.50	0.50	0.050	0.25	0.01	0.03	RHS
89	05 Aug 14	6.325	2.80	1.00	0.025	2.80	0.07	0.16	LHS
90	05 Aug 14	6.360	2.10	1.10	0.025	2.31	0.06	0.13	LHS
CARRIED FORWARD :						2,033.56	91.18	211.52	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	2,033.56	91.18	211.52	
91	05 Aug 14	7.155	2.30	1.20	0.025	2.76	0.07	0.16	LHS
92	05 Aug 14	7.190	1.90	0.70	0.025	1.33	0.03	0.08	LHS
93	05 Aug 14	7.815	0.50	0.50	0.050	0.25	0.01	0.03	LHS
94	05 Aug 14	8.025	0.50	0.50	0.050	0.25	0.01	0.03	LHS
95	05 Aug 14	12.530	0.50	0.50	0.050	0.25	0.01	0.03	LHS
96	05 Aug 14	13.100	0.50	0.50	0.050	0.25	0.01	0.03	LHS
97	05 Aug 14	13.350	0.50	0.50	0.050	0.25	0.01	0.03	LHS
98	05 Aug 14	13.353	0.50	0.50	0.050	0.25	0.01	0.03	LHS
99	05 Aug 14	13.380	0.50	0.50	0.050	0.25	0.01	0.03	LHS
100	05 Aug 14	13.383	0.50	0.50	0.050	0.25	0.01	0.03	LHS
101	05 Aug 14	13.451	0.50	0.50	0.050	0.25	0.01	0.03	LHS
102	06 Aug 14	17.690	0.50	0.50	0.050	0.25	0.01	0.03	LHS
103	06 Aug 14	17.770	0.50	0.50	0.050	0.25	0.01	0.03	LHS
104	06 Aug 14	17.803	0.50	0.50	0.050	0.25	0.01	0.03	LHS
105	06 Aug 14	17.825	0.50	0.50	0.050	0.25	0.01	0.03	LHS
106	06 Aug 14	17.835	0.50	0.50	0.050	0.25	0.01	0.03	LHS
107	06 Aug 14	17.870	0.50	0.50	0.050	0.25	0.01	0.03	LHS
108	06 Aug 14	17.895	0.50	0.50	0.050	0.25	0.01	0.03	LHS
109	06 Aug 14	17.900	0.50	0.50	0.050	0.25	0.01	0.03	LHS
110	06 Aug 14	17.910	0.50	0.50	0.050	0.25	0.01	0.03	LHS
111	06 Aug 14	17.960	0.50	0.50	0.050	0.25	0.01	0.03	LHS
112	06 Aug 14	17.970	0.50	0.50	0.050	0.25	0.01	0.03	LHS
113	06 Aug 14	18.000	0.50	0.50	0.050	0.25	0.01	0.03	LHS
114	06 Aug 14	18.037	2.10	0.50	0.025	1.05	0.03	0.06	LHS
115	06 Aug 14	18.044	1.00	0.60	0.025	0.60	0.02	0.03	LHS
116	06 Aug 14	18.048	1.20	0.60	0.025	0.72	0.02	0.04	LHS
117	06 Aug 14	18.049	0.50	0.50	0.050	0.25	0.01	0.03	LHS
118	06 Aug 14	18.051	0.50	0.50	0.050	0.25	0.01	0.03	LHS
119	06 Aug 14	18.052	0.50	0.50	0.050	0.25	0.01	0.03	LHS
120	06 Aug 14	18.056	2.00	0.50	0.025	1.00	0.03	0.06	LHS
CARRIED FORWARD :						2,047.02	91.67	212.65	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	2,047.02	91.67	212.65	
121	06 Aug 14	18.056	1.30	0.50	0.025	0.65	0.02	0.04	LHS
122	06 Aug 14	18.060	0.60	0.50	0.025	0.30	0.01	0.02	LHS
123	06 Aug 14	18.063	0.60	0.50	0.050	0.30	0.02	0.03	LHS
124	06 Aug 14	18.104	0.50	0.50	0.050	0.25	0.01	0.03	LHS
125	06 Aug 14	18.600	0.50	0.50	0.050	0.25	0.01	0.03	LHS
126	06 Aug 14	18.602	0.50	0.50	0.050	0.25	0.01	0.03	LHS
127	06 Aug 14	18.610	0.50	0.50	0.050	0.25	0.01	0.03	LHS
128	06 Aug 14	18.707	0.50	0.50	0.050	0.25	0.01	0.03	LHS
129	06 Aug 14	18.785	0.50	0.50	0.050	0.25	0.01	0.03	LHS
130	06 Aug 14	20.140	0.50	0.50	0.050	0.25	0.01	0.03	LHS
131	06 Aug 14	20.143	0.50	0.50	0.050	0.25	0.01	0.03	LHS
132	07 Aug 14	19.990	2.00	1.00	0.025	2.00	0.05	0.12	RHS
133	07 Aug 14	19.980	2.00	1.20	0.025	2.40	0.06	0.14	RHS
134	07 Aug 14	19.975	5.00	0.70	0.025	3.50	0.09	0.20	RHS
135	07 Aug 14	21.007	0.50	0.50	0.050	0.25	0.01	0.03	LHS
136	07 Aug 14	21.250	0.50	0.50	0.050	0.25	0.01	0.03	LHS
137	07 Aug 14	21.292	0.50	0.50	0.050	0.25	0.01	0.03	LHS
138	07 Aug 14	21.450	0.50	0.50	0.050	0.25	0.01	0.03	LHS
139	07 Aug 14	21.705	0.50	0.50	0.050	0.25	0.01	0.03	LHS
140	07 Aug 14	22.170	0.50	0.50	0.050	0.25	0.01	0.03	LHS
141	07 Aug 14	22.170	0.50	0.50	0.050	0.25	0.01	0.03	LHS
142	07 Aug 14	22.180	0.50	0.50	0.050	0.25	0.01	0.03	LHS
143	07 Aug 14	22.180	0.50	0.50	0.050	0.25	0.01	0.03	LHS
144	07 Aug 14	22.179	0.50	0.50	0.050	0.25	0.01	0.03	LHS
145	07 Aug 14	22.180	0.50	0.50	0.050	0.25	0.01	0.03	LHS
146	07 Aug 14	22.184	0.60	0.50	0.050	0.30	0.02	0.03	LHS
147	07 Aug 14	22.182	0.70	0.50	0.025	0.35	0.01	0.02	LHS
148	07 Aug 14	22.184	2.30	0.50	0.025	1.15	0.03	0.07	LHS
149	07 Aug 14	22.189	1.10	0.60	0.025	0.66	0.02	0.04	LHS
150	07 Aug 14	22.198	2.00	0.50	0.025	1.00	0.03	0.06	LHS
CARRIED FORWARD :						2,064.38	92.23	213.97	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	2,064.38	92.23	213.97	
151	07 Aug 14	22.200	2.00	0.50	0.025	1.00	0.03	0.06	LHS
152	07 Aug 14	22.202	2.00	0.50	0.025	1.00	0.03	0.06	LHS
153	07 Aug 14	22.204	1.00	0.50	0.025	0.50	0.01	0.03	LHS
154	07 Aug 14	22.485	0.50	0.50	0.025	0.25	0.01	0.01	LHS
155	07 Aug 14	23.900	0.50	0.50	0.025	0.25	0.01	0.01	LHS
156	08 Aug 14	23.340	0.50	0.50	0.050	0.25	0.01	0.03	LHS
157	08 Aug 14	23.340	0.50	0.50	0.050	0.25	0.01	0.03	LHS
158	08 Aug 14	23.340	0.50	0.50	0.050	0.25	0.01	0.03	LHS
159	08 Aug 14	23.340	0.50	0.50	0.050	0.25	0.01	0.03	LHS
160	08 Aug 14	21.802	1.00	1.00	0.050	1.00	0.05	0.12	LHS
161	10 Aug 14	2.240	0.50	0.50	0.050	0.25	0.01	0.03	RHS
162	10 Aug 14	2.060	0.50	0.50	0.050	0.25	0.01	0.03	RHS
163	10 Aug 14	2.060	0.50	0.50	0.050	0.25	0.01	0.03	RHS
164	10 Aug 14	0.510	0.50	0.50	0.050	0.25	0.01	0.03	RHS
165	10 Aug 14	0.500	0.50	0.50	0.050	0.25	0.01	0.03	RHS
166	10 Aug 14	0.500	0.50	0.50	0.050	0.25	0.01	0.03	RHS
167	10 Aug 14	0.480	0.50	0.50	0.050	0.25	0.01	0.03	RHS
168	10 Aug 14	0.460	0.50	0.50	0.050	0.25	0.01	0.03	RHS
169	10 Aug 14	0.475	0.50	0.50	0.050	0.25	0.01	0.03	LHS
170	10 Aug 14	0.499	0.80	0.50	0.050	0.40	0.02	0.05	LHS
171	10 Aug 14	0.935	0.50	0.50	0.050	0.25	0.01	0.03	LHS
172	10 Aug 14	22.860	0.50	0.50	0.050	0.25	0.01	0.03	LHS
173	10 Aug 14	22.860	0.50	0.50	0.050	0.25	0.01	0.03	LHS
174	10 Aug 14	22.860	0.50	0.50	0.050	0.25	0.01	0.03	LHS
175	10 Aug 14	22.860	0.50	0.50	0.050	0.25	0.01	0.03	LHS
176	10 Aug 14	22.500	0.50	0.50	0.050	0.25	0.01	0.03	LHS
177	10 Aug 14	22.435	2.00	0.60	0.050	1.20	0.06	0.14	LHS
178	10 Aug 14	22.430	2.00	0.70	0.050	1.40	0.07	0.16	LHS
179	10 Aug 14	23.970	0.50	0.50	0.050	0.25	0.01	0.03	RHS
180	10 Aug 14	23.970	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						2,076.63	92.77	215.22	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	2,076.63	92.77	215.22	
181	10 Aug 14	23.817	0.50	0.50	0.050	0.25	0.01	0.03	RHS
182	10 Aug 14	23.790	0.50	0.50	0.050	0.25	0.01	0.03	RHS
183	11 Aug 14	13.225	0.70	0.50	0.050	0.35	0.02	0.04	RHS
184	11 Aug 14	13.225	0.60	0.50	0.050	0.30	0.02	0.03	RHS
185	11 Aug 14	13.225	1.00	0.50	0.050	0.50	0.03	0.06	RHS
186	11 Aug 14	13.225	2.00	0.50	0.050	1.00	0.05	0.12	RHS
187	11 Aug 14	13.225	2.00	0.50	0.050	1.00	0.05	0.12	RHS
188	11 Aug 14	6.440	0.50	0.80	0.050	0.40	0.02	0.05	RHS
189	11 Aug 14	6.400	0.50	0.50	0.050	0.25	0.01	0.03	RHS
190	11 Aug 14	6.382	0.50	0.50	0.050	0.25	0.01	0.03	RHS
191	11 Aug 14	6.381	0.50	0.50	0.050	0.25	0.01	0.03	RHS
192	11 Aug 14	5.760	1.80	0.70	0.025	1.26	0.03	0.07	RHS
193	11 Aug 14	5.758	1.80	0.70	0.025	1.26	0.03	0.07	RHS
194	11 Aug 14	5.749	1.30	0.50	0.025	0.65	0.02	0.04	RHS
195	11 Aug 14	5.729	0.60	0.50	0.025	0.30	0.01	0.02	RHS
196	11 Aug 14	5.707	2.00	0.80	0.025	1.60	0.04	0.09	RHS
197	11 Aug 14	5.707	1.60	0.50	0.025	0.80	0.02	0.05	RHS
198	11 Aug 14	5.705	2.00	0.50	0.025	1.00	0.03	0.06	RHS
199	11 Aug 14	5.700	2.00	0.50	0.025	1.00	0.03	0.06	RHS
200	11 Aug 14	5.110	0.50	0.50	0.025	0.25	0.01	0.01	LHS
201	12 Aug 14	18.798	1.00	0.50	0.050	0.50	0.03	0.06	RHS
202	12 Aug 14	18.792	2.80	1.00	0.025	2.80	0.07	0.16	RHS
203	12 Aug 14	18.772	2.60	1.00	0.025	2.60	0.07	0.15	RHS
204	12 Aug 14	18.769	2.40	1.00	0.025	2.40	0.06	0.14	RHS
205	12 Aug 14	18.766	2.00	0.80	0.025	1.60	0.04	0.09	RHS
206	12 Aug 14	18.763	2.00	1.20	0.025	2.40	0.06	0.14	RHS
207	12 Aug 14	18.762	2.20	0.50	0.025	1.10	0.03	0.06	RHS
208	12 Aug 14	18.759	2.30	1.00	0.025	2.30	0.06	0.13	RHS
209	12 Aug 14	18.753	2.60	0.50	0.025	1.30	0.03	0.08	RHS
210	12 Aug 14	18.751	1.10	0.80	0.025	0.88	0.02	0.05	RHS
CARRIED FORWARD :						2,107.43	93.67	217.31	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	2,107.43	93.67	217.31	
211	12 Aug 14	18.747	3.00	0.70	0.025	2.10	0.05	0.12	RHS
212	12 Aug 14	18.350	0.50	0.50	0.050	0.25	0.01	0.03	RHS
213	12 Aug 14	18.150	0.50	0.50	0.050	0.25	0.01	0.03	RHS
214	12 Aug 14	18.135	0.50	0.50	0.050	0.25	0.01	0.03	RHS
215	12 Aug 14	18.115	0.50	0.50	0.050	0.25	0.01	0.03	RHS
216	12 Aug 14	17.965	0.50	0.50	0.050	0.25	0.01	0.03	RHS
217	12 Aug 14	17.760	1.50	0.50	0.025	0.75	0.02	0.04	RHS
218	12 Aug 14	17.760	1.00	0.50	0.025	0.50	0.01	0.03	RHS
219	12 Aug 14	17.758	1.50	0.50	0.025	0.75	0.02	0.04	RHS
220	12 Aug 14	17.757	0.50	0.50	0.050	0.25	0.01	0.03	RHS
221	12 Aug 14	17.756	1.10	0.60	0.025	0.66	0.02	0.04	RHS
222	12 Aug 14	17.756	0.50	0.50	0.050	0.25	0.01	0.03	RHS
223	12 Aug 14	17.755	1.10	0.60	0.025	0.66	0.02	0.04	RHS
224	12 Aug 14	17.752	2.20	1.30	0.025	2.86	0.07	0.17	RHS
225	12 Aug 14	17.751	0.50	0.50	0.050	0.25	0.01	0.03	RHS
226	12 Aug 14	17.750	0.70	0.50	0.050	0.35	0.02	0.04	RHS
227	12 Aug 14	17.749	0.70	0.50	0.050	0.35	0.02	0.04	RHS
228	12 Aug 14	22.235	0.50	0.50	0.050	0.25	0.01	0.03	RHS
229	12 Aug 14	22.235	0.50	0.50	0.050	0.25	0.01	0.03	RHS
230	12 Aug 14	22.230	0.50	0.50	0.050	0.25	0.01	0.03	RHS
TOTAL :						2,119.16	94.05	218.19	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						758.00	33.45	77.60	
1	05 Aug 14	0.060	0.50	0.50	0.050	0.25	0.01	0.03	LHS
2	05 Aug 14	0.930	0.50	0.50	0.050	0.25	0.01	0.03	LHS
3	05 Aug 14	0.950	0.50	0.50	0.050	0.25	0.01	0.03	LHS
4	05 Aug 14	1.775	0.50	0.50	0.050	0.25	0.01	0.03	LHS
5	05 Aug 14	2.200	0.50	0.50	0.050	0.25	0.01	0.03	LHS
6	05 Aug 14	6.250	0.50	0.50	0.050	0.25	0.01	0.03	LHS
7	05 Aug 14	7.550	1.20	0.50	0.050	0.60	0.03	0.07	LHS
8	05 Aug 14	7.557	0.50	0.50	0.050	0.25	0.01	0.03	LHS
9	05 Aug 14	7.559	0.50	0.50	0.050	0.25	0.01	0.03	LHS
10	05 Aug 14	7.591	2.10	0.50	0.050	1.05	0.05	0.12	LHS
11	05 Aug 14	7.610	0.50	0.50	0.050	0.25	0.01	0.03	LHS
12	05 Aug 14	7.612	0.50	0.50	0.050	0.25	0.01	0.03	LHS
13	05 Aug 14	7.612	0.50	0.50	0.050	0.25	0.01	0.03	LHS
14	05 Aug 14	7.877	0.50	0.50	0.050	0.25	0.01	0.03	LHS
15	05 Aug 14	7.877	0.50	0.50	0.050	0.25	0.01	0.03	LHS
16	05 Aug 14	8.285	0.50	0.50	0.050	0.25	0.01	0.03	LHS
17	05 Aug 14	8.294	0.50	0.50	0.050	0.25	0.01	0.03	LHS
18	05 Aug 14	8.297	0.50	0.50	0.050	0.25	0.01	0.03	LHS
19	05 Aug 14	8.950	0.50	0.50	0.050	0.25	0.01	0.03	LHS
20	05 Aug 14	10.510	0.50	0.50	0.050	0.25	0.01	0.03	RHS
21	05 Aug 14	10.510	0.50	0.50	0.050	0.25	0.01	0.03	RHS
22	05 Aug 14	10.510	0.50	0.50	0.050	0.25	0.01	0.03	RHS
23	05 Aug 14	10.240	2.00	0.50	0.050	1.00	0.05	0.12	RHS
24	05 Aug 14	10.238	2.00	0.50	0.050	1.00	0.05	0.12	RHS
25	05 Aug 14	10.238	1.20	0.50	0.050	0.60	0.03	0.07	RHS
26	05 Aug 14	10.236	1.70	0.50	0.050	0.85	0.04	0.10	RHS
27	05 Aug 14	10.033	0.50	0.50	0.050	0.25	0.01	0.03	RHS
28	05 Aug 14	9.845	0.50	0.50	0.050	0.25	0.01	0.03	RHS
29	05 Aug 14	9.606	0.50	0.50	0.050	0.25	0.01	0.03	RHS
30	05 Aug 14	9.430	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						769.10	34.01	78.89	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	606
ROAD NAME:	JALAN SUSUR SEPANGAR BAY
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						769.10	34.01	78.89	
31	05 Aug 14	9.235	1.70	0.70	0.050	1.19	0.06	0.14	RHS
32	05 Aug 14	9.223	0.50	0.50	0.050	0.25	0.01	0.03	RHS
33	05 Aug 14	9.004	0.50	0.50	0.050	0.25	0.01	0.03	RHS
34	05 Aug 14	6.200	0.50	0.50	0.050	0.25	0.01	0.03	RHS
35	05 Aug 14	5.253	1.50	0.50	0.050	0.75	0.04	0.09	RHS
36	06 Aug 14	8.281	2.00	1.20	0.025	2.40	0.06	0.14	LHS
37	06 Aug 14	8.283	2.00	1.20	0.025	2.40	0.06	0.14	LHS
38	06 Aug 14	8.285	2.00	1.20	0.025	2.40	0.06	0.14	LHS
39	06 Aug 14	8.287	2.00	1.20	0.025	2.40	0.06	0.14	LHS
40	06 Aug 14	8.289	2.00	1.20	0.025	2.40	0.06	0.14	LHS
41	06 Aug 14	8.298	1.30	1.00	0.025	1.30	0.03	0.08	LHS
42	06 Aug 14	8.305	2.30	1.20	0.025	2.76	0.07	0.16	LHS
43	06 Aug 14	10.400	0.50	0.50	0.050	0.25	0.01	0.03	RHS
44	06 Aug 14	10.400	0.50	0.50	0.050	0.25	0.01	0.03	RHS
45	06 Aug 14	10.400	0.50	0.50	0.050	0.25	0.01	0.03	RHS
46	06 Aug 14	9.950	0.50	0.50	0.050	0.25	0.01	0.03	RHS
47	06 Aug 14	9.197	0.50	0.50	0.050	0.25	0.01	0.03	RHS
48	06 Aug 14	7.322	0.50	0.50	0.050	0.25	0.01	0.03	RHS
49	06 Aug 14	7.323	0.50	0.50	0.050	0.25	0.01	0.03	RHS
50	06 Aug 14	7.303	0.50	0.50	0.050	0.25	0.01	0.03	RHS
51	06 Aug 14	7.299	0.50	0.50	0.050	0.25	0.01	0.03	RHS
52	06 Aug 14	7.289	0.50	0.50	0.050	0.25	0.01	0.03	RHS
53	06 Aug 14	7.289	0.50	0.50	0.050	0.25	0.01	0.03	RHS
54	06 Aug 14	7.260	0.50	0.50	0.050	0.25	0.01	0.03	RHS
55	06 Aug 14	7.258	0.50	0.50	0.050	0.25	0.01	0.03	RHS
56	06 Aug 14	7.258	0.50	0.50	0.050	0.25	0.01	0.03	RHS
TOTAL :						791.35	34.72	80.54	

DISTRICT:	KOTA KINABALU
ROUTE NO.	607
ROAD NAME:	JALAN MASUK KE PELABUHAN BARU KK
MONTH:	AUGUST 2014

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,357.15	100.08	232.18	
1	17 Aug 14	42.530	1.20	1.00	0.025	1.20	0.03	0.07	LHS
2	17 Aug 14	42.560	1.30	1.10	0.025	1.43	0.04	0.08	LHS
3	17 Aug 14	42.580	1.20	1.00	0.025	1.20	0.03	0.07	LHS
4	17 Aug 14	43.420	1.10	1.00	0.025	1.10	0.03	0.06	LHS
5	17 Aug 14	43.460	1.20	1.00	0.025	1.20	0.03	0.07	LHS
6	17 Aug 14	43.480	1.30	1.10	0.025	1.43	0.04	0.08	LHS
7	17 Aug 14	43.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
8	17 Aug 14	44.130	1.10	1.00	0.025	1.10	0.03	0.06	LHS
9	17 Aug 14	44.150	1.00	0.90	0.025	0.90	0.02	0.05	LHS
10	17 Aug 14	44.170	1.10	1.00	0.025	1.10	0.03	0.06	LHS
11	17 Aug 14	44.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
12	17 Aug 14	44.320	1.00	0.90	0.025	0.90	0.02	0.05	LHS
13	17 Aug 14	44.350	1.20	1.00	0.025	1.20	0.03	0.07	LHS
14	17 Aug 14	45.140	1.20	1.10	0.025	1.32	0.03	0.08	LHS
15	17 Aug 14	45.160	1.10	1.00	0.025	1.10	0.03	0.06	LHS
16	17 Aug 14	45.180	1.20	1.00	0.025	1.20	0.03	0.07	LHS
17	17 Aug 14	45.240	1.00	0.90	0.025	0.90	0.02	0.05	LHS
18	17 Aug 14	45.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
19	17 Aug 14	45.090	1.10	1.00	0.025	1.10	0.03	0.06	RHS
20	17 Aug 14	45.070	1.20	1.00	0.025	1.20	0.03	0.07	RHS
21	17 Aug 14	45.050	1.10	1.00	0.025	1.10	0.03	0.06	RHS
22	17 Aug 14	45.020	1.00	0.90	0.025	0.90	0.02	0.05	RHS
23	17 Aug 14	44.870	1.20	1.00	0.025	1.20	0.03	0.07	RHS
24	17 Aug 14	44.840	1.30	1.10	0.025	1.43	0.04	0.08	RHS
25	17 Aug 14	44.820	1.20	1.00	0.025	1.20	0.03	0.07	RHS
26	17 Aug 14	44.780	1.10	1.00	0.025	1.10	0.03	0.06	RHS
27	17 Aug 14	44.750	1.20	1.00	0.025	1.20	0.03	0.07	RHS
28	18 Aug 14	47.240	1.00	0.90	0.025	0.90	0.02	0.05	LHS
29	18 Aug 14	47.270	1.10	1.00	0.025	1.10	0.03	0.06	LHS
30	18 Aug 14	47.290	1.00	0.90	0.025	0.90	0.02	0.05	LHS
CARRIED FORWARD :						2,391.36	100.94	234.16	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,391.36	100.94	234.16	
31	18 Aug 14	47.310	1.10	1.00	0.025	1.10	0.03	0.06	LHS
32	18 Aug 14	47.350	1.00	0.90	0.025	0.90	0.02	0.05	LHS
33	18 Aug 14	47.370	1.20	1.00	0.025	1.20	0.03	0.07	LHS
34	18 Aug 14	47.390	1.30	1.10	0.025	1.43	0.04	0.08	LHS
35	18 Aug 14	47.510	1.20	1.00	0.025	1.20	0.03	0.07	LHS
36	18 Aug 14	47.550	1.10	1.00	0.025	1.10	0.03	0.06	LHS
37	18 Aug 14	47.570	1.20	1.00	0.025	1.20	0.03	0.07	LHS
38	18 Aug 14	48.260	1.30	1.10	0.025	1.43	0.04	0.08	LHS
39	18 Aug 14	48.280	1.20	1.00	0.025	1.20	0.03	0.07	LHS
40	18 Aug 14	48.290	1.10	1.00	0.025	1.10	0.03	0.06	LHS
41	18 Aug 14	49.310	1.20	1.00	0.025	1.20	0.03	0.07	LHS
42	18 Aug 14	49.340	1.00	0.90	0.025	0.90	0.02	0.05	LHS
43	18 Aug 14	49.320	1.20	1.00	0.025	1.20	0.03	0.07	LHS
44	18 Aug 14	50.140	1.30	1.10	0.025	1.43	0.04	0.08	LHS
45	18 Aug 14	50.160	1.20	1.00	0.025	1.20	0.03	0.07	LHS
46	18 Aug 14	50.180	1.30	1.10	0.025	1.43	0.04	0.08	LHS
47	18 Aug 14	50.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
48	18 Aug 14	50.210	1.10	1.00	0.025	1.10	0.03	0.06	LHS
49	18 Aug 14	50.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
50	18 Aug 14	50.280	1.00	0.90	0.025	0.90	0.02	0.05	LHS
51	18 Aug 14	50.290	1.10	1.00	0.025	1.10	0.03	0.06	LHS
52	18 Aug 14	50.310	1.00	0.90	0.025	0.90	0.02	0.05	LHS
53	18 Aug 14	50.340	1.10	1.00	0.025	1.10	0.03	0.06	LHS
54	18 Aug 14	50.370	1.00	0.90	0.025	0.90	0.02	0.05	LHS
55	19 Aug 14	51.230	1.00	0.90	0.025	0.90	0.02	0.05	LHS
56	19 Aug 14	51.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
57	19 Aug 14	51.280	1.30	1.10	0.025	1.43	0.04	0.08	LHS
58	19 Aug 14	51.310	1.00	0.90	0.025	0.90	0.02	0.05	LHS
59	19 Aug 14	51.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
60	19 Aug 14	51.370	1.10	1.00	0.025	1.10	0.03	0.06	LHS
CARRIED FORWARD:						2,425.71	101.79	236.16	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,425.71	101.79	236.16	
61	19 Aug 14	51.390	1.00	0.90	0.025	0.90	0.02	0.05	LHS
62	19 Aug 14	52.140	1.20	1.00	0.025	1.20	0.03	0.07	LHS
63	19 Aug 14	52.160	1.00	0.90	0.025	0.90	0.02	0.05	LHS
64	19 Aug 14	52.180	1.10	1.00	0.025	1.10	0.03	0.06	LHS
65	19 Aug 14	52.210	1.20	1.10	0.025	1.32	0.03	0.08	LHS
66	19 Aug 14	52.240	1.00	0.90	0.025	0.90	0.02	0.05	LHS
67	19 Aug 14	52.270	1.10	0.90	0.025	0.99	0.02	0.06	LHS
68	19 Aug 14	53.150	1.00	0.80	0.025	0.80	0.02	0.05	LHS
69	19 Aug 14	53.170	1.20	1.00	0.025	1.20	0.03	0.07	LHS
70	19 Aug 14	53.190	1.00	0.90	0.025	0.90	0.02	0.05	RHS
71	19 Aug 14	53.160	1.20	1.00	0.025	1.20	0.03	0.07	RHS
72	19 Aug 14	53.190	1.10	1.00	0.025	1.10	0.03	0.06	RHS
73	19 Aug 14	52.480	1.20	1.00	0.025	1.20	0.03	0.07	RHS
74	19 Aug 14	52.470	1.00	0.90	0.025	0.90	0.02	0.05	RHS
75	19 Aug 14	52.420	1.20	1.00	0.025	1.20	0.03	0.07	RHS
76	19 Aug 14	52.400	1.10	1.00	0.025	1.10	0.03	0.06	RHS
77	19 Aug 14	54.980	1.20	1.10	0.025	1.32	0.03	0.08	RHS
78	19 Aug 14	54.950	1.10	1.00	0.025	1.10	0.03	0.06	RHS
79	19 Aug 14	54.920	1.00	0.90	0.025	0.90	0.02	0.05	RHS
80	19 Aug 14	54.780	1.10	1.00	0.025	1.10	0.03	0.06	RHS
81	19 Aug 14	54.750	1.00	0.90	0.025	0.90	0.02	0.05	RHS
82	21 Aug 14	24.477	2.00	0.70	0.025	1.40	0.04	0.08	LHS
83	21 Aug 14	24.479	2.00	0.70	0.025	1.40	0.04	0.08	LHS
84	22 Aug 14	24.730	0.50	0.50	0.025	0.25	0.01	0.01	LHS
85	22 Aug 14	24.840	0.50	0.50	0.025	0.25	0.01	0.01	LHS
86	22 Aug 14	25.870	0.50	0.50	0.025	0.25	0.01	0.01	LHS
87	22 Aug 14	25.890	0.50	0.50	0.025	0.25	0.01	0.01	LHS
88	22 Aug 14	27.800	0.50	0.50	0.025	0.25	0.01	0.01	LHS
89	22 Aug 14	27.805	0.50	0.50	0.025	0.25	0.01	0.01	LHS
90	23 Aug 14	27.890	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						2,452.49	102.47	237.72	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,452.49	102.47	237.72	
91	23 Aug 14	28.002	0.50	0.50	0.050	0.25	0.01	0.03	LHS
92	23 Aug 14	28.155	0.50	0.50	0.050	0.25	0.01	0.03	LHS
93	23 Aug 14	28.165	0.50	0.50	0.050	0.25	0.01	0.03	LHS
94	23 Aug 14	26.430	0.50	0.50	0.050	0.25	0.01	0.03	LHS
95	23 Aug 14	24.792	0.50	0.50	0.050	0.25	0.01	0.03	LHS
96	23 Aug 14	24.794	0.50	0.50	0.050	0.25	0.01	0.03	LHS
97	23 Aug 14	26.840	0.50	0.50	0.050	0.25	0.01	0.03	LHS
98	23 Aug 14	26.850	0.50	0.50	0.050	0.25	0.01	0.03	LHS
99	23 Aug 14	26.872	0.50	0.50	0.050	0.25	0.01	0.03	LHS
100	23 Aug 14	26.872	0.50	0.50	0.050	0.25	0.01	0.03	LHS
101	23 Aug 14	27.005	0.50	0.50	0.050	0.25	0.01	0.03	LHS
102	23 Aug 14	27.013	0.50	0.50	0.050	0.25	0.01	0.03	LHS
103	23 Aug 14	27.090	0.50	0.50	0.050	0.25	0.01	0.03	LHS
104	23 Aug 14	27.360	0.50	0.50	0.050	0.25	0.01	0.03	LHS
105	23 Aug 14	28.297	0.60	0.50	0.050	0.30	0.02	0.03	LHS
106	23 Aug 14	28.390	0.50	0.50	0.050	0.25	0.01	0.03	LHS
107	23 Aug 14	28.490	0.50	0.50	0.050	0.25	0.01	0.03	LHS
108	23 Aug 14	28.490	0.50	0.50	0.050	0.25	0.01	0.03	LHS
109	23 Aug 14	28.840	0.50	0.50	0.050	0.25	0.01	0.03	LHS
110	23 Aug 14	28.850	0.50	0.50	0.050	0.25	0.01	0.03	LHS
111	23 Aug 14	28.850	0.50	0.70	0.025	0.35	0.01	0.02	LHS
112	23 Aug 14	28.960	0.50	0.50	0.050	0.25	0.01	0.03	LHS
113	23 Aug 14	28.967	0.50	0.50	0.050	0.25	0.01	0.03	LHS
114	23 Aug 14	28.982	2.50	1.10	0.025	2.75	0.07	0.16	LHS
115	24 Aug 14	28.985	0.30	1.00	0.025	0.30	0.01	0.02	LHS
116	24 Aug 14	28.992	0.60	0.50	0.025	0.30	0.01	0.02	LHS
117	24 Aug 14	29.007	0.50	0.50	0.050	0.25	0.01	0.03	LHS
118	24 Aug 14	31.685	0.50	0.50	0.050	0.25	0.01	0.03	LHS
119	24 Aug 14	32.488	0.50	0.50	0.050	0.25	0.01	0.03	LHS
120	24 Aug 14	32.488	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						2,462.74	102.89	238.70	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,462.74	102.89	238.70	
121	24 Aug 14	33.800	0.50	0.50	0.050	0.25	0.01	0.03	LHS
122	24 Aug 14	34.410	0.50	0.50	0.050	0.25	0.01	0.03	LHS
123	24 Aug 14	34.412	0.50	0.50	0.050	0.25	0.01	0.03	LHS
124	24 Aug 14	34.030	0.50	0.50	0.050	0.25	0.01	0.03	LHS
125	24 Aug 14	31.698	0.50	0.50	0.050	0.25	0.01	0.03	RHS
126	24 Aug 14	30.401	0.50	0.50	0.050	0.25	0.01	0.03	RHS
127	24 Aug 14	30.380	0.50	0.50	0.050	0.25	0.01	0.03	RHS
128	24 Aug 14	29.490	0.80	0.50	0.050	0.40	0.02	0.05	RHS
129	24 Aug 14	29.490	0.50	0.50	0.050	0.25	0.01	0.03	RHS
130	24 Aug 14	29.490	0.50	0.50	0.050	0.25	0.01	0.03	RHS
131	24 Aug 14	28.500	0.50	0.50	0.050	0.25	0.01	0.03	RHS
132	24 Aug 14	28.496	2.00	0.50	0.050	1.00	0.05	0.12	RHS
133	24 Aug 14	28.494	2.00	0.50	0.050	1.00	0.05	0.12	RHS
134	24 Aug 14	28.493	0.60	0.50	0.050	0.30	0.02	0.03	RHS
135	24 Aug 14	27.490	0.50	0.50	0.050	0.25	0.01	0.03	RHS
136	24 Aug 14	27.486	0.50	0.50	0.050	0.25	0.01	0.03	RHS
137	24 Aug 14	26.191	2.50	1.00	0.050	2.50	0.13	0.29	LHS
138	24 Aug 14	33.245	2.30	0.70	0.050	1.61	0.08	0.19	LHS
TOTAL :						2,472.55	103.38	239.84	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						5,602.01	228.81	530.84	
1	01 Aug 14	18.720	1.20	1.00	0.025	1.20	0.03	0.07	LHS
2	01 Aug 14	18.740	1.30	1.10	0.025	1.43	0.04	0.08	LHS
3	01 Aug 14	18.760	1.10	1.00	0.025	1.10	0.03	0.06	LHS
4	01 Aug 14	18.780	1.30	1.10	0.025	1.43	0.04	0.08	LHS
5	01 Aug 14	18.790	1.20	1.00	0.025	1.20	0.03	0.07	LHS
6	01 Aug 14	19.260	1.10	1.00	0.025	1.10	0.03	0.06	LHS
7	01 Aug 14	19.280	1.20	1.00	0.025	1.20	0.03	0.07	LHS
8	01 Aug 14	19.295	1.10	1.00	0.025	1.10	0.03	0.06	LHS
9	01 Aug 14	19.410	1.20	1.00	0.025	1.20	0.03	0.07	LHS
10	01 Aug 14	19.430	1.10	1.00	0.025	1.10	0.03	0.06	LHS
11	01 Aug 14	19.460	1.20	1.00	0.025	1.20	0.03	0.07	LHS
12	01 Aug 14	19.480	1.30	1.10	0.025	1.43	0.04	0.08	LHS
13	01 Aug 14	19.620	1.20	1.00	0.025	1.20	0.03	0.07	LHS
14	01 Aug 14	19.640	1.30	1.10	0.025	1.43	0.04	0.08	LHS
15	01 Aug 14	19.660	1.20	1.00	0.025	1.20	0.03	0.07	LHS
16	01 Aug 14	19.680	1.30	1.10	0.025	1.43	0.04	0.08	LHS
17	01 Aug 14	23.630	1.10	1.00	0.025	1.10	0.03	0.06	LHS
18	01 Aug 14	23.660	1.00	0.90	0.025	0.90	0.02	0.05	LHS
19	01 Aug 14	23.680	1.20	1.00	0.025	1.20	0.03	0.07	LHS
20	01 Aug 14	23.695	1.10	1.00	0.025	1.10	0.03	0.06	LHS
21	01 Aug 14	23.580	1.20	1.10	0.025	1.32	0.03	0.08	RHS
22	01 Aug 14	23.550	1.00	0.90	0.025	0.90	0.02	0.05	RHS
23	01 Aug 14	23.510	1.20	1.00	0.025	1.20	0.03	0.07	RHS
24	01 Aug 14	23.390	1.30	1.10	0.025	1.43	0.04	0.08	RHS
25	01 Aug 14	23.370	1.10	1.00	0.025	1.10	0.03	0.06	RHS
26	01 Aug 14	23.350	1.00	0.90	0.025	0.90	0.02	0.05	RHS
27	01 Aug 14	19.580	1.20	1.00	0.025	1.20	0.03	0.07	RHS
28	01 Aug 14	19.540	1.10	1.00	0.025	1.10	0.03	0.06	RHS
29	01 Aug 14	19.520	1.00	0.90	0.025	0.90	0.02	0.05	RHS
30	01 Aug 14	19.350	1.20	1.00	0.025	1.20	0.03	0.07	RHS
CARRIED FORWARD :						5,637.51	229.70	532.90	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,637.51	229.70	532.90	
31	02 Aug 14	10.510	1.20	1.00	0.025	1.20	0.03	0.07	LHS
32	02 Aug 14	10.530	1.10	1.00	0.025	1.10	0.03	0.06	LHS
33	02 Aug 14	10.550	1.30	1.10	0.025	1.43	0.04	0.08	LHS
34	02 Aug 14	10.570	1.20	1.00	0.025	1.20	0.03	0.07	LHS
35	02 Aug 14	10.590	1.00	0.90	0.025	0.90	0.02	0.05	LHS
36	02 Aug 14	10.595	1.10	1.00	0.025	1.10	0.03	0.06	LHS
37	02 Aug 14	10.620	1.20	1.00	0.025	1.20	0.03	0.07	LHS
38	02 Aug 14	10.640	1.30	1.10	0.025	1.43	0.04	0.08	LHS
39	02 Aug 14	10.670	1.40	1.20	0.025	1.68	0.04	0.10	LHS
40	02 Aug 14	10.680	1.20	1.00	0.025	1.20	0.03	0.07	LHS
41	02 Aug 14	11.230	1.00	0.90	0.025	0.90	0.02	0.05	LHS
42	02 Aug 14	11.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
43	02 Aug 14	12.430	1.30	1.10	0.025	1.43	0.04	0.08	LHS
44	02 Aug 14	12.460	0.20	1.00	0.025	0.20	0.01	0.01	LHS
45	02 Aug 14	12.480	1.40	1.20	0.025	1.68	0.04	0.10	LHS
46	02 Aug 14	13.410	1.20	1.00	0.025	1.20	0.03	0.07	LHS
47	02 Aug 14	13.430	1.30	1.10	0.025	1.43	0.04	0.08	LHS
48	02 Aug 14	13.460	1.00	0.90	0.025	0.90	0.02	0.05	LHS
49	02 Aug 14	14.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
50	02 Aug 14	14.170	1.10	1.00	0.025	1.10	0.03	0.06	LHS
51	02 Aug 14	14.710	1.20	11.00	0.025	13.20	0.33	0.77	LHS
52	02 Aug 14	14.750	1.10	1.00	0.025	1.10	0.03	0.06	LHS
53	02 Aug 14	14.690	1.20	1.00	0.025	1.20	0.03	0.07	RHS
54	02 Aug 14	14.670	1.10	1.00	0.025	1.10	0.03	0.06	RHS
55	02 Aug 14	14.580	1.20	1.00	0.025	1.20	0.03	0.07	RHS
56	02 Aug 14	14.530	1.30	1.10	0.025	1.43	0.04	0.08	RHS
57	02 Aug 14	13.790	1.10	1.00	0.025	1.10	0.03	0.06	RHS
58	02 Aug 14	13.760	1.20	1.00	0.025	1.20	0.03	0.07	RHS
59	02 Aug 14	13.740	1.30	1.10	0.025	1.43	0.04	0.08	RHS
60	02 Aug 14	12.860	1.10	1.00	0.025	1.10	0.03	0.06	RHS
CARRIED FORWARD :						5,685.25	230.89	535.67	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,685.25	230.89	535.67	
61	03 Aug 14	13.420	1.20	1.00	0.025	1.20	0.03	0.07	RHS
62	03 Aug 14	13.450	1.10	1.00	0.025	1.10	0.03	0.06	RHS
63	03 Aug 14	13.460	1.20	1.00	0.025	1.20	0.03	0.07	LHS
64	03 Aug 14	13.490	1.30	1.10	0.025	1.43	0.04	0.08	LHS
65	03 Aug 14	15.130	1.20	1.00	0.025	1.20	0.03	0.07	LHS
66	03 Aug 14	15.160	1.30	1.10	0.025	1.43	0.04	0.08	LHS
67	03 Aug 14	15.180	1.20	1.00	0.025	1.20	0.03	0.07	LHS
68	03 Aug 14	16.510	1.30	1.10	0.025	1.43	0.04	0.08	LHS
69	03 Aug 14	16.550	1.10	1.00	0.025	1.10	0.03	0.06	LHS
70	03 Aug 14	16.570	1.20	1.00	0.025	1.20	0.03	0.07	LHS
71	03 Aug 14	16.580	1.30	1.10	0.025	1.43	0.04	0.08	LHS
72	03 Aug 14	17.330	1.10	1.00	0.025	1.10	0.03	0.06	LHS
73	03 Aug 14	17.350	1.20	1.00	0.025	1.20	0.03	0.07	LHS
74	03 Aug 14	17.370	1.10	1.00	0.025	1.10	0.03	0.06	LHS
75	03 Aug 14	17.390	1.20	1.10	0.025	1.32	0.03	0.08	LHS
76	03 Aug 14	17.810	1.10	1.00	0.025	1.10	0.03	0.06	LHS
77	03 Aug 14	17.830	1.00	0.90	0.025	0.90	0.02	0.05	LHS
78	03 Aug 14	17.850	1.10	1.00	0.025	1.10	0.03	0.06	LHS
79	03 Aug 14	17.870	1.00	0.80	0.025	0.80	0.02	0.05	LHS
80	03 Aug 14	17.920	1.10	1.00	0.025	1.10	0.03	0.06	LHS
81	03 Aug 14	17.960	1.20	1.00	0.025	1.20	0.03	0.07	LHS
82	03 Aug 14	17.790	1.10	1.00	0.025	1.10	0.03	0.06	RHS
83	03 Aug 14	17.760	1.20	1.00	0.025	1.20	0.03	0.07	RHS
84	03 Aug 14	17.740	1.10	1.00	0.025	1.10	0.03	0.06	RHS
85	03 Aug 14	17.720	1.00	0.90	0.025	0.90	0.02	0.05	RHS
86	03 Aug 14	17.480	1.00	0.80	0.025	0.80	0.02	0.05	RHS
87	03 Aug 14	16.970	1.20	1.00	0.025	1.20	0.03	0.07	RHS
88	03 Aug 14	16.950	1.10	1.00	0.025	1.10	0.03	0.06	RHS
89	03 Aug 14	16.930	1.00	0.90	0.025	0.90	0.02	0.05	RHS
90	03 Aug 14	16.900	1.10	1.00	0.025	1.10	0.03	0.06	RHS
CARRIED FORWARD :						5,719.49	231.75	537.65	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,719.49	231.75	537.65	
91	04 Aug 14	16.910	1.20	1.00	0.025	1.20	0.03	0.07	LHS
92	04 Aug 14	16.930	1.30	1.10	0.025	1.43	0.04	0.08	LHS
93	04 Aug 14	16.950	1.10	1.00	0.025	1.10	0.03	0.06	LHS
94	04 Aug 14	16.970	1.20	1.10	0.025	1.32	0.03	0.08	LHS
95	04 Aug 14	16.990	1.30	1.10	0.025	1.43	0.04	0.08	LHS
96	04 Aug 14	17.630	1.10	1.00	0.025	1.10	0.03	0.06	LHS
97	04 Aug 14	17.660	1.20	1.00	0.025	1.20	0.03	0.07	LHS
98	04 Aug 14	17.680	1.30	1.10	0.025	1.43	0.04	0.08	LHS
99	04 Aug 14	17.690	1.20	1.00	0.025	1.20	0.03	0.07	LHS
100	04 Aug 14	17.720	1.30	1.10	0.025	1.43	0.04	0.08	LHS
101	04 Aug 14	17.740	1.20	1.00	0.025	1.20	0.03	0.07	LHS
102	04 Aug 14	17.760	1.10	1.00	0.025	1.10	0.03	0.06	LHS
103	04 Aug 14	17.780	1.20	1.00	0.025	1.20	0.03	0.07	LHS
104	04 Aug 14	18.030	1.40	1.20	0.025	1.68	0.04	0.10	LHS
105	04 Aug 14	18.050	1.20	1.00	0.025	1.20	0.03	0.07	LHS
106	04 Aug 14	18.070	1.10	1.00	0.025	1.10	0.03	0.06	LHS
107	04 Aug 14	18.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
108	04 Aug 14	18.360	1.10	1.00	0.025	1.10	0.03	0.06	LHS
109	04 Aug 14	18.390	1.00	0.90	0.025	0.90	0.02	0.05	LHS
110	04 Aug 14	19.140	1.10	1.00	0.025	1.10	0.03	0.06	LHS
111	04 Aug 14	19.170	1.00	0.80	0.025	0.80	0.02	0.05	LHS
112	04 Aug 14	19.190	1.10	1.00	0.025	1.10	0.03	0.06	LHS
113	04 Aug 14	19.510	1.20	1.00	0.025	1.20	0.03	0.07	LHS
114	04 Aug 14	19.550	1.10	1.00	0.025	1.10	0.03	0.06	LHS
115	04 Aug 14	19.580	1.20	1.00	0.025	1.20	0.03	0.07	LHS
116	04 Aug 14	19.390	1.00	0.90	0.025	0.90	0.02	0.05	RHS
117	04 Aug 14	19.350	1.20	1.00	0.025	1.20	0.03	0.07	RHS
118	04 Aug 14	19.320	1.00	0.90	0.025	0.90	0.02	0.05	RHS
119	04 Aug 14	19.300	1.10	1.00	0.025	1.10	0.03	0.06	RHS
120	04 Aug 14	18.950	1.20	1.00	0.025	1.20	0.03	0.07	RHS
CARRIED FORWARD :						5,754.81	232.63	539.70	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,754.81	232.63	539.70	
121	05 Aug 14	23.230	1.30	1.10	0.025	1.43	0.04	0.08	LHS
122	05 Aug 14	23.250	1.20	1.00	0.025	1.20	0.03	0.07	LHS
123	05 Aug 14	23.270	1.10	1.00	0.025	1.10	0.03	0.06	LHS
124	05 Aug 14	23.710	1.20	1.00	0.025	1.20	0.03	0.07	LHS
125	05 Aug 14	23.730	1.00	0.90	0.025	0.90	0.02	0.05	LHS
126	05 Aug 14	23.750	1.20	1.00	0.025	1.20	0.03	0.07	LHS
127	05 Aug 14	23.770	1.30	1.10	0.025	1.43	0.04	0.08	LHS
128	05 Aug 14	23.790	1.20	1.00	0.025	1.20	0.03	0.07	LHS
129	05 Aug 14	23.920	1.30	1.10	0.025	1.43	0.04	0.08	LHS
130	05 Aug 14	23.940	1.10	1.00	0.025	1.10	0.03	0.06	LHS
131	05 Aug 14	23.960	1.00	0.90	0.025	0.90	0.02	0.05	LHS
132	05 Aug 14	23.980	1.20	1.00	0.025	1.20	0.03	0.07	LHS
133	05 Aug 14	24.030	1.00	0.90	0.025	0.90	0.02	0.05	LHS
134	05 Aug 14	24.050	1.10	1.00	0.025	1.10	0.03	0.06	LHS
135	05 Aug 14	24.070	1.20	1.00	0.025	1.20	0.03	0.07	LHS
136	05 Aug 14	24.090	1.10	1.00	0.025	1.10	0.03	0.06	LHS
137	05 Aug 14	24.340	1.00	0.90	0.025	0.90	0.02	0.05	LHS
138	05 Aug 14	24.710	1.10	1.00	0.025	1.10	0.03	0.06	LHS
139	05 Aug 14	24.730	1.20	1.00	0.025	1.20	0.03	0.07	LHS
140	05 Aug 14	24.760	1.00	0.90	0.025	0.90	0.02	0.05	LHS
141	05 Aug 14	24.780	1.20	1.00	0.025	1.20	0.03	0.07	LHS
142	05 Aug 14	24.770	1.10	1.00	0.025	1.10	0.03	0.06	RHS
143	05 Aug 14	24.750	1.20	1.00	0.025	1.20	0.03	0.07	RHS
144	05 Aug 14	24.720	1.00	0.90	0.025	0.90	0.02	0.05	RHS
145	05 Aug 14	24.530	1.10	1.00	0.025	1.10	0.03	0.06	RHS
146	05 Aug 14	24.500	1.00	0.90	0.025	0.90	0.02	0.05	RHS
147	05 Aug 14	23.890	1.20	1.00	0.025	1.20	0.03	0.07	RHS
148	05 Aug 14	23.870	1.00	0.90	0.025	0.90	0.02	0.05	RHS
149	05 Aug 14	23.850	1.20	1.00	0.025	1.20	0.03	0.07	RHS
150	05 Aug 14	23.810	1.00	0.90	0.025	0.90	0.02	0.05	RHS
CARRIED FORWARD :						5,788.10	233.46	541.63	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,788.10	233.46	541.63	
151	06 Aug 14	2.740	1.20	1.00	0.025	1.20	0.03	0.07	LHS
152	06 Aug 14	2.760	1.30	1.10	0.025	1.43	0.04	0.08	LHS
153	06 Aug 14	2.780	1.20	1.00	0.025	1.20	0.03	0.07	LHS
154	06 Aug 14	2.790	1.30	1.10	0.025	1.43	0.04	0.08	LHS
155	06 Aug 14	2.910	1.10	1.00	0.025	1.10	0.03	0.06	LHS
156	06 Aug 14	2.930	1.20	1.00	0.025	1.20	0.03	0.07	LHS
157	06 Aug 14	2.960	1.10	1.00	0.025	1.10	0.03	0.06	LHS
158	06 Aug 14	2.980	1.20	1.00	0.025	1.20	0.03	0.07	LHS
159	06 Aug 14	2.990	1.30	1.10	0.025	1.43	0.04	0.08	LHS
160	06 Aug 14	3.240	1.20	1.00	0.025	1.20	0.03	0.07	LHS
161	06 Aug 14	3.260	1.30	1.10	0.025	1.43	0.04	0.08	LHS
162	06 Aug 14	3.280	1.20	1.00	0.025	1.20	0.03	0.07	LHS
163	06 Aug 14	3.350	1.10	1.00	0.025	1.10	0.03	0.06	LHS
164	06 Aug 14	3.370	1.00	0.90	0.025	0.90	0.02	0.05	LHS
165	06 Aug 14	3.390	1.20	1.00	0.025	1.20	0.03	0.07	LHS
166	06 Aug 14	3.550	1.00	0.90	0.025	0.90	0.02	0.05	LHS
167	06 Aug 14	3.570	1.20	1.00	0.025	1.20	0.03	0.07	LHS
168	06 Aug 14	3.590	1.30	1.10	0.025	1.43	0.04	0.08	LHS
169	06 Aug 14	4.120	1.00	0.90	0.025	0.90	0.02	0.05	LHS
170	06 Aug 14	4.140	1.20	1.00	0.025	1.20	0.03	0.07	LHS
171	06 Aug 14	4.160	1.30	1.10	0.025	1.43	0.04	0.08	LHS
172	06 Aug 14	4.180	1.20	1.00	0.025	1.20	0.03	0.07	LHS
173	06 Aug 14	4.195	1.00	0.90	0.025	0.90	0.02	0.05	LHS
174	06 Aug 14	3.690	1.20	1.00	0.025	1.20	0.03	0.07	RHS
175	06 Aug 14	3.670	1.10	1.00	0.025	1.10	0.03	0.06	RHS
176	06 Aug 14	3.650	1.20	1.00	0.025	1.20	0.03	0.07	RHS
177	06 Aug 14	3.630	1.10	1.00	0.025	1.10	0.03	0.06	RHS
178	06 Aug 14	3.480	1.00	0.90	0.025	0.90	0.02	0.05	RHS
179	06 Aug 14	3.460	1.20	1.00	0.025	1.20	0.03	0.07	RHS
180	06 Aug 14	3.430	1.00	0.90	0.025	0.90	0.02	0.05	RHS
CARRIED FORWARD :						5,823.18	234.34	543.67	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,823.18	234.34	543.67	
181	07 Aug 14	23.210	1.00	0.90	0.025	0.90	0.02	0.05	LHS
182	07 Aug 14	23.230	1.10	1.00	0.025	1.10	0.03	0.06	LHS
183	07 Aug 14	23.250	1.20	1.00	0.025	1.20	0.03	0.07	LHS
184	07 Aug 14	23.270	1.10	1.00	0.025	1.10	0.03	0.06	LHS
185	07 Aug 14	23.290	1.00	0.90	0.025	0.90	0.02	0.05	LHS
186	07 Aug 14	23.330	1.10	1.00	0.025	1.10	0.03	0.06	LHS
187	07 Aug 14	23.350	1.00	0.90	0.025	0.90	0.02	0.05	LHS
188	07 Aug 14	23.370	1.20	1.00	0.025	1.20	0.03	0.07	LHS
189	07 Aug 14	23.390	1.10	1.00	0.025	1.10	0.03	0.06	LHS
190	07 Aug 14	23.530	1.20	1.00	0.025	1.20	0.03	0.07	LHS
191	07 Aug 14	23.550	1.00	0.90	0.025	0.90	0.02	0.05	LHS
192	07 Aug 14	23.570	1.10	1.00	0.025	1.10	0.03	0.06	LHS
193	07 Aug 14	24.030	1.20	1.00	0.025	1.20	0.03	0.07	LHS
194	07 Aug 14	24.050	1.30	1.10	0.025	1.43	0.04	0.08	LHS
195	07 Aug 14	24.070	1.10	1.00	0.025	1.10	0.03	0.06	LHS
196	07 Aug 14	24.090	1.20	1.00	0.025	1.20	0.03	0.07	LHS
197	07 Aug 14	24.096	1.00	0.90	0.025	0.90	0.02	0.05	LHS
198	07 Aug 14	23.980	1.10	1.00	0.025	1.10	0.03	0.06	RHS
199	07 Aug 14	23.960	1.20	1.00	0.025	1.20	0.03	0.07	RHS
200	07 Aug 14	23.940	1.00	0.90	0.025	0.90	0.02	0.05	RHS
201	07 Aug 14	23.920	1.20	1.00	0.025	1.20	0.03	0.07	RHS
202	07 Aug 14	23.880	1.00	0.90	0.025	0.90	0.02	0.05	RHS
203	07 Aug 14	23.860	1.20	1.00	0.025	1.20	0.03	0.07	RHS
204	07 Aug 14	23.840	1.00	0.90	0.025	0.90	0.02	0.05	RHS
205	07 Aug 14	23.820	1.10	1.00	0.025	1.10	0.03	0.06	RHS
206	07 Aug 14	23.790	1.00	0.90	0.025	0.90	0.02	0.05	RHS
207	07 Aug 14	23.760	1.20	1.00	0.025	1.20	0.03	0.07	RHS
208	07 Aug 14	23.740	1.00	0.90	0.025	0.90	0.02	0.05	RHS
209	07 Aug 14	23.720	1.20	1.00	0.025	1.20	0.03	0.07	RHS
210	07 Aug 14	23.680	1.00	0.90	0.025	0.90	0.02	0.05	RHS
CARRIED FORWARD :						5,855.31	235.14	545.53	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,855.31	235.14	545.53	
211	08 Aug 14	18.310	1.20	1.00	0.025	1.20	0.03	0.07	LHS
212	08 Aug 14	18.330	1.00	0.90	0.025	0.90	0.02	0.05	LHS
213	08 Aug 14	18.350	1.20	1.00	0.025	1.20	0.03	0.07	LHS
214	08 Aug 14	18.370	1.00	0.90	0.025	0.90	0.02	0.05	LHS
215	08 Aug 14	18.390	1.20	1.00	0.025	1.20	0.03	0.07	LHS
216	08 Aug 14	18.420	1.00	0.90	0.025	0.90	0.02	0.05	LHS
217	08 Aug 14	18.450	1.20	1.00	0.025	1.20	0.03	0.07	LHS
218	08 Aug 14	18.470	1.00	0.90	0.025	0.90	0.02	0.05	LHS
219	08 Aug 14	18.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
220	08 Aug 14	18.610	1.00	0.90	0.025	0.90	0.02	0.05	LHS
221	08 Aug 14	18.630	1.20	1.00	0.025	1.20	0.03	0.07	LHS
222	08 Aug 14	18.650	1.00	0.90	0.025	0.90	0.02	0.05	LHS
223	08 Aug 14	18.670	1.20	1.00	0.025	1.20	0.03	0.07	LHS
224	08 Aug 14	18.690	1.00	0.90	0.025	0.90	0.02	0.05	LHS
225	08 Aug 14	18.720	1.20	1.00	0.025	1.20	0.03	0.07	LHS
226	08 Aug 14	18.740	1.30	1.10	0.025	1.43	0.04	0.08	LHS
227	08 Aug 14	18.760	1.00	0.90	0.025	0.90	0.02	0.05	LHS
228	08 Aug 14	19.040	1.20	1.00	0.025	1.20	0.03	0.07	LHS
229	08 Aug 14	19.060	1.30	1.10	0.025	1.43	0.04	0.08	LHS
230	08 Aug 14	19.080	1.00	0.90	0.025	0.90	0.02	0.05	LHS
231	08 Aug 14	19.090	1.20	1.00	0.025	1.20	0.03	0.07	LHS
232	08 Aug 14	19.240	1.00	0.90	0.025	0.90	0.02	0.05	LHS
233	08 Aug 14	19.260	1.10	1.00	0.025	1.10	0.03	0.06	LHS
234	08 Aug 14	19.280	1.00	0.90	0.025	0.90	0.02	0.05	LHS
235	08 Aug 14	19.190	1.20	1.00	0.025	1.20	0.03	0.07	RHS
236	08 Aug 14	19.160	1.00	0.90	0.025	0.90	0.02	0.05	RHS
237	08 Aug 14	19.140	1.10	1.00	0.025	1.10	0.03	0.06	RHS
238	09 Aug 14	17.120	1.20	1.00	0.025	1.20	0.03	0.07	LHS
239	09 Aug 14	17.140	1.00	0.90	0.025	0.90	0.02	0.05	LHS
240	09 Aug 14	17.160	1.10	1.00	0.025	1.10	0.03	0.06	LHS
CARRIED FORWARD :						5,887.57	235.95	547.40	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,887.57	235.95	547.40	
241	09 Aug 14	17.180	1.00	0.90	0.025	0.90	0.02	0.05	LHS
242	09 Aug 14	17.210	1.10	1.00	0.025	1.10	0.03	0.06	LHS
243	09 Aug 14	17.230	1.00	0.90	0.025	0.90	0.02	0.05	LHS
244	09 Aug 14	17.250	1.20	1.00	0.025	1.20	0.03	0.07	LHS
245	09 Aug 14	17.270	1.00	0.90	0.025	0.90	0.02	0.05	LHS
246	09 Aug 14	17.430	1.20	1.00	0.025	1.20	0.03	0.07	LHS
247	09 Aug 14	17.450	1.00	0.90	0.025	0.90	0.02	0.05	LHS
248	09 Aug 14	17.470	1.20	1.00	0.025	1.20	0.03	0.07	LHS
249	09 Aug 14	17.490	1.00	0.90	0.025	0.90	0.02	0.05	LHS
250	09 Aug 14	18.520	1.10	1.00	0.025	1.10	0.03	0.06	LHS
251	09 Aug 14	18.550	1.00	0.90	0.025	0.90	0.02	0.05	LHS
252	09 Aug 14	18.570	1.20	1.00	0.025	1.20	0.03	0.07	LHS
253	09 Aug 14	18.590	1.00	0.90	0.025	0.90	0.02	0.05	LHS
254	09 Aug 14	18.490	1.00	0.90	0.025	0.90	0.02	0.05	RHS
255	09 Aug 14	18.470	1.20	1.00	0.025	1.20	0.03	0.07	RHS
256	09 Aug 14	18.450	1.00	0.90	0.025	0.90	0.02	0.05	RHS
257	09 Aug 14	18.420	1.20	1.00	0.025	1.20	0.03	0.07	RHS
258	09 Aug 14	18.410	1.00	0.90	0.025	0.90	0.02	0.05	RHS
259	09 Aug 14	18.290	1.10	1.00	0.025	1.10	0.03	0.06	RHS
260	09 Aug 14	18.270	1.00	0.90	0.025	0.90	0.02	0.05	RHS
261	09 Aug 14	18.250	1.00	0.80	0.025	0.80	0.02	0.05	RHS
262	09 Aug 14	18.210	1.20	1.00	0.025	1.20	0.03	0.07	RHS
263	09 Aug 14	18.180	1.00	0.90	0.025	0.90	0.02	0.05	RHS
264	09 Aug 14	18.160	1.20	1.00	0.025	1.20	0.03	0.07	RHS
265	10 Aug 14	18.710	1.00	0.90	0.025	0.90	0.02	0.05	LHS
266	10 Aug 14	18.730	1.10	1.00	0.025	1.10	0.03	0.06	LHS
267	10 Aug 14	18.750	1.20	1.00	0.025	1.20	0.03	0.07	LHS
268	10 Aug 14	18.770	1.00	0.90	0.025	0.90	0.02	0.05	LHS
269	10 Aug 14	18.790	1.20	1.00	0.025	1.20	0.03	0.07	LHS
270	10 Aug 14	18.820	1.00	0.90	0.025	0.90	0.02	0.05	LHS
CARRIED FORWARD :						5,918.27	236.72	549.18	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,918.27	236.72	549.18	
271	10 Aug 14	18.850	1.20	1.00	0.025	1.20	0.03	0.07	LHS
272	10 Aug 14	18.870	1.00	0.90	0.025	0.90	0.02	0.05	LHS
273	10 Aug 14	19.640	1.20	1.00	0.025	1.20	0.03	0.07	LHS
274	10 Aug 14	19.670	1.00	0.90	0.025	0.90	0.02	0.05	LHS
275	10 Aug 14	19.690	1.10	1.00	0.025	1.10	0.03	0.06	LHS
276	10 Aug 14	19.710	1.00	0.90	0.025	0.90	0.02	0.05	LHS
277	10 Aug 14	19.730	1.20	1.00	0.025	1.20	0.03	0.07	LHS
278	10 Aug 14	19.760	1.30	1.10	0.025	1.43	0.04	0.08	LHS
279	10 Aug 14	19.780	1.20	1.00	0.025	1.20	0.03	0.07	LHS
280	10 Aug 14	19.790	1.00	0.90	0.025	0.90	0.02	0.05	LHS
281	10 Aug 14	19.680	1.20	1.00	0.025	1.20	0.03	0.07	RHS
282	10 Aug 14	19.660	1.00	0.90	0.025	0.90	0.02	0.05	RHS
283	10 Aug 14	19.640	1.20	1.00	0.025	1.20	0.03	0.07	RHS
284	10 Aug 14	19.620	1.30	1.10	0.025	1.43	0.04	0.08	RHS
285	10 Aug 14	19.590	1.00	0.90	0.025	0.90	0.02	0.05	RHS
286	10 Aug 14	19.570	1.20	1.00	0.025	1.20	0.03	0.07	RHS
287	10 Aug 14	19.550	1.00	0.90	0.025	0.90	0.02	0.05	RHS
288	10 Aug 14	19.530	1.10	1.00	0.025	1.10	0.03	0.06	RHS
289	10 Aug 14	19.520	1.00	0.90	0.025	0.90	0.02	0.05	RHS
290	10 Aug 14	19.510	1.20	1.00	0.025	1.20	0.03	0.07	RHS
291	10 Aug 14	19.480	1.00	0.90	0.025	0.90	0.02	0.05	RHS
292	11 Aug 14	6.320	1.00	0.90	0.025	0.90	0.02	0.05	LHS
293	11 Aug 14	6.350	1.20	1.00	0.025	1.20	0.03	0.07	LHS
294	11 Aug 14	6.370	1.10	1.00	0.025	1.10	0.03	0.06	LHS
295	11 Aug 14	6.390	1.00	0.90	0.025	0.90	0.02	0.05	LHS
296	11 Aug 14	6.510	1.20	1.00	0.025	1.20	0.03	0.07	LHS
297	11 Aug 14	6.530	1.10	1.00	0.025	1.10	0.03	0.06	LHS
298	11 Aug 14	6.550	1.00	0.90	0.025	0.90	0.02	0.05	LHS
299	11 Aug 14	6.580	1.10	1.00	0.025	1.10	0.03	0.06	LHS
300	11 Aug 14	6.590	1.00	0.90	0.025	0.90	0.02	0.05	LHS
CARRIED FORWARD :						5,950.33	237.52	551.04	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,950.33	237.52	551.04	
301	11 Aug 14	6.620	1.10	1.00	0.025	1.10	0.03	0.06	LHS
302	11 Aug 14	6.640	1.00	0.90	0.025	0.90	0.02	0.05	LHS
303	11 Aug 14	6.660	1.20	1.00	0.025	1.20	0.03	0.07	LHS
304	11 Aug 14	6.680	1.10	1.00	0.025	1.10	0.03	0.06	LHS
305	11 Aug 14	6.840	1.20	1.00	0.025	1.20	0.03	0.07	LHS
306	11 Aug 14	6.860	1.30	1.10	0.025	1.43	0.04	0.08	LHS
307	11 Aug 14	6.890	1.00	0.90	0.025	0.90	0.02	0.05	LHS
308	11 Aug 14	6.930	1.10	1.00	0.025	1.10	0.03	0.06	LHS
309	11 Aug 14	6.950	1.00	0.90	0.025	0.90	0.02	0.05	LHS
310	11 Aug 14	6.970	1.10	1.00	0.025	1.10	0.03	0.06	LHS
311	11 Aug 14	6.990	1.00	0.90	0.025	0.90	0.02	0.05	LHS
312	11 Aug 14	6.980	1.10	1.00	0.025	1.10	0.03	0.06	RHS
313	11 Aug 14	6.960	1.00	0.90	0.025	0.90	0.02	0.05	RHS
314	11 Aug 14	6.940	1.20	1.00	0.025	1.20	0.03	0.07	RHS
315	11 Aug 14	6.920	1.00	0.90	0.025	0.90	0.02	0.05	RHS
316	11 Aug 14	6.880	1.00	0.80	0.025	0.80	0.02	0.05	RHS
317	11 Aug 14	6.860	1.20	1.00	0.025	1.20	0.03	0.07	RHS
318	11 Aug 14	6.840	1.00	0.90	0.025	0.90	0.02	0.05	RHS
319	12 Aug 14	7.120	1.20	1.00	0.025	1.20	0.03	0.07	LHS
320	12 Aug 14	7.140	1.00	0.90	0.025	0.90	0.02	0.05	LHS
321	12 Aug 14	7.160	1.20	1.00	0.025	1.20	0.03	0.07	LHS
322	12 Aug 14	7.180	1.30	1.10	0.025	1.43	0.04	0.08	LHS
323	12 Aug 14	7.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
324	12 Aug 14	7.230	1.00	0.90	0.025	0.90	0.02	0.05	LHS
325	12 Aug 14	7.260	1.10	1.00	0.025	1.10	0.03	0.06	LHS
326	12 Aug 14	7.280	1.00	0.90	0.025	0.90	0.02	0.05	LHS
327	12 Aug 14	7.290	1.20	1.00	0.025	1.20	0.03	0.07	LHS
328	12 Aug 14	7.320	1.00	0.90	0.025	0.90	0.02	0.05	LHS
329	12 Aug 14	7.350	1.20	1.00	0.025	1.20	0.03	0.07	LHS
330	12 Aug 14	7.370	1.00	0.90	0.025	0.90	0.02	0.05	LHS
CARRIED FORWARD :						5,982.19	238.31	552.89	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,982.19	238.31	552.89	
331	12 Aug 14	7.390	1.20	1.00	0.025	1.20	0.03	0.07	LHS
332	12 Aug 14	7.420	1.30	1.10	0.025	1.43	0.04	0.08	LHS
333	12 Aug 14	7.450	1.10	1.00	0.025	1.10	0.03	0.06	LHS
334	12 Aug 14	7.470	1.00	0.90	0.025	0.90	0.02	0.05	LHS
335	12 Aug 14	7.490	1.10	1.00	0.025	1.10	0.03	0.06	LHS
336	12 Aug 14	7.380	1.00	0.90	0.025	0.90	0.02	0.05	RHS
337	12 Aug 14	7.370	1.20	1.00	0.025	1.20	0.03	0.07	RHS
338	12 Aug 14	7.350	1.10	1.00	0.025	1.10	0.03	0.06	RHS
339	12 Aug 14	7.320	1.00	0.90	0.025	0.90	0.02	0.05	RHS
340	12 Aug 14	7.300	1.10	1.00	0.025	1.10	0.03	0.06	RHS
341	12 Aug 14	7.290	1.00	0.90	0.025	0.90	0.02	0.05	RHS
342	12 Aug 14	7.270	1.20	1.00	0.025	1.20	0.03	0.07	RHS
343	12 Aug 14	7.250	1.00	0.90	0.025	0.90	0.02	0.05	RHS
344	12 Aug 14	7.220	1.20	1.00	0.025	1.20	0.03	0.07	RHS
345	12 Aug 14	7.150	1.00	0.90	0.025	0.90	0.02	0.05	RHS
346	13 Aug 14	8.920	1.20	1.00	0.025	1.20	0.03	0.07	LHS
347	13 Aug 14	8.950	1.30	1.10	0.025	1.43	0.04	0.08	LHS
348	13 Aug 14	8.970	1.00	0.90	0.025	0.90	0.02	0.05	LHS
349	13 Aug 14	8.990	1.20	1.00	0.025	1.20	0.03	0.07	LHS
350	13 Aug 14	9.030	1.10	1.00	0.025	1.10	0.03	0.06	LHS
351	13 Aug 14	9.050	1.00	0.90	0.025	0.90	0.02	0.05	LHS
352	13 Aug 14	9.070	1.10	1.00	0.025	1.10	0.03	0.06	LHS
353	13 Aug 14	9.090	1.30	1.10	0.025	1.43	0.04	0.08	LHS
354	13 Aug 14	9.095	1.00	0.90	0.025	0.90	0.02	0.05	LHS
355	13 Aug 14	9.140	1.10	1.00	0.025	1.10	0.03	0.06	LHS
356	13 Aug 14	9.160	1.20	1.00	0.025	1.20	0.03	0.07	LHS
357	13 Aug 14	9.180	1.10	1.00	0.025	1.10	0.03	0.06	LHS
358	13 Aug 14	9.190	1.00	0.90	0.025	0.90	0.02	0.05	LHS
359	13 Aug 14	9.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
360	13 Aug 14	9.370	1.10	1.00	0.025	1.10	0.03	0.06	LHS
CARRIED FORWARD :						6,014.98	239.13	554.79	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,014.98	239.13	554.79	
361	13 Aug 14	9.390	1.00	0.90	0.025	0.90	0.02	0.05	LHS
362	13 Aug 14	9.380	1.20	1.00	0.025	1.20	0.03	0.07	RHS
363	13 Aug 14	9.360	1.00	0.90	0.025	0.90	0.02	0.05	RHS
364	13 Aug 14	9.340	1.20	1.00	0.025	1.20	0.03	0.07	RHS
365	13 Aug 14	9.320	1.10	1.00	0.025	1.10	0.03	0.06	RHS
366	13 Aug 14	9.290	1.00	0.90	0.025	0.90	0.02	0.05	RHS
367	13 Aug 14	9.270	1.20	1.00	0.025	1.20	0.03	0.07	RHS
368	13 Aug 14	9.250	1.30	1.10	0.025	1.43	0.04	0.08	RHS
369	13 Aug 14	9.220	1.00	0.90	0.025	0.90	0.02	0.05	RHS
370	13 Aug 14	9.180	1.10	1.00	0.025	1.10	0.03	0.06	RHS
371	13 Aug 14	9.160	1.00	0.90	0.025	0.90	0.02	0.05	RHS
372	13 Aug 14	9.120	1.10	1.00	0.025	1.10	0.03	0.06	RHS
373	14 Aug 14	9.310	1.10	1.00	0.025	1.10	0.03	0.06	LHS
374	14 Aug 14	9.330	1.00	0.90	0.025	0.90	0.02	0.05	LHS
375	14 Aug 14	9.360	1.10	1.00	0.025	1.10	0.03	0.06	LHS
376	14 Aug 14	9.380	1.20	1.00	0.025	1.20	0.03	0.07	LHS
377	14 Aug 14	9.390	1.10	1.00	0.025	1.10	0.03	0.06	LHS
378	14 Aug 14	9.420	1.00	0.90	0.025	0.90	0.02	0.05	LHS
379	14 Aug 14	9.460	1.00	0.90	0.025	0.90	0.02	0.05	LHS
380	14 Aug 14	9.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
381	14 Aug 14	9.490	1.00	0.90	0.025	0.90	0.02	0.05	LHS
382	14 Aug 14	9.620	1.10	1.00	0.025	1.10	0.03	0.06	LHS
383	14 Aug 14	9.630	1.00	0.90	0.025	0.90	0.02	0.05	LHS
384	14 Aug 14	9.650	1.10	1.00	0.025	1.10	0.03	0.06	LHS
385	14 Aug 14	9.670	1.00	0.90	0.025	0.90	0.02	0.05	LHS
386	14 Aug 14	9.690	1.10	1.00	0.025	1.10	0.03	0.06	LHS
387	14 Aug 14	9.725	1.00	0.90	0.025	0.90	0.02	0.05	LHS
388	14 Aug 14	9.790	1.20	1.00	0.025	1.20	0.03	0.07	RHS
389	14 Aug 14	9.760	1.00	0.90	0.025	0.90	0.02	0.05	RHS
390	14 Aug 14	9.740	1.20	1.00	0.025	1.20	0.03	0.07	RHS
CARRIED FORWARD :						6,046.41	239.92	556.62	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,046.41	239.92	556.62	
391	14 Aug 14	9.720	1.00	0.90	0.025	0.90	0.02	0.05	RHS
392	14 Aug 14	9.700	1.10	1.00	0.025	1.10	0.03	0.06	RHS
393	14 Aug 14	9.580	1.20	1.00	0.025	1.20	0.03	0.07	RHS
394	14 Aug 14	9.540	1.00	0.90	0.025	0.90	0.02	0.05	RHS
395	14 Aug 14	9.520	1.10	1.00	0.025	1.10	0.03	0.06	RHS
396	14 Aug 14	9.480	1.20	1.00	0.025	1.20	0.03	0.07	RHS
397	14 Aug 14	9.460	1.00	0.90	0.025	0.90	0.02	0.05	RHS
398	14 Aug 14	9.440	1.10	1.00	0.025	1.10	0.03	0.06	RHS
399	14 Aug 14	9.410	1.00	0.90	0.025	0.90	0.02	0.05	RHS
400	15 Aug 14	13.120	1.20	1.00	0.025	1.20	0.03	0.07	LHS
401	15 Aug 14	13.150	1.00	0.90	0.025	0.90	0.02	0.05	LHS
402	15 Aug 14	13.170	1.10	1.00	0.025	1.10	0.03	0.06	LHS
403	15 Aug 14	13.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
404	15 Aug 14	13.210	1.00	0.90	0.025	0.90	0.02	0.05	LHS
405	15 Aug 14	13.240	1.10	1.00	0.025	1.10	0.03	0.06	LHS
406	15 Aug 14	13.260	1.00	0.90	0.025	0.90	0.02	0.05	LHS
407	15 Aug 14	13.280	1.20	1.00	0.025	1.20	0.03	0.07	LHS
408	15 Aug 14	13.290	1.00	0.90	0.025	0.90	0.02	0.05	LHS
409	15 Aug 14	13.430	1.20	1.00	0.025	1.20	0.03	0.07	LHS
410	15 Aug 14	13.450	1.30	1.10	0.025	1.43	0.04	0.08	LHS
411	15 Aug 14	13.470	1.00	0.90	0.025	0.90	0.02	0.05	LHS
412	15 Aug 14	13.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
413	15 Aug 14	13.495	1.00	0.90	0.025	0.90	0.02	0.05	LHS
414	15 Aug 14	13.630	1.10	1.00	0.025	1.10	0.03	0.06	LHS
415	15 Aug 14	13.650	1.00	0.90	0.025	0.90	0.02	0.05	LHS
416	15 Aug 14	13.680	1.20	1.00	0.025	1.20	0.03	0.07	LHS
417	15 Aug 14	13.590	1.00	0.90	0.025	0.90	0.02	0.05	RHS
418	15 Aug 14	13.570	1.20	1.00	0.025	1.20	0.03	0.07	RHS
419	15 Aug 14	13.540	1.00	0.90	0.025	0.90	0.02	0.05	RHS
420	15 Aug 14	13.510	1.10	1.00	0.025	1.10	0.03	0.06	RHS
CARRIED FORWARD :						6,078.04	240.71	558.45	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,078.04	240.71	558.45	
421	15 Aug 14	13.490	1.00	0.90	0.025	0.90	0.02	0.05	RHS
422	15 Aug 14	13.470	1.20	1.00	0.025	1.20	0.03	0.07	RHS
423	15 Aug 14	13.450	1.10	1.00	0.025	1.10	0.03	0.06	RHS
424	15 Aug 14	13.420	1.00	0.90	0.025	0.90	0.02	0.05	RHS
425	15 Aug 14	12.980	1.10	1.00	0.025	1.10	0.03	0.06	RHS
426	15 Aug 14	12.970	1.00	0.90	0.025	0.90	0.02	0.05	RHS
427	16 Aug 14	13.510	1.20	1.00	0.025	1.20	0.03	0.07	LHS
428	16 Aug 14	13.540	1.30	1.10	0.025	1.43	0.04	0.08	LHS
429	16 Aug 14	13.560	1.20	1.00	0.025	1.20	0.03	0.07	LHS
430	16 Aug 14	13.580	1.30	1.10	0.025	1.43	0.04	0.08	LHS
431	16 Aug 14	13.590	1.20	1.00	0.025	1.20	0.03	0.07	LHS
432	16 Aug 14	13.595	1.10	1.00	0.025	1.10	0.03	0.06	LHS
433	16 Aug 14	13.620	1.00	0.90	0.025	0.90	0.02	0.05	LHS
434	16 Aug 14	13.650	1.20	1.00	0.025	1.20	0.03	0.07	LHS
435	16 Aug 14	13.670	1.30	1.10	0.025	1.43	0.04	0.08	LHS
436	16 Aug 14	13.690	1.20	1.00	0.025	1.20	0.03	0.07	LHS
437	16 Aug 14	14.030	1.10	1.00	0.025	1.10	0.03	0.06	LHS
438	16 Aug 14	14.060	1.20	1.00	0.025	1.20	0.03	0.07	LHS
439	16 Aug 14	14.080	1.30	1.10	0.025	1.43	0.04	0.08	LHS
440	16 Aug 14	14.090	1.20	1.00	0.025	1.20	0.03	0.07	LHS
441	16 Aug 14	14.130	1.30	1.10	0.025	1.43	0.04	0.08	LHS
442	16 Aug 14	14.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
443	16 Aug 14	16.130	1.10	1.00	0.025	1.10	0.03	0.06	LHS
444	16 Aug 14	16.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
445	16 Aug 14	16.170	1.30	1.10	0.025	1.43	0.04	0.08	LHS
446	16 Aug 14	16.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
447	16 Aug 14	15.080	1.00	0.90	0.025	0.90	0.02	0.05	RHS
448	16 Aug 14	15.070	1.20	1.00	0.025	1.20	0.03	0.07	RHS
449	16 Aug 14	15.050	1.00	0.90	0.025	0.90	0.02	0.05	RHS
450	16 Aug 14	15.030	1.20	1.00	0.025	1.20	0.03	0.07	RHS
CARRIED FORWARD :						6,113.12	241.59	560.48	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,113.12	241.59	560.48	
451	16 Aug 14	15.010	1.10	1.00	0.025	1.10	0.03	0.06	RHS
452	16 Aug 14	14.980	1.00	0.90	0.025	0.90	0.02	0.05	RHS
453	16 Aug 14	14.950	1.10	1.00	0.025	1.10	0.03	0.06	RHS
454	21 Aug 14	13.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
455	21 Aug 14	13.170	1.10	1.00	0.025	1.10	0.03	0.06	LHS
456	21 Aug 14	15.460	1.30	1.10	0.025	1.43	0.04	0.08	LHS
457	21 Aug 14	15.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
458	21 Aug 14	15.640	1.10	1.00	0.025	1.10	0.03	0.06	LHS
459	21 Aug 14	15.670	1.20	1.00	0.025	1.20	0.03	0.07	LHS
460	21 Aug 14	15.810	1.30	1.10	0.025	1.43	0.04	0.08	LHS
461	21 Aug 14	15.830	1.20	1.00	0.025	1.20	0.03	0.07	LHS
462	21 Aug 14	15.860	1.10	1.00	0.025	1.10	0.03	0.06	LHS
463	21 Aug 14	15.880	1.20	1.00	0.025	1.20	0.03	0.07	LHS
464	21 Aug 14	15.920	1.30	1.10	0.025	1.43	0.04	0.08	LHS
465	21 Aug 14	15.940	1.20	1.00	0.025	1.20	0.03	0.07	LHS
466	21 Aug 14	18.210	1.10	1.00	0.025	1.10	0.03	0.06	LHS
467	21 Aug 14	18.240	1.20	1.00	0.025	1.20	0.03	0.07	LHS
468	21 Aug 14	18.260	1.30	1.10	0.025	1.43	0.04	0.08	LHS
469	21 Aug 14	18.280	1.10	1.00	0.025	1.10	0.03	0.06	LHS
470	21 Aug 14	18.420	1.00	0.90	0.025	0.90	0.02	0.05	LHS
471	21 Aug 14	18.440	1.20	1.00	0.025	1.20	0.03	0.07	LHS
472	21 Aug 14	18.460	1.30	1.10	0.025	1.43	0.04	0.08	LHS
473	21 Aug 14	18.480	1.10	1.00	0.025	1.10	0.03	0.06	LHS
474	21 Aug 14	21.320	1.20	1.00	0.025	1.20	0.03	0.07	LHS
475	21 Aug 14	21.350	1.30	1.10	0.025	1.43	0.04	0.08	LHS
476	21 Aug 14	21.370	1.20	1.00	0.025	1.20	0.03	0.07	LHS
477	21 Aug 14	21.390	1.10	1.00	0.025	1.10	0.03	0.06	LHS
478	21 Aug 14	20.890	1.20	1.00	0.025	1.20	0.03	0.07	RHS
479	21 Aug 14	20.870	1.10	1.00	0.025	1.10	0.03	0.06	RHS
480	21 Aug 14	20.850	1.20	1.00	0.025	1.20	0.03	0.07	RHS
CARRIED FORWARD :						6,148.90	242.48	562.56	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,148.90	242.48	562.56	
481	21 Aug 14	20.830	1.00	0.90	0.025	0.90	0.02	0.05	RHS
482	21 Aug 14	20.780	1.10	1.00	0.025	1.10	0.03	0.06	RHS
483	21 Aug 14	20.760	1.20	1.00	0.025	1.20	0.03	0.07	RHS
484	22 Aug 14	25.110	1.20	1.00	0.025	1.20	0.03	0.07	LHS
485	22 Aug 14	25.130	1.10	1.00	0.025	1.10	0.03	0.06	LHS
486	22 Aug 14	25.160	1.20	1.00	0.025	1.20	0.03	0.07	LHS
487	22 Aug 14	25.180	1.10	1.00	0.025	1.10	0.03	0.06	LHS
488	22 Aug 14	25.200	1.20	1.00	0.025	1.20	0.03	0.07	LHS
489	22 Aug 14	25.230	1.10	1.00	0.025	1.10	0.03	0.06	LHS
490	22 Aug 14	25.250	1.20	1.00	0.025	1.20	0.03	0.07	LHS
491	22 Aug 14	25.270	1.10	1.00	0.025	1.10	0.03	0.06	LHS
492	22 Aug 14	25.290	1.20	1.00	0.025	1.20	0.03	0.07	LHS
493	22 Aug 14	25.320	1.10	1.00	0.025	1.10	0.03	0.06	LHS
494	22 Aug 14	25.350	1.20	1.00	0.025	1.20	0.03	0.07	LHS
495	22 Aug 14	25.370	1.30	1.10	0.025	1.43	0.04	0.08	LHS
496	22 Aug 14	25.390	1.20	1.00	0.025	1.20	0.03	0.07	LHS
497	22 Aug 14	25.410	1.00	0.90	0.025	0.90	0.02	0.05	LHS
498	22 Aug 14	24.790	1.10	1.00	0.025	1.10	0.03	0.06	RHS
499	22 Aug 14	24.770	1.00	0.90	0.025	0.90	0.02	0.05	RHS
500	22 Aug 14	24.750	1.20	1.00	0.025	1.20	0.03	0.07	RHS
501	22 Aug 14	24.700	1.10	1.00	0.025	1.10	0.03	0.06	RHS
502	22 Aug 14	24.680	1.20	1.00	0.025	1.20	0.03	0.07	RHS
503	22 Aug 14	24.650	1.00	0.90	0.025	0.90	0.02	0.05	RHS
504	22 Aug 14	24.620	1.20	1.00	0.025	1.20	0.03	0.07	RHS
505	22 Aug 14	24.580	1.00	0.90	0.025	0.90	0.02	0.05	RHS
506	22 Aug 14	24.550	1.10	1.00	0.025	1.10	0.03	0.06	RHS
507	22 Aug 14	24.490	1.20	1.00	0.025	1.20	0.03	0.07	RHS
508	22 Aug 14	24.470	1.10	1.00	0.025	1.10	0.03	0.06	RHS
509	22 Aug 14	24.450	1.20	1.00	0.025	1.20	0.03	0.07	RHS
510	22 Aug 14	24.380	1.10	1.00	0.025	1.10	0.03	0.06	RHS
CARRIED FORWARD :						6,182.53	243.32	564.51	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,182.53	243.32	564.51	
511	22 Aug 14	24.350	1.20	1.00	0.025	1.20	0.03	0.07	RHS
512	22 Aug 14	23.780	1.10	1.00	0.025	1.10	0.03	0.06	RHS
513	22 Aug 14	23.750	1.20	1.00	0.025	1.20	0.03	0.07	RHS
514	23 Aug 14	3.540	1.20	1.00	0.025	1.20	0.03	0.07	LHS
515	23 Aug 14	3.570	1.10	1.00	0.025	1.10	0.03	0.06	LHS
516	23 Aug 14	3.590	1.20	1.00	0.025	1.20	0.03	0.07	LHS
517	23 Aug 14	6.510	1.30	1.10	0.025	1.43	0.04	0.08	LHS
518	23 Aug 14	6.530	1.20	1.00	0.025	1.20	0.03	0.07	LHS
519	23 Aug 14	6.560	1.10	1.00	0.025	1.10	0.03	0.06	LHS
520	23 Aug 14	6.580	1.20	1.00	0.025	1.20	0.03	0.07	LHS
521	23 Aug 14	6.620	1.30	1.10	0.025	1.43	0.04	0.08	LHS
522	23 Aug 14	6.650	1.20	1.00	0.025	1.20	0.03	0.07	LHS
523	23 Aug 14	12.320	1.10	1.00	0.025	1.10	0.03	0.06	LHS
524	23 Aug 14	12.350	1.20	1.00	0.025	1.20	0.03	0.07	LHS
525	23 Aug 14	12.380	1.30	1.00	0.025	1.30	0.03	0.08	LHS
526	23 Aug 14	12.510	1.20	0.90	0.025	1.08	0.03	0.06	LHS
527	23 Aug 14	12.530	1.10	1.00	0.025	1.10	0.03	0.06	LHS
528	23 Aug 14	12.560	1.30	1.10	0.025	1.43	0.04	0.08	LHS
529	23 Aug 14	12.580	1.10	1.00	0.025	1.10	0.03	0.06	LHS
530	23 Aug 14	12.590	1.30	1.10	0.025	1.43	0.04	0.08	LHS
531	23 Aug 14	12.390	1.20	1.00	0.025	1.20	0.03	0.07	RHS
532	23 Aug 14	12.370	1.10	1.00	0.025	1.10	0.03	0.06	RHS
533	23 Aug 14	12.330	1.30	1.10	0.025	1.43	0.04	0.08	RHS
534	23 Aug 14	12.300	1.20	1.00	0.025	1.20	0.03	0.07	RHS
535	23 Aug 14	11.490	1.10	1.00	0.025	1.10	0.03	0.06	RHS
536	23 Aug 14	11.470	1.20	1.00	0.025	1.20	0.03	0.07	RHS
537	23 Aug 14	11.450	1.10	1.00	0.025	1.10	0.03	0.06	RHS
538	23 Aug 14	11.430	1.20	1.00	0.025	1.20	0.03	0.07	RHS
539	23 Aug 14	11.390	1.00	1.00	0.025	1.00	0.03	0.06	RHS
540	23 Aug 14	11.370	1.20	1.00	0.025	1.20	0.03	0.07	RHS
CARRIED FORWARD :						6,218.56	244.22	566.60	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,218.56	244.22	566.60	
541	23 Aug 14	11.350	1.10	1.00	0.025	1.10	0.03	0.06	RHS
542	23 Aug 14	11.320	1.20	1.00	0.025	1.20	0.03	0.07	RHS
543	23 Aug 14	11.270	1.10	0.90	0.025	0.99	0.02	0.06	RHS
544	24 Aug 14	11.210	1.20	1.00	0.025	1.20	0.03	0.07	LHS
545	24 Aug 14	11.230	1.10	1.00	0.025	1.10	0.03	0.06	LHS
546	24 Aug 14	11.260	1.30	1.10	0.025	1.43	0.04	0.08	LHS
547	24 Aug 14	11.280	1.20	1.00	0.025	1.20	0.03	0.07	LHS
548	24 Aug 14	11.290	1.10	1.00	0.025	1.10	0.03	0.06	LHS
549	24 Aug 14	11.320	1.00	0.90	0.025	0.90	0.02	0.05	LHS
550	24 Aug 14	11.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
551	24 Aug 14	11.360	1.20	1.00	0.025	1.20	0.03	0.07	LHS
552	24 Aug 14	13.320	1.10	1.00	0.025	1.10	0.03	0.06	LHS
553	24 Aug 14	13.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
554	24 Aug 14	13.360	1.10	1.00	0.025	1.10	0.03	0.06	LHS
555	24 Aug 14	13.380	1.20	1.00	0.025	1.20	0.03	0.07	LHS
556	24 Aug 14	13.390	1.10	1.00	0.025	1.10	0.03	0.06	LHS
557	24 Aug 14	14.130	1.20	1.00	0.025	1.20	0.03	0.07	LHS
558	24 Aug 14	14.160	1.10	1.00	0.025	1.10	0.03	0.06	LHS
559	24 Aug 14	14.180	1.20	1.00	0.025	1.20	0.03	0.07	LHS
560	24 Aug 14	14.190	1.10	1.00	0.025	1.10	0.03	0.06	LHS
561	24 Aug 14	14.230	1.00	0.90	0.025	0.90	0.02	0.05	LHS
562	24 Aug 14	14.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
563	24 Aug 14	14.280	1.30	1.10	0.025	1.43	0.04	0.08	LHS
564	24 Aug 14	14.430	1.20	1.00	0.025	1.20	0.03	0.07	LHS
565	24 Aug 14	14.460	1.30	1.10	0.025	1.43	0.04	0.08	LHS
566	24 Aug 14	14.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
567	24 Aug 14	15.010	1.10	1.00	0.025	1.10	0.03	0.06	LHS
568	24 Aug 14	15.030	1.20	1.00	0.025	1.20	0.03	0.07	LHS
569	24 Aug 14	15.060	1.10	1.00	0.025	1.10	0.03	0.06	LHS
570	24 Aug 14	15.080	1.20	1.00	0.025	1.20	0.03	0.07	LHS
CARRIED FORWARD :						6,253.44	245.10	568.62	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	6,253.44	245.10	568.62	
571	24 Aug 14	15.420	1.10	1.00	0.025	1.10	0.03	0.06	LHS
572	24 Aug 14	15.460	1.20	1.00	0.025	1.20	0.03	0.07	LHS
573	24 Aug 14	15.480	1.00	0.90	0.025	0.90	0.02	0.05	LHS
574	25 Aug 14	12.220	1.20	1.00	0.025	1.20	0.03	0.07	LHS
575	25 Aug 14	12.240	1.10	1.00	0.025	1.10	0.03	0.06	LHS
576	25 Aug 14	12.260	1.30	1.10	0.025	1.43	0.04	0.08	LHS
577	25 Aug 14	12.310	1.20	1.00	0.025	1.20	0.03	0.07	LHS
578	25 Aug 14	12.330	1.10	1.00	0.025	1.10	0.03	0.06	LHS
579	25 Aug 14	12.360	1.20	1.00	0.025	1.20	0.03	0.07	LHS
580	25 Aug 14	12.430	1.00	0.90	0.025	0.90	0.02	0.05	LHS
581	25 Aug 14	12.450	1.10	1.00	0.025	1.10	0.03	0.06	LHS
582	25 Aug 14	12.470	1.00	0.90	0.025	0.90	0.02	0.05	LHS
583	25 Aug 14	14.340	1.10	1.00	0.025	1.10	0.03	0.06	LHS
584	25 Aug 14	14.370	1.00	0.90	0.025	0.90	0.02	0.05	LHS
585	25 Aug 14	14.390	1.10	1.00	0.025	1.10	0.03	0.06	LHS
586	25 Aug 14	14.630	1.00	0.90	0.025	0.90	0.02	0.05	LHS
587	25 Aug 14	14.650	1.00	0.90	0.025	0.90	0.02	0.05	LHS
588	25 Aug 14	14.670	1.10	1.00	0.025	1.10	0.03	0.06	LHS
589	25 Aug 14	14.690	1.00	0.90	0.025	0.90	0.02	0.05	LHS
590	25 Aug 14	14.820	1.20	1.00	0.025	1.20	0.03	0.07	LHS
591	25 Aug 14	14.850	1.10	1.00	0.025	1.10	0.03	0.06	LHS
592	25 Aug 14	14.870	1.20	1.00	0.025	1.20	0.03	0.07	LHS
593	25 Aug 14	14.890	1.30	1.10	0.025	1.43	0.04	0.08	LHS
594	25 Aug 14	15.210	1.00	0.90	0.025	0.90	0.02	0.05	LHS
595	25 Aug 14	15.240	1.10	1.00	0.025	1.10	0.03	0.06	LHS
596	25 Aug 14	15.260	1.00	0.90	0.025	0.90	0.02	0.05	LHS
597	25 Aug 14	15.320	1.10	1.00	0.025	1.10	0.03	0.06	LHS
598	25 Aug 14	15.360	1.00	0.90	0.025	0.90	0.02	0.05	LHS
599	25 Aug 14	15.380	1.10	1.00	0.025	1.10	0.03	0.06	LHS
600	25 Aug 14	15.390	1.00	0.90	0.025	0.90	0.02	0.05	LHS
TOTAL :						6,285.50	245.90	570.48	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						901.93	48.61	112.78	
1	20 Aug 14	3.450	1.20	1.00	0.025	1.20	0.03	0.07	LHS
2	20 Aug 14	3.470	1.10	0.90	0.025	0.99	0.02	0.06	LHS
3	20 Aug 14	5.610	1.30	1.10	0.025	1.43	0.04	0.08	LHS
4	20 Aug 14	5.620	1.10	1.00	0.025	1.10	0.03	0.06	LHS
5	20 Aug 14	5.640	1.20	1.00	0.025	1.20	0.03	0.07	LHS
6	20 Aug 14	5.670	1.30	1.10	0.025	1.43	0.04	0.08	LHS
7	20 Aug 14	10.350	1.10	1.00	0.025	1.10	0.03	0.06	LHS
8	20 Aug 14	10.370	1.00	1.00	0.025	1.00	0.03	0.06	LHS
9	20 Aug 14	10.410	1.20	1.00	0.025	1.20	0.03	0.07	LHS
10	20 Aug 14	10.430	1.10	1.00	0.025	1.10	0.03	0.06	LHS
11	20 Aug 14	12.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
12	20 Aug 14	12.360	1.30	1.10	0.025	1.43	0.04	0.08	LHS
13	20 Aug 14	12.390	1.10	1.00	0.025	1.10	0.03	0.06	LHS
14	20 Aug 14	13.420	1.00	0.90	0.025	0.90	0.02	0.05	LHS
15	20 Aug 14	13.440	1.20	1.00	0.025	1.20	0.03	0.07	LHS
16	20 Aug 14	13.460	1.10	1.00	0.025	1.10	0.03	0.06	LHS
17	20 Aug 14	13.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
18	20 Aug 14	13.510	1.10	1.00	0.025	1.10	0.03	0.06	LHS
19	20 Aug 14	13.530	1.20	1.10	0.025	1.32	0.03	0.08	LHS
20	20 Aug 14	13.550	1.00	0.90	0.025	0.90	0.02	0.05	LHS
21	20 Aug 14	13.570	1.20	1.00	0.025	1.20	0.03	0.07	LHS
22	20 Aug 14	13.580	1.00	0.90	0.025	0.90	0.02	0.05	LHS
23	20 Aug 14	13.620	1.10	1.00	0.025	1.10	0.03	0.06	LHS
24	20 Aug 14	13.640	1.20	1.00	0.025	1.20	0.03	0.07	LHS
25	20 Aug 14	13.670	1.10	1.00	0.025	1.10	0.03	0.06	LHS
26	20 Aug 14	13.710	1.20	1.00	0.025	1.20	0.03	0.07	LHS
27	20 Aug 14	13.750	1.00	0.90	0.025	0.90	0.02	0.05	LHS
28	20 Aug 14	13.780	1.10	1.00	0.025	1.10	0.03	0.06	LHS
29	20 Aug 14	13.850	1.00	0.90	0.025	0.90	0.02	0.05	LHS
30	20 Aug 14	13.880	1.10	1.00	0.025	1.10	0.03	0.06	LHS
TOTAL :						935.83	49.46	114.75	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,506.51	201.62	1,708.13	165.33	10.20	175.53	384.37	23.84	408.21
			TOTAL:	1,506.51	201.62	1,708.13	165.33	10.20	175.53	384.37	23.84	408.21

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD FROM JULY 2014 :						1,506.51	165.33	384.37	
1	05 Aug 14	130.233	1.50	0.40	0.05	0.60	0.03	0.07	RHS
2	05 Aug 14	130.367	1.20	0.80	0.05	0.96	0.05	0.12	RHS
3	05 Aug 14	130.372	1.40	0.50	0.05	0.70	0.04	0.09	RHS
4	05 Aug 14	130.373	0.80	0.60	0.05	0.48	0.02	0.05	RHS
5	05 Aug 14	130.374	0.60	0.40	0.05	0.24	0.01	0.02	RHS
6	05 Aug 14	130.375	0.70	0.50	0.05	0.35	0.02	0.05	RHS
7	05 Aug 14	130.376	1.80	0.90	0.05	1.62	0.08	0.19	RHS
8	05 Aug 14	130.377	0.70	0.40	0.05	0.28	0.01	0.02	RHS
9	05 Aug 14	130.380	1.10	0.60	0.05	0.66	0.03	0.07	RHS
10	05 Aug 14	130.382	0.60	0.30	0.05	0.18	0.01	0.02	LHS
11	05 Aug 14	130.385	0.70	0.40	0.05	0.28	0.01	0.02	LHS
12	05 Aug 14	130.387	1.30	0.80	0.05	1.04	0.05	0.12	LHS
13	05 Aug 14	130.391	1.10	0.80	0.05	0.88	0.04	0.09	LHS
14	05 Aug 14	131.740	1.50	0.90	0.05	1.35	0.07	0.16	LHS
15	05 Aug 14	131.870	1.80	0.10	0.05	0.18	0.01	0.02	LHS
16	06 Aug 14	131.890	0.60	0.50	0.05	0.30	0.02	0.05	LHS
17	06 Aug 14	137.661	1.20	0.80	0.05	0.96	0.05	0.12	LHS
18	06 Aug 14	137.669	0.60	0.40	0.05	0.24	0.01	0.02	LHS
19	06 Aug 14	137.671	4.70	1.10	0.05	5.17	0.26	0.60	LHS
20	06 Aug 14	137.674	1.40	0.70	0.05	0.98	0.05	0.12	LHS
21	06 Aug 14	137.676	0.80	0.50	0.05	0.40	0.02	0.05	LHS
22	06 Aug 14	137.677	0.70	0.40	0.05	0.28	0.01	0.02	LHS
23	06 Aug 14	137.684	1.50	0.90	0.05	1.35	0.07	0.16	LHS
24	06 Aug 14	137.694	0.80	0.60	0.05	0.48	0.02	0.05	LHS
25	06 Aug 14	137.816	1.30	0.40	0.05	0.52	0.03	0.07	LHS
26	06 Aug 14	137.817	0.90	0.40	0.05	0.36	0.02	0.05	LHS
27	06 Aug 14	137.818	0.80	0.50	0.05	0.40	0.02	0.05	LHS
28	06 Aug 14	137.819	0.50	0.40	0.05	0.20	0.01	0.02	LHS
29	06 Aug 14	137.820	1.10	0.90	0.05	0.99	0.05	0.12	LHS
30	06 Aug 14	137.821	1.30	1.10	0.05	1.43	0.07	0.16	LHS
CARRIED FORWARD:						1,530.37	166.52	387.14	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,530.37	166.52	387.14	
31	07 Aug 14	136.918	1.20	0.80	0.05	0.96	0.05	0.12	LHS
32	07 Aug 14	136.920	1.40	0.80	0.05	1.12	0.06	0.14	LHS
33	07 Aug 14	136.922	1.20	0.90	0.05	1.08	0.05	0.12	LHS
34	07 Aug 14	136.923	2.10	0.80	0.05	1.68	0.08	0.19	LHS
35	07 Aug 14	137.010	0.80	0.80	0.05	0.64	0.03	0.07	LHS
36	07 Aug 14	137.085	0.60	0.40	0.05	0.24	0.01	0.02	LHS
37	07 Aug 14	137.096	0.50	0.40	0.05	0.20	0.01	0.02	LHS
38	07 Aug 14	137.097	1.30	0.90	0.05	1.17	0.06	0.14	LHS
39	07 Aug 14	137.098	1.40	0.80	0.05	1.12	0.06	0.14	LHS
40	07 Aug 14	137.107	0.70	0.60	0.05	0.42	0.02	0.05	LHS
41	07 Aug 14	137.112	1.50	0.60	0.05	0.90	0.05	0.12	LHS
42	07 Aug 14	137.121	0.50	0.40	0.05	0.20	0.01	0.02	LHS
43	07 Aug 14	137.123	1.10	1.00	0.05	1.10	0.06	0.14	LHS
44	07 Aug 14	137.128	0.50	0.50	0.05	0.25	0.01	0.02	LHS
45	07 Aug 14	137.130	1.10	0.70	0.05	0.77	0.04	0.09	LHS
46	08 Aug 14	137.132	0.80	0.80	0.05	0.64	0.03	0.07	LHS
47	08 Aug 14	137.133	0.70	0.50	0.05	0.35	0.02	0.05	RHS
48	08 Aug 14	137.134	0.70	0.40	0.05	0.28	0.01	0.02	LHS
49	08 Aug 14	137.135	1.20	0.80	0.05	0.96	0.05	0.12	LHS
50	08 Aug 14	137.138	1.40	0.90	0.05	1.26	0.06	0.14	LHS
51	08 Aug 14	137.142	0.60	0.50	0.05	0.30	0.02	0.05	LHS
52	08 Aug 14	138.735	0.70	0.60	0.05	0.42	0.02	0.05	LHS
53	08 Aug 14	138.737	0.50	0.40	0.05	0.20	0.01	0.02	LHS
54	08 Aug 14	138.933	0.60	0.50	0.05	0.30	0.02	0.05	LHS
55	08 Aug 14	138.934	1.20	0.90	0.05	1.08	0.05	0.12	LHS
56	08 Aug 14	138.935	0.60	0.50	0.05	0.30	0.02	0.05	RHS
57	08 Aug 14	138.936	1.10	0.90	0.05	0.99	0.05	0.12	RHS
58	08 Aug 14	138.938	0.70	0.50	0.05	0.35	0.02	0.05	RHS
59	08 Aug 14	138.940	0.60	0.40	0.05	0.24	0.01	0.02	RHS
60	08 Aug 14	138.941	0.50	0.40	0.05	0.20	0.01	0.02	RHS
CARRIED FORWARD:						1,550.09	167.52	389.49	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,550.09	167.52	389.49	
61	12 Aug 14	138.170	0.80	0.70	0.05	0.56	0.03	0.07	LHS
62	12 Aug 14	138.220	0.70	0.80	0.05	0.56	0.03	0.07	LHS
63	12 Aug 14	138.370	1.70	0.90	0.05	1.53	0.08	0.19	LHS
64	12 Aug 14	138.371	1.30	0.50	0.05	0.65	0.03	0.07	RHS
65	12 Aug 14	138.402	1.00	0.80	0.05	0.80	0.04	0.09	LHS
66	12 Aug 14	138.406	2.10	0.90	0.05	1.89	0.09	0.21	LHS
67	12 Aug 14	138.450	1.20	0.90	0.05	1.08	0.05	0.12	LHS
68	12 Aug 14	138.462	0.90	0.40	0.05	0.36	0.02	0.05	LHS
69	12 Aug 14	138.463	1.00	0.50	0.05	0.50	0.03	0.07	LHS
70	12 Aug 14	138.464	1.90	0.70	0.05	1.33	0.07	0.16	LHS
71	12 Aug 14	138.466	0.50	0.40	0.05	0.20	0.01	0.02	LHS
72	12 Aug 14	138.467	1.80	1.00	0.05	1.80	0.09	0.21	LHS
73	12 Aug 14	138.468	0.80	0.60	0.05	0.48	0.02	0.05	LHS
74	12 Aug 14	138.469	1.40	0.80	0.05	1.12	0.06	0.14	RHS
75	12 Aug 14	138.483	2.60	0.60	0.05	1.56	0.08	0.19	LHS
76	13 Aug 14	138.485	0.70	0.80	0.05	0.56	0.03	0.07	LHS
77	13 Aug 14	138.600	1.30	0.90	0.05	1.17	0.06	0.14	RHS
78	13 Aug 14	138.680	1.50	0.70	0.05	1.05	0.05	0.12	RHS
79	13 Aug 14	140.224	1.50	1.00	0.05	1.50	0.08	0.19	LHS
80	13 Aug 14	140.225	1.70	1.00	0.05	1.70	0.09	0.21	LHS
81	13 Aug 14	140.226	1.30	0.80	0.05	1.04	0.05	0.12	LHS
82	13 Aug 14	140.227	1.10	0.90	0.05	0.99	0.05	0.12	LHS
83	13 Aug 14	140.228	0.50	0.40	0.05	0.20	0.01	0.02	LHS
84	13 Aug 14	140.229	0.80	0.40	0.05	0.32	0.02	0.05	LHS
85	13 Aug 14	140.230	0.90	0.50	0.05	0.45	0.02	0.05	LHS
86	13 Aug 14	140.231	1.10	0.80	0.05	0.88	0.04	0.09	LHS
87	13 Aug 14	140.232	1.50	0.60	0.05	0.90	0.05	0.12	LHS
88	13 Aug 14	140.235	0.80	0.40	0.05	0.32	0.02	0.05	LHS
89	13 Aug 14	140.236	0.70	0.50	0.05	0.35	0.02	0.05	LHS
90	13 Aug 14	140.237	0.80	0.60	0.05	0.48	0.02	0.05	LHS
CARRIED FORWARD:						1,576.42	168.86	392.65	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,576.42	168.86	392.65	
91	14 Aug 14	120.280	1.30	1.00	0.05	1.30	0.07	0.16	RHS
92	14 Aug 14	120.117	1.20	0.80	0.05	0.96	0.05	0.12	LHS
93	14 Aug 14	119.540	1.30	0.90	0.05	1.17	0.06	0.14	RHS
94	14 Aug 14	119.510	1.40	0.60	0.05	0.84	0.04	0.09	LHS
95	14 Aug 14	119.507	0.50	0.40	0.05	0.20	0.01	0.02	LHS
96	14 Aug 14	119.331	0.40	0.40	0.05	0.16	0.01	0.02	LHS
97	14 Aug 14	119.330	0.60	0.60	0.05	0.36	0.02	0.05	LHS
98	14 Aug 14	118.823	2.30	1.10	0.05	2.53	0.13	0.30	RHS
99	14 Aug 14	118.822	1.50	0.70	0.05	1.05	0.05	0.12	RHS
100	14 Aug 14	118.780	1.30	0.70	0.05	0.91	0.05	0.12	RHS
101	14 Aug 14	118.779	1.00	0.70	0.05	0.70	0.04	0.09	RHS
102	14 Aug 14	118.778	1.60	1.30	0.05	2.08	0.10	0.23	RHS
103	14 Aug 14	118.665	2.10	0.70	0.05	1.47	0.07	0.16	RHS
104	14 Aug 14	118.664	0.60	0.40	0.05	0.24	0.01	0.02	RHS
105	14 Aug 14	117.410	1.20	0.40	0.05	0.48	0.02	0.05	LHS
106	15 Aug 14	111.480	1.40	1.00	0.05	1.40	0.07	0.16	LHS
107	15 Aug 14	111.485	1.50	0.90	0.05	1.35	0.07	0.16	LHS
108	15 Aug 14	104.110	1.10	0.20	0.05	0.22	0.01	0.02	LHS
109	15 Aug 14	104.107	3.70	1.20	0.05	4.44	0.22	0.51	LHS
110	15 Aug 14	104.100	1.70	0.60	0.05	1.02	0.05	0.12	LHS
111	15 Aug 14	104.092	0.70	0.60	0.05	0.42	0.02	0.05	LHS
112	15 Aug 14	101.814	1.20	0.70	0.05	0.84	0.04	0.09	LHS
113	15 Aug 14	101.813	1.10	0.50	0.05	0.55	0.03	0.07	LHS
114	15 Aug 14	101.815	1.30	1.00	0.05	1.30	0.07	0.16	RHS
115	15 Aug 14	101.816	1.10	1.20	0.05	1.32	0.07	0.16	RHS
116	15 Aug 14	101.817	0.90	0.90	0.05	0.81	0.04	0.09	RHS
117	15 Aug 14	101.818	0.80	0.60	0.05	0.48	0.02	0.05	RHS
118	15 Aug 14	101.820	0.80	0.60	0.05	0.48	0.02	0.05	RHS
119	15 Aug 14	101.821	0.70	0.40	0.05	0.28	0.01	0.02	RHS
120	15 Aug 14	101.825	1.10	0.40	0.05	0.44	0.02	0.05	RHS
CARRIED FORWARD:						1,606.22	170.35	396.10	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,606.22	170.35	396.10	
121	19 Aug 14	103.196	0.80	0.70	0.05	0.56	0.03	0.07	RHS
122	19 Aug 14	103.214	0.50	0.50	0.05	0.25	0.01	0.02	LHS
123	19 Aug 14	102.216	0.90	0.70	0.05	0.63	0.03	0.07	RHS
124	19 Aug 14	103.578	1.30	0.80	0.05	1.04	0.05	0.12	LHS
125	19 Aug 14	103.581	1.40	0.90	0.05	1.26	0.06	0.14	RHS
126	19 Aug 14	103.584	2.90	1.00	0.05	2.90	0.15	0.35	LHS
127	19 Aug 14	106.040	1.80	1.20	0.05	2.16	0.11	0.26	LHS
128	19 Aug 14	102.295	0.50	0.40	0.05	0.20	0.01	0.02	LHS
129	19 Aug 14	101.027	1.10	0.40	0.05	0.44	0.02	0.05	LHS
130	19 Aug 14	101.026	0.50	0.40	0.05	0.20	0.01	0.02	LHS
131	19 Aug 14	96.809	1.30	0.50	0.05	0.65	0.03	0.07	LHS
132	19 Aug 14	96.800	0.60	0.50	0.05	0.30	0.02	0.05	LHS
133	19 Aug 14	95.480	2.20	1.60	0.05	3.52	0.18	0.42	LHS
134	19 Aug 14	95.477	0.80	0.80	0.05	0.64	0.03	0.07	LHS
135	19 Aug 14	95.475	2.20	0.70	0.05	1.54	0.08	0.19	LHS
136	20 Aug 14	78.000	1.20	0.80	0.05	0.96	0.05	0.12	RHS
137	20 Aug 14	78.010	1.20	0.40	0.05	0.48	0.02	0.05	RHS
138	20 Aug 14	78.013	0.70	0.60	0.05	0.42	0.02	0.05	LHS
139	20 Aug 14	78.040	0.40	0.20	0.05	0.08	0.00	0.00	LHS
140	20 Aug 14	78.090	0.50	0.40	0.05	0.20	0.01	0.02	LHS
141	20 Aug 14	78.150	1.70	0.50	0.05	0.85	0.04	0.09	RHS
142	20 Aug 14	78.162	1.30	0.50	0.05	0.65	0.03	0.07	RHS
143	20 Aug 14	78.190	0.40	0.20	0.05	0.08	0.00	0.00	RHS
144	20 Aug 14	78.220	1.10	0.50	0.05	0.55	0.03	0.07	LHS
145	20 Aug 14	78.240	1.20	0.90	0.05	1.08	0.05	0.12	LHS
146	20 Aug 14	78.250	1.30	0.80	0.05	1.04	0.05	0.12	LHS
147	20 Aug 14	78.297	1.00	0.90	0.05	0.90	0.05	0.12	LHS
148	20 Aug 14	78.320	1.20	0.70	0.05	0.84	0.04	0.09	LHS
149	20 Aug 14	78.321	1.30	0.50	0.05	0.65	0.03	0.07	LHS
150	20 Aug 14	78.322	0.90	0.50	0.05	0.45	0.02	0.05	LHS
CARRIED FORWARD:						1,631.74	171.61	399.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,631.74	171.61	399.06	
151	21 Aug 14	79.907	1.40	0.90	0.05	1.26	0.06	0.14	LHS
152	21 Aug 14	79.909	0.60	0.50	0.05	0.30	0.02	0.05	LHS
153	21 Aug 14	79.914	1.50	1.00	0.05	1.50	0.08	0.19	LHS
154	21 Aug 14	79.915	1.30	0.80	0.05	1.04	0.05	0.12	LHS
155	21 Aug 14	79.917	0.50	0.40	0.05	0.20	0.01	0.02	LHS
156	21 Aug 14	79.652	0.40	0.30	0.05	0.12	0.01	0.02	LHS
157	21 Aug 14	79.922	0.70	0.60	0.05	0.42	0.02	0.05	LHS
158	21 Aug 14	79.970	0.90	0.20	0.05	0.18	0.01	0.02	LHS
159	21 Aug 14	80.500	1.10	0.70	0.05	0.77	0.04	0.09	LHS
160	21 Aug 14	80.501	0.27	0.50	0.05	0.14	0.01	0.02	LHS
161	21 Aug 14	82.720	0.60	0.50	0.05	0.30	0.02	0.05	LHS
162	21 Aug 14	76.722	0.60	0.40	0.05	0.24	0.01	0.02	LHS
163	21 Aug 14	82.721	1.50	1.00	0.05	1.50	0.08	0.19	LHS
164	21 Aug 14	85.722	0.70	0.30	0.05	0.21	0.01	0.02	LHS
165	21 Aug 14	85.745	1.90	0.40	0.05	0.76	0.04	0.09	RHS
166	22 Aug 14	87.819	1.40	0.70	0.05	0.98	0.05	0.12	LHS
167	22 Aug 14	72.319	1.00	1.00	0.05	1.00	0.05	0.12	LHS
168	22 Aug 14	72.338	1.10	0.80	0.05	0.88	0.04	0.09	LHS
169	22 Aug 14	72.350	1.00	0.50	0.05	0.50	0.03	0.07	LHS
170	22 Aug 14	72.363	1.00	0.60	0.05	0.60	0.03	0.07	LHS
171	22 Aug 14	72.384	1.00	0.70	0.05	0.70	0.04	0.09	LHS
172	22 Aug 14	72.423	0.80	0.40	0.05	0.32	0.02	0.05	LHS
173	22 Aug 14	72.550	1.90	1.00	0.05	1.90	0.10	0.23	LHS
174	22 Aug 14	72.551	0.90	0.60	0.05	0.54	0.03	0.07	LHS
175	22 Aug 14	73.870	1.50	0.80	0.05	1.20	0.06	0.14	LHS
176	22 Aug 14	74.070	0.60	0.50	0.05	0.30	0.02	0.05	LHS
177	22 Aug 14	74.485	0.90	0.60	0.05	0.54	0.03	0.07	LHS
178	22 Aug 14	74.890	0.90	0.50	0.05	0.45	0.02	0.05	LHS
179	22 Aug 14	74.895	0.80	0.60	0.05	0.48	0.02	0.05	LHS
180	22 Aug 14	75.007	2.70	0.70	0.05	1.89	0.09	0.21	LHS
CARRIED FORWARD:						1,652.96	172.71	401.63	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,652.96	172.71	401.63	
181	26 Aug 14	71.842	0.60	0.50	0.05	0.30	0.02	0.05	LHS
182	26 Aug 14	72.200	0.40	0.30	0.05	0.12	0.01	0.02	LHS
183	26 Aug 14	81.015	1.80	1.00	0.05	1.80	0.09	0.21	LHS
184	26 Aug 14	81.016	0.50	0.40	0.05	0.20	0.01	0.02	LHS
185	26 Aug 14	81.019	0.60	0.70	0.05	0.42	0.02	0.05	LHS
186	26 Aug 14	81.021	1.10	1.00	0.05	1.10	0.06	0.14	LHS
187	26 Aug 14	81.047	0.80	0.40	0.05	0.32	0.02	0.05	LHS
188	26 Aug 14	81.065	1.10	0.50	0.05	0.55	0.03	0.07	LHS
189	26 Aug 14	81.066	1.20	0.90	0.05	1.08	0.05	0.12	LHS
190	26 Aug 14	81.396	1.30	0.80	0.05	1.04	0.05	0.12	LHS
191	26 Aug 14	81.411	0.50	0.40	0.05	0.20	0.01	0.02	LHS
192	26 Aug 14	81.420	0.60	0.40	0.05	0.24	0.01	0.02	LHS
193	26 Aug 14	81.421	0.90	0.70	0.05	0.63	0.03	0.07	LHS
194	26 Aug 14	81.466	1.00	0.80	0.05	0.80	0.04	0.09	LHS
195	26 Aug 14	82.185	1.20	0.80	0.05	0.96	0.05	0.12	LHS
196	27 Aug 14	75.215	0.40	0.30	0.05	0.12	0.01	0.02	RHS
197	27 Aug 14	75.228	0.70	0.50	0.05	0.35	0.02	0.05	LHS
198	27 Aug 14	75.839	1.20	0.80	0.05	0.96	0.05	0.12	RHS
199	27 Aug 14	78.317	1.00	0.90	0.05	0.90	0.05	0.12	LHS
200	27 Aug 14	80.117	0.80	0.70	0.05	0.56	0.03	0.07	LHS
201	27 Aug 14	80.150	0.90	0.80	0.05	0.72	0.04	0.09	LHS
202	27 Aug 14	80.306	0.60	0.50	0.05	0.30	0.02	0.05	LHS
203	27 Aug 14	80.350	0.50	0.40	0.05	0.20	0.01	0.02	LHS
204	27 Aug 14	80.351	0.70	0.60	0.05	0.42	0.02	0.05	LHS
205	27 Aug 14	80.357	0.60	0.30	0.05	0.18	0.01	0.02	LHS
206	27 Aug 14	80.365	1.80	1.00	0.05	1.80	0.09	0.21	LHS
207	27 Aug 14	80.504	2.10	2.00	0.05	4.20	0.21	0.49	LHS
208	27 Aug 14	80.504	1.90	1.00	0.05	1.90	0.10	0.23	LHS
209	27 Aug 14	80.506	1.50	0.80	0.05	1.20	0.06	0.14	LHS
210	27 Aug 14	80.566	1.40	0.60	0.05	0.84	0.04	0.09	LHS
CARRIED FORWARD:						1,677.37	173.97	404.57	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,677.37	173.97	404.57	
211	28 Aug 14	83.778	0.60	0.40	0.05	0.24	0.01	0.02	LHS
212	28 Aug 14	84.360	0.50	0.50	0.05	0.25	0.01	0.02	LHS
213	28 Aug 14	84.370	1.20	0.80	0.05	0.96	0.05	0.12	RHS
214	28 Aug 14	84.375	1.30	0.80	0.05	1.04	0.05	0.12	LHS
215	28 Aug 14	84.397	1.40	0.70	0.05	0.98	0.05	0.12	RHS
216	28 Aug 14	84.401	0.40	0.30	0.05	0.12	0.01	0.02	LHS
217	28 Aug 14	84.416	0.80	0.01	0.05	0.00	0.00	0.00	LHS
218	28 Aug 14	84.425	0.80	0.60	0.05	0.48	0.02	0.05	LHS
219	28 Aug 14	87.819	0.50	0.40	0.05	0.20	0.01	0.02	LHS
220	28 Aug 14	87.846	0.40	0.20	0.05	0.08	0.00	0.00	LHS
221	28 Aug 14	88.119	0.50	0.50	0.05	0.25	0.01	0.02	LHS
222	28 Aug 14	88.121	0.60	0.50	0.05	0.30	0.02	0.05	RHS
223	28 Aug 14	88.123	1.20	0.80	0.05	0.96	0.05	0.12	RHS
224	28 Aug 14	88.126	0.60	0.30	0.05	0.18	0.01	0.02	RHS
225	28 Aug 14	88.130	0.80	0.50	0.05	0.40	0.02	0.05	RHS
226	29 Aug 14	84.441	0.90	0.50	0.05	0.45	0.02	0.05	LHS
227	29 Aug 14	84.453	1.50	0.80	0.05	1.20	0.06	0.14	LHS
228	29 Aug 14	84.455	0.50	0.30	0.05	0.15	0.01	0.02	RHS
229	29 Aug 14	84.460	0.50	0.40	0.05	0.20	0.01	0.02	RHS
230	29 Aug 14	84.474	0.60	0.50	0.05	0.30	0.02	0.05	RHS
231	29 Aug 14	84.479	0.80	0.60	0.05	0.48	0.02	0.05	RHS
232	29 Aug 14	84.879	0.90	0.70	0.05	0.63	0.03	0.07	RHS
233	29 Aug 14	84.880	0.70	0.30	0.05	0.21	0.01	0.02	RHS
234	29 Aug 14	84.881	0.80	0.50	0.05	0.40	0.02	0.05	RHS
235	29 Aug 14	84.883	0.70	0.50	0.05	0.35	0.02	0.05	RHS
236	29 Aug 14	84.919	1.10	1.00	0.05	1.10	0.06	0.14	RHS
237	29 Aug 14	84.923	1.50	1.00	0.05	1.50	0.08	0.19	RHS
238	29 Aug 14	84.924	1.80	1.50	0.05	2.70	0.14	0.32	RHS
239	29 Aug 14	84.925	2.10	1.80	0.05	3.78	0.19	0.44	RHS
240	29 Aug 14	84.928	0.70	0.60	0.05	0.42	0.02	0.05	RHS
CARRIED FORWARD:						1,697.68	175.00	406.98	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau
ROUTE NO. 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,697.68	175.00	406.98	
241	30 Aug 14	85.620	1.20	0.80	0.05	0.96	0.05	0.12	LHS
242	30 Aug 14	85.650	0.60	0.30	0.05	0.18	0.01	0.02	RHS
243	30 Aug 14	91.108	0.50	0.40	0.05	0.20	0.01	0.02	LHS
244	30 Aug 14	91.109	0.60	0.40	0.05	0.24	0.01	0.02	LHS
245	30 Aug 14	93.618	1.00	0.90	0.05	0.90	0.05	0.12	LHS
246	30 Aug 14	93.631	0.80	0.60	0.05	0.48	0.02	0.05	LHS
247	30 Aug 14	94.674	0.90	0.80	0.05	0.72	0.04	0.09	RHS
248	30 Aug 14	94.700	1.20	1.00	0.05	1.20	0.06	0.14	RHS
249	30 Aug 14	94.705	1.50	1.00	0.05	1.50	0.08	0.19	RHS
250	30 Aug 14	94.997	2.10	0.90	0.05	1.89	0.09	0.21	RHS
251	30 Aug 14	95.034	0.90	0.60	0.05	0.54	0.03	0.07	RHS
252	30 Aug 14	95.039	0.70	0.60	0.05	0.42	0.02	0.05	RHS
253	30 Aug 14	95.040	0.60	0.30	0.05	0.18	0.01	0.02	RHS
254	30 Aug 14	95.045	0.60	0.40	0.05	0.24	0.01	0.02	RHS
255	30 Aug 14	95.050	1.00	0.80	0.05	0.80	0.04	0.09	RHS
256									
257									
258									
259									
260									
261									
262									
263									
264									
265									
266									
267									
268									
269									
270									
CARRIED FORWARD:						1,708.13	175.53	408.21	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	126.73	27.16	153.89	6.34	1.36	7.70	14.70	3.15	17.85
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	166.54	-	166.54	8.33	-	8.33	19.33	-	19.33
3	Papar	01	Jalan Kota Kinabalu - Sindumin	2,242.29	-	2,242.29	112.12	-	112.12	260.11	-	260.11
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	1,928.20	223.20	2,151.40	96.41	11.16	107.57	223.66	25.89	249.55
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	92.12	184.36	276.48	4.61	9.22	13.83	10.68	21.39	32.07
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	80.31	-	80.31	4.02	-	4.02	9.32	-	9.32
			TOTAL:	4,636.19	434.72	5,070.91	231.83	21.74	253.57	537.80	50.43	588.23

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POT HOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						126.73	6.34	14.70	
1	06 Aug 14	0.240	4.20	1.10	0.050	4.62	0.23	0.54	LHS
2	06 Aug 14	0.245	5.30	1.00	0.050	5.30	0.27	0.61	LHS
3	06 Aug 14	0.250	5.00	1.00	0.050	5.00	0.25	0.58	LHS
4	06 Aug 14	1.087	4.70	1.10	0.050	5.17	0.26	0.60	RHS
5	06 Aug 14	1.010	3.00	1.10	0.050	3.30	0.17	0.38	RHS
6	06 Aug 14	1.002	2.90	1.30	0.050	3.77	0.19	0.44	RHS
TOTAL:						153.89	7.70	17.85	

DISTRICT:	PENAMPANG
ROUTE NO.	01
ROAD NAME:	JALAN KK - SINDUMIN
MONTH:	AUGUST 2014

Page 3 of 10

DISTRICT:	PAPAR
ROUTE NO.	01
ROAD NAME:	JALAN KK - SINDUMIN
MONTH:	AUGUST 2014

Page 4 of 10

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,928.20	96.41	223.66	
1	01 Aug 14	0.094	0.60	0.40	0.050	0.24	0.01	0.03	LHS
2	01 Aug 14	0.096	0.60	0.40	0.050	0.24	0.01	0.03	LHS
3	01 Aug 14	0.098	0.60	0.40	0.050	0.24	0.01	0.03	LHS
4	01 Aug 14	1.084	1.00	0.40	0.050	0.40	0.02	0.05	RHS
5	01 Aug 14	1.086	1.00	0.40	0.050	0.40	0.02	0.05	RHS
6	01 Aug 14	1.088	1.00	0.40	0.050	0.40	0.02	0.05	RHS
7	01 Aug 14	1.090	1.00	0.40	0.050	0.40	0.02	0.05	RHS
8	01 Aug 14	1.092	1.00	0.40	0.050	0.40	0.02	0.05	RHS
9	01 Aug 14	1.906	1.00	0.40	0.050	0.40	0.02	0.05	LHS
10	01 Aug 14	1.908	1.00	0.40	0.050	0.40	0.02	0.05	LHS
11	01 Aug 14	1.910	1.00	0.40	0.050	0.40	0.02	0.05	LHS
12	01 Aug 14	1.912	1.00	0.40	0.050	0.40	0.02	0.05	LHS
13	01 Aug 14	1.914	1.00	0.40	0.050	0.40	0.02	0.05	LHS
14	06 Aug 14	35.604	11.20	1.20	0.050	13.44	0.67	1.56	RHS
15	06 Aug 14	35.606	11.20	1.20	0.050	13.44	0.67	1.56	RHS
16	06 Aug 14	35.608	11.20	1.20	0.050	13.44	0.67	1.56	RHS
17	06 Aug 14	35.610	11.20	1.20	0.050	13.44	0.67	1.56	RHS
18	06 Aug 14	35.612	11.20	1.20	0.050	13.44	0.67	1.56	RHS
19	06 Aug 14	35.614	11.20	1.20	0.050	13.44	0.67	1.56	RHS
20	06 Aug 14	35.616	12.80	1.20	0.050	15.36	0.77	1.78	LHS
21	06 Aug 14	35.618	12.80	1.20	0.050	15.36	0.77	1.78	LHS
22	06 Aug 14	35.620	12.80	1.20	0.050	15.36	0.77	1.78	LHS
23	06 Aug 14	35.622	12.80	1.20	0.050	15.36	0.77	1.78	LHS
24	06 Aug 14	35.624	12.80	1.20	0.050	15.36	0.77	1.78	LHS
25	06 Aug 14	35.626	12.80	1.20	0.050	15.36	0.77	1.78	LHS
26	06 Aug 14	35.628	12.80	1.20	0.050	15.36	0.77	1.78	LHS
27	06 Aug 14	35.638	3.20	1.20	0.050	3.84	0.19	0.45	LHS
28	06 Aug 14	35.640	3.20	1.20	0.050	3.84	0.19	0.45	LHS
29	06 Aug 14	35.642	3.20	1.20	0.050	3.84	0.19	0.45	LHS
30	06 Aug 14	35.644	3.20	1.20	0.050	3.84	0.19	0.45	RHS
CARRIED FORWARD:						2,136.44	106.82	247.82	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,136.44	106.82	247.82	
31	06 Aug 14	35.646	3.20	1.20	0.050	3.84	0.19	0.45	RHS
32	06 Aug 14	35.648	3.20	1.20	0.050	3.84	0.19	0.45	RHS
33	15 Aug 14	14.256	0.40	0.40	0.050	0.16	0.01	0.02	LHS
34	15 Aug 14	14.258	0.40	0.40	0.050	0.16	0.01	0.02	LHS
35	15 Aug 14	15.766	0.40	0.40	0.050	0.16	0.01	0.02	LHS
36	15 Aug 14	15.768	0.40	0.40	0.050	0.16	0.01	0.02	LHS
37	15 Aug 14	16.534	0.40	0.40	0.050	0.16	0.01	0.02	LHS
38	15 Aug 14	16.536	0.40	0.40	0.050	0.16	0.01	0.02	LHS
39	15 Aug 14	16.542	0.40	0.40	0.050	0.16	0.01	0.02	LHS
40	15 Aug 14	16.544	0.40	0.40	0.050	0.16	0.01	0.02	LHS
41	15 Aug 14	16.554	0.40	0.40	0.050	0.16	0.01	0.02	LHS
42	15 Aug 14	16.556	0.40	0.40	0.050	0.16	0.01	0.02	LHS
43	15 Aug 14	42.332	0.80	0.40	0.050	0.32	0.02	0.04	LHS
44	15 Aug 14	42.334	0.80	0.40	0.050	0.32	0.02	0.04	LHS
45	15 Aug 14	42.336	0.80	0.40	0.050	0.32	0.02	0.04	LHS
46	15 Aug 14	42.338	0.80	0.40	0.050	0.32	0.02	0.04	LHS
47	15 Aug 14	42.344	0.40	0.40	0.050	0.16	0.01	0.02	LHS
48	15 Aug 14	42.346	0.40	0.40	0.050	0.16	0.01	0.02	LHS
49	15 Aug 14	42.350	0.40	0.40	0.050	0.16	0.01	0.02	LHS
50	15 Aug 14	42.352	0.40	0.40	0.050	0.16	0.01	0.02	LHS
51	16 Aug 14	1.116	0.60	0.40	0.050	0.24	0.01	0.03	LHS
52	16 Aug 14	1.118	0.60	0.40	0.050	0.24	0.01	0.03	LHS
53	16 Aug 14	1.120	0.60	0.40	0.050	0.24	0.01	0.03	LHS
54	16 Aug 14	1.128	0.60	0.40	0.050	0.24	0.01	0.03	LHS
55	16 Aug 14	1.130	0.60	0.40	0.050	0.24	0.01	0.03	LHS
56	16 Aug 14	1.132	0.60	0.40	0.050	0.24	0.01	0.03	LHS
57	16 Aug 14	1.140	0.40	0.40	0.050	0.16	0.01	0.02	LHS
58	16 Aug 14	1.142	0.40	0.40	0.050	0.16	0.01	0.02	LHS
59	16 Aug 14	1.882	0.40	0.40	0.050	0.16	0.01	0.02	LHS
60	16 Aug 14	1.884	0.40	0.40	0.050	0.16	0.01	0.02	RHS
CARRIED FORWARD:						2,149.72	107.49	249.36	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,149.72	107.49	249.36	
61	16 Aug 14	1.912	0.60	0.40	0.050	0.24	0.01	0.03	RHS
62	16 Aug 14	1.914	0.60	0.40	0.050	0.24	0.01	0.03	RHS
63	16 Aug 14	1.916	0.60	0.40	0.050	0.24	0.01	0.03	RHS
64	16 Aug 14	1.924	0.40	0.40	0.050	0.16	0.01	0.02	RHS
65	16 Aug 14	1.926	0.40	0.40	0.050	0.16	0.01	0.02	RHS
66	16 Aug 14	1.930	0.40	0.40	0.050	0.16	0.01	0.02	LHS
67	16 Aug 14	1.932	0.40	0.40	0.050	0.16	0.01	0.02	LHS
68	16 Aug 14	1.938	0.40	0.40	0.050	0.16	0.01	0.02	LHS
69	16 Aug 14	1.940	0.40	0.40	0.050	0.16	0.01	0.02	LHS
TOTAL:						2,151.40	107.57	249.55	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOK KAWI

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						92.12	4.61	10.68	
1	09 Aug 14	0.004	4.40	1.60	0.050	7.04	0.35	0.82	LHS
2	09 Aug 14	0.006	4.40	1.60	0.050	7.04	0.35	0.82	LHS
3	09 Aug 14	0.008	4.40	1.60	0.050	7.04	0.35	0.82	LHS
4	09 Aug 14	0.010	4.40	1.60	0.050	7.04	0.35	0.82	LHS
5	09 Aug 14	0.014	3.40	1.20	0.050	4.08	0.20	0.47	LHS
6	09 Aug 14	0.016	3.40	1.20	0.050	4.08	0.20	0.47	LHS
7	09 Aug 14	0.018	3.40	1.20	0.050	4.08	0.20	0.47	LHS
8	09 Aug 14	0.020	5.20	1.00	0.050	5.20	0.26	0.60	LHS
9	09 Aug 14	0.022	5.20	1.00	0.050	5.20	0.26	0.60	LHS
10	09 Aug 14	0.024	5.20	1.00	0.050	5.20	0.26	0.60	LHS
11	09 Aug 14	0.026	5.20	1.00	0.050	5.20	0.26	0.60	LHS
12	09 Aug 14	0.032	1.60	1.00	0.050	1.60	0.08	0.19	LHS
13	09 Aug 14	0.034	1.60	1.00	0.050	1.60	0.08	0.19	LHS
14	09 Aug 14	0.038	6.20	1.40	0.050	8.68	0.43	1.01	LHS
15	09 Aug 14	0.040	6.20	1.40	0.050	8.68	0.43	1.01	LHS
16	09 Aug 14	0.042	6.20	1.40	0.050	8.68	0.43	1.01	LHS
17	09 Aug 14	0.044	6.20	1.40	0.050	8.68	0.43	1.01	LHS
18	09 Aug 14	0.046	6.20	1.40	0.050	8.68	0.43	1.01	LHS
19	09 Aug 14	0.056	6.80	1.60	0.050	10.88	0.54	1.26	LHS
20	09 Aug 14	0.058	6.80	1.60	0.050	10.88	0.54	1.26	LHS
21	09 Aug 14	0.060	6.80	1.60	0.050	10.88	0.54	1.26	LHS
22	09 Aug 14	0.062	6.80	1.60	0.050	10.88	0.54	1.26	LHS
23	09 Aug 14	0.064	6.80	1.60	0.050	10.88	0.54	1.26	LHS
24	09 Aug 14	0.066	6.80	1.60	0.050	10.88	0.54	1.26	LHS
25	09 Aug 14	0.072	3.20	1.00	0.050	3.20	0.16	0.37	LHS
26	09 Aug 14	0.074	3.20	1.00	0.050	3.20	0.16	0.37	LHS
27	09 Aug 14	0.076	3.20	1.00	0.050	3.20	0.16	0.37	LHS
28	16 Aug 14	0.072	0.60	0.40	0.050	0.24	0.01	0.03	LHS
29	16 Aug 14	0.074	0.60	0.40	0.050	0.24	0.01	0.03	LHS
30	16 Aug 14	0.076	0.60	0.40	0.050	0.24	0.01	0.03	LHS
CARRIED FORWARD:						275.52	13.78	31.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 501

ROAD NAME: JALAN KK - PENAMPANG - LOK KAWI

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						275.52	13.78	31.95	
31	16 Aug 14	0.082	0.40	0.40	0.050	0.16	0.01	0.02	RHS
32	16 Aug 14	0.084	0.40	0.40	0.050	0.16	0.01	0.02	RHS
33	16 Aug 14	2.264	0.40	0.40	0.050	0.16	0.01	0.02	LHS
34	16 Aug 14	2.266	0.40	0.40	0.050	0.16	0.01	0.02	LHS
35	16 Aug 14	2.364	0.40	0.40	0.050	0.16	0.01	0.02	LHS
36	16 Aug 14	2.366	0.40	0.40	0.050	0.16	0.01	0.02	LHS
TOTAL:						276.48	13.83	32.07	

DISTRICT:	KOTA KINABALU
ROUTE NO.	608
ROAD NAME:	JLN MASUK KE LPG TERBANG LAMA
MONTH:	AUGUST 2014

Page 10 of 10

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	523.43	218.23	741.66	64.11	12.59	76.70	148.75	29.20	177.95
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	573.36	182.75	756.11	37.41	10.92	48.33	86.80	25.34	112.14
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	190.28	33.41	223.69	14.12	1.90	16.02	32.78	4.41	37.19
			TOTAL:	1,287.07	434.39	1,721.46	115.64	25.41	141.05	268.33	58.95	327.28

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						523.43	64.11	148.75	
1	05 Aug 14	98.164	1.10	0.90	0.100	0.99	0.10	0.23	LHS
2	05 Aug 14	98.162	1.10	1.10	0.100	1.21	0.12	0.28	LHS
3	05 Aug 14	93.122	1.10	1.10	0.075	1.21	0.09	0.21	LHS
4	05 Aug 14	93.121	0.80	0.70	0.075	0.56	0.04	0.09	LHS
5	05 Aug 14	88.482	1.00	0.90	0.075	0.90	0.07	0.16	LHS
6	09 Aug 14	74.638	47.30	3.00	0.050	141.90	7.10	16.47	LHS
7	22 Aug 14	82.110	14.20	1.00	0.100	14.20	1.42	3.29	RHS
8	22 Aug 14	64.627	8.20	1.90	0.100	15.58	1.56	3.62	RHS
9	22 Aug 14	63.457	7.40	1.40	0.050	10.36	0.52	1.21	LHS
10	22 Aug 14	63.203	26.10	1.20	0.050	31.32	1.57	3.64	RHS
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL :						741.66	76.70	177.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						573.36	37.41	86.80	
1	15 Aug 14	112.298	4.70	2.10	0.050	9.87	0.49	1.14	RHS
2	15 Aug 14	119.636	1.50	1.10	0.050	1.65	0.08	0.19	RHS
3	15 Aug 14	119.639	6.80	1.30	0.050	8.84	0.44	1.02	RHS
4	15 Aug 14	119.652	1.70	0.60	0.050	1.02	0.05	0.12	RHS
5	15 Aug 14	119.658	13.00	0.90	0.050	11.70	0.59	1.37	RHS
6	15 Aug 14	119.662	1.40	0.90	0.100	1.26	0.13	0.30	RHS
7	15 Aug 14	119.684	9.60	1.40	0.050	13.44	0.67	1.55	RHS
8	15 Aug 14	119.970	17.70	0.70	0.050	12.39	0.62	1.44	RHS
9	15 Aug 14	120.316	3.80	1.40	0.050	5.32	0.27	0.63	RHS
10	15 Aug 14	120.324	4.10	0.70	0.050	2.87	0.14	0.32	RHS
11	15 Aug 14	120.337	6.60	1.20	0.050	7.92	0.40	0.93	RHS
12	15 Aug 14	120.349	5.70	2.70	0.050	15.39	0.77	1.79	RHS
13	15 Aug 14	120.562	4.00	1.30	0.050	5.20	0.26	0.60	RHS
14	15 Aug 14	120.567	5.70	1.50	0.050	8.55	0.43	1.00	RHS
15	15 Aug 14	120.572	1.50	0.90	0.050	1.35	0.07	0.16	RHS
16	15 Aug 14	120.575	7.30	1.00	0.050	7.30	0.37	0.86	RHS
17	15 Aug 14	120.591	4.70	0.80	0.050	3.76	0.19	0.44	RHS
18	15 Aug 14	120.614	8.20	0.60	0.050	4.92	0.25	0.58	LHS
19	19 Aug 14	116.960	5.00	1.00	0.050	5.00	0.25	0.58	LHS
20	19 Aug 14	117.139	1.30	0.40	0.100	0.52	0.05	0.12	LHS
21	19 Aug 14	117.153	0.70	0.60	0.100	0.42	0.04	0.09	RHS
22	19 Aug 14	117.240	5.70	3.20	0.100	18.24	1.82	4.22	RHS
23	19 Aug 14	117.469	5.10	0.50	0.050	2.55	0.13	0.30	RHS
24	19 Aug 14	119.616	2.40	0.90	0.100	2.16	0.22	0.51	RHS
25	19 Aug 14	119.618	3.60	1.60	0.050	5.76	0.29	0.67	RHS
26	19 Aug 14	119.800	2.10	1.40	0.050	2.94	0.15	0.35	RHS
27	19 Aug 14	120.250	1.50	0.80	0.100	1.20	0.12	0.28	LHS
28	19 Aug 14	137.909	1.30	1.20	0.100	1.56	0.16	0.37	RHS
29	20 Aug 14	102.727	1.00	0.70	0.100	0.70	0.07	0.16	RHS
30	20 Aug 14	102.780	1.40	1.30	0.100	1.82	0.18	0.42	RHS
CARRIED FORWARD						738.98	47.11	109.31	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						738.98	47.11	109.31	
31	20 Aug 14	104.375	2.50	0.80	0.050	2.00	0.10	0.23	RHS
32	20 Aug 14	105.720	0.80	0.40	0.050	0.32	0.02	0.05	RHS
33	20 Aug 14	107.365	2.50	0.60	0.050	1.50	0.08	0.19	RHS
34	20 Aug 14	110.768	5.20	1.20	0.050	6.24	0.31	0.72	RHS
35	20 Aug 14	112.265	1.20	0.80	0.100	0.96	0.10	0.23	RHS
36	20 Aug 14	112.269	1.90	1.50	0.100	2.85	0.29	0.67	RHS
37	20 Aug 14	112.270	1.60	0.90	0.100	1.44	0.14	0.32	LHS
38	20 Aug 14	112.271	1.40	1.30	0.100	1.82	0.18	0.42	RHS
39									
40									
41									
42									
43									
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
TOTAL						756.11	48.33	112.14	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						190.28	14.12	32.78	
1	12 Aug 14	162.559	3.30	1.40	0.100	4.62	0.46	1.07	RHS
2	12 Aug 14	140.578	8.70	1.70	0.050	14.79	0.74	1.72	RHS
3	12 Aug 14	140.573	10.00	1.40	0.050	14.00	0.70	1.62	LHS
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL						223.69	16.02	37.19	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	404.653	78.680	483.333	20.323	3.949	24.272	47.259	9.180	56.439
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	137.901	65.410	203.311	6.919	3.295	10.214	16.094	7.651	23.745
3	Beaufort	502	Jalan Beaufort - Menumbok	199.040	72.270	271.310	9.994	3.632	13.626	23.245	8.441	31.686
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	112.641	91.710	204.351	5.658	4.609	10.267	13.151	10.718	23.869
TOTAL:				854.235	308.070	1162.305	42.894	15.485	58.379	99.749	35.990	135.739

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	404.653	20.323	47.259	
1	10 Aug 14	72.791	0.40	0.40	0.050	0.160	0.008	0.019	LHS
2	10 Aug 14	72.793	0.60	0.70	0.050	0.420	0.021	0.049	LHS
3	10 Aug 14	72.795	0.50	0.70	0.050	0.350	0.018	0.042	LHS
4	10 Aug 14	72.810	0.70	0.50	0.050	0.350	0.018	0.042	LHS
5	10 Aug 14	72.820	0.60	0.70	0.050	0.420	0.021	0.049	LHS
6	10 Aug 14	72.835	0.50	0.40	0.050	0.200	0.010	0.023	LHS
7	10 Aug 14	72.839	0.60	0.70	0.050	0.420	0.021	0.049	LHS
8	10 Aug 14	72.847	0.60	0.80	0.050	0.480	0.024	0.056	LHS
9	10 Aug 14	72.887	0.50	0.50	0.050	0.250	0.013	0.030	LHS
10	10 Aug 14	72.895	0.60	0.80	0.050	0.480	0.024	0.056	LHS
11	10 Aug 14	72.920	0.60	0.80	0.050	0.480	0.024	0.056	LHS
12	10 Aug 14	72.923	0.70	0.40	0.050	0.280	0.014	0.032	LHS
13	10 Aug 14	72.927	0.50	0.80	0.050	0.400	0.020	0.046	LHS
14	10 Aug 14	72.930	0.80	0.70	0.050	0.560	0.028	0.065	LHS
15	10 Aug 14	73.282	0.80	0.50	0.050	0.400	0.020	0.046	RHS
16	10 Aug 14	73.285	0.60	0.70	0.050	0.420	0.021	0.049	RHS
17	10 Aug 14	73.287	0.90	0.80	0.050	0.720	0.036	0.084	LHS
18	10 Aug 14	73.407	0.80	0.80	0.050	0.640	0.032	0.074	LHS
19	10 Aug 14	73.410	0.60	0.80	0.050	0.480	0.024	0.056	RHS
20	10 Aug 14	73.417	0.60	0.70	0.050	0.420	0.021	0.049	RHS
21	10 Aug 14	73.420	0.80	0.70	0.050	0.560	0.028	0.065	RHS
22	10 Aug 14	74.800	0.90	0.80	0.050	0.720	0.036	0.084	LHS
23	10 Aug 14	74.805	0.70	0.80	0.050	0.560	0.028	0.065	LHS
24	10 Aug 14	74.807	0.60	0.80	0.050	0.480	0.024	0.056	RHS
25	10 Aug 14	74.947	0.60	0.70	0.050	0.420	0.021	0.049	LHS
26	10 Aug 14	74.950	0.60	0.70	0.050	0.420	0.021	0.049	LHS
27	10 Aug 14	74.952	0.60	0.80	0.050	0.480	0.024	0.056	LHS
28	10 Aug 14	75.270	0.60	0.80	0.050	0.480	0.024	0.056	LHS
29	10 Aug 14	75.273	0.80	0.70	0.050	0.560	0.028	0.065	LHS
30	10 Aug 14	75.635	0.60	0.80	0.050	0.480	0.024	0.056	LHS
CARRIED FORWARD:						418.143	20.999	48.832	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	418.143	20.999	48.832	
31	13 Aug 14	75.637	0.60	0.80	0.050	0.480	0.024	0.056	LHS
32	13 Aug 14	75.640	0.70	0.80	0.050	0.560	0.028	0.065	LHS
33	13 Aug 14	75.642	0.80	0.80	0.050	0.640	0.032	0.074	LHS
34	13 Aug 14	75.647	0.60	0.50	0.050	0.300	0.015	0.035	LHS
35	13 Aug 14	75.787	0.40	0.70	0.050	0.280	0.014	0.032	LHS
36	13 Aug 14	75.975	0.90	0.90	0.050	0.810	0.041	0.095	LHS
37	13 Aug 14	74.932	0.70	0.50	0.050	0.350	0.018	0.042	LHS
38	13 Aug 14	74.935	0.80	0.80	0.050	0.640	0.032	0.074	LHS
39	13 Aug 14	75.025	0.90	0.80	0.050	0.720	0.036	0.084	LHS
40	13 Aug 14	75.027	0.80	0.70	0.050	0.560	0.028	0.065	LHS
41	13 Aug 14	75.030	0.90	0.70	0.050	0.630	0.032	0.074	RHS
42	13 Aug 14	75.035	0.50	0.70	0.050	0.350	0.018	0.042	LHS
43	13 Aug 14	75.037	0.60	0.80	0.050	0.480	0.024	0.056	RHS
44	13 Aug 14	75.041	0.80	0.70	0.050	0.560	0.028	0.065	LHS
45	13 Aug 14	75.053	0.60	0.80	0.050	0.480	0.024	0.056	LHS
46	13 Aug 14	75.127	0.90	0.80	0.050	0.720	0.036	0.084	RHS
47	13 Aug 14	75.137	0.80	0.70	0.050	0.560	0.028	0.065	LHS
48	13 Aug 14	76.540	0.90	0.80	0.050	0.720	0.036	0.084	LHS
49	13 Aug 14	80.945	0.80	0.50	0.050	0.400	0.020	0.046	RHS
50	13 Aug 14	80.949	0.90	0.80	0.050	0.720	0.036	0.084	LHS
51	13 Aug 14	80.950	0.60	0.70	0.050	0.420	0.021	0.049	RHS
52	13 Aug 14	81.055	0.80	0.80	0.050	0.640	0.032	0.074	LHS
53	13 Aug 14	81.057	0.90	0.80	0.050	0.720	0.036	0.084	LHS
54	13 Aug 14	81.075	0.80	0.90	0.050	0.720	0.036	0.084	LHS
55	13 Aug 14	81.080	0.90	0.80	0.050	0.720	0.036	0.084	LHS
56	13 Aug 14	81.200	0.80	0.70	0.050	0.560	0.028	0.065	LHS
57	13 Aug 14	81.250	0.70	0.90	0.050	0.630	0.032	0.074	LHS
58	13 Aug 14	81.253	0.80	0.70	0.050	0.560	0.028	0.065	LHS
59	16 Aug 14	81.275	0.90	0.80	0.050	0.720	0.036	0.084	LHS
60	16 Aug 14	81.277	0.90	0.70	0.050	0.630	0.032	0.074	LHS
CARRIED FORWARD:						435.423	21.866	50.847	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	435.423	21.866	50.847	
61	16 Aug 14	81.280	0.50	0.80	0.050	0.400	0.020	0.046	LHS
62	16 Aug 14	81.935	0.70	0.80	0.050	0.560	0.028	0.065	LHS
63	16 Aug 14	82.090	0.80	0.90	0.050	0.720	0.036	0.084	LHS
64	16 Aug 14	82.120	0.60	0.90	0.050	0.540	0.027	0.063	LHS
65	16 Aug 14	82.190	0.80	0.70	0.050	0.560	0.028	0.065	LHS
66	16 Aug 14	89.737	0.80	0.80	0.050	0.640	0.032	0.074	LHS
67	16 Aug 14	92.287	0.90	0.70	0.050	0.630	0.032	0.074	RHS
68	16 Aug 14	99.366	0.70	0.50	0.050	0.350	0.018	0.042	LHS
69	16 Aug 14	99.680	0.40	0.80	0.050	0.320	0.016	0.037	LHS
70	16 Aug 14	99.740	0.90	0.80	0.050	0.720	0.036	0.084	LHS
71	16 Aug 14	99.885	0.60	0.70	0.050	0.420	0.021	0.049	LHS
72	16 Aug 14	99.890	0.50	0.80	0.050	0.400	0.020	0.046	LHS
73	16 Aug 14	121.190	0.70	0.80	0.050	0.560	0.028	0.065	LHS
74	16 Aug 14	121.195	0.80	0.90	0.050	0.720	0.036	0.084	RHS
75	16 Aug 14	121.197	0.80	0.70	0.050	0.560	0.028	0.065	LHS
76	16 Aug 14	123.425	0.80	0.70	0.050	0.560	0.028	0.065	LHS
77	19 Aug 14	72.351	0.70	0.60	0.050	0.420	0.021	0.049	RHS
78	19 Aug 14	72.355	0.80	0.90	0.050	0.720	0.036	0.084	RHS
79	19 Aug 14	72.915	0.50	0.80	0.050	0.400	0.020	0.046	RHS
80	19 Aug 14	73.690	0.80	0.60	0.050	0.480	0.024	0.056	LHS
81	19 Aug 14	74.932	0.50	0.60	0.050	0.300	0.015	0.035	LHS
82	19 Aug 14	75.103	0.70	0.70	0.050	0.490	0.025	0.058	LHS
83	19 Aug 14	75.310	0.80	0.90	0.050	0.720	0.036	0.084	LHS
84	19 Aug 14	79.120	0.80	0.80	0.050	0.640	0.032	0.074	LHS
85	19 Aug 14	79.181	0.50	0.90	0.050	0.450	0.023	0.053	RHS
86	19 Aug 14	79.190	0.90	0.80	0.050	0.720	0.036	0.084	LHS
87	19 Aug 14	79.315	0.90	0.80	0.050	0.720	0.036	0.084	LHS
88	19 Aug 14	79.405	0.70	0.50	0.050	0.350	0.018	0.042	LHS
89	19 Aug 14	79.359	0.80	0.50	0.050	0.400	0.020	0.046	LHS
90	19 Aug 14	87.825	0.60	0.40	0.050	0.240	0.012	0.028	RHS
CARRIED FORWARD:						451.133	22.654	52.678	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	451.133	22.654	52.678	
91	22 Aug 14	72.545	0.90	0.80	0.050	0.720	0.036	0.084	RHS
92	22 Aug 14	72.550	0.70	0.60	0.050	0.420	0.021	0.049	RHS
93	22 Aug 14	72.563	0.90	0.80	0.050	0.720	0.036	0.084	RHS
94	22 Aug 14	72.650	0.90	0.70	0.050	0.630	0.032	0.074	RHS
95	22 Aug 14	72.710	0.90	0.80	0.050	0.720	0.036	0.084	RHS
96	22 Aug 14	75.010	0.70	0.60	0.050	0.420	0.021	0.049	LHS
97	22 Aug 14	75.250	0.80	0.80	0.050	0.640	0.032	0.074	RHS
98	22 Aug 14	75.265	0.70	0.90	0.050	0.630	0.032	0.074	RHS
99	22 Aug 14	75.271	0.80	0.60	0.050	0.480	0.024	0.056	RHS
100	22 Aug 14	75.285	0.70	0.50	0.050	0.350	0.018	0.042	RHS
101	22 Aug 14	75.299	0.50	0.80	0.050	0.400	0.020	0.046	RHS
102	22 Aug 14	89.515	0.80	0.90	0.050	0.720	0.036	0.084	RHS
103	22 Aug 14	89.951	0.90	0.90	0.050	0.810	0.041	0.095	LHS
104	22 Aug 14	90.590	0.90	0.60	0.050	0.540	0.027	0.063	RHS
105	22 Aug 14	90.597	0.70	0.80	0.050	0.560	0.028	0.065	LHS
106	22 Aug 14	109.815	0.90	0.50	0.050	0.450	0.023	0.053	LHS
107	22 Aug 14	110.255	0.90	0.70	0.050	0.630	0.032	0.074	LHS
108	22 Aug 14	112.000	0.30	0.60	0.050	0.180	0.009	0.021	LHS
109	22 Aug 14	112.245	0.60	0.80	0.050	0.480	0.024	0.056	LHS
110	22 Aug 14	121.691	0.90	0.80	0.050	0.720	0.036	0.084	RHS
111	22 Aug 14	121.765	0.90	0.70	0.050	0.630	0.032	0.074	LHS
112	22 Aug 14	122.545	0.70	0.90	0.050	0.630	0.032	0.074	LHS
113	22 Aug 14	122.789	0.80	0.60	0.050	0.480	0.024	0.056	LHS
114	22 Aug 14	122.951	0.90	0.50	0.050	0.450	0.023	0.053	LHS
115	22 Aug 14	123.546	0.70	0.60	0.050	0.420	0.021	0.049	LHS
116	22 Aug 14	123.465	0.80	0.50	0.050	0.400	0.020	0.046	RHS
117	22 Aug 14	123.715	0.70	0.80	0.050	0.560	0.028	0.065	LHS
118	22 Aug 14	123.750	0.90	0.60	0.050	0.540	0.027	0.063	RHS
119	22 Aug 14	123.990	0.60	0.90	0.050	0.540	0.027	0.063	RHS
120	22 Aug 14	125.240	0.80	0.80	0.050	0.640	0.032	0.074	LHS
CARRIED FORWARD:						467.643	23.484	54.606	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	467.643	23.484	54.606	
121	28 Aug 14	99.151	0.70	0.60	0.050	0.420	0.021	0.049	LHS
122	28 Aug 14	99.167	0.50	0.60	0.050	0.300	0.015	0.035	LHS
123	28 Aug 14	99.173	0.60	0.80	0.050	0.480	0.024	0.056	LHS
124	28 Aug 14	99.225	0.40	0.60	0.050	0.240	0.012	0.028	LHS
125	28 Aug 14	99.250	0.90	0.80	0.050	0.720	0.036	0.084	LHS
126	28 Aug 14	99.261	0.80	0.80	0.050	0.640	0.032	0.074	LHS
127	28 Aug 14	99.275	0.30	0.50	0.050	0.150	0.008	0.019	RHS
128	28 Aug 14	99.287	0.70	0.80	0.050	0.560	0.028	0.065	LHS
129	28 Aug 14	99.291	0.40	0.90	0.050	0.360	0.018	0.042	RHS
130	28 Aug 14	99.495	0.60	0.90	0.050	0.540	0.027	0.063	LHS
131	28 Aug 14	99.645	0.90	0.90	0.050	0.810	0.041	0.095	LHS
132	28 Aug 14	99.649	0.70	0.60	0.050	0.420	0.021	0.049	LHS
133	28 Aug 14	99.689	0.80	0.90	0.050	0.720	0.036	0.084	LHS
134	28 Aug 14	99.750	0.90	0.80	0.050	0.720	0.036	0.084	LHS
135	28 Aug 14	99.795	0.60	0.90	0.050	0.540	0.027	0.063	LHS
136	28 Aug 14	99.873	0.50	0.90	0.050	0.450	0.023	0.053	LHS
137	28 Aug 14	99.893	0.60	0.90	0.050	0.540	0.027	0.063	LHS
138	28 Aug 14	99.935	0.90	0.80	0.050	0.720	0.036	0.084	LHS
139	30 Aug 14	100.745	0.80	0.50	0.050	0.400	0.020	0.046	LHS
140	30 Aug 14	100.777	0.80	0.90	0.050	0.720	0.036	0.084	LHS
141	30 Aug 14	100.850	0.70	0.90	0.050	0.630	0.032	0.074	LHS
142	30 Aug 14	100.991	0.40	0.90	0.050	0.360	0.018	0.042	RHS
143	30 Aug 14	100.991	0.90	0.90	0.050	0.810	0.041	0.095	LHS
144	30 Aug 14	101.025	0.60	0.40	0.050	0.240	0.012	0.028	RHS
145	30 Aug 14	123.789	0.60	0.80	0.050	0.480	0.024	0.056	LHS
146	30 Aug 14	124.567	0.80	0.70	0.050	0.560	0.028	0.065	LHS
147	30 Aug 14	124.780	0.70	0.60	0.050	0.420	0.021	0.049	LHS
148	30 Aug 14	125.004	0.90	0.70	0.050	0.630	0.032	0.074	LHS
149	30 Aug 14	125.045	0.90	0.90	0.050	0.810	0.041	0.095	LHS
150	30 Aug 14	126.000	0.50	0.60	0.050	0.300	0.015	0.035	LHS
CARRIED FORWARD:						483.333	24.272	56.439	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	137.901	6.919	16.094	
1	13 Aug 14	128.580	0.70	0.90	0.050	0.630	0.032	0.074	LHS
2	13 Aug 14	128.587	0.80	0.70	0.050	0.560	0.028	0.065	LHS
3	13 Aug 14	129.540	0.90	0.90	0.050	0.810	0.041	0.095	LHS
4	13 Aug 14	138.620	0.80	0.70	0.050	0.560	0.028	0.065	RHS
5	13 Aug 14	137.625	0.70	0.80	0.050	0.560	0.028	0.065	RHS
6	13 Aug 14	137.627	0.90	0.80	0.050	0.720	0.036	0.084	RHS
7	13 Aug 14	137.750	0.60	0.80	0.050	0.480	0.024	0.056	LHS
8	13 Aug 14	137.757	0.80	0.80	0.050	0.640	0.032	0.074	LHS
9	13 Aug 14	137.759	0.80	0.70	0.050	0.560	0.028	0.065	LHS
10	13 Aug 14	137.765	0.50	0.80	0.050	0.400	0.020	0.046	LHS
11	13 Aug 14	137.930	0.60	0.80	0.050	0.480	0.024	0.056	LHS
12	13 Aug 14	137.935	0.90	0.50	0.050	0.450	0.023	0.053	LHS
13	13 Aug 14	137.947	0.80	0.80	0.050	0.640	0.032	0.074	LHS
14	13 Aug 14	137.950	0.80	0.80	0.050	0.640	0.032	0.074	LHS
15	13 Aug 14	137.990	0.70	0.80	0.050	0.560	0.028	0.065	LHS
16	13 Aug 14	137.997	0.80	0.80	0.050	0.640	0.032	0.074	LHS
17	13 Aug 14	138.009	0.90	0.80	0.050	0.720	0.036	0.084	LHS
18	13 Aug 14	138.010	0.80	0.90	0.050	0.720	0.036	0.084	LHS
19	13 Aug 14	138.340	0.80	0.70	0.050	0.560	0.028	0.065	RHS
20	13 Aug 14	139.950	0.80	0.40	0.050	0.320	0.016	0.037	RHS
21	13 Aug 14	130.145	0.80	0.90	0.050	0.720	0.036	0.084	RHS
22	13 Aug 14	131.200	0.50	0.80	0.050	0.400	0.020	0.046	RHS
23	13 Aug 14	131.270	0.70	0.80	0.050	0.560	0.028	0.065	LHS
24	13 Aug 14	131.775	0.80	0.70	0.050	0.560	0.028	0.065	LHS
25	13 Aug 14	136.890	0.50	0.80	0.050	0.400	0.020	0.046	LHS
26	13 Aug 14	136.897	0.80	0.80	0.050	0.640	0.032	0.074	LHS
27	13 Aug 14	137.971	0.50	0.50	0.050	0.250	0.013	0.030	LHS
28	13 Aug 14	137.972	0.80	0.60	0.050	0.480	0.024	0.056	LHS
29	13 Aug 14	140.230	0.90	0.50	0.050	0.450	0.023	0.053	LHS
30	13 Aug 14	140.250	0.30	0.70	0.050	0.210	0.011	0.026	LHS
CARRIED FORWARD:						154.221	7.738	17.994	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	154.221	7.738	17.994	
31	16 Aug 14	128.700	0.70	0.60	0.050	0.420	0.021	0.049	LHS
32	16 Aug 14	131.713	0.40	0.90	0.050	0.360	0.018	0.042	LHS
33	16 Aug 14	131.715	0.90	0.50	0.050	0.450	0.023	0.053	LHS
34	16 Aug 14	131.730	0.50	0.70	0.050	0.350	0.018	0.042	LHS
35	16 Aug 14	131.731	0.90	0.90	0.050	0.810	0.041	0.095	LHS
36	16 Aug 14	127.245	0.90	0.70	0.050	0.630	0.032	0.074	RHS
37	16 Aug 14	127.290	0.90	0.90	0.050	0.810	0.041	0.095	RHS
38	16 Aug 14	131.741	0.90	0.70	0.050	0.630	0.032	0.074	LHS
39	16 Aug 14	131.758	0.50	0.70	0.050	0.350	0.018	0.042	LHS
40	16 Aug 14	131.805	0.90	0.70	0.050	0.630	0.032	0.074	LHS
41	16 Aug 14	131.809	0.90	0.70	0.050	0.630	0.032	0.074	LHS
42	16 Aug 14	131.890	0.50	0.70	0.050	0.350	0.018	0.042	M
43	16 Aug 14	137.730	0.50	0.80	0.050	0.400	0.020	0.046	RHS
44	16 Aug 14	137.750	0.90	0.80	0.050	0.720	0.036	0.084	RHS
45	16 Aug 14	137.810	0.50	0.90	0.050	0.450	0.023	0.053	RHS
46	16 Aug 14	137.950	0.60	0.90	0.050	0.540	0.027	0.063	RHS
47	16 Aug 14	138.050	0.80	0.90	0.050	0.720	0.036	0.084	LHS
48	16 Aug 14	138.065	0.80	0.70	0.050	0.560	0.028	0.065	LHS
49	16 Aug 14	139.572	0.20	0.80	0.050	0.160	0.008	0.019	RHS
50	16 Aug 14	139.955	0.90	0.50	0.050	0.450	0.023	0.053	RHS
51	16 Aug 14	139.985	0.50	0.80	0.050	0.400	0.020	0.046	LHS
52	16 Aug 14	140.073	0.90	0.90	0.050	0.810	0.041	0.095	LHS
53	16 Aug 14	140.105	0.70	0.60	0.050	0.420	0.021	0.049	RHS
54	16 Aug 14	140.225	0.60	0.80	0.050	0.480	0.024	0.056	RHS
55	16 Aug 14	140.250	0.70	0.90	0.050	0.630	0.032	0.074	RHS
56	16 Aug 14	140.290	0.90	0.80	0.050	0.720	0.036	0.084	LHS
57	16 Aug 14	140.305	0.90	0.80	0.050	0.720	0.036	0.084	LHS
58	16 Aug 14	140.310	0.80	0.90	0.050	0.720	0.036	0.084	LHS
59	16 Aug 14	149.350	0.80	0.50	0.050	0.400	0.020	0.046	RHS
60	16 Aug 14	149.355	0.80	0.70	0.050	0.560	0.028	0.065	RHS
CARRIED FORWARD:						170.501	8.559	19.900	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	170.501	8.559	19.900	
61	19 Aug 14	128.751	0.80	0.90	0.050	0.720	0.036	0.084	LHS
62	19 Aug 14	128.820	0.90	0.50	0.050	0.450	0.023	0.053	RHS
63	19 Aug 14	128.841	0.90	0.80	0.050	0.720	0.036	0.084	LHS
64	19 Aug 14	128.895	0.90	0.90	0.050	0.810	0.041	0.095	LHS
65	19 Aug 14	129.621	0.50	0.40	0.050	0.200	0.010	0.023	LHS
66	19 Aug 14	138.000	0.60	0.70	0.050	0.420	0.021	0.049	LHS
67	19 Aug 14	139.410	0.60	0.70	0.050	0.420	0.021	0.049	LHS
68	19 Aug 14	139.951	0.90	0.80	0.050	0.720	0.036	0.084	LHS
69	19 Aug 14	139.967	0.90	0.70	0.050	0.630	0.032	0.074	LHS
70	19 Aug 14	139.981	0.90	0.90	0.050	0.810	0.041	0.095	RHS
71	19 Aug 14	140.060	0.90	0.70	0.050	0.630	0.032	0.074	RHS
72	19 Aug 14	140.290	0.40	0.70	0.050	0.280	0.014	0.032	RHS
73	19 Aug 14	140.291	0.80	0.70	0.050	0.560	0.028	0.065	LHS
74	19 Aug 14	140.294	0.60	0.60	0.050	0.360	0.018	0.042	RHS
75	19 Aug 14	140.300	0.60	0.80	0.050	0.480	0.024	0.056	RHS
76	19 Aug 14	140.300	0.90	0.90	0.050	0.810	0.041	0.095	LHS
77	19 Aug 14	140.510	0.40	0.40	0.050	0.160	0.008	0.019	LHS
78	19 Aug 14	140.728	0.50	0.70	0.050	0.350	0.018	0.042	RHS
79	19 Aug 14	141.118	0.30	0.70	0.050	0.210	0.011	0.026	LHS
80	19 Aug 14	141.345	0.90	0.70	0.050	0.630	0.032	0.074	LHS
81	19 Aug 14	141.520	0.90	0.50	0.050	0.450	0.023	0.053	LHS
82	19 Aug 14	141.853	0.80	0.30	0.050	0.240	0.012	0.028	LHS
83	19 Aug 14	142.047	0.60	0.70	0.050	0.420	0.021	0.049	RHS
84	19 Aug 14	142.166	0.90	0.70	0.050	0.630	0.032	0.074	RHS
85	19 Aug 14	142.457	0.30	0.70	0.050	0.210	0.011	0.026	LHS
86	19 Aug 14	142.657	0.70	0.50	0.050	0.350	0.018	0.042	LHS
87	19 Aug 14	144.659	0.80	0.90	0.050	0.720	0.036	0.084	LHS
88	19 Aug 14	149.330	0.90	0.80	0.050	0.720	0.036	0.084	RHS
89	19 Aug 14	149.338	0.80	0.90	0.050	0.720	0.036	0.084	RHS
90	19 Aug 14	149.405	0.90	0.90	0.050	0.810	0.041	0.095	RHS
CARRIED FORWARD:						186.141	9.348	21.734	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	186.141	9.348	21.734	
91	22 Aug 14	132.050	0.40	0.60	0.050	0.240	0.012	0.028	LHS
92	22 Aug 14	136.500	0.50	0.50	0.050	0.250	0.013	0.030	RHS
93	22 Aug 14	136.875	0.60	0.70	0.050	0.420	0.021	0.049	LHS
94	22 Aug 14	137.600	0.80	0.50	0.050	0.400	0.020	0.046	LHS
95	22 Aug 14	137.690	0.50	0.70	0.050	0.350	0.018	0.042	RHS
96	22 Aug 14	137.700	0.40	0.80	0.050	0.320	0.016	0.037	LHS
97	22 Aug 14	137.735	0.90	0.70	0.050	0.630	0.032	0.074	LHS
98	22 Aug 14	137.871	0.50	0.70	0.050	0.350	0.018	0.042	LHS
99	22 Aug 14	137.850	0.60	0.70	0.050	0.420	0.021	0.049	RHS
100	22 Aug 14	137.881	0.80	0.70	0.050	0.560	0.028	0.065	LHS
101	22 Aug 14	137.900	0.80	0.50	0.050	0.400	0.020	0.046	LHS
102	22 Aug 14	137.950	0.60	0.40	0.050	0.240	0.012	0.028	LHS
103	22 Aug 14	137.955	0.70	0.80	0.050	0.560	0.028	0.065	LHS
104	22 Aug 14	138.995	0.70	0.50	0.050	0.350	0.018	0.042	LHS
105	22 Aug 14	139.550	0.60	0.70	0.050	0.420	0.021	0.049	LHS
106	22 Aug 14	139.587	0.70	0.70	0.050	0.490	0.025	0.058	LHS
107	22 Aug 14	139.667	0.90	0.70	0.050	0.630	0.032	0.074	RHS
108	22 Aug 14	139.905	0.60	0.70	0.050	0.420	0.021	0.049	LHS
109	22 Aug 14	139.978	0.70	0.70	0.050	0.490	0.025	0.058	RHS
110	25 Aug 14	137.961	0.50	0.70	0.050	0.350	0.018	0.042	LHS
111	25 Aug 14	137.980	0.70	0.70	0.050	0.490	0.025	0.058	LHS
112	25 Aug 14	138.000	0.60	0.80	0.050	0.480	0.024	0.056	LHS
113	25 Aug 14	138.008	0.40	0.50	0.050	0.200	0.010	0.023	LHS
114	25 Aug 14	138.012	0.70	0.80	0.050	0.560	0.028	0.065	LHS
115	25 Aug 14	140.006	0.60	0.70	0.050	0.420	0.021	0.049	RHS
116	25 Aug 14	140.020	0.90	0.90	0.050	0.810	0.041	0.095	LHS
117	25 Aug 14	140.038	0.70	0.70	0.050	0.490	0.025	0.058	RHS
118	25 Aug 14	140.100	0.80	0.70	0.050	0.560	0.028	0.065	RHS
119	25 Aug 14	140.114	0.90	0.90	0.050	0.810	0.041	0.095	RHS
120	25 Aug 14	140.170	0.90	0.90	0.050	0.810	0.041	0.095	RHS
CARRIED FORWARD:						200.061	10.051	23.366	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	200.061	10.051	23.366	
91	25 Aug 14	140.250	0.90	0.80	0.050	0.720	0.036	0.084	RHS
92	25 Aug 14	141.258	0.60	0.70	0.050	0.420	0.021	0.049	RHS
93	25 Aug 14	140.295	0.70	0.60	0.050	0.420	0.021	0.049	LHS
94	25 Aug 14	140.295	0.60	0.70	0.050	0.420	0.021	0.049	RHS
95	25 Aug 14	140.297	0.80	0.80	0.050	0.640	0.032	0.074	RHS
96	25 Aug 14	140.300	0.70	0.90	0.050	0.630	0.032	0.074	LHS
97									
98									
99									
100									
101									
102									
103									
104									
105									
106									
107									
108									
109									
110									
111									
112									
113									
114									
115									
116									
117									
118									
119									
120									
CARRIED FORWARD:						203.311	10.214	23.745	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	199.040	9.994	23.245	
1	16 Aug 14	4.995	0.80	0.70	0.050	0.560	0.028	0.065	RHS
2	16 Aug 14	5.767	0.60	0.80	0.050	0.480	0.024	0.056	LHS
3	16 Aug 14	5.728	0.60	0.50	0.050	0.300	0.015	0.035	LHS
4	16 Aug 14	5.730	0.60	0.70	0.050	0.420	0.021	0.049	RHS
5	16 Aug 14	6.128	0.70	0.80	0.050	0.560	0.028	0.065	LHS
6	16 Aug 14	6.130	0.40	0.60	0.050	0.240	0.012	0.028	LHS
7	16 Aug 14	6.137	0.50	0.70	0.050	0.350	0.018	0.042	LHS
8	16 Aug 14	8.325	0.70	0.50	0.050	0.350	0.018	0.042	RHS
9	16 Aug 14	8.675	0.60	0.70	0.050	0.420	0.021	0.049	LHS
10	16 Aug 14	8.677	0.70	0.80	0.050	0.560	0.028	0.065	LHS
11	16 Aug 14	10.230	0.90	0.70	0.050	0.630	0.032	0.074	LHS
12	16 Aug 14	10.235	0.70	0.80	0.050	0.560	0.028	0.065	LHS
13	16 Aug 14	10.356	0.60	0.70	0.050	0.420	0.021	0.049	LHS
14	16 Aug 14	10.330	0.70	0.80	0.050	0.560	0.028	0.065	RHS
15	16 Aug 14	10.327	0.70	0.90	0.050	0.630	0.032	0.074	RHS
16	16 Aug 14	10.328	0.60	0.50	0.050	0.300	0.015	0.035	RHS
17	16 Aug 14	10.725	0.60	0.50	0.050	0.300	0.015	0.035	LHS
18	16 Aug 14	11.385	0.60	0.70	0.050	0.420	0.021	0.049	LHS
19	16 Aug 14	11.570	0.70	0.70	0.050	0.490	0.025	0.058	LHS
20	16 Aug 14	11.600	0.80	0.50	0.050	0.400	0.020	0.046	LHS
21	16 Aug 14	11.614	0.60	0.70	0.050	0.420	0.021	0.049	LHS
22	16 Aug 14	12.090	0.80	0.70	0.050	0.560	0.028	0.065	RHS
23	16 Aug 14	12.260	0.90	0.70	0.050	0.630	0.032	0.074	LHS
24	16 Aug 14	12.265	0.60	0.80	0.050	0.480	0.024	0.056	RHS
25	16 Aug 14	12.271	0.70	0.60	0.050	0.420	0.021	0.049	LHS
26	16 Aug 14	13.045	0.60	0.70	0.050	0.420	0.021	0.049	RHS
27	16 Aug 14	13.047	0.60	0.80	0.050	0.480	0.024	0.056	RHS
28	16 Aug 14	13.050	0.90	0.60	0.050	0.540	0.027	0.063	LHS
29	16 Aug 14	13.090	0.60	0.70	0.050	0.420	0.021	0.049	LHS
30	16 Aug 14	13.187	0.60	0.70	0.050	0.420	0.021	0.049	RHS
CARRIED FORWARD:						212.780	10.684	24.850	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	212.780	10.684	24.850	
31	16 Aug 14	13.190	0.60	0.70	0.050	0.560	0.028	0.065	RHS
32	16 Aug 14	13.210	0.60	0.80	0.050	0.560	0.028	0.065	RHS
33	16 Aug 14	11.303	0.90	0.80	0.050	0.720	0.036	0.084	LHS
34	16 Aug 14	11.340	0.90	0.90	0.050	0.810	0.041	0.095	LHS
35	16 Aug 14	11.347	0.90	0.50	0.050	0.450	0.023	0.053	LHS
36	16 Aug 14	11.470	0.90	0.60	0.050	0.540	0.027	0.063	LHS
37	16 Aug 14	11.650	0.70	0.90	0.050	0.630	0.032	0.074	RHS
38	16 Aug 14	12.150	0.40	0.80	0.050	0.320	0.016	0.037	LHS
39	16 Aug 14	12.265	0.50	0.50	0.050	0.720	0.036	0.084	RHS
40	16 Aug 14	12.267	0.80	0.80	0.050	0.640	0.032	0.074	RHS
41	16 Aug 14	12.271	0.70	0.40	0.050	0.400	0.020	0.046	LHS
42	16 Aug 14	12.287	0.90	0.80	0.050	0.720	0.036	0.084	LHS
43	16 Aug 14	12.295	0.90	0.90	0.050	0.810	0.041	0.095	RHS
44	16 Aug 14	12.351	0.90	0.70	0.050	0.630	0.032	0.074	LHS
45	16 Aug 14	12.390	0.90	0.60	0.050	0.540	0.027	0.063	RHS
46	16 Aug 14	12.485	0.80	0.70	0.050	0.560	0.028	0.065	RHS
47	16 Aug 14	12.787	0.90	0.80	0.050	0.720	0.036	0.084	LHS
48	16 Aug 14	13.045	0.70	0.60	0.050	0.540	0.027	0.063	RHS
49	16 Aug 14	13.047	0.60	0.40	0.050	0.420	0.021	0.049	RHS
50	16 Aug 14	13.050	0.90	0.90	0.050	0.420	0.021	0.049	LHS
51	16 Aug 14	13.090	0.60	0.70	0.050	0.480	0.024	0.056	LHS
52	16 Aug 14	13.187	0.50	0.40	0.050	0.250	0.013	0.030	RHS
53	16 Aug 14	13.190	0.90	0.60	0.050	0.280	0.014	0.032	RHS
54	16 Aug 14	13.210	0.70	0.80	0.050	0.420	0.021	0.049	RHS
55	16 Aug 14	13.215	0.80	0.70	0.050	0.240	0.012	0.028	LHS
56	16 Aug 14	13.325	0.90	0.80	0.050	0.810	0.041	0.095	LHS
57	16 Aug 14	13.545	0.80	0.50	0.050	0.420	0.021	0.049	RHS
58	16 Aug 14	13.550	0.90	0.60	0.050	0.200	0.010	0.023	RHS
59	16 Aug 14	14.105	0.60	0.70	0.050	0.540	0.027	0.063	RHS
60	16 Aug 14	14.400	0.80	0.70	0.050	0.560	0.028	0.065	RHS
CARRIED FORWARD:						228.690	11.483	26.706	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUKOK
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	228.690	11.483	26.706	
61	19 Aug 14	8.771	0.90	0.70	0.050	0.630	0.032	0.074	RHS
62	19 Aug 14	8.950	0.50	0.90	0.050	0.450	0.023	0.053	LHS
63	19 Aug 14	8.975	0.80	0.90	0.050	0.720	0.036	0.084	LHS
64	19 Aug 14	8.990	0.80	0.80	0.050	0.640	0.032	0.074	LHS
65	19 Aug 14	9.010	0.50	0.70	0.050	0.350	0.018	0.042	RHS
66	19 Aug 14	9.050	0.90	0.90	0.050	0.810	0.041	0.095	RHS
67	19 Aug 14	9.115	0.60	0.80	0.050	0.480	0.024	0.056	LHS
68	19 Aug 14	9.190	0.90	0.90	0.050	0.810	0.041	0.095	RHS
69	19 Aug 14	10.250	0.90	0.80	0.050	0.720	0.036	0.084	RHS
70	19 Aug 14	10.253	0.80	0.70	0.050	0.560	0.028	0.065	RHS
71	19 Aug 14	10.275	0.90	0.90	0.050	0.810	0.041	0.095	LHS
72	19 Aug 14	10.335	0.90	0.90	0.050	0.810	0.041	0.095	RHS
73	19 Aug 14	10.857	0.90	0.90	0.050	0.810	0.041	0.095	RHS
74	19 Aug 14	10.953	0.80	0.50	0.050	0.400	0.020	0.046	LHS
75	19 Aug 14	12.789	0.90	0.90	0.050	0.810	0.041	0.095	RHS
76	19 Aug 14	13.050	0.50	0.90	0.050	0.450	0.023	0.053	RHS
77	19 Aug 14	13.425	0.90	0.70	0.050	0.630	0.032	0.074	RHS
78	19 Aug 14	16.401	0.80	0.50	0.050	0.400	0.020	0.046	RHS
79	19 Aug 14	17.115	0.70	0.60	0.050	0.420	0.021	0.049	RHS
80	19 Aug 14	17.250	0.90	0.90	0.050	0.810	0.041	0.095	LHS
81	19 Aug 14	19.050	0.80	0.70	0.050	0.560	0.028	0.065	LHS
82	19 Aug 14	19.745	0.50	0.60	0.050	0.300	0.015	0.035	LHS
83	19 Aug 14	20.112	0.70	0.60	0.050	0.420	0.021	0.049	LHS
84	19 Aug 14	20.664	0.80	0.90	0.050	0.720	0.036	0.084	RHS
85	19 Aug 14	20.869	0.30	0.50	0.050	0.150	0.008	0.019	RHS
86	19 Aug 14	21.220	0.70	0.60	0.050	0.420	0.021	0.049	LHS
87	19 Aug 14	21.356	0.60	0.60	0.050	0.360	0.018	0.042	LHS
88	19 Aug 14	21.605	0.70	0.90	0.050	0.630	0.032	0.074	LHS
89	19 Aug 14	21.745	0.60	0.30	0.050	0.180	0.009	0.021	LHS
90	19 Aug 14	21.940	0.60	0.50	0.050	0.300	0.015	0.035	LHS
CARRIED FORWARD:						245.250	12.318	28.644	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUK BOK
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	245.250	12.318	28.644	
91	22 Aug 14	5.071	0.20	0.60	0.050	0.120	0.006	0.014	LHS
92	22 Aug 14	5.187	0.60	0.70	0.050	0.420	0.021	0.049	LHS
93	22 Aug 14	5.191	0.70	0.60	0.050	0.420	0.021	0.049	RHS
94	22 Aug 14	5.251	0.80	0.60	0.050	0.480	0.024	0.056	LHS
95	22 Aug 14	5.273	0.60	0.70	0.050	0.420	0.021	0.049	LHS
96	22 Aug 14	5.297	0.90	0.60	0.050	0.540	0.027	0.063	LHS
97	22 Aug 14	5.735	0.40	0.60	0.050	0.240	0.012	0.028	RHS
98	22 Aug 14	6.210	0.70	0.50	0.050	0.350	0.018	0.042	LHS
99	22 Aug 14	6.213	0.80	0.70	0.050	0.560	0.028	0.065	RHS
100	22 Aug 14	7.150	0.60	0.60	0.050	0.360	0.018	0.042	LHS
101	22 Aug 14	8.010	0.40	0.40	0.050	0.160	0.008	0.019	LHS
102	22 Aug 14	8.025	0.70	0.90	0.050	0.630	0.032	0.074	LHS
103	22 Aug 14	8.092	0.80	0.60	0.050	0.480	0.024	0.056	RHS
104	22 Aug 14	8.432	0.50	0.60	0.050	0.300	0.015	0.035	LHS
105	22 Aug 14	8.455	0.90	0.70	0.050	0.630	0.032	0.074	RHS
106	22 Aug 14	8.475	0.60	0.70	0.050	0.420	0.021	0.049	RHS
107	22 Aug 14	9.475	0.80	0.80	0.050	0.640	0.032	0.074	RHS
108	22 Aug 14	9.552	0.60	0.50	0.050	0.300	0.015	0.035	RHS
109	22 Aug 14	9.575	0.60	0.70	0.050	0.420	0.021	0.049	RHS
110	22 Aug 14	9.652	0.90	0.70	0.050	0.630	0.032	0.074	LHS
111	22 Aug 14	9.693	0.90	0.60	0.050	0.540	0.027	0.063	LHS
112	22 Aug 14	9.750	0.70	0.80	0.050	0.560	0.028	0.065	LHS
113	22 Aug 14	10.271	0.70	0.70	0.050	0.490	0.025	0.058	RHS
114	22 Aug 14	10.287	0.80	0.70	0.050	0.560	0.028	0.065	LHS
115	22 Aug 14	10.992	0.60	0.70	0.050	0.420	0.021	0.049	RHS
116	22 Aug 14	13.175	0.90	0.70	0.050	0.630	0.032	0.074	RHS
117	22 Aug 14	13.192	0.70	0.60	0.050	0.420	0.021	0.049	RHS
118	22 Aug 14	22.014	0.90	0.60	0.050	0.540	0.027	0.063	RHS
119	22 Aug 14	22.346	0.50	0.80	0.050	0.400	0.020	0.046	LHS
120	22 Aug 14	22.546	0.60	0.70	0.050	0.420	0.021	0.049	LHS
CARRIED FORWARD:						258.750	12.996	30.221	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	258.750	12.996	30.221	
121	25 Aug 14	6.150	0.40	0.60	0.050	0.240	0.012	0.028	LHS
122	25 Aug 14	6.152	0.60	0.70	0.050	0.420	0.021	0.049	LHS
123	25 Aug 14	6.155	0.70	0.60	0.050	0.420	0.021	0.049	LHS
124	25 Aug 14	6.205	0.90	0.70	0.050	0.630	0.032	0.074	LHS
125	25 Aug 14	9.316	0.60	0.70	0.050	0.420	0.021	0.049	LHS
126	25 Aug 14	9.320	0.70	0.80	0.050	0.560	0.028	0.065	RHS
127	25 Aug 14	10.310	0.60	0.70	0.050	0.420	0.021	0.049	RHS
128	25 Aug 14	10.312	0.70	0.90	0.050	0.630	0.032	0.074	RHS
129	25 Aug 14	10.400	0.80	0.90	0.050	0.720	0.036	0.084	LHS
130	25 Aug 14	10.432	0.60	0.70	0.050	0.420	0.021	0.049	RHS
131	25 Aug 14	10.457	0.80	0.50	0.050	0.400	0.020	0.046	RHS
132	25 Aug 14	11.205	0.80	0.40	0.050	0.320	0.016	0.037	LHS
133	25 Aug 14	11.330	0.60	0.80	0.050	0.480	0.024	0.056	LHS
134	25 Aug 14	11.550	0.70	0.70	0.050	0.490	0.025	0.058	LHS
135	25 Aug 14	11.830	0.60	0.70	0.050	0.420	0.021	0.049	RHS
136	25 Aug 14	12.107	0.70	0.90	0.050	0.630	0.032	0.074	LHS
137	25 Aug 14	12.210	0.80	0.70	0.050	0.560	0.028	0.065	RHS
138	25 Aug 14	12.518	0.50	0.80	0.050	0.400	0.020	0.046	LHS
139	25 Aug 14	12.537	0.60	0.70	0.050	0.420	0.021	0.049	LHS
140	25 Aug 14	12.572	0.90	0.80	0.050	0.720	0.036	0.084	RHS
141	25 Aug 14	13.078	0.80	0.90	0.050	0.720	0.036	0.084	LHS
142	25 Aug 14	13.413	0.60	0.70	0.050	0.420	0.021	0.049	RHS
143	25 Aug 14	13.460	0.70	0.80	0.050	0.560	0.028	0.065	LHS
144	25 Aug 14	13.465	0.60	0.70	0.050	0.420	0.021	0.049	LHS
145	25 Aug 14	17.900	0.80	0.90	0.050	0.720	0.036	0.084	LHS
146									
147									
148									
149									
150									
CARRIED FORWARD:						271.310	13.626	31.686	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	112.641	5.658	13.151	
1	07 Aug 14	39.520	0.60	0.90	0.050	0.540	0.027	0.063	LHS
2	07 Aug 14	39.570	0.60	0.70	0.050	0.420	0.021	0.049	RHS
3	07 Aug 14	39.610	0.70	0.90	0.050	0.630	0.032	0.074	RHS
4	07 Aug 14	50.095	0.60	0.70	0.050	0.420	0.021	0.049	RHS
5	07 Aug 14	50.150	0.70	0.60	0.050	0.420	0.021	0.049	LHS
6	07 Aug 14	50.175	0.90	0.60	0.050	0.540	0.027	0.063	LHS
7	07 Aug 14	55.010	0.80	0.90	0.050	0.720	0.036	0.084	LHS
8	10 Aug 14	52.015	0.30	0.50	0.050	0.150	0.008	0.019	LHS
9	10 Aug 14	52.020	0.90	0.70	0.050	0.630	0.032	0.074	RHS
10	10 Aug 14	52.040	0.50	0.50	0.050	0.250	0.013	0.030	LHS
11	10 Aug 14	52.045	0.70	0.90	0.050	0.630	0.032	0.074	LHS
12	10 Aug 14	52.050	0.60	0.80	0.050	0.480	0.024	0.056	LHS
13	10 Aug 14	52.110	0.80	0.50	0.050	0.400	0.020	0.046	LHS
14	10 Aug 14	52.230	0.60	0.80	0.050	0.480	0.024	0.056	LHS
15	10 Aug 14	52.261	0.90	0.70	0.050	0.630	0.032	0.074	LHS
16	10 Aug 14	52.283	0.60	0.80	0.050	0.480	0.024	0.056	LHS
17	10 Aug 14	52.300	0.80	0.70	0.050	0.560	0.028	0.065	LHS
18	10 Aug 14	52.350	0.80	0.90	0.050	0.720	0.036	0.084	RHS
19	10 Aug 14	52.540	0.60	0.70	0.050	0.420	0.021	0.049	RHS
20	10 Aug 14	52.658	0.50	0.60	0.050	0.300	0.015	0.035	RHS
21	10 Aug 14	52.890	0.60	0.80	0.050	0.480	0.024	0.056	LHS
22	10 Aug 14	53.000	0.80	0.60	0.050	0.480	0.024	0.056	LHS
23	10 Aug 14	53.210	0.70	0.70	0.050	0.490	0.025	0.058	LHS
24	10 Aug 14	53.985	0.60	0.70	0.050	0.420	0.021	0.049	LHS
25	10 Aug 14	56.827	0.60	0.80	0.050	0.480	0.024	0.056	LHS
26	10 Aug 14	56.829	0.60	0.50	0.050	0.300	0.015	0.035	LHS
27	10 Aug 14	56.870	0.60	0.80	0.050	0.480	0.024	0.056	LHS
28	10 Aug 14	56.882	0.80	0.80	0.050	0.640	0.032	0.074	LHS
29	10 Aug 14	56.895	0.60	0.80	0.050	0.480	0.024	0.056	RHS
30	10 Aug 14	56.897	0.70	0.80	0.050	0.560	0.028	0.065	RHS
CARRIED FORWARD:						127.271	6.393	14.861	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT:	KUALA PENYU
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	127.271	6.393	14.861	
31	13 Aug 14	52.975	0.70	0.60	0.050	0.420	0.021	0.049	RHS
32	13 Aug 14	53.985	0.80	0.50	0.050	0.400	0.020	0.046	RHS
33	13 Aug 14	53.985	0.90	0.80	0.050	0.720	0.036	0.084	LHS
34	13 Aug 14	57.392	0.70	0.80	0.050	0.560	0.028	0.065	LHS
35	13 Aug 14	57.415	0.80	0.60	0.050	0.480	0.024	0.056	RHS
36	13 Aug 14	57.415	0.70	0.80	0.050	0.560	0.028	0.065	LHS
37	13 Aug 14	57.495	0.80	0.90	0.050	0.720	0.036	0.084	RHS
38	19 Aug 14	22.880	0.90	0.20	0.050	0.180	0.009	0.021	LHS
39	19 Aug 14	22.945	0.80	0.60	0.050	0.480	0.024	0.056	LHS
40	19 Aug 14	23.452	0.80	0.70	0.050	0.560	0.028	0.065	LHS
41	19 Aug 14	23.666	0.70	0.90	0.050	0.630	0.032	0.074	RHS
42	19 Aug 14	23.895	0.90	0.70	0.050	0.630	0.032	0.074	LHS
43	19 Aug 14	24.546	0.70	0.60	0.050	0.420	0.021	0.049	LHS
44	19 Aug 14	24.978	0.90	0.80	0.050	0.720	0.036	0.084	RHS
45	19 Aug 14	25.154	0.80	0.90	0.050	0.720	0.036	0.084	LHS
46	19 Aug 14	25.245	0.70	0.60	0.050	0.420	0.021	0.049	RHS
47	19 Aug 14	26.008	0.70	0.60	0.050	0.420	0.021	0.049	LHS
48	19 Aug 14	26.789	0.60	0.50	0.050	0.300	0.015	0.035	LHS
49	19 Aug 14	28.770	0.60	0.70	0.050	0.420	0.021	0.049	RHS
50	19 Aug 14	29.647	0.70	0.90	0.050	0.630	0.032	0.074	RHS
51	19 Aug 14	29.884	0.90	0.50	0.050	0.450	0.023	0.053	RHS
52	19 Aug 14	29.967	0.60	0.70	0.050	0.420	0.021	0.049	RHS
53	19 Aug 14	40.081	0.90	0.50	0.050	0.450	0.023	0.053	RHS
54	19 Aug 14	55.025	0.50	0.60	0.050	0.300	0.015	0.035	RHS
55	19 Aug 14	57.357	0.80	0.70	0.050	0.560	0.028	0.065	RHS
56	19 Aug 14	57.371	0.90	0.80	0.050	0.720	0.036	0.084	LHS
57	19 Aug 14	57.831	0.90	0.90	0.050	0.810	0.041	0.095	LHS
58	19 Aug 14	57.853	0.90	0.80	0.050	0.720	0.036	0.084	RHS
59	19 Aug 14	57.875	0.70	0.80	0.050	0.560	0.028	0.065	RHS
60	19 Aug 14	58.210	0.80	0.80	0.050	0.640	0.032	0.074	RHS
CARRIED FORWARD:						143.291	7.197	16.730	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUK BOK

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	143.291	7.197	16.730	
61	22 Aug 14	52.360	0.90	0.80	0.050	0.720	0.036	0.084	RHS
62	22 Aug 14	52.365	0.70	0.80	0.050	0.560	0.028	0.065	RHS
63	22 Aug 14	52.357	0.90	0.40	0.050	0.360	0.018	0.042	RHS
64	22 Aug 14	52.435	0.90	0.70	0.050	0.630	0.032	0.074	RHS
65	22 Aug 14	52.440	0.60	0.70	0.050	0.420	0.021	0.049	RHS
66	22 Aug 14	52.450	0.90	0.70	0.050	0.630	0.032	0.074	RHS
67	22 Aug 14	52.455	0.70	0.60	0.050	0.420	0.021	0.049	RHS
68	22 Aug 14	52.460	0.90	0.70	0.050	0.630	0.032	0.074	RHS
69	22 Aug 14	52.490	0.30	0.70	0.050	0.210	0.011	0.026	RHS
70	22 Aug 14	52.550	0.30	0.30	0.050	0.090	0.005	0.012	LHS
71	22 Aug 14	52.560	0.70	0.70	0.050	0.490	0.025	0.058	LHS
72	22 Aug 14	52.570	0.60	0.70	0.050	0.420	0.021	0.049	LHS
73	22 Aug 14	53.135	0.60	0.90	0.050	0.540	0.027	0.063	LHS
74	22 Aug 14	53.137	0.60	0.70	0.050	0.420	0.021	0.049	LHS
75	22 Aug 14	53.140	0.70	0.70	0.050	0.490	0.025	0.058	RHS
76	22 Aug 14	53.230	0.90	0.70	0.050	0.630	0.032	0.074	LHS
77	22 Aug 14	53.250	0.60	0.70	0.050	0.420	0.021	0.049	LHS
78	22 Aug 14	53.735	0.80	0.70	0.050	0.560	0.028	0.065	LHS
79	22 Aug 14	54.631	0.30	0.70	0.050	0.210	0.011	0.026	LHS
80	22 Aug 14	54.690	0.60	0.90	0.050	0.540	0.027	0.063	LHS
81	22 Aug 14	54.755	0.70	0.80	0.050	0.560	0.028	0.065	LHS
82	22 Aug 14	55.010	0.80	0.60	0.050	0.480	0.024	0.056	LHS
83	22 Aug 14	55.650	0.80	0.80	0.050	0.640	0.032	0.074	RHS
84	22 Aug 14	55.652	0.80	0.90	0.050	0.720	0.036	0.084	RHS
85	22 Aug 14	57.375	0.80	0.70	0.050	0.560	0.028	0.065	RHS
86	22 Aug 14	57.380	0.90	0.70	0.050	0.630	0.032	0.074	RHS
87	22 Aug 14	57.835	0.90	0.80	0.050	0.720	0.036	0.084	LHS
88	22 Aug 14	57.940	0.90	0.60	0.050	0.540	0.027	0.063	LHS
89	22 Aug 14	58.000	0.90	0.80	0.050	0.720	0.036	0.084	LHS
90	22 Aug 14	58.470	0.90	0.80	0.050	0.720	0.036	0.084	LHS
CARRIED FORWARD:						158.971	7.986	18.566	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUK BOK

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	158.971	7.986	18.566	
91	24 Aug 14	28.035	0.70	0.90	0.050	0.630	0.032	0.074	LHS
92	24 Aug 14	28.075	0.70	0.80	0.050	0.560	0.028	0.065	LHS
93	24 Aug 14	29.895	0.60	0.90	0.050	0.540	0.027	0.063	RHS
94	24 Aug 14	30.035	0.70	0.50	0.050	0.350	0.018	0.042	RHS
95	24 Aug 14	30.230	0.50	0.80	0.050	0.400	0.020	0.046	RHS
96	24 Aug 14	30.233	0.70	0.50	0.050	0.350	0.018	0.042	RHS
97	24 Aug 14	30.235	0.90	0.80	0.050	0.720	0.036	0.084	RHS
98	24 Aug 14	30.237	0.90	0.70	0.050	0.630	0.032	0.074	RHS
99	24 Aug 14	30.555	0.50	0.60	0.050	0.300	0.015	0.035	RHS
100	24 Aug 14	30.565	0.90	0.90	0.050	0.810	0.041	0.095	RHS
101	24 Aug 14	30.595	0.70	0.60	0.050	0.420	0.021	0.049	LHS
102	24 Aug 14	32.610	0.70	0.80	0.050	0.560	0.028	0.065	LHS
103	24 Aug 14	32.619	0.50	0.70	0.050	0.350	0.018	0.042	LHS
104	24 Aug 14	32.680	0.70	0.90	0.050	0.630	0.032	0.074	LHS
105	24 Aug 14	34.650	0.80	0.70	0.050	0.560	0.028	0.065	LHS
106	24 Aug 14	34.670	0.70	0.80	0.050	0.560	0.028	0.065	LHS
107	24 Aug 14	34.690	0.50	0.90	0.050	0.450	0.023	0.053	RHS
108	24 Aug 14	34.852	0.70	0.80	0.050	0.560	0.028	0.065	LHS
109	24 Aug 14	34.935	0.90	0.80	0.050	0.720	0.036	0.084	LHS
110	24 Aug 14	35.075	0.90	0.70	0.050	0.630	0.032	0.074	LHS
111	24 Aug 14	35.080	0.90	0.80	0.050	0.720	0.036	0.084	RHS
112	24 Aug 14	35.455	0.90	0.60	0.050	0.540	0.027	0.063	LHS
113	24 Aug 14	57.055	0.90	0.80	0.050	0.720	0.036	0.084	LHS
114	24 Aug 14	57.565	0.60	0.70	0.050	0.420	0.021	0.049	RHS
115	24 Aug 14	57.957	0.70	0.60	0.050	0.420	0.021	0.049	LHS
116	24 Aug 14	58.040	0.90	0.70	0.050	0.630	0.032	0.074	LHS
117	24 Aug 14	58.056	0.50	0.60	0.050	0.300	0.015	0.035	LHS
118	24 Aug 14	58.150	0.70	0.70	0.050	0.490	0.025	0.058	RHS
119	24 Aug 14	58.271	0.90	0.70	0.050	0.630	0.032	0.074	LHS
120	24 Aug 14	58.350	0.90	0.80	0.050	0.720	0.036	0.084	LHS
CARRIED FORWARD:						175.291	8.808	20.476	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	175.291	8.808	20.476	
121	28 Aug 14	30.935	0.70	0.30	0.050	0.210	0.011	0.026	LHS
122	28 Aug 14	30.940	0.70	0.70	0.050	0.490	0.025	0.058	LHS
123	28 Aug 14	30.970	0.60	0.80	0.050	0.480	0.024	0.056	RHS
124	28 Aug 14	30.972	0.80	0.70	0.050	0.560	0.028	0.065	RHS
125	28 Aug 14	30.975	0.50	0.40	0.050	0.200	0.010	0.023	RHS
126	28 Aug 14	30.979	0.60	0.70	0.050	0.420	0.021	0.049	RHS
127	28 Aug 14	30.982	0.40	0.90	0.050	0.360	0.018	0.042	RHS
128	28 Aug 14	31.065	0.60	0.40	0.050	0.240	0.012	0.028	LHS
129	28 Aug 14	31.068	0.70	0.50	0.050	0.350	0.018	0.042	LHS
130	28 Aug 14	31.255	0.90	0.70	0.050	0.630	0.032	0.074	RHS
131	28 Aug 14	31.261	0.70	0.80	0.050	0.560	0.028	0.065	LHS
132	28 Aug 14	31.585	0.60	0.70	0.050	0.420	0.021	0.049	LHS
133	28 Aug 14	32.050	0.80	0.90	0.050	0.720	0.036	0.084	LHS
134	28 Aug 14	32.095	0.70	0.80	0.050	0.560	0.028	0.065	RHS
135	28 Aug 14	32.190	0.90	0.80	0.050	0.720	0.036	0.084	RHS
136	28 Aug 14	32.192	0.60	0.80	0.050	0.480	0.024	0.056	RHS
137	28 Aug 14	32.250	0.90	0.70	0.050	0.630	0.032	0.074	LHS
138	28 Aug 14	32.453	0.70	0.60	0.050	0.420	0.021	0.049	RHS
139	28 Aug 14	32.480	0.60	0.70	0.050	0.420	0.021	0.049	RHS
140	28 Aug 14	33.190	0.80	0.70	0.050	0.560	0.028	0.065	LHS
141	28 Aug 14	35.460	0.80	0.70	0.050	0.560	0.028	0.065	RHS
142	28 Aug 14	35.490	0.90	0.80	0.050	0.720	0.036	0.084	RHS
143	28 Aug 14	35.493	0.80	0.70	0.050	0.560	0.028	0.065	RHS
144	28 Aug 14	53.213	0.80	0.80	0.050	0.640	0.032	0.074	LHS
145	28 Aug 14	53.430	0.90	0.70	0.050	0.630	0.032	0.074	LHS
146	28 Aug 14	53.435	0.80	0.50	0.050	0.400	0.020	0.046	LHS
147	28 Aug 14	53.450	0.80	0.70	0.050	0.560	0.028	0.065	LHS
148	28 Aug 14	53.710	0.90	0.80	0.050	0.720	0.036	0.084	LHS
149	28 Aug 14	53.712	0.90	0.80	0.050	0.720	0.036	0.084	LHS
150	28 Aug 14	53.715	0.80	0.90	0.050	0.720	0.036	0.084	LHS
CARRIED FORWARD:						190.951	9.594	22.304	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	190.951	9.594	22.304	
151	30 Aug 14	30.935	0.70	0.30	0.050	0.210	0.011	0.026	LHS
152	30 Aug 14	30.940	0.70	0.70	0.050	0.490	0.025	0.058	LHS
153	30 Aug 14	30.970	0.60	0.80	0.050	0.480	0.024	0.056	RHS
154	30 Aug 14	30.972	0.80	0.70	0.050	0.560	0.028	0.065	RHS
155	30 Aug 14	30.975	0.50	0.40	0.050	0.200	0.010	0.023	RHS
156	30 Aug 14	30.979	0.60	0.70	0.050	0.420	0.021	0.049	RHS
157	30 Aug 14	30.982	0.40	0.90	0.050	0.360	0.018	0.042	RHS
158	30 Aug 14	31.065	0.60	0.40	0.050	0.240	0.012	0.028	LHS
159	30 Aug 14	31.068	0.70	0.50	0.050	0.350	0.018	0.042	LHS
160	30 Aug 14	31.255	0.60	0.70	0.050	0.420	0.021	0.049	RHS
161	30 Aug 14	31.261	0.70	0.80	0.050	0.560	0.028	0.065	LHS
162	30 Aug 14	31.585	0.60	0.70	0.050	0.420	0.021	0.049	LHS
163	30 Aug 14	32.050	0.80	0.90	0.050	0.720	0.036	0.084	LHS
164	30 Aug 14	32.095	0.70	0.80	0.050	0.560	0.028	0.065	RHS
165	30 Aug 14	32.190	0.90	0.80	0.050	0.720	0.036	0.084	RHS
166	30 Aug 14	32.192	0.60	0.80	0.050	0.480	0.024	0.056	RHS
167	30 Aug 14	32.250	0.90	0.70	0.050	0.630	0.032	0.074	LHS
168	30 Aug 14	32.453	0.70	0.60	0.050	0.420	0.021	0.049	RHS
169	30 Aug 14	32.480	0.60	0.70	0.050	0.420	0.021	0.049	RHS
170	30 Aug 14	33.190	0.80	0.70	0.050	0.560	0.028	0.065	LHS
171	30 Aug 14	33.750	0.50	0.80	0.050	0.400	0.020	0.046	LHS
172	30 Aug 14	33.759	0.40	0.70	0.050	0.280	0.014	0.032	RHS
173	30 Aug 14	33.789	0.80	0.50	0.050	0.400	0.020	0.046	LHS
174	30 Aug 14	33.873	0.50	0.60	0.050	0.300	0.015	0.035	RHS
175	30 Aug 14	53.718	0.70	0.70	0.050	0.490	0.025	0.058	LHS
176	30 Aug 14	53.719	0.80	0.90	0.050	0.720	0.036	0.084	RHS
177	30 Aug 14	53.775	0.80	0.90	0.050	0.720	0.036	0.084	LHS
178	30 Aug 14	53.777	0.40	0.50	0.050	0.200	0.010	0.023	RHS
179	30 Aug 14	53.795	0.40	0.80	0.050	0.320	0.016	0.037	LHS
180	30 Aug 14	56.320	0.70	0.50	0.050	0.350	0.018	0.042	LHS
CARRIED FORWARD:						204.351	10.267	23.869	

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 110.768 - RHS
KM 120.768

**R01 - PAVEMENT
PAVEMENT TREATMENT**



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
PAVEMENT TREATMENT
GRAND SUMMARY

MONTH: **AUGUST 2014**

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	1,173.24	0.00	1,173.24
	503	Jalan Berungis-Kota Belud	55.25	0.00	55.25
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	1,780.20	0.00	1,780.20
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	58.11	168.09	226.20
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	777.99	346.27	1,124.26
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	10.43	75.45	85.88
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	165.17	47.44	212.61
Beaufort	01	Jalan Kota Kinabalu-Sindumin	733.57	1,741.45	2,475.02
	502	Jalan Beaufort-Menumbok	173.31	1,307.45	1,480.76
Sipitang	01	Jalan Kota Kinabalu-Sindumin	187.88	1,778.30	1,966.18
Kuala Penyu	502	Jalan Beaufort-Menumbok	330.84	1,897.84	2,228.68
TOTAL			5,445.99	7,362.29	12,808.28

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	-	-	-
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	-	-	-
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	-	-	-
TOTAL				-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU- KUDAT

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					0.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF AUG :					0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU- KUDAT
MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					0.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF AUG :					0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUDAT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					0.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF AUG :					0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	1,173.24	-	1,173.24
4	Tuaran	503	Jalan Berungis - Kota Belud	55.25	-	55.25
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
TOTAL				1,228.49	-	1,228.49

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: TUARAN
ROUTE NO. 22
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,173.24	
TOTAL :					1,173.24	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TUARAN
ROUTE NO. 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					55.25	
TOTAL :					55.25	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	58.11	168.09	226.20
TOTAL				58.11	168.09	226.20

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS	
BROUGHT FORWARD FROM JULY 2014 :					58.11		
1	29 Aug 14	125.293	8.50	1.50	12.75	LHS	Pavement Treatment
2	29 Aug 14	127.655	5.10	1.30	6.63	LHS	Pavement Treatment
3	29 Aug 14	127.664	4.20	1.80	7.56	LHS	Pavement Treatment
4	29 Aug 14	127.607	5.20	1.40	7.28	LHS	Pavement Treatment
5	29 Aug 14	127.590	6.40	1.30	8.32	LHS	Pavement Treatment
6	29 Aug 14	125.640	4.50	1.80	8.10	LHS	Pavement Treatment
7	29 Aug 14	127.442	6.50	2.10	13.65	LHS	Pavement Treatment
8	29 Aug 14	127.495	3.80	1.50	5.70	LHS	Pavement Treatment
9	30 Aug 14	140.312	8.20	1.60	13.12	LHS	Pavement Treatment
10	30 Aug 14	137.676	5.50	2.20	12.10	RHS	Pavement Treatment
11	30 Aug 14	137.694	6.30	1.80	11.34	RHS	Pavement Treatment
12	30 Aug 14	137.035	7.20	2.50	18.00	LHS	Pavement Treatment
13	30 Aug 14	137.180	5.50	1.60	8.80	RHS	Pavement Treatment
14	30 Aug 14	140.243	6.90	2.50	17.25	LHS	Pavement Treatment
15	30 Aug 14	72.330	4.80	2.10	10.08	RHS	Pavement Treatment
16	30 Aug 14	75.010	3.90	1.90	7.41	LHS	Pavement Treatment
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
CARRIED FORWARD:					226.20		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	1,780.20	-	1,780.20
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-
TOTAL				1,780.20	-	1,780.20

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	500
ROAD NAME:	JALAN KK-KENINGAU-TENOM
MONTH:	AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,780.20	
TOTAL					1,780.20	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	777.99	346.27	1,124.26
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	10.43	75.45	85.88
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	165.17	47.44	212.61
TOTAL				953.59	469.16	1,422.75

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					777.99	
1	05 Aug 14	88.483	1.60	0.60	0.96	Crocodile crack/LHS
2	05 Aug 14	93.109	16.30	0.90	14.67	Crocodile crack/LHS
3	05 Aug 14	93.118	6.70	1.10	7.37	Crocodile crack/LHS
4	05 Aug 14	98.158	7.10	0.90	6.39	Crocodile crack/LHS
5	05 Aug 14	98.803	3.30	1.10	3.63	Crocodile crack/RHS
6	05 Aug 14	98.810	13.20	1.40	18.48	Crocodile crack/RHS
7	05 Aug 14	98.827	4.20	1.20	5.04	Crocodile crack/RHS
8	05 Aug 14	98.833	8.60	1.30	11.18	Crocodile crack/RHS
9	05 Aug 14	98.846	13.70	1.30	17.81	Crocodile crack/RHS
10	05 Aug 14	98.862	23.40	1.50	35.10	Crocodile crack/RHS
11	06 Aug 14	69.701	23.50	1.30	30.55	Crocodile crack/RHS
12	06 Aug 14	69.725	3.90	1.90	7.41	Crocodile crack/RHS
13	06 Aug 14	69.730	31.80	1.30	41.34	Crocodile crack/RHS
14	06 Aug 14	72.116	3.70	1.30	4.81	Crocodile crack/RHS
15	06 Aug 14	72.140	2.60	0.80	2.08	Crocodile crack/LHS
16	06 Aug 14	72.152	5.20	0.80	4.16	Crocodile crack/LHS
17	06 Aug 14	72.169	8.30	0.70	5.81	Crocodile crack/LHS
18	06 Aug 14	72.180	3.80	0.70	2.66	Crocodile crack/LHS
19	06 Aug 14	74.158	20.10	2.10	42.21	Crocodile crack/RHS
20	08 Aug 14	99.945	4.20	1.30	5.46	Crocodile crack/LHS
21	08 Aug 14	99.926	3.80	0.70	2.66	Crocodile crack/LHS
22	08 Aug 14	99.920	1.50	0.90	1.35	Crocodile crack/LHS
23	08 Aug 14	99.905	0.90	0.70	0.63	Crocodile crack/RHS
24	08 Aug 14	99.888	13.30	0.80	10.64	Crocodile crack/RHS
25	08 Aug 14	99.868	5.60	0.90	5.04	Crocodile crack/RHS
26	08 Aug 14	99.863	20.30	0.90	18.27	Crocodile crack/RHS
27	08 Aug 14	99.860	7.40	1.00	7.40	Crocodile crack/RHS
28	08 Aug 14	99.836	13.70	0.80	10.96	Crocodile crack/RHS
29	08 Aug 14	99.833	24.10	0.60	14.46	Crocodile crack/RHS
30	08 Aug 14	99.828	12.90	0.60	7.74	Crocodile crack/LHS
CARRIED FORWARD :					1,124.26	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,124.26	
31	08 Aug 14	99.826	7.20	0.40	2.88	Crocodile crack/LHS
32	08 Aug 14	99.820	13.10	0.60	7.86	Crocodile crack/RHS
33	08 Aug 14	99.809	3.70	0.50	1.85	Crocodile crack/LHS
34	08 Aug 14	99.804	18.70	0.80	14.96	Crocodile crack/LHS
35	08 Aug 14	99.801	5.10	0.50	2.55	Crocodile crack/RHS
36	08 Aug 14	99.801	3.30	0.40	1.32	Crocodile crack/LHS
37	08 Aug 14	99.554	3.70	1.10	4.07	Crocodile crack/RHS
38	08 Aug 14	99.550	7.30	0.70	5.11	Crocodile crack/RHS
39	08 Aug 14	99.546	2.30	0.60	1.38	Crocodile crack/LHS
40	08 Aug 14	99.543	2.50	0.90	2.25	Crocodile crack/RHS
41	08 Aug 14	99.536	2.90	0.60	1.74	Crocodile crack/RHS
42	08 Aug 14	99.514	17.70	0.50	8.85	Crocodile crack/RHS
43	08 Aug 14	99.502	3.50	0.80	2.80	Crocodile crack/LHS
44	08 Aug 14	99.494	2.70	0.90	2.43	Crocodile crack/LHS
45	08 Aug 14	99.484	20.90	0.80	16.72	Crocodile crack/RHS
46	08 Aug 14	99.474	7.20	1.00	7.20	Crocodile crack/RHS
47	08 Aug 14	99.470	7.30	0.80	5.84	Crocodile crack/LHS
48	08 Aug 14	99.465	8.80	1.20	10.56	Crocodile crack/LHS
49	08 Aug 14	99.463	1.90	0.70	1.33	Crocodile crack/LHS
50	08 Aug 14	99.457	17.40	1.40	24.36	Crocodile crack/RHS
51	08 Aug 14	99.447	12.60	0.80	10.08	Crocodile crack/LHS
52	08 Aug 14	99.446	5.90	1.00	5.90	Crocodile crack/RHS
53	08 Aug 14	99.435	6.50	1.10	7.15	Crocodile crack/LHS
54	22 Aug 14	60.366	13.00	0.90	11.70	Crocodile crack/RHS (NCR)
55	22 Aug 14	60.374	3.20	0.50	1.60	Crocodile crack/RHS (NCR)
56	22 Aug 14	61.450	6.10	0.50	3.05	Crocodile crack/RHS (NCR)
57	22 Aug 14	61.421	3.40	0.30	1.02	Crocodile crack/RHS (NCR)
58						
59						
60						
TOTAL :					1,290.82	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					10.43	
1	13 Aug 14	102.450	7.30	1.80	13.14	Crocodile crack/LHS
2	13 Aug 14	102.555	5.90	0.80	4.72	Crocodile crack/LHS
3	13 Aug 14	102.650	4.90	0.70	3.43	Crocodile crack/LHS
4	13 Aug 14	102.700	6.00	0.50	3.00	Crocodile crack/LHS
5	13 Aug 14	102.830	5.50	0.90	4.95	Crocodile crack/LHS
6	13 Aug 14	102.900	6.60	0.70	4.62	Crocodile crack/LHS
7	13 Aug 14	103.350	7.70	0.60	4.62	Crocodile crack/RHS
8	13 Aug 14	103.525	6.90	0.80	5.52	Crocodile crack/RHS
9	13 Aug 14	103.674	4.30	0.90	3.87	Crocodile crack/RHS
10	13 Aug 14	103.700	5.90	0.70	4.13	Crocodile crack/RHS
11	13 Aug 14	103.725	4.70	0.80	3.76	Crocodile crack/RHS
12	13 Aug 14	103.727	8.30	0.90	7.47	Crocodile crack/RHS
13	13 Aug 14	103.819	5.10	1.20	6.12	Crocodile crack/RHS
14	13 Aug 14	103.922	6.10	1.00	6.10	Crocodile crack/RHS
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					85.88	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					165.17	
1	29 Aug 14	140.239	5.30	0.50	2.65	Crocodile crack/LHS
2	29 Aug 14	140.322	6.70	1.20	8.04	Crocodile crack/RHS
3	29 Aug 14	140.336	5.30	1.00	5.30	Crocodile crack/LHS
4	29 Aug 14	140.348	4.90	0.80	3.92	Crocodile crack/RHS
5	29 Aug 14	140.445	3.70	0.70	2.59	Crocodile crack/RHS
6	29 Aug 14	140.463	4.50	0.60	2.70	Crocodile crack/LHS
7	29 Aug 14	140.566	6.60	0.50	3.30	Crocodile crack/RHS
8	29 Aug 14	140.628	7.20	0.70	5.04	Crocodile crack/LHS
9	29 Aug 14	140.639	8.00	0.70	5.60	Crocodile crack/RHS
10	29 Aug 14	140.733	6.70	0.50	3.35	Crocodile crack/LHS
11	29 Aug 14	141.210	5.50	0.90	4.95	Crocodile crack/RHS
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					212.61	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month :AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	733.57	1,741.45	2,475.02
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	178.59	1,778.30	1,956.89
3	Beaufort	502	Jalan Beaufort - Menumbok	182.60	1,307.45	1,490.05
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	330.84	1,897.84	2,228.68
TOTAL				1,425.60	6,725.04	8,150.64

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	R01
ROAD NAME:	JLN KK-SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					733.57	
1	05 Aug 14	72.710	2.80	1.50	4.20	LHS
2	05 Aug 14	72.715	2.40	1.60	3.84	LHS
3	05 Aug 14	73.850	1.00	1.20	1.20	LHS
4	05 Aug 14	73.858	1.50	1.90	2.85	LHS
5	05 Aug 14	74.120	1.30	1.80	2.34	LHS
6	05 Aug 14	74.950	5.10	1.50	7.65	LHS
7	05 Aug 14	75.075	1.10	10.50	11.55	LHS
8	05 Aug 14	75.920	1.00	5.70	5.70	LHS
9	05 Aug 14	75.929	1.10	8.50	9.35	LHS
10	05 Aug 14	75.955	1.10	7.00	7.70	LHS
11	05 Aug 14	75.960	1.20	5.00	6.00	LHS
12	05 Aug 14	80.220	3.80	1.10	4.18	RHS
13	05 Aug 14	80.230	4.10	1.00	4.10	LHS
14	05 Aug 14	81.488	1.50	1.20	1.80	RHS
15	05 Aug 14	81.490	2.50	1.80	4.50	RHS
16	05 Aug 14	82.530	2.50	1.80	4.50	LHS
17	05 Aug 14	82.670	2.20	1.90	4.18	LHS
18	05 Aug 14	82.730	3.40	1.00	3.40	RHS
19	05 Aug 14	82.836	4.00	1.00	4.00	RHS
20	05 Aug 14	82.840	2.80	1.20	3.36	RHS
21	05 Aug 14	84.200	2.90	1.30	3.77	LHS
22	05 Aug 14	89.000	1.50	1.50	2.25	LHS
23	05 Aug 14	89.012	1.30	1.50	1.95	RHS
24	05 Aug 14	93.590	1.50	1.00	1.50	LHS
25	05 Aug 14	93.591	1.70	1.20	2.04	LHS
26	05 Aug 14	95.640	1.10	1.80	1.98	LHS
27	05 Aug 14	99.360	1.00	1.20	1.20	LHS
28	07 Aug 14	72.770	2.80	1.50	4.20	LHS
29	07 Aug 14	72.772	3.20	1.50	4.80	LHS
30	07 Aug 14	75.045	4.30	1.30	5.59	LHS
TOTAL:					859.25	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					859.25	
31	07 Aug 14	75.049	1.20	0.90	1.08	LHS
32	07 Aug 14	75.990	2.70	1.10	2.97	LHS
33	07 Aug 14	77.543	8.00	1.60	12.80	RHS
34	07 Aug 14	77.546	4.70	1.40	6.58	RHS
35	07 Aug 14	77.535	6.70	1.10	7.37	RHS
36	07 Aug 14	77.600	7.20	1.50	10.80	RHS
37	07 Aug 14	78.105	11.00	0.80	8.80	LHS
38	07 Aug 14	80.258	2.80	1.00	2.80	LHS
39	07 Aug 14	80.265	3.50	2.10	7.35	LHS
40	07 Aug 14	80.709	5.00	1.60	8.00	LHS
41	07 Aug 14	81.980	4.80	1.00	4.80	RHS
42	07 Aug 14	82.010	7.00	1.50	10.50	RHS
43	07 Aug 14	92.251	5.80	1.10	6.38	RHS
44	07 Aug 14	92.246	7.90	1.30	10.27	LHS
45	07 Aug 14	95.435	19.00	1.20	22.80	LHS
46	07 Aug 14	96.040	8.20	1.20	9.84	LHS
47	07 Aug 14	96.750	5.00	3.50	17.50	LHS
48	07 Aug 14	97.060	5.00	1.60	8.00	LHS
49	07 Aug 14	97.065	4.40	3.00	13.20	LHS
50	07 Aug 14	97.070	6.90	3.50	24.15	LHS
51	07 Aug 14	97.077	6.00	2.10	12.60	LHS
52	07 Aug 14	97.134	12.40	1.40	17.36	LHS
53	07 Aug 14	98.190	3.60	1.10	3.96	RHS
54	07 Aug 14	98.191	1.50	1.20	1.80	RHS
55	07 Aug 14	98.230	7.20	3.50	25.20	LHS
56	07 Aug 14	99.307	9.80	1.50	14.70	LHS
57	16 Aug 14	72.540	9.20	1.00	9.20	LHS
58	16 Aug 14	72.550	44.00	1.00	44.00	LHS
59	16 Aug 14	72.660	24.30	1.30	31.59	LHS
60	16 Aug 14	72.680	12.60	0.80	10.08	LHS
TOTAL:					1225.73	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1225.73	
61	16 Aug 14	72.705	13.60	1.50	20.40	LHS
62	16 Aug 14	72.758	3.700	1.80	6.66	LHS
63	16 Aug 14	72.760	1.60	1.30	2.08	LHS
64	16 Aug 14	72.762	38.00	1.60	60.80	LHS
65	16 Aug 14	72.769	1.60	1.30	2.08	LHS
66	16 Aug 14	72.800	18.00	1.20	21.60	LHS
67	16 Aug 14	72.819	1.800	0.90	1.62	LHS
68	16 Aug 14	72.824	8.300	1.60	13.28	LHS
69	16 Aug 14	72.860	15.000	1.40	21.00	LHS
70	19 Aug 14	72.880	6.20	1.10	6.82	LHS
71	19 Aug 14	81.030	8.00	3.60	28.80	LHS
72	19 Aug 14	85.970	7.40	2.00	14.80	LHS
73	19 Aug 14	108.360	7.00	1.60	11.20	LHS
74	19 Aug 14	108.360	7.00	1.60	11.20	LHS
75	19 Aug 14	114.015	1.50	1.00	1.50	RHS
76	19 Aug 14	114.017	1.20	1.00	1.20	RHS
77	19 Aug 14	121.755	10.40	3.50	36.40	RHS
78	19 Aug 14	123.652	8.60	1.60	13.76	LHS
79	19 Aug 14	123.667	6.50	1.60	10.40	LHS
80	19 Aug 14	123.670	0.50	0.50	0.25	LHS
81	19 Aug 14	123.722	22.00	1.60	35.20	LHS
82	19 Aug 14	123.812	21.30	1.50	31.95	RHS
83	19 Aug 14	123.814	8.00	1.30	10.40	RHS
84	19 Aug 14	123.826	12.00	1.30	15.60	RHS
85	19 Aug 14	123.900	11.30	1.60	18.08	LHS
86	19 Aug 14	124.040	6.00	1.00	6.00	LHS
87	19 Aug 14	124.046	5.00	2.90	14.50	LHS
88	19 Aug 14	124.500	11.80	1.00	11.80	RHS
89	19 Aug 14	124.508	11.80	1.00	11.80	LHS
90	19 Aug 14	125.157	8.30	1.50	12.45	RHS
TOTAL:					1679.36	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1679.36	
91	22 Aug 14	90.730	21.20	2.00	42.40	RHS
92	22 Aug 14	90.780	16.70	2.00	33.40	RHS
93	22 Aug 14	92.230	18.00	1.10	19.80	LHS
94	22 Aug 14	92.237	13.00	1.40	18.20	RHS
95	22 Aug 14	94.895	10.10	1.40	14.14	RHS
96	22 Aug 14	95.020	7.30	0.70	5.11	LHS
97	22 Aug 14	95.023	5.20	1.10	5.72	RHS
98	22 Aug 14	95.031	1.40	1.20	1.68	LHS
99	22 Aug 14	95.044	4.70	1.50	7.05	LHS
100	22 Aug 14	95.053	1.70	1.00	1.70	LHS
101	22 Aug 14	95.087	6.90	0.60	4.14	LHS
102	22 Aug 14	95.100	7.20	1.00	7.20	LHS
103	22 Aug 14	95.106	4.80	1.20	5.76	LHS
104	22 Aug 14	95.620	2.40	1.40	3.36	RHS
105	22 Aug 14	95.833	17.80	1.50	26.70	RHS
106	22 Aug 14	96.390	4.60	0.90	4.14	LHS
107	22 Aug 14	96.875	3.80	3.50	13.30	RHS
108	22 Aug 14	96.970	8.20	1.45	11.89	LHS
109	22 Aug 14	96.980	21.00	1.40	29.40	LHS
110	22 Aug 14	96.980	21.00	1.40	29.40	RHS
111	22 Aug 14	97.005	3.40	1.30	4.42	LHS
112	22 Aug 14	97.650	1.40	0.70	0.98	RHS
113	22 Aug 14	98.240	2.80	3.00	8.40	LHS
114	22 Aug 14	98.250	2.70	1.50	4.05	LHS
115	22 Aug 14	98.270	3.80	1.30	4.94	LHS
116	25 Aug 14	72.660	24.30	1.30	31.59	LHS
117	25 Aug 14	72.680	12.60	0.80	10.08	LHS
118	25 Aug 14	72.705	13.60	1.50	20.40	LHS
119	25 Aug 14	72.758	3.700	1.80	6.66	LHS
120	25 Aug 14	72.762	38.00	1.60	60.80	LHS
TOTAL:					2116.17	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	R01
ROAD NAME:	JLN KK-SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					2116.17	
121	25 Aug 14	72.800	18.00	1.20	21.60	LHS
122	25 Aug 14	72.819	1.800	0.90	1.62	LHS
123	25 Aug 14	72.824	8.300	1.60	13.28	LHS
124	25 Aug 14	72.860	15.000	1.40	21.00	LHS
125	25 Aug 14	72.480	6.20	1.10	6.82	LHS
126	25 Aug 14	90.700	26.00	1.40	36.40	RHS
127	25 Aug 14	90.789	29.00	1.00	29.00	LHS
128	25 Aug 14	90.807	4.00	3.00	12.00	RHS
129	25 Aug 14	90.820	4.00	3.00	12.00	RHS
130	25 Aug 14	90.824	16.00	1.20	19.20	RHS
131	25 Aug 14	96.965	10.00	1.90	19.00	LHS
132	25 Aug 14	96.970	8.20	1.45	11.89	LHS
133	25 Aug 14	96.980	21.00	1.40	29.40	LHS
134	25 Aug 14	96.980	21.00	1.40	29.40	RHS
135	25 Aug 14	97.005	3.40	1.30	4.42	LHS
136	25 Aug 14	98.240	2.80	3.00	8.40	LHS
137	25 Aug 14	98.280	4.20	3.10	13.02	LHS
138	25 Aug 14	123.812	21.30	1.50	31.95	RHS
139	25 Aug 14	123.814	8.00	1.30	10.40	RHS
140	25 Aug 14	123.826	12.00	1.30	15.60	RHS
141	25 Aug 14	125.471	8.30	1.50	12.45	RHS
142						
143						
144						
145						
146						
147						
148						
149						
150						
TOTAL:					2475.02	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: SIPITANG

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					178.59	
1	05 Aug 14	127.518	1.180	0.600	0.708	LHS
2	05 Aug 14	135.740	4.30	0.50	2.15	RHS
3	05 Aug 14	135.790	15.00	0.80	12.00	RHS
4	05 Aug 14	137.590	1.900	0.700	1.330	LHS
5	05 Aug 14	137.770	13.20	1.20	15.84	LHS
6	07 Aug 14	138.011	2.70	0.60	1.62	LHS
7	07 Aug 14	138.080	1.50	10.00	15.00	LHS
8	07 Aug 14	139.050	10.00	1.00	10.00	LHS
9	07 Aug 14	139.660	0.700	0.500	0.350	RHS
10	07 Aug 14	139.664	0.700	0.700	0.490	RHS
11	07 Aug 14	139.667	2.500	0.500	1.250	RHS
12	07 Aug 14	139.764	11.50	0.90	10.35	LHS
13	07 Aug 14	139.800	10.00	1.00	10.00	LHS
14	07 Aug 14	139.805	3.400	1.200	4.080	LHS
15	07 Aug 14	139.870	17.70	1.20	21.24	LHS
16	07 Aug 14	139.890	8.60	1.70	14.62	LHS
17	07 Aug 14	139.879	2.40	1.50	3.60	RHS
18	07 Aug 14	139.900	7.40	1.50	11.10	LHS
19	07 Aug 14	140.015	2.10	3.80	7.98	M
20	07 Aug 14	140.170	21.30	1.00	21.30	RHS
21	07 Aug 14	140.200	1.20	3.80	4.56	LHS
22	07 Aug 14	140.280	5.10	1.10	5.61	LHS
23	07 Aug 14	140.283	4.20	1.20	5.04	LHS
24	07 Aug 14	140.296	5.000	1.850	9.250	LHS
25	07 Aug 14	140.300	6.000	1.500	9.000	LHS
26	07 Aug 14	145.595	21.90	1.30	28.47	LHS
27	07 Aug 14	145.600	20.40	1.50	30.60	LHS
28	07 Aug 14	148.100	4.70	1.20	5.64	RHS
29	07 Aug 14	148.190	5.40	3.30	17.82	RHS
30	07 Aug 14	154.912	6.000	0.500	3.000	RHS
TOTAL:					462.59	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: SIPITANG

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					462.59	
31	10 Aug 14	128.655	10.90	1.00	10.90	LHS
32	10 Aug 14	128.728	10.30	1.10	11.33	LHS
33	10 Aug 14	128.733	6.00	1.10	6.60	LHS
34	10 Aug 14	129.229	2.20	1.40	3.08	LHS
35	10 Aug 14	129.231	7.70	1.20	9.24	LHS
36	10 Aug 14	129.241	2.30	1.30	2.99	LHS
37	10 Aug 14	129.265	19.40	1.40	27.16	LHS
38	10 Aug 14	135.740	4.30	0.50	2.15	RHS
39	10 Aug 14	135.764	17.10	1.30	22.23	LHS
40	10 Aug 14	135.776	11.00	1.20	13.20	LHS
41	10 Aug 14	135.787	18.20	1.80	32.76	LHS
42	10 Aug 14	135.790	15.00	0.80	12.00	RHS
43	10 Aug 14	136.385	15.00	2.20	33.00	RHS
44	10 Aug 14	136.700	3.80	1.80	6.84	LHS
45	10 Aug 14	137.785	9.20	1.70	15.64	LHS
46	10 Aug 14	137.860	11.10	1.30	14.43	LHS
47	10 Aug 14	138.055	4.00	1.10	4.40	LHS
48	10 Aug 14	139.550	12.20	1.30	15.86	LHS
49	10 Aug 14	139.683	17.40	1.20	20.88	LHS
50	10 Aug 14	139.700	6.30	1.20	7.56	LHS
51	10 Aug 14	139.790	8.20	0.50	4.10	LHS
52	10 Aug 14	140.040	3.80	1.70	6.46	LHS
53	10 Aug 14	140.300	7.40	3.30	24.42	LHS
54	10 Aug 14	145.235	11.40	1.30	14.82	LHS
55	10 Aug 14	145.246	17.80	1.30	23.14	RHS
56	10 Aug 14	145.277	2.70	1.70	4.59	LHS
57	10 Aug 14	149.350	26.00	0.70	18.20	RHS
58	10 Aug 14	149.370	11.90	0.90	10.71	RHS
59	10 Aug 14	149.390	26.50	0.40	10.60	RHS
60	10 Aug 14	151.470	13.80	1.20	16.56	LHS
TOTAL:					868.44	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: SIPITANG

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					868.44	
61	22 Aug 14	128.173	2.80	0.50	1.40	LHS
62	22 Aug 14	128.560	11.00	1.30	14.30	LHS
63	22 Aug 14	128.563	27.10	1.20	32.52	LHS
64	22 Aug 14	128.572	18.40	1.20	22.08	LHS
65	22 Aug 14	128.570	4.90	1.10	5.39	LHS
66	22 Aug 14	129.015	11.40	1.20	13.68	LHS
67	22 Aug 14	136.330	17.70	1.20	21.24	RHS
68	22 Aug 14	136.430	19.50	0.70	13.65	RHS
69	22 Aug 14	136.435	11.10	1.20	13.32	RHS
70	22 Aug 14	136.446	11.00	2.00	22.00	RHS
71	22 Aug 14	139.750	1.40	0.55	0.77	LHS
72	22 Aug 14	139.755	8.70	0.70	6.09	LHS
73	22 Aug 14	139.767	0.98	0.70	0.69	LHS
74	22 Aug 14	139.770	1.40	7.10	9.94	LHS
75	22 Aug 14	139.867	1.60	1.20	1.92	LHS
76	22 Aug 14	141.503	16.00	1.00	16.00	LHS
77	22 Aug 14	141.520	8.10	1.40	11.34	LHS
78	22 Aug 14	141.529	17.60	1.20	21.12	LHS
79	22 Aug 14	142.805	0.70	0.40	0.28	LHS
80	22 Aug 14	148.100	3.80	1.40	5.32	RHS
81	22 Aug 14	149.400	1.15	1.90	2.19	LHS
82	22 Aug 14	149.400	3.20	1.80	5.76	RHS
83	22 Aug 14	149.500	4.30	1.20	5.16	LHS
84	22 Aug 14	149.580	3.40	2.20	7.48	RHS
85	22 Aug 14	149.584	4.50	3.30	14.85	RHS
86	22 Aug 14	149.590	2.60	1.60	4.16	RHS
87	22 Aug 14	152.250	12.00	0.50	6.00	RHS
88	22 Aug 14	153.980	3.50	0.40	1.40	LHS
89	22 Aug 14	154.750	40.00	1.00	40.00	RHS
90	22 Aug 14	155.790	15.00	0.80	12.00	LHS
TOTAL:					1200.48	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: SIPITANG

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1200.48	
91	25 Aug 14	137.950	3.90	1.20	4.68	LHS
92	25 Aug 14	137.960	1.50	45.00	67.50	LHS
93	25 Aug 14	138.000	7.10	1.50	10.65	LHS
94	25 Aug 14	138.005	18.00	1.00	18.00	LHS
95	25 Aug 14	139.800	10.00	1.00	10.00	LHS
96	25 Aug 14	139.885	5.70	2.70	15.39	RHS
97	25 Aug 14	139.870	17.70	1.20	21.24	LHS
98	25 Aug 14	139.930	4.60	2.60	11.96	RHS
99	25 Aug 14	139.942	3.20	2.60	8.32	RHS
100	25 Aug 14	140.280	17.10	0.70	11.97	RHS
101	25 Aug 14	140.295	13.40	3.10	41.54	LHS
102	25 Aug 14	140.300	5.20	3.00	15.60	LHS
103	25 Aug 14	140.300	9.00	1.40	12.60	RHS
104	25 Aug 14	140.548	9.00	1.30	11.70	RHS
105	25 Aug 14	140.674	6.50	1.30	8.45	LHS
106	25 Aug 14	148.100	30.80	1.30	40.04	RHS
107	25 Aug 14	148.100	13.00	1.30	16.90	LHS
108	25 Aug 14	152.100	6.40	2.00	12.80	LHS
109	25 Aug 14	152.100	23.90	1.10	26.29	LHS
110	25 Aug 14	153.308	11.00	0.70	7.70	LHS
111	25 Aug 14	153.319	13.00	1.00	13.00	LHS
112	25 Aug 14	153.570	19.00	0.85	16.15	RHS
113	25 Aug 14	153.572	25.00	1.00	25.00	LHS
114	25 Aug 14	153.980	3.50	0.70	2.45	LHS
115	27 Aug 14	127.518	1.180	0.600	0.708	LHS
116	27 Aug 14	128.655	10.90	1.00	10.90	LHS
117	27 Aug 14	128.728	10.30	1.10	11.33	LHS
118	27 Aug 14	135.740	4.30	0.50	2.15	RHS
119	27 Aug 14	135.790	15.00	0.80	12.00	RHS
120	27 Aug 14	137.590	1.900	0.700	1.330	LHS
TOTAL:					1668.83	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: SIPITANG

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1668.83	
121	27 Aug 14	137.770	13.20	1.20	15.84	LHS
122	27 Aug 14	138.011	2.70	0.60	1.62	LHS
123	27 Aug 14	139.050	10.00	1.00	10.00	LHS
124	27 Aug 14	139.660	0.700	0.500	0.350	RHS
125	27 Aug 14	139.664	0.700	0.700	0.490	RHS
126	27 Aug 14	139.667	2.500	0.500	1.250	RHS
127	27 Aug 14	139.764	11.50	0.90	10.35	LHS
128	27 Aug 14	139.800	3.400	1.200	4.080	LHS
129	27 Aug 14	139.900	7.40	1.50	11.10	LHS
130	27 Aug 14	139.879	2.40	1.50	3.60	RHS
131	27 Aug 14	139.890	8.60	1.70	14.62	LHS
132	27 Aug 14	140.015	2.10	3.80	7.98	M
133	30 Aug 14	140.040	3.80	1.70	6.46	LHS
134	30 Aug 14	140.170	21.30	1.00	21.30	RHS
135	30 Aug 14	140.280	5.10	1.10	5.61	LHS
136	30 Aug 14	140.283	4.20	1.20	5.04	LHS
137	30 Aug 14	140.296	5.000	1.850	9.250	LHS
138	30 Aug 14	140.300	6.000	1.500	9.000	LHS
139	30 Aug 14	140.354	7.40	3.30	24.42	LHS
140	30 Aug 14	145.595	21.90	1.30	28.47	LHS
141	30 Aug 14	145.600	20.40	1.50	30.60	LHS
142	30 Aug 14	148.100	4.70	1.20	5.64	RHS
143	30 Aug 14	148.190	5.40	3.30	17.82	RHS
144	30 Aug 14	153.975	3.00	0.30	0.90	RHS
145	30 Aug 14	154.912	6.000	0.500	3.000	RHS
146	30 Aug 14	154.950	3.50	0.70	2.45	LHS
147	30 Aug 14	154.950	3.50	0.40	1.40	RHS
148	30 Aug 14	154.955	3.50	0.40	1.40	RHS
149	30 Aug 14	154.990	16.50	0.85	14.03	RHS
150	30 Aug 14	155.640	20.00	1.00	20.00	LHS
TOTAL:					1956.89	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					182.60	
1	07 Aug 14	6.230	5.10	1.40	7.14	LHS
2	07 Aug 14	10.020	13.00	1.50	19.50	LHS
3	07 Aug 14	10.268	10.00	1.90	19.00	LHS
4	07 Aug 14	10.300	2.10	10.00	21.00	RHS
5	07 Aug 14	10.330	4.30	1.70	7.31	LHS
6	07 Aug 14	10.344	12.70	1.80	22.86	LHS
7	07 Aug 14	10.390	3.000	1.000	3.000	LHS
8	07 Aug 14	10.720	5.20	1.00	5.20	LHS
9	07 Aug 14	10.980	16.00	1.10	17.60	LHS
10	07 Aug 14	11.665	2.40	1.50	3.60	RHS
11	07 Aug 14	11.673	5.00	1.70	8.50	RHS
12	07 Aug 14	11.670	13.60	1.50	20.40	LHS
13	07 Aug 14	11.698	8.90	1.50	13.35	LHS
14	07 Aug 14	11.739	5.90	1.10	6.49	LHS
15	07 Aug 14	11.745	5.50	1.10	6.05	LHS
16	07 Aug 14	11.779	12.10	1.50	18.15	RHS
17	07 Aug 14	13.000	9.40	1.75	16.45	RHS
18	07 Aug 14	13.050	3.10	1.50	4.65	RHS
19	07 Aug 14	13.060	7.20	1.40	10.08	LHS
20	07 Aug 14	13.110	1.30	0.90	1.17	RHS
21	07 Aug 14	13.118	4.80	1.40	6.72	RHS
22	07 Aug 14	13.140	5.00	1.30	6.50	LHS
23	07 Aug 14	13.146	4.30	1.30	5.59	LHS
24	07 Aug 14	13.135	5.20	1.10	5.72	RHS
25	07 Aug 14	13.250	1.40	1.00	1.40	RHS
26	07 Aug 14	13.250	1.50	1.10	1.65	LHS
27	07 Aug 14	13.260	2.60	1.00	2.60	LHS
28	07 Aug 14	19.060	1.90	1.80	3.42	LHS
29	07 Aug 14	17.155	2.80	1.00	2.80	RHS
30	07 Aug 14	19.200	7.100	1.700	12.070	LHS
TOTAL:					462.57	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					462.57	
31	10 Aug 14	6.090	4.50	1.00	4.50	RHS
32	10 Aug 14	6.590	8.70	1.70	14.79	RHS
33	10 Aug 14	6.850	6.60	1.00	6.60	LHS
34	10 Aug 14	6.855	2.80	2.20	6.16	LHS
35	10 Aug 14	10.220	7.30	1.30	9.49	RHS
36	10 Aug 14	10.920	12.50	1.40	17.50	LHS
37	10 Aug 14	10.922	2.10	0.50	1.05	LHS
38	10 Aug 14	11.400	5.20	3.00	15.60	LHS
39	10 Aug 14	11.420	5.20	3.00	15.60	LHS
40	10 Aug 14	11.433	2.00	1.00	2.00	LHS
41	10 Aug 14	11.440	7.20	1.10	7.92	LHS
42	10 Aug 14	11.474	3.30	1.30	4.29	LHS
43	10 Aug 14	11.475	2.80	1.20	3.36	LHS
44	10 Aug 14	11.487	1.50	0.70	1.05	LHS
45	10 Aug 14	11.490	2.30	1.10	2.53	LHS
46	10 Aug 14	11.675	14.60	1.30	18.98	LHS
47	10 Aug 14	12.092	1.60	1.20	1.92	LHS
48	10 Aug 14	12.302	6.00	5.00	30.00	LHS
49	10 Aug 14	13.005	3.80	1.40	5.32	RHS
50	10 Aug 14	13.006	2.40	1.30	3.12	RHS
51	10 Aug 14	13.015	2.80	1.50	4.20	RHS
52	10 Aug 14	13.018	2.30	1.20	2.76	RHS
53	10 Aug 14	13.023	3.90	1.10	4.29	RHS
54	10 Aug 14	13.100	4.60	1.00	4.60	RHS
55	10 Aug 14	13.192	2.80	1.00	2.80	LHS
56	10 Aug 14	13.250	4.10	1.20	4.92	LHS
57	10 Aug 14	16.020	12.00	1.30	15.60	LHS
58	10 Aug 14	19.070	22.20	3.50	77.70	LHS
59	10 Aug 14	19.070	22.20	3.50	77.70	RHS
60	10 Aug 14	19.200	6.00	1.50	9.00	LHS
TOTAL:					837.92	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					837.92	
61	13 Aug 14	6.080	5.00	1.20	6.00	LHS
62	13 Aug 14	6.420	4.80	1.10	5.28	LHS
63	13 Aug 14	6.655	5.30	1.10	5.83	RHS
64	13 Aug 14	7.085	5.80	1.20	6.96	LHS
65	13 Aug 14	9.250	1.30	1.00	1.30	LHS
66	13 Aug 14	9.290	1.60	1.20	1.92	LHS
67	13 Aug 14	9.291	1.40	0.40	0.56	LHS
68	13 Aug 14	9.940	1.40	1.40	1.96	LHS
69	13 Aug 14	9.941	3.20	0.70	2.24	LHS
70	13 Aug 14	9.947	5.50	1.00	5.50	LHS
71	13 Aug 14	10.090	2.80	0.90	2.52	RHS
72	13 Aug 14	10.091	3.10	1.00	3.10	RHS
73	13 Aug 14	10.320	2.40	1.40	3.36	LHS
74	13 Aug 14	10.324	1.00	0.90	0.90	LHS
75	13 Aug 14	10.330	5.30	2.20	11.66	LHS
76	13 Aug 14	10.390	3.50	2.80	9.80	LHS
77	13 Aug 14	10.630	1.30	1.00	1.30	LHS
78	13 Aug 14	11.620	5.20	1.80	9.36	LHS
79	13 Aug 14	12.570	3.40	1.60	5.44	RHS
80	13 Aug 14	12.241	5.50	0.50	2.75	LHS
81	13 Aug 14	12.251	1.20	1.20	1.44	LHS
82	13 Aug 14	12.725	1.60	0.80	1.28	LHS
83	13 Aug 14	13.038	1.50	0.90	1.35	LHS
84	13 Aug 14	13.041	2.10	1.20	2.52	LHS
85	13 Aug 14	13.045	6.90	1.40	9.66	LHS
86	13 Aug 14	13.055	2.00	0.90	1.80	LHS
87	13 Aug 14	13.066	4.40	1.30	5.72	LHS
88	13 Aug 14	13.329	1.70	1.30	2.21	RHS
89	13 Aug 14	19.070	1.50	1.10	1.65	LHS
90	13 Aug 14	19.071	1.00	1.00	1.00	LHS
TOTAL:					954.29	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					954.29	
91	19 Aug 14	6.890	2.20	1.70	3.74	LHS
92	19 Aug 14	7.272	1.60	1.20	1.92	LHS
93	19 Aug 14	10.230	1.60	1.00	1.60	LHS
94	19 Aug 14	10.228	2.90	2.10	6.09	LHS
95	19 Aug 14	10.321	2.60	1.80	4.68	RHS
96	19 Aug 14	10.370	1.60	1.00	1.60	LHS
97	19 Aug 14	10.381	4.00	1.30	5.20	LHS
98	19 Aug 14	10.390	1.60	1.00	1.60	LHS
99	19 Aug 14	10.635	1.00	1.00	1.00	LHS
100	19 Aug 14	10.773	1.60	0.90	1.44	RHS
101	19 Aug 14	10.791	1.40	1.10	1.54	RHS
102	19 Aug 14	10.970	5.10	1.20	6.12	LHS
103	19 Aug 14	11.617	1.50	1.50	2.25	LHS
104	19 Aug 14	11.618	3.70	1.40	5.18	LHS
105	19 Aug 14	11.670	1.30	0.80	1.04	LHS
106	19 Aug 14	11.778	5.10	1.40	7.14	LHS
107	19 Aug 14	11.935	1.50	1.00	1.50	LHS
108	19 Aug 14	11.987	2.30	1.10	2.53	LHS
109	19 Aug 14	12.050	1.50	1.20	1.80	LHS
110	19 Aug 14	12.710	1.10	1.10	1.21	LHS
111	19 Aug 14	13.187	1.40	1.20	1.68	RHS
112	19 Aug 14	18.980	3.40	1.30	4.42	LHS
113	19 Aug 14	19.050	1.70	1.50	2.55	LHS
114	19 Aug 14	19.060	2.00	1.80	3.60	LHS
115	19 Aug 14	19.068	2.20	1.80	3.96	LHS
116	19 Aug 14	19.070	2.20	1.80	3.96	LHS
117	19 Aug 14	19.200	8.80	2.00	17.60	LHS
118	19 Aug 14	19.208	8.80	2.00	17.60	LHS
119	19 Aug 14	19.335	10.00	1.80	18.00	RHS
120	19 Aug 14	19.450	15.30	1.80	27.54	LHS
TOTAL:					1114.38	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1114.38	
121	28 Aug 14	6.422	1.20	1.80	2.16	LHS
122	28 Aug 14	6.664	2.00	1.20	2.40	LHS
123	28 Aug 14	6.890	1.00	1.50	1.50	LHS
124	28 Aug 14	7.085	1.90	2.80	5.32	LHS
125	28 Aug 14	9.940	1.80	1.20	2.16	LHS
126	28 Aug 14	10.004	5.00	1.80	9.00	LHS
127	28 Aug 14	10.360	1.20	1.20	1.44	LHS
128	28 Aug 14	10.363	2.80	1.80	5.04	LHS
129	28 Aug 14	10.370	3.80	2.90	11.02	LHS
130	28 Aug 14	10.385	3.90	2.80	10.92	LHS
131	28 Aug 14	10.389	3.90	2.40	9.36	LHS
132	28 Aug 14	10.910	1.80	1.90	3.42	LHS
133	28 Aug 14	10.970	3.10	1.30	4.03	RHS
134	28 Aug 14	11.180	1.30	1.20	1.56	LHS
135	28 Aug 14	11.610	1.90	2.90	5.51	LHS
136	28 Aug 14	11.615	2.80	1.50	4.20	LHS
137	28 Aug 14	11.617	6.50	1.20	7.80	LHS
138	28 Aug 14	11.948	1.90	2.10	3.99	LHS
139	28 Aug 14	12.944	3.80	2.80	10.64	LHS
140	28 Aug 14	13.010	1.50	1.10	1.65	RHS
141	28 Aug 14	13.030	1.50	1.80	2.70	LHS
142	28 Aug 14	13.046	2.80	1.90	5.32	RHS
143	28 Aug 14	13.168	2.80	1.90	5.32	LHS
144	28 Aug 14	14.100	1.90	2.30	4.37	RHS
145	28 Aug 14	16.110	1.50	1.90	2.85	LHS
146	28 Aug 14	16.118	1.30	2.80	3.64	RHS
147	28 Aug 14	16.400	2.10	1.70	3.57	RHS
148	28 Aug 14	18.980	3.20	1.70	5.44	LHS
149	28 Aug 14	19.070	2.80	1.90	5.32	LHS
150	28 Aug 14	19.200	2.20	1.90	4.18	LHS
TOTAL:					1260.21	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1260.21	
151	30 Aug 14	10.210	2.10	2.80	5.88	RHS
152	30 Aug 14	10.255	1.20	1.50	1.80	LHS
153	30 Aug 14	10.257	3.00	1.80	5.40	LHS
154	30 Aug 14	10.547	3.20	2.50	8.00	RHS
155	30 Aug 14	10.841	3.40	2.10	7.14	RHS
156	30 Aug 14	10.911	2.10	1.80	3.78	RHS
157	30 Aug 14	11.150	5.90	1.20	7.08	LHS
158	30 Aug 14	11.210	2.10	1.50	3.15	LHS
159	30 Aug 14	11.450	2.40	5.10	12.24	RHS
160	30 Aug 14	11.620	4.70	1.20	5.64	LHS
161	30 Aug 14	11.760	1.20	9.00	10.80	LHS
162	30 Aug 14	11.933	4.10	1.50	6.15	LHS
163	30 Aug 14	11.974	2.80	7.40	20.72	LHS
164	30 Aug 14	12.060	6.20	1.90	11.78	LHS
165	30 Aug 14	12.120	2.10	3.20	6.72	LHS
166	30 Aug 14	12.541	1.80	1.50	2.70	LHS
167	30 Aug 14	13.010	7.80	1.80	14.04	LHS
168	30 Aug 14	13.020	7.90	1.90	15.01	LHS
169	30 Aug 14	13.841	1.80	2.80	5.04	RHS
170	30 Aug 14	13.910	2.10	2.80	5.88	RHS
171	30 Aug 14	14.510	1.80	2.10	3.78	RHS
172	30 Aug 14	16.400	1.90	3.80	7.22	RHS
173	30 Aug 14	16.401	1.20	1.50	1.80	RHS
174	30 Aug 14	16.412	8.60	1.80	15.48	LHS
175	30 Aug 14	17.170	5.80	1.80	10.44	RHS
176	30 Aug 14	19.070	7.20	1.60	11.52	LHS
177	30 Aug 14	19.081	1.30	1.00	1.30	LHS
178	30 Aug 14	19.086	1.50	1.50	2.25	LHS
179	30 Aug 14	19.087	2.90	1.80	5.22	LHS
180	30 Aug 14	19.200	10.80	1.10	11.88	LHS
TOTAL:					1490.05	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					330.84	
1	05 Aug 14	23.789	1.50	2.00	3.00	RHS
2	05 Aug 14	23.847	1.30	2.80	3.64	LHS
3	05 Aug 14	23.947	3.20	2.00	6.40	LHS
4	05 Aug 14	24.447	3.10	2.40	7.44	LHS
5	05 Aug 14	24.797	3.00	2.80	8.40	LHS
6	05 Aug 14	24.987	1.70	1.90	3.23	LHS
7	05 Aug 14	26.565	3.20	3.80	12.16	LHS
8	05 Aug 14	26.741	2.80	1.90	5.32	LHS
9	05 Aug 14	26.847	3.00	1.90	5.70	LHS
10	05 Aug 14	28.448	3.60	3.00	10.80	RHS
11	05 Aug 14	29.931	2.80	3.20	8.96	LHS
12	05 Aug 14	30.110	6.30	3.50	22.05	RHS
13	05 Aug 14	31.650	3.20	1.20	3.84	LHS
14	05 Aug 14	31.844	1.20	1.80	2.16	LHS
15	05 Aug 14	32.535	3.20	2.80	8.96	LHS
16	05 Aug 14	32.744	1.20	3.80	4.56	LHS
17	05 Aug 14	33.175	2.80	3.20	8.96	LHS
18	05 Aug 14	33.228	2.30	3.50	8.05	LHS
19	05 Aug 14	33.345	1.80	3.20	5.76	LHS
20	05 Aug 14	33.587	2.20	3.50	7.70	LHS
21	05 Aug 14	44.740	1.00	1.50	1.50	LHS
22	05 Aug 14	45.940	16.00	1.70	27.20	LHS
23	05 Aug 14	52.111	1.30	1.20	1.56	LHS
24	05 Aug 14	52.241	1.20	1.00	1.20	LHS
25	05 Aug 14	52.255	1.80	1.20	2.16	LHS
26	05 Aug 14	53.700	20.00	1.80	36.00	LHS
27	05 Aug 14	53.723	27.00	1.80	48.60	LHS
28	05 Aug 14	53.990	2.70	12.00	32.40	LHS
29	05 Aug 14	54.490	12.00	1.00	12.00	RHS
30	05 Aug 14	57.040	3.00	2.10	6.30	LHS
TOTAL:					646.85	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUKOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					646.85	
31	10 Aug 14	32.375	3.20	1.80	5.76	RHS
32	10 Aug 14	32.544	2.50	2.30	5.75	LHS
33	10 Aug 14	32.670	5.20	3.30	17.16	RHS
34	10 Aug 14	33.711	2.50	1.90	4.75	LHS
35	10 Aug 14	33.886	3.20	2.50	8.00	LHS
36	10 Aug 14	34.078	1.90	1.50	2.85	LHS
37	10 Aug 14	34.547	2.50	2.20	5.50	RHS
38	10 Aug 14	34.654	1.80	3.20	5.76	RHS
39	10 Aug 14	35.470	3.50	3.30	11.55	RHS
40	10 Aug 14	35.884	3.50	2.80	9.80	RHS
41	10 Aug 14	35.887	6.20	2.80	17.36	RHS
42	10 Aug 14	36.009	2.80	3.20	8.96	RHS
43	10 Aug 14	36.078	2.60	3.50	9.10	RHS
44	10 Aug 14	36.328	3.00	3.10	9.30	RHS
45	10 Aug 14	37.107	1.50	1.60	2.40	RHS
46	10 Aug 14	37.945	3.40	3.20	10.88	LHS
47	10 Aug 14	38.197	2.80	3.40	9.52	LHS
48	10 Aug 14	39.546	1.90	3.20	6.08	RHS
49	10 Aug 14	39.869	3.20	2.30	7.36	RHS
50	10 Aug 14	40.079	2.00	3.40	6.80	RHS
51	10 Aug 14	40.229	3.00	2.90	8.70	RHS
52	10 Aug 14	40.535	10.50	22.00	231.00	RHS
53	10 Aug 14	45.855	6.50	2.00	13.00	RHS
54	10 Aug 14	45.856	11.00	2.90	31.90	RHS
55	10 Aug 14	45.895	8.20	1.80	14.76	LHS
56	10 Aug 14	45.995	8.50	2.90	24.65	LHS
57	10 Aug 14	52.230	1.30	3.50	4.55	LHS
58	10 Aug 14	53.240	2.90	3.30	9.57	LHS
59	10 Aug 14	57.030	2.60	7.50	19.50	LHS
60	10 Aug 14	58.560	6.50	6.10	39.65	RHS
TOTAL:					1208.77	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1208.77	
61	13 Aug 14	38.874	1.60	2.80	4.48	LHS
62	13 Aug 14	40.075	6.60	2.50	16.50	LHS
63	13 Aug 14	40.163	1.20	1.30	1.56	LHS
64	13 Aug 14	40.510	1.70	24.50	41.65	RHS
65	13 Aug 14	40.550	15.50	1.70	26.35	RHS
66	13 Aug 14	40.610	2.00	4.10	8.20	LHS
67	13 Aug 14	40.685	1.40	4.50	6.30	LHS
68	13 Aug 14	40.695	1.90	8.50	16.15	RHS
69	13 Aug 14	41.090	5.00	2.80	14.00	LHS
70	13 Aug 14	41.175	1.40	1.20	1.68	RHS
71	13 Aug 14	41.180	1.80	2.90	5.22	RHS
72	13 Aug 14	42.325	1.10	7.20	7.92	LHS
73	13 Aug 14	52.450	1.10	3.00	3.30	LHS
74	13 Aug 14	52.495	1.30	7.80	10.14	RHS
75	13 Aug 14	52.647	2.40	1.90	4.56	LHS
76	13 Aug 14	52.877	2.50	1.70	4.25	LHS
77	13 Aug 14	53.975	2.80	4.00	11.20	RHS
78	13 Aug 14	53.150	1.50	4.00	6.00	LHS
79	13 Aug 14	53.672	1.40	8.50	11.90	LHS
80	13 Aug 14	54.600	11.30	3.80	42.94	LHS
81	13 Aug 14	55.490	2.40	1.70	4.08	LHS
82	13 Aug 14	55.495	14.40	2.00	28.80	LHS
83	13 Aug 14	55.577	4.00	1.70	6.80	RHS
84	13 Aug 14	55.670	2.20	1.90	4.18	LHS
85	13 Aug 14	55.744	2.60	2.20	5.72	LHS
86	13 Aug 14	57.030	3.50	2.90	10.15	LHS
87	13 Aug 14	57.177	3.60	2.80	10.08	LHS
88	13 Aug 14	57.385	5.00	1.60	8.00	LHS
89	13 Aug 14	57.400	10.00	2.80	28.00	RHS
90	13 Aug 14	57.545	2.80	2.10	5.88	LHS
TOTAL:					1564.76	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1564.76	
61	16 Aug 14	33.970	3.80	1.50	5.70	LHS
62	16 Aug 14	34.590	1.10	1.80	1.98	LHS
63	16 Aug 14	34.930	1.50	1.80	2.70	RHS
64	16 Aug 14	35.700	1.10	1.90	2.09	LHS
65	16 Aug 14	35.750	1.90	1.40	2.66	LHS
66	16 Aug 14	35.760	1.20	1.40	1.68	LHS
67	16 Aug 14	35.770	3.80	1.90	7.22	LHS
68	16 Aug 14	35.790	1.00	1.70	1.70	LHS
69	16 Aug 14	35.800	4.70	1.20	5.64	LHS
70	16 Aug 14	35.850	3.70	1.40	5.18	LHS
71	16 Aug 14	42.395	1.70	5.30	9.01	LHS
72	16 Aug 14	44.675	1.80	2.10	3.78	RHS
73	16 Aug 14	44.675	2.50	1.90	4.75	LHS
74	16 Aug 14	44.676	3.10	2.50	7.75	LHS
75	16 Aug 14	47.180	1.20	1.90	2.28	LHS
76	16 Aug 14	48.510	1.90	2.50	4.75	LHS
77	16 Aug 14	52.015	2.20	1.90	4.18	LHS
78	16 Aug 14	52.020	4.10	2.40	9.84	LHS
79	16 Aug 14	52.210	1.00	1.90	1.90	LHS
80	16 Aug 14	52.222	1.50	1.80	2.70	LHS
81	16 Aug 14	52.250	3.50	1.90	6.65	LHS
82	16 Aug 14	52.258	1.00	1.50	1.50	LHS
83	16 Aug 14	52.235	1.70	1.20	2.04	LHS
84	16 Aug 14	52.340	3.50	1.30	4.55	LHS
85	16 Aug 14	52.690	1.90	1.20	2.28	RHS
86	16 Aug 14	52.830	4.80	1.20	5.76	LHS
87	16 Aug 14	53.992	1.70	1.50	2.55	RHS
88	16 Aug 14	53.725	1.20	8.50	10.20	LHS
89	16 Aug 14	53.737	1.00	4.50	4.50	RHS
90	16 Aug 14	55.000	3.00	2.80	8.40	LHS
TOTAL:					1700.68	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUKOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1700.68	
61	19 Aug 14	23.006	1.90	2.50	4.75	LHS
62	19 Aug 14	23.459	3.20	3.80	12.16	RHS
63	19 Aug 14	23.677	1.20	1.80	2.16	RHS
64	19 Aug 14	23.847	1.90	3.50	6.65	LHS
65	19 Aug 14	24.007	1.60	3.20	5.12	LHS
66	19 Aug 14	24.978	4.50	3.20	14.40	LHS
67	19 Aug 14	25.356	1.90	3.20	6.08	LHS
68	19 Aug 14	25.478	3.20	2.30	7.36	LHS
69	19 Aug 14	25.884	1.20	1.80	2.16	LHS
70	19 Aug 14	25.906	2.30	3.80	8.74	LHS
71	19 Aug 14	26.804	6.30	2.80	17.64	LHS
72	19 Aug 14	26.902	8.20	3.50	28.70	LHS
73	19 Aug 14	29.780	5.000	1.600	8.000	RHS
74	19 Aug 14	29.820	4.000	1.800	7.200	RHS
75	19 Aug 14	30.500	4.500	1.800	8.100	RHS
76	19 Aug 14	31.550	2.90	8.50	24.65	LHS
77	19 Aug 14	33.060	4.500	1.900	8.550	RHS
78	19 Aug 14	33.435	1.20	1.70	2.04	LHS
79	19 Aug 14	33.437	1.20	1.90	2.28	LHS
80	19 Aug 14	33.590	4.300	1.300	5.590	LHS
81	19 Aug 14	33.610	6.700	1.400	9.380	LHS
82	19 Aug 14	33.910	2.100	1.300	2.730	LHS
83	19 Aug 14	34.500	2.400	1.900	4.560	LHS
84	19 Aug 14	34.510	1.300	1.000	1.300	LHS
85	19 Aug 14	34.720	2.900	1.600	4.640	LHS
86	19 Aug 14	34.732	4.100	1.900	7.790	LHS
87	19 Aug 14	52.725	1.80	1.50	2.70	RHS
88	19 Aug 14	52.801	17.20	1.20	20.64	RHS
89	19 Aug 14	52.876	12.70	4.50	57.15	LHS
90	19 Aug 14	56.071	1.10	1.70	1.87	RHS
TOTAL:					1995.77	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1995.77	
61	24 Aug 14	23.800	5.60	2.10	11.76	LHS
62	24 Aug 14	30.500	2.50	1.70	4.25	RHS
63	24 Aug 14	30.515	2.50	2.40	6.00	RHS
64	24 Aug 14	30.560	3.50	1.50	5.25	RHS
65	24 Aug 14	30.570	3.70	1.50	5.55	LHS
66	24 Aug 14	30.737	2.80	0.50	1.40	LHS
67	24 Aug 14	33.771	4.40	1.90	8.36	LHS
68	24 Aug 14	33.860	4.50	1.80	8.10	LHS
69	24 Aug 14	33.870	9.00	1.70	15.30	LHS
70	24 Aug 14	34.040	3.70	1.00	3.70	RHS
71	24 Aug 14	34.170	3.20	1.80	5.76	LHS
72	24 Aug 14	34.765	6.500	1.300	8.450	LHS
73	24 Aug 14	35.003	3.80	1.10	4.18	LHS
74	24 Aug 14	39.380	2.100	1.400	2.940	RHS
75	24 Aug 14	40.050	2.100	1.300	2.730	RHS
76	24 Aug 14	47.490	7.10	1.40	9.94	LHS
77	24 Aug 14	49.950	11.000	1.100	12.100	LHS
78	24 Aug 14	49.955	9.100	0.900	8.190	M
79	24 Aug 14	49.960	9.000	1.000	9.000	RHS
80	24 Aug 14	49.980	15.000	1.300	19.500	LHS
81	24 Aug 14	53.215	1.70	1.30	2.21	LHS
82	24 Aug 14	53.222	1.10	1.90	2.09	LHS
83	24 Aug 14	53.985	1.40	1.60	2.24	LHS
84	24 Aug 14	54.150	1.40	1.70	2.38	LHS
85	24 Aug 14	55.005	1.30	1.30	1.69	LHS
86	24 Aug 14	55.005	1.30	1.80	2.34	RHS
87	24 Aug 14	56.125	1.50	25.50	38.25	RHS
88	24 Aug 14	56.245	1.20	12.30	14.76	LHS
89	24 Aug 14	56.247	1.20	9.60	11.52	LHS
90	24 Aug 14	59.710	1.10	2.70	2.97	RHS
TOTAL:					2228.68	

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 75.200-CH75.300(LHS)
KM 75.200-KM75.300(LHS)

R01 - VEGETATION CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 73.700-CH73.900(RHS)
KM 73.700-KM73.900(RHS)

R01 - VEGETATION CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 0.000 - CH 0.050 (RHS)
KM 1.760 - KM 1.810

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 163.485 - CH 163.650 - Tun Mustafa Bridge @ RHS
KM 173.485 - KM 173.650

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 139.872 - M
KM 141.632

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 139.895 - M
KM 141.655

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
VEGETATION CLEARING
GRAND SUMMARY

MONTH: AUGUST 2014

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	9,526.44	4,505.80	14,032.24
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	2,394.00	748.00	3,142.00
Kudat	01	Jalan Kota Kinabalu-Kudat	5,422.20	0.00	5,422.20
Tuaran	01	Jalan Kota Kinabalu-Kudat	911.00	0.00	911.00
	22	Jalan Kota Kinabalu-Sandakan	130.00	0.00	130.00
	503	Jalan Berungis-Kota Belud	1,832.50	0.00	1,832.50
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,886.67	0.00	1,886.67
	01	Jalan Kota Kinabalu-Sindumin	12,075.00	2,450.00	14,525.00
	606	Jalan Susur Sepangar Bay	711.77	0.00	711.77
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	6,000.00	3,000.00	9,000.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	3,130.00	0.00	3,130.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	1,400.00	0.00	1,400.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	5,215.50	5,215.50
Papar	01	Jalan Kota Kinabalu-Sindumin	4,676.00	660.00	5,336.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	1,088.00	0.00	1,088.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	1,047.38	171.37	1,218.75
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	1,813.58	249.85	2,063.43
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	1,565.21	287.83	1,853.04
Beaufort	01	Jalan Kota Kinabalu-Sindumin	17,556.67	0.00	17,556.67
	502	Jalan Beaufort-Menumbok	434.04	0.00	434.04
Sipitang	01	Jalan Kota Kinabalu-Sindumin	614.67	5,253.15	5,867.82
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
TOTAL			74,215.13	22,541.50	96,756.63

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	9,576.44	4,505.80	14,082.24
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	2,394.00	748.00	3,142.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	5,422.20	-	5,422.20
TOTAL				17,392.64	5,253.80	22,646.44

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)FROM	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					9,576.44	
1	04 Aug 14	68.080 - 68.270	190.00	1.00	190.00	LHS
2	04 Aug 14	68.694 - 68.785	91.00	1.00	91.00	LHS
3	05 Aug 14	69.098 - 69.180	82.00	1.00	82.00	LHS
4	06 Aug 14	72.580 - 72.717	41.10	1.00	41.10	MID
5	06 Aug 14	72.580	91.20	1.00	91.20	ROUNDAABOUT
6	09 Aug 14	72.590 - 72.923	47.20	1.00	47.20	MID
7	09 Aug 14	73.080 - 73.180	100.00	1.00	100.00	RHS
8	09 Aug 14	73.270 - 73.379	109.00	1.00	109.00	LHS
9	09 Aug 14	73.370 - 73.469	99.00	1.00	99.00	LHS
10	11 Aug 14	73.470 - 73.565	95.00	1.00	95.00	LHS
11	11 Aug 14	73.570 - 73.655	85.00	1.00	85.00	LHS
12	11 Aug 14	73.190 - 73.770	580.00	1.00	580.00	RHS
13	11 Aug 14	73.670 - 74.750	1008.00	1.00	1,008.00	LHS
14	12 Aug 14	73.770 - 74.480	710.00	1.00	710.00	RHS
15	12 Aug 14	74.480 - 74.557	77.00	1.00	77.00	RHS
16	12 Aug 14	74.480	32.00	1.00	32.00	ROUNDAABOUT
17	21 Aug 14	74.480 - 74.580	100.00	1.00	100.00	LHS
18	21 Aug 14	74.580 - 74.630	50.00	1.00	50.00	LHS
19	21 Aug 14	74.630 - 74.680	50.00	1.00	50.00	LHS
20	22 Aug 14	74.680 - 74.700	20.00	1.00	20.00	MID
21	22 Aug 14	74.680	32.00	1.00	32.00	ROUNDAABOUT
22	22 Aug 14	74.680 - 75.480	80.00	1.00	80.00	RHS
23	22 Aug 14	74.780 - 74.808	28.00	1.00	28.00	MID
24	24 Aug 14	74.789 - 75.030	232.00	1.00	232.00	RHS
25	24 Aug 14	74.795 - 74.846	42.50	1.00	42.50	MID
26	24 Aug 14	75.080	96.90	1.00	96.90	ROUNDAABOUT
27	24 Aug 14	75.030 - 75.530	66.90	1.00	66.90	MID
28	24 Aug 14	75.540 - 75.810	270.00	1.00	270.00	RHS
29						
30						
BALANCE END OF AUG :					14,082.24	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					2,394.00	
1	13 Aug 14	119.880 - 119.895	15.00	1.00	15.00	LHS
2	13 Aug 14	119.900 - 119.915	15.00	1.00	15.00	LHS
3	14 Aug 14	120.400 - 120.590	190.00	1.00	190.00	LHS
4	14 Aug 14	120.400 - 120.590	190.00	1.00	190.00	RHS
5	16 Aug 14	120.590 - 120.670	160.00	1.00	160.00	MID
6	16 Aug 14	120.615 - 120.705	18.00	1.00	18.00	MID
7	16 Aug 14	120.618 - 120.698	160.00	1.00	160.00	MID
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF AUG :					3,142.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	LOCATION		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		(CH)	(CH)				
BROUGHT FORWARD:						5,422.20	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
BALANCE END OF AUG :						5,422.20	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,886.67	-	1,886.67
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	911.00	-	911.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	130.00	-	130.00
4	Tuaran	503	Jalan Berungis - Kota Belud	1,832.50	-	1,832.50
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	711.77	-	711.77
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
TOTAL				5,471.94	-	5,471.94

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,886.67	
TOTAL :					1,886.67	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					711.77	
TOTAL:					711.77	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	TUARAN
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					911.00	
TOTAL:					911.00	

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	TUARAN
ROUTE NO.	22
ROAD NAME:	JALAN KOTA KINABALU - SANDAKAN
MONTH:	AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					130.00	
TOTAL:					130.00	

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	TUARAN
ROUTE NO.	503
ROAD NAME:	JALAN BERUNGIS - KOTA BELUD
MONTH:	AUGUST 2014

[illegible]

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,088.00	0.00	1,088.00
TOTAL				1,088.00	0.00	1,088.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM JULY 2014 :					1,088.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					1,088.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	12,075.00	2,450.00	14,525.00
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	3,130.00	-	3,130.00
3	Papar	01	Jalan Kota Kinabalu - Sindumin	4,676.00	660.00	5,336.00
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	1,400.00	-	1,400.00
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	5,215.50	5,215.50
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	6,000.00	3,000.00	9,000.00
TOTAL				27,281.00	11,325.50	38,606.50

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU-SINDUMIN
MONTH:	AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					12,075.00	
1	09 Aug 14	0.100	1,000.00	1.00	1,000.00	LHS - Road Kerb & P/Walkway
2	09 Aug 14	0.100	1,000.00	1.00	1,000.00	RHS - Road Kerb & P/Walkway
3	09 Aug 14	0.100	900.00	0.50	450.00	MEDIAN - Road Kerb
TOTAL:					14,525.00	

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: **PENAMPANG**

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					3,130.00	
TOTAL:					3,130.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					4,676.00	
1	10 Aug 14	44.850	168.00	2.00	336.00	RHS-Road Kerb & paver walkway
2	16 Aug 14	52.235	100.00	1.00	100.00	Road Kerb - RHS
3	16 Aug 14	52.310	224.00	1.00	224.00	Road Kerb - RHS
TOTAL:					5,336.00	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,400.00	
TOTAL:					1,400.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	501
ROAD NAME:	JALAN KK-PENAMPANG-LOK KAWI
MONTH:	AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					0.00	
1	09 Aug 14	0.000	800.00	1.00	800.00	Road Kerb & walkway- LHS
2	09 Aug 14	0.000	30.00	1.00	30.00	Paver Island & Road Kerb - Median
3	09 Aug 14	0.000	900.00	1.00	900.00	Road Kerb & walkway- RHS
4	11 Aug 14	2.695	15.00	2.00	30.00	Pedestrian walkway & Road Kerb - LHS
5	11 Aug 14	2.695	20.00	2.00	40.00	Paver shoulder & Road Kerb - RHS
6	11 Aug 14	2.700	760.00	0.50	380.00	Road Kerb - Median
7	12 Aug 14	3.460	1,800.00	0.50	900.00	Road Kerb - Median
8	12 Aug 14	3.460	1,300.00	0.50	650.00	Road Kerb - LHS
9	12 Aug 14	3.460	1,500.00	0.50	750.00	Road Kerb - RHS
10	15 Aug 14	5.200	500.00	0.50	250.00	Road Kerb - Median
11	15 Aug 14	5.500	491.00	0.50	245.50	Road Kerb - LHS
12	15 Aug 14	5.720	480.00	0.50	240.00	Road Kerb - RHS
TOTAL:					5,215.50	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 608

ROAD NAME: JALAN MASUK KE LAPANGAN TERBANG LAMA

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					6,000.00	
1	01 Aug 14	0.043	1,200.00	1.00	1,200.00	LHS - Road Kerb & P/Walkway
2	01 Aug 14	0.043	1,200.00	0.50	600.00	MEDIAN-Paver Block & Road Kerb
3	01 Aug 14	0.043	1,200.00	1.00	1,200.00	RHS - Road Kerb & P/Walkway
TOTAL:					9,000.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	1,047.38	171.37	1,218.75
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	1,813.58	249.85	2,063.43
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	1,565.21	287.83	1,853.04
TOTAL				4,426.17	709.05	5,135.22

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,047.38	
1	13 Aug 14	63.540	9.400	0.05	0.47	Tambatuon Bridge
2	13 Aug 14	63.712-63.725	13.000	0.05	0.65	Edge of pavement to kerbs @ RHS
3	13 Aug 14	63.690-63.725	35.000	0.05	1.75	Edge of pavement to kerbs @ LHS
4	13 Aug 14	63.690-63.705	45.000	0.05	2.25	Edge of pavement to kerbs @ MED
5	13 Aug 14	63.638-63.681	43.000	0.05	2.15	Edge of pavement to kerbs @ LHS
6	13 Aug 14	63.624-63.631	15.000	0.05	0.75	Edge of pavement to kerbs @ MED
7	13 Aug 14	63.582-63.600	45.000	0.05	2.25	Edge of pavement to kerbs @ MED
8	13 Aug 14	63.564-63.638	74.000	0.05	3.70	Edge of pavement to kerbs @ RHS
9	13 Aug 14	63.564-63.622	58.000	0.05	2.90	Edge of pavement to kerbs @ LHS
10	13 Aug 14	69.966-69.977	11.000	0.05	0.55	Edge of pavement to kerbs @ LHS
11	13 Aug 14	69.935-69.957	22.000	0.05	1.10	Edge of pavement to kerbs @ LHS
12	13 Aug 14	69.910-69.918	8.000	0.05	0.40	Edge of pavement to kerbs @ LHS
13	13 Aug 14	69.890-69.901	11.000	0.05	0.55	Edge of pavement to kerbs @ LHS
14	13 Aug 14	69.863-69.880	17.000	0.05	0.85	Edge of pavement to kerbs @ LHS
15	13 Aug 14	69.837-69.853	16.000	0.05	0.80	Edge of pavement to kerbs @ LHS
16	13 Aug 14	69.633-69.828	195.000	0.05	9.75	Edge of pavement to kerbs @ LHS
17	13 Aug 14	69.611-69.613	2.000	0.05	0.10	Edge of pavement to kerbs @ LHS
18	13 Aug 14	69.590-69.604	14.000	0.05	0.70	Edge of pavement to kerbs @ LHS
19	13 Aug 14	69.567-69.579	12.000	0.05	0.60	Edge of pavement to kerbs @ RHS
20	13 Aug 14	69.524-69.560	36.000	0.05	1.80	Edge of pavement to kerbs @ RHS
21	13 Aug 14	69.478-69.511	33.000	0.05	1.65	Edge of pavement to kerbs @ RHS
22	16 Aug 14	70.815-70.931	116.000	0.05	5.80	Edge of pavement to kerbs @ RHS
23	16 Aug 14	70.733-70.785	52.000	0.05	2.60	Edge of pavement to kerbs @ LHS
24	16 Aug 14	70.725-70.801	76.000	0.05	3.80	Edge of pavement to kerbs @ RHS
25	16 Aug 14	70.714-70.727	13.000	0.05	0.65	Edge of pavement to kerbs @ LHS
26	16 Aug 14	70.667-70.695	28.000	0.05	1.40	Edge of pavement to kerbs @ RHS
27	16 Aug 14	70.644-70.710	66.000	0.05	3.30	Edge of pavement to kerbs @ LHS
28	16 Aug 14	70.602-70.653	51.000	0.05	2.55	Edge of pavement to kerbs @ RHS
29	16 Aug 14	70.530-70.593	63.000	0.05	3.15	Edge of pavement to kerbs @ RHS
30	16 Aug 14	70.505-70.638	133.000	0.05	6.65	Edge of pavement to kerbs @ LHS
CARRIED FORWARD :					1,113.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,113.00	
31	16 Aug 14	70.476-70.522	46.000	0.05	2.30	Edge of pavement to kerbs @ RHS
32	16 Aug 14	70.247-70.393	146.000	0.05	7.30	Edge of pavement to kerbs @ LHS
33	16 Aug 14	70.104-70.233	129.000	0.05	6.45	Edge of pavement to kerbs @ LHS
34	16 Aug 14	70.000-70.061	61.000	0.05	3.05	Edge of pavement to kerbs @ LHS
35	27 Aug 14	71.963-72.085	122.000	0.05	6.10	Edge of pavement to kerbs @ LHS
36	27 Aug 14	71.935-71.958	23.000	0.05	1.15	Edge of pavement to kerbs @ LHS
37	27 Aug 14	71.858-71.953	95.000	0.05	4.75	Edge of pavement to kerbs @ RHS
38	27 Aug 14	71.846-71.927	81.000	0.05	4.05	Edge of pavement to kerbs @ LHS
39	27 Aug 14	71.792-71.839	47.000	0.05	2.35	Edge of pavement to kerbs @ RHS
40	27 Aug 14	71.653-71.783	130.000	0.05	6.50	Edge of pavement to kerbs @ RHS
41	27 Aug 14	71.555-71.647	92.000	0.05	4.60	Edge of pavement to kerbs @ RHS
42	27 Aug 14	71.346-71.550	204.000	0.05	10.20	Edge of pavement to kerbs @ RHS
43	27 Aug 14	71.116-71.328	212.000	0.05	10.60	Edge of pavement to kerbs @ RHS
44	27 Aug 14	71.112-71.132	20.000	0.05	1.00	Edge of pavement to kerbs @ MED
45	27 Aug 14	71.110-71.116	6.000	0.05	0.30	Edge of pavement to kerbs @ RHS
46	27 Aug 14	71.100-71.171	71.000	0.05	3.55	Edge of pavement to kerbs @ LHS
47	27 Aug 14	71.097-71.100	3.000	0.05	0.15	Edge of pavement to kerbs @ MED
48	27 Aug 14	71.088-71.093	5.000	0.05	0.25	Edge of pavement to kerbs @ MED
49	27 Aug 14	71.051-71.070	19.000	0.05	0.95	Edge of pavement to kerbs @ MED
50	27 Aug 14	71.030-71.089	59.000	0.05	2.95	Edge of pavement to kerbs @ RHS
51	27 Aug 14	71.024-71.082	61.000	0.05	3.05	Edge of pavement to kerbs @ LHS
52	27 Aug 14	72.575-72.619	44.000	0.05	2.20	Edge of pavement to kerbs @ LHS
53	27 Aug 14	72.550-72.568	18.000	0.05	0.90	Edge of pavement to kerbs @ LHS
54	27 Aug 14	72.246-72.547	301.000	0.05	15.05	Edge of pavement to kerbs @ LHS
55	27 Aug 14	72.206-72.238	32.000	0.05	1.60	Edge of pavement to kerbs @ LHS
56	27 Aug 14	72.124-72.197	73.000	0.05	3.65	Edge of pavement to kerbs @ LHS
57	27 Aug 14	72.091-72.106	15.000	0.05	0.75	Edge of pavement to kerbs @ LHS
58						
59						
60						
TOTAL :					1,218.75	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,813.58	
1	06 Aug 14	119.807-120.087	280.00	0.05	14.00	Edge of pavement to kerbs @ RHS
2	06 Aug 14	119.755-120.429	674.00	0.05	33.70	Edge of pavement to kerbs @ MED
3	06 Aug 14	119.740-120.110	370.00	0.05	18.50	Edge of pavement to kerbs @ LHS
4	06 Aug 14	119.738-119.800	62.00	0.05	3.10	Edge of pavement to kerbs @ RHS
5	06 Aug 14	119.727-119.731	4.00	0.05	0.20	Edge of pavement to kerbs @ RHS
6	06 Aug 14	119.724-119.730	6.00	0.05	0.30	Edge of pavement to kerbs @ LHS
7	06 Aug 14	119.608-119.715	107.00	0.05	5.35	Edge of pavement to kerbs @ LHS
8	06 Aug 14	119.608-119.707	99.00	0.05	4.95	Edge of pavement to kerbs @ RHS
9	06 Aug 14	119.311-119.692	381.00	0.05	19.05	Edge of pavement to kerbs @ MED
10	12 Aug 14	120.998-121.027	29.00	0.05	1.45	Edge of pavement to kerbs @ LHS
11	12 Aug 14	120.984-121.062	78.00	0.05	3.90	Edge of pavement to kerbs @ RHS
12	12 Aug 14	120.978-121.213	235.00	0.05	11.75	Edge of pavement to kerbs @ MED
13	12 Aug 14	120.967-120.971	4.00	0.05	0.20	Edge of pavement to kerbs @ RHS
14	12 Aug 14	120.963-120.978	15.00	0.05	0.75	Edge of pavement to kerbs @ MED
15	12 Aug 14	120.942-120.992	50.00	0.05	2.50	Edge of pavement to kerbs @ LHS
16	12 Aug 14	120.912-120.959	47.00	0.05	2.35	Edge of pavement to kerbs @ RHS
17	12 Aug 14	120.861-120.935	74.00	0.05	3.70	Edge of pavement to kerbs @ LHS
18	12 Aug 14	120.793-120.844	51.00	0.05	2.55	Edge of pavement to kerbs @ LHS
19	12 Aug 14	120.719-120.776	57.00	0.05	2.85	Edge of pavement to kerbs @ LHS
20	12 Aug 14	120.719-120.754	35.00	0.05	1.75	Edge of pavement to kerbs @ RHS
21	12 Aug 14	120.716-120.951	235.00	0.05	11.75	Edge of pavement to kerbs @ MED
22	12 Aug 14	120.699-120.711	12.00	0.05	0.60	Edge of pavement to kerbs @ LHS
23	12 Aug 14	120.680-120.709	29.00	0.05	1.45	Edge of pavement to kerbs @ RHS
24	12 Aug 14	120.662-120.692	30.00	0.05	1.50	Edge of pavement to kerbs @ LHS
25	12 Aug 14	120.648-120.655	7.00	0.05	0.35	Edge of pavement to kerbs @ LHS
26	12 Aug 14	120.624-120.631	7.00	0.05	0.35	Edge of pavement to kerbs @ LHS
27	12 Aug 14	120.577-120.597	20.00	0.05	1.00	Edge of pavement to kerbs @ LHS
28	12 Aug 14	120.511-120.527	16.00	0.05	0.80	Edge of pavement to kerbs @ LHS
29	12 Aug 14	120.466-120.711	245.00	0.05	12.25	Edge of pavement to kerbs @ MED
30	12 Aug 14	120.456-120.670	214.00	0.05	10.70	Edge of pavement to kerbs @ RHS
CARRIED FORWARD :					1,987.23	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,987.23	
31	12 Aug 14	120.445-120.448	3.00	0.05	0.15	Edge of pavement to kerbs @ RHS
32	12 Aug 14	120.441-120.453	12.00	0.05	0.60	Edge of pavement to kerbs @ MED
33	12 Aug 14	120.418-120.436	18.00	0.05	0.90	Edge of pavement to kerbs @ RHS
34	12 Aug 14	120.381-120.402	21.00	0.05	1.05	Edge of pavement to kerbs @ RHS
35	12 Aug 14	120.370-120.500	130.00	0.05	6.50	Edge of pavement to kerbs @ LHS
36	12 Aug 14	120.343-120.346	3.00	0.05	0.15	Edge of pavement to kerbs @ LHS
37	12 Aug 14	120.321-120.325	4.00	0.05	0.20	Edge of pavement to kerbs @ LHS
38	12 Aug 14	120.316-120.343	27.00	0.05	1.35	Edge of pavement to kerbs @ RHS
39	12 Aug 14	120.293-120.316	23.00	0.05	1.15	Edge of pavement to kerbs @ LHS
40	12 Aug 14	120.278-120.303	25.00	0.05	1.25	Edge of pavement to kerbs @ RHS
41	12 Aug 14	120.247-120.287	40.00	0.05	2.00	Edge of pavement to kerbs @ LHS
42	12 Aug 14	120.121-120.260	139.00	0.05	6.95	Edge of pavement to kerbs @ RHS
43	12 Aug 14	120.120-120.230	110.00	0.05	5.50	Edge of pavement to kerbs @ LHS
44	12 Aug 14	120.093-120.104	11.00	0.05	0.55	Edge of pavement to kerbs @ RHS
45	26 Aug 14	121.062-121.079	17.00	0.05	0.85	Edge of pavement to kerbs @ LHS
46	26 Aug 14	121.079-121.218	139.00	0.05	6.95	Edge of pavement to kerbs @ RHS
47	26 Aug 14	121.090-121.236	146.00	0.05	7.30	Edge of pavement to kerbs @ LHS
48	26 Aug 14	121.226-121.231	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
49	26 Aug 14	121.226-121.242	16.00	0.05	0.80	Edge of pavement to kerbs @ MED
50	26 Aug 14	121.242-121.288	46.00	0.05	2.30	Edge of pavement to kerbs @ LHS
51	26 Aug 14	121.242-121.378	136.00	0.05	6.80	Edge of pavement to kerbs @ RHS
52	26 Aug 14	121.257-121.282	25.00	0.05	1.25	Edge of pavement to kerbs @ MED
53	26 Aug 14	121.293-121.434	141.00	0.05	7.05	Edge of pavement to kerbs @ LHS
54	26 Aug 14	121.518-121.569	51.00	0.05	2.55	Edge of pavement to kerbs @ LHS
55	26 Aug 14	121.579-121.653	74.00	0.05	3.70	Edge of pavement to kerbs @ LHS
56	26 Aug 14	121.632-121.657	25.00	0.05	1.25	Edge of pavement to kerbs @ MED
57	26 Aug 14	121.636-121.663	27.00	0.05	1.35	Edge of pavement to kerbs @ LHS
58	26 Aug 14	121.670-121.671	1.00	0.05	0.05	Edge of pavement to kerbs @ LHS
59	26 Aug 14	121.681-121.687	6.00	0.05	0.30	Edge of pavement to kerbs @ LHS
60	26 Aug 14	121.685-121.788	103.00	0.05	5.15	Edge of pavement to kerbs @ MED
TOTAL :					2,063.43	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,565.21	
1	05 Aug 14	163.485-163.650	165.00	0.05	8.25	Tun Mustafa Bridge @ RHS
2	05 Aug 14	163.485-163.650	165.00	0.05	8.25	Tun Mustafa Bridge @ LHS
3	05 Aug 14	163.042-163.053	11.00	0.05	0.55	Edge of pavement to kerbs @ RHS
4	05 Aug 14	163.056-163.061	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
5	05 Aug 14	163.064-163.087	23.00	0.05	1.15	Edge of pavement to kerbs @ RHS
6	05 Aug 14	163.090-163.095	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
7	05 Aug 14	163.098-163.137	39.00	0.05	1.95	Edge of pavement to kerbs @ RHS
8	05 Aug 14	163.147-163.184	37.00	0.05	1.85	Edge of pavement to kerbs @ RHS
9	05 Aug 14	162.980-163.039	59.00	0.05	2.95	Edge of pavement to kerbs @ RHS
10	05 Aug 14	162.820-162.970	150.00	0.05	7.50	Edge of pavement to kerbs @ RHS
11	05 Aug 14	162.775-162.785	10.00	0.05	0.50	Edge of pavement to kerbs @ RHS
12	05 Aug 14	162.755-162.767	12.00	0.05	0.60	Edge of pavement to kerbs @ RHS
13	05 Aug 14	162.752-163.288	536.00	0.05	26.80	Edge of pavement to kerbs @ LHS
14	05 Aug 14	162.739-162.752	13.00	0.05	0.65	Edge of pavement to kerbs @ RHS
15	05 Aug 14	162.725-162.752	27.00	0.05	1.35	Edge of pavement to kerbs @ LHS
16	09 Aug 14	162.699-162.719	20.00	0.05	1.00	Edge of pavement to kerbs @ LHS
17	09 Aug 14	162.672-162.719	47.00	0.05	2.35	Edge of pavement to kerbs @ RHS
18	09 Aug 14	162.666-162.688	22.00	0.05	1.10	Edge of pavement to kerbs @ LHS
19	09 Aug 14	162.646-162.672	26.00	0.05	1.30	Edge of pavement to kerbs @ RHS
20	09 Aug 14	162.597-162.629	32.00	0.05	1.60	Edge of pavement to kerbs @ RHS
21	09 Aug 14	162.546-162.588	42.00	0.05	2.10	Edge of pavement to kerbs @ LHS
22	09 Aug 14	162.386-162.477	91.00	0.05	4.55	Edge of pavement to kerbs @ RHS
23	09 Aug 14	162.365-162.399	34.00	0.05	1.70	Edge of pavement to kerbs @ LHS
24	09 Aug 14	162.350-162.365	15.00	0.05	0.75	Edge of pavement to kerbs @ LHS
25	09 Aug 14	162.329-162.350	21.00	0.05	1.05	Edge of pavement to kerbs @ LHS
26	09 Aug 14	162.307-162.329	22.00	0.05	1.10	Edge of pavement to kerbs @ LHS
27	09 Aug 14	162.294-162.307	13.00	0.05	0.65	Edge of pavement to kerbs @ LHS
28	09 Aug 14	162.275-162.294	19.00	0.05	0.95	Edge of pavement to kerbs @ LHS
29	09 Aug 14	162.194-162.365	171.00	0.05	8.55	Edge of pavement to kerbs @ RHS
30	09 Aug 14	162.137-162.275	138.00	0.05	6.90	Edge of pavement to kerbs @ LHS
CARRIED FORWARD :					1,663.71	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,663.71	
31	09 Aug 14	162.137-162.194	57.00	0.05	2.85	Edge of pavement to kerbs @ RHS
32	09 Aug 14	162.086-162.116	30.00	0.05	1.50	Edge of pavement to kerbs @ LHS
33	09 Aug 14	162.048-162.117	69.00	0.05	3.45	Edge of pavement to kerbs @ RHS
34	09 Aug 14	162.048-162.058	10.00	0.05	0.50	Edge of pavement to kerbs @ LHS
35	09 Aug 14	162.002-162.037	35.00	0.05	1.75	Edge of pavement to kerbs @ RHS
36	23 Aug 14	161.945-162.040	95.00	0.05	4.75	Edge of pavement to kerbs @ LHS
37	23 Aug 14	161.909-161.995	86.00	0.05	4.30	Edge of pavement to kerbs @ RHS
38	23 Aug 14	161.887-161.935	48.00	0.05	2.40	Edge of pavement to kerbs @ LHS
39	23 Aug 14	161.865-161.909	44.00	0.05	2.20	Edge of pavement to kerbs @ RHS
40	23 Aug 14	161.840-161.878	38.00	0.05	1.90	Edge of pavement to kerbs @ LHS
41	23 Aug 14	161.808-161.831	23.00	0.05	1.15	Edge of pavement to kerbs @ LHS
42	23 Aug 14	161.802-161.865	63.00	0.05	3.15	Edge of pavement to kerbs @ RHS
43	23 Aug 14	161.779-161.794	15.00	0.05	0.75	Edge of pavement to kerbs @ RHS
44	23 Aug 14	161.745-161.769	24.00	0.05	1.20	Edge of pavement to kerbs @ RHS
45	23 Aug 14	161.716-161.736	20.00	0.05	1.00	Edge of pavement to kerbs @ RHS
46	23 Aug 14	161.680-161.704	24.00	0.05	1.20	Edge of pavement to kerbs @ RHS
47	23 Aug 14	161.599-161.647	48.00	0.05	2.40	Edge of pavement to kerbs @ RHS
48	23 Aug 14	161.221-161.599	378.00	0.05	18.90	Edge of pavement to kerbs @ RHS
49	23 Aug 14	161.159-161.182	23.00	0.05	1.15	Edge of pavement to kerbs @ RHS
50	23 Aug 14	160.974-161.144	170.00	0.05	8.50	Edge of pavement to kerbs @ RHS
51	23 Aug 14	160.911-160.966	55.00	0.05	2.75	Edge of pavement to kerbs @ RHS
52	23 Aug 14	160.852-160.906	54.00	0.05	2.70	Edge of pavement to kerbs @ RHS
53	23 Aug 14	160.748-160.842	94.00	0.05	4.70	Edge of pavement to kerbs @ RHS
54	23 Aug 14	160.661-160.686	25.00	0.05	1.25	Edge of pavement to kerbs @ RHS
55	23 Aug 14	160.520-160.655	135.00	0.05	6.75	Edge of pavement to kerbs @ RHS
56	23 Aug 14	160.497-160.512	15.00	0.05	0.75	Edge of pavement to kerbs @ RHS
57	23 Aug 14	160.476-160.491	15.00	0.05	0.75	Edge of pavement to kerbs @ RHS
58	23 Aug 14	160.395-160.473	78.00	0.05	3.90	Edge of pavement to kerbs @ RHS
59	29 Aug 14	158.064-158.382	318.00	0.05	15.90	Edge of pavement to kerbs @ RHS
60	29 Aug 14	158.389-158.515	126.00	0.05	6.30	Edge of pavement to kerbs @ RHS
CARRIED FORWARD :					1,774.46	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: August 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,774.46	
61	29 Aug 14	158.500	27.60	0.05	1.38	Naluyan Bridge
62	29 Aug 14	157.175-157.220	45.00	0.05	2.25	Edge of pavement to kerbs @ LHS
63	29 Aug 14	157.232-157.245	13.00	0.05	0.65	Edge of pavement to kerbs @ LHS
64	29 Aug 14	157.252-157.331	79.00	0.05	3.95	Edge of pavement to kerbs @ LHS
65	29 Aug 14	157.331-157.378	47.00	0.05	2.35	Edge of pavement to kerbs @ LHS
66	29 Aug 14	157.389-157.480	91.00	0.05	4.55	Edge of pavement to kerbs @ LHS
67	29 Aug 14	157.451-157.460	9.00	0.05	0.45	Edge of pavement to kerbs @ RHS
68	29 Aug 14	157.469-157.506	37.00	0.05	1.85	Edge of pavement to kerbs @ RHS
69	29 Aug 14	157.513-157.588	75.00	0.05	3.75	Edge of pavement to kerbs @ RHS
70	29 Aug 14	157.598-157.644	46.00	0.05	2.30	Edge of pavement to kerbs @ RHS
71	29 Aug 14	157.654-157.737	83.00	0.05	4.15	Edge of pavement to kerbs @ RHS
72	29 Aug 14	157.744-157.751	7.00	0.05	0.35	Edge of pavement to kerbs @ RHS
73	29 Aug 14	157.757-157.942	185.00	0.05	9.25	Edge of pavement to kerbs @ RHS
74	29 Aug 14	157.946-158.058	112.00	0.05	5.60	Edge of pavement to kerbs @ RHS
75	29 Aug 14	156.402-156.517	115.00	0.05	5.75	Edge of pavement to kerbs @ LHS
76	29 Aug 14	156.525-156.564	39.00	0.05	1.95	Edge of pavement to kerbs @ LHS
77	29 Aug 14	156.572-156.765	193.00	0.05	9.65	Edge of pavement to kerbs @ LHS
78	29 Aug 14	156.772-156.827	55.00	0.05	2.75	Edge of pavement to kerbs @ LHS
79	29 Aug 14	156.834-156.913	79.00	0.05	3.95	Edge of pavement to kerbs @ LHS
80	29 Aug 14	156.927-157.161	234.00	0.05	11.70	Edge of pavement to kerbs @ LHS
81						
82						
83						
84						
85						
86						
87						
88						
89						
90						
TOTAL :					1,853.04	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month :AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	20,080.98	-	20,080.98
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	614.67	5,253.15	5,867.82
3	Beaufort	502	Jalan Beaufort - Menumbok	434.04	-	434.04
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	-	-
TOTAL				21,129.69	5,253.15	26,382.84

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					20,080.98	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					20,080.98	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					614.67	
1	05 Aug 14	139.117	127.00	0.400	266.52	M
2	05 Aug 14	139.120	122.000	0.400	261.52	LHS
3	05 Aug 14	139.120	85.00	0.400	224.52	RHS
4	05 Aug 14	139.872	16.500	0.400	156.77	M
5	05 Aug 14	139.881	32.50	0.400	172.78	M
6	05 Aug 14	139.890	90.00	0.300	230.19	RHS
7	05 Aug 14	139.895	14.00	0.300	154.20	M
8	05 Aug 14	140.236	417.00	0.400	557.64	RHS
9	05 Aug 14	140.240	18.00	0.400	158.64	LHS
10	05 Aug 14	140.258	10.00	0.400	150.66	M
11	05 Aug 14	140.270	5.00	0.400	145.67	LHS
12	05 Aug 14	140.278	40.00	0.300	180.58	M
13	05 Aug 14	140.290	14.00	0.400	154.69	LHS
14	05 Aug 14	140.300	10.00	0.400	150.70	M
15	05 Aug 14	149.595	33.00	0.400	183.00	M
16	05 Aug 14	149.621	95.00	0.400	245.02	M
17	05 Aug 14	149.630	25.00	0.300	174.93	LHS
18	05 Aug 14	149.668	25.00	0.300	174.97	LHS
19	05 Aug 14	138.800	124.00	0.300	263.10	RHS
20	05 Aug 14	138.800	124.00	0.300	263.10	LHS
21	05 Aug 14	139.003	120.00	0.300	259.30	RHS
22	05 Aug 14	139.006	12.00	0.300	151.31	LHS
23	05 Aug 14	139.026	121.00	0.300	260.33	LHS
24	05 Aug 14	139.700	16.00	0.300	156.00	LHS
25	05 Aug 14	139.730	17.00	0.300	157.03	LHS
26	05 Aug 14					
27	05 Aug 14					
28	05 Aug 14					
29	05 Aug 14					
30	05 Aug 14					
CARRIED FORWARD:					5,867.82	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					434.04	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					434.04	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					0.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					0.00	

R 02

**PENYENGGAHAN
BAHU JALAN
(SHOULDER)**

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 79.350 - CH 79.970 - LHS
KM 89.350 - KM 89.970

R02 - ROAD SHOULDER



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
SHOULDER REPAIR
GRAND SUMMARY

MONTH: AUGUST 2014

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	5,400.00	11,860.00	17,260.00	2,100.00	210.00	0.00	0.00	2,100.00	210.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	47,400.00	21,800.00	69,200.00	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	7,300.00	7,300.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	5,371.00	537.10	0.00	0.00	5,371.00	537.10
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	43,194.00	6,492.00	49,686.00	0.00	0.00	0.00	0.00	0.00	0.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	12,145.00	1,885.00	14,030.00	750.00	97.50	0.00	0.00	750.00	97.50
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	3,446.00	2,671.00	6,117.00	1,297.20	7.71	0.00	0.00	1,297.20	7.71
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	2,202.00	2,202.00	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	5,475.00	0.00	5,475.00	0.00	0.00	0.00	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	9,924.00	1,032.63	3,573.00	13,497.00	13,497.00	14,529.63
Sipitang	01	Jalan Kota Kinabalu-Sindumin	1,127.50	0.00	1,127.50	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	24,228.00	2,443.20	6,214.00	30,442.00	30,442.00	32,885.20
TOTAL			118,187.50	54,210.00	172,397.50	43,670.20	4,328.14	9,787.00	43,939.00	53,457.20	48,267.14

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	5,400.00	11,860.00	17,260.00	2,100.00	210.00	-	-	2,100.00	210.00
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	47,400.00	21,800.00	69,200.00		-		-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	-	7,300.00	7,300.00	-	-	-	-	-	-
TOTAL				52,800.00	40,960.00	93,760.00	2,100.00	210.00	-	-	2,100.00	210.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU- KUDAT
MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:							5,400.00				2,100.00	210.00	RHS LHS&RHS LHS&RHS
1	05 Aug 14	70.200	71.500	1,300	3.00	0.10	3,900.00						
2	07 Aug 14	70.700	72.000	1,300	4.00	0.10	5,200.00						
3	09 Aug 14	72.580	73.500	920	3.00	0.10	2,760.00						
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF AUG :							17,260.00				2,100.00	210.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA MARUDU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
		BROUGHT FORWARD:		-		-	47,400.00	-	-	-	0.00	0.00	
1	11 Aug 14	114.800	115.300	500.00	3.00	0.10	1,500.00						RHS
2	12 Aug 14	118.700	119.300	600.00	3.00	0.10	1,800.00						LHS
3	13 Aug 14	120.700	120.900	400.00	3.00	0.10	1,200.00						LHS&RHS
4	14 Aug 14	126.800	130.700	1,000.00	3.00	0.10	3,000.00						LHS
5	15 Aug 14	131.400	132.200	800.00	3.00	0.10	2,400.00						LHS
6	16 Aug 14	133.400	135.300	1,200.00	3.00	0.10	3,600.00						RHS
7	18 Aug 14	135.800	136.700	900.00	3.00	0.10	2,700.00						LHS&RHS
8	19 Aug 14	138.800	139.600	800.00	4.00	0.10	3,200.00						LHS
9	20 Aug 14	139.700	140.600	600.00	4.00	0.10	2,400.00						LHS
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF AUG :							69,200.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KUDAT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:				-	-	-	-	-	-	-	0.00	0.00	LHS&RHS LHS&RHS
1	21 Aug 14	141.200	142.300	1100	3.00	0.10	3,300.00						
2	22 Aug 14	143.200	144.200	1000	4.00	0.10	4,000.00						
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF AUG :							7,300.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	5,371.00	537.10	-	-	5,371.00	537.10
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL				-	-	-	5,371.00	537.10	-	-	5,371.00	537.10

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

DISTRICT:	<u>TUARAN</u>
ROUTE NO.	<u>22</u>
ROAD NAME:	<u>JALAN KK -SANDAKAN</u>
MONTH:	<u>AUGUST 2014</u>

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:							0.00				5,371.00	537.10	
TOTAL :							0.00				5,371.00	537.10	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	43,194.00	6,492.00	49,686.00	-	-	-	-	-	-
			TOTAL	43,194.00	6,492.00	49,686.00	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD FROM JULY 2014 :						43,194.00				0.00	0.00		
1	02 Aug 14	95.685	95.865	180.000	2.60		468.00						RHS
2	02 Aug 14	95.623	95.773	150.000	2.60		390.00						LHS
3	05 Aug 14	109.618	109.818	200.000	2.50		500.00						LHS
4	05 Aug 14	108.639	108.789	150.000	2.20		330.00						LHS
5	09 Aug 14	108.827	108.977	150.000	3.30		495.00						RHS
6	09 Aug 14	109.742	109.942	200.000	4.00		800.00						RHS
7	11 Aug 14	109.613	109.713	100.000	2.20		220.00						RHS
8	11 Aug 14	109.530	109.650	120.000	2.70		324.00						LHS
9	16 Aug 14	103.410	103.590	180.000	3.00		540.00						LHS
10	16 Aug 14	103.400	103.550	150.000	3.00		450.00						RHS
11	18 Aug 14	103.615	103.815	200.000	3.00		600.00						LHS
12	18 Aug 14	103.600	103.780	180.000	2.50		450.00						RHS
13	23 Aug 14	103.900	104.070	170.000	2.50		425.00						LHS
14	23 Aug 14	103.908	104.108	200.000	2.50		500.00						RHS
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							49,686.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: AUGUST 2014

[illegible]

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m)	Area (m ²)	Volume (m)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	12,145.00	1,885.00	14,030.00	750.00	97.50	-	-	750.00	97.50
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	3,446.00	2,671.00	6,117.00	1,297.20	7.71	-	-	1,297.20	7.71
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	2,202.00	2,202.00	-	-	-	-	-	-
			TOTAL	15,591.00	6,758.00	22,349.00	2,047.20	105.21	-	-	2,047.20	105.21

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: August 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							12,145.00				750.00	97.50	Grading/LHS Grading/RHS Grading/RHS Grading/RHS Grading/LHS (NCR)
1	13 Aug 14	79.350	79.970	620.00	1.50	-	930.00						
2	13 Aug 14	79.450	79.920	470.00	1.50	-	705.00						
3	13 Aug 14	80.550	80.600	50.00	1.50	-	75.00						
4	13 Aug 14	81.850	81.900	50.00	1.50	-	75.00						
5	23 Aug 14	58.400	58.450	50.00	2.00		100.00						
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							14,030.00				750.00	97.50	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KENINGAU
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM
MONTH: August 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							3,446.00				1,297.20	7.71	
1	12 Aug 14	137.950	138.050	100.00	1.50	-	150.00						
2	16 Aug 14	127.250	127.360	110.00	1.60		176.00						
3	16 Aug 14	127.200	127.320	120.00	1.70		204.00						
4	16 Aug 14	127.450	127.550	100.00	1.70		170.00						
5	16 Aug 14	127.420	127.560	140.00	1.90		266.00						
6	16 Aug 14	127.600	127.760	160.00	1.80		288.00						
7	16 Aug 14	127.650	127.780	130.00	1.70		221.00						
8	16 Aug 14	127.850	127.950	100.00	1.90		190.00						
9	16 Aug 14	127.820	127.960	140.00	1.70		238.00						
10	16 Aug 14	128.150	128.350	200.00	1.60		320.00						
11	16 Aug 14	128.200	128.280	80.00	1.90		152.00						
12	16 Aug 14	128.420	128.500	80.00	1.70		136.00						
13	16 Aug 14	128.350	128.450	100.00	1.60		160.00						
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL :							6,117.00				1,297.20	7.71	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: August 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:							0.00				0.00	0.00	
1	30 Aug 14	142.000	142.300	300.00	1.50		450.00						Grading/RHS
2	30 Aug 14	142.660	143.000	340.00	1.50		510.00						Grading/LHS
3	30 Aug 14	144.280	144.350	70.00	1.70		119.00						Grading/RHS
4	30 Aug 14	144.700	144.900	200.00	1.60		320.00						Grading/LHS
5	30 Aug 14	150.200	150.350	150.00	1.50		225.00						Grading/RHS
6	30 Aug 14	150.550	150.890	340.00	1.70		578.00						Grading/LHS
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							2,202.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	5,475.00	-	5,475.00	-	-	-	-	-	-
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-	9,924.00	1,032.63	3,573.00	6,363.30	13,497.00	7,395.93
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	1,127.50	-	1,127.50	-	-	-	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	-	-	24,228.00	2,443.20	6,214.00	624.10	30,442.00	3,067.30
			TOTAL	6,602.50	-	6,602.50	34,152.00	3,475.83	9,787.00	6,987.40	43,939.00	10,463.23

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m²)	(m)	(m)	(m)	(m²)	(m³)	
BROUGHT FORWARD:				-	-	-	5,475.00	-	-	-	0.00	0.00	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							5,475.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: SIPITANG

M ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:				-	-	-	1,127.50	-	-	-	0.00	0.00	-
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							1,127.50				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m²)	(m)	(m)	(m)	(m²)	(m³)	
BROUGHT FORWARD:				-	-	-	0.00	-	-	-	9,924.00	1,032.63	-
1	05 Aug 14	8.100	10.000					190.00	3.00	0.10	570.00	57.00	RHS
2	05 Aug 14	9.180	9.200					20.00	3.00	0.10	60.00	6.00	LHS
3	05 Aug 14	9.260	9.570					31.00	3.00	0.10	93.00	9.30	RHS
4	05 Aug 14	9.580	10.500					92.00	3.00	0.10	276.00	27.60	RHS
5	05 Aug 14	10.190	10.630					44.00	3.00	0.10	132.00	13.20	LHS
6	05 Aug 14	10.500	10.800					30.00	3.00	0.10	90.00	9.00	RHS
7	05 Aug 14	10.630	10.700					7.00	3.00	0.10	21.00	2.10	LHS
8	05 Aug 14	10.710	10.850					14.00	3.00	0.10	42.00	4.20	LHS
9	05 Aug 14	10.850	11.000					15.00	3.00	0.10	45.00	4.50	RHS
10	05 Aug 14	11.300	11.800					50.00	3.00	0.10	150.00	15.00	LHS
11	05 Aug 14	11.100	11.330					23.00	3.00	0.10	69.00	6.90	RHS
12	05 Aug 14	11.320	11.540					22.00	3.00	0.10	66.00	6.60	RHS
13	05 Aug 14	11.350	11.550					20.00	3.00	0.10	60.00	6.00	LHS
14	05 Aug 14	11.550	11.650					10.00	3.00	0.10	30.00	3.00	RHS
15	05 Aug 14	11.550	11.734					18.00	3.00	0.10	54.00	5.40	LHS
16	05 Aug 14	11.740	11.810					7.00	3.00	0.10	21.00	2.10	LHS
17	05 Aug 14	11.680	12.120					44.00	3.00	0.10	132.00	13.20	RHS
18	05 Aug 14	11.815	12.000					19.00	3.00	0.10	57.00	5.70	LHS
19	05 Aug 14	12.000	12.900					90.00	3.00	0.10	270.00	27.00	LHS
20	05 Aug 14	12.115	12.650					54.00	3.00	0.10	162.00	16.20	RHS
21	05 Aug 14	12.700	12.850					15.00	3.00	0.10	45.00	4.50	RHS
22	05 Aug 14	12.850	12.900					5.00	3.00	0.10	15.00	1.50	RHS
23	05 Aug 14	12.900	13.500					60.00	3.00	1.10	180.00	198.00	RHS
24	05 Aug 14	12.985	13.100					12.00	3.00	2.10	36.00	75.60	LHS
25	05 Aug 14	13.100	13.450					35.00	3.00	3.10	105.00	325.50	LHS
26	05 Aug 14	13.500	13.550					5.00	3.00	4.10	15.00	61.50	RHS
27	05 Aug 14	13.500	15.050					155.00	3.00	8.10	465.00	3,766.50	LHS
28	05 Aug 14	13.550	14.350					80.00	3.00	5.10	240.00	1,224.00	RHS
29	05 Aug 14	14.350	14.500					15.00	3.00	6.10	45.00	274.50	RHS
30	05 Aug 14	14.550	14.640					9.00	3.00	7.10	27.00	191.70	RHS
CARRIED FORWARD:							0.00				13,497.00	7,395.93	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m²)	(m)	(m)	(m)	(m²)	(m³)	
BROUGHT FORWARD:				-	-	-	0.00	-	-	-	24,228.00	2,443.20	-
1	07 Aug 14	30.320	31.200					88.00	3.00	0.10	264.00	26.40	LHS
2	07 Aug 14	31.215	32.540					133.00	3.00	0.10	399.00	39.90	LHS
3	07 Aug 14	32.550	34.600					205.00	3.00	0.10	615.00	61.50	LHS
4	07 Aug 14	34.600	35.680					108.00	2.50	0.11	270.00	29.70	LHS
5	07 Aug 14	35.680	36.300					62.00	3.00	0.10	186.00	18.60	LHS
6	07 Aug 14	36.300	36.550					25.00	3.00	0.10	75.00	7.50	LHS
7	07 Aug 14	36.500	37.750					125.00	3.80	0.10	475.00	47.50	RHS
8	07 Aug 14	36.600	37.200					60.00	3.80	0.10	228.00	22.80	LHS
9	07 Aug 14	37.210	38.500					129.00	3.00	0.10	387.00	38.70	LHS
10	07 Aug 14	38.500	39.200					70.00	3.00	0.10	210.00	21.00	LHS
11	07 Aug 14	39.200	41.400					220.00	3.00	0.10	660.00	66.00	LHS
12	07 Aug 14	41.400	42.700					130.00	3.00	0.10	390.00	39.00	LHS
13	07 Aug 14	42.700	43.500					80.00	3.00	0.10	240.00	24.00	LHS
14	07 Aug 14	43.500	44.450					95.00	3.00	0.10	285.00	28.50	LHS
15	07 Aug 14	44.450	45.870					142.00	3.00	0.10	426.00	42.60	LHS
16	07 Aug 14	45.870	46.200					33.00	3.00	0.10	99.00	9.90	LHS
17	07 Aug 14	46.200	46.550					35.00	3.00	0.10	105.00	10.50	LHS
18	07 Aug 14	46.550	47.600					105.00	3.00	0.10	315.00	31.50	LHS
19	07 Aug 14	47.600	48.000					40.00	3.00	0.10	120.00	12.00	LHS
20	07 Aug 14	48.000	49.550					155.00	3.00	0.10	465.00	46.50	LHS
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							0.00				30,442.00	3,067.30	

R 03

**PEMOTONGAN
RUMPUT
(GRASS CUTTING)**

DISTRICT : KOTA MARUDU
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH: 139.700-CH:139.800(LHS)
KM: 139.700-KM:139.800(LHS)

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH109.300-CH109.500(RHS)
KM109.300-KM109.500(RHS)

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 42.600 - LHS
KM 79.200

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : 112.600 - LHS
KM149.200

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH129.800 - LHS
KM166.400

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH96.100 - LHS
KM132.700

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 93.300 - LHS
KM 103.300

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 82.320 - LHS
KM 84.080

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.

GRASS CUTTING
GRAND SUMMARY

MONTH: AUGUST 2014

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	314.510	45.370	359.880
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	224.070	32.010	256.080
Kudat	01	Jalan Kota Kinabalu-Kudat	384.930	54.990	439.920
Tuaran	01	Jalan Kota Kinabalu-Kudat	272.827	38.990	311.817
	22	Jalan Kota Kinabalu-Sandakan	298.060	42.580	340.640
	503	Jalan Berungis-Kota Belud	123.900	17.700	141.600
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	287.800	42.880	330.680
	01	Jalan Kota Kinabalu-Sindumin	98.280	14.040	112.320
	606	Jalan Susur Sepangar Bay	75.040	10.720	85.760
	607	Jalan Masuk Ke Pelabuhan Baru	4.760	0.680	5.440
	608	Jalan K Masuk Ke Lapangan Terbang Lama	17.098	2.414	19.512
Penampang	01	Jalan Kota Kinabalu-Sindumin	33.115	4.860	37.975
	500	Jalan Kota Kinabalu-Keningau-Tenom	344.090	49.120	393.210
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	96.320	13.760	110.080
Papar	01	Jalan Kota Kinabalu-Sindumin	381.290	54.470	435.760
Ranau	22	Jalan Kota Kinabalu-Sandakan	715.400	102.200	817.600
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	390.530	59.300	449.830
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	314.790	44.970	359.760
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	199.290	28.470	227.760
Beaufort	01	Jalan Kota Kinabalu-Sindumin	399.616	57.088	456.704
	502	Jalan Beaufort-Menumbok	157.605	22.515	180.120
Sipitang	01	Jalan Kota Kinabalu-Sindumin	238.042	34.006	272.048
Kuala Penyu	502	Jalan Beaufort-Menumbok	259.350	37.050	296.400
TOTAL			5,630.713	810.183	6,440.896

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	314.510	47.370	361.880
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	224.070	32.010	256.080
3	Kudat	01	Jalan Kota Kinabalu - Kudat	384.930	54.990	439.920
TOTAL:				923.510	134.370	1,057.880

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KOTA BELUD
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			314.510	
02 Aug 14	58.980	63.980	5.000	
04 Aug 14	63.980	67.980	4.000	
05 Aug 14	67.980	72.970	4.990	
06 Aug 14	72.970	76.970	4.000	Protocol 1 st cycle
08 Aug 14	76.970	80.770	3.800	
09 Aug 14	80.770	85.980	5.210	
11 Aug 14	85.980	90.600	4.620	
13 Aug 14	90.600	96.270	5.670	
14 Aug 14	96.270	100.600	4.330	
15 Aug 14	109.200	110.950	1.750	
16 Aug 14	72.970	76.970	4.000	Protocol 2 nd cycle
BALANCE END OF AUG :			361.880	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

DATE OF CUTTING	CHAINAGE			REMARKS
	From	To		
BROUGHT FORWARD :			224.070	
12 Aug 14	119.717	121.717	2.000	Protocol 1 st cycle
14 Aug 14	110.950	113.500	2.550	
14 Aug 14	113.500	117.150	3.650	
16 Aug 14	117.150	119.717	2.567	
17 Aug 14	121.717	125.200	3.483	
14 Aug 14	125.200	128.980	3.780	
15 Aug 14	128.980	131.250	2.270	
16 Aug 14	131.250	135.600	4.350	
17 Aug 14	135.600	138.500	2.900	
18 Aug 14	138.500	140.960	2.460	
17 Aug 14	119.717	121.717	2.000	Protocol 2 nd cycle
BALANCE END OF AUG :			256.080	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			384.930	
01 Aug 14	190.840	185.730	5.110	Protocol 1 st cycle
04 Aug 14	185.730	181.300	4.430	
06 Aug 14	181.300	176.500	4.800	
07 Aug 14	176.500	172.000	4.500	
08 Aug 14	172.000	167.500	4.500	
09 Aug 14	167.500	164.000	3.500	
10 Aug 14	164.000	158.850	5.150	
11 Aug 14	158.850	154.350	4.500	
12 Aug 14	154.350	150.700	3.650	
13 Aug 14	150.700	145.800	4.900	
14 Aug 14	145.800	140.960	4.840	
15 Aug 14	190.840	185.730	5.110	Protocol 2 nd cycle
BALANCE END OF AUG :			439.920	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	275.900	42.880	318.780
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	272.830	38.990	311.820
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	298.060	42.580	340.640
4	Tuaran	503	Jalan Berungis - Kota Belud	123.900	17.700	141.600
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	75.040	10.720	85.760
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	4.760	0.680	5.440
TOTAL:				1,050.490	153.550	1,204.040

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO:	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				275.900	
1	02 Aug 14	0.400	3.500	3.100	Protocol
2	05 Aug 14	3.500	7.200	3.700	Protocol
3	09 Aug 14	7.200	10.400	3.200	Protocol
4	13 Aug 14	10.400	16.000	5.600	Protocol
5	16 Aug 14	16.000	19.500	3.500	Protocol
6	18 Aug 14	0.400	3.000	2.600	Protocol
7	20 Aug 14	3.000	7.000	4.000	Protocol
8	22 Aug 14	7.000	10.000	3.000	Protocol
9	25 Aug 14	9.800	15.000	5.200	Protocol
10	27 Aug 14	15.000	19.500	4.500	Protocol
11	16 Aug 14	19.500	23.980	4.480	Normal
TOTAL :				318.780	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				75.040	
1	05 Aug 14	0.000	2.700	2.700	Normal
2	07 Aug 14	2.700	5.000	2.300	Normal
3	11 Aug 14	5.000	9.000	4.000	Normal
4	16 Aug 14	9.000	10.720	1.720	Normal

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	<u>KOTA KINABALU</u>
ROUTE NO:	<u>607</u>
ROAD NAME:	<u>JALAN MASUK KE PELABUHAN BARU, KK</u>
MONTH:	<u>AUGUST 2014</u>

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				4.760	
1	02 Aug 14	0.000	0.340	0.340	Protocol
2	16 Aug 14	0.000	0.340	0.340	Protocol
TOTAL :				5.440	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	TUARAN
ROUTE NO:	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				272.830	
1	02 Aug 14	36.602	32.720	3.882	Normal
2	04 Aug 14	32.720	28.720	4.000	Protocol
3	15 Aug 14	28.720	23.980	4.740	Normal
4	16 Aug 14	28.720	30.900	2.180	Protocol
5	19 Aug 14	30.900	32.720	1.820	Protocol
6	11 Aug 14	36.602	44.602	8.000	
7	13 Aug 14	44.602	53.102	8.500	
8	15 Aug 14	53.102	58.970	5.868	
TOTAL :				311.820	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: TUARAN
ROUTE NO: 22
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				298.060	
1	01 Aug 14	0.000	10.500	10.500	
2	04 Aug 14	10.500	21.000	10.500	
3	07 Aug 14	21.000	34.500	13.500	
4	11 Aug 14	34.500	42.580	8.080	
					</

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				123.900	
1	15 Aug 14	0.000	7.500	7.500	
2	18 Aug 14	7.500	15.000	7.500	
3	21 Aug 14	15.000	17.700	2.700	
TOTAL :				141.600	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	715.40	102.20	817.60
TOTAL:				715.40	102.20	817.60

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM JULY 2014:				715.40	
1	01 Aug 14	42.60	46.32	3.72	
2	02 Aug 14	46.32	50.04	3.72	
3	03 Aug 14	50.04	53.76	3.72	
4	04 Aug 14	53.76	57.48	3.72	
5	05 Aug 14	57.48	61.20	3.72	
6	06 Aug 14	61.20	64.92	3.72	
7	07 Aug 14	64.92	68.60	3.68	
8	08 Aug 14	68.60	72.60	4.00	Protocol Road - 1st Cycle
9	09 Aug 14	72.60	78.29	5.69	
10	10 Aug 14	78.29	83.98	5.69	
11	11 Aug 14	83.98	89.67	5.69	
12	12 Aug 14	89.67	95.36	5.69	
13	13 Aug 14	95.36	101.05	5.69	
14	14 Aug 14	101.05	106.74	5.69	
15	15 Aug 14	106.74	112.43	5.69	
16	16 Aug 14	112.43	118.12	5.69	
17	17 Aug 14	118.12	123.81	5.69	
18	18 Aug 14	123.81	129.50	5.69	
19	19 Aug 14	129.50	135.19	5.69	
20	20 Aug 14	135.19	140.80	5.61	
21	22 Aug 14	68.60	72.60	4.00	Protocol Road - 2nd Cycle
CARRIED FORWARD :				817.60	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	98.280	14.040	112.320
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	33.115	4.860	37.975
3	Papar	01	Jalan Kota Kinabalu - Sindumin	381.290	54.470	435.760
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	393.260	49.120	442.380
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	273.370	13.760	287.130
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	17.098	2.414	19.512
TOTAL:				1,196.413	138.664	1,335.077

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				98.280	
1	01 Aug 14	0.000	2.500	2.500	1st cycle - Protocol Road
2	02 Aug 14	2.500	5.000	2.500	1st cycle - Protocol Road
3	05 Aug 14	5.000	7.020	2.020	1st cycle - Protocol Road
4	15 Aug 14	0.000	2.500	2.500	2nd cycle - Protocol Road
5	17 Aug 14	2.500	5.000	2.500	2nd cycle - Protocol Road
6	19 Aug 14	5.000	7.020	2.020	2nd cycle - Protocol Road
TOTAL :				112.320	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				33.115	
1	08 Aug 14	12.840	14.000	1.160	Normal Road
2	13 Aug 14	14.000	15.000	1.000	Normal Road
3	15 Aug 14	15.000	16.150	1.150	Normal Road
4	16 Aug 14	16.450	18.000	1.550	Normal Road
TOTAL :				37.975	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				381.290	
1	11 Aug 14	44.800	46.900	2.100	Normal Road
2	11 Aug 14	46.900	49.100	2.200	Normal Road
3	11 Aug 14	49.100	51.200	2.100	Normal Road
4	11 Aug 14	51.200	53.450	2.250	Normal Road
5	12 Aug 14	53.450	55.450	2.000	Normal Road
6	12 Aug 14	55.450	57.400	1.950	Normal Road
7	12 Aug 14	57.400	59.250	1.850	Normal Road
8	13 Aug 14	59.250	61.650	2.400	Normal Road
9	13 Aug 14	61.650	63.900	2.250	Normal Road
10	13 Aug 14	63.900	66.300	2.400	Normal Road
11	14 Aug 14	66.300	68.500	2.200	Normal Road
12	14 Aug 14	68.500	70.780	2.280	Normal Road
13	14 Aug 14	70.780	72.470	1.690	Normal Road
14	14 Aug 14	18.000	20.050	2.050	Normal Road
15	15 Aug 14	20.050	22.550	2.500	Normal Road
16	15 Aug 14	22.550	25.000	2.450	Normal Road
17	16 Aug 14	25.000	27.400	2.400	Normal Road
18	16 Aug 14	27.400	29.750	2.350	Normal Road
19	17 Aug 14	29.750	31.950	2.200	Normal Road
20	17 Aug 14	31.950	34.200	2.250	Normal Road
21	17 Aug 14	34.200	36.500	2.300	Normal Road
22	18 Aug 14	36.500	38.900	2.400	Normal Road
23	18 Aug 14	38.900	41.200	2.300	Normal Road
24	19 Aug 14	41.200	43.200	2.000	Normal Road
25	19 Aug 14	43.200	44.800	1.600	Normal Road
TOTAL :				435.760	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				393.260	
1	07 Aug 14	0.000	1.700	1.700	1st cycle - Protocol Road
2	08 Aug 14	1.700	2.910	1.210	1st cycle - Protocol Road
3	09 Aug 14	2.910	4.000	1.090	1st cycle - Protocol Road
4	01 Aug 14	4.000	6.420	2.420	Normal Road
5	02 Aug 14	6.420	9.620	3.200	Normal Road
6	04 Aug 14	9.620	13.170	3.550	Normal Road
7	05 Aug 14	13.170	16.820	3.650	Normal Road
8	06 Aug 14	16.820	19.470	2.650	Normal Road
9	07 Aug 14	19.470	22.420	2.950	Normal Road
10	08 Aug 14	22.420	24.820	2.400	Normal Road
11	11 Aug 14	24.820	27.470	2.650	Normal Road
12	12 Aug 14	27.470	30.320	2.850	Normal Road
13	13 Aug 14	30.320	32.770	2.450	Normal Road
14	14 Aug 14	32.770	35.720	2.950	Normal Road
15	15 Aug 14	35.720	38.820	3.100	Normal Road
16	18 Aug 14	38.820	42.020	3.200	Normal Road
17	19 Aug 14	42.020	45.120	3.100	Normal Road
18	21 Aug 14	0.000	1.700	1.700	2nd cycle - Protocol Road
19	22 Aug 14	1.700	2.910	1.210	2nd cycle - Protocol Road
20	23 Aug 14	2.910	4.000	1.090	2nd cycle - Protocol Road
TOTAL :				442.380	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				273.370	
1	01 Aug 14	0.000	1.140	1.140	Normal Road
2	02 Aug 14	1.140	2.290	1.150	Normal Road
3	03 Aug 14	2.290	3.460	1.170	Normal Road
4	04 Aug 14	3.460	4.575	1.115	Protocol Road
5	05 Aug 14	4.575	5.675	1.100	Protocol Road
6	06 Aug 14	5.675	6.920	1.245	Protocol Road
7	07 Aug 14	6.920	7.200	0.280	Normal Road
8	11 Aug 14	13.800	15.200	1.400	Normal Road
9	12 Aug 14	15.200	16.600	1.400	Normal Road
10	13 Aug 14	17.400	17.700	0.300	Normal Road
11	18 Aug 14	3.460	4.650	1.190	Protocol Road
12	19 Aug 14	4.650	5.800	1.150	Protocol Road
13	20 Aug 14	5.800	6.920	1.120	Protocol Road
TOTAL :				287.130	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO:	608
ROAD NAME:	JLN MASUK KE LAPANGAN TERBANG LAMA
MONTH:	AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				17.098	
1	01 Aug 14	0.043	1.250	1.207	1st cycle - Protocol Road
2	15 Aug 14	0.043	1.250	1.207	2nd cycle - Protocol Road
TOTAL :				19.512	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	390.530	59.300	449.830
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	314.790	44.970	359.760
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	199.290	28.470	227.760
TOTAL:				904.610	132.740	1,037.350

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: TAMBUNAN
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2014

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			390.530	
01 Aug 14	69.310	73.310	4.00	1st cycle protocol road
02 Aug 14	45.120	49.000	3.88	Normal road
04 Aug 14	49.000	52.000	3.00	Normal road
05 Aug 14	52.000	55.000	3.00	Normal road
06 Aug 14	55.000	58.000	3.00	Normal road
07 Aug 14	58.000	61.000	3.00	Normal road
08 Aug 14	61.000	64.000	3.00	Normal road
09 Aug 14	64.000	67.000	3.00	Normal road
11 Aug 14	67.000	69.310	2.31	Normal road
12 Aug 14	73.310	76.000	2.69	Normal road
13 Aug 14	76.000	79.000	3.00	Normal road
14 Aug 14	79.000	82.000	3.00	Normal road
15 Aug 14	69.310	73.310	4.00	2nd cycle protocol road
16 Aug 14	82.000	85.000	3.00	Normal road
17 Aug 14	85.000	88.000	3.00	Normal road
18 Aug 14	88.000	91.000	3.00	Normal road
19 Aug 14	91.000	94.000	3.00	Normal road
20 Aug 14	94.000	97.000	3.00	Normal road
21 Aug 14	97.000	100.420	3.42	Normal road
TOTAL :			449.830	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2014

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			314.790	
01 Aug 14	118.000	114.475	3.525	1st Cycle Protocol Road
01 Aug 14	121.785	118.000	3.785	1st Cycle Protocol Road
09 Aug 14	138.080	136.000	2.080	Normal Road
11 Aug 14	136.000	132.000	4.000	Normal Road
12 Aug 14	132.000	128.000	4.000	Normal Road
13 Aug 14	128.000	124.000	4.000	Normal Road
14 Aug 14	124.000	121.785	2.215	Normal Road
16 Aug 14	121.785	118.000	3.785	2nd Cycle Protocol Road
16 Aug 14	118.000	114.475	3.525	2nd Cycle Protocol Road
18 Aug 14	114.475	111.000	3.475	Normal Road
19 Aug 14	111.000	107.000	4.000	Normal Road
20 Aug 14	107.000	103.000	4.000	Normal Road
21 Aug 14	103.000	100.420	2.580	Normal Road
TOTAL :			359.760	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: August 2014

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			199.290	
02 Aug 14	163.650	163.485	0.165	Normal Road
02 Aug 14	163.485	160.585	2.900	1st Cycle Protocol Road
04 Aug 14	160.585	156.000	4.585	Normal Road
05 Aug 14	156.000	152.000	4.000	Normal Road
06 Aug 14	152.000	148.000	4.000	Normal Road
07 Aug 14	148.000	144.000	4.000	Normal Road
08 Aug 14	144.000	140.000	4.000	Normal Road
09 Aug 14	140.000	138.080	1.920	Normal Road
15 Aug 14	163.485	160.585	2.900	2nd Cycle Protocol Road
TOTAL :			227.760	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	399.616	57.088	456.704
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	238.042	34.006	272.048
3	Beaufort	502	Jalan Beaufort - Menumbok	157.605	22.515	180.120
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	259.350	37.050	296.400
TOTAL:				1,054.613	150.659	1,205.272

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				399.616	
1	03-Aug-14	72.470	72.510	0.040	
2		72.510	72.535		Bridge
3	03-Aug-14	72.535	76.480	3.945	
4	04-Aug-14	76.480	77.300	0.820	
5		77.300	77.330		Bridge
6	04-Aug-14	77.330	80.250	2.920	
7		80.250	80.296		Bridge
8	04-Aug-14	80.296	81.580	1.284	
9	05-Aug-14	81.580	86.920	5.340	
10	06-Aug-14	86.920	89.550	2.630	
11		89.550	89.571		Bridge
12	06-Aug-14	89.571	92.000	2.429	
13	02-Aug-14	92.000	95.410	3.410	1st cycle for protocol road
14	03-Aug-14	95.410	95.538		Bridge
15	04-Aug-14	95.538	96.000	0.462	1st cycle for protocol road
16	05-Aug-14	96.000	97.620	1.620	
17	08-Aug-14	97.620	103.980	6.360	
18	09-Aug-14	103.980	110.341	6.361	
19		110.341	110.405		Bridge
20	10-Aug-14	110.405	116.330	5.925	
21	11-Aug-14	116.330	122.390	6.060	
22	12-Aug-14	122.390	126.000	3.610	
23	13-Aug-14	92.000	95.410	3.410	2nd cycle for protocol road
24		95.410	95.538		Bridge
25	13-Aug-14	95.538	96.000	0.462	2nd cycle for protocol road
CARRIED FORWARD :				456.704	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: SIPITANG
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				238.042	
1	03-Aug-14	136.290	138.924	2.634	1st cycle for protocol road
2		138.924	138.998		Bridge
3	03-Aug-14	138.998	140.290	1.292	1st cycle for protocol road
4	10-Aug-14	126.000	131.880	5.880	
5	11-Aug-14	131.880	132.470	0.590	
6		132.470	132.584		Bridge
7	11-Aug-14	132.584	136.290	3.706	
8	11-Aug-14	140.290	142.620	2.330	
9	12-Aug-14	142.620	149.333	6.713	
10		149.333	149.415		Bridge
11	13-Aug-14	149.415	149.476	0.061	
12	13-Aug-14	149.826	150.600	0.774	
13	13-Aug-14	150.600	156.150	5.550	
14	14-Aug-14	156.150	156.700	0.550	
15	15-Aug-14	136.290	138.924	2.634	2nd cycle for protocol road
16		138.924	138.998		Bridge
17	15-Aug-14	138.998	140.290	1.292	2nd cycle for protocol road
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				272.048	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUKOK

MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				157.605	
1	07 Aug 14	0.000	5.260	5.260	
2	08 Aug 14	5.260	11.130	5.870	
3	08 Aug 14	11.130	14.597	3.467	
4		14.597	14.612		Bridge
5	09 Aug 14	14.612	16.400	1.788	
6		16.400	16.415		Bridge
7	10 Aug 14	16.415	17.182	0.767	
8		17.182	17.238		Bridge
9	10 Aug 14	17.238	17.833	0.595	
10		17.833	17.852		Bridge
11	10 Aug 14	17.852	21.720	3.868	
12	11 Aug 14	21.720	22.620	0.900	
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				180.120	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KUALA PENYU
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
MONTH: AUGUST 2014

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				259.350	
1	11 Aug 14	22.620	26.530	3.910	
2	12 Aug 14	26.530	32.420	5.890	
3	13 Aug 14	32.420	38.090	5.670	
4	14 Aug 14	38.090	43.680	5.590	
5	15 Aug 14	43.680	49.220	5.540	
6	16 Aug 14	49.220	54.820	5.600	
7	17 Aug 14	54.820	59.670	4.850	
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				296.400	

R 04

**PENYENGGAHAN
PERABOT JALAN**
(ROAD FURNITURE)

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH140.700-LHS
KM177.300

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH127.970-LHS
KM163.970

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : PAPAR
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 62.235 LHS
KM 63.995

**R04 - ROAD FURNITURE
PAINTING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : PAPAR
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 65.850 LHS
KM 67.610

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 143.882 - LHS
KM 145.642

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 156.290 - M
KM 158.050

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R502 JALAN BEAUFORT-MENUMBOK
LOCATION : CH 33.010 - LHS
KM 33.010

R04 - ROAD FURNITURE CLEANING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
ROAD FURNITURE
GRAND SUMMARY

MONTH: AUGUST 2014

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	2,948.00	0.00	2,948.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	700.00	0.00	700.00
			Signage	No.	374	0	374	60	0	60
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	24	0	24	0	0	0
			Delineator Post	No.	30	0	30	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	5,456.00	0.00	5,456.00	50.00	0.00	50.00
			Road Kerb	m	0.00	0.00	0.00	818.00	0.00	818.00
			Signage	No.	308	0	308	183	0	183
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	46	0	46	2	0	2
			Delineator Post	No.	0	0	0	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	9,169.19	2,070.39	11,239.58	1,200.00	1,173.00	2,373.00
			Road Kerb	m	0.00	0.00	0.00	1,398.30	0.00	1,398.30
			Signage	No.	746	281	1027	300	146	446
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	76	23	99	28	10	38
			Delineator Post	No.	19	2	21	7	0	7
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	15,014.00	1,385.00	16,399.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	361	100	461	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	49	12	61	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	10,417.00	0.00	10,417.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	98	0	98	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	52	0	52	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	4,604.00	4,500.00	9,104.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	138	72	210	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	3,176.00	0.00	3,176.00	560.00	0.00	560.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	932	0	932	389	0	389
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	36	0	36	17	0	17
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	2,106.00	0.00	2,106.00	702.00	0.00	702.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	415	0	415	159	0	159
			Traffic Signal	No.	12	0	12	6	0	6
			Kilometer Post	No.	44	0	44	16	0	16
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	837.00	0.00	837.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	21	0	21	0	0	0
			Traffic Signal	No.	49	0	49	0	0	0
			Kilometer Post	No.	5	0	5	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	592.00	0.00	592.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	18	0	18	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	2	0	2	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	16	0	16	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	112	0	112	56	0	56
			Traffic Signal	No.	16	0	16	8	0	8
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
ROAD FURNITURE
GRAND SUMMARY

MONTH: AUGUST 2014

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	222.00	0.00	222.00	222.00	0.00	222.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	34	0	34	34	0	34
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	1	0	1	1	0	1
			Delineator Post	No.	0	0	0	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	8,164.00	3,823.00	11,987.00	0.00	3,823.00	3,823.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	500	118	618	52	118	170
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	54	17	71	3	17	20
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	2,180.00	0.00	2,180.00	1,806.00	0.00	1,806.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	149	0	149	120	0	120
			Traffic Signal	No.	24	0	24	12	0	12
			Kilometer Post	No.	13	0	13	10	0	10
			Delineator Post	No.	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	2,424.50	1,124.50	3,549.00	650.00	1,124.50	1,774.50
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	460	174	634	143	174	317
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	43	27	70	8	27	35
			Delineator Post	No.	342	172	514	85	172	257
Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	24,120.00	2,736.00	26,856.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	407	15	422	0	0	0
			Traffic Signal	No.	18	0	18	0	0	0
			Kilometer Post	No.	121	18	139	0	0	0
			Delineator Post	No.	697	0	697	0	0	0
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	10,924.00	0.00	10,924.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	285	0	285	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	58	0	58	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	14,029.50	0.00	14,029.50	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	352	0	352	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	76	0	76	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	2,537.00	2,334.70	4,871.70	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	140	78	218	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	27	21	48	0	0	0
			Delineator Post	No.	106	106	212	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,869.00	0.00	1,869.00	93.00	0.00	93.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	274	0	274	138	0	138
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	50	0	50	27	0	27
			Delineator Post	No.	56	0	56	0	0	0
	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	2,227.00	0.00	2,227.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	481	0	481	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	27	0	27	7	4	11
			Delineator Post	No.	0	0	0	0	0	0
			Guardrail/Barriers	m	3,777.00	0.00	3,777.00	173.00	32.00	205.00
			Road Kerb	m	0.00	0.00	0.00	0.00	3,035.00	3,035.00
			Signage	No.	271	0	271	51	62	113
Kuala Penyu	502	Jalan Beaufort-Menumbok	Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	38	19	57	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
			Guardrail/Barriers	m	1,284.00	1,233.00	2,517.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	471	262	733	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	38	19	57	0	0	0
			Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	2,948.00	0.00	2,948.00	0	0.00	0
				Road Kerb	0.00	0	0.00	1,608.80	0.00	1,608.80
				Signage	374	0	374.00	60	0	60
				Traffic Signal						
				Kilometer Post	24	0	24.00	0	0	0
				Delineator Post	30	0	30.00	0	0	0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	5,486.00	0	5,486.00	50	0	50
				Road Kerb	0.00	0	0.00	818	0	818
				Signage	308	0	308.00	183	0	183
				Traffic Signal						
				Kilometer Post	46	0	46.00	11	0	11
				Delineator Post	0	0	0.00	0	0	0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	5,769.79	2,070.39	7,840.18	1,200	1,173	2,373
				Road Kerb	0.00	0	0.00	1,398.30	0.00	1,398.30
				Signage	581	281	862.00	300	146	446
				Traffic Signal						
				Kilometer Post	51	23	74.00	31	10	41
				Delineator Post	9	2	11.00	7	0	7

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA BELUD
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
From								
		Guardrails _____ Metre		Guardrails _____ Metre				
		Barriers _____ Metre		Barriers _____ Metre				
				Road Kerbs _____ Metre				
		Signages & Posts _____ No.		Sign Posts _____ No.				
		Traffic Signal _____ No.		Traffic Light Posts _____ No.				
		Kilometer Posts _____ No.		Kilometer Posts _____ No.				
		Delineator Post _____ No.		Delineator Posts _____ No.				
		_____		_____				
		Guardrails _____ Metre		Guardrails _____ Metre				
		Barriers _____ Metre		Barriers _____ Metre				
				Road Kerbs _____ Metre				
		Signages & Posts _____ No.		Sign Posts _____ No.				
		Traffic Signal _____ No.		Traffic Light Posts _____ No.				
		Kilometer Posts _____ No.		Kilometer Posts _____ No.				
		Delineator Post _____ No.		Delineator Posts _____ No.				
		_____		_____				
		Guardrails _____ Metre		Guardrails _____ Metre				
		Barriers _____ Metre		Barriers _____ Metre				
				Road Kerbs _____ Metre				
		Signages & Posts _____ No.		Sign Posts _____ No.				
		Traffic Signal _____ No.		Traffic Light Posts _____ No.				
		Kilometer Posts _____ No.		Kilometer Posts _____ No.				
		Delineator Post _____ No.		Delineator Posts _____ No.				
		_____		_____				

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
From								
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
				_____			_____	
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
				_____			_____	
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
				_____			_____	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
167.852	171.320	Guardrails	1396.47	Metre	Guardrails	500	Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
166.180	175.940	Signages & Posts	80	No.	Sign Posts	80	No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
166.980	175.980	Kilometer Posts	10	No.	Kilometer Posts	10	No.	
		Delineator Post		No.	Delineator Posts		No.	
173.032	185.780	Guardrails	373.92	Metre	Guardrails	373	Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
175.950	185.685	Signages & Posts	66	No.	Sign Posts	66	No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
176.980	185.980	Kilometer Posts	10	No.	Kilometer Posts		No.	
182.380		Delineator Post	2	No.	Delineator Posts		No.	
186.232	186.310	Guardrails	300.00	Metre	Guardrails	300	Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
185.932	190.578	Signages & Posts	135	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
186.980	188.980	Kilometer Posts	3	No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	3,176.00	0.00	3,176.00	560.00	0.00	560.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	932	0	932	389	0	389
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	26	0	26	17	0	17
				Delineator Post	No.	0	0	0	0	0	0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	15,014.00	1,385.00	16,399.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	361	100	461	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	49	12	61	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	10,417.90	0.00	10,417.90	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	98	0	98	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	52	0	52	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	4,604.00	4,500.00	9,104.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	138	72	210	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	592.00	0.00	592.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	18	0	18	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	2	0	2	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	16	0	16	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
28.720	32.720	Guardrails	701 Metre	Guardrails	- Metre	20 August 14 LHS,RHS
		Barriers	Metre	Barriers	- Metre	
		Signages & Posts	39 No.	Road Kerbs	- Metre	
		Traffic Signal	No.	Sign Posts	- No.	
		Kilometer Posts	7 No.	Traffic Light Posts	- No.	
		Delineator Post	- No.	Kilometer Posts	- No.	
32.720	36.602	Guardrails	684 Metre	Delineator Posts	- No.	27 August 14 LHS,RHS
		Barriers	Metre			
		Signages & Posts	61 No.			
		Traffic Signal	No.			
		Kilometer Posts	5 No.			
		Delineator Post	- No.			
		Guardrails	- Metre	Guardrails	- Metre	
		Barriers	- Metre	Barriers	- Metre	
		Signages & Posts	- No.	Road Kerbs	- Metre	
		Traffic Signal	- No.	Sign Posts	- No.	
		Kilometer Posts	- No.	Traffic Light Posts	- No.	
		Delineator Post	- No.	Kilometer Posts	- No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
3.000	4.500	Guardrails	992	Metre	Guardrails	-	Metre	01 Aug 14 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
		Road Kerbs	-	Metre	Road Kerbs	-	Metre	
		Signages & Posts	8	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
4.500	6.000	Guardrails	44	Metre	Guardrails	-	Metre	04 Aug 14 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
		Road Kerbs	-	Metre	Road Kerbs	-	Metre	
		Signages & Posts	12	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
6.000	7.500	Guardrails	276	Metre	Guardrails	-	Metre	07 Aug 14 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
		Road Kerbs	-	Metre	Road Kerbs	-	Metre	
		Signages & Posts	6	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
7.500	9.000	Guardrails	712	Metre	Guardrails	-	Metre	11 Aug 14 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
9.000	10.500	Guardrails	668	Metre	Guardrails	-	Metre	14 Aug 14 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	14	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
10.500	12.000	Guardrails	132	Metre	Guardrails	-	Metre	18 Aug 14 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	11	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
12.000	13.500	Guardrails	360	Metre	Guardrails	-	Metre	21 Aug 14 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	17	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
13.500	15.000	Guardrails	356	Metre	Guardrails	-	Metre	25 Aug 14 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
15.000	17.700	Guardrails	960	Metre	Guardrails	-	Metre	27 Aug 14 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	4	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	24,120.00	2,736.00	26,856.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	407	15	422	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	121	18	139	0	0	0
				Delineator Post	No.	606	0	606	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

DATE OF INSPECTION: August 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
Ch 122.650 (Km 159.250)	Ch 127.200 (Km 163.800)	Guardrails	748	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	5	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts	4	No.	Kilometer Posts		No.	
		Delineator Post	-	No.	Delineator Posts		No.	
Ch 127.200 (Km 163.800)	Ch 136.300 (Km 172.900)	Guardrails	985	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	5	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts	9	No.	Kilometer Posts		No.	
		Delineator Post	-	No.	Delineator Posts		No.	
Ch 136.300 (Km 172.900)	Ch 141.400 (Km 178.000)	Guardrails	1,003	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	5	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts	5	No.	Kilometer Posts		No.	
		Delineator Post	-	No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	2,106.00	-	2,106.00	702.00	-	702.00
				Road Kerb	m				-	-	-
				Signage	No.	415	-	415	159	-	159
				Traffic Signal	No.	12	-	12	6	-	6
				Kilometer Post	No.	44	-	44	16	-	16
				Delineator Post	No.		-			-	
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	222.00	-	222.00	222.00	-	222.00
				Road Kerb	m				-	-	-
				Signage	No.	34	-	34	34	-	34
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	1	-	1	1	-	1
				Delineator Post	No.		-			-	
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	2,424.50	1,124.50	3,549.00	650.00	1,124.50	1,774.50
				Road Kerb	m					-	
				Signage	No.	460	174	634	143	174	317
				Traffic Signal	No.	-	-	-		-	
				Kilometer Post	No.	43	27	70	8	27	35
				Delineator Post	No.	342	172	514	85	172	257
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	8,164.00	3,823.00	11,987.00	-	3,823.00	3,823.00
				Road Kerb	m					-	
				Signage	No.	500	118	618	52	118	170
				Traffic Signal	No.		-		-	-	
				Kilometer Post	No.	54	17	71	3	17	20
				Delineator Post	No.		-			-	
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	837.00	-	837.00	-	-	-
				Road Kerb	m				-	-	
				Signage	No.	21	-	21	-	-	-
				Traffic Signal	No.	49	-	49	-	-	-
				Kilometer Post	No.	5	-	5	-	-	-
				Delineator Post	No.		-			-	
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	2,180.00	-	2,180.00	1,806.00	-	1,806.00
				Road Kerb	m					-	
				Signage	No.	149	-	149	120	-	120
				Traffic Signal	No.	24	-	24	12	-	12
				Kilometer Post	No.	13	-	13	10	-	10
				Delineator Post	No.		-			-	
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m		-			-	
				Road Kerb	m				-	-	-
				Signage	No.	112	-	112	56	-	56
				Traffic Signal	No.	16	-	16	8	-	8
				Kilometer Post	No.		-			-	
				Delineator Post	No.		-			-	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JLN KOTA KINABLU-SINDUMIN

DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
44.800	72.470	Guardrails <u>692.50</u> Metre		Guardrails <u>692.50</u> Metre		2nd cycle for Cleaning Work
		Barriers <u> </u> Metre		Barriers <u> </u> Metre		
				Road Kerbs <u> </u> Metre		
		Signages & Posts <u>93</u> No.		Sign Posts <u>93</u> No.		RHS
		Traffic Signal <u> </u> No.		Traffic Light Posts <u> </u> No.		(Normal Road)
		Kilometer Posts <u> </u> No.		Kilometer Posts <u> </u> No.		
		Delineator Post <u>118</u> No.		Delineator Posts <u>118</u> No.		Date: 23 - 25/08/2014
				<u> </u>		
44.800	72.470	Guardrails <u>432</u> Metre		Guardrails <u>432</u> Metre		2nd cycle for Cleaning Work
		Barriers <u> </u> Metre		Barriers <u> </u> Metre		
				Road Kerbs <u> </u> Metre		
		Signages & Posts <u>75</u> No.		Sign Posts <u>75</u> No.		LHS
		Traffic Signal <u> </u> No.		Traffic Light Posts <u> </u> No.		(Normal Road)
		Kilometer Posts <u>27</u> No.		Kilometer Posts <u>27</u> No.		
		Delineator Post <u>54</u> No.		Delineator Posts <u>54</u> No.		Date: 23 - 25/08/2014
				<u> </u>		
44.800	72.470	Guardrails <u> </u> Metre		Guardrails <u> </u> Metre		2nd cycle for Cleaning Work
		Barriers <u> </u> Metre		Barriers <u> </u> Metre		(R'dbout)
				Road Kerbs <u> </u> Metre		
		Signages & Posts <u>6</u> No.		Sign Posts <u>6</u> No.		MEDIAN
		Traffic Signal <u> </u> No.		Traffic Light Posts <u> </u> No.		(Normal Road)
		Kilometer Posts <u> </u> No.		Kilometer Posts <u> </u> No.		
		Delineator Post <u> </u> No.		Delineator Posts <u> </u> No.		Date: 23 - 25/08/2014

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JLN KK-KENINGAU-TENOM

DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
27.520	45.120	Guardrails	3310	Metre	Guardrails	3310	Metre	2nd cycle for Cleaning Work (Normal Road) RHS Date: 18 & 23/08/2014
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	92	No.	Sign Posts	92	No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	
27.520	45.120	Guardrails	513	Metre	Guardrails	513	Metre	2nd cycle for Cleaning Work (Normal Road) LHS Date: 18 & 23/08/2014
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	26	No.	Sign Posts	26	No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts	17	No.	Kilometer Posts	17	No.	
		Delineator Post		No.	Delineator Posts		No.	
		Guardrails		Metre	Guardrails		Metre	(Normal Road) MEDIAN
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	10,924.00		10,924.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	285		285	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	58		58	0		0
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	14,029.50		14,029.50	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	352		352	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	76		76	0		0
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,537.00	2,334.70	4,871.70	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	140	78	218	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	27	21	48	0		0
				Delineator Post	No.	106	106	212	0		0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

DATE OF INSPECTION: August 2014

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

DATE OF INSPECTION: August 2014

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: August 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
138.080 Normal Road	160.585	Guardrails	2,334.70	Metre	Guardrails	-	Metre	2nd cycle normal road (KM Post 167 was damaged)
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	78	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	21	No.	Kilometer Posts	-	No.	
		Delineator Post	106	No.	Delineator Posts	-	No.	
			-			-		
163.485 Normal Road	163.650	Guardrails	-	Metre	Guardrails	-	Metre	2nd cycle normal road
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
			-			-		
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2014

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	1,869.00	0.00	1,869.00	93.00	0.00	93.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	274	0	274	138	0	138
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	50	0	50	27	0	27
				Delineator Post	No.	56	0	56	0	0	0
2	Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	3,777.00	0.00	3,777.00	173.00	32.00	205.00
				Road Kerb	m	0.00	0.00	0.00	0.00	3,035.00	3,035.00
				Signage	No.	271	0	271	51	62	113.00
				Traffic Signal	No.	0	0	0	0	0	0.00
				Kilometer Post	No.	27	0	27	7	4	11.00
				Delineator Post	No.	0	0	0	0	0	0.00
3	Beaufort	502	Jalan Beaufort-Menumbok	Guardrail	m	2,227.00	0.00	2,227.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	481	0	481	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	39	0	39	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail	m	1,284.00	1,233.00	2,517.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	471	262	733	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	38	19	57	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

DATE OF INSPECTION AUGUST 2014

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
136.360	136.864	Guardrails _____ Metre	Guardrails _____ Metre	2nd cycle for normal road
136.331	136.920	Barriers _____ Metre	Barriers _____ Metre	
		Signages & Posts _____ No.	Road Kerbs <u>1,336</u> Metre	
		Traffic Signal _____ No.	Sign Posts <u>17</u> No.	
		Kilometer Posts _____ No.	Traffic Light Posts _____ No.	
		Delineator Post _____ No.	Kilometer Posts _____ No.	
			Delineator Posts _____ No.	2nd cycle for normal road
137.070	138.914	Guardrails _____ Metre	Guardrails _____ Metre	2nd cycle for normal road
137.132	138.084	Barriers _____ Metre	Barriers _____ Metre	
		Signages & Posts _____ No.	Road Kerbs _____ Metre	
		Traffic Signal _____ No.	Sign Posts <u>22</u> No.	
		Kilometer Posts _____ No.	Traffic Light Posts _____ No.	
		Delineator Post _____ No.	Kilometer Posts <u>2</u> No.	
			Delineator Posts _____ No.	
140.800	140.816	Guardrails _____ Metre	Guardrails <u>32</u> Metre	2nd cycle for normal road
		Barriers _____ Metre	Barriers _____ Metre	
139.002	140.612	Signages & Posts _____ No.	Road Kerbs <u>1,699</u> Metre	2nd cycle for normal road
		Traffic Signal _____ No.	Sign Posts <u>23</u> No.	
139.006	140.003	Kilometer Posts _____ No.	Traffic Light Posts _____ No.	2nd cycle for normal road
		Delineator Post _____ No.	Kilometer Posts <u>2</u> No.	
			Delineator Posts _____ No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
	To							
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
	To							
34.431	34.620	Guardrails	189	Metre	Guardrails		Metre	2nd cycle for normal road
		Barriers		Metre	Barriers		Metre	
32.064	34.980	Signages & Posts	30	No.	Road Kerbs		Metre	9 nos. need to replace
		Traffic Signal		No.	Sign Posts		No.	
33.010	34.015	Kilometer Posts	2	No.	Traffic Light Posts		No.	2nd cycle for normal road
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
35.054	35.855	Guardrails	199	Metre	Guardrails		Metre	4m need to replace
		Barriers		Metre	Barriers		Metre	
35.040	38.680	Signages & Posts	28	No.	Road Kerbs		Metre	4 nos. need to replace
		Traffic Signal		No.	Sign Posts		No.	
35.015	38.005	Kilometer Posts	3	No.	Traffic Light Posts		No.	2nd cycle for normal road
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
45.850	45.999	Guardrails	177	Metre	Guardrails		Metre	144m need to replace
		Barriers		Metre	Barriers		Metre	
40.050	45.982	Signages & Posts	34	No.	Road Kerbs		Metre	15 nos. need to replace
		Traffic Signal		No.	Sign Posts		No.	
39.000	45.000	Kilometer Posts	5	No.	Traffic Light Posts		No.	2 nos. need to replace
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
	To							
46.550	46.631	Guardrails	81	Metre	Guardrails		Metre	Need to add 2 end wing
		Barriers		Metre	Barriers		Metre	
46.005	47.950	Signages & Posts	20	No.	Road Kerbs		Metre	16 nos. need to replace
		Traffic Signal		No.	Sign Posts		No.	
46.000	47.990	Kilometer Posts	3	No.	Traffic Light Posts		No.	2nd cycle for normal road
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
48.450	48.470	Guardrails	20	Metre	Guardrails		Metre	2nd cycle for normal road
		Barriers		Metre	Barriers		Metre	
48.705	48.855	Signages & Posts	19	No.	Road Kerbs		Metre	10 nos. need to replace
		Traffic Signal		No.	Sign Posts		No.	
		Kilometer Posts		No.	Traffic Light Posts		No.	
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
49.910	50.074	Guardrails	106	Metre	Guardrails		Metre	12m need to replace
		Barriers		Metre	Barriers		Metre	
49.827	49.979	Signages & Posts	11	No.	Road Kerbs		Metre	2nd cycle for normal road
		Traffic Signal		No.	Sign Posts		No.	
49.990		Kilometer Posts	1	No.	Traffic Light Posts		No.	2nd cycle for normal road
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
	To							
50.341	50.437	Guardrails	162	Metre	Guardrails		Metre	2nd cycle for normal road
		Barriers		Metre	Barriers		Metre	
50.023	50.936	Signages & Posts	61	No.	Road Kerbs		Metre	9 nos. need to replace
		Traffic Signal		No.	Sign Posts		No.	
50.090	52.990	Kilometer Posts	3	No.	Traffic Light Posts		No.	
		Delineator Post		No.	Kilometer Posts		No.	2nd cycle for normal road
					Delineator Posts		No.	
54.960	54.979	Guardrails	19	Metre	Guardrails		Metre	8m need to replace
		Barriers		Metre	Barriers		Metre	
51.132	54.875	Signages & Posts	9	No.	Road Kerbs		Metre	2nd cycle for normal road
		Traffic Signal		No.	Sign Posts		No.	
53.990	54.985	Kilometer Posts	2	No.	Traffic Light Posts		No.	
		Delineator Post		No.	Kilometer Posts		No.	2nd cycle for normal road
					Delineator Posts		No.	
55.370	55.898	Guardrails	180	Metre	Guardrails		Metre	28 m need to reinstall & add 4 end wing
		Barriers		Metre	Barriers		Metre	
55.330	55.997	Signages & Posts	7	No.	Road Kerbs		Metre	2nd cycle for normal road
		Traffic Signal		No.	Sign Posts		No.	
		Kilometer Posts		No.	Traffic Light Posts		No.	
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2014

CHAINAGE		CLEANING			PAINTING			REMARKS
	To							
56.020	56.040	Guardrails	20	Metre	Guardrails		Metre	Need to add 4 end wing
		Barriers		Metre	Barriers		Metre	
56.000	57.745	Signages & Posts	7	No.	Road Kerbs		Metre	12 nos. need to replace
		Traffic Signal		No.	Sign Posts		No.	
56.984	57.985	Kilometer Posts	1	No.	Traffic Light Posts		No.	1no. need to replace
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
58.910	59.000	Guardrails	80	Metre	Guardrails		Metre	Need to add 4 end wing
		Barriers		Metre	Barriers		Metre	
58.385	59.650	Signages & Posts	36	No.	Road Kerbs		Metre	9 nos. need to replace
		Traffic Signal		No.	Sign Posts		No.	
58.980		Kilometer Posts	1	No.	Traffic Light Posts		No.	1no. need to replace
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	

R 05

**PENYENGGARAAN
JAMBATAN & PEMBENTUNG
(BRIDGES & CULVERTS)**

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 130.600 (KM 167.200) - LHS (INLET)

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 130.949 (KM 167.549)-LHS(OUTLET)

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 131.224 (KM 167.824)-RHS (OUTLET)

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 62.650
KM 72.650

R05 - BRIDGES & CULVERTS

CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 52.300
KM 62.300

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 51.040
KM 61.040

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R502 JALAN BEAUFORT-MENUMBOK
LOCATION : CH 31.699 - RHS
CH 31.699

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R502 JALAN BEAUFORT-MENUMBOK
LOCATION : CH 50.290 - RHS
KM 50.290

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
CULVERT CLEARING
GRAND SUMMARY

MONTH: AUUGUST 2014

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	128	63	191	13	0	13	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	36	1	37	25	2	27	3	0	3
Kudat	01	Jalan Kota Kinabalu-Kudat	134	0	134	30	0	30	2	0	2
Tuaran	01	Jalan Kota Kinabalu-Kudat	213	26	239	7	3	10	3	1	4
	22	Jalan Kota Kinabalu-Sandakan	83	0	83	2	0	2	0	0	0
	503	Jalan Berungis-Kota Belud	85	61	146	4	3	7	4	2	6
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	164	23	187	33	4	37	19	0	19
	01	Jalan Kota Kinabalu-Sindumin	37	0	37	12	0	12	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	2	0	2	2	0	2	0	0	0
	606	Jalan Susur Sepangar Bay	44	0	44	4	0	4	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	9	0	9	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	2	0	2	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	23	0	23	0	0	0	8	0	8
	500	Jalan Kota Kinabalu-Keningau-Tenom	144	59	203	6	4	10	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	19	6	25	1	0	1	2	1	3
Papar	01	Jalan Kota Kinabalu-Sindumin	108	11	119	61	15	76	14	4	18
Ranau	22	Jalan Kota Kinabalu-Sandakan	368	29	397	18	0	18	10	1	11
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	236	98	334	19	1	20	5	5	10
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	115	0	115	13	0	13	3	0	3
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	47	0	47	10	0	10	4	0	4
Beaufort	01	Jalan Kota Kinabalu-Sindumin	97	0	97	57	0	57	35	0	35
	502	Jalan Beaufort-Menumbok	35	7	42	5	2	7	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	65	0	65	15	0	15	3	0	3
Kuala Penyu	502	Jalan Beaufort-Menumbok	73	61	134	27	23	50	1	0	1
TOTAL			2267	445	2712	364	57	421	117	14	131

PROGRESS REPORT

Form: LRSB-OP-F058-R05S(C)

Rev: 0

LINTASAN RESOURCES SDN. BHD.

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING**MONTH : AUGUST 2014**

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	128	63	191	13	-	13	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	36	1	37	25	2	27	3	-	3
3	Kudat	01	Jalan Kota Kinabalu - Kudat	134	-	134	30	-	30	2	-	2
TOTAL :				298	64	362	68	2	70	5	-	5

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALI - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			105	11	12	128	10	3	0	13	0	0	0	0		
1	76.637				1	1				0				0	02 Aug 14	
2	76.342		1			1				0				0	02 Aug 14	
3	76.080				1	1				0				0	02 Aug 14	Protocol Road 4th Cycle
4	75.901		1			1				0				0	02 Aug 14	Protocol Road 4th Cycle
5	75.191		1			1				0				0	04 Aug 14	Protocol Road 4th Cycle
6	74.074			1		1				0				0	04 Aug 14	Protocol Road 4th Cycle
7	73.956		1			1				0				0	04 Aug 14	Protocol Road 4th Cycle
8	73.831		1			1				0				0	05 Aug 14	Protocol Road 4th Cycle
9	73.635		1			1				0				0	05 Aug 14	Protocol Road 4th Cycle
10	73.480		1			1				0				0	05 Aug 14	Protocol Road 4th Cycle
11	73.270		1			1				0				0	05 Aug 14	Protocol Road 4th Cycle
12	72.982		1			1				0				0	06 Aug 14	Protocol Road 4th Cycle
13	72.585			1		1				0				0	06 Aug 14	Protocol Road 4th Cycle
14	72.330		1			1				0				0	06 Aug 14	
15	72.180		1			1				0				0	06 Aug 14	
CARRIED FORWARD :			116	13	14	143	10	3	0	13	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALI - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			116	13	14	143	10	3	0	13	0	0	0	0		
16	72.070		1			1				0				0	07 Aug 14	
17	71.915		1			1				0				0	07 Aug 14	
18	71.085		1			1				0				0	07 Aug 14	
19	71.070		1			1				0				0	07 Aug 14	
20	71.005		1			1				0				0	11 Aug 14	
21	70.990		1			1				0				0	11 Aug 14	
22	70.583		1			1				0				0	11 Aug 14	
23	70.221		1			1				0				0	11 Aug 14	
24	70.087		1			1				0				0	12 Aug 14	
25	69.730		1			1				0				0	12 Aug 14	
26	69.481		1			1				0				0	12 Aug 14	
27	69.260		1			1				0				0	13 Aug 14	
28	68.965		1			1				0				0	13 Aug 14	
29	68.682		1			1				0				0	13 Aug 14	
30	68.500		1			1				0				0	13 Aug 14	
CARRIED FORWARD :			131	13	14	158	10	3	0	13	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALI - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			131	13	14	158	10	3	0	13	0	0	0	0		
31	68.300		1			1				0				0	14 Aug 14	
32	68.190		1			1				0				0	14 Aug 14	
33	67.938		1			1				0				0	14 Aug 14	
34	67.775		1			1				0				0	14 Aug 14	
35	67.617		1			1				0				0	15 Aug 14	
36	67.330		1			1				0				0	15 Aug 14	
37	66.830		1			1				0				0	15 Aug 14	
38	66.700		1			1				0				0	15 Aug 14	
39	66.234		1			1				0				0	17 Aug 14	
40	66.070		1			1				0				0	17 Aug 14	
41	65.827		1			1				0				0	17 Aug 14	
42	64.670		1			1				0				0	17 Aug 14	
43	64.512		1			1				0				0	18 Aug 14	
44	64.213		1			1				0				0	18 Aug 14	
45	64.080		1			1				0				0	18 Aug 14	
CARRIED FORWARD :			146	13	14	173	10	3	0	13	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALI - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			146	13	14	173	10	3	0	13	0	0	0	0		
46	63.680		1			1				0				0	18 Aug 14	
47	63.580		1			1				0				0	19 Aug 14	
48	63.460		1			1				0				0	19 Aug 14	
49	63.270		1			1				0				0	19 Aug 14	
50	62.885			1		1				0				0	19 Aug 14	
51	62.536		1			1				0				0	20 Aug 14	
52	62.338			1		1				0				0	20 Aug 14	
53	62.234		1			1				0				0	20 Aug 14	
54	61.850		1			1				0				0	20 Aug 14	
55	61.680		1			1				0				0	21 Aug 14	
56	61.556		1			1				0				0	21 Aug 14	
57	61.419		1			1				0				0	21 Aug 14	
58	61.299		1			1				0				0	22 Aug 14	
59	61.122		1			1				0				0	22 Aug 14	
60	60.996		1			1				0				0	22 Aug 14	
CARRIED FORWARD :			159	15	14	188	10	3	0	13	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALI - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			159	15	14	188	10	3	0	13	0	0	0	0		
61	60.580		1			1				0				0	23 Aug 14	
62	60.071		1			1				0				0	23 Aug 14	
63	59.700		1			1				0				0	23 Aug 14	
64																
65																
66																
67																
68																
69																
70																
71																
72																
73																
74																
75																
BALANCE END OF AUG :			162	15	14	191	10	3	0	13	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA MARUDU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU- KUDAT

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			27	8	1	36	22	3	0	25	2	0	1	3		
1	121.004					0	1			1				0	08 Aug 14	Protocol Road 4th Cycle
2	120.901					0		1		1				0	09 Aug 14	Protocol Road 4th Cycle
3	120.792			1		1				0				0	09 Aug 14	Protocol Road 4th Cycle
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
BALANCE END OF AUG :			27	9	1	37	23	4	0	27	2	0	1	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALI - KUDAT
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			117	14	3	134	10	19	1	30	0	2	0	2		
1						0				0				0		
2						0				0				0		
3						0				0				0		
4						0				0				0		
5						0				0				0		
6						0				0				0		
7						0				0				0		
8						0				0				0		
9						0				0				0		
10						0				0				0		
11						0				0				0		
12						0				0				0		
13						0				0				0		
14						0				0				0		
15						0				0				0		
BALANCE END OF AUG :			117	14	3	134	10	19	1	30	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	164	23	187	33	4	37	19	-	19
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	213	26	239	7	3	10	3	1	4
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	83	-	83	2	-	2	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	85	61	146	4	3	7	4	2	6
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	44	-	44	4	-	4	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	9	-	9	-	-	-	-	-	-
TOTAL :				598	110	708	50	10	60	27	3	30

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			153	11	0	164	19	14	0	33	6	13	0	19		
1	10.448		1			1									06 Aug 14	
2	10.535		1			1									06 Aug 14	
3	11.194		1			1									06 Aug 14	
4	11.196							1		1					06 Aug 14	
5	11.457						1			1					06 Aug 14	
6	11.910							1		1					06 Aug 14	
7	12.266		1			1									06 Aug 14	
8	12.297		1			1									06 Aug 14	
9	12.409		1			1									06 Aug 14	
10	12.716		1			1									06 Aug 14	
11	12.924		1			1									06 Aug 14	
12	13.517		1			1									06 Aug 14	
13	13.566		1			1									06 Aug 14	
14	13.895		1			1									06 Aug 14	
15	14.268		1			1									06 Aug 14	
CARRIED FORWARD :			165	11	0	176	20	16	0	36	6	13	0	19		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			165	11	0	176	20	16	0	36	6	13	0	19		
16	14.278		1			1									06 Aug 14	
17	14.502		1			1									06 Aug 14	
18	14.542		1			1									12 Aug 14	
19	17.728	A1017690	1			1									12 Aug 14	
20	18.191		1			1									12 Aug 14	
21	18.413		1			1									16 Aug 14	
22	18.511		1			1									16 Aug 14	
23	18.518							1		1					16 Aug 14	
24	18.684		1			1									16 Aug 14	
25	18.914		1			1									16 Aug 14	
26	19.390		1			1									16 Aug 14	
27	19.397			1		1									16 Aug 14	
TOTAL :			175	12	0	187	20	17	0	37	6	13	0	19		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			44	0	0	44	4	0	0	4	1	0	0	1		
TOTAL :			44	0	0	44	4	0	0	4	1	0	0	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 607

ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			0	9	0	9	0	0	0	0	0	0	0	0		
TOTAL :			0	9	0	9	0	0	0	0	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			193	15	5	213	3	4	0	7	0	3	0	3		
1	24.091		1			1									20 Aug 14	
2	24.194	A1024130	1			1									20 Aug 14	
3	24.361		1			1									20 Aug 14	
4	24.519		1			1									20 Aug 14	
5	24.754		1			1									20 Aug 14	
6	24.953		1			1									20 Aug 14	
7	24.975	A1024940	1			1									20 Aug 14	
8	25.231	A1025190	1			1									25 Aug 14	
9	25.412	A1025250	1			1									25 Aug 14	
10	26.254						1			1					25 Aug 14	
11	26.364		1			1									25 Aug 14	
12	26.527						1			1					25 Aug 14	
13	26.555	A102650										1		1	25 Aug 14	
14	26.725		1			1									25 Aug 14	
15	27.027						1			1					25 Aug 14	
CARRIED FORWARD :			204	15	5	224	6	4	0	10	0	4	0	4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			204	15	5	224	6	4	0	10	0	4	0	4		
16	27.361	A1027370	1			1									25 Aug 14	
17	27.388		1			1									29 Aug 14	
18	27.620		1			1									29 Aug 14	
19	27.765		1			1									29 Aug 14	
20	27.787		1			1									29 Aug 14	
21	27.946		1			1									29 Aug 14	
22	28.092		1			1									29 Aug 14	
23	28.108		1			1									29 Aug 14	
24	28.332		1			1									29 Aug 14	
25	28.494		1			1									29 Aug 14	
26	28.716		1			1									29 Aug 14	
27	28.846	A1028840	1			1									29 Aug 14	
28	28.950	A1028950	1			1									29 Aug 14	
29	28.950		1			1									29 Aug 14	
30	29.150		1			1									29 Aug 14	
TOTAL :			219	15	5	239	6	4	0	10	0	4	0	4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			73	1	9	83	2	0	0	2	0	0	0	0		
TOTAL :			73	1	9	83	2	0	0	2	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			84	1	0	85	0	4	0	4	1	3	0	4		
1	3.000		1			1									01 Aug 14	
2	3.313		1			1									01 Aug 14	
3	3.155		1			1									01 Aug 14	
4	3.244			1		1									01 Aug 14	
5	3.315		1			1									01 Aug 14	
6	4.535		1			1									01 Aug 14	
7	4.881		1			1									01 Aug 14	
8	5.047		1			1									05 Aug 14	
9	5.189		1			1									05 Aug 14	
10	5.275		1			1									05 Aug 14	
11	5.684		1			1									05 Aug 14	
12	5.929		1			1									05 Aug 14	
13	6.160		1			1									08 Aug 14	
14	6.633		1			1									08 Aug 14	
15	6.908		1			1									08 Aug 14	
TOTAL:			98	2	0	100	0	4	0	4	1	3	0	4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			98	2	0	100	0	4	0	4	1	3	0	4		
16	6.990		1			1									08 Aug 14	
17	7.088		1			1									08 Aug 14	
18	7.387		1			1									08 Aug 14	
19	7.570		1			1									08 Aug 14	
20	7.778		1			1									11 Aug 14	
21	7.928		1			1									11 Aug 14	
22	8.097										1			1	11 Aug 14	
23	8.200		1			1									11 Aug 14	
24	8.570											1		1	11 Aug 14	
25	8.665		1			1									11 Aug 14	
26	8.755		1			1									11 Aug 14	
27	8.922		1			1									11 Aug 14	
28	9.030		1			1									14 Aug 14	
29	9.392		1			1									14 Aug 14	
30	9.665		1			1									14 Aug 14	
CARRIED FORWARD :			111	2	0	113	0	4	0	4	2	4	0	6		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			111	2	0	113	0	4	0	4	2	4	0	6		
31	9.932							1		1					14 Aug 14	
32	10.429		1			1									14 Aug 14	
33	10.626		1			1									18 Aug 14	
34	10.705		1			1									18 Aug 14	
35	10.876		1			1									18 Aug 14	
36	11.000		1			1									18 Aug 14	
37	11.113							1		1					18 Aug 14	
38	11.227		1			1									18 Aug 14	
39	11.502		1			1									18 Aug 14	
40	11.722		1			1									18 Aug 14	
41	11.847		1			1									18 Aug 14	
42	12.080		1			1									21 Aug 14	
43	12.185		1			1									21 Aug 14	
44	12.300		1			1									21 Aug 14	
45	12.421		1			1									21 Aug 14	
CARRIED FORWARD :			124	2	0	126	0	6	0	6	2	4	0	6		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			124	2	0	126	0	6	0	6	2	4	0	6		
46	13.177		1			1									21 Aug 14	
47	13.263		1			1									21 Aug 14	
48	13.360		1			1									21 Aug 14	
49	13.450		1			1									21 Aug 14	
50	13.566		1			1									25 Aug 14	
51	13.700		1			1									25 Aug 14	
52	13.732		1			1									25 Aug 14	
53	14.005		1			1									25 Aug 14	
54	14.114		1			1									25 Aug 14	
55	14.206		1			1									25 Aug 14	
56	14.335		1			1									25 Aug 14	
57	14.444		1			1									25 Aug 14	
58	14.543		1			1									25 Aug 14	
59	14.697		1			1									25 Aug 14	
60	14.980		1			1									25 Aug 14	
CARRIED FORWARD :			139	2	0	141	0	6	0	6	2	4	0	6		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			139	2	0	141	0	6	0	6	2	4	0	6		
61	15.170		1			1									27 Aug 14	
62	15.230		1			1									27 Aug 14	
63	15.312		1			1									27 Aug 14	
64	15.683							1		1					27 Aug 14	
65	15.825		1			1									27 Aug 14	
66	16.718		1			1									27 Aug 14	
TOTAL:			144	2	0	146	0	7	0	7	2	4	0	6		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

MONTH: AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	368	29	397	18	0	18	10	1	11
TOTAL :				368	29	397	18	0	18	10	1	11

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM JULY 2014:			260	19	89	368	12	2	4	18	2	4	4	10		
1	123.816	-	1			1				0				0	01 Aug 14	
2	130.600	-	1			1				0				0	01 Aug 14	
3	130.949	-	1			1				0				0	01 Aug 14	
4	131.224	-		1		1				0				0	02 Aug 14	
5	131.300	-			1	1				0				0	02 Aug 14	
6	131.470	-				0				0			1	1	02 Aug 14	
7	131.518	-	1			1				0				0	04 Aug 14	
8	131.667	-	1			1				0				0	04 Aug 14	
9	131.846	-	1			1				0				0	04 Aug 14	
10	132.100	-	1			1				0				0	05 Aug 14	
11	132.375	-	1			1				0				0	05 Aug 14	
12	132.473	-			1	1				0				0	05 Aug 14	
13	132.664	-			1	1				0				0	06 Aug 14	
14	133.441	-			1	1				0				0	06 Aug 14	
15	133.636	-	1			1				0				0	06 Aug 14	
CARRIED FORWARD :			269	20	93	382	12	2	4	18	2	4	5	11		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			269	20	93	382	12	2	4	18	2	4	5	11		
16	133.881	-	1			1				0				0	07 Aug 14	
17	135.505	-			1	1				0				0	07 Aug 14	
18	136.000	-	1			1				0				0	07 Aug 14	
19	136.020	-	1			1				0				0	08 Aug 14	
20	136.200	-			1	1				0				0	08 Aug 14	
21	136.834	-			1	1				0				0	08 Aug 14	
22	137.174	-			1	1				0				0	09 Aug 14	
23	137.867	A4.175.630	1			1				0				0	09 Aug 14	
24	138.107	-			1	1				0				0	09 Aug 14	
25	139.026	-			1	1				0				0	11 Aug 14	
26	139.196	-			1	1				0				0	11 Aug 14	
27	139.367	-	1			1				0				0	11 Aug 14	
28	140.894	-			1	1				0				0	12 Aug 14	
29	140.993	A4.177.600			1	1				0				0	12 Aug 14	
30	139.600	-			1	1				0				0	12 Aug 14	
CARRIED FORWARD :			274	20	103	397	12	2	4	18	2	4	5	11		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	37	-	37	12	-	12	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	23	-	23	-	-	-	8	-	8
3	Papar	01	Jalan Kota Kinabalu - Sindumin	108	11	119	61	15	76	14	4	18
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	144	59	203	6	4	10	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2	-	2	2	-	2	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	19	6	25	1	-	1	2	1	3
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	2	-	2	-	-	-	-	-	-
			TOTAL :	335	76	411	82	19	101	24	5	29

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			30	2	5	37	12	0	0	12	0	0	0	0		
TOTAL :			30	2	5	37	12	0	0	12	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			20	4	0	24	0	0	0	0	0	8	0	8		
TOTAL :			20	4	0	24	0	0	0	0	0	8	0	8		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			61	15	32	108	40	20	1	61	0	13	1	14		
1	44.842	C160	1			1				0				0	21 Aug 14	2nd cycle for Normal Road
2	44.884	C161	1			1				0				0	21 Aug 14	2nd cycle for Normal Road
3	45.000	C162				0	1			1				0	21 Aug 14	2nd cycle for Normal Road
4	45.367	C163				0	1			1				0	22 Aug 14	2nd cycle for Normal Road
5	45.656	C164				0		1		1				0	22 Aug 14	2nd cycle for Normal Road
6	45.798	C165				0	1			1				0	22 Aug 14	2nd cycle for Normal Road
7	46.074	C166				0	1			1				0	22 Aug 14	2nd cycle for Normal Road
8	46.293	C167				0	1			1				0	22 Aug 14	2nd cycle for Normal Road
9	46.528	C168				0	1			1				0	22 Aug 14	2nd cycle for Normal Road
10	46.905	C169	1			1				0				0	22 Aug 14	2nd cycle for Normal Road
11	46.993	C170				0	1			1				0	23 Aug 14	2nd cycle for Normal Road
12	47.018	C171				0		1		1				0	23 Aug 14	2nd cycle for Normal Road
13	47.248	C172				0		1		1				0	23 Aug 14	2nd cycle for Normal Road
14	47.629	C173				0	1			1				0	23 Aug 14	2nd cycle for Normal Road
15	47.875	C174	1			1				0				0	23 Aug 14	2nd cycle for Normal Road
CARRIED FORWARD:			65	15	32	112	48	23	1	72	0	13	1	14		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			65	15	32	112	48	23	1	72	0	13	1	14		
16	48.187	C175	1			1				0				0	23 Aug 14	2nd cycle for Normal Road
17	49.362	C176	1			1				0				0	24 Aug 14	2nd cycle for Normal Road
18	49.847	C177	1			1				0				0	24 Aug 14	2nd cycle for Normal Road
19	50.092	C178	1			1				0				0	24 Aug 14	2nd cycle for Normal Road
20	50.900	C179		1		1				0				0	24 Aug 14	2nd cycle for Normal Road
21	52.162	C180				0	1			1				0	24 Aug 14	2nd cycle for Normal Road
22	52.703	C181				0	1			1				0	24 Aug 14	2nd cycle for Normal Road
23	53.308	C182	1			1				0				0	25 Aug 14	2nd cycle for Normal Road
24	53.900	C183				0				0		1		1	25 Aug 14	(4cells) 2nd cycle for Normal Road
25	54.159	C184				0				0		1		1	25 Aug 14	(3cells) 2nd cycle for Normal Road
26	54.225	C185				0				0		1		1	26 Aug 14	(3cells) 2nd cycle for Normal Road
27	54.678	C186				0				0		1		1	26 Aug 14	(4cells) 2nd cycle for Normal Road
28	54.920	C187				0	1			1				0	27 Aug 14	2nd cycle for Normal Road
29	55.440	C188	1			1				0				0	27 Aug 14	2nd cycle for Normal Road
30	55.853	C189				0	1			1				0	28 Aug 14	2nd cycle for Normal Road
TOTAL :			71	16	32	119	52	23	1	76	0	17	1	18		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			66	9	69	144	6	0	0	6	0	0	0	0		
1	43.190	C136			1	1				0				0	09 Aug 14	1st cycle for Normal Road
2	43.780	C135			1	1				0				0	09 Aug 14	1st cycle for Normal Road
3	43.760	C134	1			1				0				0	09 Aug 14	1st cycle for Normal Road
4	43.602	C133			1	1				0				0	09 Aug 14	1st cycle for Normal Road
5	43.305	C132			1	1				0				0	09 Aug 14	1st cycle for Normal Road
6	43.110	C131			1	1				0				0	09 Aug 14	1st cycle for Normal Road
7	42.785	C130			1	1				0				0	11 Aug 14	1st cycle for Normal Road
8	42.440	C129	1			1				0				0	11 Aug 14	1st cycle for Normal Road
9	42.340	C128	1			1				0				0	11 Aug 14	1st cycle for Normal Road
10	42.217	C127	1			1				0				0	11 Aug 14	1st cycle for Normal Road
11	42.010	C126			1	1				0				0	11 Aug 14	1st cycle for Normal Road
12	41.780	C125	1			1				0				0	12 Aug 14	1st cycle for Normal Road
13	41.645	C124	1			1				0				0	12 Aug 14	1st cycle for Normal Road
14	41.490	C123			1	1				0				0	12 Aug 14	1st cycle for Normal Road
15	41.280	C122	1			1				0				0	12 Aug 14	1st cycle for Normal Road
CARRIED FORWARD:			73	9	77	159	6	0	0	6	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			73	9	77	159	6	0	0	6	0	0	0	0		
16	40.925	C121			1	1				0				0	13 Aug 14	1st cycle for Normal Road
17	40.780	C120	1			1				0				0	13 Aug 14	1st cycle for Normal Road
18	40.565	C119	1			1				0				0	13 Aug 14	1st cycle for Normal Road
19	40.390	C118			1	1				0				0	13 Aug 14	1st cycle for Normal Road
20	40.220	C117	1			1				0				0	13 Aug 14	1st cycle for Normal Road
21	40.015	C116			1	1				0				0	13 Aug 14	1st cycle for Normal Road
22	39.810	C115			1	1				0				0	14 Aug 14	1st cycle for Normal Road
23	39.575	C114			1	1				0				0	14 Aug 14	1st cycle for Normal Road
24	39.430	C113	1			1				0				0	14 Aug 14	1st cycle for Normal Road
25	39.210	C112			1	1				0				0	14 Aug 14	1st cycle for Normal Road
26	39.065	C111	1			1				0				0	14 Aug 14	1st cycle for Normal Road
27	38.800	C110			1	1				0				0	15 Aug 14	1st cycle for Normal Road
28	38.600	C109			1	1				0				0	15 Aug 14	1st cycle for Normal Road
29	38.440	C108			1	1				0				0	15 Aug 14	1st cycle for Normal Road
30	38.250	C107			1	1				0				0	15 Aug 14	1st cycle for Normal Road
CARRIED FORWARD:			78	9	87	174	6	0	0	6	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			78	9	87	174	6	0	0	6	0	0	0	0		
31	37.820	C106			1	1				0				0	16 Aug 14	1st cycle for Normal Road
32	37.380	C105		1		1				0				0	16 Aug 14	1st cycle for Normal Road
33	37.300	C104	1			1				0				0	16 Aug 14	1st cycle for Normal Road
34	37.110	C103			1	1				0				0	16 Aug 14	1st cycle for Normal Road
35	36.740	C102			1	1				0				0	18 Aug 14	1st cycle for Normal Road
36	36.645	C101				0	1			1				0	18 Aug 14	1st cycle for Normal Road
37	36.315	C100				0	1			1				0	18 Aug 14	1st cycle for Normal Road
38	36.288	C99	1			1				0				0	18 Aug 14	1st cycle for Normal Road
39	36.165	C98	1			1				0				0	19 Aug 14	1st cycle for Normal Road
40	36.155	C97			1	1				0				0	19 Aug 14	1st cycle for Normal Road
41	35.820	C96			1	1				0				0	19 Aug 14	1st cycle for Normal Road
42	35.570	C95	1			1				0				0	19 Aug 14	1st cycle for Normal Road
43	35.510	C94			1	1				0				0	20 Aug 14	1st cycle for Normal Road
44	35.070	C93	1			1				0				0	20 Aug 14	1st cycle for Normal Road
45	34.960	C92	1			1				0				0	20 Aug 14	1st cycle for Normal Road
CARRIED FORWARD:			84	10	93	187	8	0	0	8	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			84	10	93	187	8	0	0	8	0	0	0	0		
46	34.790	C91				0	1			1				0	21 Aug 14	1st cycle for Normal Road
47	34.570	C90				0	1			1				0	21 Aug 14	1st cycle for Normal Road
48	34.415	C89			1	1				0				0	21 Aug 14	1st cycle for Normal Road
49	33.930	C88	1			1				0				0	22 Aug 14	1st cycle for Normal Road
50	33.675	C87			1	1				0				0	22 Aug 14	1st cycle for Normal Road
51	33.605	C86			1	1				0				0	22 Aug 14	1st cycle for Normal Road
52	33.505	C85			1	1				0				0	22 Aug 14	1st cycle for Normal Road
53	33.450	C84	1			1				0				0	22 Aug 14	1st cycle for Normal Road
54	33.285	C83	1			1				0				0	23 Aug 14	1st cycle for Normal Road
55	33.170	C82	1			1				0				0	23 Aug 14	1st cycle for Normal Road
56	33.065	C81	1			1				0				0	23 Aug 14	1st cycle for Normal Road
57	32.985	C80			1	1				0				0	24 Aug 14	1st cycle for Normal Road
58	32.885	C79	1			1				0				0	24 Aug 14	1st cycle for Normal Road
59	32.375	C78			1	1				0				0	24 Aug 14	1st cycle for Normal Road
60	31.500	C77			1	1				0				0	24 Aug 14	1st cycle for Normal Road
CARRIED FORWARD:			90	10	100	200	10	0	0	10	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			90	10	100	200	10	0	0	10	0	0	0	0		
61	31.265	C76			1	1				0				0	29 Aug 14	1st cycle for Normal Road
62	31.000	C75			1	1				0				0	29 Aug 14	1st cycle for Normal Road
63	30.070	C74			1	1				0				0	29 Aug 14	1st cycle for Normal Road
TOTAL :			90	10	103	203	10	0	0	10	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			1	1	0	2	1	1	0	2	0	0	0	0		
TOTAL :			1	1	0	2	1	1	0	2	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			14	4	1	19	1	0	0	1	0	2	0	2		
1	5.045	C5	1			1				0				0	07 Aug 14	4th cycle for Protocol Road
2	5.095	C6	1			1				0				0	08 Aug 14	4th cycle for Protocol Road
3	5.470	C7	1			1				0				0	14 Aug 14	4th cycle for Protocol Road
4	5.805	C8	1			1				0				0	15 Aug 14	4th cycle for Protocol Road
5	6.050	C9				0				0		1		1	18 Aug 14	(3cells) 4th cycle for Protocol Road
6	6.100	C10	1			1				0				0	20 Aug 14	4th cycle for Protocol Road
7	6.152	C11	1			1				0				0	20 Aug 14	4th cycle for Protocol Road
TOTAL :			20	4	1	25	1	0	0	1	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 608

ROAD NAME: JALAN MASUK KE LPG TERBANG LAMA

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			2	0	0	2	0	0	0	0	0	0	0	0		
TOTAL :			2	0	0	2	0	0	0	0	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	236	98	334	19	1	20	5	5	10
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	115	-	115	13	-	13	3	-	3
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	47	-	47	10	-	10	4	-	4
TOTAL :				398	98	496	42	1	43	12	5	17

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			116	16	104	236	12	3	4	19	0	4	1	5		
1	68.780	TBN 104			1	1				0				0	01 Aug 14	2nd cycle normal road
2	68.690	TBN 103			1	1				0				0	01 Aug 14	2nd cycle normal road
3	68.200	TBN 102			1	1				0				0	02 Aug 14	2nd cycle normal road
4	68.120	TBN 101			1	1				0				0	04 Aug 14	2nd cycle normal road
5	67.470	TBN 100				0				0		1		1	05 Aug 14	2nd cycle normal road
6	67.460	TBN 99			1	1				0				0	05 Aug 14	2nd cycle normal road
7	67.320	TBN 98			1	1				0				0	05 Aug 14	2nd cycle normal road
8	67.160	TBN 97			1	1				0				0	06 Aug 14	2nd cycle normal road
9	66.900	TBN 96			1	1				0				0	06 Aug 14	2nd cycle normal road
10	66.680	TBN 95			1	1				0				0	07 Aug 14	2nd cycle normal road
11	66.600	TBN 94				0				0			1	1	07 Aug 14	2nd cycle normal road
12	66.380	TBN 93	1			1				0				0	07 Aug 14	2nd cycle normal road
13	66.150	TBN 92			1	1				0				0	08 Aug 14	2nd cycle normal road
14	65.890	TBN 91	1			1				0				0	09 Aug 14	2nd cycle normal road
15	65.880	TBN 90	1			1				0				0	09 Aug 14	2nd cycle normal road
CARRIED FORWARD :			119	16	114	249	12	3	4	19	0	5	2	7		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			119	16	114	249	12	3	4	19	0	5	2	7		
16	65.700	TBN 89	1			1				0				0	09 Aug 14	2nd cycle normal road
17	65.600	TBN 88			1	1				0				0	09 Aug 14	2nd cycle normal road
18	65.400	TBN 87	1			1				0				0	09 Aug 14	2nd cycle normal road
19	65.250	TBN 86	1			1				0				0	09 Aug 14	2nd cycle normal road
20	65.100	TBN 85			1	1				0				0	09 Aug 14	2nd cycle normal road
21	64.930	TBN 84			1	1				0				0	11 Aug 14	2nd cycle normal road
22	64.900	TBN 83			1	1				0				0	11 Aug 14	2nd cycle normal road
23	64.800	TBN 82				0				0		1		1	11 Aug 14	2nd cycle normal road
24	64.790	TBN 81			1	1				0				0	11 Aug 14	2nd cycle normal road
25	64.760	TBN 80			1	1				0				0	11 Aug 14	2nd cycle normal road
26	64.730	TBN 79			1	1				0				0	11 Aug 14	2nd cycle normal road
27	64.700	TBN 78			1	1				0				0	11 Aug 14	2nd cycle normal road
28	64.550	TBN 77			1	1				0				0	11 Aug 14	2nd cycle normal road
29	64.315	TBN 76			1	1				0				0	12 Aug 14	2nd cycle normal road
30	64.283	TBN 75				0				0		1		1	12 Aug 14	2nd cycle normal road
CARRIED FORWARD :			122	16	124	262	12	3	4	19	0	7	2	9		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			122	16	124	262	12	3	4	19	0	7	2	9		
31	64.200	TBN 74			1	1				0				0	12 Aug 14	2nd cycle normal road
32	64.160	TBN 73			1	1				0				0	12 Aug 14	2nd cycle normal road
33	64.130	TBN 72			1	1				0				0	12 Aug 14	2nd cycle normal road
34	64.050	TBN 71			1	1				0				0	13 Aug 14	2nd cycle normal road
35	63.950	TBN 70				0				0		1		1	13 Aug 14	2nd cycle normal road
36	63.650	TBN 69	1			1				0				0	14 Aug 14	2nd cycle normal road
37	63.250	TBN 68	1			1				0				0	15 Aug 14	2nd cycle normal road
38	63.150	TBN 67	1			1				0				0	15 Aug 14	2nd cycle normal road
39	62.650	TBN 66	1			1				0				0	15 Aug 14	2nd cycle normal road
40	62.350	TBN 65	1			1				0				0	16 Aug 14	2nd cycle normal road
41	62.108	TBN 64			1	1				0				0	18 Aug 14	2nd cycle normal road
42	62.060	TBN 63			1	1				0				0	18 Aug 14	2nd cycle normal road
43	61.980	TBN 62			1	1				0				0	18 Aug 14	2nd cycle normal road
44	61.970	TBN 61			1	1				0				0	19 Aug 14	2nd cycle normal road
45	61.800	TBN 60			1	1				0				0	19 Aug 14	2nd cycle normal road
CARRIED FORWARD :			127	16	133	276	12	3	4	19	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			127	16	133	276	12	3	4	19	0	8	2	10		
46	60.150	TBN 59			1	1				0				0	19 Aug 14	2nd cycle normal road
47	59.940	TBN 58			1	1				0				0	20 Aug 14	2nd cycle normal road
48	59.750	TBN 57	1			1				0				0	20 Aug 14	2nd cycle normal road
49	59.575	TBN 56			1	1				0				0	20 Aug 14	2nd cycle normal road
50	59.200	TBN 55			1	1				0				0	20 Aug 14	2nd cycle normal road
51	59.100	TBN 54			1	1				0				0	20 Aug 14	2nd cycle normal road
52	59.000	TBN 53			1	1				0				0	20 Aug 14	2nd cycle normal road
53	58.700	TBN 52			1	1				0				0	21 Aug 14	2nd cycle normal road
54	58.400	TBN 51			1	1				0				0	21 Aug 14	2nd cycle normal road
55	58.150	TBN 50			1	1				0				0	21 Aug 14	2nd cycle normal road
56	58.100	TBN 49	1			1				0				0	21 Aug 14	2nd cycle normal road
57	58.000	TBN 48			1	1				0				0	21 Aug 14	2nd cycle normal road
58	57.650	TBN 47			1	1				0				0	21 Aug 14	2nd cycle normal road
59	56.850	TBN 46			1	1				0				0	21 Aug 14	2nd cycle normal road
60	56.350	TBN 45			1	1				0				0	22 Aug 14	2nd cycle normal road
CARRIED FORWARD :			129	16	146	291	12	3	4	19	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			129	16	146	291	12	3	4	19	0	8	2	10		
61	56.100	TBN 44	1			1				0				0	22 Aug 14	2nd cycle normal road
62	55.900	TBN 43	1			1				0				0	22 Aug 14	2nd cycle normal road
63	55.500	TBN 42	1			1				0				0	23 Aug 14	2nd cycle normal road
64	55.250	TBN 41	1			1				0				0	23 Aug 14	2nd cycle normal road
65	55.050	TBN 40	1			1				0				0	23 Aug 14	2nd cycle normal road
66	54.850	TBN 39			1	1				0				0	23 Aug 14	2nd cycle normal road
67	54.450	TBN 38	1			1				0				0	23 Aug 14	2nd cycle normal road
68	54.260	TBN 37			1	1				0				0	23 Aug 14	2nd cycle normal road
69	53.450	TBN 36	1			1				0				0	23 Aug 14	2nd cycle normal road
70	53.200	TBN 35	1			1				0				0	23 Aug 14	2nd cycle normal road
71	52.850	TBN 34	1			1				0				0	23 Aug 14	2nd cycle normal road
72	52.550	TBN 33			1	1				0				0	23 Aug 14	2nd cycle normal road
73	52.400	TBN 32	1			1				0				0	23 Aug 14	2nd cycle normal road
74	52.300	TBN 31	1			1				0				0	23 Aug 14	2nd cycle normal road
75	52.100	TBN 30	1			1				0				0	25 Aug 14	2nd cycle normal road
CARRIED FORWARD :			141	16	149	306	12	3	4	19	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			141	16	149	306	12	3	4	19	0	8	2	10		
76	51.950	TBN 29			1	1				0				0	25 Aug 14	2nd cycle normal road
77	51.500	TBN 28	1			1				0				0	25 Aug 14	2nd cycle normal road
78	51.350	TBN 27	1			1				0				0	25 Aug 14	2nd cycle normal road
79	51.040	TBN 26			1	1				0				0	25 Aug 14	2nd cycle normal road
80	50.850	TBN 25			1	1				0				0	25 Aug 14	2nd cycle normal road
81	50.500	TBN 24	1			1				0				0	25 Aug 14	2nd cycle normal road
82	50.100	TBN 23	1			1				0				0	25 Aug 14	2nd cycle normal road
83	49.910	TBN 22			1	1				0				0	26 Aug 14	2nd cycle normal road
84	49.750	TBN 21			1	1				0				0	26 Aug 14	2nd cycle normal road
85	49.620	TBN 20	1			1				0				0	26 Aug 14	2nd cycle normal road
86	49.450	TBN 19	1			1				0				0	26 Aug 14	2nd cycle normal road
87	49.200	TBN 18			1	1				0				0	26 Aug 14	2nd cycle normal road
88	48.700	TBN 17				0		1		1				0	27 Aug 14	2nd cycle normal road
89	48.500	TBN 16			1	1				0				0	27 Aug 14	2nd cycle normal road
90	48.300	TBN 15	1			1				0				0	27 Aug 14	2nd cycle normal road
CARRIED FORWARD :			148	16	156	320	12	4	4	20	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			148	16	156	320	12	4	4	20	0	8	2	10		
91	47.995	TBN 14	1			1				0				0	27 Aug 14	2nd cycle normal road
92	47.800	TBN 13			1	1				0				0	27 Aug 14	2nd cycle normal road
93	47.700	TBN 12			1	1				0				0	27 Aug 14	2nd cycle normal road
94	47.300	TBN 11	1			1				0				0	27 Aug 14	2nd cycle normal road
95	47.200	TBN 10	1			1				0				0	27 Aug 14	2nd cycle normal road
96	46.990	TBN 9	1			1				0				0	28 Aug 14	2nd cycle normal road
97	46.800	TBN 8		1		1				0				0	28 Aug 14	2nd cycle normal road
98	46.640	TBN 7		1		1				0				0	28 Aug 14	2nd cycle normal road
99	46.450	TBN 6	1			1				0				0	28 Aug 14	2nd cycle normal road
100	46.150	TBN 5			1	1				0				0	29 Aug 14	2nd cycle normal road
101	45.600	TBN 4	1			1				0				0	29 Aug 14	2nd cycle normal road
102	45.550	TBN 3	1			1				0				0	29 Aug 14	2nd cycle normal road
103	45.300	TBN 2	1			1				0				0	30 Aug 14	2nd cycle normal road
104	45.120	TBN 1			1	1				0				0	30 Aug 14	2nd cycle normal road
105																
TOTAL :			156	18	160	334	12	4	4	20	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			50	17	48	115	5	5	3	13	1	2	0	3		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
TOTAL :			50	17	48	115	5	5	3	13	1	2	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			18	25	4	47	4	6	0	10	0	4	0	4		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
TOTAL :			18	25	4	47	4	6	0	10	0	4	0	4		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month :AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	97	-	97	57	-	57	35	-	35
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	65	-	65	15	-	15	3	-	3
3	Beaufort	502	Jalan Beaufort - Menumbok	35	7	42	8	2	10	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	73	61	134	27	23	50	1	-	1
TOTAL :				270	68	338	107	25	132	39	-	39

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			59	38	0	97	28	29	0	57	1	34	0	35		
CARRIED FORWARD :			59	38	0	97	28	29	0	57	1	34	0	35		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			52	10	1	65	6	9	0	15	0	3	0	3		
CARRIED FORWARD :			52	10	1	65	6	9	0	15	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			35	0	0	35	6	2	0	8	0	0	0	0		
1	18.765	32	1			1									03-Aug-14	2nd cycle for normal road
2	19.350	33	1			1									03-Aug-14	2nd cycle for normal road
3	20.051	34	1			1									03-Aug-14	2nd cycle for normal road
4	20.200	35						1		1					04-Aug-14	2nd cycle for normal road
5	20.448	36	1			1									04-Aug-14	2nd cycle for normal road
6	21.390	37						1		1					04-Aug-14	2nd cycle for normal road
7	21.525	38	1			1									05-Aug-14	2nd cycle for normal road
8	21.844	39	1			1									05-Aug-14	2nd cycle for normal road
9	21.938	40	1			1									05-Aug-14	2nd cycle for normal road
10																
11																
12																
13																
14																
15																
CARRIED FORWARD :			42	0	0	42	6	4	0	10	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			73	0	0	73	27	0	0	27	0	1	0	1		
1	23.437	41	1			1								06-Aug-14	2nd cycle for normal road	
2	24.425	42	1			1								06-Aug-14	2nd cycle for normal road	
3	25.387	43	1			1								06-Aug-14	2nd cycle for normal road	
4	25.876	44	1			1								06-Aug-14	2nd cycle for normal road	
5	26.460	45	1			1								07-Aug-14	2nd cycle for normal road	
6	27.435	46	1			1								07-Aug-14	2nd cycle for normal road	
7	27.770	47	1			1								07-Aug-14	2nd cycle for normal road	
8	27.921	48					1			1				07-Aug-14	2nd cycle for normal road	
9	28.224	49					1			1				08-Aug-14	2nd cycle for normal road	
10	28.431	50	1			1								08-Aug-14	2nd cycle for normal road	
11	28.604	51					1			1				08-Aug-14	2nd cycle for normal road	
12	28.801	52	1			1								09-Aug-14	2nd cycle for normal road	
13	29.018	53					1			1				09-Aug-14	2nd cycle for normal road	
14	29.360	54					1			1				09-Aug-14	2nd cycle for normal road	
15	29.850	55	1			1								10-Aug-14	2nd cycle for normal road	
CARRIED FORWARD :			83	0	0	83	32	0	0	32	0	1	0	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			83	0	0	83	32	0	0	32	0	1	0	1		
16	30.051	56	1			1									10-Aug-14	2nd cycle for normal road
17	30.375	57					1			1					10-Aug-14	2nd cycle for normal road
18	30.707	58	1			1									12-Aug-14	2nd cycle for normal road
19	31.100	59					1			1					12-Aug-14	2nd cycle for normal road
20	31.699	60					1			1					12-Aug-14	2nd cycle for normal road
21	31.940	61	1			1									13-Aug-14	2nd cycle for normal road
22	32.335	62					1			1					13-Aug-14	2nd cycle for normal road
23	32.572	63	1			1									13-Aug-14	2nd cycle for normal road
24	32.645	64	1			1									17-Aug-14	2nd cycle for normal road
25	32.836	65					1			1					17-Aug-14	2nd cycle for normal road
26	33.673	66	1			1									17-Aug-14	2nd cycle for normal road
27	34.470	67	1			1									18-Aug-14	2nd cycle for normal road
28	34.560	68					1			1					18-Aug-14	2nd cycle for normal road
29	34.832	69					1			1					18-Aug-14	2nd cycle for normal road
30	35.075	70					1			1					18-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			90	0	0	90	40	0	0	40	0	1	0	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			90	0	0	90	40	0	0	40	0	1	0	1		
31	35.840	71					1			1					19-Aug-14	2nd cycle for normal road
32	36.275	72	1			1									19-Aug-14	2nd cycle for normal road
33	36.581	73	1			1									19-Aug-14	2nd cycle for normal road
34	36.923	74	1			1									19-Aug-14	2nd cycle for normal road
35	37.440	75	1			1									19-Aug-14	2nd cycle for normal road
36	37.936	76					1			1					20-Aug-14	2nd cycle for normal road
37	38.262	77	1			1									20-Aug-14	2nd cycle for normal road
38	38.415	78	1			1									20-Aug-14	2nd cycle for normal road
39	38.425	79	1			1									20-Aug-14	2nd cycle for normal road
40	38.632	80	1			1									20-Aug-14	2nd cycle for normal road
41	38.665	81	1			1									21-Aug-14	2nd cycle for normal road
42	38.926	82	1			1									21-Aug-14	2nd cycle for normal road
43	39.455	83	1			1									21-Aug-14	2nd cycle for normal road
44	39.550	84	1			1									21-Aug-14	2nd cycle for normal road
45	39.900	85	1			1									21-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			103	0	0	103	42	0	0	42	0	1	0	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			103	0	0	103	42	0	0	42	0	1	0	1		
46	40.030	86					1			1					22-Aug-14	2nd cycle for normal road
47	40.371	87					1			1					22-Aug-14	2nd cycle for normal road
48	40.612	88	1			1									22-Aug-14	2nd cycle for normal road
49	40.890	89					1			1					22-Aug-14	2nd cycle for normal road
50	40.988	90	1			1									22-Aug-14	2nd cycle for normal road
51	41.155	91	1			1									23-Aug-14	2nd cycle for normal road
52	41.625	92	1			1									23-Aug-14	2nd cycle for normal road
53	41.990	93					1			1					23-Aug-14	2nd cycle for normal road
54	42.255	94	1			1									24-Aug-14	2nd cycle for normal road
55	42.465	95	1			1									24-Aug-14	2nd cycle for normal road
56	43.105	96	1			1									24-Aug-14	2nd cycle for normal road
57	43.390	97	1			1									24-Aug-14	2nd cycle for normal road
58	43.635	98	1			1									24-Aug-14	2nd cycle for normal road
59	44.210	99					1			1					25-Aug-14	2nd cycle for normal road
60	44.325	100					1			1					25-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			112	0	0	112	48	0	0	48	0	1	0	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			112	0	0	112	48	0	0	48	0	1	0	1		
61	45.017	101	1			1									25-Aug-14	2nd cycle for normal road
62	45.480	102	1			1									26-Aug-14	2nd cycle for normal road
63	45.585	103	1			1									26-Aug-14	2nd cycle for normal road
64	45.935	104	1			1									26-Aug-14	2nd cycle for normal road
65	46.645	105	1			1									26-Aug-14	2nd cycle for normal road
66	47.072	106	1			1									26-Aug-14	2nd cycle for normal road
67	47.440	107	1			1									27-Aug-14	2nd cycle for normal road
68	47.620	108	1			1									27-Aug-14	2nd cycle for normal road
69	48.220	109					1			1					27-Aug-14	2nd cycle for normal road
70	48.480	110	1			1									27-Aug-14	2nd cycle for normal road
71	48.918	111	1			1									28-Aug-14	2nd cycle for normal road
72	49.100	112	1			1									28-Aug-14	2nd cycle for normal road
73	49.280	113	1			1									28-Aug-14	2nd cycle for normal road
74	49.395	114	1			1									28-Aug-14	2nd cycle for normal road
75	49.513	115	1			1									28-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			126	0	0	126	49	0	0	49	0	1	0	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			126	0	0	126	49	0	0	49	0	1	0	1		
76	49.950	116	1			1									29-Aug-14	2nd cycle for normal road
77	50.123	115	1			1									29-Aug-14	2nd cycle for normal road
78	50.290	116	1			1									29-Aug-14	2nd cycle for normal road
79	50.395	117	1			1									29-Aug-14	2nd cycle for normal road
80	50.793	118					1			1					29-Aug-14	2nd cycle for normal road
81	51.110	119	1			1									30-Aug-14	2nd cycle for normal road
82	51.390	120	1			1									30-Aug-14	2nd cycle for normal road
83	51.620	121	1			1									30-Aug-14	2nd cycle for normal road
84	51.870	122	1			1									30-Aug-14	2nd cycle for normal road
85																
86																
87																
88																
89																
90																
CARRIED FORWARD :			134	0	0	134	50	0	0	50	0	1	0	1		

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH74.243(Gurung- Gurung Bridge)
KM74.243(Gurung-Gurung Bridge)

R05 - BRIDGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 608-JALAN MASUK KE LPG TERBANG LAMA
LOCATION : CH 0.100 (RHS)
KM 0.100

R05 - BRIDGES & CULVERTS
WEEP HOLE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 608-JALAN MASUK KE LPG TERBANG LAMA
LOCATION : CH 0.000 (LHS)
KM 0.000

R05 - BRIDGES & CULVERTS
WEEP HOLE CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
BRIDGES
GRAND SUMMARY

MONTH: AUGUST 2014

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	19	3	22	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	10	0	10	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	2	0	2	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	2	1	3	1	1	2
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	6	0	6	1	0	1
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0	1	1	0	1	1
	01	Jalan Kota Kinabalu-Sindumin	3	0	3	1	0	1
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	3	0	3	0	0	0
	606	Jalan Susur Sepangar Bay	0	0	0	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	10	0	10	2	0	2
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	11	4	15	0	4	4
Ranau	22	Jalan Kota Kinabalu-Sandakan	12	0	12	0	0	0
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	6	2	8	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	9	0	9	4	0	4
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	5	0	5	1	0	1
Beaufort	01	Jalan Kota Kinabalu-Sindumin	9	0	9	2	0	2
	502	Jalan Beaufort-Menumbok	8	0	8	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	4	0	4	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	10	0	10
TOTAL			119	11	130	22	6	28

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	19	3	22	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	10	-	10	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	2	-	2	-	-	-
TOTAL :				31	3	34	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			19											
1	75.630	TEMPASUK	1	√	√	√	√	√	√	√			05 Aug 14	
2	74.243	GURUNG-GURUNG	1	√	√	√	√	√	√	√			13 Aug 14	
3	62.570	KELAWAT	1	√	√	√	√	√	√	√			20 Aug 14	
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
BALANCE END OF AUG :			22											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			10											
1														
2														
3														
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
BALANCE END OF AUG :			10											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KUDAT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			2											
1														
2														
3														
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
BALANCE END OF AUG :			2											

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	1	1	-	1	1
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	2	1	3	1	1	2
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	6	-	6	1	-	1
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL :				8	2	10	2	2	4

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		0											
1	23.299	Telipok Bridge 1	√	√	√	√	√	√	√	√	√	07 Aug 14	
TOTAL:		1									1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT:	TUARAN
ROUTE NO:	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	AUGUST 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		2								-	1		
1	33.526	Koulan Bridge 1	√	√	√	√	√	√	√	√	√	19 Aug 14	
TOTAL:		3									2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TUARAN

ROUTE NO: 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: AUGUST 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		6								-	1		
TOTAL:		6									1		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

MONTH: AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	12	0	12	0	0	0
TOTAL :				12	0	12	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD FROM JULY 2014:			12											
CARRIED FORWARD:			12											

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	3	-	3	1	-	1
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	11	4	15	-	4	4
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	10	-	10	2	-	2
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	3	-	3	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
			TOTAL :	27	4	31	3	4	7

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: AUGUST 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		3								1	1		
TOTAL:		3								1	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: AUGUST 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		11								0	0		
1	51.950	Benoni Bridge 1	√	√	√	√	√	√	N/A	√	√	24 Aug 14	2nd cycle for Normal Road
2	53.590	Irrigation Channel/Kimanis 1	√	√	√	√	√	√	N/A	√	√	25 Aug 14	2nd cycle for Normal Road
3	56.200	Sg. Lanas Bridge/Kimanis/ Flood Relief 1	√	√	√	√	√	√	N/A	√	√	26 Aug 14	2nd cycle for Normal Road
4	56.500	Sg. Kimanis Bridge 1	√	√	√	√	√	√	N/A	√	√	26 Aug 14	2nd cycle for Normal Road
													Cleaning & Painting Works
TOTAL:		15								4	4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		10								2	2		
TOTAL:		10								2	2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA KINABALU

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: AUGUST 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		3								0	0		
TOTAL:		3								0	0		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	6	2	8	-	-	-
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	9	-	9	4	-	4
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5	-	5	1	-	1
TOTAL :				20	2	22	5	-	5

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD: 6													
1	63.540	Jambatan Tambatuon 1	1	✓	✓	✓	✓	✓		✓	✓	14 Aug 14	2nd cycle normal road
2	61.200	Jambatan Sunsuron 1	1	✓	✓	✓	✓	✓		✓	✓	19 Aug 14	2nd cycle normal road
TOTAL :		8											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		13											
TOTAL :		13											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			6										
TOTAL :		6											

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	9	-	9	2	-	2
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	4	-	4	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	8	-	8	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok (no bridge)	-	-	-	-	-	-
TOTAL :				21	-	21	2	-	2

LINTASAN RESOURCES SDN. BHD

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: BEAUFORT

ROUTE NO: **01**

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: **AUGUST 2014**

[illegible]

LINTASAN RESOURCES SDN. BHD

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: SIPTANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: **AUGUST 2014**

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves			Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		4									0		
CARRIED FORWARD:		4									0		

LINTASAN RESOURCES SDN. BHD

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: **AUGUST 2014**

[illegible]

Rev: 4

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

DISTRICT:	KUALA PENYU
ROUTE NO:	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	AUGUST 2014

[illegible]

R 07

**PENYENGGAHAN
LONGKANG**
(DRAINAGE)

DISTRICT : KOTA BELUD
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH69.100-CH69.300(RHS)
KM69.100-KM69.3000(RHS)


R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 500-JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 43.480 - CH 43.780 (LHS)
KM 10.000 - KM 10.140

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 68.200 - CH 68.330 - RHS
KM 78.200 - KM 78.330

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 66.100 - CH 66.526 - RHS
KM 76.100 - KM 76.526

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 61.300 - CH 61.530 - LHS
KM 71.300 - KM 71.530

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R502 JALAN BEAUFORT-MENUMBOK
LOCATION : CH 32.930 - RHS
KM 32.930

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
DRAINAGE CLEARING
GRAND SUMMARY

MONTH: AUGUST 2014

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	47,312	0	47,312	46,239	36,980	83,219
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	20,316	3,700	24,016	8,939	0	8,939
Kudat	01	Jalan Kota Kinabalu-Kudat	32,133	0	32,133	18,684	0	18,684
Tuaran	01	Jalan Kota Kinabalu-Kudat	37,985	0	37,985	83,330	0	83,330
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	85,160	0	85,160
	503	Jalan Berungis-Kota Belud	6,000	0	6,000	41,400	29,400	70,800
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	19,087	3,774	22,861	81,822	6,478	88,300
	01	Jalan Kota Kinabalu-Sindumin	110	0	110	40,638	0	40,638
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	319	0	319	5,525	0	5,525
	606	Jalan Susur Sepangar Bay	1,802	0	1,802	20,813	0	20,813
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	1,548	0	1,548
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	3,134	0	3,134
Penampang	01	Jalan Kota Kinabalu-Sindumin	10,250	0	10,250	8,010	0	8,010
	500	Jalan Kota Kinabalu-Keningau-Tenom	13,980	180	14,160	51,420	22,436	73,856
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	2,091	0	2,091	16,982	0	16,982
Papar	01	Jalan Kota Kinabalu-Sindumin	29,990	4,798	34,788	1,525	514	2,039
Ranau	22	Jalan Kota Kinabalu-Sandakan	36,321	10,370	46,691	94,537	9,799	104,336
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	26,358	10,826	37,184	80,965	17,589	98,554
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	27,224	0	27,224	35,622	0	35,622
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	5,536	0	5,536	19,174	0	19,174
Beaufort	01	Jalan Kota Kinabalu-Sindumin	53,924	0	53,924	10,112	0	10,112
	502	Jalan Beaufort-Menumbok	36,975	4,355	41,330	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	21,098	0	21,098	15,914	0	15,914
Kuala Penyu	502	Jalan Beaufort-Menumbok	25,949	18,255	44,204	20,954	15,134	36,088
TOTAL			454,760	56,258	511,018	792,447	138,330	930,777

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

MONTH : AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	47,312.00	-	47,312.00	46,239.00	36,980	83,219.00
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	30,090.00	3,700	33,790.00	8,939.00	-	8,939.00
3	Kudat	01	Jalan Kota Kinabalu - Kudat	32,133.00	-	32,133.00	18,684.00	-	18,684.00
TOTAL :				109,535	3,700	113,235	73,862	36,980.0	110,842.0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			19764	0	27548	47,312.00	15863	1893	28483	46,239.00		
1	75.530	74.250				0.00	290.00		919.00	1209.00	04 Aug 14	
2	74.260	72.090				0.00	510.00		2170.00	2680.00	05 Aug 14	
3	71.570	70.410				0.00	838.00		1030.00	1868.00	16 Aug 14	
4	70.400	68.010				0.00	2371.00		1574.00	3945.00	18 Aug 14	
5	67.890	67.000				0.00	995.00		5204.00	6199.00	19 Aug 14	
6	66.990	64.780				0.00	1560.00		3244.00	4804.00	21 Aug 14	
7	64.765	63.030				0.00	768.00		3691.00	4459.00	23 Aug 14	
8	62.800	61.710				0.00	1812.00		1380.00	3192.00	25 Aug 14	
9	61.710	60.500				0.00	1599.00	1773.00		3372.00	26 Aug 14	
10	60.470	59.680				0.00	310.00	120.00	1900.00	2330.00	27 Aug 14	
11	59.600	58.980				0.00	1490.00		1432.00	2922.00	28 Aug 14	
12												
13												
14												
15												
BALANCE END OF AUG :			19,764.00	0.00	27,548.00	47,312.00	28,406.00	3786.00	51,027.00	83,219.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA MARUDU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,843.00	-	13,247.00	30,090.00	4,768.00	-	4,171.00	8,939.00		
01	121.717	119.717	2000.00		1700.00	3,700.00				0.00	22 Aug 14	
02												
03												
04												
05												
06												
07												
08												
09												
10												
11												
12												
13												
14												
15												
BALANCE END OF AUG :			18,843.00	0	14,947.00	33,790.00	4,768.00	0	4171	8,939.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUDAT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			18,326.00	0.00	13,807.00	32,133.00	9,719.00	0.00	8,965.00	18,684.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF AUG :			18,326.00	0.00	13,807.00	32,133.00	9,719.00	0.00	8,965.00	18,684.00		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	19,087.00	3,774.00	22,861.00	81,822.00	6,478.00	88,300.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	37,985.00	-	37,985.00	83,330.00	-	83,330.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	85,160.00	-	85,160.00
4	Tuaran	503	Jalan Berungis - Kota Belud	6,000.00	-	6,000.00	41,400.00	29,400.00	70,800.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1,802.00	-	1,802.00	20,813.00	-	20,813.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	1,548.00	-	1,548.00
TOTAL :				64,874.00	3,774.00	68,648.00	314,073.00	35,878.00	349,951.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			5,939	0	13,148	19,087	36,119	17,978	27,725	81,822		
1	10.380	10.665					285			285	05 Aug 14	
2	10.777	11.501	724			724					05 Aug 14	
3	11.501	11.627					126			126	05 Aug 14	
4	11.627	11.970	343			343					05 Aug 14	
5	11.985	12.754					769			769	05 Aug 14	
6	12.754	13.267	513			513					05 Aug 14	
7	13.280	13.509					229			229	05 Aug 14	
8	13.509	13.634					125			125	05 Aug 14	
9	13.634	13.789					155			155	05 Aug 14	
10	13.789	14.265					476			476	05 Aug 14	
11	14.289	14.500					211			211	05 Aug 14	
12	14.500	14.514	14			14					10 Aug 14	
13	17.609	17.728					119			119	10 Aug 14	
14	17.728	17.856	128			128					10 Aug 14	
15	17.856	18.132					276			276	10 Aug 14	
CARRIED FORWARD :			7,661	0	13,148	20,809	38,890	17,978	27,725	84,593		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,661	0	13,148	20,809	38,890	17,978	27,725	84,593		
16	18.132	18.192	60			60					15 Aug 14	
17	18.192	18.356					164			164	15 Aug 14	
18	18.356	18.408					52			52	15 Aug 14	
19	18.537	18.676					139			139	15 Aug 14	
20	18.910	18.972					62			62	15 Aug 14	
21	18.977	19.236					259			259	15 Aug 14	
22	19.440	19.644					204			204	15 Aug 14	
23	12.818	13.257			439	439					05 Aug 14	
24	13.270	13.704			434	434					05 Aug 14	
25	13.704	13.771			67	67					05 Aug 14	
26	13.893	13.912			19	19					05 Aug 14	
27	13.912	14.083							171	171	05 Aug 14	
28	14.083	14.254							171	171	05 Aug 14	
29	14.293	14.320							27	27	05 Aug 14	
30	14.380	14.445							65	65	05 Aug 14	
CARRIED FORWARD :			7,721	0	14,107	21,828	39,770	17,978	28,159	85,907		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,721	0	14,107	21,828	39,770	17,978	28,159	85,907		
31	14.445	14.539			94	94					05 Aug 14	
32	14.924	15.137			213	213					05 Aug 14	
33	15.137	15.276							139	139	10 Aug 14	
34	15.276	15.431			155	155					10 Aug 14	
35	17.740	17.946							206	206	10 Aug 14	
36	17.946	18.090							144	144	10 Aug 14	
37	18.090	18.270			180	180					15 Aug 14	
38	18.270	18.411							141	141	15 Aug 14	
39	18.550	18.646							96	96	15 Aug 14	
40	18.925	19.020			95	95					15 Aug 14	
41	19.044	19.175							131	131	15 Aug 14	
42	19.200	19.389							189	189	15 Aug 14	
43	19.404	19.475			71	71					15 Aug 14	
44	19.475	19.584							109	109	15 Aug 14	
45	19.612	19.837			225	225					15 Aug 14	
CARRIED FORWARD :			7,721	0	15,140	22,861	39,770	17,978	29,314	87,062		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,721	0	15,140	22,861	39,770	17,978	29,314	87,062		
46	10.448	10.691						243		243	05 Aug 14	
47	10.723	10.853						130		130	05 Aug 14	
48	12.227	12.337						110		110	05 Aug 14	
49	12.450	12.665						215		215	05 Aug 14	
50	12.731	13.165						434		434	05 Aug 14	
51	13.467	13.573						106		106	05 Aug 14	
TOTAL :			7,721	0	15,140	22,861	39,770	19,216	29,314	88,300		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			797	0	1,005	1,802	8,072	5,026	7,715	20,813		
TOTAL :			797	0	1,005	1,802	8,072	5,026	7,715	20,813		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 607
ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK
MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0		0	0	858	0	690	1,548		
TOTAL :			0	0	0	0	858	0	690	1,548		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			19,679	0	18,306	37,985	31,350	11,139	40,841	83,330		
TOTAL :			19,679	0	18,306	37,985	31,350	11,139	40,841	83,330		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 22
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0		0	0	42,580	0	42,580	85,160		
TOTAL :			0	0	0	0	42,580	0	42,580	85,160		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			3,000	0	3,000	6,000	20,700	0	20,700	41,400		
1	3.000	4.500					1,500		1,500	3,000	01 Aug 14	
2	4.500	6.000					1,500		1,500	3,000	04 Aug 14	
3	6.000	7.500					1,500		1,500	3,000	07 Aug 14	
4	7.500	9.000					1,500		1,500	3,000	11 Aug 14	
5	9.000	10.500					1,500		1,500	3,000	14 Aug 14	
6	10.500	12.000					1,500		1,500	3,000	18 Aug 14	
7	12.000	13.500					1,500		1,500	3,000	21 Aug 14	
8	13.500	15.000					1,500		1,500	3,000	25 Aug 14	
9	15.000	17.700					2,700		2,700	5,400	27 Aug 14	
TOTAL :			3,000	0	3,000	6,000	35,400	0	35,400	70,800		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

MONTH: AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	36,321.00	10,370.00	46,691.00	94,322.00	9,799.00	104,121.00
TOTAL :				36,321.00	10,370.00	46,691.00	94,322.00	9,799.00	104,121.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM JULY 2014:			20,925.00	0.00	15,396.00	36,321.00	58,412.00	0.00	35,910.00	94,322.00		
1	122.600	122.814				0.00	214.00			214.00	01 Aug 14	
2	122.814	122.850	36.00			36.00				0.00	01 Aug 14	
3	123.420	123.816	396.00			396.00				0.00	01 Aug 14	
4	123.816	124.400				0.00	584.00			584.00	01 Aug 14	
5	123.906	124.149				0.00			243.00	243.00	02 Aug 14	
6	124.149	124.300			151.00	151.00				0.00	02 Aug 14	
7	124.500	124.630	130.00			130.00				0.00	02 Aug 14	
8	124.808	124.900				0.00	92.00			92.00	02 Aug 14	
9	124.914	125.474	560.00			560.00				0.00	03 Aug 14	
10	124.980	125.100			120.00	120.00				0.00	03 Aug 14	
11	125.200	125.280			80.00	80.00				0.00	03 Aug 14	
12	125.400	125.500			100.00	100.00				0.00	03 Aug 14	
13	125.663	125.800				0.00	137.00			137.00	04 Aug 14	
14	125.739	125.962				0.00			223.00	223.00	04 Aug 14	
15	125.800	126.000			200.00	200.00				0.00	04 Aug 14	
CARRIED FORWARD :			22,047.00	0.00	16,047.00	38,094.00	59,439.00	0.00	36,376.00	95,815.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			22,047.00	0.00	16,047.00	38,094.00	59,439.00	0.00	36,376.00	95,815.00		
16	125.850	125.962				0.00	112.00			112.00	04 Aug 14	
17	126.100	126.544				0.00	444.00			444.00	05 Aug 14	
18	126.471	126.500			29.00	29.00				0.00	05 Aug 14	
19	126.500	126.544				0.00	44.00			44.00	05 Aug 14	
20	126.500	126.700			200.00	200.00				0.00	05 Aug 14	
21	126.563	126.650	87.00			87.00				0.00	06 Aug 14	
22	126.743	126.841			98.00	98.00				0.00	06 Aug 14	
23	127.100	127.286	186.00			186.00				0.00	06 Aug 14	
24	127.125	127.170			45.00	45.00				0.00	06 Aug 14	
25	127.465	127.600	135.00			135.00				0.00	07 Aug 14	
26	127.465	127.784			319.00	319.00				0.00	07 Aug 14	
27	127.666	127.733	67.00			67.00				0.00	07 Aug 14	
28	127.733	128.783	1,050.00			1,050.00				0.00	07 Aug 14	
29	128.046	128.062			16.00	16.00				0.00	08 Aug 14	
30	128.070	128.243			173.00	173.00				0.00	08 Aug 14	
CARRIED FORWARD :			23,572.00	0.00	16,927.00	40,499.00	60,039.00	0.00	36,376.00	96,415.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			23,572.00	0.00	16,927.00	40,499.00	60,039.00	0.00	36,376.00	96,415.00		
31	128.500	128.550			50.00	50.00				0.00	08 Aug 14	
32	128.848	129.166				0.00	318.00			318.00	08 Aug 14	
33	128.870	129.200				0.00			330.00	330.00	09 Aug 14	
34	128.871	128.937				0.00	66.00			66.00	09 Aug 14	
35	129.000	129.141	141.00			141.00				0.00	09 Aug 14	
36	129.102	129.225			123.00	123.00				0.00	11 Aug 14	
37	129.298	130.182				0.00	884.00			884.00	11 Aug 14	
38	129.300	129.500	200.00			200.00				0.00	11 Aug 14	
39	129.519	129.796				0.00			277.00	277.00	12 Aug 14	
40	129.689	129.840	151.00			151.00				0.00	12 Aug 14	
41	129.962	130.137	175.00			175.00				0.00	12 Aug 14	
42	129.995	130.227				0.00			232.00	232.00	13 Aug 14	
43	130.266	130.455				0.00	189.00			189.00	13 Aug 14	
44	130.250	130.400				0.00			150.00	150.00	13 Aug 14	
45	130.400	130.600				0.00			200.00	200.00	14 Aug 14	
CARRIED FORWARD :			24,239.00	0.00	17,100.00	41,339.00	61,496.00	0.00	37,565.00	99,061.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			24,239.00	0.00	17,100.00	41,339.00	61,496.00	0.00	37,565.00	99,061.00		
46	130.633	130.861				0.00			228.00	228.00	14 Aug 14	
47	130.455	130.850				0.00	395.00			395.00	15 Aug 14	
48	130.887	130.955				0.00	68.00			68.00	15 Aug 14	
49	131.040	131.320				0.00	280.00			280.00	15 Aug 14	
50	130.920	131.270				0.00			350.00	350.00	16 Aug 14	
51	131.325	131.423	98.00			98.00				0.00	16 Aug 14	
52	131.300	131.400			100.00	100.00				0.00	16 Aug 14	
53	131.520	131.700				0.00	180.00			180.00	16 Aug 14	
54	131.550	131.600			50.00	50.00				0.00	16 Aug 14	
55	131.750	131.846				0.00	96.00			96.00	16 Aug 14	
56	131.750	131.800			50.00	50.00				0.00	16 Aug 14	
57	131.846	132.068				0.00	222.00			222.00	17 Aug 14	
58	132.048	132.127				0.00			79.00	79.00	17 Aug 14	
59	132.200	132.319			119.00	119.00				0.00	17 Aug 14	
60	132.203	132.500	297.00			297.00				0.00	18 Aug 14	
CARRIED FORWARD :			24,634.00	0.00	17,419.00	42,053.00	62,737.00	0.00	38,222.00	100,959.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			24,634.00	0.00	17,419.00	42,053.00	62,737.00	0.00	38,222.00	100,959.00		
61	132.500	132.612				0.00			112.00	112.00	18 Aug 14	
62	132.500	132.658				0.00	158.00			158.00	18 Aug 14	
63	132.674	133.116				0.00	442.00			442.00	19 Aug 14	
64	133.183	133.600			417.00	417.00				0.00	19 Aug 14	
65	133.200	133.295	95.00			95.00				0.00	19 Aug 14	
66	133.631	133.881				0.00	250.00			250.00	20 Aug 14	
67	133.631	134.238				0.00			607.00	607.00	20 Aug 14	
68	134.250	135.100			850.00	850.00				0.00	20 Aug 14	
69	135.100	135.266	166.00			166.00				0.00	20 Aug 14	
70	135.340	135.850	510.00			510.00				0.00	21 Aug 14	
71	136.583	136.834				0.00	251.00			251.00	21 Aug 14	
72	136.841	137.000				0.00	159.00			159.00	21 Aug 14	
73	137.100	137.300	200.00			200.00				0.00	21 Aug 14	
74	137.260	137.467				0.00			207.00	207.00	22 Aug 14	
75	137.300	137.466				0.00	166.00			166.00	22 Aug 14	
CARRIED FORWARD :			25,605.00	0.00	18,686.00	44,291.00	64,163.00	0.00	39,148.00	103,311.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			25,605.00	0.00	18,686.00	44,291.00	64,163.00	0.00	39,148.00	103,311.00		
76	137.466	137.511				0.00	45.00			45.00	22 Aug 14	
77	137.800	138.107	307.00			307.00				0.00	22 Aug 14	
78	138.200	138.600	400.00			400.00				0.00	23 Aug 14	
79	138.640	138.705				0.00			65.00	65.00	23 Aug 14	
80	138.660	138.727				0.00	67.00			67.00	23 Aug 14	
81	139.000	139.026	26.00			26.00				0.00	24 Aug 14	
82	139.081	139.400	319.00			319.00				0.00	24 Aug 14	
83	139.130	139.196			66.00	66.00				0.00	24 Aug 14	
84	139.450	139.500	50.00			50.00				0.00	24 Aug 14	
85	139.459	140.100			641.00	641.00				0.00	25 Aug 14	
86	139.660	139.680	20.00			20.00				0.00	25 Aug 14	
87	139.892	139.967	75.00			75.00				0.00	25 Aug 14	
88	140.243	140.381			138.00	138.00				0.00	26 Aug 14	
89	140.453	140.768				0.00	315.00			315.00	26 Aug 14	
90	140.549	140.768				0.00			219.00	219.00	26 Aug 14	
CARRIED FORWARD :			26,802.00	0.00	19,531.00	46,333.00	64,590.00	0.00	39,432.00	104,022.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			26,802.00	0.00	19,531.00	46,333.00	64,590.00	0.00	39,432.00	104,022.00		
91	140.768	140.800				0.00	32.00			32.00	26 Aug 14	
92	140.768	140.800				0.00			32.00	32.00	27 Aug 14	
93	140.882	140.900	18.00			18.00				0.00	27 Aug 14	
94	140.935	140.970				0.00			35.00	35.00	27 Aug 14	
95	141.230	141.290	60.00			60.00				0.00	28 Aug 14	
96	141.230	141.400	170.00			170.00				0.00	28 Aug 14	
97	141.290	141.400	110.00			110.00				0.00	28 Aug 14	
98												
99												
100												
101												
102												
103												
104												
105												
CARRIED FORWARD :			27,160.00	0.00	19,531.00	46,691.00	64,622.00	0.00	39,499.00	104,121.00		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month: AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	110	-	110	40,638	-	40,638
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	10,250	-	10,250	8,010	-	8,010
3	Papar	01	Jalan Kota Kinabalu - Sindumin	29,990	4,798	34,788	1,525	514	2,039
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	13,980	180	14,160	51,420	22,436	73,856
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	319	-	319	5,525	-	5,525
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2,091	741	2,832	16,982	7,846	24,828
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	3,134	-	3,134
			TOTAL :	56,740	5,719	62,459	127,234	30,796	158,030

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU-SINDUMIN
MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	110	110	15,842	7,087	17,709	40,638		
TOTAL :			0	0	110	110	15,842	7,087	17,709	40,638		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,414	0	2,836	10,250	1,300	2,254	4,456	8,010		
TOTAL :			7,414	0	2,836	10,250	1,300	2,254	4,456	8,010		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			12,407	0	17,583	29,990	799	94	632	1,525		
1	44.840	44.840				0		94		94	21 Aug 14	2nd cycle for Normal Road
2	44.935	45.335			400	400				0	21 Aug 14	2nd cycle for Normal Road
3	46.293	46.528	235			235				0	22 Aug 14	2nd cycle for Normal Road
4	51.553	52.116			563	563				0	24 Aug 14	2nd cycle for Normal Road
5	52.824	53.123				0			299	299	25 Aug 14	2nd cycle for Normal Road
6	52.924	52.979				0	55			55	25 Aug 14	2nd cycle for Normal Road
7	53.050	53.077				0	27			27	25 Aug 14	2nd cycle for Normal Road
8	54.235	56.235			2000	2000				0	26 Aug 14	2nd cycle for Normal Road
9	54.235	55.835	1600			1600				0	27 Aug 14	2nd cycle for Normal Road
10	55.785	55.824				0			39	39	28 Aug 14	2nd cycle for Normal Road
TOTAL :			14,242	0	20,546	34,788	881	188	970	2,039		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,330	0	7,650	13,980	31,910	0	19,510	51,420		
1	45.120	45.050				0			170	170	04 Aug 14	1st cycle for Normal Road
2	45.000	44.270				0	730			730	05 Aug 14	1st cycle for Normal Road
3	44.270	44.210	60			60				0	02 Aug 14	1st cycle for Normal Road
4	44.210	43.900				0	310			310	06 Aug 14	1st cycle for Normal Road
5	43.900	43.780	120			120				0	03 Aug 14	1st cycle for Normal Road
6	43.780	43.480				0	300			300	07 Aug 14	1st cycle for Normal Road
7	43.435	42.960				0	475			475	07 Aug 14	1st cycle for Normal Road
8	42.960	42.600				0	360			360	07 Aug 14	(Stone Pitching) 1st cycle for Normal Road
9	42.445	(Cascade Drain)				0			60	60	07 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
10	42.365	(No.1)				0			60	60	08 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
11	42.365	(No.2)				0			55	55	08 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
12	42.365	(No.3)				0			50	50	08 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
13	42.365	(No.4)				0			45	45	08 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
14	42.365	(Cascade Drain)				0			50	50	08 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
15	42.350	(Cascade Drain)				0			40	40	08 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
CARRIED FORWARD :			6,510	0	7,650	14,160	34,085	0	20,040	54,125		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,510	0	7,650	14,160	34,085	0	20,040	54,125		
16	42.330	going up				0	34			34	09 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
17	42.313	going up				0	75			75	09 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
18	42.273					0			20	20	09 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
19	42.270	(Cascade Drain)				0	50			50	09 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
20	42.265	(Cascade Drain)				0			15	15	09 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
21	42.253	(Cascade Drain)				0	35			35	09 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
22	42.445	42.245				0	200			200	09 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
23	42.245	going up				0	50			50	09 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
24	42.440	42.200				0			240	240	09 Aug 14	1st cycle for Normal Road
25	42.600	42.000				0	600			600	09 Aug 14	1st cycle for Normal Road
26	42.000	41.710				0	1730			1730	12 Aug 14	1st cycle for Normal Road
27	41.710	41.680				0	30			30	13 Aug 14	1st cycle for Normal Road
28	41.680	41.650				0	30			30	13 Aug 14	1st cycle for Normal Road
29	41.650	41.590				0	60			60	13 Aug 14	1st cycle for Normal Road
30	40.800	(Cascade Drain)				0			50	50	13 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
CARRIED FORWARD :			6,510	0	7,650	14,160	36,979	0	20,365	57,344		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,510	0	7,650	14,160	36,979	0	20,365	57,344		
31	40.888	40.783				0			105	105	13 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
32	40.900	40.780				0			120	120	14 Aug 14	1st cycle for Normal Road
33	41.590	40.780				0	810			810	14 Aug 14	1st cycle for Normal Road
34	40.780	40.610				0	170			170	14 Aug 14	1st cycle for Normal Road
35	40.600	40.400				0	210			210	15 Aug 14	1st cycle for Normal Road
36	38.490	38.300				0			190	190	15 Aug 14	1st cycle for Normal Road
37	38.140	(Cascade Drain)				0	30			30	15 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
38	38.040	37.970				0			70	70	15 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
39	37.970	(Cascade Drain)				0			20	20	15 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
40	38.040	37.970				0			70	70	15 Aug 14	1st cycle for Normal Road
41	37.530	(Cascade Drain)				0			165	165	15 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
42	40.400	37.480				0	2920			2920	16 Aug 14	1st cycle for Normal Road
43	37.350	(Cascade Drain)				0			80	80	18 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
44	37.300	(No.1)				0			210	210	18 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
45	37.300	(No.2)				0			200	200	18 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
CARRIED FORWARD :			6,510	0	7,650	14,160	41,119	0	21,595	62,714		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,510	0	7,650	14,160	41,119	0	21,595	62,714		
46	37.300	(No.3)				0			180	180	18 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
47	37.300	(No.4)				0			160	160	18 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
48	37.300	(No.5)				0			142	142	18 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
49	37.300	(Cascade Drain)				0			70	70	18 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
50	37.560	37.300				0			260	260	19 Aug 14	1st cycle for Normal Road
51	37.480	37.300				0	180			180	19 Aug 14	1st cycle for Normal Road
52	37.300	37.110				0	185			185	19 Aug 14	1st cycle for Normal Road
53	37.110	37.020				0	90			90	19 Aug 14	1st cycle for Normal Road
54	37.010	36.750				0	260			260	20 Aug 14	1st cycle for Normal Road
55	36.750	36.650				0	100			100	20 Aug 14	1st cycle for Normal Road
56	36.650	36.390				0	260			260	20 Aug 14	1st cycle for Normal Road
57	36.380	going up				0	15			15	20 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
58	36.365	going up				0	15			15	20 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
59	36.390	36.350				0	40			40	20 Aug 14	2nd cycle for Normal Road
60	36.300	going up				0	20			20	20 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
CARRIED FORWARD :			6,510	0	7,650	14,160	42,284	0	22,407	64,691		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,510	0	7,650	14,160	42,284	0	22,407	64,691		
61	36.275	(Cascade Drain)				0			40	40	21 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
62	36.280	36.175				0			100	100	21 Aug 14	1st cycle for Normal Road
63	36.175	(No.1)				0			90	90	21 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
64	36.175	(No.2)				0			85	85	21 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
65	36.175	(No.3)				0			80	80	21 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
66	36.175	(No.4)				0			75	75	21 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
67	36.175	(No.5)				0			70	70	21 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
68	36.175	(Cascade Drain)				0			30	30	21 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
69	36.080	35.930				0			150	150	22 Aug 14	1st cycle for Normal Road
70	36.350	35.880				0	47			47	22 Aug 14	1st cycle for Normal Road
71	35.880	35.620				0	260			260	22 Aug 14	1st cycle for Normal Road
72	34.825	(Cascade Drain)				0			50	50	22 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
73	35.600	34.820				0	780			780	22 Aug 14	1st cycle for Normal Road
74	34.850	34.795				0			55	55	22 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
75	34.850	34.795				0			1060	1060	23 Aug 14	1st cycle for Normal Road
CARRIED FORWARD :			6,510	0	7,650	14,160	43,371	0	24,292	67,663		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,510	0	7,650	14,160	43,371	0	24,292	67,663		
76	34.820	34.560				0	260			260	23 Aug 14	1st cycle for Normal Road
77	34.175	34.175				0	385			385	23 Aug 14	1st cycle for Normal Road
78	34.160	(Cascade Drain)				0			40	40	25 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
79	34.130	(Cascade Drain)				0			35	35	25 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
80	34.215	34.130				0	35			35	25 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
81	34.216	34.130				0			120	120	25 Aug 14	1st cycle for Normal Road
82	34.050	going up				0	35			35	25 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
83	34.055	(Cascade Drain)				0			35	35	25 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
84	34.105	33.990				0	35			35	25 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
85	34.105	33.990				0			115	115	25 Aug 14	1st cycle for Normal Road
86	34.175	33.920				0	255			255	25 Aug 14	1st cycle for Normal Road
87	33.865	33.725				0			140	140	25 Aug 14	1st cycle for Normal Road
88	33.920	32.600				0	1300			1300	26 Aug 14	1st cycle for Normal Road
89	32.485	(Cascade Drain)				0			35	35	27 Aug 14	1st cycle for Normal Road
90	32.510	32.460				0			50	50	27 Aug 14	1st cycle for Normal Road
CARRIED FORWARD :			6,510	0	7,650	14,160	45,676	0	24,862	70,538		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,510	0	7,650	14,160	45,676	0	24,862	70,538		
91	32.550	32.430				0			120	120	27 Aug 14	1st cycle for Normal Road
92	32.600	32.400				0	200			200	27 Aug 14	1st cycle for Normal Road
93	31.880	(Cascade Drain)				0			45	45	27 Aug 14	1st cycle for Normal Road
94	31.963	31.843				0			135	135	27 Aug 14	1st cycle for Normal Road
95	31.963	31.843				0			120	120	28 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
96	31.700	(Cascade Drain)				0			60	60	28 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
97	31.748	31.700				0			48	48	28 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
98	31.760	31.700				0			60	60	28 Aug 14	1st cycle for Normal Road
99	30.805	(Cascade Drain)				0			45	45	28 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
100	30.840	30.775				0			75	75	28 Aug 14	(Slope Protection Drain) 1st cycle for Normal Road
101	30.840	30.670				0			170	170	28 Aug 14	1st cycle for Normal Road
102	32.380	30.670				0	1710			1710	29 Aug 14	1st cycle for Normal Road
103	30.550	30.200				0			350	350	30 Aug 14	1st cycle for Normal Road
104	30.080	30.030				0			50	50	30 Aug 14	1st cycle for Normal Road
105	30.030	29.900				0			130	130	30 Aug 14	1st cycle for Normal Road
TOTAL :			6,510	0	7,650	14,160	47,586	0	26,270	73,856		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	319	319	2,470	665	2,390	5,525		
TOTAL :			0	0	319	319	2,470	665	2,390	5,525		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			1,160	0	931	2,091	5,740	3,927	7,315	16,982		
1	3.849	-				0		51		51	01 Aug 14	(R'dbout) 4th cycle for Protocol Road
2	4.170	4.205	35			35				0	22 Aug 14	4th cycle for Protocol Road
3	4.205	4.255				0	50			50	01 Aug 14	4th cycle for Protocol Road
4	4.300	4.750	450			450				0	22 Aug 14	4th cycle for Protocol Road
5	4.325	4.760				0		435		435	02 Aug 14	4th cycle for Protocol Road
6	4.560	4.600				0			40	40	04 Aug 14	4th cycle for Protocol Road
7	4.585	4.534			75	75				0	23 Aug 14	4th cycle for Protocol Road
8	4.600	4.660			60	60				0	23 Aug 14	4th cycle for Protocol Road
9	4.660	5.130				0			470	470	04 Aug 14	4th cycle for Protocol Road
10	4.900	5.105				0			205	205	05 Aug 14	4th cycle for Protocol Road
11	4.900	5.065				0		165		165	06 Aug 14	4th cycle for Protocol Road
12	5.060	5.360				0		300		300	07 Aug 14	4th cycle for Protocol Road
13	5.100	5.150				0	50			50	07 Aug 14	4th cycle for Protocol Road
14	5.200	6.450				0			1250	1250	08 Aug 14	4th cycle for Protocol Road
15	5.380	5.790				0			410	410	11 Aug 14	4th cycle for Protocol Road
CARRIED FORWARD :			1,645	0	1,066	2,711	5,840	4,878	9,690	20,408		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			1,645	0	1,066	2,711	5,840	4,878	9,690	20,408		
16	5.390	5.530				0		140		140	12 Aug 14	4th cycle for Protocol Road
17	5.500	6.020				0	520			520	13 Aug 14	4th cycle for Protocol Road
18	5.530	5.925				0	625			625	14 Aug 14	4th cycle for Protocol Road
19	5.669	6.009				0			340	340	14 Aug 14	4th cycle for Protocol Road
20	5.710	5.850				0		140		140	15 Aug 14	4th cycle for Protocol Road
21	5.890	6.130				0			240	240	15 Aug 14	4th cycle for Protocol Road
22	5.925	6.100				0		175		175	15 Aug 14	4th cycle for Protocol Road
23	6.100	6.355				0	255			255	16 Aug 14	4th cycle for Protocol Road
24	6.100	-				0		64		64	16 Aug 14	(R'dbout) 4th cycle for Protocol Road
25	6.110	6.600				0	490			490	18 Aug 14	4th cycle for Protocol Road
26	6.180	6.700				0			520	520	19 Aug 14	4th cycle for Protocol Road
27	6.325	6.465				0		140		140	20 Aug 14	4th cycle for Protocol Road
28	6.400	6.600				0	200			200	20 Aug 14	4th cycle for Protocol Road
29	6.685	6.830				0	145			145	21 Aug 14	4th cycle for Protocol Road
30	6.685	6.920				0		235		235	21 Aug 14	4th cycle for Protocol Road
CARRIED FORWARD :			1,645	0	1,066	2,711	8,075	5,772	10,790	24,637		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			1,645	0	1,066	2,711	8,075	5,772	10,790	24,637		
31	6.760	6.910				0	150			150	22 Aug 14	4th cycle for Protocol Road
32	6.799	6.920			121	121				0	23 Aug 14	4th cycle for Protocol Road
33	6.920	-				0		41		41	22 Aug 14	(R'dbout) 4th cycle for Protocol Road
TOTAL :			1,645	0	1,187	2,832	8,225	5,813	10,790	24,828		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 608

ROAD NAME: JALAN MASUK KE LPG TERBANG LAMA

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	1,148	0	1,986	3,134		
TOTAL :			0	0	0	0	1,148	0	1,986	3,134		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	26,358	10,826	37,184	80,965	17,589	98,554
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	27,224	-	27,224	35,622	-	35,622
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5,536	-	5,536	19,174	-	19,174
TOTAL :				59,118	10,826	69,944	135,761	17,589	153,350

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			12,277	0	14,081	26,358	37,296	94	43,575	80,965		
1	68.900	69.310				0			410	410	01 Aug 14	2nd cycle normal road
2	68.710	69.180	470			470				0	01 Aug 14	2nd cycle normal road
3	68.400	68.690	290			290				0	02 Aug 14	2nd cycle normal road
4	68.366	68.900			534	534				0	02 Aug 14	2nd cycle normal road
5	68.300	68.350	50			50				0	02 Aug 14	2nd cycle normal road
6	68.200	68.330			130	130				0	04 Aug 14	2nd cycle normal road
7	67.950	68.100	150			150				0	04 Aug 14	2nd cycle normal road
8	67.510	68.100			590	590				0	05 Aug 14	2nd cycle normal road
9	67.224	67.417			193	193				0	05 Aug 14	2nd cycle normal road
10	67.200	67.240	40			40				0	05 Aug 14	2nd cycle normal road
11	67.100	67.224			124	124				0	06 Aug 14	2nd cycle normal road
12	66.990	67.150	160			160				0	06 Aug 14	2nd cycle normal road
13	66.900	67.070			170	170				0	06 Aug 14	2nd cycle normal road
14	66.700	66.850	150			150				0	07 Aug 14	2nd cycle normal road
15	66.600	66.880			280	280				0	07 Aug 14	2nd cycle normal road
CARRIED FORWARD :			13,587	0	16,102	29,689	37,296	94	43,985	81,375		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			13,587	0	16,102	29,689	37,296	94	43,985	81,375		
16	66.280	66.600	320			320				0	07 Aug 14	2nd cycle normal road
17	66.100	66.526			426	426				0	08 Aug 14	2nd cycle normal road
18	66.100	66.225	125			125				0	08 Aug 14	2nd cycle normal road
19	66.060	66.100				0			40	40	08 Aug 14	2nd cycle normal road
20	65.925	65.943				0	18			18	09 Aug 14	2nd cycle normal road
21	65.480	66.050			570	570				0	09 Aug 14	2nd cycle normal road
22	65.220	65.470			250	250				0	09 Aug 14	2nd cycle normal road
23	64.975	65.915	940			940				0	11 Aug 14	2nd cycle normal road
24	64.960	65.200			240	240				0	11 Aug 14	2nd cycle normal road
25	64.865	64.876	11			11				0	11 Aug 14	2nd cycle normal road
26	64.830	64.900			70	70				0	11 Aug 14	2nd cycle normal road
27	64.450	64.740	290			290				0	12 Aug 14	2nd cycle normal road
28	64.360	64.400	40			40				0	12 Aug 14	2nd cycle normal road
29	64.300	64.750			450	450				0	12 Aug 14	2nd cycle normal road
30	64.300	64.350	50			50				0	12 Aug 14	2nd cycle normal road
CARRIED FORWARD :			15,363	0	18,108	33,471	37,314	94	44,025	81,433		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			15,363	0	18,108	33,471	37,314	94	44,025	81,433		
31	64.100	64.200	100			100				0	13 Aug 14	2nd cycle normal road
32	63.953	64.165			212	212				0	13 Aug 14	2nd cycle normal road
33	63.900	63.950	50			50				0	13 Aug 14	2nd cycle normal road
34	63.770	63.870				0	100			100	14 Aug 14	2nd cycle normal road
35	63.754	63.930			176	176				0	14 Aug 14	2nd cycle normal road
36	63.650	63.750				0	100			100	14 Aug 14	2nd cycle normal road
37	63.618	-				0		94		94	14 Aug 14	2nd cycle normal road
38	63.550	63.650				0			100	100	14 Aug 14	2nd cycle normal road
39	63.550	63.621				0	71			71	14 Aug 14	2nd cycle normal road
40	63.500	63.536			36	36				0	14 Aug 14	2nd cycle normal road
41	63.300	63.531				0	231			231	15 Aug 14	2nd cycle normal road
42	63.275	63.500				0			225	225	15 Aug 14	2nd cycle normal road
43	62.657	63.200	543			543				0	15 Aug 14	2nd cycle normal road
44	62.370	62.643	273			273				0	16 Aug 14	2nd cycle normal road
45	62.250	63.273			1023	1023				0	16 & 18 Aug 14	2nd cycle normal road
CARRIED FORWARD :			16,329	0	19,555	35,884	37,816	188	44,350	82,354		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,329	0	19,555	35,884	37,816	188	44,350	82,354		
46	62.220	62.315	95			95				0	18 Aug 14	2nd cycle normal road
47	62.100	62.200	100			100				0	18 Aug 14	2nd cycle normal road
48	61.800	61.850	50			50				0	19 Aug 14	2nd cycle normal road
49	61.300	61.530				0	230			230	19 Aug 14	2nd cycle normal road
50	60.470	60.600	130			130				0	19 Aug 14	2nd cycle normal road
51	59.820	60.205			385	385				0	20 Aug 14	2nd cycle normal road
52	59.480	59.775			295	295				0	20 Aug 14	2nd cycle normal road
53	59.166	59.300	134			134				0	20 Aug 14	2nd cycle normal road
54	58.817	59.000				0	183			183	20 Aug 14	2nd cycle normal road
55	58.750	58.817				0	67			67	20 Aug 14	2nd cycle normal road
56	58.157	58.650				0	493			493	21 Aug 14	2nd cycle normal road
57	57.745	57.980				0			235	235	21 Aug 14	2nd cycle normal road
58	57.650	57.745				0			95	95	21 Aug 14	2nd cycle normal road
59	56.920	57.000				0	80			80	21 Aug 14	2nd cycle normal road
60	56.900	57.590				0			690	690	21 Aug 14	2nd cycle normal road
CARRIED FORWARD :			16,838	0	20,235	37,073	38,869	188	45,370	84,427		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,838	0	20,235	37,073	38,869	188	45,370	84,427		
61	56.660	56.847				0			187	187	22 Aug 14	2nd cycle normal road
62	56.590	56.660				0			70	70	22 Aug 14	2nd cycle normal road
63	56.405	56.590				0			185	185	22 Aug 14	2nd cycle normal road
64	56.350	56.405				0			55	55	22 Aug 14	2nd cycle normal road
65	55.887	56.345				0			458	458	23 Aug 14	2nd cycle normal road
66	55.477	55.857				0			380	380	23 Aug 14	2nd cycle normal road
67	55.252	55.477				0			225	225	23 Aug 14	2nd cycle normal road
68	54.882	55.252				0			370	370	23 Aug 14	2nd cycle normal road
69	52.742	52.860				0	118			118	23 Aug 14	2nd cycle normal road
70	52.105	54.832				0			2727	2727	23 & 25 Aug 14	2nd cycle normal road
71	51.993	52.105				0			112	112	25 Aug 14	2nd cycle normal road
72	51.243	51.920				0			677	677	25 Aug 14	2nd cycle normal road
73	51.050	51.127				0	77			77	25 Aug 14	2nd cycle normal road
74	49.648	51.243				0			1595	1595	25 & 26 Aug 14	2nd cycle normal road
75	49.198	49.648				0			450	450	26 Aug 14	2nd cycle normal road
CARRIED FORWARD :			16,838	0	20,235	37,073	39,064	188	52,861	92,113		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,838	0	20,235	37,073	39,064	188	52,861	92,113		
76	48.837	49.198				0			361	361	27 Aug 14	2nd cycle normal road
77	48.800	-				0	130			130	27 Aug 14	Cascade Drain at slope
78	48.800	48.826				0	26			26	27 Aug 14	Bench - 8
79	48.800	48.837				0	37			37	27 Aug 14	Bench - 7
80	48.800	48.850				0	50			50	27 Aug 14	Bench - 6
81	48.800	48.868				0	68			68	27 Aug 14	Bench - 5
82	48.800	48.896				0	96			96	27 Aug 14	Bench - 4
83	48.800	48.930				0	130			130	27 Aug 14	Bench - 3
84	48.800	48.955				0	155			155	27 Aug 14	Bench - 2
85	48.800	48.964				0	164			164	27 Aug 14	Bench - 1
86	48.718	48.910				0	192			192	27 Aug 14	2nd cycle normal road
87	48.072	48.737				0			665	665	27 Aug 14	2nd cycle normal road
88	48.017	48.100				0	83			83	27 Aug 14	2nd cycle normal road
89	48.002	48.072				0			70	70	27 Aug 14	2nd cycle normal road
90	47.750	48.002				0			252	252	27 Aug 14	2nd cycle normal road
CARRIED FORWARD :			16,838	0	20,235	37,073	40,195	188	54,209	94,592		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,838	0	20,235	37,073	40,195	188	54,209	94,592		
91	47.475	47.680				0			205	205	27 Aug 14	2nd cycle normal road
92	47.364	47.475			111	111				0	27 Aug 14	2nd cycle normal road
93	46.830	47.192				0			362	362	28 Aug 14	2nd cycle normal road
94	46.705	46.815				0			110	110	28 Aug 14	2nd cycle normal road
95	46.830	-				0	100			100	28 Aug 14	Cascade drain to discharge drain
96	46.749	-				0	15			15	28 Aug 14	Main discharge drain at slope
97	46.667	46.830				0	163			163	28 Aug 14	Roadside drain
98	46.667	-				0	135			135	28 Aug 14	Cascade drain to discharge drain
99	46.667	46.720				0	53			53	28 Aug 14	Bench drain - 6
100	46.667	46.750				0	83			83	28 Aug 14	Bench drain - 5
101	46.667	46.760				0	93			93	28 Aug 14	Bench drain - 4
102	46.667	46.780				0	113			113	28 Aug 14	Bench drain - 3
103	46.667	46.800				0	133			133	28 Aug 14	Bench drain - 2
104	46.667	46.825				0	158			158	28 Aug 14	Bench drain - 1
105	46.660	-				0			100	100	28 Aug 14	Perimeter drain at hill slope
CARRIED FORWARD :			16,838	0	20,346	37,184	41,241	188	54,986	96,415		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,838	0	20,346	37,184	41,241	188	54,986	96,415		
106	46.654	46.705				0			51	51	28 Aug 14	2nd cycle normal road
107	46.060	46.190				0	130			130	29 Aug 14	2nd cycle normal road
108	45.720	46.000				0	280			280	29 Aug 14	2nd cycle normal road
109	45.580	45.633				0	53			53	29 Aug 14	2nd cycle normal road
110	45.020	46.645				0			1625	1625	29 & 30 Aug 14	2nd cycle normal road
111												
112												
113												
114												
115												
116												
117												
118												
119												
120												
TOTAL :			16,838	0	20,346	37,184	41,704	188	56,662	98,554		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			12,471	0	14,753	27,224	15,099	1,968	18,555	35,622		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
TOTAL :			12,471	0	14,753	27,224	15,099	1,968	18,555	35,622		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: August 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			2,098	0	3,438	5,536	10,094	0	9,080	19,174		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
TOTAL :			2,098	0	3,438	5,536	10,094	0	9,080	19,174		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : AUGUST 2014

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	53,924.00	-	53,924.00	10,112.00	-	10,112.00
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	21,098.00	-	21,098.00	15,913.70	-	15,913.70
3	Beaufort	502	Jalan Beaufort - Menumbok	36,975.00	4,355.00	41,330.00	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	25,946.00	18,255.00	44,201.00	20,954.00	15,134.00	36,088.00
TOTAL :				137,943.00	22,610.00	160,553.00	46,979.70	15,134.00	62,113.70

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			29,809.00	0.00	24,115.00	53,924.00	6,343.00	39.00	3,730.00	10,112.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
CARRIED FORWARD :			29,809.00	0.00	24,115.00	53,924.00	6,343.00	39.00	3,730.00	10,112.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			9,916.00	0.00	11,182.00	21,098.00	7,608.00	33.00	8,272.70	15,913.70		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
CARRIED FORWARD :			9,916.00	0.00	11,182.00	21,098.00	7,608.00	33.00	8,272.70	15,913.70		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			18,919.00	0.00	18,056.00	36,975.00	0.00	0.00	0.00	0.00		
1	17.915	18.760	845.00			845.00				0.00	01-Aug-14	2nd cycle for normal road
2	18.000	19.300			1,300.00	1,300.00				0.00	02-Aug-14	2nd cycle for normal road
3	18.760	19.300	540.00			540.00				0.00	03-Aug-14	2nd cycle for normal road
4	19.800	20.220			420.00	420.00				0.00	03-Aug-14	2nd cycle for normal road
5	20.020	20.200	180.00			180.00				0.00	03-Aug-14	2nd cycle for normal road
6	21.120	21.400	280.00			280.00				0.00	04-Aug-14	2nd cycle for normal road
7	21.110	21.900			790.00	790.00				0.00	04-Aug-14	2nd cycle for normal road
8												
9												
10												
11												
12												
13												
14												
15												
CARRIED FORWARD :			20,764.00	0.00	20,566.00	41,330.00	0.00	0.00	0.00	0.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			10,251.00	0.00	15,695.00	25,946.00	10,603.00	50.00	10,301.00	20,954.00		
1	27.157	27.192	35.00			35.00				0.00	04-Aug-14	2nd cycle for normal road
2	27.300	27.760				0.00	460.00			460.00	05-Aug-14	2nd cycle for normal road
3	27.300	27.760				0.00			460.00	460.00	06-Aug-14	2nd cycle for normal road
4	27.420	27.470				0.00		50.00		50.00	07-Aug-14	2nd cycle for normal road
5	27.990	28.224				0.00			234.00	234.00	07-Aug-14	2nd cycle for normal road
6	28.224	28.331			107.00	107.00				0.00	07-Aug-14	2nd cycle for normal road
7	28.277	28.650				0.00	373.00			373.00	07-Aug-14	2nd cycle for normal road
8	28.331	28.500				0.00			169.00	169.00	08-Aug-14	2nd cycle for normal road
9	28.500	28.640			140.00	140.00				0.00	08-Aug-14	2nd cycle for normal road
10	28.670	28.838	168.00			168.00				0.00	08-Aug-14	2nd cycle for normal road
11	28.680	28.800				0.00			120.00	120.00	08-Aug-14	2nd cycle for normal road
12	28.810	29.016				0.00			206.00	206.00	08-Aug-14	2nd cycle for normal road
13	28.838	29.352				0.00	514.00			514.00	09-Aug-14	2nd cycle for normal road
14	29.020	29.113			93.00	93.00				0.00	09-Aug-14	2nd cycle for normal road
15	29.113	29.358				0.00			245.00	245.00	09-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			10,454.00	0.00	16,035.00	26,489.00	11,950.00	100.00	11,735.00	23,785.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			10,454.00	0.00	16,035.00	26,489.00	11,950.00	100.00	11,735.00	23,785.00		
16	29.358	29.500			142.00	142.00				0.00	09-Aug-14	2nd cycle for normal road
17	29.363	30.188				0.00	825.00			825.00	10-Aug-14	2nd cycle for normal road
18	29.540	29.636			96.00	96.00				0.00	11-Aug-14	2nd cycle for normal road
19	29.636	29.836				0.00			200.00	200.00	11-Aug-14	2nd cycle for normal road
20	29.836	29.960			124.00	124.00				0.00	11-Aug-14	2nd cycle for normal road
21	30.000	30.708			708.00	708.00				0.00	11-Aug-14	2nd cycle for normal road
22	30.280	30.380	100.00			100.00				0.00	11-Aug-14	2nd cycle for normal road
23	30.564	30.700	136.00			136.00				0.00	11-Aug-14	2nd cycle for normal road
24	30.700	31.100				0.00			400.00	400.00	12-Aug-14	2nd cycle for normal road
25	30.705	31.080	375.00			375.00				0.00	12-Aug-14	2nd cycle for normal road
26	30.905	31.185				0.00			280.00	280.00	12-Aug-14	2nd cycle for normal road
27	31.100	31.430	330.00			330.00				0.00	12-Aug-14	2nd cycle for normal road
28	31.185	31.440			255.00	255.00				0.00	12-Aug-14	2nd cycle for normal road
29	31.610	31.778			168.00	168.00				0.00	12-Aug-14	2nd cycle for normal road
30	31.778	32.428				0.00			650.00	650.00	13-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			11,395.00	0.00	17,528.00	28,923.00	12,775.00	100.00	13,265.00	26,140.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			11,395.00	0.00	17,528.00	28,923.00	12,775.00	100.00	13,265.00	26,140.00		
31	32.205	33.042	837.00			837.00				0.00	13-Aug-14	2nd cycle for normal road
32	32.464	32.644			180.00	180.00				0.00	13-Aug-14	2nd cycle for normal road
33	32.644	32.830				0.00			186.00	186.00	14-Aug-14	2nd cycle for normal road
34	32.830	33.054			224.00	224.00				0.00	14-Aug-14	2nd cycle for normal road
35	33.054	33.420				0.00			366.00	366.00	14-Aug-14	2nd cycle for normal road
36	33.042	33.760				0.00	718.00			718.00	15-Aug-14	2nd cycle for normal road
37	33.760	34.410				0.00	650.00			650.00	16-Aug-14	2nd cycle for normal road
38	33.685	34.290			605.00	605.00				0.00	16-Aug-14	2nd cycle for normal road
39	34.290	34.406				0.00			116.00	116.00	16-Aug-14	2nd cycle for normal road
40	34.425	35.108				0.00	683.00			683.00	17-Aug-14	2nd cycle for normal road
41	34.676	35.110				0.00			434.00	434.00	17-Aug-14	2nd cycle for normal road
42	35.100	35.780				0.00	680.00			680.00	18-Aug-14	2nd cycle for normal road
43	35.165	35.505				0.00			340.00	340.00	19-Aug-14	2nd cycle for normal road
44	35.540	35.728				0.00			188.00	188.00	19-Aug-14	2nd cycle for normal road
45	35.882	36.125				0.00			243.00	243.00	19-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			12,232.00	0.00	18,537.00	30,769.00	15,506.00	100.00	15,138.00	30,744.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			12,232.00	0.00	18,537.00	30,769.00	15,506.00	100.00	15,138.00	30,744.00		
46	35.907	36.130				0.00	223.00			223.00	19-Aug-14	2nd cycle for normal road
47	36.328	36.465	137.00			137.00				0.00	19-Aug-14	2nd cycle for normal road
48	36.330	36.580			250.00	250.00				0.00	19-Aug-14	2nd cycle for normal road
49	36.648	36.870			222.00	222.00				0.00	19-Aug-14	2nd cycle for normal road
50	36.720	36.870	150.00			150.00				0.00	19-Aug-14	2nd cycle for normal road
51	37.020	37.424			404.00	404.00				0.00	19-Aug-14	2nd cycle for normal road
52	37.270	37.500	230.00			230.00				0.00	20-Aug-14	2nd cycle for normal road
53	37.480	37.540			60.00	60.00				0.00	20-Aug-14	2nd cycle for normal road
54	37.576	37.695	119.00			119.00				0.00	20-Aug-14	2nd cycle for normal road
55	37.625	37.705	80.00			80.00				0.00	20-Aug-14	2nd cycle for normal road
56	37.950	38.132			182.00	182.00				0.00	20-Aug-14	2nd cycle for normal road
57	38.524	38.863			339.00	339.00				0.00	20-Aug-14	2nd cycle for normal road
58	38.740	39.450	710.00			710.00				0.00	21-Aug-14	2nd cycle for normal road
59	39.294	39.700	406.00			406.00				0.00	21-Aug-14	2nd cycle for normal road
60	39.800	40.920			1,120.00	1,120.00				0.00	22-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			14,064.00	0.00	21,114.00	35,178.00	15,729.00	100.00	15,138.00	30,967.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			14,064.00	0.00	21,114.00	35,178.00	15,729.00	100.00	15,138.00	30,967.00		
61	40.920	41.960			1,040.00	1,040.00				0.00	22-Aug-14	2nd cycle for normal road
62	40.887	42.030	1,143.00			1,143.00				0.00	22-Aug-14	2nd cycle for normal road
63	41.960	42.260			300.00	300.00				0.00	23-Aug-14	2nd cycle for normal road
64	42.400	43.220			820.00	820.00				0.00	23-Aug-14	2nd cycle for normal road
65	43.318	43.715			397.00	397.00				0.00	24-Aug-14	2nd cycle for normal road
66	43.890	44.100			210.00	210.00				0.00	24-Aug-14	2nd cycle for normal road
67	44.380	44.612			232.00	232.00				0.00	24-Aug-14	2nd cycle for normal road
68	44.612	44.664				0.00			52.00	52.00	24-Aug-14	2nd cycle for normal road
69	44.664	44.870	206.00			206.00				0.00	24-Aug-14	2nd cycle for normal road
70	44.870	45.050				0.00			180.00	180.00	24-Aug-14	2nd cycle for normal road
71	45.130	45.480				0.00			350.00	350.00	24-Aug-14	2nd cycle for normal road
72	45.505	45.576			71.00	71.00				0.00	24-Aug-14	2nd cycle for normal road
73	45.576	45.890				0.00			314.00	314.00	24-Aug-14	2nd cycle for normal road
74	45.910	46.005				0.00			95.00	95.00	24-Aug-14	2nd cycle for normal road
75	45.990	46.500				0.00	510.00			510.00	25-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			15,413.00	0.00	24,184.00	39,597.00	16,239.00	100.00	16,129.00	32,468.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			15,413.00	0.00	24,184.00	39,597.00	16,239.00	100.00	16,129.00	32,468.00		
76	46.005	46.440				0.00			435.00	435.00	25-Aug-14	2nd cycle for normal road
77	46.554	46.917				0.00	363.00			363.00	26-Aug-14	2nd cycle for normal road
78	46.594	46.950				0.00			356.00	356.00	26-Aug-14	2nd cycle for normal road
79	47.110	47.960			850.00	850.00				0.00	26-Aug-14	2nd cycle for normal road
80	47.630	47.792	162.00			162.00				0.00	26-Aug-14	2nd cycle for normal road
81	47.850	48.070	220.00			220.00				0.00	27-Aug-14	2nd cycle for normal road
82	48.250	48.400	150.00		150.00	300.00				0.00	27-Aug-14	2nd cycle for normal road
83	48.480	48.800			320.00	320.00				0.00	27-Aug-14	2nd cycle for normal road
84	48.480	48.865				0.00	385.00			385.00	27-Aug-14	2nd cycle for normal road
85	48.515	48.912				0.00	397.00			397.00	27-Aug-14	2nd cycle for normal road
86	48.945	49.200	255.00			255.00				0.00	28-Aug-14	2nd cycle for normal road
87	48.945	49.100			155.00	155.00				0.00	28-Aug-14	2nd cycle for normal road
88	49.300	49.500			200.00	200.00				0.00	28-Aug-14	2nd cycle for normal road
89	49.536	49.930				0.00	394.00			394.00	28-Aug-14	2nd cycle for normal road
90	49.540	49.900				0.00			360.00	360.00	28-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			16,200.00	0.00	25,859.00	42,059.00	17,778.00	100.00	17,280.00	35,158.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,200.00	0.00	25,859.00	42,059.00	17,778.00	100.00	17,280.00	35,158.00		
91	49.930	50.090				0.00	160.00			160.00	28-Aug-14	2nd cycle for normal road
92	49.900	50.050				0.00			150.00	150.00	28-Aug-14	2nd cycle for normal road
93	50.050	50.070				0.00			20.00	20.00	28-Aug-14	2nd cycle for normal road
94	50.130	50.250	120.00			120.00				0.00	29-Aug-14	2nd cycle for normal road
95	50.130	50.363			233.00	233.00				0.00	29-Aug-14	2nd cycle for normal road
96	50.342	50.464				0.00	122.00			122.00	29-Aug-14	2nd cycle for normal road
97	50.363	50.436				0.00			73.00	73.00	29-Aug-14	2nd cycle for normal road
98	50.464	50.780				0.00	316.00			316.00	29-Aug-14	2nd cycle for normal road
99	50.490	50.685			195.00	195.00				0.00	29-Aug-14	2nd cycle for normal road
100	50.695	50.784				0.00			89.00	89.00	29-Aug-14	2nd cycle for normal road
101	50.880	51.030			150.00	150.00				0.00	29-Aug-14	2nd cycle for normal road
102	50.870	51.100	230.00			230.00				0.00	29-Aug-14	2nd cycle for normal road
103	51.186	51.315			129.00	129.00				0.00	29-Aug-14	2nd cycle for normal road
104	51.415	51.880			465.00	465.00				0.00	30-Aug-14	2nd cycle for normal road
105	51.460	51.615	155.00			155.00				0.00	30-Aug-14	2nd cycle for normal road
CARRIED FORWARD :			16,705.00	0.00	27,031.00	43,736.00	18,376.00	100.00	17,612.00	36,088.00		

LINTASAN RESOURCES SDN. BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT:	KUALA PENYU
ROUTE NO:	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	AUGUST 2014

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			16,705.00	0.00	27,031.00	43,736.00	18,376.00	100.00	17,612.00	36,088.00		
106	51.460	51.615	155.00			155.00				0.00	30-Aug-14	2nd cycle for normal road
106	51.785	51.880	95.00			95.00				0.00	30-Aug-14	2nd cycle for normal road
106	51.985	52.200			215.00	215.00				0.00	30-Aug-14	2nd cycle for normal road
106												
106												
106												
106												
106												
106												
106												
106												
106												
106												
106												
106												
106												
107												
CARRIED FORWARD :			16,955.00	0.00	27,246.00	44,201.00	18,376.00	100.00	17,612.00	36,088.00		

B

**PEMERIKSAAN
RUTIN**
(INSPECTION)

DISTRICT : PAPAR
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 27.300
KM 29.060

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 14.400
KM 16.160

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 76.100 - LHS
KM 86.100

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 115.600 - RHS
KM 125.600

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 127.900 - LHS
KM 137.900

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 160.920 - RHS
KM 170.920

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 80.200 - RHS
KM 81.960

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 151.100 - RHS
KM 152.860

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 95.400 - LHS
KM 97.160

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

KERJA-KERJA KECEMASAN

(EMERGENCY WORKS)

PENYERAHAN BERASINGAN

**KERJA-KERJA BERKALA
PAVEMEN DAN
BUKAN PAVEMEN
(PAVEMENT AND NON PAVEMENT)**

2014 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST AUGUST 2014

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
PAVEMENT WORKS (RM 34.5M)														
Ref. No. (49)KKR.BKS.901-14/1 Jld.9 dated 7 February 2014														
1	01	Jln Kota Kinabalu - Kudat	Kota Kinabalu	10.700	12.750	10.700	12.750	Heavy Patching & Resurfacing Works	AK(F)/ 2014/001	7,099,794.43	03/03/2014	31/08/2014	100%	B27
	606	Jln Susur Sepangar Bay		0.000	1.250	0.000	1.250	Heavy Patching & Resurfacing Works						
2	22	Jln Kota Kinabalu - Sandakan	Tuaran	34.000	35.400	70.600	72.000	Heavy Patching & Resurfacing Works	AK(F)/ 2014/002	7,399,964.89	03/03/2014	31/08/2014	100%	B27
	01	Jln Kota Kinabalu - Kudat		53.333	55.833	53.333	55.833	Heavy Patching & Resurfacing Works						
	22	Jln Kota Kinabalu - Sandakan		28.900	31.000	65.500	67.600	Heavy Patching & Resurfacing Works						
3	501	Jln Kota Kinabalu - Penampang - Lok Kawi	Kota Kinabalu	2.450	3.460	2.450	3.460	Heavy Patching & Resurfacing Works	AK(F)/ 2014/003	2,999,040.74	03/03/2014	30/09/2014	100%	B27
4	01	Jln Kota Kinabalu - Sindumin	Papar	44.500	46.000	46.260	47.760	Heavy Patching & Resurfacing Works	AK(F)/ 2014/004	1,799,870.54	03/03/2014	31/05/2014	100%	B27
				47.100	47.500	48.860	49.260	Heavy Patching & Resurfacing Works						
5	501	Jln Kota Kinabalu - Penampang - Lok Kawi	Penampang	5.150	6.200	9.151	12.102	Heavy Patching & Resurfacing Works	AK(F)/ 2014/005	6,999,891.45	03/03/2014	30/11/2014	100%	B27
				6.200	7.200	10.151	13.102	Heavy Patching & Resurfacing Works						
6	01	Jln Kota Kinabalu - Kudat	Kota Belud	58.980	59.470	58.980	59.470	Heavy Patching & Resurfacing Works	AK(F)/ 2014/006	4,499,957.18	03/03/2014	30/07/2014	100%	B27
				59.470	60.300	59.470	60.300	Heavy Patching & Resurfacing Works						
				97.150	100.700	97.150	100.700	Heavy Patching & Resurfacing Works						
				110.800	110.950	110.800	110.950	Heavy Patching & Resurfacing Works						
			Kota Marudu	112.080	112.180	112.080	112.180	Heavy Patching & Resurfacing Works						
7	500	Jln Kota Kinabalu - Keningau - Tenom	Tambunan	56.000	58.000	65.900	67.900	Heavy Patching & Resurfacing Works	AK(F)/ 2014/007	2,499,744.29	03/03/2014	31/05/2014	100%	B27
8	502	Jln Beaufort - Menumbok	Beaufort	0.000	1.500	0.000	1.500	Heavy Patching & Resurfacing Works	AK(F)/ 2014/008	1,199,994.28	03/03/2014	30/06/2014	100%	B27
Total :										34,498,257.80				
RAISE-UP PAVEMENT WORKS (RM 5.7M)														
Ref. No. (62)KKRS.BKS.901-14/1 JLD.9 dated 14 March 2014														
1	01	Jalan Kota Kinabalu - Sindumin	Beaufort	97.900		98.000		Raise Up Pavement	AK(F)/2014/009	5,699,920.22	01/04/2014	30/11/2014	100%	B27
				101.400		101.700								
				103.150		104.100								
				108.000		109.000								
	502	Jalan Beaufort - Menumbok	Beaufort	3.600		3.900		Raise Up Pavement						
				4.100		4.300								
Total :										5,699,920.22				

2014 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST AUGUST 2014

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
PAVEMENT WORKS (RM3.6M)														
Ref. No. (73)KKR.BLS.901-14/1 Jld. 9 dated 4 April 2014														
1	22	Jalan Kota Kinabalu - Sandakan	Ranau	112.700	112.900	149.300	149.500	Heavy Patching & Resurfacing Works	AK(F)/2014/010	299,996.07	14/04/2014	30/06/2014	100%	B27
2	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	33.930	35.000	43.830	44.900	Heavy Patching & Resurfacing Works	AK(F)/2014/011	1,299,996.60	14/04/2014	31/07/2014	100%	B27
	01	Jalan Kota Kinabalu - Sindumin	Papar	57.200	57.740	58.960	59.500							
3	01	Jalan Kota Kinabalu - Sindumin	Beaufort	102.440	103.150	104.200	104.910	Heavy Patching & Resurfacing Works	AK(F)/2014/012	769,994.67	01/05/2014	31/08/2014	100%	B27
4	502	Jalan Beaufort - Menumbok	Kuala Penyu	27.400	27.700	27.400	27.700	Heavy Patching & Resurfacing Works	AK(F)/2014/013	729,982.25	01/05/2014	31/08/2014	100%	B27
	502	Jalan Beaufort - Menumbok	Kuala Penyu	56.093	56.704	56.093	56.704							
5	503	Jalan Berungis - Kota Belud	Tuaran	0.000	0.300	0.000	0.300	Heavy Patching & Resurfacing Works	AK(F)/2014/014	499,981.97	14/04/2014	31/05/2014	100%	B27
Total :										3,599,951.56				
PAVEMENT WORKS (RM1.4M)														
Ref. No. (99)KKRS.BKS.901-14/1 Jld.9 dated 29 April 2014														
1	01	Jalan Kota Kinabalu - Sindumin	Papar	61.400	62.000	63.160	63.760	Heavy Patching & Resurfacing Works	AK(F)/2014/015	499,988.11	05/05/2014	01/07/2014	100%	B27
2	500	Jalan Kota Kinabalu - Keningau - Tenom	Keningau	120.950	121.190	130.850	131.090	Heavy Patching & Resurfacing Works	AK(F)/2014/016	499,929.72	05/05/2014	01/07/2014	100%	B27
3	22	Jalan Kota Kinabalu - Sandakan	Ranau	113.500	113.800	150.100	150.400	Heavy Patching & Resurfacing Works	AK(F)/2014/017	399,983.72	05/05/2014	01/07/2014	100%	B27
										1,399,901.55				
PAVEMENT WORKS (RM6M)														
Ref. No. (100)KKRS.BKS.901-14/1 Jld.9 dated 29 April 2014														
1	01	Jalan Kota Kinabalu - Kudat	Kota Kinabalu	0.800		0.800		Heavy Patching & Resurfacing Works	AK(F)/2014/018	3,199,950.21	05/05/2014	31/10/2014	100%	B27
2	01	Jalan Kota Kinabalu - Kudat	Kota Kinabalu	7.000	7.700	7.000	7.700	Heavy Patching & Resurfacing Works						
3	01	Jalan Kota Kinabalu - Kudat	Kota Kinabalu	19.900		19.900		Heavy Patching & Resurfacing Works						
4	01	Jalan Kota Kinabalu - Kudat	Tuaran	25.350		25.350		Heavy Patching & Resurfacing Works						
5	01	Jalan Kota Kinabalu - Sindumin	Papar	62.000	63.000	63.760	64.760	Heavy Patching & Resurfacing Works	AK(F)/2014/019	2,799,918.66	02/06/2014	31/10/2014	100%	B27
6	01	Jalan Kota Kinabalu - Sindumin	Papar	63.000	64.000	64.760	65.760	Heavy Patching & Resurfacing Works						
7	01	Jalan Kota Kinabalu - Sindumin	Papar	70.300	71.214	72.060	72.974	Heavy Patching & Resurfacing Works						
										5,999,868.87				
CRITICAL WORKS PHASE 1 (RM100K)														
Ref. No. (106)KKRS.BKS.901-14/1 Jld.9 dated 29 April 2014														
1	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	Kota Kinabalu	0.040		2.991		Critical Works	AK(F)/2014/020	99,351.62	29/04/2014	12/05/2014	100%	B27
				0.700		3.651								
				0.300	3.251	3.251								
	01	Jalan Kota Kinabalu - Sindumin	Kota Kinabalu	0.800		2.560								
				34.588	34.761	36.348	36.521							
				28.410	30.170	30.170	31.930							
										99,351.62				

2014 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST AUGUST 2014

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
PAVEMENT WORKS (RM3m)														
Ref. No. (99)KKRS.BKS.901-14/1 Jld.9 dated 29 April 2014														
1	01	Jalan Kota Kinabalu - Kudat	Kota Belud	64.950	65.200	64.950	65.200	Heavy Patching & Resurfacing Works	AK(F)/2014/021	2,999,911.24	16/06/2014	30/09/2014	100%	B27
				66.280	67.880	66.280	67.880							
				67.880	69.480	67.880	69.480							
										2,999,911.24				
SAFETY FEATURES ALONG HILLY REGIONS (RM1.44M)														
Ref. No. (6)KKRS.BKS.901-14/1 Jld.10 dated 6 May 2014														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	24.500	25.100	34.400	35.000	Upgrading of Safety Features	AK(F)/2014/022	1,443,967.00	16/05/14	31/10/14	55%	B27
				26.200	26.800	36.100	36.700							
										1,443,967.00				
SLOPE REPAIR WORKS (RM5M)														
Ref. No. (24)dlm.KKR.BPP(S).702-12 JLD.7 dated 5 March 2014)														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	9.900		19.900		Slope Repair Works	AK(F)/2014/023	4,999,997.38	01/07/14	31/12/15	20%	
										4,999,997.38				
Pavement Works ((RM 26M)														
Ref. No. (59)KKRS.BKS.901-14/1 Jld.10 dated 20 August 2014														
1	01	Jalan Kota Kinabalu - Kudat	Kota Kinabalu	2.000	2.750	2.000	2.750	Heavy Patching & Resurfacing Works	AK(F)/2014/024	9,999,929.94	01/09/14	31/12/14		P27
				17.600	19.700	17.600	19.700							
				19.900	21.850	19.900	21.850							
2	01	Jalan Kota Kinabalu - Sindumin	Papar	59.000	60.400	60.760	62.160	Heavy Patching & Resurfacing Works	AK(F)/2014/025	6,199,050.95	01/09/14	31/12/14		P27
				64.000	64.300	65.760	66.060							
				65.300	68.800	67.060	70.560							
				71.214	72.470	72.974	74.230							
3	01	Jalan Kota Kinabalu - Sindumin	Beaufort	81.000	82.800	81.000	82.800	Heavy Patching & Resurfacing Works	AK(F)/2014/026	1,799,963.32	01/09/14	31/12/14		P27
4	22	Jalan Kota Kinabalu - Sandakan	Ranau	79.400	87.000	116.002	123.602	Heavy Patching & Resurfacing Works	AK(F)/2014/027	7,999,963.21	01/09/14	31/12/14		P27
										25,998,907.42				
GRAND TOTAL										86,740,034.66				

2014 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST AUGUST 2014

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
- Ref: JKR.JUB 600-0/2/50/ dated on 19/10/2011- (item 2 to 7) Ref: JKR.JUB 600-0/2/50/ dated on 08/11/2011 - (item 1)														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	85.600		95.500		Slope Repair Works	AK(F)/2012/022	5,542,769.08	15/03/13	15/09/13	70%	P27
2	01	Jalan Kota Kinabalu - Kudat	Kudat	178.300		178.300		Slope Repair Works	AK(F)/2012/023	3,466,615.04	02/05/12	01/08/13	100%	P27
3	22	Jalana Kota Kinabalu - Sandakan	Ranau	70.500		107.100		Slope Repair Works	AK(F)/2012/024	5,648,166.06	02/05/12	01/11/13	100%	P27
4	500	Jalan Kota Kinabalu - Keningau - Tenom	Keningau	134.750		144.650		Slope Repair Works	AK(F)/2012/025	1,851,225.61	02/05/12	01/05/13	100%	P27
5	500	Jalan Kota Kinabalu - Keningau - Tenom	Keningau	98.850		108.750		Slope Repair Works	AK(F)/2012/026	3,439,820.96	02/05/12	01/08/13	100%	P27
6	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	18.200		28.100		Slope Repair Works	AK(F)/2012/027	5,558,470.54	02/05/12	01/11/13	100%	P27
7	500	Jalan Kota Kinabalu - Keningau - Tenom	Keningau	89.050		98.950		Slope Repair Works	AK(F)/2012/028	5,570,882.18	02/05/12	01/11/13	100%	P27
Total :										31,077,949.47				