

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

OCTOBER 2015



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN OCTOBER 2015

ISI KANDUNGAN

<u>Bil:</u>	<u>PERKARA</u>

1.	Laporan Eksekutif Projek
2.	Carta Organisasi Syarikat
3.	Lokasi Jalan Persekutuan
4.	Ringkasan Laporan Kemajuan Bulanan
5.	R 01 - Penyenggaraan Permukaan Jalan
6.	R 02 - Penyenggaraan Bahu Jalan
7.	R 03 - Pemotongan Rumput
8.	R 04 - Penyenggaraan Perabot Jalan
9.	R 05 - Penyenggaraan Jambatan dan Pembentung
10.	R 06 - Penyenggaraan Garis Jalan
11.	R 07 - Penyenggaraan Longkang
12.	B - Pemeriksaan Rutin

LAPORAN EKSEKUTIF PROJEK

LAPORAN EKSEKUTIF PROJEK OCTOBER 2015

TAJUK KONTRAK	:	Penswastan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN	:	Jabatan Kerja Raya, Sabah
SYARIKAT	:	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH	:	15 Tahun
TARIKH MULA	:	01hb September 2003
TARIKH TAMAT	:	31hb August 2018
KAWASAN	:	Pantai Barat & Pendalaman
JALAN TERLIBAT	:	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN	:	761.29 Kilometer
KATEGORI JALAN	:	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA	:	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

A total of 38 arahan kerja has been approved todate and commenced work. All the arahan kerja for pavement works had been completed while the non-pavement works are in progress. The arahan kerja for Slope Repair Works are progressing with 2 nos. already completed.

EMERGENCY WORK


The weather in October was generally dry. There were only minor cases of road subsidence.

**CARTA
ORGANISASI SYARIKAT**

LINTASAN RESOURCES SDN BHD


ORGANISATION CHART

EFFECTIVE DATE: 1 MAY 2015



**LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PENDALAMAN)**

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

KERJA-KERJA RUTIN

(ROUTINE MAINTENANCE)

R 01

**PENYENGGAHAN
PERMUKAAN JALAN
(POTHOLE PATCHING)**

DISTRICT : KOTA MARUDU
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 114.431
KM 114.431

R01 - PAVEMENT
POTHOLE PATCHING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KUDAT
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 159.020
KM 159.020

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 500-JALAN KOTA KINABALU - KENINGAU -TENOM
LOCATION : CH 15.170 (LHS)
KM 25.170

**R01 - PAVEMENT
POTHOLE**



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 119.749 - RHS
KM 129.749

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 150.400 - RHS
KM 160.400

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R502 JALAN BEAUFORT - MENUMBOK
LOCATION : CH 4.990 - RHS
KM 4.990

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : KUALA PENYU
ROUTE NO : R502 JALAN BEAUFORT - MENUMBOK
LOCATION : CH 24.580 - RHS
KM 24.580

**R01 - PAVEMENT
POTHOLE PATCHING**



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative	Previous Month	Current Month	Cummulative
			(m2)	(m2)	(m2)	(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	579.05	75.39	654.44	67.25	8.75	76.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	876.41	118.68	995.09	101.65	13.77	115.42
Kudat	01	Jalan Kota Kinabalu-Kudat	1,417.45	206.79	1,624.24	164.42	23.99	188.41
Tuaran	01	Jalan Kota Kinabalu-Kudat	3,207.61	294.41	3,502.02	278.25	38.22	316.47
	22	Jalan Kota Kinabalu-Sandakan	4,681.62	445.71	5,127.33	477.37	54.69	532.06
	503	Jalan Berungis-Kota Belud	1,614.76	180.35	1,795.11	167.00	23.45	190.45
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,685.39	38.90	1,724.29	238.59	4.48	243.07
	01	Jalan Kota Kinabalu-Sindumin	493.77	0.00	493.77	57.29	0.00	57.29
	606	Jalan Susur Sepangar Bay	1,666.20	7.10	1,673.30	193.19	0.53	193.72
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	33.01	0.00	33.01	3.83	0.00	3.83
Penampang	01	Jalan Kota Kinabalu-Sindumin	627.79	204.59	832.38	72.82	23.73	96.55
	500	Jalan Kota Kinabalu-Keningau-Tenom	3,785.54	516.92	4,302.46	439.14	59.96	499.10
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	1,188.01	0.00	1,188.01	137.81	0.00	137.81
Papar	01	Jalan Kota Kinabalu-Sindumin	3,526.28	655.98	4,182.26	409.04	76.10	485.14
Ranau	22	Jalan Kota Kinabalu-Sandakan	2,040.84	256.73	2,297.57	446.82	234.65	681.47
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	620.18	27.53	647.71	81.33	3.24	84.57
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	639.32	22.40	661.72	87.12	4.14	91.26
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	371.14	18.80	389.94	46.19	2.23	48.42
Beaufort	01	Jalan Kota Kinabalu-Sindumin	564.37	44.25	608.62	65.87	5.17	71.04
	502	Jalan Beaufort-Menumbok	374.82	48.12	422.94	43.73	5.62	49.35
Sipitang	01	Jalan Kota Kinabalu-Sindumin	337.26	48.83	386.09	39.38	5.70	45.08
Kuala Penyu	502	Jalan Beaufort-Menumbok	367.09	44.49	411.58	50.06	5.20	55.26
TOTAL			30,697.91	3,255.97	33,953.88	3,668.15	593.62	4,261.77

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

MONTH : October 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	579.05	75.39	654.44	28.96	3.77	32.73	67.17	8.75	75.92
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	876.41	118.68	995.09	43.81	5.93	49.74	101.65	13.77	115.42
3	Kudat	01	Jalan Kota Kinabalu - Kudat	1,417.45	206.79	1,624.24	70.87	10.34	81.21	164.42	23.99	188.41
			TOTAL:	2,872.91	400.86	3,273.77	143.64	20.04	163.68	333.24	46.51	379.75

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	579.05	28.96	67.17	
1	01 Oct 15	85.002	0.90	0.30	0.05	0.27	0.01	0.03	TAUN GUSI
2	01 Oct 15	85.007	0.96	0.48	0.05	0.46	0.02	0.05	
3	01 Oct 15	85.010	1.00	0.45	0.05	0.45	0.02	0.05	
4	01 Oct 15	85.011	0.97	0.50	0.05	0.49	0.02	0.06	
5	01 Oct 15	85.012	0.80	0.30	0.05	0.24	0.01	0.03	
6	01 Oct 15	85.014	0.91	0.48	0.05	0.44	0.02	0.05	
7	01 Oct 15	85.015	0.70	0.30	0.05	0.21	0.01	0.02	
8	01 Oct 15	85.016	0.99	0.54	0.05	0.53	0.03	0.06	
9	01 Oct 15	85.018	0.30	0.30	0.05	0.09	0.00	0.01	
10	01 Oct 15	85.020	1.00	0.45	0.05	0.45	0.02	0.05	
11	01 Oct 15	85.021	1.00	0.48	0.05	0.48	0.02	0.06	
12	01 Oct 15	85.022	0.50	0.30	0.05	0.15	0.01	0.02	
13	01 Oct 15	85.023	0.98	0.50	0.05	0.49	0.02	0.06	
14	01 Oct 15	85.025	0.40	0.30	0.05	0.12	0.01	0.01	
15	01 Oct 15	85.027	1.00	0.40	0.05	0.40	0.02	0.05	
16	01 Oct 15	85.028	1.00	0.30	0.05	0.30	0.02	0.03	
17	01 Oct 15	85.029	1.00	0.47	0.05	0.47	0.02	0.05	
18	01 Oct 15	85.030	0.92	0.48	0.05	0.44	0.02	0.05	
19	01 Oct 15	85.036	1.00	0.49	0.05	0.49	0.02	0.06	
20	01 Oct 15	85.037	0.50	0.30	0.05	0.15	0.01	0.02	
21	05 Oct 15	85.040	1.00	0.45	0.05	0.45	0.02	0.05	
22	05 Oct 15	85.041	0.95	0.48	0.05	0.46	0.02	0.05	
23	05 Oct 15	85.045	1.00	0.20	0.05	0.20	0.01	0.02	
24	05 Oct 15	85.046	0.90	0.30	0.05	0.27	0.01	0.03	
25	05 Oct 15	85.047	1.00	0.46	0.05	0.46	0.02	0.05	
26	05 Oct 15	85.050	0.60	0.30	0.05	0.18	0.01	0.02	
27	05 Oct 15	85.051	0.93	0.48	0.05	0.45	0.02	0.05	
28	05 Oct 15	85.052	1.00	0.47	0.05	0.47	0.02	0.05	
29	05 Oct 15	85.054	0.80	0.30	0.05	0.24	0.01	0.03	
30	05 Oct 15	85.055	1.00	0.48	0.05	0.48	0.02	0.06	
CARRIED FORWARD:						589.82	29.50	68.42	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:				-	-	589.82	29.50	68.42	TAUN GUSI
31	05 Oct 15	85.057	0.95	0.48	0.05	0.46	0.02	0.05	
32	05 Oct 15	85.058	1.00	0.45	0.05	0.45	0.02	0.05	
33	05 Oct 15	85.059	0.80	0.30	0.05	0.24	0.01	0.03	
34	05 Oct 15	85.060	0.92	0.49	0.05	0.45	0.02	0.05	
35	05 Oct 15	85.062	0.30	0.30	0.05	0.09	0.00	0.01	
36	05 Oct 15	85.064	1.00	0.46	0.05	0.46	0.02	0.05	
37	05 Oct 15	85.066	0.96	0.47	0.05	0.45	0.02	0.05	
38	05 Oct 15	85.068	0.70	0.30	0.05	0.21	0.01	0.02	
39	05 Oct 15	85.070	0.91	0.47	0.05	0.43	0.02	0.05	
40	05 Oct 15	85.071	1.00	0.45	0.05	0.45	0.02	0.05	
41	05 Oct 15	85.072	0.90	0.30	0.05	0.27	0.01	0.03	
42	05 Oct 15	85.073	1.00	0.50	0.05	0.50	0.03	0.06	
43	05 Oct 15	85.074	0.60	0.30	0.05	0.18	0.01	0.02	
44	05 Oct 15	85.075	0.92	0.48	0.05	0.44	0.02	0.05	
45	05 Oct 15	85.078	1.00	0.49	0.05	0.49	0.02	0.06	
46	08 Oct 15	85.080	1.00	0.30	0.05	0.30	0.02	0.03	
47	08 Oct 15	85.082	1.00	0.44	0.05	0.44	0.02	0.05	
48	08 Oct 15	85.086	0.40	0.30	0.05	0.12	0.01	0.01	
49	08 Oct 15	85.087	0.99	0.53	0.05	0.52	0.03	0.06	
50	08 Oct 15	85.088	0.93	0.48	0.05	0.45	0.02	0.05	
51	08 Oct 15	85.089	1.00	0.46	0.05	0.46	0.02	0.05	
52	08 Oct 15	85.090	0.50	0.30	0.05	0.15	0.01	0.02	
53	08 Oct 15	85.091	0.98	0.50	0.05	0.49	0.02	0.06	
54	08 Oct 15	85.092	1.00	0.46	0.05	0.46	0.02	0.05	
55	08 Oct 15	85.093	0.97	0.49	0.05	0.48	0.02	0.06	
56	08 Oct 15	85.094	0.94	0.47	0.05	0.44	0.02	0.05	
57	08 Oct 15	85.095	0.90	0.40	0.05	0.36	0.02	0.04	
58	08 Oct 15	85.096	1.00	0.46	0.05	0.46	0.02	0.05	
59	08 Oct 15	85.097	0.99	0.48	0.05	0.48	0.02	0.06	
60	08 Oct 15	85.098	1.00	0.47	0.05	0.47	0.02	0.05	
CARRIED FORWARD:						601.46	30.08	69.77	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:				-	-	601.46	30.08	69.77	
61	08 Oct 15	85.108	0.90	0.30	0.05	0.27	0.01	0.03	TAUN GUSI
62	08 Oct 15	85.111	0.90	0.30	0.05	0.27	0.01	0.03	
63	08 Oct 15	85.115	0.95	0.48	0.05	0.46	0.02	0.05	
64	08 Oct 15	85.116	1.00	0.46	0.05	0.46	0.02	0.05	
65	08 Oct 15	85.117	1.00	0.50	0.05	0.50	0.03	0.06	
66	08 Oct 15	85.120	0.80	0.30	0.05	0.24	0.01	0.03	
67	08 Oct 15	85.121	0.99	0.53	0.05	0.52	0.03	0.06	
68	08 Oct 15	85.123	0.30	0.30	0.05	0.09	0.00	0.01	
69	08 Oct 15	85.124	1.00	0.44	0.05	0.44	0.02	0.05	
70	08 Oct 15	85.125	1.00	0.46	0.05	0.46	0.02	0.05	
71	08 Oct 15	85.128	0.60	0.30	0.05	0.18	0.01	0.02	
72	12 Oct 15	85.130	1.00	0.49	0.05	0.49	0.02	0.06	
73	12 Oct 15	85.133	0.91	0.47	0.05	0.43	0.02	0.05	
74	12 Oct 15	85.134	0.70	0.30	0.05	0.21	0.01	0.02	
75	12 Oct 15	85.135	1.00	0.45	0.05	0.45	0.02	0.05	
76	12 Oct 15	85.140	1.00	0.47	0.05	0.47	0.02	0.05	
77	12 Oct 15	85.141	1.00	0.40	0.05	0.40	0.02	0.05	
78	12 Oct 15	85.145	1.00	0.30	0.05	0.30	0.02	0.03	
79	12 Oct 15	85.146	0.50	0.30	0.05	0.15	0.01	0.02	
80	12 Oct 15	85.147	0.98	0.51	0.05	0.50	0.02	0.06	
81	12 Oct 15	85.148	0.92	0.48	0.05	0.44	0.02	0.05	
82	12 Oct 15	85.150	0.40	0.30	0.05	0.12	0.01	0.01	
83	12 Oct 15	85.151	0.93	0.48	0.05	0.45	0.02	0.05	
84	12 Oct 15	85.152	0.97	0.47	0.05	0.46	0.02	0.05	
85	12 Oct 15	85.153	1.00	0.46	0.05	0.46	0.02	0.05	
86	12 Oct 15	85.155	0.94	0.48	0.05	0.45	0.02	0.05	
87	12 Oct 15	85.157	1.00	0.47	0.05	0.47	0.02	0.05	
88	12 Oct 15	85.160	0.90	0.30	0.05	0.27	0.01	0.03	
89	12 Oct 15	85.161	0.96	0.49	0.05	0.47	0.02	0.05	
90	12 Oct 15	85.162	0.80	0.30	0.05	0.24	0.01	0.03	
CARRIED FORWARD:						612.58	30.64	71.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:				-	-	612.58	30.64	71.06	TAUN GUSI
91	12 Oct 15	85.165	1.00	0.44	0.05	0.44	0.02	0.05	
92	12 Oct 15	85.166	1.00	0.47	0.05	0.47	0.02	0.05	
93	12 Oct 15	85.167	1.00	0.49	0.05	0.49	0.02	0.06	
94	12 Oct 15	85.168	0.91	0.48	0.05	0.44	0.02	0.05	
95	12 Oct 15	85.169	0.99	0.55	0.05	0.54	0.03	0.06	
96	13 Oct 15	85.170	0.90	0.30	0.05	0.27	0.01	0.03	
97	13 Oct 15	85.171	1.00	0.48	0.05	0.48	0.02	0.06	
98	13 Oct 15	85.175	0.30	0.30	0.05	0.09	0.00	0.01	
99	13 Oct 15	85.176	0.98	0.47	0.05	0.46	0.02	0.05	
100	13 Oct 15	85.177	0.80	3.00	0.05	2.40	0.12	0.28	
101	13 Oct 15	85.180	1.00	0.45	0.05	0.45	0.02	0.05	
102	13 Oct 15	85.181	0.70	0.30	0.05	0.21	0.01	0.02	
103	13 Oct 15	85.182	1.00	0.40	0.05	0.40	0.02	0.05	
104	13 Oct 15	85.183	0.92	0.46	0.05	0.42	0.02	0.05	
105	13 Oct 15	85.185	1.00	0.47	0.05	0.47	0.02	0.05	
106	13 Oct 15	85.187	1.00	0.44	0.05	0.44	0.02	0.05	
107	13 Oct 15	85.188	1.00	0.20	0.05	0.20	0.01	0.02	
108	13 Oct 15	85.189	0.97	0.48	0.05	0.47	0.02	0.05	
109	13 Oct 15	85.192	0.60	0.30	0.05	0.18	0.01	0.02	
110	13 Oct 15	85.193	0.40	0.30	0.05	0.12	0.01	0.01	
111	13 Oct 15	85.194	0.96	0.49	0.05	0.47	0.02	0.05	
112	13 Oct 15	85.196	0.93	0.47	0.05	0.44	0.02	0.05	
113	13 Oct 15	85.198	0.50	0.30	0.05	0.15	0.01	0.02	
114	13 Oct 15	85.199	1.00	0.46	0.05	0.46	0.02	0.05	
115	13 Oct 15	85.202	1.00	0.40	0.05	0.40	0.02	0.05	
116	13 Oct 15	85.203	0.90	0.30	0.05	0.27	0.01	0.03	
117	13 Oct 15	85.204	1.00	0.44	0.05	0.44	0.02	0.05	
118	13 Oct 15	85.205	0.95	0.48	0.05	0.46	0.02	0.05	
119	16 Oct 15	85.206	0.80	0.30	0.05	0.24	0.01	0.03	
120	16 Oct 15	85.207	1.00	0.46	0.05	0.46	0.02	0.05	
CARRIED FORWARD:						625.80	31.30	72.59	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:				-	-	625.80	31.30	72.59	TAUN GUSI
121	16 Oct 15	85.210	1.00	0.47	0.05	0.47	0.02	0.05	
122	16 Oct 15	85.211	0.90	0.40	0.05	0.36	0.02	0.04	
123	16 Oct 15	85.213	0.30	0.30	0.05	0.09	0.00	0.01	
124	16 Oct 15	85.215	1.00	0.45	0.05	0.45	0.02	0.05	
125	16 Oct 15	85.216	0.99	0.51	0.05	0.50	0.03	0.06	
126	16 Oct 15	85.217	0.80	0.30	0.05	0.24	0.01	0.03	
127	16 Oct 15	85.220	0.40	0.30	0.05	0.12	0.01	0.01	
128	16 Oct 15	85.221	0.91	0.46	0.05	0.42	0.02	0.05	
129	16 Oct 15	85.225	1.00	0.45	0.05	0.45	0.02	0.05	
130	16 Oct 15	85.227	0.70	0.30	0.05	0.21	0.01	0.02	
131	16 Oct 15	85.228	0.60	0.30	0.05	0.18	0.01	0.02	
132	16 Oct 15	85.229	1.00	0.40	0.05	0.40	0.02	0.05	
133	16 Oct 15	85.230	1.00	0.20	0.05	0.20	0.01	0.02	
134	16 Oct 15	85.235	0.99	0.52	0.05	0.51	0.03	0.06	
135	16 Oct 15	85.236	0.91	0.48	0.05	0.44	0.02	0.05	
136	16 Oct 15	85.237	1.00	0.50	0.05	0.50	0.03	0.06	
137	16 Oct 15	85.238	0.50	0.30	0.05	0.15	0.01	0.02	
138	16 Oct 15	85.240	0.98	0.49	0.05	0.48	0.02	0.06	
139	16 Oct 15	85.241	0.80	0.30	0.05	0.24	0.01	0.03	
140	16 Oct 15	85.242	1.00	0.49	0.05	0.49	0.02	0.06	
141	16 Oct 15	85.243	0.92	0.47	0.05	0.43	0.02	0.05	
142	16 Oct 15	85.244	1.00	0.46	0.05	0.46	0.02	0.05	
143	16 Oct 15	85.245	0.93	0.48	0.05	0.45	0.02	0.05	
144	16 Oct 15	85.246	1.00	0.47	0.05	0.47	0.02	0.05	
145	16 Oct 15	85.247	1.00	0.30	0.05	0.30	0.02	0.03	
146	20 Oct 15	85.250	1.00	0.45	0.05	0.45	0.02	0.05	
147	20 Oct 15	85.251	0.97	0.49	0.05	0.48	0.02	0.06	
148	20 Oct 15	85.254	1.00	0.44	0.05	0.44	0.02	0.05	
149	20 Oct 15	85.256	0.96	0.48	0.05	0.46	0.02	0.05	
150	20 Oct 15	85.257	0.80	0.30	0.05	0.24	0.01	0.03	
CARRIED FORWARD:						636.88	31.85	73.88	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:				-	-	636.88	31.85	73.88	
151	20 Oct 15	85.260	0.98	0.49	0.05	0.48	0.02	0.06	TAUN GUSI
152	20 Oct 15	85.261	1.00	0.44	0.05	0.44	0.02	0.05	
153	20 Oct 15	85.263	1.00	0.47	0.05	0.47	0.02	0.05	
154	20 Oct 15	85.264	0.90	0.30	0.05	0.27	0.01	0.03	
155	20 Oct 15	85.265	0.99	0.54	0.05	0.53	0.03	0.06	
156	20 Oct 15	85.278	0.30	0.30	0.05	0.09	0.00	0.01	
157	20 Oct 15	85.280	0.91	0.47	0.05	0.43	0.02	0.05	
158	20 Oct 15	85.281	0.80	0.30	0.05	0.24	0.01	0.03	
159	20 Oct 15	85.282	0.60	0.30	0.05	0.18	0.01	0.02	
160	20 Oct 15	85.283	1.00	0.44	0.05	0.44	0.02	0.05	
161	20 Oct 15	85.285	1.00	0.30	0.05	0.30	0.02	0.03	
162	20 Oct 15	85.286	0.95	0.48	0.05	0.46	0.02	0.05	
163	20 Oct 15	85.287	0.98	0.48	0.05	0.47	0.02	0.05	
164	20 Oct 15	85.288	0.40	0.30	0.05	0.12	0.01	0.01	
165	20 Oct 15	85.289	0.70	0.30	0.05	0.21	0.01	0.02	
166	20 Oct 15	85.290	0.92	0.48	0.05	0.44	0.02	0.05	
167	20 Oct 15	85.291	1.00	0.40	0.05	0.40	0.02	0.05	
168	20 Oct 15	85.292	1.00	0.47	0.05	0.47	0.02	0.05	
169	20 Oct 15	85.293	1.00	0.46	0.05	0.46	0.02	0.05	
170	20 Oct 15	85.294	1.00	0.20	0.05	0.20	0.01	0.02	
171	20 Oct 15	85.295	0.50	0.30	0.05	0.15	0.01	0.02	
172	20 Oct 15	85.296	0.40	0.30	0.05	0.12	0.01	0.01	
173	20 Oct 15	85.297	1.00	0.48	0.05	0.48	0.02	0.06	
174	20 Oct 15	85.298	0.93	0.47	0.05	0.44	0.02	0.05	
175	23 Oct 15	85.302	0.90	0.40	0.05	0.36	0.02	0.04	
176	23 Oct 15	85.303	1.00	0.48	0.05	0.48	0.02	0.06	
177	23 Oct 15	85.304	0.90	0.30	0.05	0.27	0.01	0.03	
178	23 Oct 15	85.305	1.00	0.46	0.05	0.46	0.02	0.05	
179	23 Oct 15	85.306	0.96	0.48	0.05	0.46	0.02	0.05	
180	23 Oct 15	85.307	1.00	0.47	0.05	0.47	0.02	0.05	
CARRIED FORWARD:						647.67	32.39	75.13	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:				-	-	647.67	32.39	75.13	
181	23 Oct 15	85.310	0.80	0.30	0.05	0.24	0.01	0.03	TAUN GUSI
182	23 Oct 15	85.312	1.00	0.45	0.05	0.45	0.02	0.05	
183	23 Oct 15	85.313	0.70	0.30	0.05	0.21	0.01	0.02	
184	23 Oct 15	85.315	1.00	0.50	0.05	0.50	0.03	0.06	
185	23 Oct 15	85.317	0.30	0.30	0.05	0.09	0.00	0.01	
186	23 Oct 15	85.318	0.99	0.51	0.05	0.50	0.03	0.06	
187	23 Oct 15	85.320	1.00	0.44	0.05	0.44	0.02	0.05	
188	23 Oct 15	85.321	0.90	0.30	0.05	0.27	0.01	0.03	
189	23 Oct 15	85.322	1.00	0.48	0.05	0.48	0.02	0.06	
190	23 Oct 15	85.325	0.60	0.30	0.05	0.18	0.01	0.02	
191	23 Oct 15	85.326	0.91	0.48	0.05	0.44	0.02	0.05	
192	23 Oct 15	82.330	0.50	0.30	0.05	0.15	0.01	0.02	
193	23 Oct 15	85.331	1.00	0.46	0.05	0.46	0.02	0.05	
194	23 Oct 15	85.335	0.40	0.30	0.05	0.12	0.01	0.01	
195	23 Oct 15	85.337	1.00	0.45	0.05	0.45	0.02	0.05	
196	23 Oct 15	85.338	0.98	0.49	0.05	0.48	0.02	0.06	
197	23 Oct 15	85.340	0.92	0.48	0.05	0.44	0.02	0.05	
198	23 Oct 15	85.341	1.00	0.40	0.05	0.40	0.02	0.05	
199	23 Oct 15	85.342	1.00	0.47	0.05	0.47	0.02	0.05	
200									
201									
202									
203									
204									
205									
206									
207									
208									
209									
210									
BALANCE END OF OCT :						654.44	32.73	75.92	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	876.41	43.81	101.65	
1	02 Oct 15	114.440	1.00	1.00	0.05	1.00	0.05	0.12	MANGARIS
2	02 Oct 15	114.441	1.00	1.00	0.05	1.00	0.05	0.12	
3	02 Oct 15	114.442	1.00	1.00	0.05	1.00	0.05	0.12	
4	02 Oct 15	114.443	1.00	1.00	0.05	1.00	0.05	0.12	
5	02 Oct 15	114.445	1.00	1.00	0.05	1.00	0.05	0.12	
6	02 Oct 15	114.446	1.00	1.00	0.05	1.00	0.05	0.12	
7	02 Oct 15	114.447	1.00	1.00	0.05	1.00	0.05	0.12	
8	02 Oct 15	114.448	1.00	1.00	0.05	1.00	0.05	0.12	
9	02 Oct 15	114.449	1.00	1.00	0.05	1.00	0.05	0.12	
10	02 Oct 15	114.450	1.00	1.00	0.05	1.00	0.05	0.12	
11	02 Oct 15	114.452	1.00	0.30	0.05	0.30	0.02	0.03	
12	02 Oct 15	114.453	1.00	0.30	0.05	0.30	0.02	0.03	
13	02 Oct 15	114.455	1.00	0.40	0.05	0.40	0.02	0.05	
14	02 Oct 15	114.460	1.00	0.40	0.05	0.40	0.02	0.05	
15	02 Oct 15	114.461	1.00	0.40	0.05	0.40	0.02	0.05	
16	02 Oct 15	114.470	1.00	0.50	0.05	0.50	0.03	0.06	
17	02 Oct 15	114.475	1.00	1.00	0.05	1.00	0.05	0.12	
18	02 Oct 15	114.476	1.00	1.00	0.05	1.00	0.05	0.12	
19	02 Oct 15	114.477	1.00	1.00	0.05	1.00	0.05	0.12	
20	02 Oct 15	114.178	1.00	1.00	0.05	1.00	0.05	0.12	
21	02 Oct 15	114.479	1.00	1.00	0.05	1.00	0.05	0.12	
22	07 Oct 15	114.480	1.00	1.00	0.05	1.00	0.05	0.12	
23	07 Oct 15	114.481	1.00	1.00	0.05	1.00	0.05	0.12	
24	07 Oct 15	114.182	1.00	1.00	0.05	1.00	0.05	0.12	
25	07 Oct 15	114.483	1.00	1.00	0.05	1.00	0.05	0.12	
26	07 Oct 15	114.484	1.00	1.00	0.05	1.00	0.05	0.12	
27	07 Oct 15	114.485	1.00	1.00	0.05	1.00	0.05	0.12	
28	07 Oct 15	114.486	1.00	1.00	0.05	1.00	0.05	0.12	
29	07 Oct 15	114.487	1.00	1.00	0.05	1.00	0.05	0.12	
30	07 Oct 15	114.488	1.00	1.00	0.05	1.00	0.05	0.12	
CARRIED FORWARD :						902.71	45.12	104.70	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	902.71	45.12	104.70	MANGARIS
31	07 Oct 15	114.397	0.30	0.30	0.05	0.09	0.00	0.01	
32	07 Oct 15	114.398	1.00	0.25	0.05	0.25	0.01	0.03	
33	07 Oct 15	114.399	1.00	1.00	0.05	1.00	0.05	0.12	
34	07 Oct 15	114.400	1.00	0.30	0.05	0.30	0.02	0.03	
35	07 Oct 15	114.401	1.00	0.40	0.05	0.40	0.02	0.05	
36	07 Oct 15	114.402	0.90	0.30	0.05	0.27	0.01	0.03	
37	07 Oct 15	114.403	0.40	0.30	0.05	0.12	0.01	0.01	
38	07 Oct 15	114.404	1.00	0.50	0.05	0.50	0.03	0.06	
39	07 Oct 15	114.405	0.99	0.45	0.05	0.45	0.02	0.05	
40	07 Oct 15	114.406	1.00	1.00	0.05	1.00	0.05	0.12	
41	07 Oct 15	114.407	1.00	1.00	0.05	1.00	0.05	0.12	
42	07 Oct 15	114.408	1.00	1.00	0.05	1.00	0.05	0.12	
43	07 Oct 15	114.409	0.50	0.30	0.05	0.15	0.01	0.02	
44	07 Oct 15	114.415	1.00	0.48	0.05	0.48	0.02	0.06	
45	07 Oct 15	114.416	1.00	1.00	0.05	1.00	0.05	0.12	
46	07 Oct 15	114.417	1.00	1.00	0.05	1.00	0.05	0.12	
47	07 Oct 15	114.418	0.95	0.46	0.05	0.44	0.02	0.05	
48	07 Oct 15	114.419	1.00	0.35	0.05	0.35	0.02	0.04	
49	15 Oct 15	114.420	1.00	0.47	0.05	0.47	0.02	0.05	
50	15 Oct 15	114.425	1.00	1.00	0.05	1.00	0.05	0.12	
51	15 Oct 15	114.426	1.00	1.00	0.05	1.00	0.05	0.12	
52	15 Oct 15	114.427	1.00	1.00	0.05	1.00	0.05	0.12	
53	15 Oct 15	114.428	1.00	1.00	0.05	1.00	0.05	0.12	
54	15 Oct 15	114.429	1.00	0.60	0.05	0.60	0.03	0.07	
55	15 Oct 15	114.430	0.80	0.30	0.05	0.24	0.01	0.03	
56	15 Oct 15	114.431	0.60	0.30	0.05	0.18	0.01	0.02	
57	15 Oct 15	114.432	1.00	1.00	0.05	1.00	0.05	0.12	
58	15 Oct 15	114.433	1.00	1.00	0.05	1.00	0.05	0.12	
59	15 Oct 15	114.434	1.00	1.00	0.05	1.00	0.05	0.12	
60	15 Oct 15	114.435	1.00	1.00	0.05	1.00	0.05	0.12	
CARRIED FORWARD :						921.99	46.09	106.94	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	921.99	46.09	106.94	
61	15 Oct 15	114.351	0.40	0.30	0.05	0.12	0.01	0.01	MANGARIS
62	15 Oct 15	114.352	0.90	0.35	0.05	0.32	0.02	0.04	
63	15 Oct 15	114.353	0.30	0.30	0.05	0.09	0.00	0.01	
64	15 Oct 15	114.354	1.00	1.00	0.05	1.00	0.05	0.12	
65	15 Oct 15	114.355	1.00	1.00	0.05	1.00	0.05	0.12	
66	15 Oct 15	114.365	1.00	1.00	0.05	1.00	0.05	0.12	
67	15 Oct 15	114.366	1.00	0.30	0.05	0.30	0.02	0.03	
68	15 Oct 15	114.367	0.80	0.20	0.05	0.16	0.01	0.02	
69	15 Oct 15	114.368	1.00	0.30	0.05	0.30	0.02	0.03	
70	15 Oct 15	114.369	1.00	0.30	0.05	0.30	0.02	0.03	
71	15 Oct 15	114.375	1.00	0.30	0.05	0.30	0.02	0.03	
72	15 Oct 15	114.376	0.60	1.00	0.05	0.60	0.03	0.07	
73	15 Oct 15	114.377	1.00	1.00	0.05	1.00	0.05	0.12	
74	15 Oct 15	114.378	1.00	0.80	0.05	0.80	0.04	0.09	
75	15 Oct 15	114.379	0.80	0.45	0.05	0.36	0.02	0.04	
76	19 Oct 15	114.380	0.97	0.30	0.05	0.29	0.01	0.03	
77	19 Oct 15	114.381	0.50	0.20	0.05	0.10	0.01	0.01	
78	19 Oct 15	114.382	1.00	0.30	0.05	0.30	0.02	0.03	
79	19 Oct 15	114.383	1.00	1.00	0.05	1.00	0.05	0.12	
80	19 Oct 15	114.384	1.00	1.00	0.05	1.00	0.05	0.12	
81	19 Oct 15	114.385	1.00	1.00	0.05	1.00	0.05	0.12	
82	19 Oct 15	114.386	1.00	1.00	0.05	1.00	0.05	0.12	
83	19 Oct 15	114.387	0.99	0.55	0.05	0.54	0.03	0.06	
84	19 Oct 15	114.390	1.00	1.00	0.05	1.00	0.05	0.12	
85	19 Oct 15	114.391	1.00	0.30	0.05	0.30	0.02	0.03	
86	19 Oct 15	114.392	1.00	0.30	0.05	0.30	0.02	0.03	
87	19 Oct 15	114.393	1.00	1.00	0.05	1.00	0.05	0.12	
88	19 Oct 15	114.394	1.00	1.00	0.05	1.00	0.05	0.12	
89	19 Oct 15	114.395	1.00	1.00	0.05	1.00	0.05	0.12	
90	19 Oct 15	114.396	0.88	0.47	0.05	0.41	0.02	0.05	
CARRIED FORWARD :						939.89	46.98	109.01	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	939.89	46.98	109.01	LANNGKON
91	19 Oct 15	120.545	1.00	1.00	0.05	1.00	0.05	0.12	
92	19 Oct 15	120.546	1.00	1.00	0.05	1.00	0.05	0.12	
93	19 Oct 15	120.547	1.00	1.00	0.05	1.00	0.05	0.12	
94	19 Oct 15	120.548	1.00	1.00	0.05	1.00	0.05	0.12	
95	19 Oct 15	120.549	1.00	1.00	0.05	1.00	0.05	0.12	
96	19 Oct 15	120.550	1.00	1.00	0.05	1.00	0.05	0.12	
97	19 Oct 15	120.551	1.00	1.00	0.05	1.00	0.05	0.12	
98	19 Oct 15	120.552	1.00	1.00	0.05	1.00	0.05	0.12	
99	19 Oct 15	120.553	1.00	1.00	0.05	1.00	0.05	0.12	
100	19 Oct 15	120.554	1.00	1.00	0.05	1.00	0.05	0.12	
101	19 Oct 15	120.555	1.00	1.00	0.05	1.00	0.05	0.12	
102	19 Oct 15	120.556	1.00	1.00	0.05	1.00	0.05	0.12	
103	19 Oct 15	120.557	1.00	1.00	0.05	1.00	0.05	0.12	
104	19 Oct 15	120.558	1.00	1.00	0.05	1.00	0.05	0.12	
105	19 Oct 15	120.559	1.00	1.00	0.05	1.00	0.05	0.12	
106	24 Oct 15	120.560	1.00	1.00	0.05	1.00	0.05	0.12	
107	24 Oct 15	120.561	1.00	1.00	0.05	1.00	0.05	0.12	
108	24 Oct 15	120.562	1.00	1.00	0.05	1.00	0.05	0.12	
109	24 Oct 15	120.563	1.00	1.00	0.05	1.00	0.05	0.12	
110	24 Oct 15	120.564	1.00	1.00	0.05	1.00	0.05	0.12	
111	24 Oct 15	120.565	1.00	1.00	0.05	1.00	0.05	0.12	
112	24 Oct 15	120.566	1.00	1.00	0.05	1.00	0.05	0.12	
113	24 Oct 15	120.567	1.00	1.00	0.05	1.00	0.05	0.12	
114	24 Oct 15	120.568	1.00	1.00	0.05	1.00	0.05	0.12	
115	24 Oct 15	120.569	1.00	1.00	0.05	1.00	0.05	0.12	
116	24 Oct 15	120.570	1.00	1.00	0.05	1.00	0.05	0.12	
117	24 Oct 15	120.571	1.00	1.00	0.05	1.00	0.05	0.12	
118	24 Oct 15	120.572	1.00	1.00	0.05	1.00	0.05	0.12	
119	24 Oct 15	120.573	1.00	1.00	0.05	1.00	0.05	0.12	
120	24 Oct 15	120.574	1.00	1.00	0.05	1.00	0.05	0.12	
CARRIED FORWARD :						969.89	48.48	112.49	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	969.89	48.48	112.49	
121	24 Oct 15	120.604	1.00	0.30	0.05	0.30	0.02	0.03	LANGKON
122	24 Oct 15	120.605	1.00	0.30	0.05	0.30	0.02	0.03	
123	24 Oct 15	120.606	1.00	0.30	0.05	0.30	0.02	0.03	
124	24 Oct 15	120.607	1.00	0.30	0.05	0.30	0.02	0.03	
125	27 Oct 15	121.520	1.00	1.00	0.05	1.00	0.05	0.12	
126	27 Oct 15	121.521	1.00	1.00	0.05	1.00	0.05	0.12	
127	27 Oct 15	121.522	1.00	1.00	0.05	1.00	0.05	0.12	
128	27 Oct 15	121.523	1.00	1.00	0.05	1.00	0.05	0.12	
129	27 Oct 15	121.524	1.00	1.00	0.05	1.00	0.05	0.12	
130	27 Oct 15	121.525	1.00	1.00	0.05	1.00	0.05	0.12	
131	27 Oct 15	121.526	1.00	1.00	0.05	1.00	0.05	0.12	
132	27 Oct 15	121.127	1.00	1.00	0.05	1.00	0.05	0.12	
133	27 Oct 15	121.128	1.00	1.00	0.05	1.00	0.05	0.12	
134	27 Oct 15	121.129	1.00	1.00	0.05	1.00	0.05	0.12	
135	27 Oct 15	121.130	1.00	1.00	0.05	1.00	0.05	0.12	
136	27 Oct 15	121.131	1.00	1.00	0.05	1.00	0.05	0.12	
137	27 Oct 15	121.132	1.00	1.00	0.05	1.00	0.05	0.12	
138	27 Oct 15	121.133	1.00	1.00	0.05	1.00	0.05	0.12	
139	27 Oct 15	121.134	1.00	1.00	0.05	1.00	0.05	0.12	
140	27 Oct 15	121.135	1.00	1.00	0.05	1.00	0.05	0.12	
141	27 Oct 15	122.164	1.00	1.00	0.05	1.00	0.05	0.12	
142	27 Oct 15	122.165	1.00	1.00	0.05	1.00	0.05	0.12	
143	27 Oct 15	122.166	1.00	1.00	0.05	1.00	0.05	0.12	
144	27 Oct 15	122.167	1.00	1.00	0.05	1.00	0.05	0.12	
145	27 Oct 15	122.168	1.00	1.00	0.05	1.00	0.05	0.12	
146	27 Oct 15	122.169	1.00	1.00	0.05	1.00	0.05	0.12	
147	27 Oct 15	122.170	1.00	1.00	0.05	1.00	0.05	0.12	
148	27 Oct 15	122.171	1.00	1.00	0.05	1.00	0.05	0.12	
149									
150									
BALANCE END OF OCT :						995.09	49.74	115.42	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,417.45	70.87	164.42	
1	03 Oct 15	158.734	1.00	1.00	0.05	1.00	0.05	0.12	PARAPAT
2	03 Oct 15	158.735	1.00	1.00	0.05	1.00	0.05	0.12	
3	03 Oct 15	158.736	1.00	1.00	0.05	1.00	0.05	0.12	
4	03 Oct 15	158.737	1.00	1.00	0.05	1.00	0.05	0.12	
5	03 Oct 15	158.738	1.00	1.00	0.05	1.00	0.05	0.12	
6	03 Oct 15	158.739	1.00	1.00	0.05	1.00	0.05	0.12	
7	03 Oct 15	158.740	1.00	1.00	0.05	1.00	0.05	0.12	
8	03 Oct 15	158.741	1.00	1.00	0.05	1.00	0.05	0.12	
9	03 Oct 15	158.742	1.00	1.00	0.05	1.00	0.05	0.12	
10	03 Oct 15	158.743	1.00	1.00	0.05	1.00	0.05	0.12	
11	03 Oct 15	158.744	1.00	1.00	0.05	1.00	0.05	0.12	
12	03 Oct 15	158.745	1.00	1.00	0.05	1.00	0.05	0.12	
13	03 Oct 15	158.746	1.00	1.00	0.05	1.00	0.05	0.12	
14	03 Oct 15	158.747	1.00	1.00	0.05	1.00	0.05	0.12	
15	03 Oct 15	158.748	1.00	1.00	0.05	1.00	0.05	0.12	
16	03 Oct 15	158.749	1.00	1.00	0.05	1.00	0.05	0.12	
17	03 Oct 15	158.750	1.00	1.00	0.05	1.00	0.05	0.12	
18	03 Oct 15	158.751	1.00	1.00	0.05	1.00	0.05	0.12	
19	03 Oct 15	158.752	1.00	1.00	0.05	1.00	0.05	0.12	
20	03 Oct 15	158.753	1.00	1.00	0.05	1.00	0.05	0.12	
21	03 Oct 15	158.754	1.00	1.00	0.05	1.00	0.05	0.12	
22	03 Oct 15	158.755	1.00	1.00	0.05	1.00	0.05	0.12	
23	06 Oct 15	158.756	1.00	1.00	0.05	1.00	0.05	0.12	
24	06 Oct 15	158.757	1.00	1.00	0.05	1.00	0.05	0.12	
25	06 Oct 15	158.758	1.00	1.00	0.05	1.00	0.05	0.12	
26	06 Oct 15	158.759	1.00	1.00	0.05	1.00	0.05	0.12	
27	06 Oct 15	157.760	1.00	1.00	0.05	1.00	0.05	0.12	
28	06 Oct 15	158.761	1.00	1.00	0.05	1.00	0.05	0.12	
29	06 Oct 15	158.762	1.00	1.00	0.05	1.00	0.05	0.12	
30	06 Oct 15	158.763	1.00	1.00	0.05	1.00	0.05	0.12	
CARRIED FORWARD :						1,447.45	72.37	167.90	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,447.45	72.37	167.90	PARAPAT
31	06 Oct 15	158.900	1.00	0.30	0.05	0.30	0.02	0.03	
32	06 Oct 15	158.901	1.00	0.30	0.05	0.30	0.02	0.03	
33	06 Oct 15	158.902	1.00	0.30	0.05	0.30	0.02	0.03	
34	06 Oct 15	158.903	1.00	0.30	0.05	0.30	0.02	0.03	
35	06 Oct 15	158.904	1.00	0.30	0.05	0.30	0.02	0.03	
36	06 Oct 15	158.905	1.00	0.30	0.05	0.30	0.02	0.03	
37	06 Oct 15	158.906	1.00	0.30	0.05	0.30	0.02	0.03	
38	06 Oct 15	158.907	1.00	0.30	0.05	0.30	0.02	0.03	
39	06 Oct 15	158.908	1.00	0.30	0.05	0.30	0.02	0.03	
40	06 Oct 15	158.909	1.00	0.30	0.05	0.30	0.02	0.03	
41	06 Oct 15	158.910	1.00	0.30	0.05	0.30	0.02	0.03	
42	06 Oct 15	158.911	1.00	0.30	0.05	0.30	0.02	0.03	
43	06 Oct 15	158.912	1.00	0.30	0.05	0.30	0.02	0.03	
44	06 Oct 15	158.913	1.00	0.30	0.05	0.30	0.02	0.03	
45	06 Oct 15	158.914	1.00	0.30	0.05	0.30	0.02	0.03	
46	06 Oct 15	158.915	1.00	0.30	0.05	0.30	0.02	0.03	
47	06 Oct 15	158.916	1.00	0.30	0.05	0.30	0.02	0.03	
48	06 Oct 15	158.917	1.00	0.30	0.05	0.30	0.02	0.03	
49	06 Oct 15	158.918	1.00	0.30	0.05	0.30	0.02	0.03	
50	06 Oct 15	158.919	1.00	0.30	0.05	0.30	0.02	0.03	
51	09 Oct 15	158.920	1.00	0.30	0.05	0.30	0.02	0.03	
52	09 Oct 15	158.921	1.00	0.30	0.05	0.30	0.02	0.03	
53	09 Oct 15	158.922	1.00	0.30	0.05	0.30	0.02	0.03	
54	09 Oct 15	158.923	1.00	0.30	0.05	0.30	0.02	0.03	
55	09 Oct 15	158.924	1.00	0.30	0.05	0.30	0.02	0.03	
56	09 Oct 15	158.925	1.00	0.30	0.05	0.30	0.02	0.03	
57	09 Oct 15	158.926	1.00	0.30	0.05	0.30	0.02	0.03	
58	09 Oct 15	158.927	1.00	0.30	0.05	0.30	0.02	0.03	
59	09 Oct 15	158.928	1.00	0.30	0.05	0.30	0.02	0.03	
60	09 Oct 15	158.929	1.00	0.30	0.05	0.30	0.02	0.03	
CARRIED FORWARD :						1,456.45	72.82	168.94	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,456.45	72.82	168.94	
61	09 Oct 15	158.931	1.00	1.00	0.05	1.00	0.05	0.12	PARAPAT
62	09 Oct 15	158.932	1.00	1.00	0.05	1.00	0.05	0.12	
63	09 Oct 15	158.933	1.00	1.00	0.05	1.00	0.05	0.12	
64	09 Oct 15	158.935	1.00	0.30	0.05	0.30	0.02	0.03	
65	09 Oct 15	158.937	1.00	0.30	0.05	0.30	0.02	0.03	
66	09 Oct 15	158.940	1.00	0.30	0.05	0.30	0.02	0.03	
67	09 Oct 15	158.941	1.00	0.30	0.05	0.30	0.02	0.03	
68	09 Oct 15	158.945	1.00	0.30	0.05	0.30	0.02	0.03	
69	09 Oct 15	158.947	1.00	0.30	0.05	0.30	0.02	0.03	
70	09 Oct 15	158.950	1.00	0.30	0.05	0.30	0.02	0.03	
71	09 Oct 15	158.953	1.00	0.30	0.05	0.30	0.02	0.03	
72	09 Oct 15	158.954	1.00	0.30	0.05	0.30	0.02	0.03	
73	09 Oct 15	158.957	1.00	0.30	0.05	0.30	0.02	0.03	
74	10 Oct 15	158.960	1.00	0.30	0.05	0.30	0.02	0.03	
75	10 Oct 15	158.965	1.00	0.30	0.05	0.30	0.02	0.03	
76	10 Oct 15	158.966	1.00	0.30	0.05	0.30	0.02	0.03	
77	10 Oct 15	158.968	1.00	0.30	0.05	0.30	0.02	0.03	
78	10 Oct 15	158.970	1.00	0.30	0.05	0.30	0.02	0.03	
79	10 Oct 15	158.975	1.00	0.30	0.05	0.30	0.02	0.03	
80	10 Oct 15	158.976	1.00	0.30	0.05	0.30	0.02	0.03	
81	10 Oct 15	158.977	1.00	0.30	0.05	0.30	0.02	0.03	
82	10 Oct 15	158.980	1.00	0.30	0.05	0.30	0.02	0.03	
83	10 Oct 15	158.981	1.00	0.30	0.05	0.30	0.02	0.03	
84	10 Oct 15	158.982	1.00	0.30	0.05	0.30	0.02	0.03	
85	10 Oct 15	158.983	1.00	0.30	0.05	0.30	0.02	0.03	
86	10 Oct 15	158.984	1.00	0.30	0.05	0.30	0.02	0.03	
87	10 Oct 15	158.985	1.00	0.30	0.05	0.30	0.02	0.03	
88	10 Oct 15	158.986	1.00	0.30	0.05	0.30	0.02	0.03	
89	10 Oct 15	158.987	1.00	0.30	0.05	0.30	0.02	0.03	
90	10 Oct 15	158.988	1.00	0.30	0.05	0.30	0.02	0.03	
CARRIED FORWARD :						1,467.55	73.37	170.23	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,467.55	73.37	170.23	
91	10 Oct 15	159.020	0.30	0.30	0.05	0.09	0.00	0.01	PARAPAT
92	10 Oct 15	159.024	0.30	0.30	0.05	0.09	0.00	0.01	
93	10 Oct 15	159.025	1.00	1.00	0.05	1.00	0.05	0.12	
94	10 Oct 15	159.026	1.00	1.00	0.05	1.00	0.05	0.12	
95	10 Oct 15	159.027	1.00	1.00	0.05	1.00	0.05	0.12	
96	10 Oct 15	159.028	1.00	1.00	0.05	1.00	0.05	0.12	
97	10 Oct 15	159.029	1.00	1.00	0.05	1.00	0.05	0.12	
98	14 Oct 15	159.030	1.00	1.00	0.05	1.00	0.05	0.12	
99	14 Oct 15	159.031	1.00	1.00	0.05	1.00	0.05	0.12	
100	14 Oct 15	159.032	0.30	0.30	0.05	0.09	0.00	0.01	
101	14 Oct 15	159.078	1.00	1.00	0.05	1.00	0.05	0.12	
102	14 Oct 15	159.079	1.00	1.00	0.05	1.00	0.05	0.12	
103	14 Oct 15	159.080	1.00	1.00	0.05	1.00	0.05	0.12	
104	14 Oct 15	159.081	1.00	1.00	0.05	1.00	0.05	0.12	
105	14 Oct 15	159.082	1.00	1.00	0.05	1.00	0.05	0.12	
106	14 Oct 15	159.083	1.00	1.00	0.05	1.00	0.05	0.12	
107	14 Oct 15	159.084	1.00	1.00	0.05	1.00	0.05	0.12	
108	14 Oct 15	159.085	1.00	1.00	0.05	1.00	0.05	0.12	
109	14 Oct 15	159.086	1.00	1.00	0.05	1.00	0.05	0.12	
110	14 Oct 15	159.087	1.00	1.00	0.05	1.00	0.05	0.12	
111	14 Oct 15	159.088	1.00	1.00	0.05	1.00	0.05	0.12	
112	14 Oct 15	159.089	1.00	1.00	0.05	1.00	0.05	0.12	
113	14 Oct 15	159.090	1.00	1.00	0.05	1.00	0.05	0.12	
114	14 Oct 15	159.091	1.00	1.00	0.05	1.00	0.05	0.12	
115	14 Oct 15	159.106	1.00	0.30	0.05	0.30	0.02	0.03	
116	14 Oct 15	159.107	1.00	0.30	0.05	0.30	0.02	0.03	
117	14 Oct 15	159.108	1.00	0.30	0.05	0.30	0.02	0.03	
118	14 Oct 15	159.109	1.00	0.30	0.05	0.30	0.02	0.03	
119	14 Oct 15	159.110	1.00	0.30	0.05	0.30	0.02	0.03	
120	14 Oct 15	159.111	1.00	0.30	0.05	0.30	0.02	0.03	
CARRIED FORWARD :						1,490.62	74.53	172.91	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,490.62	74.53	172.91	PARAPAT
121	14 Oct 15	159.112	1.00	0.30	0.05	0.30	0.02	0.03	
122	14 Oct 15	159.113	1.00	0.30	0.05	0.30	0.02	0.03	
123	14 Oct 15	159.114	1.00	0.30	0.05	0.30	0.02	0.03	
124	14 Oct 15	159.115	1.00	0.30	0.05	0.30	0.02	0.03	
125	14 Oct 15	159.116	1.00	0.30	0.05	0.30	0.02	0.03	
126	14 Oct 15	159.117	1.00	0.30	0.05	0.30	0.02	0.03	
127	14 Oct 15	159.118	1.00	0.30	0.05	0.30	0.02	0.03	
128	14 Oct 15	159.119	1.00	0.30	0.05	0.30	0.02	0.03	
129	17 Oct 15	159.120	1.00	0.30	0.05	0.30	0.02	0.03	
130	17 Oct 15	159.135	1.00	0.30	0.05	0.30	0.02	0.03	
131	17 Oct 15	159.136	1.00	0.30	0.05	0.30	0.02	0.03	
132	17 Oct 15	159.137	1.00	0.30	0.05	0.30	0.02	0.03	
133	17 Oct 15	159.138	1.00	0.30	0.05	0.30	0.02	0.03	
134	17 Oct 15	159.139	1.00	0.30	0.05	0.30	0.02	0.03	
135	17 Oct 15	159.140	1.00	0.30	0.05	0.30	0.02	0.03	
136	17 Oct 15	159.145	1.00	0.30	0.05	0.30	0.02	0.03	
137	17 Oct 15	159.146	1.00	0.30	0.05	0.30	0.02	0.03	
138	17 Oct 15	159.147	1.00	0.30	0.05	0.30	0.02	0.03	
139	17 Oct 15	159.148	1.00	0.30	0.05	0.30	0.02	0.03	
140	17 Oct 15	159.149	1.00	0.30	0.05	0.30	0.02	0.03	
141	17 Oct 15	159.150	1.00	0.30	0.05	0.30	0.02	0.03	
142	17 Oct 15	159.151	1.00	0.30	0.05	0.30	0.02	0.03	
143	17 Oct 15	159.152	1.00	0.30	0.05	0.30	0.02	0.03	
144	17 Oct 15	159.153	1.00	0.30	0.05	0.30	0.02	0.03	
145	17 Oct 15	159.154	1.00	0.30	0.05	0.30	0.02	0.03	
146	17 Oct 15	159.155	1.00	0.30	0.05	0.30	0.02	0.03	
147	17 Oct 15	159.156	1.00	0.30	0.05	0.30	0.02	0.03	
148	17 Oct 15	159.157	1.00	0.30	0.05	0.30	0.02	0.03	
149	17 Oct 15	159.158	1.00	0.30	0.05	0.30	0.02	0.03	
150	17 Oct 15	159.159	1.00	0.30	0.05	0.30	0.02	0.03	
CARRIED FORWARD :						1,499.62	74.98	173.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,499.62	74.98	173.95	
151	21 Oct 15	159.162	1.00	1.00	0.05	1.00	0.05	0.12	PARAPAT
152	21 Oct 15	159.163	1.00	1.00	0.05	1.00	0.05	0.12	
153	21 Oct 15	159.164	1.00	1.00	0.05	1.00	0.05	0.12	
154	21 Oct 15	159.165	1.00	1.00	0.05	1.00	0.05	0.12	
155	21 Oct 15	159.166	1.00	1.00	0.05	1.00	0.05	0.12	
156	21 Oct 15	159.167	1.00	1.00	0.05	1.00	0.05	0.12	
157	21 Oct 15	159.170	1.00	1.00	0.05	1.00	0.05	0.12	
158	21 Oct 15	159.171	1.00	1.00	0.05	1.00	0.05	0.12	
159	21 Oct 15	159.173	1.00	1.00	0.05	1.00	0.05	0.12	
160	21 Oct 15	159.174	1.00	1.00	0.05	1.00	0.05	0.12	
161	21 Oct 15	159.175	1.00	1.00	0.05	1.00	0.05	0.12	
162	21 Oct 15	159.177	1.00	1.00	0.05	1.00	0.05	0.12	
163	21 Oct 15	159.178	1.00	1.00	0.05	1.00	0.05	0.12	
164	21 Oct 15	159.180	1.00	1.00	0.05	1.00	0.05	0.12	
165	21 Oct 15	159.182	1.00	1.00	0.05	1.00	0.05	0.12	
166	21 Oct 15	159.183	1.00	1.00	0.05	1.00	0.05	0.12	
167	21 Oct 15	159.184	1.00	1.00	0.05	1.00	0.05	0.12	
168	21 Oct 15	159.185	1.00	1.00	0.05	1.00	0.05	0.12	
169	21 Oct 15	159.186	1.00	1.00	0.05	1.00	0.05	0.12	
170	21 Oct 15	159.189	1.00	1.00	0.05	1.00	0.05	0.12	
171	22 Oct 15	159.190	1.00	1.00	0.05	1.00	0.05	0.12	
172	22 Oct 15	159.191	1.00	1.00	0.05	1.00	0.05	0.12	
173	22 Oct 15	159.192	1.00	1.00	0.05	1.00	0.05	0.12	
174	22 Oct 15	159.193	1.00	1.00	0.05	1.00	0.05	0.12	
175	22 Oct 15	159.194	1.00	1.00	0.05	1.00	0.05	0.12	
176	22 Oct 15	159.195	1.00	1.00	0.05	1.00	0.05	0.12	
177	22 Oct 15	159.196	1.00	1.00	0.05	1.00	0.05	0.12	
178	22 Oct 15	159.197	1.00	1.00	0.05	1.00	0.05	0.12	
179	22 Oct 15	159.198	1.00	1.00	0.05	1.00	0.05	0.12	
180	22 Oct 15	159.199	1.00	1.00	0.05	1.00	0.05	0.12	
CARRIED FORWARD :						1,529.62	76.48	177.43	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,529.62	76.48	177.43	
181	22 Oct 15	159.203	1.00	1.00	0.05	1.00	0.05	0.12	PARAPAT
182	22 Oct 15	159.204	1.00	1.00	0.05	1.00	0.05	0.12	
183	22 Oct 15	159.205	1.00	1.00	0.05	1.00	0.05	0.12	
184	22 Oct 15	159.206	1.00	1.00	0.05	1.00	0.05	0.12	
185	22 Oct 15	159.207	1.00	1.00	0.05	1.00	0.05	0.12	
186	22 Oct 15	159.208	1.00	1.00	0.05	1.00	0.05	0.12	
187	22 Oct 15	159.211	0.30	0.30	0.05	0.09	0.00	0.01	
188	22 Oct 15	159.212	0.40	0.30	0.05	0.12	0.01	0.01	
189	22 Oct 15	159.215	0.50	0.30	0.05	0.15	0.01	0.02	
190	22 Oct 15	159.217	1.00	0.30	0.05	0.30	0.02	0.03	
191	22 Oct 15	159.218	1.00	0.30	0.05	0.30	0.02	0.03	
192	22 Oct 15	159.220	1.00	0.30	0.05	0.30	0.02	0.03	
193	22 Oct 15	159.223	1.00	0.30	0.05	0.30	0.02	0.03	
194	22 Oct 15	159.227	1.00	0.30	0.05	0.30	0.02	0.03	
195	22 Oct 15	159.228	1.00	0.30	0.05	0.30	0.02	0.03	
196	26 Oct 15	159.230	1.00	0.30	0.05	0.30	0.02	0.03	
197	26 Oct 15	159.232	1.00	0.30	0.05	0.30	0.02	0.03	
198	26 Oct 15	159.235	1.00	0.30	0.05	0.30	0.02	0.03	
199	26 Oct 15	159.237	1.00	0.30	0.05	0.30	0.02	0.03	
200	26 Oct 15	159.240	1.00	0.30	0.05	0.30	0.02	0.03	
201	26 Oct 15	159.243	1.00	0.30	0.05	0.30	0.02	0.03	
202	26 Oct 15	159.245	1.00	0.30	0.05	0.30	0.02	0.03	
203	26 Oct 15	159.247	1.00	0.30	0.05	0.30	0.02	0.03	
204	26 Oct 15	159.250	1.00	0.30	0.05	0.30	0.02	0.03	
205	26 Oct 15	159.252	1.00	0.30	0.05	0.30	0.02	0.03	
206	26 Oct 15	159.253	1.00	0.30	0.05	0.30	0.02	0.03	
207	26 Oct 15	159.257	1.00	0.30	0.05	0.30	0.02	0.03	
208	26 Oct 15	159.260	1.00	0.30	0.05	0.30	0.02	0.03	
209	26 Oct 15	159.261	1.00	0.30	0.05	0.30	0.02	0.03	
210	26 Oct 15	159.262	1.00	0.30	0.05	0.30	0.02	0.03	
CARRIED FORWARD :						1,542.28	77.11	178.90	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,542.28	77.11	178.90	PARAPAT
211	26 Oct 15	159.265	1.00	0.30	0.05	0.30	0.02	0.03	
212	26 Oct 15	159.267	1.00	0.30	0.05	0.30	0.02	0.03	
213	26 Oct 15	159.268	1.00	0.30	0.05	0.30	0.02	0.03	
214	26 Oct 15	159.269	1.00	0.30	0.05	0.30	0.02	0.03	
215	26 Oct 15	159.271	1.00	0.30	0.05	0.30	0.02	0.03	
216	26 Oct 15	159.273	1.00	0.30	0.05	0.30	0.02	0.03	
217	26 Oct 15	159.274	1.00	0.30	0.05	0.30	0.02	0.03	
218	26 Oct 15	159.275	1.00	0.30	0.05	0.30	0.02	0.03	
219	26 Oct 15	159.278	1.00	0.30	0.05	0.30	0.02	0.03	
220	26 Oct 15	159.279	1.00	0.30	0.05	0.30	0.02	0.03	
221	26 Oct 15	159.282	1.00	0.30	0.05	0.30	0.02	0.03	
222	26 Oct 15	159.285	1.00	0.30	0.05	0.30	0.02	0.03	
223	26 Oct 15	159.286	1.00	0.30	0.05	0.30	0.02	0.03	
224	26 Oct 15	159.288	0.90	0.30	0.05	0.27	0.01	0.03	
225	28 Oct 15	159.290	1.00	0.30	0.05	0.30	0.02	0.03	
226	28 Oct 15	159.291	1.00	0.30	0.05	0.30	0.02	0.03	
227	28 Oct 15	159.292	1.00	1.00	0.05	1.00	0.05	0.12	
228	28 Oct 15	159.293	1.00	1.00	0.05	1.00	0.05	0.12	
229	28 Oct 15	159.294	1.00	1.00	0.05	1.00	0.05	0.12	
230	28 Oct 15	159.295	1.00	1.00	0.05	1.00	0.05	0.12	
231	28 Oct 15	159.296	1.00	1.00	0.05	1.00	0.05	0.12	
232	28 Oct 15	159.297	1.00	1.00	0.05	1.00	0.05	0.12	
233	28 Oct 15	159.298	1.00	1.00	0.05	1.00	0.05	0.12	
234	28 Oct 15	159.299	1.00	1.00	0.05	1.00	0.05	0.12	
235	28 Oct 15	159.301	1.00	1.00	0.05	1.00	0.05	0.12	
236	28 Oct 15	159.302	1.00	1.00	0.05	1.00	0.05	0.12	
237	28 Oct 15	159.303	1.00	1.00	0.05	1.00	0.05	0.12	
238	28 Oct 15	159.304	1.00	1.00	0.05	1.00	0.05	0.12	
239	28 Oct 15	159.305	1.00	1.00	0.05	1.00	0.05	0.12	
240	28 Oct 15	159.306	1.00	1.00	0.05	1.00	0.05	0.12	
CARRIED FORWARD :						1,561.05	78.05	181.08	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,561.05	78.05	181.08	
241	28 Oct 15	159.308	1.00	1.00	0.05	1.00	0.05	0.12	
242	28 Oct 15	159.309	1.00	1.00	0.05	1.00	0.05	0.12	
243	28 Oct 15	159.310	1.00	1.00	0.05	1.00	0.05	0.12	
244	28 Oct 15	159.311	1.00	1.00	0.05	1.00	0.05	0.12	
245	28 Oct 15	159.312	1.00	1.00	0.05	1.00	0.05	0.12	
246	28 Oct 15	159.315	1.00	1.00	0.05	1.00	0.05	0.12	
247	28 Oct 15	159.316	1.00	1.00	0.05	1.00	0.05	0.12	
248	28 Oct 15	159.318	1.00	1.00	0.05	1.00	0.05	0.12	
249	28 Oct 15	159.319	1.00	1.00	0.05	1.00	0.05	0.12	
250	29 Oct 15	159.320	1.00	1.00	0.05	1.00	0.05	0.12	
251	29 Oct 15	159.323	1.00	0.30	0.05	0.30	0.02	0.03	
252	29 Oct 15	159.324	1.00	0.30	0.05	0.30	0.02	0.03	
253	29 Oct 15	159.325	1.00	0.30	0.05	0.30	0.02	0.03	
254	29 Oct 15	159.326	1.00	0.30	0.05	0.30	0.02	0.03	
255	29 Oct 15	159.330	1.00	0.50	0.05	0.50	0.03	0.06	
256	29 Oct 15	159.331	1.00	0.50	0.05	0.50	0.03	0.06	
257	29 Oct 15	159.332	1.00	0.50	0.05	0.50	0.03	0.06	
258	29 Oct 15	159.334	1.00	1.00	0.05	1.00	0.05	0.12	
259	29 Oct 15	159.335	1.00	1.00	0.05	1.00	0.05	0.12	
260	29 Oct 15	159.336	1.00	1.00	0.05	1.00	0.05	0.12	
261	29 Oct 15	159.337	1.00	1.00	0.05	1.00	0.05	0.12	
262	29 Oct 15	159.338	1.00	1.00	0.05	1.00	0.05	0.12	
263	29 Oct 15	159.339	1.00	1.00	0.05	1.00	0.05	0.12	
264	29 Oct 15	159.340	1.00	1.00	0.05	1.00	0.05	0.12	
265	29 Oct 15	159.341	1.00	1.00	0.05	1.00	0.05	0.12	
266	29 Oct 15	159.342	1.00	1.00	0.05	1.00	0.05	0.12	
267	29 Oct 15	159.343	1.00	1.00	0.05	1.00	0.05	0.12	
268	29 Oct 15	159.344	1.00	1.00	0.05	1.00	0.05	0.12	
269	29 Oct 15	159.345	1.00	1.00	0.05	1.00	0.05	0.12	
270	29 Oct 15	159.346	1.00	1.00	0.05	1.00	0.05	0.12	
CARRIED FORWARD :						1,586.75	79.33	184.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,586.75	79.33	184.06	
271	29 Oct 15	159.348	1.00	1.00	0.05	1.00	0.05	0.12	PARAPAT
272	29 Oct 15	159.349	1.00	1.00	0.05	1.00	0.05	0.12	
273	29 Oct 15	159.350	1.00	1.00	0.05	1.00	0.05	0.12	
274	29 Oct 15	159.351	1.00	1.00	0.05	1.00	0.05	0.12	
275	29 Oct 15	159.352	1.00	0.40	0.05	0.40	0.02	0.05	
276	29 Oct 15	159.353	1.00	0.40	0.05	0.40	0.02	0.05	
277	29 Oct 15	159.355	1.00	0.30	0.05	0.30	0.02	0.03	
278	29 Oct 15	159.356	1.00	0.30	0.05	0.30	0.02	0.03	
279	29 Oct 15	159.357	1.00	0.30	0.05	0.30	0.02	0.03	
280	29 Oct 15	159.359	1.00	1.00	0.05	1.00	0.05	0.12	
281	30 Oct 15	159.362	1.00	1.00	0.05	1.00	0.05	0.12	
282	30 Oct 15	159.363	1.00	1.00	0.05	1.00	0.05	0.12	
283	30 Oct 15	159.365	1.00	1.00	0.05	1.00	0.05	0.12	
284	30 Oct 15	159.366	1.00	1.00	0.05	1.00	0.05	0.12	
285	30 Oct 15	159.367	1.00	1.00	0.05	1.00	0.05	0.12	
286	30 Oct 15	159.368	1.00	1.00	0.05	1.00	0.05	0.12	
287	30 Oct 15	159.369	1.00	1.00	0.05	1.00	0.05	0.12	
288	30 Oct 15	159.372	1.00	1.00	0.05	1.00	0.05	0.12	
289	30 Oct 15	159.373	1.00	1.00	0.05	1.00	0.05	0.12	
290	30 Oct 15	159.374	1.00	1.00	0.05	1.00	0.05	0.12	
291	30 Oct 15	159.375	1.00	1.00	0.05	1.00	0.05	0.12	
292	30 Oct 15	159.376	1.00	1.00	0.05	1.00	0.05	0.12	
293	30 Oct 15	159.377	1.00	1.00	0.05	1.00	0.05	0.12	
294	30 Oct 15	159.378	1.00	1.00	0.05	1.00	0.05	0.12	
295	30 Oct 15	159.379	1.00	1.00	0.05	1.00	0.05	0.12	
296	30 Oct 15	159.380	1.00	1.00	0.05	1.00	0.05	0.12	
297	30 Oct 15	159.381	1.00	1.00	0.05	1.00	0.05	0.12	
298	30 Oct 15	159.382	1.00	1.00	0.05	1.00	0.05	0.12	
299	30 Oct 15	158.383	1.00	1.00	0.05	1.00	0.05	0.12	
300	30 Oct 15	159.384	1.00	1.00	0.05	1.00	0.05	0.12	
CARRIED FORWARD :						1,613.45	80.67	187.16	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,613.45	80.67	187.16	
301	31 Oct 15	163.282	0.30	0.30	0.05	0.09	0.00	0.01	LAJONG
302	31 Oct 15	163.283	1.00	0.30	0.05	0.30	0.02	0.03	
303	31 Oct 15	163.284	1.00	0.30	0.05	0.30	0.02	0.03	
304	31 Oct 15	163.285	1.00	0.30	0.05	0.30	0.02	0.03	
305	31 Oct 15	163.286	1.00	0.30	0.05	0.30	0.02	0.03	
306	31 Oct 15	163.287	1.00	0.30	0.05	0.30	0.02	0.03	
307	31 Oct 15	161.350	1.00	1.00	0.05	1.00	0.05	0.12	
308	31 Oct 15	161.351	1.00	1.00	0.05	1.00	0.05	0.12	
309	31 Oct 15	161.352	1.00	0.40	0.05	0.40	0.02	0.05	
310	31 Oct 15	161.353	1.00	0.40	0.05	0.40	0.02	0.05	
311	31 Oct 15	161.354	1.00	0.40	0.05	0.40	0.02	0.05	
312	31 Oct 15	161.355	1.00	0.40	0.05	0.40	0.02	0.05	
313	31 Oct 15	161.356	1.00	0.30	0.05	0.30	0.02	0.03	
314	31 Oct 15	161.357	1.00	0.30	0.05	0.30	0.02	0.03	
315	31 Oct 15	163.051	1.00	1.00	0.05	1.00	0.05	0.12	
316	31 Oct 15	163.052	1.00	1.00	0.05	1.00	0.05	0.12	
317	31 Oct 15	163.053	1.00	1.00	0.05	1.00	0.05	0.12	
318	31 Oct 15	163.054	1.00	1.00	0.05	1.00	0.05	0.12	
319	31 Oct 15	163.055	1.00	1.00	0.05	1.00	0.05	0.12	
320									
321									
322									
323									
324									
325									
326									
327									
328									
329									
330									
BALANCE END OF OCT :						1,624.24	81.21	188.41	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,685.39	38.90	1,724.29	102.83	1.93	104.76	238.59	4.48	243.07
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	3,207.61	294.41	3,502.02	119.94	16.47	136.41	278.25	38.22	316.47
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	4,681.62	445.71	5,127.33	205.78	23.57	229.35	477.37	54.69	532.06
4	Tuaran	503	Jalan Berungis - Kota Belud	1,614.76	180.35	1,795.11	71.98	10.11	82.09	167.00	23.45	190.45
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1,666.20	7.10	1,673.30	83.28	0.23	83.51	193.19	0.53	193.72
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
			TOTAL:	12,855.58	966.47	13,822.05	583.81	52.31	636.12	1,354.40	121.37	1,475.77

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,685.39	102.83	238.59	
1	01 Oct 15	11.605	2.00	1.20	0.050	2.40	0.12	0.28	RHS
2	01 Oct 15	11.603	1.20	1.00	0.050	1.20	0.06	0.14	RHS
3	01 Oct 15	11.600	2.00	1.00	0.050	2.00	0.10	0.23	RHS
4	01 Oct 15	11.597	2.50	1.00	0.050	2.50	0.13	0.29	RHS
5	01 Oct 15	9.011	0.50	0.50	0.050	0.25	0.01	0.03	LHS
6	01 Oct 15	9.007	0.50	0.50	0.050	0.25	0.01	0.03	LHS
7	01 Oct 15	9.004	0.50	0.50	0.050	0.25	0.01	0.03	LHS
8	01 Oct 15	8.999	0.50	0.50	0.050	0.25	0.01	0.03	LHS
9	01 Oct 15	9.020	0.50	0.50	0.050	0.25	0.01	0.03	RHS
10	01 Oct 15	5.730	0.50	0.50	0.050	0.25	0.01	0.03	RHS
11	01 Oct 15	5.520	0.50	0.50	0.050	0.25	0.01	0.03	RHS
12	01 Oct 15	5.520	0.50	0.50	0.050	0.25	0.01	0.03	RHS
13	01 Oct 15	5.421	0.80	0.50	0.050	0.40	0.02	0.05	RHS
14	01 Oct 15	5.426	1.90	1.30	0.050	2.47	0.12	0.29	RHS
15	01 Oct 15	5.426	2.00	2.20	0.050	4.40	0.22	0.51	RHS
16	01 Oct 15	5.410	0.50	0.50	0.050	0.25	0.01	0.03	RHS
17	01 Oct 15	5.221	0.50	0.50	0.050	0.25	0.01	0.03	RHS
18	01 Oct 15	5.221	0.50	0.50	0.050	0.25	0.01	0.03	RHS
19	01 Oct 15	5.221	0.50	0.50	0.050	0.25	0.01	0.03	RHS
20	01 Oct 15	3.710	0.50	0.50	0.050	0.25	0.01	0.03	RHS
21	02 Oct 15	2.821	0.50	0.50	0.050	0.25	0.01	0.03	RHS
22	02 Oct 15	2.821	0.50	0.50	0.050	0.25	0.01	0.03	RHS
23	02 Oct 15	2.821	0.50	0.50	0.050	0.25	0.01	0.03	RHS
24	02 Oct 15	1.210	0.50	0.50	0.050	0.25	0.01	0.03	RHS
25	02 Oct 15	1.210	0.50	0.50	0.050	0.25	0.01	0.03	RHS
26	02 Oct 15	1.210	0.50	0.50	0.050	0.25	0.01	0.03	RHS
27	02 Oct 15	0.710	0.50	0.50	0.050	0.25	0.01	0.03	RHS
28	02 Oct 15	0.710	0.50	0.50	0.050	0.25	0.01	0.03	RHS
29	02 Oct 15	0.710	0.50	0.50	0.050	0.25	0.01	0.03	RHS
30	02 Oct 15	0.710	0.50	0.50	0.050	0.25	0.01	0.03	RHS
CARRIED FORWARD :						1,706.51	103.89	241.04	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,706.51	103.89	241.04	
31	02 Oct 15	0.710	0.50	0.50	0.050	0.25	0.01	0.03	RHS
32	02 Oct 15	0.723	1.20	0.70	0.050	0.84	0.04	0.10	LHS
33	02 Oct 15	0.723	1.20	1.10	0.050	1.32	0.07	0.15	LHS
34	02 Oct 15	0.723	0.70	0.50	0.050	0.35	0.02	0.04	LHS
35	02 Oct 15	0.723	0.50	0.50	0.050	0.25	0.01	0.03	LHS
36	02 Oct 15	0.711	1.80	1.10	0.050	1.98	0.10	0.23	LHS
37	02 Oct 15	0.711	1.40	0.50	0.050	0.70	0.04	0.08	LHS
38	02 Oct 15	0.711	2.50	1.40	0.050	3.50	0.18	0.41	LHS
39	02 Oct 15	0.711	1.70	1.20	0.050	2.04	0.10	0.24	LHS
40	02 Oct 15	7.210	0.50	0.50	0.050	0.25	0.01	0.03	RHS
41	02 Oct 15	7.210	0.50	0.50	0.050	0.25	0.01	0.03	RHS
42	02 Oct 15	7.210	0.50	0.50	0.050	0.25	0.01	0.03	RHS
43	02 Oct 15	7.210	0.50	0.50	0.050	0.25	0.01	0.03	RHS
44	02 Oct 15	7.210	0.50	0.50	0.050	0.25	0.01	0.03	RHS
45	02 Oct 15	7.710	0.50	0.50	0.050	0.25	0.01	0.03	RHS
46	02 Oct 15	8.420	0.50	0.50	0.050	0.25	0.01	0.03	RHS
47	02 Oct 15	8.420	0.50	0.50	0.050	0.25	0.01	0.03	RHS
48	02 Oct 15	8.420	0.50	0.50	0.050	0.25	0.01	0.03	RHS
49	02 Oct 15	8.420	0.50	1.10	0.025	0.55	0.01	0.03	RHS
50	02 Oct 15	8.420	0.50	0.50	0.050	0.25	0.01	0.03	RHS
51	02 Oct 15	8.420	0.50	0.50	0.050	0.25	0.01	0.03	RHS
52	02 Oct 15	20.610	0.50	0.50	0.050	0.25	0.01	0.03	RHS
53	02 Oct 15	20.310	0.50	0.50	0.050	0.25	0.01	0.03	RHS
54	02 Oct 15	18.810	0.50	0.50	0.050	0.25	0.01	0.03	RHS
55	02 Oct 15	18.810	0.50	0.50	0.050	0.25	0.01	0.03	RHS
56	02 Oct 15	17.120	0.50	0.50	0.050	0.25	0.01	0.03	RHS
57	04 Oct 15	19.685	0.50	0.50	0.050	0.25	0.01	0.03	LHS
58	04 Oct 15	19.685	0.50	0.50	0.050	0.25	0.01	0.03	LHS
59	04 Oct 15	19.777	0.50	0.50	0.050	0.25	0.01	0.03	LHS
60	04 Oct 15	19.784	0.50	0.50	0.050	0.25	0.01	0.03	LHS
CARRIED FORWARD :						1,723.29	104.71	242.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,723.29	104.71	242.95	
61	04 Oct 15	19.785	0.50	0.50	0.050	0.25	0.01	0.03	LHS
62	04 Oct 15	20.404	0.50	0.50	0.050	0.25	0.01	0.03	LHS
63	04 Oct 15	20.805	0.50	0.50	0.050	0.25	0.01	0.03	LHS
64	04 Oct 15	22.480	0.50	0.50	0.050	0.25	0.01	0.03	LHS
TOTAL :						1,724.29	104.76	243.07	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO. 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,666.20	83.28	193.19	
1	01 Oct 15	6.500	0.50	0.50	0.050	0.25	0.01	0.03	RHS
2	01 Oct 15	6.170	1.50	1.00	0.050	1.50	0.08	0.17	RHS
3	01 Oct 15	6.170	2.00	2.00	0.025	4.00	0.10	0.23	RHS
4	01 Oct 15	6.170	1.00	1.10	0.025	1.10	0.03	0.06	RHS
5	01 Oct 15	6.050	0.50	0.50	0.050	0.25	0.01	0.03	RHS
TOTAL :						1,673.30	83.51	193.72	

DISTRICT:	KOTA KINABALU
ROUTE NO.	607
ROAD NAME:	JALAN MASUK KE PELABUHAN BARU KK
MONTH:	OCTOBER 2015

Page 5 of 36

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,207.61	119.94	278.25	
1	02 Oct 15	24.021	1.70	1.10	0.050	1.87	0.09	0.22	RHS
2	02 Oct 15	24.021	1.90	1.30	0.050	2.47	0.12	0.29	RHS
3	02 Oct 15	24.021	2.40	1.00	0.050	2.40	0.12	0.28	RHS
4	02 Oct 15	24.030	2.80	2.00	0.050	5.60	0.28	0.65	RHS
5	02 Oct 15	24.030	2.30	0.90	0.050	2.07	0.10	0.24	RHS
6	02 Oct 15	24.030	2.30	1.00	0.050	2.30	0.12	0.27	RHS
7	04 Oct 15	23.897	0.50	0.50	0.050	0.25	0.01	0.03	LHS
8	04 Oct 15	23.897	0.50	0.50	0.050	0.25	0.01	0.03	LHS
9	04 Oct 15	24.230	0.50	0.50	0.050	0.25	0.01	0.03	LHS
10	04 Oct 15	24.340	0.50	0.50	0.050	0.25	0.01	0.03	LHS
11	04 Oct 15	24.670	0.50	0.50	0.050	0.25	0.01	0.03	LHS
12	04 Oct 15	24.671	0.50	0.50	0.050	0.25	0.01	0.03	LHS
13	04 Oct 15	24.671	0.50	0.50	0.050	0.25	0.01	0.03	LHS
14	04 Oct 15	25.050	0.50	0.50	0.050	0.25	0.01	0.03	LHS
15	04 Oct 15	25.070	0.50	0.50	0.050	0.25	0.01	0.03	LHS
16	04 Oct 15	25.070	0.50	0.50	0.050	0.25	0.01	0.03	LHS
17	04 Oct 15	25.240	0.50	0.50	0.050	0.25	0.01	0.03	LHS
18	04 Oct 15	25.255	0.50	0.50	0.050	0.25	0.01	0.03	LHS
19	04 Oct 15	26.050	0.50	0.50	0.050	0.25	0.01	0.03	LHS
20	04 Oct 15	29.275	0.50	0.50	0.025	0.25	0.01	0.01	LHS
21	04 Oct 15	29.880	0.50	0.50	0.025	0.25	0.01	0.01	LHS
22	04 Oct 15	34.096	0.50	0.50	0.025	0.25	0.01	0.01	LHS
23	04 Oct 15	34.098	0.50	0.50	0.025	0.25	0.01	0.01	LHS
24	04 Oct 15	34.108	0.50	0.50	0.025	0.25	0.01	0.01	LHS
25	04 Oct 15	34.102	0.50	0.50	0.025	0.25	0.01	0.01	LHS
26	04 Oct 15	34.106	0.50	0.50	0.025	0.25	0.01	0.01	LHS
27	04 Oct 15	34.108	0.50	0.50	0.025	0.25	0.01	0.01	LHS
28	04 Oct 15	34.110	0.50	0.50	0.050	0.25	0.01	0.03	LHS
29	04 Oct 15	34.112	0.50	0.50	0.025	0.25	0.01	0.01	LHS
30	04 Oct 15	34.114	0.50	0.50	0.025	0.25	0.01	0.01	LHS
CARRIED FORWARD :						3,230.32	121.01	280.74	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,230.32	121.01	280.74	
31	04 Oct 15	34.120	0.50	0.50	0.025	0.25	0.01	0.01	LHS
32	05 Oct 15	41.210	1.20	1.00	0.025	1.20	0.03	0.07	LHS
33	05 Oct 15	41.240	1.10	0.90	0.075	0.99	0.07	0.17	LHS
34	05 Oct 15	41.270	1.20	1.00	0.075	1.20	0.09	0.21	LHS
35	05 Oct 15	41.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
36	05 Oct 15	41.420	1.20	1.00	0.075	1.20	0.09	0.21	LHS
37	05 Oct 15	41.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
38	05 Oct 15	41.490	1.00	0.70	0.075	0.70	0.05	0.12	LHS
39	05 Oct 15	42.130	1.10	0.90	0.075	0.99	0.07	0.17	LHS
40	05 Oct 15	42.170	1.20	1.00	0.025	1.20	0.03	0.07	LHS
41	05 Oct 15	42.190	1.10	0.90	0.075	0.99	0.07	0.17	LHS
42	05 Oct 15	42.310	1.00	0.70	0.075	0.70	0.05	0.12	LHS
43	05 Oct 15	42.350	1.10	0.90	0.075	0.99	0.07	0.17	LHS
44	05 Oct 15	42.370	1.00	0.80	0.075	0.80	0.06	0.14	LHS
45	05 Oct 15	43.120	1.20	1.00	0.075	1.20	0.09	0.21	LHS
46	05 Oct 15	43.150	1.10	0.90	0.075	0.99	0.07	0.17	LHS
47	05 Oct 15	43.170	1.20	1.00	0.075	1.20	0.09	0.21	LHS
48	05 Oct 15	43.190	1.00	0.70	0.075	0.70	0.05	0.12	LHS
49	05 Oct 15	43.320	1.10	0.90	0.075	0.99	0.07	0.17	LHS
50	05 Oct 15	43.350	1.20	1.00	0.025	1.20	0.03	0.07	LHS
51	05 Oct 15	43.370	1.10	0.90	0.075	0.99	0.07	0.17	LHS
52	05 Oct 15	43.390	1.00	0.70	0.075	0.70	0.05	0.12	LHS
53	05 Oct 15	43.410	1.20	1.00	0.025	1.20	0.03	0.07	LHS
54	05 Oct 15	43.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
55	05 Oct 15	43.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
56	05 Oct 15	44.020	1.10	0.90	0.075	0.99	0.07	0.17	LHS
57	05 Oct 15	44.050	1.20	1.00	0.025	1.20	0.03	0.07	LHS
58	05 Oct 15	44.070	1.10	0.90	0.075	0.99	0.07	0.17	LHS
59	05 Oct 15	44.090	1.20	1.00	0.025	1.20	0.03	0.07	LHS
60	05 Oct 15	44.120	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD:						3,260.24	122.82	284.94	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,260.24	122.82	284.94	
61	05 Oct 15	44.160	1.20	1.00	0.025	1.20	0.03	0.07	LHS
62	06 Oct 15	46.120	1.10	0.70	0.075	0.77	0.06	0.13	LHS
63	06 Oct 15	46.150	1.00	0.90	0.075	0.90	0.07	0.16	LHS
64	06 Oct 15	46.170	1.20	1.00	0.025	1.20	0.03	0.07	LHS
65	06 Oct 15	46.210	1.10	0.90	0.075	0.99	0.07	0.17	LHS
66	06 Oct 15	46.240	1.20	1.00	0.025	1.20	0.03	0.07	LHS
67	06 Oct 15	46.280	1.10	0.90	0.075	0.99	0.07	0.17	LHS
68	06 Oct 15	46.420	1.10	0.80	0.075	0.88	0.07	0.15	LHS
69	06 Oct 15	46.450	1.00	0.70	0.075	0.70	0.05	0.12	LHS
70	06 Oct 15	46.470	1.10	0.90	0.075	0.99	0.07	0.17	LHS
71	06 Oct 15	46.490	1.20	1.10	0.075	1.32	0.10	0.23	LHS
72	06 Oct 15	47.120	1.00	0.70	0.075	0.70	0.05	0.12	LHS
73	06 Oct 15	47.150	1.20	1.00	0.075	1.20	0.09	0.21	LHS
74	06 Oct 15	47.160	1.10	0.90	0.075	0.99	0.07	0.17	LHS
75	06 Oct 15	47.230	1.20	1.00	0.025	1.20	0.03	0.07	LHS
76	06 Oct 15	47.270	1.10	0.90	0.075	0.99	0.07	0.17	LHS
77	06 Oct 15	47.420	1.20	1.00	0.025	1.20	0.03	0.07	LHS
78	06 Oct 15	47.450	1.20	1.00	0.025	1.20	0.03	0.07	LHS
79	06 Oct 15	47.480	1.10	0.90	0.075	0.99	0.07	0.17	LHS
80	06 Oct 15	47.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
81	06 Oct 15	48.130	1.10	0.90	0.075	0.99	0.07	0.17	LHS
82	06 Oct 15	48.170	1.20	1.00	0.025	1.20	0.03	0.07	LHS
83	06 Oct 15	48.190	1.10	0.90	0.075	0.99	0.07	0.17	LHS
84	06 Oct 15	48.320	1.00	0.80	0.075	0.80	0.06	0.14	LHS
85	06 Oct 15	48.350	1.10	0.90	0.075	0.99	0.07	0.17	LHS
86	06 Oct 15	48.380	1.00	0.70	0.075	0.70	0.05	0.12	LHS
87	06 Oct 15	48.390	1.10	0.90	0.075	0.99	0.07	0.17	LHS
88	06 Oct 15	49.410	1.20	1.00	0.025	1.20	0.03	0.07	LHS
89	06 Oct 15	49.460	1.10	0.70	0.075	0.77	0.06	0.13	LHS
90	06 Oct 15	49.490	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						3,290.67	124.57	288.98	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,290.67	124.57	288.98	
91	06 Oct 15	50.040	1.20	1.00	0.025	1.20	0.03	0.07	LHS
92	06 Oct 15	51.010	1.20	1.00	0.025	1.20	0.03	0.07	LHS
93	06 Oct 15	51.050	1.10	0.90	0.075	0.99	0.07	0.17	LHS
94	06 Oct 15	51.070	1.10	0.70	0.075	0.77	0.06	0.13	LHS
95	06 Oct 15	51.090	1.20	1.00	0.025	1.20	0.03	0.07	LHS
96	06 Oct 15	51.320	1.10	0.90	0.075	0.99	0.07	0.17	LHS
97	06 Oct 15	51.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
98	06 Oct 15	51.370	1.10	0.90	0.075	0.99	0.07	0.17	LHS
99	06 Oct 15	51.390	1.20	1.00	0.025	1.20	0.03	0.07	LHS
100	06 Oct 15	51.420	1.00	0.90	0.075	0.90	0.07	0.16	LHS
101	06 Oct 15	51.450	1.10	0.70	0.075	0.77	0.06	0.13	LHS
102	06 Oct 15	51.480	1.00	0.90	0.075	0.90	0.07	0.16	LHS
103	06 Oct 15	51.490	1.10	0.80	0.075	0.88	0.07	0.15	LHS
104	06 Oct 15	52.120	1.00	0.90	0.075	0.90	0.07	0.16	LHS
105	06 Oct 15	52.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
106	06 Oct 15	52.170	1.10	0.90	0.075	0.99	0.07	0.17	LHS
107	06 Oct 15	52.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
108	06 Oct 15	52.220	1.10	0.90	0.075	0.99	0.07	0.17	LHS
109	06 Oct 15	52.240	1.00	0.70	0.075	0.70	0.05	0.12	LHS
110	06 Oct 15	52.270	1.10	0.90	0.075	0.99	0.07	0.17	LHS
111	06 Oct 15	52.290	1.00	0.90	0.075	0.90	0.07	0.16	LHS
112	06 Oct 15	52.410	1.10	0.80	0.075	0.88	0.07	0.15	LHS
113	06 Oct 15	52.460	1.20	1.00	0.025	1.20	0.03	0.07	LHS
114	06 Oct 15	52.490	1.10	0.90	0.075	0.99	0.07	0.17	LHS
115	06 Oct 15	52.610	1.00	0.90	0.075	0.90	0.07	0.16	LHS
116	06 Oct 15	52.650	1.10	0.70	0.075	0.77	0.06	0.13	LHS
117	06 Oct 15	54.120	1.20	1.00	0.025	1.20	0.03	0.07	LHS
118	06 Oct 15	54.160	1.10	0.90	0.075	0.99	0.07	0.17	LHS
119	06 Oct 15	54.180	1.20	1.00	0.025	1.20	0.03	0.07	LHS
120	06 Oct 15	54.320	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						3,320.85	126.23	292.84	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,320.85	126.23	292.84	
121	06 Oct 15	54.360	1.20	1.00	0.025	1.20	0.03	0.07	LHS
122	07 Oct 15	55.210	1.00	0.90	0.075	0.90	0.07	0.16	LHS
123	07 Oct 15	55.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
124	07 Oct 15	55.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
125	07 Oct 15	55.320	1.20	1.00	0.025	1.20	0.03	0.07	LHS
126	07 Oct 15	55.360	1.10	0.90	0.075	0.99	0.07	0.17	LHS
127	07 Oct 15	55.390	1.20	1.00	0.025	1.20	0.03	0.07	LHS
128	07 Oct 15	55.410	1.10	0.90	0.075	0.99	0.07	0.17	LHS
129	07 Oct 15	55.450	1.20	1.00	0.025	1.20	0.03	0.07	LHS
130	07 Oct 15	55.470	1.10	0.90	0.075	0.99	0.07	0.17	LHS
131	07 Oct 15	55.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
132	07 Oct 15	54.990	1.10	0.80	0.075	0.88	0.07	0.15	RHS
133	07 Oct 15	54.950	1.20	1.00	0.025	1.20	0.03	0.07	RHS
134	07 Oct 15	54.920	1.10	0.90	0.075	0.99	0.07	0.17	RHS
135	07 Oct 15	54.790	1.20	0.80	0.075	0.96	0.07	0.17	RHS
136	07 Oct 15	54.740	1.10	0.70	0.075	0.77	0.06	0.13	RHS
137	07 Oct 15	54.710	1.00	0.80	0.075	0.80	0.06	0.14	RHS
138	07 Oct 15	54.690	1.20	1.00	0.025	1.20	0.03	0.07	RHS
139	07 Oct 15	54.650	1.10	0.80	0.075	0.88	0.07	0.15	RHS
140	07 Oct 15	54.610	1.20	1.00	0.025	1.20	0.03	0.07	RHS
141	07 Oct 15	54.580	1.00	0.90	0.075	0.90	0.07	0.16	RHS
142	07 Oct 15	54.540	1.10	0.80	0.075	0.88	0.07	0.15	RHS
143	07 Oct 15	54.510	1.00	0.70	0.075	0.70	0.05	0.12	RHS
144	07 Oct 15	54.490	1.20	1.00	0.075	1.20	0.09	0.21	RHS
145	07 Oct 15	54.450	1.10	0.90	0.075	0.99	0.07	0.17	RHS
146	07 Oct 15	54.410	1.20	1.00	0.025	1.20	0.03	0.07	RHS
147	07 Oct 15	53.980	1.10	0.90	0.075	0.99	0.07	0.17	RHS
148	07 Oct 15	53.940	1.20	1.00	0.025	1.20	0.03	0.07	RHS
149	07 Oct 15	53.910	1.10	0.90	0.075	0.99	0.07	0.17	RHS
150	07 Oct 15	53.790	1.20	1.00	0.025	1.20	0.03	0.07	RHS
CARRIED FORWARD :						3,352.04	127.85	296.60	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	TUARAN
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,352.04	127.85	296.60	
151	07 Oct 15	53.750	1.10	0.90	0.075	0.99	0.07	0.17	RHS
152	09 Oct 15	53.590	1.00	0.70	0.075	0.70	0.05	0.12	RHS
153	09 Oct 15	53.550	1.10	0.90	0.075	0.99	0.07	0.17	RHS
154	09 Oct 15	53.520	1.00	0.70	0.075	0.70	0.05	0.12	RHS
155	09 Oct 15	53.380	1.10	0.90	0.075	0.99	0.07	0.17	RHS
156	09 Oct 15	53.340	1.20	1.00	0.025	1.20	0.03	0.07	RHS
157	09 Oct 15	53.310	1.10	0.90	0.075	0.99	0.07	0.17	RHS
158	09 Oct 15	52.990	1.00	0.70	0.075	0.70	0.05	0.12	RHS
159	09 Oct 15	52.950	1.10	0.80	0.075	0.88	0.07	0.15	RHS
160	09 Oct 15	52.920	1.20	1.00	0.025	1.20	0.03	0.07	RHS
161	09 Oct 15	52.790	1.00	0.80	0.075	0.80	0.06	0.14	RHS
162	09 Oct 15	52.740	1.20	1.00	0.025	1.20	0.03	0.07	RHS
163	09 Oct 15	52.710	1.10	0.90	0.075	0.99	0.07	0.17	RHS
164	09 Oct 15	52.690	1.20	1.00	0.025	1.20	0.03	0.07	RHS
165	09 Oct 15	52.650	1.10	0.90	0.075	0.99	0.07	0.17	RHS
166	09 Oct 15	52.620	1.00	0.80	0.075	0.80	0.06	0.14	RHS
167	09 Oct 15	52.600	1.20	1.00	0.025	1.20	0.03	0.07	RHS
168	09 Oct 15	52.590	1.00	0.70	0.075	0.70	0.05	0.12	RHS
169	09 Oct 15	52.540	1.20	1.00	0.025	1.20	0.03	0.07	RHS
170	09 Oct 15	52.510	1.00	0.80	0.075	0.80	0.06	0.14	RHS
171	09 Oct 15	52.490	1.10	0.80	0.075	0.88	0.07	0.15	RHS
172	09 Oct 15	52.450	1.00	0.70	0.075	0.70	0.05	0.12	RHS
173	09 Oct 15	52.410	1.10	0.90	0.075	0.99	0.07	0.17	RHS
174	09 Oct 15	52.400	1.00	0.80	0.075	0.80	0.06	0.14	RHS
175	09 Oct 15	51.980	1.10	0.90	0.075	0.99	0.07	0.17	RHS
176	09 Oct 15	51.940	1.00	0.70	0.075	0.70	0.05	0.12	RHS
177	09 Oct 15	51.780	1.10	0.80	0.075	0.88	0.07	0.15	RHS
178	09 Oct 15	51.730	1.00	0.90	0.075	0.90	0.07	0.16	RHS
179	09 Oct 15	51.700	1.10	0.80	0.025	0.88	0.02	0.05	RHS
180	09 Oct 15	51.690	1.20	1.00	0.075	1.20	0.09	0.21	RHS
CARRIED FORWARD :						3,380.18	129.56	300.56	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	TUARAN
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	3,380.18	129.56	300.56	
181	09 Oct 15	51.650	1.10	0.90	0.075	0.99	0.07	0.17	RHS
182	21 Oct 15	41.210	1.20	1.00	0.025	1.20	0.03	0.07	LHS
183	21 Oct 15	41.250	1.10	0.90	0.075	0.99	0.07	0.17	LHS
184	21 Oct 15	41.280	1.00	0.80	0.075	0.80	0.06	0.14	LHS
185	21 Oct 15	41.420	1.10	0.90	0.075	0.99	0.07	0.17	LHS
186	21 Oct 15	42.330	1.00	0.70	0.075	0.70	0.05	0.12	LHS
187	21 Oct 15	42.360	1.10	0.90	0.075	0.99	0.07	0.17	LHS
188	21 Oct 15	42.390	1.20	1.00	0.025	1.20	0.03	0.07	LHS
189	21 Oct 15	42.410	1.10	0.90	0.075	0.99	0.07	0.17	LHS
190	21 Oct 15	42.440	1.20	1.00	0.025	1.20	0.03	0.07	LHS
191	21 Oct 15	42.470	1.10	0.90	0.075	0.99	0.07	0.17	LHS
192	21 Oct 15	42.490	1.00	0.70	0.075	0.70	0.05	0.12	LHS
193	21 Oct 15	42.510	1.10	0.90	0.075	0.99	0.07	0.17	LHS
194	21 Oct 15	42.560	1.20	1.00	0.025	1.20	0.03	0.07	LHS
195	21 Oct 15	42.590	1.10	0.90	0.075	0.99	0.07	0.17	LHS
196	21 Oct 15	43.020	1.20	1.00	0.025	1.20	0.03	0.07	LHS
197	21 Oct 15	43.060	1.10	0.90	0.075	0.99	0.07	0.17	LHS
198	21 Oct 15	43.090	1.20	1.00	0.025	1.20	0.03	0.07	LHS
199	21 Oct 15	43.210	1.10	0.90	0.075	0.99	0.07	0.17	LHS
200	21 Oct 15	43.240	1.20	1.00	0.025	1.20	0.03	0.07	LHS
201	21 Oct 15	43.280	1.10	0.90	0.075	0.99	0.07	0.17	LHS
202	21 Oct 15	43.290	1.00	0.80	0.075	0.80	0.06	0.14	LHS
203	21 Oct 15	43.320	1.10	0.90	0.075	0.99	0.07	0.17	LHS
204	21 Oct 15	43.360	1.20	1.00	0.025	1.20	0.03	0.07	LHS
205	21 Oct 15	44.130	1.10	0.90	0.075	0.99	0.07	0.17	LHS
206	21 Oct 15	44.160	1.20	1.00	0.025	1.20	0.03	0.07	LHS
207	21 Oct 15	44.190	1.10	0.90	0.075	0.99	0.07	0.17	LHS
208	21 Oct 15	44.230	1.00	0.80	0.075	0.80	0.06	0.14	LHS
209	21 Oct 15	44.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
210	21 Oct 15	44.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						3,410.83	131.25	304.50	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,410.83	131.25	304.50	
211	21 Oct 15	44.250	1.20	1.00	0.025	1.20	0.03	0.07	LHS
212	22 Oct 15	45.210	1.10	0.90	0.075	0.99	0.07	0.17	LHS
213	22 Oct 15	45.260	1.20	1.00	0.075	1.20	0.09	0.21	LHS
214	22 Oct 15	45.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
215	22 Oct 15	45.420	1.00	0.70	0.075	0.70	0.05	0.12	LHS
216	22 Oct 15	45.450	1.10	0.90	0.075	0.99	0.07	0.17	LHS
217	22 Oct 15	45.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
218	22 Oct 15	45.510	1.10	0.90	0.075	0.99	0.07	0.17	LHS
219	22 Oct 15	45.550	1.20	1.00	0.025	1.20	0.03	0.07	LHS
220	22 Oct 15	45.580	1.10	0.90	0.075	0.99	0.07	0.17	LHS
221	22 Oct 15	45.710	1.20	1.00	0.025	1.20	0.03	0.07	LHS
222	22 Oct 15	45.750	1.10	0.90	0.075	0.99	0.07	0.17	LHS
223	22 Oct 15	45.780	1.20	1.00	0.025	1.20	0.03	0.07	LHS
224	22 Oct 15	45.810	1.10	0.90	0.075	0.99	0.07	0.17	LHS
225	22 Oct 15	45.860	1.20	1.00	0.025	1.20	0.03	0.07	LHS
226	22 Oct 15	45.890	1.10	0.90	0.075	0.99	0.07	0.17	LHS
227	22 Oct 15	45.920	1.20	1.00	0.025	1.20	0.03	0.07	LHS
228	22 Oct 15	45.960	1.10	0.90	0.075	0.99	0.07	0.17	LHS
229	22 Oct 15	45.990	1.20	1.00	0.025	1.20	0.03	0.07	LHS
230	22 Oct 15	50.120	1.00	0.70	0.075	0.70	0.05	0.12	LHS
231	22 Oct 15	50.160	1.20	1.00	0.025	1.20	0.03	0.07	LHS
232	22 Oct 15	50.190	1.10	0.90	0.075	0.99	0.07	0.17	LHS
233	22 Oct 15	50.220	1.20	1.00	0.025	1.20	0.03	0.07	LHS
234	22 Oct 15	50.260	1.10	0.90	0.075	0.99	0.07	0.17	LHS
235	22 Oct 15	50.290	1.00	0.90	0.075	0.90	0.07	0.16	LHS
236	22 Oct 15	50.410	1.10	0.70	0.075	0.77	0.06	0.13	LHS
237	22 Oct 15	50.460	1.20	1.00	0.025	1.20	0.03	0.07	LHS
238	22 Oct 15	50.490	1.10	0.90	0.075	0.99	0.07	0.17	LHS
239	22 Oct 15	50.510	1.20	1.00	0.025	1.20	0.03	0.07	LHS
240	22 Oct 15	50.540	1.10	0.80	0.075	0.88	0.07	0.15	LHS
CARRIED FORWARD :						3,442.26	132.89	308.30	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	TUARAN
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,442.26	132.89	308.30	
241	22 Oct 15	50.580	1.00	0.90	0.075	0.90	0.07	0.16	LHS
242	23 Oct 15	51.110	1.10	0.90	0.075	0.99	0.07	0.17	LHS
243	23 Oct 15	51.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
244	23 Oct 15	51.180	1.10	0.90	0.075	0.99	0.07	0.17	LHS
245	23 Oct 15	51.220	1.10	0.80	0.075	0.88	0.07	0.15	LHS
246	23 Oct 15	51.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
247	23 Oct 15	51.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
248	23 Oct 15	51.410	1.20	1.00	0.025	1.20	0.03	0.07	LHS
249	23 Oct 15	51.450	1.10	0.90	0.075	0.99	0.07	0.17	LHS
250	23 Oct 15	51.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
251	23 Oct 15	51.510	1.10	0.90	0.075	0.99	0.07	0.17	LHS
252	23 Oct 15	51.560	1.20	1.00	0.025	1.20	0.03	0.07	LHS
253	23 Oct 15	51.590	1.10	0.90	0.075	0.99	0.07	0.17	LHS
254	23 Oct 15	51.620	1.00	0.80	0.075	0.80	0.06	0.14	LHS
255	23 Oct 15	51.660	1.20	1.00	0.025	1.20	0.03	0.07	LHS
256	23 Oct 15	51.690	1.10	0.90	0.075	0.99	0.07	0.17	LHS
257	23 Oct 15	51.720	1.20	1.00	0.025	1.20	0.03	0.07	LHS
258	23 Oct 15	51.750	1.10	0.90	0.075	0.99	0.07	0.17	LHS
259	23 Oct 15	51.780	1.20	1.00	0.025	1.20	0.03	0.07	LHS
260	23 Oct 15	51.790	1.10	0.90	0.075	0.99	0.07	0.17	LHS
261	23 Oct 15	52.120	1.20	1.00	0.025	1.20	0.03	0.07	LHS
262	23 Oct 15	52.160	1.10	0.90	0.075	0.99	0.07	0.17	LHS
263	23 Oct 15	52.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
264	23 Oct 15	52.310	1.10	0.90	0.075	0.99	0.07	0.17	LHS
265	23 Oct 15	52.360	1.00	0.70	0.075	0.70	0.05	0.12	LHS
266	23 Oct 15	52.390	1.10	0.90	0.075	0.99	0.07	0.17	LHS
267	23 Oct 15	52.410	1.00	0.90	0.075	0.90	0.07	0.16	LHS
268	23 Oct 15	52.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
269	23 Oct 15	52.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
270	23 Oct 15	52.490	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						3,473.50	134.58	312.20	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,473.50	134.58	312.20	
271	23 Oct 15	52.520	1.20	1.00	0.025	1.20	0.03	0.07	LHS
272	24 Oct 15	53.210	1.00	0.90	0.075	0.90	0.07	0.16	LHS
273	24 Oct 15	53.260	1.10	0.80	0.075	0.88	0.07	0.15	LHS
274	24 Oct 15	53.290	1.00	0.90	0.075	0.90	0.07	0.16	LHS
275	24 Oct 15	53.420	1.20	1.00	0.025	1.20	0.03	0.07	LHS
276	24 Oct 15	53.450	1.10	0.90	0.075	0.99	0.07	0.17	LHS
277	24 Oct 15	53.480	1.00	0.70	0.075	0.70	0.05	0.12	LHS
278	24 Oct 15	53.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
279	24 Oct 15	53.510	1.00	0.70	0.075	0.70	0.05	0.12	LHS
280	24 Oct 15	53.550	1.10	0.80	0.075	0.88	0.07	0.15	LHS
281	24 Oct 15	53.580	1.20	1.00	0.025	1.20	0.03	0.07	LHS
282	24 Oct 15	53.620	1.10	0.90	0.075	0.99	0.07	0.17	LHS
283	24 Oct 15	53.650	1.00	0.70	0.075	0.70	0.05	0.12	LHS
284	24 Oct 15	53.680	1.10	0.80	0.075	0.88	0.07	0.15	LHS
285	24 Oct 15	53.720	1.00	0.90	0.075	0.90	0.07	0.16	LHS
286	24 Oct 15	53.760	1.10	0.80	0.075	0.88	0.07	0.15	LHS
287	24 Oct 15	53.790	1.00	0.90	0.075	0.90	0.07	0.16	LHS
288	24 Oct 15	53.810	1.10	0.80	0.075	0.88	0.07	0.15	LHS
289	24 Oct 15	53.860	1.00	0.70	0.075	0.70	0.05	0.12	LHS
290	24 Oct 15	53.890	1.10	0.90	0.075	0.99	0.07	0.17	LHS
291	24 Oct 15	53.910	1.20	1.00	0.025	1.20	0.03	0.07	LHS
292	24 Oct 15	53.950	1.10	0.90	0.075	0.99	0.07	0.17	LHS
293	24 Oct 15	53.980	1.00	0.80	0.075	0.80	0.06	0.14	LHS
294	24 Oct 15	53.990	1.10	0.90	0.075	0.99	0.07	0.17	LHS
295	24 Oct 15	53.995	1.00	0.70	0.075	0.70	0.05	0.12	LHS
296	24 Oct 15	54.120	1.10	0.90	0.075	0.99	0.07	0.17	LHS
297	24 Oct 15	54.160	1.00	0.70	0.075	0.70	0.05	0.12	LHS
298	24 Oct 15	54.190	1.10	0.90	0.075	0.99	0.07	0.17	LHS
299	24 Oct 15	54.220	1.00	0.80	0.075	0.80	0.06	0.14	LHS
300	24 Oct 15	54.260	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						3,501.22	136.35	316.33	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,501.22	136.35	316.33	
301	24 Oct 15	54.290	1.00	0.80	0.075	0.80	0.06	0.14	LHS
TOTAL:						3,502.02	136.41	316.47	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,681.62	205.78	477.37	
1	07 Oct 15	6.810	1.20	1.00	0.025	1.20	0.03	0.07	LHS
2	07 Oct 15	6.850	1.10	0.90	0.075	0.99	0.07	0.17	LHS
3	07 Oct 15	6.870	1.20	1.00	0.025	1.20	0.03	0.07	LHS
4	07 Oct 15	6.890	1.10	0.90	0.075	0.99	0.07	0.17	LHS
5	07 Oct 15	6.910	1.20	1.00	0.025	1.20	0.03	0.07	LHS
6	07 Oct 15	6.950	1.10	0.90	0.075	0.99	0.07	0.17	LHS
7	07 Oct 15	6.990	1.20	1.00	0.025	1.20	0.03	0.07	LHS
8	07 Oct 15	7.120	1.10	0.90	0.075	0.99	0.07	0.17	LHS
9	07 Oct 15	7.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
10	07 Oct 15	7.180	1.00	0.90	0.075	0.90	0.07	0.16	LHS
11	07 Oct 15	12.310	1.20	1.00	0.025	1.20	0.03	0.07	LHS
12	07 Oct 15	12.350	1.10	0.90	0.075	0.99	0.07	0.17	LHS
13	07 Oct 15	12.380	1.20	1.00	0.025	1.20	0.03	0.07	LHS
14	07 Oct 15	13.010	1.10	0.90	0.075	0.99	0.07	0.17	LHS
15	07 Oct 15	13.050	1.20	1.00	0.025	1.20	0.03	0.07	LHS
16	07 Oct 15	13.080	1.10	0.90	0.075	0.99	0.07	0.17	LHS
17	07 Oct 15	13.120	1.20	1.00	0.075	1.20	0.09	0.21	LHS
18	07 Oct 15	13.150	1.10	0.90	0.075	0.99	0.07	0.17	LHS
19	07 Oct 15	13.180	1.20	1.00	0.025	1.20	0.03	0.07	LHS
20	07 Oct 15	13.220	1.10	0.90	0.075	0.99	0.07	0.17	LHS
21	07 Oct 15	13.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
22	07 Oct 15	13.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
23	07 Oct 15	13.440	1.20	1.00	0.025	1.20	0.03	0.07	LHS
24	07 Oct 15	13.480	1.10	0.90	0.075	0.99	0.07	0.17	LHS
25	07 Oct 15	13.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
26	07 Oct 15	13.510	1.00	0.80	0.075	0.80	0.06	0.14	LHS
27	07 Oct 15	13.560	1.20	1.00	0.075	1.20	0.09	0.21	LHS
28	07 Oct 15	13.590	1.10	0.90	0.075	0.99	0.07	0.17	LHS
29	07 Oct 15	14.130	1.20	1.00	0.025	1.20	0.03	0.07	LHS
30	07 Oct 15	14.170	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						4,714.19	207.44	481.23	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	4,714.19	207.44	481.23	
31	08 Oct 15	19.310	1.20	1.00	0.025	1.20	0.03	0.07	LHS
32	08 Oct 15	19.350	1.10	0.90	0.075	0.99	0.07	0.17	LHS
33	08 Oct 15	19.380	1.20	1.00	0.025	1.20	0.03	0.07	LHS
34	08 Oct 15	19.520	1.10	0.90	0.075	0.99	0.07	0.17	LHS
35	08 Oct 15	19.560	1.20	1.00	0.025	1.20	0.03	0.07	LHS
36	08 Oct 15	19.590	1.10	0.90	0.075	0.99	0.07	0.17	LHS
37	08 Oct 15	19.610	1.00	0.80	0.075	0.80	0.06	0.14	LHS
38	08 Oct 15	19.650	1.10	0.90	0.075	0.99	0.07	0.17	LHS
39	08 Oct 15	19.680	1.20	1.00	0.025	1.20	0.03	0.07	LHS
40	08 Oct 15	20.720	1.10	0.90	0.075	0.99	0.07	0.17	LHS
41	08 Oct 15	20.750	1.20	1.00	0.025	1.20	0.03	0.07	LHS
42	08 Oct 15	20.780	1.10	0.90	0.075	0.99	0.07	0.17	LHS
43	08 Oct 15	23.710	1.20	1.00	0.025	1.20	0.03	0.07	LHS
44	08 Oct 15	23.750	1.10	0.90	0.075	0.99	0.07	0.17	LHS
45	08 Oct 15	23.710	1.20	1.00	0.075	1.20	0.09	0.21	LHS
46	08 Oct 15	23.760	1.10	0.90	0.075	0.99	0.07	0.17	LHS
47	08 Oct 15	23.790	1.20	1.00	0.025	1.20	0.03	0.07	LHS
48	08 Oct 15	23.780	1.10	0.90	0.075	0.99	0.07	0.17	RHS
49	08 Oct 15	23.740	1.20	1.00	0.025	1.20	0.03	0.07	RHS
50	08 Oct 15	23.710	1.10	0.90	0.075	0.99	0.07	0.17	RHS
51	08 Oct 15	23.590	1.20	1.00	0.025	1.20	0.03	0.07	RHS
52	08 Oct 15	23.550	1.10	0.90	0.075	0.99	0.07	0.17	RHS
53	08 Oct 15	23.510	1.20	1.00	0.025	1.20	0.03	0.07	RHS
54	08 Oct 15	23.390	1.10	0.90	0.075	0.99	0.07	0.17	RHS
55	08 Oct 15	23.340	1.20	1.00	0.075	1.20	0.09	0.21	RHS
56	08 Oct 15	23.190	1.10	0.90	0.075	0.99	0.07	0.17	RHS
57	08 Oct 15	23.140	1.00	0.70	0.075	0.70	0.05	0.12	RHS
58	08 Oct 15	20.980	1.10	0.90	0.075	0.99	0.07	0.17	RHS
59	08 Oct 15	20.940	1.20	1.00	0.025	1.20	0.03	0.07	RHS
60	08 Oct 15	20.910	1.10	0.90	0.075	0.99	0.07	0.17	RHS
CARRIED FORWARD :						4,746.14	209.18	485.26	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	4,746.14	209.18	485.26	
61	09 Oct 15	13.310	1.20	1.00	0.025	1.20	0.03	0.07	LHS
62	09 Oct 15	13.350	1.10	1.00	0.025	1.10	0.03	0.06	LHS
63	09 Oct 15	13.370	1.20	1.00	0.075	1.20	0.09	0.21	LHS
64	09 Oct 15	13.390	1.00	0.90	0.075	0.90	0.07	0.16	LHS
65	09 Oct 15	13.420	1.20	1.00	0.025	1.20	0.03	0.07	LHS
66	09 Oct 15	13.440	1.10	0.90	0.075	0.99	0.07	0.17	LHS
67	09 Oct 15	13.470	1.20	1.00	0.025	1.20	0.03	0.07	LHS
68	09 Oct 15	13.490	1.10	0.90	0.075	0.99	0.07	0.17	LHS
69	09 Oct 15	14.020	1.20	1.00	0.025	1.20	0.03	0.07	LHS
70	09 Oct 15	14.040	1.10	0.90	0.075	0.99	0.07	0.17	LHS
71	09 Oct 15	14.070	1.20	1.00	0.025	1.20	0.03	0.07	LHS
72	09 Oct 15	14.090	1.10	1.00	0.025	1.10	0.03	0.06	LHS
73	09 Oct 15	14.210	1.20	1.00	0.025	1.20	0.03	0.07	LHS
74	09 Oct 15	14.250	1.10	0.90	0.075	0.99	0.07	0.17	LHS
75	09 Oct 15	14.270	1.20	1.00	0.075	1.20	0.09	0.21	LHS
76	09 Oct 15	14.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
77	09 Oct 15	14.420	1.20	1.00	0.025	1.20	0.03	0.07	LHS
78	09 Oct 15	14.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
79	09 Oct 15	14.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
80	09 Oct 15	15.010	1.10	0.90	0.075	0.99	0.07	0.17	LHS
81	09 Oct 15	15.050	1.20	1.00	0.025	1.20	0.03	0.07	LHS
82	09 Oct 15	15.080	1.10	0.90	0.075	0.99	0.07	0.17	LHS
83	09 Oct 15	15.230	1.20	1.00	0.075	1.20	0.09	0.21	LHS
84	09 Oct 15	15.260	1.10	0.90	0.025	0.99	0.02	0.06	LHS
85	09 Oct 15	15.290	1.20	1.00	0.025	1.20	0.03	0.07	LHS
86	09 Oct 15	15.320	1.10	0.90	0.075	0.99	0.07	0.17	LHS
87	09 Oct 15	15.360	1.20	1.00	0.025	1.20	0.03	0.07	LHS
88	09 Oct 15	15.390	1.10	0.90	0.075	0.99	0.07	0.17	LHS
89	09 Oct 15	15.520	1.20	1.00	0.025	1.20	0.03	0.07	LHS
90	09 Oct 15	15.570	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						4,779.12	210.77	488.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	4,779.12	210.77	488.95	
91	10 Oct 15	23.220	1.10	1.00	0.025	1.10	0.03	0.06	LHS
92	10 Oct 15	23.250	1.20	1.00	0.025	1.20	0.03	0.07	LHS
93	10 Oct 15	23.270	1.10	0.90	0.075	0.99	0.07	0.17	LHS
94	10 Oct 15	23.290	1.20	1.00	0.025	1.20	0.03	0.07	LHS
95	10 Oct 15	23.410	1.10	0.90	0.075	0.99	0.07	0.17	LHS
96	10 Oct 15	23.470	1.20	1.00	0.025	1.20	0.03	0.07	LHS
97	10 Oct 15	23.490	1.10	0.90	0.075	0.99	0.07	0.17	LHS
98	10 Oct 15	23.520	1.20	1.00	0.025	1.20	0.03	0.07	LHS
99	10 Oct 15	23.550	1.10	0.90	0.075	0.99	0.07	0.17	LHS
100	10 Oct 15	23.580	1.20	1.00	0.075	1.20	0.09	0.21	LHS
101	10 Oct 15	23.720	1.10	0.90	0.075	0.99	0.07	0.17	LHS
102	10 Oct 15	23.750	1.20	1.00	0.025	1.20	0.03	0.07	LHS
103	10 Oct 15	23.780	1.10	0.90	0.075	0.99	0.07	0.17	LHS
104	10 Oct 15	24.030	1.20	1.00	0.025	1.20	0.03	0.07	LHS
105	10 Oct 15	24.060	1.10	0.90	0.075	0.99	0.07	0.17	LHS
106	10 Oct 15	24.080	1.20	1.00	0.075	1.20	0.09	0.21	LHS
107	10 Oct 15	24.090	1.00	0.90	0.075	0.90	0.07	0.16	LHS
108	10 Oct 15	24.210	1.10	0.80	0.075	0.88	0.07	0.15	LHS
109	10 Oct 15	24.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
110	10 Oct 15	24.290	1.00	0.90	0.075	0.90	0.07	0.16	LHS
111	10 Oct 15	24.420	1.20	1.00	0.025	1.20	0.03	0.07	LHS
112	10 Oct 15	24.450	1.10	0.90	0.075	0.99	0.07	0.17	LHS
113	10 Oct 15	24.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
114	10 Oct 15	24.520	1.10	0.90	0.075	0.99	0.07	0.17	LHS
115	10 Oct 15	24.560	1.20	1.00	0.025	1.20	0.03	0.07	LHS
116	10 Oct 15	24.590	1.10	0.90	0.075	0.99	0.07	0.17	LHS
117	10 Oct 15	24.620	1.20	1.00	0.025	1.20	0.03	0.07	LHS
118	10 Oct 15	24.650	1.10	0.90	0.075	0.99	0.07	0.17	LHS
119	10 Oct 15	24.680	1.00	0.80	0.075	0.80	0.06	0.14	LHS
120	10 Oct 15	24.840	1.20	1.00	0.025	1.20	0.03	0.07	LHS
CARRIED FORWARD :						4,811.39	212.42	492.77	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:				-	-	4,811.39	212.42	492.77	
121	11 Oct 15	2.210	1.00	0.90	0.075	0.90	0.07	0.16	LHS
122	11 Oct 15	2.250	1.10	0.80	0.075	0.88	0.07	0.15	LHS
123	11 Oct 15	2.280	1.00	0.70	0.075	0.70	0.05	0.12	LHS
124	11 Oct 15	2.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
125	11 Oct 15	2.310	1.20	1.00	0.025	1.20	0.03	0.07	LHS
126	11 Oct 15	2.350	1.10	0.90	0.075	0.99	0.07	0.17	LHS
127	11 Oct 15	2.380	1.20	1.00	0.025	1.20	0.03	0.07	LHS
128	11 Oct 15	2.420	1.10	0.90	0.075	0.99	0.07	0.17	LHS
129	11 Oct 15	2.460	1.20	1.00	0.025	1.20	0.03	0.07	LHS
130	11 Oct 15	2.490	1.00	0.70	0.075	0.70	0.05	0.12	LHS
131	11 Oct 15	4.020	1.10	0.90	0.075	0.99	0.07	0.17	LHS
132	11 Oct 15	4.050	1.20	1.00	0.025	1.20	0.03	0.07	LHS
133	11 Oct 15	4.080	1.10	0.90	0.075	0.99	0.07	0.17	LHS
134	11 Oct 15	4.210	1.00	0.90	0.075	0.90	0.07	0.16	LHS
135	11 Oct 15	4.240	1.10	0.90	0.075	0.99	0.07	0.17	LHS
136	11 Oct 15	4.280	1.00	0.70	0.075	0.70	0.05	0.12	LHS
137	11 Oct 15	5.320	1.10	0.90	0.075	0.99	0.07	0.17	LHS
138	11 Oct 15	5.350	1.20	1.00	0.025	1.20	0.03	0.07	LHS
139	11 Oct 15	5.380	1.10	0.90	0.025	0.99	0.02	0.06	LHS
140	11 Oct 15	5.520	1.20	1.00	0.025	1.20	0.03	0.07	LHS
141	11 Oct 15	5.560	1.10	0.90	0.075	0.99	0.07	0.17	LHS
142	11 Oct 15	5.590	1.00	0.70	0.075	0.70	0.05	0.12	LHS
143	11 Oct 15	6.120	1.10	0.90	0.075	0.99	0.07	0.17	LHS
144	11 Oct 15	6.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
145	11 Oct 15	6.170	1.10	0.90	0.075	0.99	0.07	0.17	LHS
146	11 Oct 15	6.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
147	11 Oct 15	7.230	1.10	0.90	0.075	0.99	0.07	0.17	LHS
148	11 Oct 15	7.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
149	11 Oct 15	7.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
150	11 Oct 15	8.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
CARRIED FORWARD:						4,841.74	214.05	496.54	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	4,841.74	214.05	496.54	
151	12 Oct 15	15.510	1.10	0.90	0.075	0.99	0.07	0.17	LHS
152	12 Oct 15	15.550	1.20	1.00	0.025	1.20	0.03	0.07	LHS
153	12 Oct 15	15.570	1.10	0.90	0.075	0.99	0.07	0.17	LHS
154	12 Oct 15	15.590	1.00	0.80	0.075	0.80	0.06	0.14	LHS
155	12 Oct 15	15.710	1.10	0.90	0.075	0.99	0.07	0.17	LHS
156	12 Oct 15	15.750	1.20	1.00	0.025	1.20	0.03	0.07	LHS
157	12 Oct 15	15.780	1.10	0.90	0.075	0.99	0.07	0.17	LHS
158	12 Oct 15	15.810	1.20	1.00	0.025	1.20	0.03	0.07	LHS
159	12 Oct 15	15.850	1.00	0.90	0.075	0.90	0.07	0.16	LHS
160	12 Oct 15	15.890	1.10	0.70	0.075	0.77	0.06	0.13	LHS
161	12 Oct 15	16.320	1.00	0.80	0.075	0.80	0.06	0.14	LHS
162	12 Oct 15	16.360	1.10	0.90	0.075	0.99	0.07	0.17	LHS
163	12 Oct 15	16.390	1.20	1.00	0.025	1.20	0.03	0.07	LHS
164	12 Oct 15	16.520	1.10	0.90	0.075	0.99	0.07	0.17	LHS
165	12 Oct 15	16.560	1.20	1.00	0.025	1.20	0.03	0.07	LHS
166	12 Oct 15	16.590	1.10	0.90	0.075	0.99	0.07	0.17	LHS
167	12 Oct 15	16.710	1.00	0.80	0.075	0.80	0.06	0.14	LHS
168	12 Oct 15	16.750	1.10	0.90	0.075	0.99	0.07	0.17	LHS
169	12 Oct 15	16.790	1.20	1.00	0.025	1.20	0.03	0.07	LHS
170	12 Oct 15	16.810	1.00	0.80	0.075	0.80	0.06	0.14	LHS
171	12 Oct 15	16.850	1.10	0.90	0.075	0.99	0.07	0.17	LHS
172	12 Oct 15	16.890	1.00	0.80	0.075	0.80	0.06	0.14	LHS
173	12 Oct 15	17.410	1.10	0.90	0.075	0.99	0.07	0.17	LHS
174	12 Oct 15	17.450	1.00	0.80	0.075	0.80	0.06	0.14	LHS
175	12 Oct 15	17.480	1.20	1.00	0.025	1.20	0.03	0.07	LHS
176	12 Oct 15	17.620	1.10	0.90	0.075	0.99	0.07	0.17	LHS
177	12 Oct 15	17.650	1.20	1.00	0.025	1.20	0.03	0.07	LHS
178	12 Oct 15	17.690	1.10	0.90	0.075	0.99	0.07	0.17	LHS
179	12 Oct 15	18.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
180	12 Oct 15	18.370	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						4,871.88	215.77	500.54	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	4,871.88	215.77	500.54	
181	13 Oct 15	18.420	1.10	0.90	0.075	0.99	0.07	0.17	LHS
182	13 Oct 15	18.460	1.20	1.00	0.025	1.20	0.03	0.07	LHS
183	13 Oct 15	18.490	1.10	0.90	0.075	0.99	0.07	0.17	LHS
184	13 Oct 15	18.610	1.20	1.00	0.025	1.20	0.03	0.07	LHS
185	13 Oct 15	18.650	1.10	0.90	0.075	0.99	0.07	0.17	LHS
186	13 Oct 15	18.680	1.00	0.70	0.075	0.70	0.05	0.12	LHS
187	13 Oct 15	18.810	1.20	1.00	0.025	1.20	0.03	0.07	LHS
188	13 Oct 15	18.850	1.10	0.90	0.075	0.99	0.07	0.17	LHS
189	13 Oct 15	18.870	1.20	1.00	0.025	1.20	0.03	0.07	LHS
190	13 Oct 15	18.890	1.10	0.90	0.075	0.99	0.07	0.17	LHS
191	13 Oct 15	19.030	1.20	1.00	0.025	1.20	0.03	0.07	LHS
192	13 Oct 15	19.060	1.10	0.90	0.075	0.99	0.07	0.17	LHS
193	13 Oct 15	19.090	1.20	1.00	0.025	1.20	0.03	0.07	LHS
194	13 Oct 15	19.095	1.10	0.90	0.075	0.99	0.07	0.17	LHS
195	13 Oct 15	19.310	1.20	1.00	0.025	1.20	0.03	0.07	LHS
196	13 Oct 15	19.350	1.10	0.90	0.075	0.99	0.07	0.17	LHS
197	13 Oct 15	19.370	1.20	1.00	0.025	1.20	0.03	0.07	LHS
198	13 Oct 15	19.390	1.10	0.90	0.075	0.99	0.07	0.17	LHS
199	13 Oct 15	19.510	1.20	1.00	0.025	1.20	0.03	0.07	LHS
200	13 Oct 15	19.550	1.10	0.90	0.075	0.99	0.07	0.17	LHS
201	13 Oct 15	19.570	1.20	1.00	0.025	1.20	0.03	0.07	LHS
202	13 Oct 15	20.220	1.10	0.90	0.075	0.99	0.07	0.17	LHS
203	13 Oct 15	20.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
204	13 Oct 15	20.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
205	13 Oct 15	20.420	1.00	0.70	0.075	0.70	0.05	0.12	LHS
206	13 Oct 15	20.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
207	13 Oct 15	20.490	1.00	0.80	0.075	0.80	0.06	0.14	LHS
208	13 Oct 15	21.120	1.10	0.90	0.075	0.99	0.07	0.17	LHS
209	13 Oct 15	21.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
210	13 Oct 15	21.180	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						4,903.33	217.40	504.34	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	4,903.33	217.40	504.34	
211	14 Oct 15	24.110	1.10	0.90	0.075	0.99	0.07	0.17	LHS
212	14 Oct 15	24.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
213	14 Oct 15	24.170	1.10	0.90	0.075	0.99	0.07	0.17	LHS
214	14 Oct 15	24.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
215	14 Oct 15	24.320	1.00	0.70	0.075	0.70	0.05	0.12	LHS
216	14 Oct 15	24.350	1.10	0.90	0.075	0.99	0.07	0.17	LHS
217	14 Oct 15	24.380	1.20	1.00	0.025	1.20	0.03	0.07	LHS
218	14 Oct 15	24.390	1.10	0.90	0.075	0.99	0.07	0.17	LHS
219	14 Oct 15	24.520	1.20	1.00	0.025	1.20	0.03	0.07	LHS
220	14 Oct 15	24.540	1.00	0.70	0.075	0.70	0.05	0.12	LHS
221	14 Oct 15	24.580	1.10	0.90	0.075	0.99	0.07	0.17	LHS
222	14 Oct 15	24.720	1.20	1.00	0.025	1.20	0.03	0.07	LHS
223	14 Oct 15	24.750	1.10	0.90	0.075	0.99	0.07	0.17	LHS
224	14 Oct 15	24.770	1.20	1.00	0.025	1.20	0.03	0.07	LHS
225	14 Oct 15	24.790	1.00	0.90	0.075	0.90	0.07	0.16	LHS
226	14 Oct 15	25.020	1.20	1.00	0.025	1.20	0.03	0.07	LHS
227	14 Oct 15	25.050	1.10	0.90	0.075	0.99	0.07	0.17	LHS
228	14 Oct 15	25.080	1.20	1.00	0.025	1.20	0.03	0.07	LHS
229	14 Oct 15	25.090	1.10	0.90	0.075	0.99	0.07	0.17	LHS
230	14 Oct 15	25.210	1.20	1.00	0.025	1.20	0.03	0.07	LHS
231	14 Oct 15	25.250	1.10	0.90	0.075	0.99	0.07	0.17	LHS
232	14 Oct 15	25.280	1.20	1.00	0.025	1.20	0.03	0.07	LHS
233	14 Oct 15	25.310	1.00	0.90	0.075	0.90	0.07	0.16	LHS
234	14 Oct 15	25.350	1.10	0.80	0.075	0.88	0.07	0.15	LHS
235	14 Oct 15	25.380	1.00	0.90	0.075	0.90	0.07	0.16	LHS
236	14 Oct 15	25.420	1.20	1.00	0.025	1.20	0.03	0.07	LHS
237	14 Oct 15	25.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
238	14 Oct 15	25.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
239	14 Oct 15	25.610	1.10	0.90	0.075	0.99	0.07	0.17	LHS
240	14 Oct 15	25.670	1.20	1.00	0.025	1.20	0.03	0.07	LHS
CARRIED FORWARD :						4,934.80	218.98	508.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	4,934.80	218.98	508.00	
241	15 Oct 15	25.290	1.20	1.00	0.025	1.20	0.03	0.07	RHS
242	15 Oct 15	25.240	1.10	0.90	0.075	0.99	0.07	0.17	RHS
243	15 Oct 15	25.220	1.20	1.00	0.025	1.20	0.03	0.07	RHS
244	15 Oct 15	25.490	1.10	0.90	0.075	0.99	0.07	0.17	RHS
245	15 Oct 15	25.450	1.20	1.00	0.025	1.20	0.03	0.07	RHS
246	15 Oct 15	25.420	1.10	0.90	0.075	0.99	0.07	0.17	RHS
247	15 Oct 15	25.410	1.00	0.90	0.075	0.90	0.07	0.16	RHS
248	15 Oct 15	25.400	1.10	0.80	0.075	0.88	0.07	0.15	RHS
249	15 Oct 15	25.290	1.00	0.70	0.075	0.70	0.05	0.12	RHS
250	15 Oct 15	25.240	1.10	0.90	0.075	0.99	0.07	0.17	RHS
251	15 Oct 15	25.210	1.20	1.00	0.025	1.20	0.03	0.07	RHS
252	15 Oct 15	25.180	1.10	0.90	0.075	0.99	0.07	0.17	RHS
253	15 Oct 15	25.140	1.20	1.00	0.025	1.20	0.03	0.07	RHS
254	15 Oct 15	25.110	1.10	0.90	0.075	0.99	0.07	0.17	RHS
255	15 Oct 15	25.090	1.20	1.00	0.025	1.20	0.03	0.07	RHS
256	15 Oct 15	25.050	1.10	0.90	0.075	0.99	0.07	0.17	RHS
257	15 Oct 15	25.010	1.20	1.00	0.025	1.20	0.03	0.07	RHS
258	15 Oct 15	25.000	1.10	0.90	0.075	0.99	0.07	0.17	RHS
259	15 Oct 15	24.990	1.00	0.70	0.075	0.70	0.05	0.12	RHS
260	15 Oct 15	24.950	1.10	0.90	0.075	0.99	0.07	0.17	RHS
261	15 Oct 15	24.930	1.00	0.80	0.075	0.80	0.06	0.14	RHS
262	15 Oct 15	24.910	1.10	0.90	0.075	0.99	0.07	0.17	RHS
263	15 Oct 15	24.890	1.20	1.00	0.075	1.20	0.09	0.21	RHS
264	15 Oct 15	24.840	1.10	0.90	0.075	0.99	0.07	0.17	RHS
265	15 Oct 15	24.820	1.00	0.80	0.075	0.80	0.06	0.14	RHS
266	15 Oct 15	24.790	1.10	0.90	0.075	0.99	0.07	0.17	RHS
267	15 Oct 15	24.740	1.20	1.00	0.025	1.20	0.03	0.07	RHS
268	15 Oct 15	24.710	1.00	0.80	0.075	0.80	0.06	0.14	RHS
269	15 Oct 15	24.700	1.10	0.90	0.075	0.99	0.07	0.17	RHS
270	15 Oct 15	24.560	1.20	1.00	0.025	1.20	0.03	0.07	RHS
CARRIED FORWARD :						4,965.25	220.73	512.05	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	4,965.25	220.73	512.05	
271	16 Oct 15	24.390	1.10	0.90	0.075	0.99	0.07	0.17	RHS
272	16 Oct 15	24.350	1.20	1.00	0.025	1.20	0.03	0.07	RHS
273	16 Oct 15	24.320	1.10	0.90	0.075	0.99	0.07	0.17	RHS
274	16 Oct 15	24.280	1.20	1.00	0.025	1.20	0.03	0.07	RHS
275	16 Oct 15	24.240	1.10	0.90	0.075	0.99	0.07	0.17	RHS
276	16 Oct 15	24.210	1.00	0.80	0.075	0.80	0.06	0.14	RHS
277	16 Oct 15	23.990	1.10	0.90	0.075	0.99	0.07	0.17	RHS
278	16 Oct 15	23.940	1.20	1.00	0.025	1.20	0.03	0.07	RHS
279	16 Oct 15	23.920	1.10	0.90	0.075	0.99	0.07	0.17	RHS
280	16 Oct 15	23.900	1.00	0.70	0.075	0.70	0.05	0.12	RHS
281	16 Oct 15	23.890	1.10	0.80	0.075	0.88	0.07	0.15	RHS
282	16 Oct 15	23.840	1.00	0.90	0.075	0.90	0.07	0.16	RHS
283	16 Oct 15	23.810	1.10	0.80	0.075	0.88	0.07	0.15	RHS
284	16 Oct 15	23.690	1.20	1.00	0.025	1.20	0.03	0.07	RHS
285	16 Oct 15	23.650	1.10	0.90	0.075	0.99	0.07	0.17	RHS
286	16 Oct 15	23.620	1.00	0.70	0.075	0.70	0.05	0.12	RHS
287	16 Oct 15	23.490	1.10	0.80	0.075	0.88	0.07	0.15	RHS
288	16 Oct 15	23.440	1.00	0.90	0.075	0.90	0.07	0.16	RHS
289	16 Oct 15	23.410	1.20	1.00	0.025	1.20	0.03	0.07	RHS
290	16 Oct 15	23.290	1.10	0.70	0.075	0.77	0.06	0.13	RHS
291	16 Oct 15	23.240	1.00	0.80	0.075	0.80	0.06	0.14	RHS
292	16 Oct 15	23.210	1.20	1.00	0.025	1.20	0.03	0.07	RHS
293	16 Oct 15	23.190	1.00	0.70	0.075	0.70	0.05	0.12	RHS
294	16 Oct 15	23.140	1.10	0.80	0.075	0.88	0.07	0.15	RHS
295	16 Oct 15	23.110	1.20	1.00	0.025	1.20	0.03	0.07	RHS
296	16 Oct 15	23.090	1.00	0.90	0.075	0.90	0.07	0.16	RHS
297	16 Oct 15	23.040	1.10	0.80	0.075	0.88	0.07	0.15	RHS
298	16 Oct 15	23.010	1.00	0.70	0.075	0.70	0.05	0.12	RHS
299	16 Oct 15	23.000	1.20	1.00	0.025	1.20	0.03	0.07	RHS
300	16 Oct 15	22.960	1.10	0.90	0.075	0.99	0.07	0.17	RHS
CARRIED FORWARD :						4,994.05	222.41	515.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	4,994.05	222.41	515.95	
301	17 Oct 15	21.210	1.20	1.00	0.025	1.20	0.03	0.07	LHS
302	17 Oct 15	21.250	1.10	0.90	0.075	0.99	0.07	0.17	LHS
303	17 Oct 15	21.270	1.20	1.00	0.025	1.20	0.03	0.07	LHS
304	17 Oct 15	21.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
305	17 Oct 15	21.420	1.20	1.00	0.025	1.20	0.03	0.07	LHS
306	17 Oct 15	21.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
307	17 Oct 15	21.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
308	17 Oct 15	23.020	1.10	0.90	0.075	0.99	0.07	0.17	LHS
309	17 Oct 15	23.050	1.20	1.00	0.025	1.20	0.03	0.07	LHS
310	17 Oct 15	23.070	1.10	0.80	0.075	0.88	0.07	0.15	LHS
311	17 Oct 15	23.090	1.20	1.00	0.025	1.20	0.03	0.07	LHS
312	17 Oct 15	23.110	1.10	0.90	0.075	0.99	0.07	0.17	LHS
313	17 Oct 15	23.140	1.20	1.00	0.025	1.20	0.03	0.07	LHS
314	17 Oct 15	23.170	1.00	0.90	0.075	0.90	0.07	0.16	LHS
315	17 Oct 15	23.190	1.10	0.70	0.075	0.77	0.06	0.13	LHS
316	17 Oct 15	19.890	1.20	1.00	0.025	1.20	0.03	0.07	RHS
317	17 Oct 15	19.850	1.00	0.80	0.075	0.80	0.06	0.14	RHS
318	17 Oct 15	19.820	1.10	0.90	0.075	0.99	0.07	0.17	RHS
319	17 Oct 15	19.790	12.00	1.00	0.025	12.00	0.30	0.70	RHS
320	17 Oct 15	19.750	1.10	0.90	0.075	0.99	0.07	0.17	RHS
321	17 Oct 15	19.720	1.20	1.00	0.025	1.20	0.03	0.07	RHS
322	17 Oct 15	19.680	1.10	0.90	0.025	0.99	0.02	0.06	RHS
323	17 Oct 15	19.640	1.00	0.70	0.075	0.70	0.05	0.12	RHS
324	17 Oct 15	19.620	1.10	0.90	0.075	0.99	0.07	0.17	RHS
325	17 Oct 15	19.480	1.00	0.80	0.075	0.80	0.06	0.14	RHS
326	17 Oct 15	19.440	1.10	0.90	0.075	0.99	0.07	0.17	RHS
327	17 Oct 15	19.420	1.00	0.80	0.075	0.80	0.06	0.14	RHS
328	17 Oct 15	19.400	1.20	1.00	0.025	1.20	0.03	0.07	RHS
329	17 Oct 15	18.890	1.00	0.70	0.075	0.70	0.05	0.12	RHS
330	17 Oct 15	18.840	1.10	0.90	0.075	0.99	0.07	0.17	RHS
CARRIED FORWARD :						5,035.29	224.25	520.22	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,035.29	224.25	520.22	
331	18 Oct 15	18.390	1.20	1.00	0.025	1.20	0.03	0.07	RHS
332	18 Oct 15	18.350	1.10	0.90	0.075	0.99	0.07	0.17	RHS
333	18 Oct 15	18.310	1.00	0.70	0.075	0.70	0.05	0.12	RHS
334	18 Oct 15	18.290	1.10	0.90	0.075	0.99	0.07	0.17	RHS
335	18 Oct 15	18.250	1.20	1.00	0.025	1.20	0.03	0.07	RHS
336	18 Oct 15	18.230	1.10	0.90	0.075	0.99	0.07	0.17	RHS
337	18 Oct 15	18.210	1.20	1.00	0.025	1.20	0.03	0.07	RHS
338	18 Oct 15	18.190	1.10	0.90	0.075	0.99	0.07	0.17	RHS
339	18 Oct 15	18.150	1.20	1.00	0.025	1.20	0.03	0.07	RHS
340	18 Oct 15	18.120	1.10	0.90	0.075	0.99	0.07	0.17	RHS
341	18 Oct 15	18.100	1.20	1.00	0.025	1.20	0.03	0.07	RHS
342	18 Oct 15	18.090	1.10	0.90	0.075	0.99	0.07	0.17	RHS
343	18 Oct 15	18.050	1.20	1.00	0.025	1.20	0.03	0.07	RHS
344	18 Oct 15	18.020	1.00	0.90	0.075	0.90	0.07	0.16	RHS
345	18 Oct 15	18.010	1.20	1.00	0.025	1.20	0.03	0.07	RHS
346	18 Oct 15	18.000	1.10	0.90	0.075	0.99	0.07	0.17	RHS
347	18 Oct 15	17.980	1.20	1.00	0.025	1.20	0.03	0.07	RHS
348	18 Oct 15	17.940	1.10	0.90	0.075	0.99	0.07	0.17	RHS
349	18 Oct 15	17.910	1.20	1.00	0.025	1.20	0.03	0.07	RHS
350	18 Oct 15	17.880	1.10	0.90	0.075	0.99	0.07	0.17	RHS
351	18 Oct 15	17.840	1.20	1.00	0.025	1.20	0.03	0.07	RHS
352	18 Oct 15	17.810	1.10	0.90	0.075	0.99	0.07	0.17	RHS
353	18 Oct 15	17.790	1.20	1.00	0.025	1.20	0.03	0.07	RHS
354	18 Oct 15	17.950	1.10	0.90	0.075	0.99	0.07	0.17	RHS
355	18 Oct 15	17.920	1.20	1.00	0.025	1.20	0.03	0.07	RHS
356	18 Oct 15	17.790	1.10	0.90	0.075	0.99	0.07	0.17	RHS
357	18 Oct 15	17.740	1.20	1.00	0.025	1.20	0.03	0.07	RHS
358	18 Oct 15	17.720	1.00	0.90	0.075	0.90	0.07	0.16	RHS
359	18 Oct 15	17.700	1.20	1.00	0.025	1.20	0.03	0.07	RHS
360	18 Oct 15	17.560	1.10	0.90	0.075	0.99	0.07	0.17	RHS
CARRIED FORWARD :						5,067.46	225.82	523.87	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,067.46	225.82	523.87	
361	19 Oct 15	17.290	1.20	1.00	0.025	1.20	0.03	0.07	RHS
362	19 Oct 15	17.250	1.10	0.90	0.075	0.99	0.07	0.17	RHS
363	19 Oct 15	17.210	1.20	1.00	0.025	1.20	0.03	0.07	RHS
364	19 Oct 15	17.190	1.10	0.90	0.075	0.99	0.07	0.17	RHS
365	19 Oct 15	17.140	1.20	1.00	0.025	1.20	0.03	0.07	RHS
366	19 Oct 15	17.110	1.10	0.90	0.075	0.99	0.07	0.17	RHS
367	19 Oct 15	17.090	1.00	0.80	0.075	0.80	0.06	0.14	RHS
368	19 Oct 15	17.040	1.10	0.90	0.075	0.99	0.07	0.17	RHS
369	19 Oct 15	17.010	1.20	1.00	0.025	1.20	0.03	0.07	RHS
370	19 Oct 15	16.980	1.10	0.90	0.075	0.99	0.07	0.17	RHS
371	19 Oct 15	16.950	1.20	1.00	0.025	1.20	0.03	0.07	RHS
372	19 Oct 15	16.920	1.10	0.90	0.075	0.99	0.07	0.17	RHS
373	19 Oct 15	16.910	1.00	0.80	0.075	0.80	0.06	0.14	RHS
374	19 Oct 15	16.890	1.10	0.90	0.075	0.99	0.07	0.17	RHS
375	19 Oct 15	16.850	1.20	1.00	0.025	1.20	0.03	0.07	RHS
376	19 Oct 15	16.820	1.10	0.90	0.075	0.99	0.07	0.17	RHS
377	19 Oct 15	16.800	1.00	0.80	0.075	0.80	0.06	0.14	RHS
378	19 Oct 15	16.790	1.10	0.90	0.075	0.99	0.07	0.17	RHS
379	19 Oct 15	16.750	1.00	0.80	0.075	0.80	0.06	0.14	RHS
380	19 Oct 15	16.710	1.10	0.90	0.075	0.99	0.07	0.17	RHS
381	19 Oct 15	16.690	1.20	1.00	0.025	1.20	0.03	0.07	RHS
382	19 Oct 15	16.650	1.10	0.90	0.075	0.99	0.07	0.17	RHS
383	19 Oct 15	16.630	1.20	1.00	0.025	1.20	0.03	0.07	RHS
384	19 Oct 15	16.620	1.10	0.90	0.075	0.99	0.07	0.17	RHS
385	19 Oct 15	16.490	1.00	0.80	0.075	0.80	0.06	0.14	RHS
386	19 Oct 15	16.450	1.10	0.90	0.075	0.99	0.07	0.17	RHS
387	19 Oct 15	16.410	1.00	0.80	0.075	0.80	0.06	0.14	RHS
388	19 Oct 15	16.400	1.10	0.90	0.075	0.99	0.07	0.17	RHS
389	19 Oct 15	16.290	1.00	0.80	0.075	0.80	0.06	0.14	RHS
390	19 Oct 15	16.240	1.10	0.70	0.075	0.77	0.06	0.13	RHS
CARRIED FORWARD :						5,097.29	227.58	527.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	5,097.29	227.58	527.95	
391	20 Oct 15	15.990	1.10	0.90	0.075	0.99	0.07	0.17	RHS
392	20 Oct 15	15.950	1.20	1.00	0.025	1.20	0.03	0.07	RHS
393	20 Oct 15	15.920	1.10	0.90	0.075	0.99	0.07	0.17	RHS
394	20 Oct 15	15.890	1.20	1.00	0.025	1.20	0.03	0.07	RHS
395	20 Oct 15	15.840	1.10	0.90	0.075	0.99	0.07	0.17	RHS
396	20 Oct 15	15.810	1.00	0.90	0.075	0.90	0.07	0.16	RHS
397	20 Oct 15	15.790	1.20	1.00	0.025	1.20	0.03	0.07	RHS
398	20 Oct 15	15.740	1.10	0.90	0.075	0.99	0.07	0.17	RHS
399	20 Oct 15	15.720	1.00	0.90	0.075	0.90	0.07	0.16	RHS
400	20 Oct 15	15.690	1.10	0.80	0.075	0.88	0.07	0.15	RHS
401	20 Oct 15	15.640	1.00	0.90	0.075	0.90	0.07	0.16	RHS
402	20 Oct 15	15.620	1.10	0.80	0.075	0.88	0.07	0.15	RHS
403	20 Oct 15	15.610	1.00	0.90	0.075	0.90	0.07	0.16	RHS
404	20 Oct 15	15.590	1.20	1.00	0.025	1.20	0.03	0.07	RHS
405	20 Oct 15	15.540	1.10	0.90	0.075	0.99	0.07	0.17	RHS
406	20 Oct 15	15.520	1.20	1.00	0.025	1.20	0.03	0.07	RHS
407	20 Oct 15	15.490	1.10	0.90	0.075	0.99	0.07	0.17	RHS
408	20 Oct 15	15.440	1.20	1.00	0.025	1.20	0.03	0.07	RHS
409	20 Oct 15	15.420	1.10	0.90	0.075	0.99	0.07	0.17	RHS
410	20 Oct 15	15.390	1.00	0.80	0.075	0.80	0.06	0.14	RHS
411	20 Oct 15	15.340	1.10	0.90	0.075	0.99	0.07	0.17	RHS
412	20 Oct 15	15.310	1.20	1.00	0.025	1.20	0.03	0.07	RHS
413	20 Oct 15	15.290	1.10	0.90	0.075	0.99	0.07	0.17	RHS
414	20 Oct 15	15.250	1.00	0.80	0.075	0.80	0.06	0.14	RHS
415	20 Oct 15	15.220	1.10	0.90	0.075	0.99	0.07	0.17	RHS
416	20 Oct 15	15.200	1.00	0.80	0.075	0.80	0.06	0.14	RHS
417	20 Oct 15	15.200	1.10	0.90	0.075	0.99	0.07	0.17	RHS
418	20 Oct 15	15.090	1.00	0.80	0.075	0.80	0.06	0.14	RHS
419	20 Oct 15	15.040	1.10	0.90	0.075	0.99	0.07	0.17	RHS
420	20 Oct 15	15.010	1.20	1.00	0.025	1.20	0.03	0.07	RHS
TOTAL :						5,127.33	229.35	532.06	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						1,614.76	71.98	167.00	
1	06 Oct 15	11.120	1.10	0.90	0.075	0.99	0.07	0.17	LHS
2	06 Oct 15	11.150	1.00	0.70	0.075	0.70	0.05	0.12	LHS
3	06 Oct 15	11.180	1.20	1.00	0.025	1.20	0.03	0.07	LHS
4	06 Oct 15	11.190	1.10	0.90	0.075	0.99	0.07	0.17	LHS
5	06 Oct 15	11.310	1.20	1.00	0.025	1.20	0.03	0.07	LHS
6	06 Oct 15	11.340	1.00	0.70	0.075	0.70	0.05	0.12	LHS
7	06 Oct 15	11.310	1.10	0.90	0.075	0.99	0.07	0.17	LHS
8	06 Oct 15	11.340	1.20	1.00	0.025	1.20	0.03	0.07	LHS
9	06 Oct 15	11.360	1.00	0.70	0.075	0.70	0.05	0.12	LHS
10	06 Oct 15	11.390	1.10	1.00	0.075	1.10	0.08	0.19	LHS
11	06 Oct 15	11.520	1.00	0.80	0.075	0.80	0.06	0.14	LHS
12	06 Oct 15	11.560	1.10	0.90	0.075	0.99	0.07	0.17	LHS
13	06 Oct 15	11.720	1.20	1.00	0.025	1.20	0.03	0.07	LHS
14	06 Oct 15	11.750	1.10	0.90	0.075	0.99	0.07	0.17	LHS
15	06 Oct 15	11.780	1.20	1.00	0.025	1.20	0.03	0.07	LHS
16	06 Oct 15	11.790	1.10	0.90	0.075	0.99	0.07	0.17	LHS
17	06 Oct 15	12.030	1.00	0.70	0.075	0.70	0.05	0.12	LHS
18	06 Oct 15	12.060	1.10	0.90	0.075	0.99	0.07	0.17	LHS
19	06 Oct 15	12.090	1.00	0.80	0.075	0.80	0.06	0.14	LHS
20	06 Oct 15	12.095	1.10	0.90	0.075	0.99	0.07	0.17	LHS
21	06 Oct 15	12.140	1.20	1.00	0.025	1.20	0.03	0.07	LHS
22	06 Oct 15	12.170	1.10	0.90	0.075	0.99	0.07	0.17	LHS
23	06 Oct 15	12.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
24	06 Oct 15	12.220	1.10	0.90	0.075	0.99	0.07	0.17	LHS
25	06 Oct 15	12.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
26	06 Oct 15	12.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
27	06 Oct 15	12.410	1.20	1.00	0.025	1.20	0.03	0.07	LHS
28	06 Oct 15	12.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
29	06 Oct 15	12.490	1.20	1.00	0.025	1.20	0.03	0.07	LHS
30	06 Oct 15	12.540	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						1,645.13	73.66	170.89	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,645.13	73.66	170.89	
31	08 Oct 15	12.610	1.20	1.00	0.025	1.20	0.03	0.07	LHS
32	08 Oct 15	12.630	1.10	0.90	0.075	0.99	0.07	0.17	LHS
33	08 Oct 15	12.670	1.20	1.00	0.025	1.20	0.03	0.07	LHS
34	08 Oct 15	12.690	1.10	0.90	0.075	0.99	0.07	0.17	LHS
35	08 Oct 15	12.710	1.20	1.00	0.025	1.20	0.03	0.07	LHS
36	08 Oct 15	12.740	1.10	0.90	0.075	0.99	0.07	0.17	LHS
37	08 Oct 15	12.770	1.20	1.00	0.025	1.20	0.03	0.07	LHS
38	08 Oct 15	12.790	1.10	0.90	0.075	0.99	0.07	0.17	LHS
39	08 Oct 15	12.820	1.20	1.00	0.025	1.20	0.03	0.07	LHS
40	08 Oct 15	12.850	1.10	0.90	0.075	0.99	0.07	0.17	LHS
41	08 Oct 15	12.880	1.20	1.00	0.025	1.20	0.03	0.07	LHS
42	08 Oct 15	12.890	1.00	0.90	0.075	0.90	0.07	0.16	LHS
43	08 Oct 15	13.010	1.20	1.00	0.025	1.20	0.03	0.07	LHS
44	08 Oct 15	13.040	1.10	0.90	0.075	0.99	0.07	0.17	LHS
45	08 Oct 15	13.060	1.00	0.80	0.075	0.80	0.06	0.14	LHS
46	08 Oct 15	13.090	1.10	0.90	0.075	0.99	0.07	0.17	LHS
47	08 Oct 15	13.095	1.20	1.00	0.025	1.20	0.03	0.07	LHS
48	08 Oct 15	13.230	1.10	0.90	0.075	0.99	0.07	0.17	LHS
49	08 Oct 15	13.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
50	08 Oct 15	13.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
51	08 Oct 15	13.420	1.00	0.80	0.075	0.80	0.06	0.14	LHS
52	08 Oct 15	13.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
53	08 Oct 15	13.490	1.00	0.80	0.075	0.80	0.06	0.14	LHS
54	08 Oct 15	13.510	1.10	0.90	0.075	0.99	0.07	0.17	LHS
55	08 Oct 15	13.550	1.20	1.00	0.025	1.20	0.03	0.07	LHS
56	08 Oct 15	13.570	1.10	0.90	0.075	0.99	0.07	0.17	LHS
57	08 Oct 15	13.590	1.00	0.80	0.075	0.80	0.06	0.14	LHS
58	08 Oct 15	13.620	1.20	1.00	0.025	1.20	0.03	0.07	LHS
59	08 Oct 15	13.650	1.10	0.90	0.075	0.99	0.07	0.17	LHS
60	08 Oct 15	13.690	1.20	1.00	0.025	1.20	0.03	0.07	LHS
CARRIED FORWARD :						1,676.50	75.29	174.68	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	1,676.50	75.29	174.68	
61	09 Oct 15	13.810	1.00	0.90	0.075	0.90	0.07	0.16	LHS
62	09 Oct 15	13.850	1.10	0.70	0.075	0.77	0.06	0.13	LHS
63	09 Oct 15	13.870	1.20	1.00	0.025	1.20	0.03	0.07	LHS
64	09 Oct 15	13.890	1.10	0.90	0.075	0.99	0.07	0.17	LHS
65	09 Oct 15	13.920	1.20	1.00	0.025	1.20	0.03	0.07	LHS
66	09 Oct 15	13.950	1.10	0.90	0.075	0.99	0.07	0.17	LHS
67	09 Oct 15	13.970	1.20	1.00	0.025	1.20	0.03	0.07	LHS
68	09 Oct 15	13.990	1.10	0.90	0.075	0.99	0.07	0.17	LHS
69	09 Oct 15	14.120	1.00	0.80	0.075	0.80	0.06	0.14	LHS
70	09 Oct 15	14.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
71	09 Oct 15	14.170	1.10	0.90	0.075	0.99	0.07	0.17	LHS
72	09 Oct 15	14.190	1.20	1.00	0.025	1.20	0.03	0.07	LHS
73	09 Oct 15	14.220	1.10	0.90	0.075	0.99	0.07	0.17	LHS
74	09 Oct 15	14.250	1.20	1.00	0.025	1.20	0.03	0.07	LHS
75	09 Oct 15	14.280	1.10	0.90	0.075	0.99	0.07	0.17	LHS
76	09 Oct 15	14.290	1.20	1.00	0.025	1.20	0.03	0.07	LHS
77	09 Oct 15	14.320	1.10	0.90	0.075	0.99	0.07	0.17	LHS
78	09 Oct 15	14.360	1.20	1.00	0.025	1.20	0.03	0.07	LHS
79	09 Oct 15	14.390	1.10	0.90	0.075	0.99	0.07	0.17	LHS
80	09 Oct 15	14.420	1.20	1.00	0.025	1.20	0.03	0.07	LHS
81	09 Oct 15	14.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
82	09 Oct 15	14.490	1.00	0.70	0.075	0.70	0.05	0.12	LHS
83	09 Oct 15	14.610	1.20	1.00	0.025	1.20	0.03	0.07	LHS
84	09 Oct 15	14.650	1.10	0.90	0.075	0.99	0.07	0.17	LHS
85	09 Oct 15	14.680	1.20	1.00	0.025	1.20	0.03	0.07	LHS
86	09 Oct 15	14.690	1.10	0.90	0.075	0.99	0.07	0.17	LHS
87	09 Oct 15	14.710	1.20	1.00	0.025	1.20	0.03	0.07	LHS
88	09 Oct 15	14.730	1.00	0.90	0.075	0.90	0.07	0.16	LHS
89	09 Oct 15	14.780	1.10	0.70	0.075	0.77	0.06	0.13	LHS
90	09 Oct 15	14.830	1.20	1.00	0.025	1.20	0.03	0.07	LHS
CARRIED FORWARD :						1,707.83	76.86	178.32	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	1,707.83	76.86	178.32	
91	10 Oct 15	15.010	1.00	0.90	0.075	0.90	0.07	0.16	LHS
92	10 Oct 15	15.040	1.20	1.00	0.025	1.20	0.03	0.07	LHS
93	10 Oct 15	15.080	1.10	0.90	0.075	0.99	0.07	0.17	LHS
94	10 Oct 15	15.095	1.00	0.70	0.075	0.70	0.05	0.12	LHS
95	10 Oct 15	15.120	1.10	0.80	0.075	0.88	0.07	0.15	LHS
96	10 Oct 15	15.160	1.20	1.00	0.025	1.20	0.03	0.07	LHS
97	10 Oct 15	15.190	1.00	0.80	0.075	0.80	0.06	0.14	LHS
98	10 Oct 15	15.220	1.10	0.90	0.075	0.99	0.07	0.17	LHS
99	10 Oct 15	15.250	1.20	1.00	0.025	1.20	0.03	0.07	LHS
100	10 Oct 15	15.280	1.10	0.90	0.075	0.99	0.07	0.17	LHS
101	10 Oct 15	15.320	1.20	1.00	0.025	1.20	0.03	0.07	LHS
102	10 Oct 15	15.360	1.10	0.90	0.075	0.99	0.07	0.17	LHS
103	10 Oct 15	15.390	1.00	0.80	0.075	0.80	0.06	0.14	LHS
104	10 Oct 15	15.530	1.10	0.90	0.075	0.99	0.07	0.17	LHS
105	10 Oct 15	15.570	1.20	1.00	0.025	1.20	0.03	0.07	LHS
106	10 Oct 15	15.590	1.10	0.90	0.075	0.99	0.07	0.17	LHS
107	10 Oct 15	15.720	1.00	0.80	0.075	0.80	0.06	0.14	LHS
108	10 Oct 15	15.750	1.10	0.90	0.075	0.99	0.07	0.17	LHS
109	10 Oct 15	15.780	1.20	1.00	0.025	1.20	0.03	0.07	LHS
110	10 Oct 15	15.840	1.10	0.90	0.075	0.99	0.07	0.17	LHS
111	10 Oct 15	15.880	1.20	1.00	0.025	1.20	0.03	0.07	LHS
112	10 Oct 15	15.930	1.10	0.90	0.075	0.99	0.07	0.17	LHS
113	10 Oct 15	15.960	1.20	1.00	0.025	1.20	0.03	0.07	LHS
114	10 Oct 15	15.990	1.10	0.90	0.075	0.99	0.07	0.17	LHS
115	10 Oct 15	16.120	1.00	0.70	0.075	0.70	0.05	0.12	LHS
116	10 Oct 15	16.150	1.20	1.00	0.025	1.20	0.03	0.07	LHS
117	10 Oct 15	16.180	1.10	0.90	0.075	0.99	0.07	0.17	LHS
118	10 Oct 15	16.220	1.00	0.80	0.075	0.80	0.06	0.14	LHS
119	10 Oct 15	16.260	1.20	1.00	0.025	1.20	0.03	0.07	LHS
120	10 Oct 15	16.290	1.10	0.90	0.075	0.99	0.07	0.17	LHS
CARRIED FORWARD :						1,738.09	78.53	182.20	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,738.09	78.53	182.20	
121	25 Oct 15	15.590	1.00	0.90	0.075	0.90	0.07	0.16	RHS
122	25 Oct 15	15.550	1.10	0.80	0.075	0.88	0.07	0.15	RHS
123	25 Oct 15	15.520	1.20	1.00	0.025	1.20	0.03	0.07	RHS
124	25 Oct 15	15.490	1.10	0.90	0.075	0.99	0.07	0.17	RHS
125	25 Oct 15	15.440	1.00	0.70	0.075	0.70	0.05	0.12	RHS
126	25 Oct 15	15.410	1.20	1.00	0.025	1.20	0.03	0.07	RHS
127	25 Oct 15	15.400	1.10	0.90	0.075	0.99	0.07	0.17	RHS
128	25 Oct 15	15.280	1.00	0.80	0.075	0.80	0.06	0.14	RHS
129	25 Oct 15	15.240	1.10	0.90	0.075	0.99	0.07	0.17	RHS
130	25 Oct 15	15.210	1.00	0.80	0.075	0.80	0.06	0.14	RHS
131	25 Oct 15	15.090	1.10	0.90	0.075	0.99	0.07	0.17	RHS
132	25 Oct 15	15.040	1.00	0.70	0.075	0.70	0.05	0.12	RHS
133	25 Oct 15	15.010	1.10	0.90	0.075	0.99	0.07	0.17	RHS
134	25 Oct 15	14.890	1.00	0.70	0.075	0.70	0.05	0.12	RHS
135	25 Oct 15	14.840	1.00	0.80	0.075	0.80	0.06	0.14	RHS
136	25 Oct 15	14.810	1.10	0.90	0.075	0.99	0.07	0.17	RHS
137	25 Oct 15	14.790	1.00	0.80	0.075	0.80	0.06	0.14	RHS
138	25 Oct 15	14.740	1.10	0.90	0.075	0.99	0.07	0.17	RHS
139	25 Oct 15	14.710	1.00	0.80	0.075	0.80	0.06	0.14	RHS
140	25 Oct 15	14.590	1.20	1.00	0.025	1.20	0.03	0.07	RHS
141	25 Oct 15	14.540	1.10	0.90	0.075	0.99	0.07	0.17	RHS
142	25 Oct 15	14.510	1.20	1.00	0.025	1.20	0.03	0.07	RHS
143	25 Oct 15	14.490	1.10	0.90	0.075	0.99	0.07	0.17	RHS
144	25 Oct 15	14.440	1.00	0.80	0.075	0.80	0.06	0.14	RHS
145	25 Oct 15	14.410	1.20	1.00	0.025	1.20	0.03	0.07	RHS
146	25 Oct 15	14.400	1.00	0.80	0.075	0.80	0.06	0.14	RHS
147	25 Oct 15	13.990	1.10	0.90	0.075	0.99	0.07	0.17	RHS
148	25 Oct 15	13.940	1.00	0.80	0.075	0.80	0.06	0.14	RHS
149	25 Oct 15	13.890	1.00	0.70	0.075	0.70	0.05	0.12	RHS
150	25 Oct 15	13.840	1.10	0.90	0.075	0.99	0.07	0.17	RHS
CARRIED FORWARD :						1,765.96	80.32	186.35	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TUARAN

ROUTE NO. 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	1,765.96	80.32	186.35	
151	26 Oct 15	13.490	1.00	0.90	0.075	0.90	0.07	0.16	RHS
152	26 Oct 15	13.440	1.20	1.00	0.025	1.20	0.03	0.07	RHS
153	26 Oct 15	13.410	1.10	0.90	0.075	0.99	0.07	0.17	RHS
154	26 Oct 15	13.390	1.00	0.80	0.075	0.80	0.06	0.14	RHS
155	26 Oct 15	13.350	1.10	0.90	0.075	0.99	0.07	0.17	RHS
156	26 Oct 15	13.310	1.20	1.00	0.025	1.20	0.03	0.07	RHS
157	26 Oct 15	13.290	1.00	0.80	0.075	0.80	0.06	0.14	RHS
158	26 Oct 15	13.240	1.10	0.90	0.075	0.99	0.07	0.17	RHS
159	26 Oct 15	13.200	1.20	1.00	0.025	1.20	0.03	0.07	RHS
160	26 Oct 15	13.190	1.10	0.90	0.075	0.99	0.07	0.17	RHS
161	26 Oct 15	13.150	1.20	1.00	0.025	1.20	0.03	0.07	RHS
162	26 Oct 15	13.120	1.10	0.90	0.075	0.99	0.07	0.17	RHS
163	26 Oct 15	13.020	1.00	0.70	0.075	0.70	0.05	0.12	RHS
164	26 Oct 15	13.010	1.10	0.90	0.075	0.99	0.07	0.17	RHS
165	26 Oct 15	13.000	1.00	0.80	0.075	0.80	0.06	0.14	RHS
166	26 Oct 15	12.890	1.10	0.90	0.075	0.99	0.07	0.17	RHS
167	26 Oct 15	12.840	1.20	1.00	0.025	1.20	0.03	0.07	RHS
168	26 Oct 15	12.810	1.00	0.90	0.075	0.90	0.07	0.16	RHS
169	26 Oct 15	12.690	1.10	0.70	0.075	0.77	0.06	0.13	RHS
170	26 Oct 15	12.640	1.20	1.00	0.025	1.20	0.03	0.07	RHS
171	26 Oct 15	12.600	1.10	0.90	0.075	0.99	0.07	0.17	RHS
172	26 Oct 15	12.490	1.00	0.80	0.075	0.80	0.06	0.14	RHS
173	26 Oct 15	12.440	1.10	0.90	0.075	0.99	0.07	0.17	RHS
174	26 Oct 15	12.400	1.00	0.80	0.075	0.80	0.06	0.14	RHS
175	26 Oct 15	12.290	1.10	0.90	0.075	0.99	0.07	0.17	RHS
176	26 Oct 15	12.250	1.00	0.80	0.075	0.80	0.06	0.14	RHS
177	26 Oct 15	12.210	1.10	0.90	0.075	0.99	0.07	0.17	RHS
178	26 Oct 15	12.190	1.00	0.80	0.075	0.80	0.06	0.14	RHS
179	26 Oct 15	12.140	1.10	0.90	0.075	0.99	0.07	0.17	RHS
180	26 Oct 15	12.050	1.20	1.00	0.025	1.20	0.03	0.07	RHS
TOTAL :						1,795.11	82.09	190.45	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : October 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	2,040.84	256.73	2,297.57	192.21	101.11	293.32	446.82	234.65	681.47
			TOTAL:	2,040.84	256.73	2,297.57	192.21	101.11	293.32	446.82	234.65	681.47

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD FROM SEPTEMBER 2015:						2,040.84	192.21	446.82	
1	02 Oct 15	73.075	1.20	0.50	0.05	0.60	0.03	0.07	LHS
2	02 Oct 15	73.073	1.40	0.60	0.05	0.84	0.04	0.09	LHS
3	02 Oct 15	73.040	2.50	1.70	0.05	4.25	0.21	0.49	LHS
4	02 Oct 15	73.045	1.40	0.50	0.05	0.70	0.04	0.09	LHS
5	02 Oct 15	72.920	0.80	0.50	0.05	0.40	0.02	0.05	LHS
6	02 Oct 15	72.921	0.70	0.60	0.05	0.42	0.02	0.05	LHS
7	02 Oct 15	72.912	0.90	0.60	0.05	0.54	0.03	0.07	LHS
8	02 Oct 15	72.878	0.70	0.40	0.05	0.28	0.01	0.02	LHS
9	02 Oct 15	72.872	0.80	0.50	0.05	0.40	0.02	0.05	RHS
10	02 Oct 15	72.871	2.20	0.50	0.05	1.10	0.06	0.14	RHS
11	02 Oct 15	72.850	2.00	1.50	0.05	3.00	0.15	0.35	RHS
12	02 Oct 15	72.780	0.70	0.60	0.05	0.42	0.02	0.05	RHS
13	02 Oct 15	72.760	0.80	0.70	0.05	0.56	0.03	0.07	RHS
14	02 Oct 15	72.670	0.50	0.40	0.05	0.20	0.01	0.02	RHS
15	02 Oct 15	72.660	1.50	1.10	0.05	1.65	0.08	0.19	RHS
16	06 Oct 15	72.580	2.20	1.50	0.05	3.30	0.17	0.39	LHS
17	06 Oct 15	72.570	2.10	1.20	0.05	2.52	0.13	0.30	LHS
18	06 Oct 15	72.557	2.00	1.90	0.05	3.80	0.19	0.44	LHS
19	06 Oct 15	72.547	1.60	1.20	0.05	1.92	0.10	0.23	LHS
20	06 Oct 15	72.537	3.80	1.50	0.05	5.70	0.29	0.67	LHS
21	06 Oct 15	72.515	2.60	1.20	0.05	3.12	0.16	0.37	LHS
22	06 Oct 15	72.500	0.90	0.80	0.05	0.72	0.04	0.09	LHS
23	06 Oct 15	72.499	1.20	1.00	0.05	1.20	0.06	0.14	LHS
24	06 Oct 15	72.490	1.80	1.00	0.05	1.80	0.09	0.21	LHS
25	06 Oct 15	72.480	0.90	0.50	0.05	0.45	0.02	0.05	LHS
26	06 Oct 15	72.479	0.60	0.50	0.05	0.30	0.02	0.05	LHS
27	06 Oct 15	72.458	0.70	0.60	0.05	0.42	0.02	0.05	LHS
28	06 Oct 15	72.401	0.80	0.70	0.05	0.56	0.03	0.07	LHS
29	06 Oct 15	73.380	2.00	1.80	0.05	3.60	0.18	0.42	LHS
30	06 Oct 15	73.610	1.90	1.50	0.05	2.85	0.14	0.32	LHS
CARRIED FORWAR						2,088.46	194.62	452.42	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,088.46	194.62	452.42	
31	07 Oct 15	72.250	2.10	0.80	0.05	1.68	0.08	0.19	RHS
32	07 Oct 15	72.247	1.50	1.00	0.05	1.50	0.08	0.19	RHS
33	07 Oct 15	72.246	0.60	0.40	0.05	0.24	0.01	0.02	RHS
34	07 Oct 15	72.235	0.90	0.50	0.05	0.45	0.02	0.05	RHS
35	07 Oct 15	72.170	0.90	0.50	0.05	0.45	0.02	0.05	RHS
36	07 Oct 15	72.164	1.50	0.70	0.05	1.05	0.05	0.12	LHS
37	07 Oct 15	72.163	0.60	0.60	0.05	0.36	0.02	0.05	LHS
38	07 Oct 15	72.045	1.80	0.80	0.05	1.44	0.07	0.16	LHS
39	07 Oct 15	72.040	0.90	0.80	0.05	0.72	0.04	0.09	LHS
40	07 Oct 15	71.889	1.40	0.90	0.05	1.26	0.06	0.14	LHS
41	07 Oct 15	71.885	1.90	0.80	0.05	1.52	0.08	0.19	LHS
42	07 Oct 15	71.878	0.90	0.70	0.05	0.63	0.03	0.07	LHS
43	07 Oct 15	71.863	1.80	0.80	0.05	1.44	0.07	0.16	LHS
44	07 Oct 15	71.857	1.10	0.80	0.05	0.88	0.04	0.09	LHS
45	07 Oct 15	71.841	1.60	0.80	0.05	1.28	0.06	0.14	LHS
46	08 Oct 15	71.873	2.80	2.70	0.05	7.56	0.38	0.88	LHS
47	08 Oct 15	71.872	1.90	1.60	0.05	3.04	0.15	0.35	LHS
48	08 Oct 15	71.871	2.10	1.20	0.05	2.52	0.13	0.30	LHS
49	08 Oct 15	71.870	0.90	0.60	0.05	0.54	0.03	0.07	LHS
50	08 Oct 15	71.869	0.40	0.20	0.05	0.08	0.00	0.00	RHS
51	08 Oct 15	71.868	0.60	0.40	0.05	0.24	0.01	0.02	RHS
52	08 Oct 15	71.853	0.80	0.50	0.05	0.40	0.02	0.05	RHS
53	08 Oct 15	71.848	0.60	0.30	0.05	0.18	0.01	0.02	RHS
54	08 Oct 15	71.847	0.40	0.30	0.05	0.12	0.01	0.02	RHS
55	08 Oct 15	71.840	1.30	0.80	0.05	1.04	0.05	0.12	RHS
56	08 Oct 15	71.830	0.60	0.50	0.05	0.30	0.02	0.05	RHS
57	08 Oct 15	71.815	1.70	1.20	0.05	2.04	0.10	0.23	RHS
58	08 Oct 15	71.804	2.10	0.60	0.05	1.26	0.06	0.14	RHS
59	08 Oct 15	71.798	1.40	0.80	0.05	1.12	0.06	0.14	RHS
60	08 Oct 15	71.788	1.70	1.10	0.05	1.87	0.09	0.21	RHS
CARRIED FORWARD:						2,125.67	196.47	456.73	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,125.67	196.47	456.73	
61	09 Oct 15	71.780	1.80	0.90	0.05	1.62	0.08	0.19	RHS
62	09 Oct 15	71.778	0.90	0.40	0.05	0.36	0.02	0.05	RHS
63	09 Oct 15	71.774	0.80	0.30	0.05	0.24	0.01	0.02	RHS
64	09 Oct 15	71.772	0.40	0.20	0.05	0.08	0.00	0.00	RHS
65	09 Oct 15	71.771	1.80	0.70	0.05	1.26	0.06	0.14	LHS
66	09 Oct 15	71.758	0.60	0.30	0.05	0.18	0.01	0.02	RHS
67	09 Oct 15	71.757	0.80	0.40	0.05	0.32	0.02	0.05	RHS
68	09 Oct 15	71.755	0.90	0.30	0.05	0.27	0.01	0.02	LHS
69	09 Oct 15	71.752	0.60	0.40	0.05	0.24	0.01	0.02	LHS
70	09 Oct 15	71.747	1.80	0.50	0.05	0.90	0.05	0.12	LHS
71	09 Oct 15	71.743	2.30	1.00	0.05	2.30	0.12	0.28	LHS
72	09 Oct 15	71.732	2.00	0.30	0.05	0.60	0.03	0.07	RHS
73	09 Oct 15	71.645	0.90	0.50	0.05	0.45	0.02	0.05	RHS
74	09 Oct 15	71.644	0.80	0.50	0.05	0.40	0.02	0.05	LHS
75	09 Oct 15	71.685	0.90	0.60	0.05	0.54	0.03	0.07	LHS
76	10 Oct 15	71.684	1.10	1.00	0.05	1.10	0.06	0.14	RHS
77	10 Oct 15	71.683	1.40	1.10	0.05	1.54	0.08	0.19	RHS
78	10 Oct 15	71.682	1.00	0.80	0.05	0.80	0.04	0.09	RHS
79	10 Oct 15	71.680	1.10	1.00	0.05	1.10	0.06	0.14	LHS
80	10 Oct 15	71.440	1.10	0.90	0.05	0.99	0.05	0.12	LHS
81	10 Oct 15	71.420	1.40	1.30	0.05	1.82	0.09	0.21	LHS
82	10 Oct 15	72.270	0.80	0.50	0.05	0.40	0.02	0.05	LHS
83	10 Oct 15	71.053	0.80	0.70	0.05	0.56	0.03	0.07	LHS
84	10 Oct 15	71.050	2.20	1.10	0.05	2.42	0.12	0.28	LHS
85	10 Oct 15	71.425	0.60	0.40	0.05	0.24	0.01	0.02	LHS
86	10 Oct 15	71.426	0.60	0.40	0.05	0.24	0.01	0.02	LHS
87	10 Oct 15	71.427	0.70	0.40	0.05	0.28	0.01	0.02	LHS
88	10 Oct 15	71.430	0.60	0.20	0.05	0.12	0.01	0.02	LHS
89	10 Oct 15	70.270	0.40	0.30	0.05	0.12	0.01	0.02	LHS
90	10 Oct 15	70.271	0.70	0.50	0.05	0.35	0.02	0.05	LHS
CARRIED FORWARD:						2,147.51	197.58	459.32	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,147.51	197.58	459.32	
91	12 Oct 15	67.360	1.40	1.00	0.05	1.40	0.07	0.16	LHS
92	12 Oct 15	67.356	2.10	1.30	0.05	2.73	0.14	0.32	RHS
93	12 Oct 15	65.380	5.10	1.10	0.05	5.61	0.28	0.65	RHS
94	12 Oct 15	60.106	0.70	0.60	0.05	0.42	0.02	0.05	LHS
95	12 Oct 15	60.116	1.30	1.20	0.05	1.56	0.08	0.19	LHS
96	12 Oct 15	60.117	1.00	1.00	0.05	1.00	0.05	0.12	RHS
97	12 Oct 15	60.118	2.10	1.00	0.05	2.10	0.11	0.26	RHS
98	12 Oct 15	60.116	1.20	0.90	0.05	1.08	0.05	0.12	RHS
99	12 Oct 15	60.125	1.80	1.00	0.05	1.80	0.09	0.21	LHS
100	12 Oct 15	60.170	0.90	0.50	0.05	0.45	0.02	0.05	LHS
101	12 Oct 15	60.173	0.60	0.50	0.05	0.30	0.02	0.05	LHS
102	12 Oct 15	60.174	1.20	0.90	0.05	1.08	0.05	0.12	LHS
103	12 Oct 15	60.175	0.90	0.80	0.05	0.72	0.04	0.09	LHS
104	12 Oct 15	60.197	1.30	1.00	0.05	1.30	0.07	0.16	LHS
105	12 Oct 15	60.445	1.10	1.00	0.05	1.10	0.06	0.14	RHS
106	13 Oct 15	60.450	0.70	0.60	0.05	0.42	0.02	0.05	RHS
107	13 Oct 15	62.530	0.60	0.60	0.05	0.36	0.02	0.05	RHS
108	13 Oct 15	63.060	0.60	0.40	0.05	0.24	0.01	0.02	RHS
109	13 Oct 15	63.062	1.00	0.50	0.05	0.50	0.03	0.07	RHS
110	13 Oct 15	49.905	0.80	0.70	0.05	0.56	0.03	0.07	RHS
111	13 Oct 15	49.900	0.80	0.40	0.05	0.32	0.02	0.05	LHS
112	13 Oct 15	49.890	0.60	0.30	0.05	0.18	0.01	0.02	LHS
113	13 Oct 15	49.850	0.70	0.60	0.05	0.42	0.02	0.05	LHS
114	13 Oct 15	49.849	0.80	0.40	0.05	0.32	0.02	0.05	LHS
115	13 Oct 15	49.848	1.10	0.90	0.05	0.99	0.05	0.12	LHS
116	13 Oct 15	49.847	0.60	0.40	0.05	0.24	0.01	0.02	LHS
117	13 Oct 15	49.845	0.80	0.30	0.05	0.24	0.01	0.02	RHS
118	13 Oct 15	49.835	1.20	1.00	0.05	1.20	0.06	0.14	RHS
119	13 Oct 15	48.050	0.50	0.30	0.05	0.15	0.01	0.02	RHS
120	13 Oct 15	48.051	0.60	0.50	0.05	0.30	0.02	0.05	RHS
CARRIED FORWARD:						2,176.60	199.07	462.81	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,176.60	199.07	462.81	
121	15 Oct 15	48.054	1.10	0.80	0.05	0.88	0.04	0.09	LHS
122	15 Oct 15	48.056	2.10	1.10	0.05	2.31	0.12	0.28	RHS
123	15 Oct 15	48.066	0.80	0.50	0.05	0.40	0.02	0.05	RHS
124	15 Oct 15	48.067	0.90	0.80	0.05	0.72	0.04	0.09	LHS
125	15 Oct 15	50.494	0.60	0.50	0.05	0.30	0.02	0.05	LHS
126	15 Oct 15	51.060	0.70	0.40	0.05	0.28	0.01	0.02	RHS
127	15 Oct 15	51.080	0.60	0.40	0.05	0.24	0.01	0.02	RHS
128	15 Oct 15	51.073	0.90	0.50	0.05	0.45	0.02	0.05	RHS
129	15 Oct 15	51.074	1.10	1.00	0.05	1.10	0.06	0.14	RHS
130	15 Oct 15	51.130	2.10	1.20	0.05	2.52	0.13	0.30	RHS
131	15 Oct 15	65.175	0.80	0.70	0.05	0.56	0.03	0.07	RHS
132	15 Oct 15	65.178	0.50	0.40	0.05	0.20	0.01	0.02	RHS
133	15 Oct 15	65.180	0.80	0.70	0.05	0.56	0.03	0.07	RHS
134	15 Oct 15	74.030	1.40	1.00	0.05	1.40	0.07	0.16	LHS
135	15 Oct 15	74.050	1.00	0.80	0.05	0.80	0.04	0.09	LHS
136	16 Oct 15	74.058	3.00	1.30	0.05	3.90	0.20	0.46	LHS
137	16 Oct 15	74.059	0.40	0.30	0.05	0.12	0.01	0.02	LHS
138	16 Oct 15	74.120	1.00	0.50	0.05	0.50	0.03	0.07	LHS
139	16 Oct 15	74.140	0.60	0.50	0.05	0.30	0.02	0.05	LHS
140	16 Oct 15	74.145	0.60	0.30	0.05	0.18	0.01	0.02	LHS
141	16 Oct 15	74.149	0.70	0.20	0.05	0.14	0.01	0.02	LHS
142	16 Oct 15	74.153	0.70	0.20	0.05	0.14	0.01	0.02	LHS
143	16 Oct 15	74.173	0.80	0.30	0.05	0.24	0.01	0.02	LHS
144	16 Oct 15	74.175	0.90	0.50	0.05	0.45	0.02	0.05	RHS
145	16 Oct 15	74.410	3.50	1.50	0.05	5.25	0.26	0.60	RHS
146	16 Oct 15	75.601	0.60	0.60	0.05	0.36	0.02	0.05	RHS
147	16 Oct 15	75.602	3.50	1.00	0.05	3.50	0.18	0.42	RHS
148	16 Oct 15	75.604	1.20	0.90	0.05	1.08	0.05	0.12	LHS
149	16 Oct 15	76.783	0.70	0.20	0.05	0.14	0.01	0.02	LHS
150	16 Oct 15	76.796	0.50	0.40	0.05	0.20	0.01	0.02	RHS
CARRIED FORWARD:						2,205.82	200.57	466.27	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,205.82	200.57	466.27	
151	17 Oct 15	76.803	0.50	0.40	0.05	0.20	0.01	0.02	RHS
152	17 Oct 15	76.810	0.50	0.20	0.05	0.10	0.01	0.02	LHS
153	17 Oct 15	76.827	0.80	0.50	0.05	0.40	0.02	0.05	LHS
154	17 Oct 15	76.830	1.10	0.80	0.05	0.88	0.04	0.09	RHS
155	17 Oct 15	76.866	0.80	0.70	0.05	0.56	0.03	0.07	RHS
156	17 Oct 15	76.870	1.50	1.00	0.05	1.50	0.08	0.19	RHS
157	17 Oct 15	76.892	1.00	0.90	0.05	0.90	0.05	0.12	LHS
158	17 Oct 15	78.130	0.80	0.50	0.05	0.40	0.02	0.05	LHS
159	17 Oct 15	79.530	1.00	0.70	0.05	0.70	0.04	0.09	RHS
160	17 Oct 15	79.531	1.20	0.60	0.05	0.72	0.04	0.09	RHS
161	17 Oct 15	79.532	5.60	0.20	0.05	1.12	0.06	0.14	LHS
162	17 Oct 15	79.533	0.80	1.00	0.05	0.80	0.04	0.09	LHS
163	17 Oct 15	79.534	7.10	0.60	0.05	4.26	0.21	0.49	LHS
164	17 Oct 15	79.535	1.00	0.30	0.05	0.30	0.02	0.05	LHS
165	17 Oct 15	79.536	0.80	0.40	0.05	0.32	0.02	0.05	LHS
166	19 Oct 15	97.530	0.60	0.60	0.05	0.36	0.02	0.05	LHS
167	19 Oct 15	97.534	1.30	1.20	0.05	1.56	0.08	0.19	LHS
168	19 Oct 15	94.670	1.10	0.60	0.05	0.66	0.03	0.07	LHS
169	19 Oct 15	94.673	0.70	0.60	0.05	0.42	0.02	0.05	LHS
170	19 Oct 15	94.678	0.80	0.30	0.05	0.24	0.01	0.02	RHS
171	19 Oct 15	94.679	0.80	0.30	0.05	0.24	0.01	0.02	LHS
172	19 Oct 15	94.682	0.90	0.70	0.05	0.63	0.03	0.07	LHS
173	19 Oct 15	94.696	1.00	0.40	0.05	0.40	0.02	0.05	RHS
174	19 Oct 15	94.697	0.80	0.40	0.05	0.32	0.02	0.05	RHS
175	19 Oct 15	94.703	0.70	0.50	0.05	0.35	0.02	0.05	RHS
176	19 Oct 15	94.706	1.30	0.70	0.05	0.91	0.05	0.12	RHS
177	19 Oct 15	94.707	0.70	0.40	0.05	0.28	0.01	0.02	RHS
178	19 Oct 15	94.708	2.20	1.00	0.05	2.20	0.11	0.26	RHS
179	19 Oct 15	94.709	0.90	0.90	0.05	0.81	0.04	0.09	RHS
180	19 Oct 15	94.710	2.10	1.10	0.05	2.31	0.12	0.28	LHS
CARRIED FORWARD:						2,230.67	201.85	469.27	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,230.67	201.85	469.27	
181	20 Oct 15	94.711	1.30	0.80	0.05	1.04	0.05	0.12	RHS
182	20 Oct 15	94.712	0.80	0.50	0.05	0.40	0.02	0.05	RHS
183	20 Oct 15	94.713	0.70	0.40	0.05	0.28	0.01	0.02	RHS
184	20 Oct 15	94.716	0.30	0.20	0.05	0.06	0.00	0.00	RHS
185	20 Oct 15	94.719	1.20	0.70	0.05	0.84	0.04	0.09	RHS
186	20 Oct 15	94.730	2.60	1.00	0.05	2.60	0.13	0.30	RHS
187	20 Oct 15	94.731	3.00	0.80	0.05	2.40	0.12	0.28	RHS
188	20 Oct 15	94.732	1.30	1.20	0.05	1.56	0.08	0.19	RHS
189	20 Oct 15	94.733	1.00	0.80	0.05	0.80	0.04	0.09	RHS
190	20 Oct 15	94.734	1.10	0.70	0.05	0.77	0.04	0.09	RHS
191	20 Oct 15	94.735	0.90	0.30	0.05	0.27	0.01	0.02	RHS
192	20 Oct 15	94.736	1.90	0.70	0.05	1.33	0.07	0.16	RHS
193	20 Oct 15	94.978	0.50	0.40	0.05	0.20	0.01	0.02	RHS
194	20 Oct 15	95.460	1.70	0.70	0.05	1.19	0.06	0.14	LHS
195	20 Oct 15	95.510	1.00	0.50	0.05	0.50	0.03	0.07	LHS
196	21 Oct 15	95.513	1.00	0.60	1.05	0.60	0.63	1.46	LHS
197	21 Oct 15	95.518	1.70	0.90	2.05	1.53	3.14	7.28	LHS
198	21 Oct 15	95.523	1.00	0.50	3.05	0.50	1.53	3.55	LHS
199	21 Oct 15	95.624	1.00	0.60	4.05	0.60	2.43	5.64	LHS
200	21 Oct 15	96.796	0.70	0.70	5.05	0.49	2.47	5.73	LHS
201	21 Oct 15	96.819	0.70	0.30	6.05	0.21	1.27	2.95	LHS
202	21 Oct 15	98.800	2.20	0.70	7.05	1.54	10.86	25.20	LHS
203	21 Oct 15	101.575	1.90	0.90	8.05	1.71	13.77	31.95	LHS
204	21 Oct 15	101.600	0.50	0.50	9.05	0.25	2.26	5.24	LHS
205	21 Oct 15	102.590	1.90	0.60	10.05	1.14	11.46	26.59	LHS
206	21 Oct 15	103.216	1.00	0.80	11.05	0.80	8.84	20.51	LHS
207	21 Oct 15	111.799	1.50	0.80	12.05	1.20	14.46	33.55	RHS
208	21 Oct 15	111.800	0.70	0.50	13.05	0.35	4.57	10.60	LHS
209	21 Oct 15	111.801	1.10	0.40	14.05	0.44	6.18	14.34	RHS
210	21 Oct 15	111.802	0.80	0.40	15.05	0.32	4.82	11.18	RHS
CARRIED FORWARD:						2,256.59	291.25	676.68	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,256.59	291.25	676.68	
211	22 Oct 15	119.897	0.70	0.20	0.05	0.14	0.01	0.02	LHS
212	22 Oct 15	122.380	1.60	0.60	0.05	0.96	0.05	0.12	LHS
213	22 Oct 15	126.380	0.40	0.30	0.05	0.12	0.01	0.02	LHS
214	22 Oct 15	126.400	1.00	0.50	0.05	0.50	0.03	0.07	LHS
215	22 Oct 15	126.425	0.60	0.40	0.05	0.24	0.01	0.02	LHS
216	22 Oct 15	130.370	0.90	0.70	0.05	0.63	0.03	0.07	LHS
217	22 Oct 15	130.372	0.70	0.30	0.05	0.21	0.01	0.02	LHS
218	22 Oct 15	130.377	1.00	0.60	0.05	0.60	0.03	0.07	LHS
219	22 Oct 15	130.378	0.50	0.30	0.05	0.15	0.01	0.02	RHS
220	22 Oct 15	130.384	0.70	0.40	0.05	0.28	0.01	0.02	RHS
221	22 Oct 15	130.396	0.80	0.40	0.05	0.32	0.02	0.05	RHS
222	22 Oct 15	130.397	0.80	0.30	0.05	0.24	0.01	0.02	LHS
223	22 Oct 15	130.400	1.40	0.80	0.05	1.12	0.06	0.14	LHS
224	22 Oct 15	132.010	0.60	0.40	0.05	0.24	0.01	0.02	LHS
225	22 Oct 15	132.011	1.10	0.80	0.05	0.88	0.04	0.09	LHS
226	23 Oct 15	132.016	0.80	0.50	0.05	0.40	0.02	0.05	RHS
227	23 Oct 15	132.019	0.50	4.00	0.05	2.00	0.10	0.23	RHS
228	23 Oct 15	133.730	0.60	0.40	0.05	0.24	0.01	0.02	RHS
229	23 Oct 15	133.731	0.60	0.60	0.05	0.36	0.02	0.05	LHS
230	23 Oct 15	133.840	0.60	0.50	0.05	0.30	0.02	0.05	LHS
231	23 Oct 15	133.868	0.70	0.60	0.05	0.42	0.02	0.05	LHS
232	23 Oct 15	133.870	0.50	0.40	0.05	0.20	0.01	0.02	LHS
233	23 Oct 15	133.871	0.70	0.60	0.05	0.42	0.02	0.05	RHS
234	23 Oct 15	133.886	1.30	0.80	0.05	1.04	0.05	0.12	RHS
235	23 Oct 15	133.887	1.50	0.90	0.05	1.35	0.07	0.16	RHS
236	23 Oct 15	133.888	1.10	0.80	0.05	0.88	0.04	0.09	RHS
237	23 Oct 15	133.889	0.50	0.40	0.05	0.20	0.01	0.02	RHS
238	23 Oct 15	133.890	0.80	0.60	0.05	0.48	0.02	0.05	LHS
239	23 Oct 15	133.896	0.60	0.60	0.05	0.36	0.02	0.05	LHS
240	23 Oct 15	133.902	0.90	0.70	0.05	0.63	0.03	0.07	LHS
CARRIED FORWARD:						2,272.50	292.05	678.53	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						2,272.50	292.05	678.53	
241	24 Oct 15	136.511	1.50	0.60	0.05	0.90	0.05	0.12	LHS
242	24 Oct 15	136.540	0.70	0.40	0.05	0.28	0.01	0.02	LHS
243	24 Oct 15	136.541	0.60	0.50	0.05	0.30	0.02	0.05	LHS
244	24 Oct 15	136.542	1.10	0.70	0.05	0.77	0.04	0.09	LHS
245	24 Oct 15	136.552	0.80	0.50	0.05	0.40	0.02	0.05	LHS
246	24 Oct 15	137.450	1.90	0.70	0.05	1.33	0.07	0.16	LHS
247	24 Oct 15	137.670	1.90	0.70	0.05	1.33	0.07	0.16	LHS
248	24 Oct 15	137.671	1.30	0.30	0.05	0.39	0.02	0.05	LHS
249	24 Oct 15	137.672	0.80	0.50	0.05	0.40	0.02	0.05	LHS
250	24 Oct 15	137.675	0.60	0.40	0.05	0.24	0.01	0.02	LHS
251	24 Oct 15	137.677	1.30	0.50	0.05	0.65	0.03	0.07	RHS
252	24 Oct 15	137.678	1.10	0.50	0.05	0.55	0.03	0.07	RHS
253	24 Oct 15	137.679	1.90	0.70	0.05	1.33	0.07	0.16	RHS
254	24 Oct 15	137.680	1.90	0.70	0.05	1.33	0.07	0.16	RHS
255	24 Oct 15	137.682	0.90	0.70	0.05	0.63	0.03	0.07	RHS
256	26 Oct 15	137.683	1.30	0.80	0.05	1.04	0.05	0.12	LHS
257	26 Oct 15	138.110	0.80	0.50	0.05	0.40	0.02	0.05	LHS
258	26 Oct 15	138.398	0.70	0.40	0.05	0.28	0.01	0.02	LHS
259	26 Oct 15	138.408	0.30	0.20	0.05	0.06	0.00	0.00	RHS
260	26 Oct 15	138.409	1.20	0.70	0.05	0.84	0.04	0.09	RHS
261	26 Oct 15	138.410	2.60	1.00	0.05	2.60	0.13	0.30	RHS
262	26 Oct 15	138.412	3.00	0.80	0.05	2.40	0.12	0.28	LHS
263	26 Oct 15	138.413	1.30	1.20	0.05	1.56	0.08	0.19	LHS
264	26 Oct 15	138.423	1.00	0.80	0.05	0.80	0.04	0.09	LHS
265	26 Oct 15	138.424	1.10	0.70	0.05	0.77	0.04	0.09	LHS
266	26 Oct 15	138.425	0.90	0.30	0.05	0.27	0.01	0.02	RHS
267	26 Oct 15	138.426	1.90	0.70	0.05	1.33	0.07	0.16	RHS
268	26 Oct 15	138.427	0.50	0.40	0.05	0.20	0.01	0.02	RHS
269	26 Oct 15	138.428	1.70	0.70	0.05	1.19	0.06	0.14	LHS
270	26 Oct 15	138.429	1.00	0.50	0.05	0.50	0.03	0.07	RHS
CARRIED FORWARD:						2,297.57	293.32	681.47	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	493.77	-	493.77	24.68	-	24.68	57.29	-	57.29
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	627.79	204.59	832.38	31.40	10.23	41.63	72.82	23.73	96.55
3	Papar	01	Jalan Kota Kinabalu - Sindumin	3,526.26	655.98	4,182.24	176.30	32.79	209.09	409.04	76.10	485.14
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	3,785.54	516.92	4,302.46	189.27	25.85	215.12	439.14	59.96	499.10
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1,188.01	-	1,188.01	59.40	-	59.40	137.81	-	137.81
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	33.01	-	33.01	1.65	-	1.65	3.83	-	3.83
			TOTAL:	9,654.38	1,377.49	11,031.87	482.70	68.87	551.57	1,119.93	159.79	1,279.72

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	01
ROAD NAME:	JALAN KK - SINDUMIN
MONTH:	OCTOBER 2015

[illegible]

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						627.79	31.40	72.82	
1	14 Oct 15	17.920	16.00	1.60	0.050	25.60	1.28	2.97	RHS
2	14 Oct 15	17.930	1.70	1.00	0.050	1.70	0.09	0.20	RHS
3	14 Oct 15	17.940	8.30	1.50	0.050	12.45	0.62	1.44	RHS
4	14 Oct 15	17.950	4.30	1.30	0.050	5.59	0.28	0.65	RHS
5	14 Oct 15	17.960	4.50	3.40	0.050	15.30	0.77	1.77	RHS
6	18 Oct 15	13.550	15.70	1.10	0.050	17.27	0.86	2.00	LHS
7	18 Oct 15	13.570	4.60	1.20	0.050	5.52	0.28	0.64	LHS
8	18 Oct 15	13.603	24.00	1.20	0.050	28.80	1.44	3.34	LHS
9	18 Oct 15	13.630	3.30	1.00	0.050	3.30	0.17	0.38	LHS
10	18 Oct 15	13.630	6.00	1.10	0.050	6.60	0.33	0.77	LHS
11	18 Oct 15	13.635	2.00	1.00	0.050	2.00	0.10	0.23	LHS
12	26 Oct 15	13.687	4.20	1.20	0.050	5.04	0.25	0.58	LHS
13	26 Oct 15	13.690	3.10	2.60	0.050	8.06	0.40	0.93	LHS
14	26 Oct 15	13.693	6.70	1.20	0.050	8.04	0.40	0.93	LHS
15	26 Oct 15	13.710	4.60	1.20	0.050	5.52	0.28	0.64	LHS
16	26 Oct 15	13.728	3.40	1.10	0.050	3.74	0.19	0.43	LHS
17	26 Oct 15	13.747	4.30	1.20	0.050	5.16	0.26	0.60	LHS
18	26 Oct 15	13.750	4.10	1.00	0.050	4.10	0.21	0.48	LHS
19	27 Oct 15	17.774	2.20	1.20	0.050	2.64	0.13	0.31	RHS
20	27 Oct 15	17.778	3.80	1.30	0.050	4.94	0.25	0.57	RHS
21	27 Oct 15	17.780	3.60	1.30	0.050	4.68	0.23	0.54	RHS
22	27 Oct 15	16.040	3.40	3.10	0.050	10.54	0.53	1.22	LHS
23	27 Oct 15	16.043	1.40	1.20	0.050	1.68	0.08	0.19	LHS
24	27 Oct 15	16.047	2.50	3.20	0.050	8.00	0.40	0.93	LHS
25	27 Oct 15	16.048	1.40	1.70	0.050	2.38	0.12	0.28	LHS
26	27 Oct 15	16.049	1.80	1.30	0.050	2.34	0.12	0.27	LHS
27	27 Oct 15	16.053	3.00	1.20	0.050	3.60	0.18	0.42	LHS
TOTAL:						832.38	41.63	96.55	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,526.26	176.29	409.04	
1	01 Oct 15	25.406	2.90	1.30	0.050	3.77	0.19	0.44	RHS
2	01 Oct 15	43.450	4.80	1.10	0.050	5.28	0.26	0.61	RHS
3	01 Oct 15	43.462	5.40	1.40	0.050	7.56	0.38	0.88	RHS
4	07 Oct 15	29.670	1.20	1.00	0.050	1.20	0.06	0.14	LHS
5	07 Oct 15	29.685	1.00	0.80	0.050	0.80	0.04	0.09	RHS
6	07 Oct 15	29.920	0.90	0.80	0.050	0.72	0.04	0.08	LHS
7	07 Oct 15	29.945	0.80	0.80	0.050	0.64	0.03	0.07	LHS
8	08 Oct 15	37.013	11.30	1.40	0.050	15.82	0.79	1.84	RHS
9	08 Oct 15	37.015	1.00	0.80	0.050	0.80	0.04	0.09	RHS
10	08 Oct 15	27.027	6.80	1.20	0.050	8.16	0.41	0.95	RHS
11	08 Oct 15	37.035	3.80	1.00	0.050	3.80	0.19	0.44	RHS
12	08 Oct 15	37.093	9.00	1.50	0.050	13.50	0.68	1.57	RHS
13	10 Oct 15	22.930	15.00	1.30	0.050	19.50	0.98	2.26	RHS
14	10 Oct 15	22.945	7.40	1.20	0.050	8.88	0.44	1.03	RHS
15	10 Oct 15	22.970	7.30	1.20	0.050	8.76	0.44	1.02	LHS
16	12 Oct 15	37.720	0.80	0.90	0.050	0.72	0.04	0.08	LHS
17	12 Oct 15	37.725	0.70	0.90	0.050	0.63	0.03	0.07	LHS
18	12 Oct 15	37.727	0.70	1.00	0.050	0.70	0.04	0.08	LHS
19	12 Oct 15	37.729	0.80	1.00	0.050	0.80	0.04	0.09	LHS
20	12 Oct 15	37.731	0.70	0.90	0.050	0.63	0.03	0.07	LHS
21	12 Oct 15	37.734	0.80	0.90	0.050	0.72	0.04	0.08	LHS
22	12 Oct 15	37.738	0.70	0.90	0.050	0.63	0.03	0.07	LHS
23	12 Oct 15	37.739	0.70	1.00	0.050	0.70	0.04	0.08	LHS
24	12 Oct 15	37.735	7.30	1.50	0.050	10.95	0.55	1.27	LHS
25	12 Oct 15	37.740	7.40	1.40	0.050	10.36	0.52	1.20	LHS
26	12 Oct 15	37.970	0.80	0.60	0.050	0.48	0.02	0.06	RHS
27	12 Oct 15	36.800	1.40	1.10	0.050	1.54	0.08	0.18	RHS
28	12 Oct 15	36.780	0.90	0.80	0.050	0.72	0.04	0.08	RHS
29	12 Oct 15	34.785	3.50	1.40	0.050	4.90	0.25	0.57	RHS
30	12 Oct 15	34.803	2.30	1.10	0.050	2.53	0.13	0.29	RHS
CARRIED FORWARD:						3,662.46	183.10	424.84	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,662.46	183.10	424.84	
31	12 Oct 15	34.805	3.10	1.00	0.050	3.10	0.16	0.36	RHS
32	12 Oct 15	34.820	3.50	1.00	0.050	3.50	0.18	0.41	RHS
33	12 Oct 15	34.720	1.00	0.80	0.050	0.80	0.04	0.09	RHS
34	13 Oct 15	37.727	31.80	1.20	0.050	38.16	1.91	4.43	LHS
35	13 Oct 15	37.770	15.60	1.30	0.050	20.28	1.01	2.35	LHS
36	15 Oct 15	25.550	8.50	1.20	0.050	10.20	0.51	1.18	LHS
37	15 Oct 15	25.553	11.80	1.30	0.050	15.34	0.77	1.78	LHS
38	15 Oct 15	25.558	2.00	1.00	0.050	2.00	0.10	0.23	LHS
39	15 Oct 15	25.543	6.10	1.00	0.050	6.10	0.31	0.71	RHS
40	17 Oct 15	25.560	1.20	1.00	0.050	1.20	0.06	0.14	LHS
41	17 Oct 15	25.707	0.90	0.70	0.050	0.63	0.03	0.07	LHS
42	17 Oct 15	25.710	1.00	0.90	0.050	0.90	0.05	0.10	LHS
43	17 Oct 15	25.737	1.10	1.00	0.050	1.10	0.06	0.13	LHS
44	17 Oct 15	36.300	10.20	1.50	0.050	15.30	0.77	1.77	RHS
45	17 Oct 15	36.900	11.60	1.20	0.050	13.92	0.70	1.61	RHS
46	19 Oct 15	25.945	5.00	1.20	0.050	6.00	0.30	0.70	RHS
47	19 Oct 15	25.950	9.50	1.10	0.050	10.45	0.52	1.21	LHS
48	19 Oct 15	25.553	8.70	1.60	0.050	13.92	0.70	1.61	LHS
49	19 Oct 15	22.140	5.30	1.40	0.050	7.42	0.37	0.86	RHS
50	20 Oct 15	43.420	0.90	0.80	0.050	0.72	0.04	0.08	LHS
51	20 Oct 15	43.540	0.80	0.70	0.050	0.56	0.03	0.06	LHS
52	20 Oct 15	43.950	0.90	0.80	0.050	0.72	0.04	0.08	LHS
53	20 Oct 15	38.500	0.80	0.60	0.050	0.48	0.02	0.06	RHS
54	20 Oct 15	38.030	1.00	0.80	0.050	0.80	0.04	0.09	LHS
55	20 Oct 15	36.820	1.40	0.80	0.050	1.12	0.06	0.13	LHS
56	20 Oct 15	36.718	0.80	0.60	0.050	0.48	0.02	0.06	LHS
57	20 Oct 15	36.310	1.00	0.80	0.050	0.80	0.04	0.09	RHS
58	20 Oct 15	36.130	2.00	0.70	0.050	1.40	0.07	0.16	LHS
59	20 Oct 15	35.540	0.80	0.60	0.050	0.48	0.02	0.06	RHS
60	20 Oct 15	34.720	5.40	3.40	0.050	18.36	0.92	2.13	RHS
CARRIED FORWARD:						3,858.70	192.91	447.60	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,858.70	192.91	447.60	
61	20 Oct 15	34.726	1.80	1.30	0.050	2.34	0.12	0.27	RHS
62	21 Oct 15	18.035	1.10	1.00	0.050	1.10	0.06	0.13	LHS
63	21 Oct 15	18.190	0.80	0.70	0.050	0.56	0.03	0.06	LHS
64	21 Oct 15	18.447	1.20	0.90	0.050	1.08	0.05	0.13	LHS
65	21 Oct 15	18.460	1.00	0.80	0.050	0.80	0.04	0.09	RHS
66	21 Oct 15	18.487	0.90	0.90	0.050	0.81	0.04	0.09	RHS
67	21 Oct 15	19.127	1.30	1.00	0.050	1.30	0.07	0.15	RHS
68	21 Oct 15	19.130	0.80	0.70	0.050	0.56	0.03	0.06	RHS
69	21 Oct 15	19.313	1.00	0.80	0.050	0.80	0.04	0.09	LHS
70	21 Oct 15	19.317	1.10	0.80	0.050	0.88	0.04	0.10	LHS
71	21 Oct 15	22.460	0.90	0.70	0.050	0.63	0.03	0.07	RHS
72	21 Oct 15	22.467	1.00	0.90	0.050	0.90	0.05	0.10	RHS
73	21 Oct 15	22.470	0.80	0.80	0.050	0.64	0.03	0.07	LHS
74	21 Oct 15	22.477	1.00	0.90	0.050	0.90	0.05	0.10	LHS
75	21 Oct 15	22.503	1.00	0.80	0.050	0.80	0.04	0.09	RHS
76	21 Oct 15	22.507	1.10	0.80	0.050	0.88	0.04	0.10	RHS
77	21 Oct 15	22.513	0.80	0.80	0.050	0.64	0.03	0.07	LHS
78	21 Oct 15	25.920	7.10	1.00	0.050	7.10	0.36	0.82	LHS
79	21 Oct 15	25.933	2.80	1.20	0.050	3.36	0.17	0.39	LHS
80	21 Oct 15	25.937	2.90	1.20	0.050	3.48	0.17	0.40	LHS
81	22 Oct 15	22.000	4.60	1.80	0.050	8.28	0.41	0.96	RHS
82	22 Oct 15	22.050	17.20	1.80	0.050	30.96	1.55	3.59	RHS
83	22 Oct 15	22.090	6.20	1.80	0.050	11.16	0.56	1.29	RHS
84	23 Oct 15	30.520	1.00	0.70	0.050	0.70	0.04	0.08	LHS
85	23 Oct 15	30.820	1.10	0.80	0.050	0.88	0.04	0.10	LHS
86	23 Oct 15	30.950	0.70	0.50	0.050	0.35	0.02	0.04	LHS
87	23 Oct 15	32.440	0.80	0.70	0.050	0.56	0.03	0.06	LHS
88	23 Oct 15	33.420	0.70	0.60	0.050	0.42	0.02	0.05	RHS
89	23 Oct 15	33.500	0.80	0.50	0.050	0.40	0.02	0.05	LHS
90	23 Oct 15	33.600	1.20	0.70	0.050	0.84	0.04	0.10	RHS
CARRIED FORWARD:						3,942.81	197.12	457.36	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,942.81	197.12	457.36	
91	23 Oct 15	33.702	1.30	0.80	0.050	1.04	0.05	0.12	RHS
92	23 Oct 15	34.104	0.90	0.70	0.050	0.63	0.03	0.07	LHS
93	23 Oct 15	34.350	1.30	0.60	0.050	0.78	0.04	0.09	RHS
94	23 Oct 15	34.530	1.00	0.70	0.050	0.70	0.04	0.08	RHS
95	23 Oct 15	34.850	2.00	0.70	0.050	1.40	0.07	0.16	LHS
96	23 Oct 15	35.085	0.80	0.60	0.050	0.48	0.02	0.06	RHS
97	23 Oct 15	35.920	1.00	0.80	0.050	0.80	0.04	0.09	LHS
98	23 Oct 15	36.060	0.80	0.70	0.050	0.56	0.03	0.06	LHS
99	23 Oct 15	43.600	0.70	0.50	0.050	0.35	0.02	0.04	LHS
100	23 Oct 15	36.790	6.80	1.40	0.050	9.52	0.48	1.10	RHS
101	23 Oct 15	36.785	2.00	1.30	0.050	2.60	0.13	0.30	RHS
102	23 Oct 15	36.773	2.10	1.30	0.050	2.73	0.14	0.32	RHS
103	23 Oct 15	36.772	1.80	1.20	0.050	2.16	0.11	0.25	RHS
104	24 Oct 15	24.155	24.20	1.30	0.050	31.46	1.57	3.65	RHS
105	24 Oct 15	24.167	6.40	1.20	0.050	7.68	0.38	0.89	RHS
106	24 Oct 15	23.260	19.10	1.30	0.050	24.83	1.24	2.88	RHS
107	24 Oct 15	23.265	15.80	1.20	0.050	18.96	0.95	2.20	RHS
108	27 Oct 15	30.170	8.30	1.30	0.050	10.79	0.54	1.25	RHS
109	27 Oct 15	30.170	6.70	1.20	0.050	8.04	0.40	0.93	RHS
110	27 Oct 15	30.185	9.40	1.10	0.050	10.34	0.52	1.20	RHS
111	28 Oct 15	25.400	6.00	1.40	0.050	8.40	0.42	0.97	RHS
112	28 Oct 15	26.060	8.00	1.20	0.050	9.60	0.48	1.11	LHS
113	28 Oct 15	26.068	10.80	1.10	0.050	11.88	0.59	1.38	LHS
114	28 Oct 15	21.850	7.80	1.00	0.050	7.80	0.39	0.90	LHS
115	28 Oct 15	21.863	6.80	1.20	0.050	8.16	0.41	0.95	LHS
116	28 Oct 15	21.865	2.60	1.10	0.050	2.86	0.14	0.33	LHS
117	28 Oct 15	19.985	6.70	1.20	0.050	8.04	0.40	0.93	LHS
118	28 Oct 15	19.992	13.00	1.00	0.050	13.00	0.65	1.51	LHS
CARRIED FORWARD:						4,148.40	207.40	481.21	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PAPAR

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,148.40	207.40	481.21	
119	07 Oct 15	47.327	1.60	1.20	0.050	1.92	0.10	0.22	LHS
120	07 Oct 15	47.355	1.20	1.10	0.050	1.32	0.07	0.15	LHS
121	07 Oct 15	46.400	11.80	1.20	0.050	14.16	0.71	1.64	RHS
122	07 Oct 15	46.263	13.70	1.20	0.050	16.44	0.82	1.91	LHS
TOTAL:						4,182.24	209.09	485.14	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,785.54	189.27	439.14	
1	01 Oct 15	6.774	0.40	0.40	0.050	0.16	0.01	0.02	LHS
2	01 Oct 15	6.776	0.40	0.40	0.050	0.16	0.01	0.02	LHS
3	01 Oct 15	6.782	0.40	0.40	0.050	0.16	0.01	0.02	LHS
4	01 Oct 15	6.784	0.40	0.40	0.050	0.16	0.01	0.02	LHS
5	01 Oct 15	14.236	0.40	0.40	0.050	0.16	0.01	0.02	LHS
6	01 Oct 15	14.238	0.40	0.40	0.050	0.16	0.01	0.02	LHS
7	01 Oct 15	15.172	2.00	1.60	0.050	3.20	0.16	0.37	LHS
8	01 Oct 15	15.174	2.00	1.60	0.050	3.20	0.16	0.37	LHS
9	01 Oct 15	15.176	2.00	1.60	0.050	3.20	0.16	0.37	LHS
10	01 Oct 15	18.856	0.40	0.40	0.050	0.16	0.01	0.02	LHS
11	01 Oct 15	18.858	0.40	0.40	0.050	0.16	0.01	0.02	LHS
12	01 Oct 15	18.864	0.40	0.40	0.050	0.16	0.01	0.02	LHS
13	01 Oct 15	18.866	0.40	0.40	0.050	0.16	0.01	0.02	LHS
14	02 Oct 15	1.228	0.40	0.40	0.050	0.16	0.01	0.02	LHS
15	02 Oct 15	1.230	0.40	0.40	0.050	0.16	0.01	0.02	LHS
16	02 Oct 15	3.838	0.40	0.40	0.050	0.16	0.01	0.02	LHS
17	02 Oct 15	3.840	0.40	0.40	0.050	0.16	0.01	0.02	LHS
18	02 Oct 15	9.154	1.00	0.60	0.050	0.60	0.03	0.07	RHS
19	02 Oct 15	9.156	1.00	0.60	0.050	0.60	0.03	0.07	RHS
20	02 Oct 15	9.158	1.00	0.60	0.050	0.60	0.03	0.07	RHS
21	02 Oct 15	9.160	1.00	0.60	0.050	0.60	0.03	0.07	RHS
22	02 Oct 15	9.162	1.00	0.60	0.050	0.60	0.03	0.07	RHS
23	02 Oct 15	17.632	6.80	3.00	0.050	20.40	1.02	2.37	LHS
24	02 Oct 15	17.634	6.80	3.00	0.050	20.40	1.02	2.37	LHS
25	02 Oct 15	17.636	6.80	3.00	0.050	20.40	1.02	2.37	LHS
26	02 Oct 15	17.638	6.80	3.00	0.050	20.40	1.02	2.37	LHS
27	10 Oct 15	37.050	0.60	0.40	0.050	0.24	0.01	0.03	RHS
28	10 Oct 15	37.052	0.60	0.40	0.050	0.24	0.01	0.03	RHS
29	10 Oct 15	37.054	0.60	0.40	0.050	0.24	0.01	0.03	RHS
30	10 Oct 15	37.072	0.60	0.40	0.050	0.24	0.01	0.03	LHS
CARRIED FORWARD:						3,882.94	194.14	450.44	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,882.94	194.14	450.44	
31	10 Oct 15	37.074	0.60	0.40	0.050	0.24	0.01	0.03	LHS
32	10 Oct 15	37.076	0.60	0.40	0.050	0.24	0.01	0.03	LHS
33	10 Oct 15	37.106	0.60	0.40	0.050	0.24	0.01	0.03	RHS
34	10 Oct 15	37.108	0.60	0.40	0.050	0.24	0.01	0.03	RHS
35	10 Oct 15	37.114	0.60	0.40	0.050	0.24	0.01	0.03	LHS
36	10 Oct 15	37.116	0.60	0.40	0.050	0.24	0.01	0.03	LHS
37	10 Oct 15	37.118	0.60	0.40	0.050	0.24	0.01	0.03	LHS
38	10 Oct 15	37.124	0.60	0.40	0.050	0.24	0.01	0.03	LHS
39	10 Oct 15	37.126	0.60	0.40	0.050	0.24	0.01	0.03	LHS
40	10 Oct 15	37.130	0.60	0.40	0.050	0.24	0.01	0.03	LHS
41	10 Oct 15	37.132	0.60	0.40	0.050	0.24	0.01	0.03	LHS
42	10 Oct 15	37.134	0.60	0.40	0.050	0.24	0.01	0.03	LHS
43	10 Oct 15	37.140	0.60	0.40	0.050	0.24	0.01	0.03	RHS
44	10 Oct 15	37.142	0.60	0.40	0.050	0.24	0.01	0.03	RHS
45	10 Oct 15	38.230	0.60	0.40	0.050	0.24	0.01	0.03	LHS
46	10 Oct 15	38.232	0.60	0.40	0.050	0.24	0.01	0.03	LHS
47	10 Oct 15	40.374	0.60	0.40	0.050	0.24	0.01	0.03	LHS
48	10 Oct 15	40.376	0.60	0.40	0.050	0.24	0.01	0.03	LHS
49	12 Oct 15	15.170	2.60	2.00	0.050	5.20	0.26	0.60	LHS
50	12 Oct 15	15.172	2.60	2.00	0.050	5.20	0.26	0.60	LHS
51	12 Oct 15	15.174	2.60	2.00	0.050	5.20	0.26	0.60	LHS
52	12 Oct 15	15.176	2.60	2.00	0.050	5.20	0.26	0.60	LHS
53	12 Oct 15	15.178	2.60	2.00	0.050	5.20	0.26	0.60	LHS
54	12 Oct 15	16.768	0.40	0.40	0.050	0.16	0.01	0.02	LHS
55	12 Oct 15	16.770	0.40	0.40	0.050	0.16	0.01	0.02	LHS
56	12 Oct 15	16.782	0.60	0.40	0.050	0.24	0.01	0.03	LHS
57	12 Oct 15	16.784	0.60	0.40	0.050	0.24	0.01	0.03	LHS
58	12 Oct 15	16.786	0.60	0.40	0.050	0.24	0.01	0.03	LHS
59	12 Oct 15	18.856	3.40	2.80	0.050	9.52	0.48	1.10	LHS
60	12 Oct 15	18.858	3.40	2.80	0.050	9.52	0.48	1.10	LHS
CARRIED FORWARD:						3,933.34	196.66	456.28	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,933.34	196.66	456.28	
61	12 Oct 15	18.860	3.40	2.80	0.050	9.52	0.48	1.10	LHS
62	12 Oct 15	18.862	3.40	2.80	0.050	9.52	0.48	1.10	LHS
63	12 Oct 15	18.864	3.40	2.80	0.050	9.52	0.48	1.10	LHS
64	15 Oct 15	38.456	0.60	0.40	0.050	0.24	0.01	0.03	LHS
65	15 Oct 15	38.458	0.60	0.40	0.050	0.24	0.01	0.03	LHS
66	15 Oct 15	38.460	0.60	0.40	0.050	0.24	0.01	0.03	LHS
67	15 Oct 15	38.464	0.80	0.40	0.050	0.32	0.02	0.04	LHS
68	15 Oct 15	38.466	0.80	0.40	0.050	0.32	0.02	0.04	LHS
69	15 Oct 15	38.468	0.80	0.40	0.050	0.32	0.02	0.04	LHS
70	15 Oct 15	38.470	0.80	0.40	0.050	0.32	0.02	0.04	LHS
71	15 Oct 15	38.474	0.60	0.40	0.050	0.24	0.01	0.03	LHS
72	15 Oct 15	38.476	0.60	0.40	0.050	0.24	0.01	0.03	LHS
73	15 Oct 15	38.478	0.60	0.40	0.050	0.24	0.01	0.03	LHS
74	15 Oct 15	38.482	0.60	0.40	0.050	0.24	0.01	0.03	LHS
75	15 Oct 15	38.484	0.60	0.40	0.050	0.24	0.01	0.03	LHS
76	15 Oct 15	38.486	0.60	0.40	0.050	0.24	0.01	0.03	LHS
77	15 Oct 15	38.492	0.60	0.40	0.050	0.24	0.01	0.03	RHS
78	15 Oct 15	38.494	0.60	0.40	0.050	0.24	0.01	0.03	RHS
79	16 Oct 15	34.542	3.80	0.80	0.050	3.04	0.15	0.35	LHS
80	16 Oct 15	34.544	3.80	0.80	0.050	3.04	0.15	0.35	LHS
81	16 Oct 15	34.546	3.80	0.80	0.050	3.04	0.15	0.35	LHS
82	16 Oct 15	34.548	3.80	0.80	0.050	3.04	0.15	0.35	LHS
83	16 Oct 15	34.562	0.60	0.80	0.050	0.48	0.02	0.06	LHS
84	16 Oct 15	34.564	0.60	0.80	0.050	0.48	0.02	0.06	LHS
85	16 Oct 15	34.566	0.60	0.80	0.050	0.48	0.02	0.06	LHS
86	16 Oct 15	34.568	0.60	0.80	0.050	0.48	0.02	0.06	LHS
87	16 Oct 15	34.570	3.80	1.00	0.050	3.80	0.19	0.44	RHS
88	16 Oct 15	34.572	3.80	1.00	0.050	3.80	0.19	0.44	RHS
89	16 Oct 15	34.574	3.80	1.00	0.050	3.80	0.19	0.44	RHS
90	16 Oct 15	34.576	3.80	1.00	0.050	3.80	0.19	0.44	RHS
CARRIED FORWARD:						3,995.10	199.75	463.45	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						3,995.10	199.75	463.45	
91	16 Oct 15	34.578	3.80	1.00	0.050	3.80	0.19	0.44	RHS
92	17 Oct 15	26.312	4.20	0.80	0.050	3.36	0.17	0.39	RHS
93	17 Oct 15	26.314	4.20	0.80	0.050	3.36	0.17	0.39	RHS
94	17 Oct 15	26.316	4.20	0.80	0.050	3.36	0.17	0.39	RHS
95	17 Oct 15	26.318	4.20	0.80	0.050	3.36	0.17	0.39	RHS
96	17 Oct 15	26.320	4.20	0.80	0.050	3.36	0.17	0.39	RHS
97	17 Oct 15	26.322	4.20	0.80	0.050	3.36	0.17	0.39	RHS
98	17 Oct 15	26.324	12.00	1.00	0.050	12.00	0.60	1.39	LHS
99	17 Oct 15	26.326	12.00	1.00	0.050	12.00	0.60	1.39	LHS
100	17 Oct 15	26.328	12.00	1.00	0.050	12.00	0.60	1.39	LHS
101	17 Oct 15	26.330	12.00	1.00	0.050	12.00	0.60	1.39	LHS
102	17 Oct 15	26.332	12.00	1.00	0.050	12.00	0.60	1.39	LHS
103	17 Oct 15	26.334	12.00	1.00	0.050	12.00	0.60	1.39	LHS
104	17 Oct 15	26.336	12.00	1.00	0.050	12.00	0.60	1.39	LHS
105	17 Oct 15	26.338	12.00	1.00	0.050	12.00	0.60	1.39	LHS
106	17 Oct 15	26.340	12.00	1.00	0.050	12.00	0.60	1.39	LHS
107	17 Oct 15	26.342	5.80	0.80	0.050	4.64	0.23	0.54	RHS
108	17 Oct 15	26.344	5.80	0.80	0.050	4.64	0.23	0.54	RHS
109	17 Oct 15	26.346	5.80	0.80	0.050	4.64	0.23	0.54	RHS
110	17 Oct 15	26.348	5.80	0.80	0.050	4.64	0.23	0.54	RHS
111	17 Oct 15	26.350	5.80	0.80	0.050	4.64	0.23	0.54	RHS
112	17 Oct 15	26.352	5.80	0.80	0.050	4.64	0.23	0.54	RHS
113	19 Oct 15	15.150	3.50	2.00	0.050	7.00	0.35	0.81	LHS
114	19 Oct 15	17.670	4.00	3.00	0.050	12.00	0.60	1.39	LHS
115	19 Oct 15	26.132	1.00	0.80	0.050	0.80	0.04	0.09	LHS
116	19 Oct 15	26.134	1.00	0.80	0.050	0.80	0.04	0.09	LHS
117	19 Oct 15	26.142	3.00	1.40	0.050	4.20	0.21	0.49	LHS
118	19 Oct 15	26.144	3.00	1.40	0.050	4.20	0.21	0.49	LHS
119	19 Oct 15	26.146	3.00	1.40	0.050	4.20	0.21	0.49	LHS
120	19 Oct 15	26.148	3.00	1.40	0.050	4.20	0.21	0.49	LHS
CARRIED FORWARD:						4,192.30	209.61	486.32	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,192.30	209.61	486.32	
121	20 Oct 15	21.476	2.40	1.20	0.050	2.88	0.14	0.33	LHS
122	20 Oct 15	21.478	2.40	1.20	0.050	2.88	0.14	0.33	LHS
123	20 Oct 15	21.480	2.40	1.20	0.050	2.88	0.14	0.33	LHS
124	20 Oct 15	21.488	2.00	1.00	0.050	2.00	0.10	0.23	LHS
125	20 Oct 15	21.490	2.00	1.00	0.050	2.00	0.10	0.23	LHS
126	21 Oct 15	0.066	0.40	0.40	0.050	0.16	0.01	0.02	RHS
127	21 Oct 15	0.068	0.40	0.40	0.050	0.16	0.01	0.02	RHS
128	21 Oct 15	3.848	0.40	0.40	0.050	0.16	0.01	0.02	RHS
129	21 Oct 15	3.850	0.40	0.40	0.050	0.16	0.01	0.02	RHS
130	21 Oct 15	3.862	0.40	0.40	0.050	0.16	0.01	0.02	RHS
131	21 Oct 15	3.864	0.40	0.40	0.050	0.16	0.01	0.02	RHS
132	22 Oct 15	21.430	1.40	1.20	0.050	1.68	0.08	0.19	RHS
133	22 Oct 15	21.432	1.40	1.20	0.050	1.68	0.08	0.19	RHS
134	22 Oct 15	21.454	2.80	1.20	0.050	3.36	0.17	0.39	RHS
135	22 Oct 15	21.456	2.80	1.20	0.050	3.36	0.17	0.39	RHS
136	22 Oct 15	21.458	2.80	1.20	0.050	3.36	0.17	0.39	RHS
137	22 Oct 15	21.460	2.80	1.20	0.050	3.36	0.17	0.39	RHS
138	22 Oct 15	21.440	4.20	1.40	0.050	5.88	0.29	0.68	RHS
139	22 Oct 15	21.442	4.20	1.40	0.050	5.88	0.29	0.68	RHS
140	22 Oct 15	21.444	4.20	1.40	0.050	5.88	0.29	0.68	RHS
141	22 Oct 15	21.446	4.20	1.40	0.050	5.88	0.29	0.68	RHS
142	22 Oct 15	21.448	4.20	1.40	0.050	5.88	0.29	0.68	RHS
143	23 Oct 15	28.038	3.00	2.00	0.050	6.00	0.30	0.70	LHS
144	23 Oct 15	28.040	3.00	3.00	0.050	9.00	0.45	1.04	LHS
145	23 Oct 15	28.042	3.00	1.60	0.050	4.80	0.24	0.56	LHS
146	23 Oct 15	28.044	3.00	1.60	0.050	4.80	0.24	0.56	LHS
147	24 Oct 15	35.016	0.40	0.40	0.050	0.16	0.01	0.02	RHS
148	24 Oct 15	35.018	0.40	0.40	0.050	0.16	0.01	0.02	RHS
149	24 Oct 15	42.564	0.60	0.40	0.050	0.24	0.01	0.03	RHS
150	24 Oct 15	42.566	0.60	0.40	0.050	0.24	0.01	0.03	RHS
CARRIED FORWARD:						4,277.50	213.87	496.21	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: PENAMPANG

ROUTE NO. 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						4,277.50	213.87	496.21	
151	24 Oct 15	42.568	0.60	0.40	0.050	0.24	0.01	0.03	RHS
152	24 Oct 15	42.614	0.60	0.40	0.050	0.24	0.01	0.03	RHS
153	24 Oct 15	42.616	0.60	0.40	0.050	0.24	0.01	0.03	RHS
154	24 Oct 15	42.618	0.60	0.40	0.050	0.24	0.01	0.03	RHS
155	26 Oct 15	23.064	3.00	1.00	0.050	3.00	0.15	0.35	RHS
156	26 Oct 15	23.066	3.00	1.00	0.050	3.00	0.15	0.35	RHS
157	26 Oct 15	23.068	3.00	1.00	0.050	3.00	0.15	0.35	RHS
158	26 Oct 15	23.070	3.00	1.00	0.050	3.00	0.15	0.35	RHS
159	26 Oct 15	23.074	3.00	1.00	0.050	3.00	0.15	0.35	RHS
160	26 Oct 15	23.076	3.00	1.00	0.050	3.00	0.15	0.35	RHS
161	26 Oct 15	23.078	3.00	1.00	0.050	3.00	0.15	0.35	RHS
162	26 Oct 15	23.080	3.00	1.00	0.050	3.00	0.15	0.35	RHS
TOTAL:						4,302.46	215.12	499.10	

DISTRICT:	KOTA KINABALU
ROUTE NO.	608
ROAD NAME:	JLN MASUK KE LPG TERBANG LAMA
MONTH:	OCTOBER 2015

Page 16 of 16

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	620.18	27.53	647.71	35.05	1.40	36.45	81.33	3.24	84.57
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	639.35	22.40	661.75	37.55	1.78	39.33	87.12	4.14	91.26
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	371.14	18.80	389.94	19.83	0.96	20.79	46.19	2.23	48.42
			TOTAL:	1,630.67	68.73	1,699.40	92.43	4.14	96.57	214.64	9.61	224.25

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POT HOLE PATCHING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						620.18	35.05	81.33	
1	13 Oct 15	70.200	3.50	1.00	0.050	3.50	0.18	0.42	RHS
2	13 Oct 15	70.210	4.00	1.00	0.050	4.00	0.20	0.46	RHS
3	13 Oct 15	70.217	2.70	1.00	0.050	2.70	0.14	0.32	RHS
4	13 Oct 15	70.225	1.90	1.00	0.050	1.90	0.10	0.23	RHS
5	23 Oct 15	89.822	3.10	1.00	0.050	3.10	0.16	0.37	RHS
6	23 Oct 15	89.824	1.00	0.80	0.050	0.80	0.04	0.09	RHS
7	23 Oct 15	89.835	3.00	1.00	0.050	3.00	0.15	0.35	RHS
8	23 Oct 15	89.850	6.30	0.90	0.050	5.67	0.28	0.65	RHS
9	23 Oct 15	89.925	1.50	1.00	0.050	1.50	0.08	0.19	RHS
10	23 Oct 15	89.930	1.70	0.80	0.050	1.36	0.07	0.16	RHS
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL :						647.71	36.45	84.57	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						639.35	37.55	87.12	
1	02 Oct 15	119.749	7.50	1.20	0.100	9.00	0.90	2.09	RHS
2	02 Oct 15	119.550	3.00	1.50	0.075	4.50	0.34	0.79	RHS
3	06 Oct 15	135.350	2.00	1.10	0.050	2.20	0.11	0.26	RHS
4	13 Oct 15	119.615	3.10	1.00	0.050	3.10	0.16	0.37	RHS
5	21 Oct 15	107.119	2.40	1.50	0.075	3.60	0.27	0.63	RHS
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL						661.75	39.33	91.26	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						371.14	19.83	46.19	
1	06 Oct 15	150.350	5.00	1.30	0.050	6.50	0.33	0.77	RHS
2	06 Oct 15	150.365	4.30	1.00	0.050	4.30	0.22	0.51	RHS
3	06 Oct 15	150.400	5.70	1.00	0.050	5.70	0.29	0.67	RHS
4	06 Oct 15	150.852	2.30	1.00	0.050	2.30	0.12	0.28	RHS
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
TOTAL						389.94	20.79	48.42	

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	564.371	44.250	608.621	28.355	2.228	30.583	65.871	5.168	71.039
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	337.260	48.830	386.090	16.951	2.456	19.407	39.382	5.702	45.084
3	Beaufort	502	Jalan Beaufort - Menumbok	374.823	48.120	422.943	18.832	2.422	21.254	43.730	5.622	49.352
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	367.090	44.490	411.580	21.557	2.240	23.797	50.058	5.197	55.255
TOTAL:				1643.544	185.690	1829.234	85.695	9.346	95.041	199.041	21.689	220.730

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	564.371	28.355	65.871	
1	11 Oct 15	90.120	0.60	0.80	0.050	0.480	0.024	0.056	RHS
2	11 Oct 15	90.290	0.90	0.50	0.050	0.450	0.023	0.053	LHS
3	11 Oct 15	90.410	0.90	0.50	0.050	0.450	0.023	0.053	LHS
4	11 Oct 15	90.411	0.90	0.50	0.050	0.450	0.023	0.053	LHS
5	11 Oct 15	90.428	0.90	0.50	0.050	0.450	0.023	0.053	RHS
6	11 Oct 15	90.448	0.90	0.50	0.050	0.450	0.023	0.053	RHS
7	11 Oct 15	90.450	0.80	0.70	0.050	0.560	0.028	0.065	RHS
8	11 Oct 15	90.471	0.90	0.70	0.050	0.630	0.032	0.074	LHS
9	11 Oct 15	90.471	0.80	0.60	0.050	0.480	0.024	0.056	RHS
10	11 Oct 15	90.491	0.70	0.90	0.050	0.630	0.032	0.074	RHS
11	11 Oct 15	90.495	0.90	0.70	0.050	0.630	0.032	0.074	LHS
12	11 Oct 15	90.610	0.90	0.80	0.050	0.720	0.036	0.084	LHS
13	11 Oct 15	90.646	0.90	0.70	0.050	0.630	0.032	0.074	LHS
14	11 Oct 15	92.110	0.80	0.70	0.050	0.560	0.028	0.065	LHS
15	11 Oct 15	98.000	0.90	0.50	0.050	0.450	0.023	0.053	LHS
16	17 Oct 15	98.530	0.90	0.50	0.050	0.450	0.023	0.053	LHS
17	17 Oct 15	99.180	0.80	0.60	0.050	0.480	0.024	0.056	LHS
18	17 Oct 15	99.184	0.90	0.50	0.050	0.450	0.023	0.053	LHS
19	17 Oct 15	99.189	0.90	0.50	0.050	0.450	0.023	0.053	LHS
20	17 Oct 15	99.200	0.70	0.90	0.050	0.630	0.032	0.074	LHS
21	17 Oct 15	99.210	0.80	0.70	0.050	0.560	0.028	0.065	LHS
22	17 Oct 15	99.211	0.70	0.80	0.050	0.560	0.028	0.065	LHS
23	17 Oct 15	99.215	0.80	0.70	0.050	0.560	0.028	0.065	LHS
24	17 Oct 15	99.300	0.90	0.80	0.050	0.720	0.036	0.084	LHS
25	17 Oct 15	99.300	0.80	0.80	0.050	0.640	0.032	0.074	RHS
26	17 Oct 15	99.322	0.80	0.70	0.050	0.560	0.028	0.065	LHS
27	17 Oct 15	99.330	0.90	0.50	0.050	0.450	0.023	0.053	LHS
28	17 Oct 15	99.330	0.90	0.70	0.050	0.630	0.032	0.074	LHS
29	17 Oct 15	99.334	0.80	0.70	0.050	0.560	0.028	0.065	RHS
30	17 Oct 15	99.335	0.80	0.60	0.050	0.480	0.024	0.056	LHS
CARRIED FORWARD:						580.571	29.173	67.766	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	580.571	29.173	67.766	
31	20 Oct 15	99.338	0.90	0.80	0.050	0.720	0.036	0.084	RHS
32	20 Oct 15	99.340	0.90	0.60	0.050	0.540	0.027	0.063	RHS
33	20 Oct 15	99.480	0.90	0.50	0.050	0.450	0.023	0.053	RHS
34	20 Oct 15	99.485	0.70	0.80	0.050	0.560	0.028	0.065	LHS
35	20 Oct 15	99.487	0.80	0.70	0.050	0.560	0.028	0.065	LHS
36	20 Oct 15	99.620	0.70	0.80	0.050	0.560	0.028	0.065	LHS
37	20 Oct 15	99.640	0.60	0.80	0.050	0.480	0.024	0.056	LHS
38	20 Oct 15	99.700	0.80	0.70	0.050	0.560	0.028	0.065	LHS
39	20 Oct 15	99.728	0.90	0.80	0.050	0.720	0.036	0.084	LHS
40	20 Oct 15	99.729	0.70	0.80	0.050	0.560	0.028	0.065	LHS
41	20 Oct 15	99.731	0.80	0.80	0.050	0.640	0.032	0.074	LHS
42	20 Oct 15	99.760	0.70	0.80	0.050	0.560	0.028	0.065	LHS
43	20 Oct 15	99.760	0.80	0.90	0.050	0.720	0.036	0.084	RHS
44	20 Oct 15	99.765	0.80	0.50	0.050	0.400	0.020	0.046	LHS
45	20 Oct 15	99.770	0.70	0.80	0.050	0.560	0.028	0.065	LHS
46	20 Oct 15	99.772	0.80	0.80	0.050	0.640	0.032	0.074	LHS
47	20 Oct 15	99.880	0.70	0.90	0.050	0.630	0.032	0.074	LHS
48	20 Oct 15	99.881	0.80	0.70	0.050	0.560	0.028	0.065	LHS
49	20 Oct 15	99.882	0.90	0.90	0.050	0.810	0.041	0.095	LHS
50	20 Oct 15	99.882	0.80	0.70	0.050	0.560	0.028	0.065	LHS
51	23 Oct 15	99.884	0.90	0.70	0.050	0.630	0.032	0.074	LHS
52	23 Oct 15	99.918	0.70	0.70	0.050	0.490	0.025	0.058	RHS
53	23 Oct 15	100.000	0.80	0.90	0.050	0.720	0.036	0.084	RHS
54	23 Oct 15	100.520	0.80	0.90	0.050	0.720	0.036	0.084	RHS
55	23 Oct 15	100.771	0.80	0.90	0.050	0.720	0.036	0.084	LHS
56	23 Oct 15	100.775	0.80	0.70	0.050	0.560	0.028	0.065	RHS
57	23 Oct 15	100.780	0.80	0.90	0.050	0.720	0.036	0.084	RHS
58	23 Oct 15	100.792	0.80	0.70	0.050	0.560	0.028	0.065	LHS
59	23 Oct 15	100.810	0.80	0.70	0.050	0.560	0.028	0.065	LHS
60	23 Oct 15	101.300	0.70	0.80	0.050	0.560	0.028	0.065	LHS
CARRIED FORWARD:						598.601	30.077	69.866	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	598.601	30.077	69.866	
61	25 Oct 15	105.544	0.90	0.70	0.050	0.630	0.032	0.074	LHS
62	25 Oct 15	105.550	0.80	0.90	0.050	0.720	0.036	0.084	LHS
63	25 Oct 15	120.950	0.70	0.80	0.050	0.560	0.028	0.065	LHS
64	25 Oct 15	120.950	0.70	0.60	0.050	0.420	0.021	0.049	LHS
65	25 Oct 15	122.180	0.70	0.70	0.050	0.490	0.025	0.058	LHS
66	25 Oct 15	122.340	0.80	0.80	0.050	0.640	0.032	0.074	LHS
67	25 Oct 15	122.341	0.70	0.70	0.050	0.490	0.025	0.058	RHS
68	25 Oct 15	122.350	0.80	0.80	0.050	0.640	0.032	0.074	RHS
69	25 Oct 15	122.473	0.50	0.90	0.050	0.450	0.023	0.053	LHS
70	28 Oct 15	122.475	0.70	0.90	0.050	0.630	0.032	0.074	LHS
71	28 Oct 15	122.544	0.90	0.70	0.050	0.630	0.032	0.074	RHS
72	28 Oct 15	123.442	0.80	0.90	0.050	0.720	0.036	0.084	LHS
73	28 Oct 15	123.760	0.80	0.70	0.050	0.560	0.028	0.065	LHS
74	28 Oct 15	123.763	0.70	0.50	0.050	0.350	0.018	0.042	LHS
75	28 Oct 15	123.780	0.90	0.50	0.050	0.450	0.023	0.053	LHS
76	28 Oct 15	123.790	0.80	0.70	0.050	0.560	0.028	0.065	LHS
77	28 Oct 15	124.100	0.70	0.90	0.050	0.630	0.032	0.074	LHS
78	28 Oct 15	124.100	0.50	0.90	0.050	0.450	0.023	0.053	LHS
79									
80									
81									
82									
83									
84									
85									
86									
87									
88									
89									
90									
CARRIED FORWARD:						608.621	30.583	71.039	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	337.260	16.951	39.382	
1	11 Oct 15	127.500	0.50	0.70	0.050	0.350	0.018	0.042	LHS
2	11 Oct 15	127.500	0.90	0.70	0.050	0.630	0.032	0.074	LHS
3	11 Oct 15	127.570	0.80	0.50	0.050	0.400	0.020	0.046	LHS
4	11 Oct 15	127.570	0.90	0.70	0.050	0.630	0.032	0.074	RHS
5	11 Oct 15	128.000	0.80	0.70	0.050	0.560	0.028	0.065	RHS
6	11 Oct 15	128.000	0.90	0.50	0.050	0.450	0.023	0.053	RHS
7	11 Oct 15	128.589	0.90	0.70	0.050	0.630	0.032	0.074	RHS
8	11 Oct 15	128.590	0.80	0.70	0.050	0.560	0.028	0.065	RHS
9	11 Oct 15	128.594	0.60	0.80	0.050	0.480	0.024	0.056	LHS
10	11 Oct 15	131.220	0.80	0.70	0.050	0.560	0.028	0.065	LHS
11	11 Oct 15	131.220	0.80	0.80	0.050	0.640	0.032	0.074	LHS
12	11 Oct 15	131.225	0.80	0.90	0.050	0.720	0.036	0.084	RHS
13	11 Oct 15	131.225	0.90	0.50	0.050	0.450	0.023	0.053	RHS
14	11 Oct 15	131.327	0.80	0.70	0.050	0.560	0.028	0.065	RHS
15	11 Oct 15	131.327	0.90	0.70	0.050	0.630	0.032	0.074	RHS
16	13 Oct 15	131.340	0.70	0.60	0.050	0.420	0.021	0.049	RHS
17	13 Oct 15	131.340	0.80	0.70	0.050	0.560	0.028	0.065	RHS
18	13 Oct 15	131.420	0.80	0.90	0.050	0.720	0.036	0.084	RHS
19	13 Oct 15	131.427	0.60	0.70	0.050	0.420	0.021	0.049	RHS
20	13 Oct 15	131.441	0.80	0.70	0.050	0.560	0.028	0.065	RHS
21	13 Oct 15	131.447	0.70	0.80	0.050	0.560	0.028	0.065	RHS
22	13 Oct 15	131.475	0.80	0.40	0.050	0.320	0.016	0.037	LHS
23	13 Oct 15	131.477	0.90	0.80	0.050	0.720	0.036	0.084	LHS
24	13 Oct 15	131.480	0.80	0.40	0.050	0.320	0.016	0.037	RHS
25	13 Oct 15	131.670	0.80	0.70	0.050	0.560	0.028	0.065	LHS
26	13 Oct 15	131.709	0.70	0.70	0.050	0.490	0.025	0.058	LHS
27	13 Oct 15	131.740	0.90	0.50	0.050	0.450	0.023	0.053	LHS
28	13 Oct 15	131.758	0.80	0.80	0.050	0.640	0.032	0.074	LHS
29	13 Oct 15	131.805	0.90	0.80	0.050	0.720	0.036	0.084	LHS
30	13 Oct 15	131.809	0.70	0.70	0.050	0.490	0.025	0.058	LHS
CARRIED FORWARD:						353.460	17.766	41.273	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	353.460	17.766	41.273	
31	17 Oct 15	131.890	0.80	0.70	0.050	0.560	0.028	0.065	RHS
32	17 Oct 15	131.920	0.80	0.60	0.050	0.480	0.024	0.056	RHS
33	17 Oct 15	132.010	0.90	0.90	0.050	0.810	0.041	0.095	RHS
34	17 Oct 15	132.015	0.80	0.70	0.050	0.560	0.028	0.065	LHS
35	17 Oct 15	132.020	0.90	0.80	0.050	0.720	0.036	0.084	LHS
36	17 Oct 15	132.090	0.80	0.70	0.050	0.560	0.028	0.065	LHS
37	17 Oct 15	132.092	0.90	0.70	0.050	0.630	0.032	0.074	LHS
38	17 Oct 15	132.150	0.50	0.70	0.050	0.350	0.018	0.042	LHS
39	17 Oct 15	132.152	0.70	0.90	0.050	0.630	0.032	0.074	RHS
40	17 Oct 15	132.153	0.80	0.70	0.050	0.560	0.028	0.065	LHS
41	17 Oct 15	136.500	0.80	0.70	0.050	0.560	0.028	0.065	RHS
42	17 Oct 15	136.875	0.90	0.80	0.050	0.720	0.036	0.084	RHS
43	17 Oct 15	137.600	0.80	0.70	0.050	0.560	0.028	0.065	RHS
44	17 Oct 15	137.700	0.70	0.90	0.050	0.630	0.032	0.074	LHS
45	17 Oct 15	137.760	0.80	0.70	0.050	0.560	0.028	0.065	LHS
46	20 Oct 15	137.762	0.70	0.90	0.050	0.630	0.032	0.074	RHS
47	20 Oct 15	137.770	0.70	0.70	0.050	0.490	0.025	0.058	LHS
48	20 Oct 15	137.784	0.70	0.90	0.050	0.630	0.032	0.074	LHS
49	20 Oct 15	137.871	0.80	0.80	0.050	0.640	0.032	0.074	LHS
50	20 Oct 15	137.881	0.80	0.70	0.050	0.560	0.028	0.065	LHS
51	20 Oct 15	137.900	0.80	0.70	0.050	0.560	0.028	0.065	LHS
52	20 Oct 15	137.950	0.80	0.70	0.050	0.560	0.028	0.065	RHS
53	20 Oct 15	137.950	0.70	0.60	0.050	0.420	0.021	0.049	LHS
54	20 Oct 15	137.955	0.70	0.70	0.050	0.490	0.025	0.058	LHS
55	20 Oct 15	137.955	0.80	0.90	0.050	0.720	0.036	0.084	RHS
56	20 Oct 15	137.961	0.80	0.70	0.050	0.560	0.028	0.065	LHS
57	20 Oct 15	138.017	0.70	0.90	0.050	0.630	0.032	0.074	LHS
58	20 Oct 15	138.050	0.80	0.80	0.050	0.640	0.032	0.074	LHS
59	20 Oct 15	138.065	0.70	0.80	0.050	0.560	0.028	0.065	LHS
60	20 Oct 15	138.180	0.80	0.70	0.050	0.560	0.028	0.065	LHS
CARRIED FORWARD:						371.000	18.648	43.320	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	SIPITANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	371.000	18.648	43.320	
61	23 Oct 15	138.290	0.80	0.90	0.050	0.720	0.036	0.084	LHS
62	23 Oct 15	139.400	0.80	0.90	0.050	0.720	0.036	0.084	LHS
63	23 Oct 15	139.970	0.90	0.70	0.050	0.630	0.032	0.074	LHS
64	23 Oct 15	139.972	0.60	0.70	0.050	0.420	0.021	0.049	LHS
65	23 Oct 15	140.225	0.90	0.70	0.050	0.630	0.032	0.074	LHS
66	23 Oct 15	140.235	0.60	0.50	0.050	0.300	0.015	0.035	RHS
67	23 Oct 15	140.270	0.90	0.80	0.050	0.720	0.036	0.084	RHS
68	23 Oct 15	140.290	0.90	0.80	0.050	0.720	0.036	0.084	RHS
69	23 Oct 15	140.295	0.80	0.70	0.050	0.560	0.028	0.065	RHS
70	23 Oct 15	140.295	0.50	0.70	0.050	0.350	0.018	0.042	LHS
71	23 Oct 15	140.297	0.90	0.70	0.050	0.630	0.032	0.074	LHS
72	23 Oct 15	140.300	0.90	0.70	0.050	0.630	0.032	0.074	LHS
73	23 Oct 15	140.300	0.50	0.70	0.050	0.350	0.018	0.042	M
74	23 Oct 15	140.693	0.80	0.50	0.050	0.400	0.020	0.046	RHS
75	23 Oct 15	140.720	0.80	0.70	0.050	0.560	0.028	0.065	RHS
76	25 Oct 15	140.956	0.80	0.90	0.050	0.720	0.036	0.084	LHS
77	25 Oct 15	141.296	0.80	0.70	0.050	0.560	0.028	0.065	LHS
78	25 Oct 15	143.030	0.60	0.80	0.050	0.480	0.024	0.056	RHS
79	25 Oct 15	145.730	0.60	0.70	0.050	0.420	0.021	0.049	LHS
80	25 Oct 15	145.934	0.50	0.70	0.050	0.350	0.018	0.042	LHS
81	25 Oct 15	147.650	0.80	0.70	0.050	0.560	0.028	0.065	LHS
82	25 Oct 15	148.160	0.70	0.50	0.050	0.350	0.018	0.042	LHS
83	25 Oct 15	148.162	0.60	0.70	0.050	0.420	0.021	0.049	LHS
84	25 Oct 15	149.350	0.90	0.80	0.050	0.720	0.036	0.084	RHS
85	25 Oct 15	149.355	0.50	0.50	0.050	0.250	0.013	0.030	RHS
86	25 Oct 15	152.528	0.80	0.50	0.050	0.400	0.020	0.046	LHS
87	25 Oct 15	152.591	0.40	0.80	0.050	0.320	0.016	0.037	LHS
88	25 Oct 15	152.670	0.80	0.50	0.050	0.400	0.020	0.046	LHS
89	25 Oct 15	153.261	0.60	0.40	0.050	0.240	0.012	0.028	LHS
90	25 Oct 15	153.490	0.70	0.80	0.050	0.560	0.028	0.065	LHS
CARRIED FORWARD:						386.090	19.407	45.084	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	374.823	18.832	43.730	
1	05 Oct 15	5.750	0.80	0.70	0.050	0.560	0.028	0.065	LHS
2	05 Oct 15	6.210	0.70	0.90	0.050	0.630	0.032	0.074	RHS
3	05 Oct 15	6.212	0.90	0.80	0.050	0.720	0.036	0.084	LHS
4	05 Oct 15	6.250	0.80	0.70	0.050	0.560	0.028	0.065	RHS
5	05 Oct 15	6.325	0.80	0.90	0.050	0.720	0.036	0.084	RHS
6	05 Oct 15	6.555	0.90	0.80	0.050	0.720	0.036	0.084	LHS
7	05 Oct 15	6.590	0.90	0.60	0.050	0.540	0.027	0.063	LHS
8	05 Oct 15	6.590	0.70	0.90	0.050	0.630	0.032	0.074	LHS
9	05 Oct 15	6.592	0.90	0.80	0.050	0.720	0.036	0.084	LHS
10	05 Oct 15	6.610	0.70	0.80	0.050	0.560	0.028	0.065	LHS
11	08 Oct 15	6.780	0.80	0.70	0.050	0.560	0.028	0.065	LHS
12	08 Oct 15	6.853	0.90	0.80	0.050	0.720	0.036	0.084	LHS
13	08 Oct 15	6.855	0.80	0.70	0.050	0.560	0.028	0.065	LHS
14	08 Oct 15	6.885	0.70	0.90	0.050	0.630	0.032	0.074	LHS
15	08 Oct 15	7.530	0.70	0.80	0.050	0.560	0.028	0.065	LHS
16	08 Oct 15	10.071	0.80	0.80	0.050	0.640	0.032	0.074	LHS
17	08 Oct 15	10.300	0.90	0.50	0.050	0.450	0.023	0.053	LHS
18	08 Oct 15	10.305	0.80	0.50	0.050	0.400	0.020	0.046	LHS
19	08 Oct 15	10.330	0.80	0.70	0.050	0.560	0.028	0.065	LHS
20	08 Oct 15	10.335	0.90	0.90	0.050	0.810	0.041	0.095	LHS
21	08 Oct 15	10.535	0.50	0.70	0.050	0.350	0.018	0.042	LHS
22	08 Oct 15	10.590	0.80	0.80	0.050	0.640	0.032	0.074	RHS
23	11 Oct 15	10.675	0.70	0.70	0.050	0.490	0.025	0.058	RHS
24	11 Oct 15	10.710	0.80	0.70	0.050	0.560	0.028	0.065	RHS
25	11 Oct 15	10.990	0.90	0.90	0.050	0.810	0.041	0.095	RHS
26	11 Oct 15	11.320	0.80	0.70	0.050	0.560	0.028	0.065	RHS
27	11 Oct 15	11.325	0.90	0.90	0.050	0.810	0.041	0.095	LHS
28	11 Oct 15	11.335	0.60	0.80	0.050	0.480	0.024	0.056	LHS
29	11 Oct 15	11.340	0.80	0.70	0.050	0.560	0.028	0.065	LHS
30	11 Oct 15	11.350	0.70	0.80	0.050	0.560	0.028	0.065	LHS
CARRIED FORWARD:						392.893	19.740	45.838	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUK BOK
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m ²)	VOLUME (m ³)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	392.893	19.740	45.838	
31	11 Oct 15	11.357	0.70	0.80	0.050	0.560	0.028	0.065	LHS
32	11 Oct 15	11.360	0.70	0.90	0.050	0.630	0.032	0.074	RHS
33	11 Oct 15	11.390	0.90	0.90	0.050	0.810	0.041	0.095	RHS
34	11 Oct 15	11.440	0.80	0.80	0.050	0.640	0.032	0.074	RHS
35	11 Oct 15	11.445	0.90	0.90	0.050	0.810	0.041	0.095	RHS
36	13 Oct 15	11.470	0.70	0.90	0.050	0.630	0.032	0.074	RHS
37	13 Oct 15	11.490	0.70	0.90	0.050	0.630	0.032	0.074	RHS
38	13 Oct 15	11.492	0.90	0.80	0.050	0.720	0.036	0.084	LHS
39	13 Oct 15	11.715	0.80	0.50	0.050	0.400	0.020	0.046	LHS
40	13 Oct 15	11.736	0.70	0.60	0.050	0.420	0.021	0.049	LHS
41	13 Oct 15	12.045	0.60	0.80	0.050	0.480	0.024	0.056	LHS
42	13 Oct 15	12.047	0.50	0.70	0.050	0.350	0.018	0.042	LHS
43	13 Oct 15	12.048	0.90	0.80	0.050	0.720	0.036	0.084	LHS
44	13 Oct 15	12.220	0.80	0.60	0.050	0.480	0.024	0.056	RHS
45	13 Oct 15	12.229	0.70	0.90	0.050	0.630	0.032	0.074	LHS
46	13 Oct 15	12.237	0.80	0.90	0.050	0.720	0.036	0.084	LHS
47	13 Oct 15	12.275	0.70	0.90	0.050	0.630	0.032	0.074	RHS
48	13 Oct 15	12.277	0.90	0.80	0.050	0.720	0.036	0.084	LHS
49	13 Oct 15	12.310	0.80	0.70	0.050	0.560	0.028	0.065	RHS
50	13 Oct 15	12.318	0.90	0.80	0.050	0.720	0.036	0.084	LHS
51	13 Oct 15	12.428	0.90	0.80	0.050	0.720	0.036	0.084	RHS
52	13 Oct 15	12.430	0.80	0.70	0.050	0.560	0.028	0.065	LHS
53	17 Oct 15	12.437	0.80	0.50	0.050	0.400	0.020	0.046	RHS
54	17 Oct 15	12.440	0.80	0.80	0.050	0.640	0.032	0.074	RHS
55	17 Oct 15	12.453	0.80	0.70	0.050	0.560	0.028	0.065	LHS
56	17 Oct 15	12.580	0.70	0.70	0.050	0.490	0.025	0.058	RHS
57	17 Oct 15	12.638	0.70	0.50	0.050	0.350	0.018	0.042	LHS
58	17 Oct 15	12.645	0.70	0.90	0.050	0.630	0.032	0.074	LHS
59	17 Oct 15	12.955	0.90	0.50	0.050	0.450	0.023	0.053	RHS
60	17 Oct 15	12.957	0.90	0.70	0.050	0.630	0.032	0.074	RHS
CARRIED FORWARD:						410.583	20.631	47.906	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	410.583	20.631	47.906	
61	17 Oct 15	13.030	0.50	0.90	0.050	0.450	0.023	0.053	RHS
62	17 Oct 15	13.038	0.60	0.90	0.050	0.540	0.027	0.063	LHS
63	17 Oct 15	13.170	0.40	0.70	0.050	0.280	0.014	0.032	RHS
64	17 Oct 15	13.175	0.40	0.80	0.050	0.320	0.016	0.037	RHS
65	17 Oct 15	13.176	0.50	0.60	0.050	0.300	0.015	0.035	RHS
66	17 Oct 15	13.179	0.70	0.80	0.050	0.560	0.028	0.065	LHS
67	17 Oct 15	13.180	0.80	0.70	0.050	0.560	0.028	0.065	LHS
68	17 Oct 15	13.180	0.40	0.90	0.050	0.360	0.018	0.042	RHS
69	17 Oct 15	13.182	0.80	0.70	0.050	0.560	0.028	0.065	LHS
70	17 Oct 15	13.186	0.70	0.90	0.050	0.630	0.032	0.074	RHS
71	20 Oct 15	14.790	0.50	0.40	0.050	0.200	0.010	0.023	LHS
72	20 Oct 15	15.647	0.50	0.50	0.050	0.250	0.013	0.030	LHS
73	20 Oct 15	16.404	0.50	0.40	0.050	0.200	0.010	0.023	LHS
74	20 Oct 15	16.405	0.70	0.50	0.050	0.350	0.018	0.042	RHS
75	20 Oct 15	17.000	0.50	0.60	0.050	0.300	0.015	0.035	RHS
76	20 Oct 15	17.195	0.70	0.80	0.050	0.560	0.028	0.065	LHS
77	20 Oct 15	17.210	0.80	0.90	0.050	0.720	0.036	0.084	LHS
78	20 Oct 15	17.210	0.90	0.80	0.050	0.720	0.036	0.084	LHS
79	20 Oct 15	17.220	0.90	0.70	0.050	0.630	0.032	0.074	LHS
80	20 Oct 15	17.223	0.60	0.80	0.050	0.480	0.024	0.056	LHS
81	20 Oct 15	17.235	0.80	0.50	0.050	0.400	0.020	0.046	LHS
82	20 Oct 15	17.240	0.70	0.70	0.050	0.490	0.025	0.058	LHS
83	23 Oct 15	17.899	0.80	0.40	0.050	0.320	0.016	0.037	RHS
84	23 Oct 15	17.910	0.90	0.70	0.050	0.630	0.032	0.074	LHS
85	23 Oct 15	17.911	0.70	0.50	0.050	0.350	0.018	0.042	LHS
86	23 Oct 15	19.899	0.50	0.30	0.050	0.150	0.008	0.019	LHS
87	23 Oct 15	19.910	0.60	0.70	0.050	0.420	0.021	0.049	LHS
88	23 Oct 15	19.940	0.70	0.90	0.050	0.630	0.032	0.074	LHS
89									
90									
CARRIED FORWARD:						422.943	21.254	49.352	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	KUALA PENYU
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:			-	-	-	367.090	21.557	50.058	
1	08 Oct 15	23.000	0.80	0.90	0.050	0.720	0.036	0.084	LHS
2	08 Oct 15	24.580	0.80	0.70	0.050	0.560	0.028	0.065	LHS
3	08 Oct 15	27.990	0.90	0.70	0.050	0.630	0.032	0.074	LHS
4	08 Oct 15	30.512	0.70	0.80	0.050	0.560	0.028	0.065	RHS
5	08 Oct 15	30.515	0.70	0.90	0.050	0.630	0.032	0.074	RHS
6	08 Oct 15	30.530	0.70	0.90	0.050	0.630	0.032	0.074	LHS
7	08 Oct 15	30.535	0.70	0.70	0.050	0.490	0.025	0.058	LHS
8	08 Oct 15	30.550	0.80	0.80	0.050	0.640	0.032	0.074	RHS
9	08 Oct 15	32.200	0.90	0.80	0.050	0.720	0.036	0.084	RHS
10	08 Oct 15	32.205	0.90	0.90	0.050	0.810	0.041	0.095	LHS
11	08 Oct 15	32.215	0.90	0.70	0.050	0.630	0.032	0.074	LHS
12	08 Oct 15	33.350	0.90	0.70	0.050	0.630	0.032	0.074	LHS
13	08 Oct 15	33.358	0.70	0.70	0.050	0.490	0.025	0.058	RHS
14	11 Oct 15	33.410	0.80	0.70	0.050	0.560	0.028	0.065	RHS
15	11 Oct 15	33.412	0.70	0.90	0.050	0.630	0.032	0.074	RHS
16	11 Oct 15	33.480	0.70	0.90	0.050	0.630	0.032	0.074	LHS
17	11 Oct 15	33.780	0.90	0.90	0.050	0.810	0.041	0.095	LHS
18	11 Oct 15	34.593	0.80	0.90	0.050	0.720	0.036	0.084	RHS
19	11 Oct 15	34.610	0.90	0.80	0.050	0.720	0.036	0.084	RHS
20	11 Oct 15	34.612	0.80	0.70	0.050	0.560	0.028	0.065	RHS
21	11 Oct 15	34.614	0.90	0.80	0.050	0.720	0.036	0.084	RHS
22	11 Oct 15	34.618	0.70	0.80	0.050	0.560	0.028	0.065	LHS
23	11 Oct 15	34.620	0.80	0.80	0.050	0.640	0.032	0.074	RHS
24	11 Oct 15	34.665	0.70	0.80	0.050	0.560	0.028	0.065	RHS
25	11 Oct 15	34.668	0.90	0.50	0.050	0.450	0.023	0.053	LHS
26	11 Oct 15	34.700	0.90	0.90	0.050	0.810	0.041	0.095	RHS
27	11 Oct 15	34.705	0.80	0.70	0.050	0.560	0.028	0.065	LHS
28	11 Oct 15	34.970	0.70	0.80	0.050	0.560	0.028	0.065	LHS
29	11 Oct 15	34.976	0.80	0.80	0.050	0.640	0.032	0.074	LHS
30	11 Oct 15	35.004	0.80	0.70	0.050	0.560	0.028	0.065	LHS
CARRIED FORWARD:						385.920	22.505	52.257	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 POTHOLE PATCHING RECORD

DISTRICT:	KUALA PENYU
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	385.920	22.505	52.257	
31	13 Oct 15	35.007	0.80	0.70	0.050	0.560	0.028	0.065	LHS
32	13 Oct 15	51.167	0.60	0.70	0.050	0.420	0.021	0.049	RHS
33	13 Oct 15	51.170	0.80	0.70	0.050	0.560	0.028	0.065	LHS
34	13 Oct 15	52.227	0.70	0.80	0.050	0.560	0.028	0.065	LHS
35	13 Oct 15	52.229	0.80	0.70	0.050	0.560	0.028	0.065	RHS
36	13 Oct 15	52.660	0.60	0.60	0.050	0.360	0.018	0.042	RHS
37	13 Oct 15	52.690	0.80	0.80	0.050	0.640	0.032	0.074	LHS
38	13 Oct 15	52.695	0.80	0.90	0.050	0.720	0.036	0.084	LHS
39	13 Oct 15	52.700	0.70	0.90	0.050	0.630	0.032	0.074	RHS
40	13 Oct 15	52.710	0.50	0.90	0.050	0.450	0.023	0.053	RHS
41	13 Oct 15	52.712	0.90	0.80	0.050	0.720	0.036	0.084	RHS
42	13 Oct 15	52.720	0.90	0.70	0.050	0.630	0.032	0.074	RHS
43	13 Oct 15	52.722	0.80	0.70	0.050	0.560	0.028	0.065	LHS
44	18 Oct 15	52.725	0.80	0.80	0.050	0.640	0.032	0.074	RHS
45	18 Oct 15	52.725	0.90	0.80	0.050	0.720	0.036	0.084	RHS
46	18 Oct 15	52.730	0.90	0.70	0.050	0.630	0.032	0.074	LHS
47	18 Oct 15	52.738	0.80	0.80	0.050	0.640	0.032	0.074	RHS
48	18 Oct 15	52.740	0.90	0.80	0.050	0.720	0.036	0.084	RHS
49	18 Oct 15	52.750	0.90	0.70	0.050	0.630	0.032	0.074	RHS
50	18 Oct 15	52.761	0.80	0.90	0.050	0.720	0.036	0.084	LHS
51	18 Oct 15	52.763	0.90	0.70	0.050	0.630	0.032	0.074	RHS
52	18 Oct 15	52.770	0.90	0.70	0.050	0.630	0.032	0.074	LHS
53	18 Oct 15	53.923	0.70	0.70	0.050	0.490	0.025	0.058	LHS
54	18 Oct 15	53.950	0.70	0.70	0.050	0.490	0.025	0.058	LHS
55	18 Oct 15	53.981	0.90	0.80	0.050	0.720	0.036	0.084	LHS
56	18 Oct 15	53.984	0.90	0.50	0.050	0.450	0.023	0.053	LHS
57	18 Oct 15	54.172	0.80	0.80	0.050	0.640	0.032	0.074	RHS
58	18 Oct 15	54.174	0.70	0.50	0.050	0.350	0.018	0.042	RHS
59	18 Oct 15	54.395	0.80	0.80	0.050	0.640	0.032	0.074	RHS
60	18 Oct 15	54.420	0.90	0.70	0.050	0.630	0.032	0.074	RHS
CARRIED FORWARD:						403.660	23.398	54.329	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 POTHOLE PATCHING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:					-	403.660	23.398	54.329	
61	20 Oct 15	54.440	0.60	0.70	0.050	0.420	0.021	0.049	RHS
62	20 Oct 15	55.010	0.80	0.70	0.050	0.560	0.028	0.065	RHS
63	20 Oct 15	55.357	0.80	0.70	0.050	0.560	0.028	0.065	RHS
64	20 Oct 15	55.480	0.70	0.90	0.050	0.630	0.032	0.074	RHS
65	20 Oct 15	55.499	0.60	0.70	0.050	0.420	0.021	0.049	LHS
66	20 Oct 15	55.890	0.90	0.80	0.050	0.720	0.036	0.084	LHS
67	20 Oct 15	55.900	0.90	0.80	0.050	0.720	0.036	0.084	LHS
68	20 Oct 15	55.950	0.90	0.90	0.050	0.810	0.041	0.095	RHS
69	20 Oct 15	56.800	0.90	0.90	0.050	0.810	0.041	0.095	LHS
70	20 Oct 15	56.812	0.90	0.50	0.050	0.450	0.023	0.053	RHS
71	20 Oct 15	56.816	0.90	0.70	0.050	0.630	0.032	0.074	RHS
72	20 Oct 15	57.395	0.80	0.70	0.050	0.560	0.028	0.065	RHS
73	20 Oct 15	59.410	0.70	0.90	0.050	0.630	0.032	0.074	LHS
74									
75									
76									
77									
78									
79									
80									
81									
82									
83									
84									
85									
86									
87									
88									
89									
90									
CARRIED FORWARD:						411.580	23.797	55.255	

DISTRICT : KUDAT
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 159.300-CH159.330(RHS)
CH 159.300-CH159.330(RHS)

R01 - PAVEMENT
PAVEMENT TREATMENT



BEFORE



IN PROGRESS



AFTER

DISTRICT : SIPITANG
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 141.280 - LHS
KM 143.040

**R01 - PAVEMENT
PAVEMENT TREATMENT**



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
PAVEMENT TREATMENT
GRAND SUMMARY

MONTH: **OCTOBER 2015**

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	3,212.10	0.00	3,212.10
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	3,039.58	0.00	3,039.58
Kudat	01	Jalan Kota Kinabalu-Kudat	3,436.30	278.50	3,714.80
Tuaran	01	Jalan Kota Kinabalu-Kudat	78.64	0.00	78.64
	22	Jalan Kota Kinabalu-Sandakan	1,004.30	0.00	1,004.30
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	95.41	0.00	95.41
	01	Jalan Kota Kinabalu-Sindumin	34.79	0.00	34.79
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	75.95	0.00	75.95
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	1,235.32	0.00	1,235.32
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	1,370.84	0.00	1,370.84
Papar	01	Jalan Kota Kinabalu-Sindumin	487.65	0.00	487.65
Ranau	22	Jalan Kota Kinabalu-Sandakan	2,286.09	0.00	2,286.09
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	1,759.15	188.38	1,947.53
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	1,356.07	87.48	1,443.55
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	1,019.89	0.00	1,019.89
Beaufort	01	Jalan Kota Kinabalu-Sindumin	7,094.79	295.51	7,390.30
	502	Jalan Beaufort-Menumbok	4,393.88	39.38	4,433.26
Sipitang	01	Jalan Kota Kinabalu-Sindumin	5,567.91	432.04	5,999.95
Kuala Penyu	502	Jalan Beaufort-Menumbok	6,322.89	126.60	6,449.49
TOTAL			43,871.55	1,447.89	45,319.44

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	3,212.10	-	3,212.10
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	3,039.58	-	3,039.58
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	3,436.30	278.50	3,714.80
TOTAL				9,687.98	278.50	9,966.48

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU- KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					3,212.10	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF OCT :					3,212.10	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU- KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					3039.58	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF OCT :					3,039.58	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					3436.30	
1	13 Oct 15	157.800	25.00	1.50	37.50	LHS
2	13 Oct 15	157.900	30.00	2.00	60.00	RHS
3	14 Oct 15	159.200	35.00	1.70	59.50	RHS
4	14 Oct 15	159.300	27.00	2.50	67.50	LHS
5	16 Oct 15	160.300	30.00	1.80	54.00	LHS
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
BALANCE END OF OCT :					3,714.80	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	95.41	-	95.41
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	78.64	-	78.64
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	1,004.30	-	1,004.30
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
TOTAL :				-	-	-

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

DISTRICT:	KOTA KINABALU
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	OCTOBER 2015

Page 1 of 3

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: TUARAN
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					78.64	
TOTAL :					78.64	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TUARAN

ROUTE NO. 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,004.30	
TOTAL :					1,004.30	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : October 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	2,286.09	0.00	2,286.09
TOTAL				2,286.09	0.00	2,286.09

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM SEPTEMBER 2015:					2,286.09	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					2,286.09	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	1,759.15	188.38	1,947.53
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	1,356.07	87.48	1,443.55
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	1,019.89	-	1,019.89
TOTAL				4,135.11	275.86	4,410.97

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,759.15	
1	02 Oct 15	77.775	8.50	1.30	11.05	Crocodile crack/RHS
2	07 Oct 15	49.200	8.10	1.20	9.72	Crocodile crack/RHS
3	10 Oct 15	49.210	7.10	2.10	14.91	Crocodile crack/RHS
4	10 Oct 15	49.237	7.90	2.10	16.59	Crocodile crack/RHS
5	10 Oct 15	49.255	7.60	4.30	32.68	Crocodile crack/RHS
6	23 Oct 15	89.830	31.20	1.00	31.20	Crocodile crack/RHS
7	23 Oct 15	89.919	20.00	0.90	18.00	Crocodile crack/RHS
8	23 Oct 15	89.944	13.60	0.80	10.88	Crocodile crack/RHS
9	23 Oct 15	89.750	28.90	1.50	43.35	Crocodile crack/RHS
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					1,947.53	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,356.07	
1	21 Oct 15	107.125	10.00	3.10	31.00	Crocodile crack/RHS
2	21 Oct 15	107.125	6.70	3.10	20.77	Crocodile crack/LHS
3	21 Oct 15	107.107	11.00	1.70	18.70	Crocodile crack/RHS
4	21 Oct 15	107.067	6.30	2.70	17.01	Crocodile crack/RHS
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					1,443.55	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN KOTA KINABALU -KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,019.89	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL :					1,019.89	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	34.79	-	34.79
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	487.65	-	487.65
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	1,235.32	-	1,235.32
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1,370.84	-	1,370.84
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	75.95	-	75.95
TOTAL				3,204.55	-	3,204.55

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					34.79	
TOTAL					34.79	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	01
ROAD NAME:	JALAN KK - SINDUMIN
MONTH:	OCTOBER 2015

[illegible]

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	PAPAR
ROUTE NO.	01
ROAD NAME:	JALAN KK - SINDUMIN
MONTH:	OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					487.65	
TOTAL					487.65	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	500
ROAD NAME:	JALAN KK-KENINGAU-TENOM
MONTH:	OCTOBER 2015

[illegible]

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	501
ROAD NAME:	JALAN KK-PENAMPANG-LOK KAWI
MONTH:	OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,370.84	
TOTAL					1,370.84	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	608
ROAD NAME:	JALAN MASUK KE LPG TERBANG LAMA
MONTH:	OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					75.95	
TOTAL					75.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - PAVEMENT TREATMENT RECORD

Month :OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	7,094.79	295.51	7,390.30
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	5,567.91	432.04	5,999.95
3	Beaufort	502	Jalan Beaufort - Menumbok	4,393.88	39.38	4,433.26
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	6,322.89	126.60	6,449.49
TOTAL				23,379.47	893.53	24,273.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT:	BEAUFORT
ROUTE NO.	R01
ROAD NAME:	JLN KK-SINDUMIN
MONTH:	OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					7094.79	
1	05 Oct 15	76.072	5.70	12.00	68.40	LHS
2	05 Oct 15	77.000	2.80	12.00	33.60	LHS
3	05 Oct 15	90.295	10.00	1.70	17.00	RHS
4	05 Oct 15	90.390	1.90	2.70	5.13	RHS
5	05 Oct 15	90.580	2.80	3.50	9.80	LHS
6	05 Oct 15	90.584	3.50	1.80	6.30	LHS
7	05 Oct 15	90.611	1.90	1.80	3.42	RHS
8	05 Oct 15	90.680	3.60	1.80	6.48	LHS
9	05 Oct 15	90.685	2.60	3.10	8.06	LHS
10	05 Oct 15	90.690	1.80	3.20	5.76	LHS
11	05 Oct 15	91.060	1.90	2.00	3.80	LHS
12	05 Oct 15	91.065	3.80	1.50	5.70	LHS
13	05 Oct 15	92.280	2.40	1.50	3.60	LHS
14	05 Oct 15	99.320	2.90	1.80	5.22	LHS
15	05 Oct 15	99.358	1.80	2.80	5.04	LHS
16	08 Oct 15	122.030	3.10	1.20	3.72	LHS
17	08 Oct 15	122.035	1.80	1.60	2.88	LHS
18	08 Oct 15	122.050	3.30	1.20	3.96	LHS
19	08 Oct 15	122.435	1.80	2.20	3.96	LHS
20	08 Oct 15	122.550	2.10	1.50	3.15	LHS
21	08 Oct 15	122.552	1.90	2.30	4.37	LHS
22	08 Oct 15	122.571	4.20	1.80	7.56	LHS
23	08 Oct 15	122.800	9.20	1.80	16.56	LHS
24	08 Oct 15	123.438	12.30	1.80	22.14	LHS
25	08 Oct 15	123.725	2.80	1.50	4.20	LHS
26	08 Oct 15	123.725	1.90	2.50	4.75	RHS
27	08 Oct 15	123.741	2.70	1.90	5.13	LHS
28	08 Oct 15	124.010	1.90	2.50	4.75	LHS
29	08 Oct 15	124.148	3.10	2.50	7.75	LHS
30	08 Oct 15	124.160	7.40	1.80	13.32	RHS
TOTAL:					7390.30	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 PAVEMENT TREATMENT RECORD

DISTRICT: SIPITANG

ROUTE NO. R01

ROAD NAME: JLN KK-SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					5567.91	
1	05 Oct 15	141.280	1.90	1.70	3.23	LHS
2	05 Oct 15	127.520	1.60	2.80	4.48	LHS
3	05 Oct 15	127.525	1.80	1.80	3.24	LHS
4	05 Oct 15	128.590	4.70	1.80	8.46	LHS
5	05 Oct 15	128.595	4.20	1.60	6.72	LHS
6	05 Oct 15	128.597	3.50	1.90	6.65	LHS
7	05 Oct 15	128.597	2.40	1.60	3.84	LHS
8	05 Oct 15	128.598	1.90	2.40	4.56	LHS
9	05 Oct 15	128.600	3.70	1.20	4.44	LHS
10	05 Oct 15	128.618	2.10	1.50	3.15	LHS
11	05 Oct 15	128.620	3.90	1.50	5.85	LHS
12	05 Oct 15	128.624	1.80	3.60	6.48	LHS
13	05 Oct 15	138.038	2.90	1.70	4.93	LHS
14	05 Oct 15	139.990	14.50	1.90	27.55	LHS
15	05 Oct 15	140.295	2.80	3.50	9.80	LHS
16	08 Oct 15	140.300	15.00	1.90	28.50	LHS
17	08 Oct 15	141.280	4.00	1.50	6.00	LHS
18	08 Oct 15	141.280	2.80	1.80	5.04	LHS
19	08 Oct 15	141.283	28.00	3.80	106.40	LHS
20	08 Oct 15	141.287	3.70	1.60	5.92	LHS
21	08 Oct 15	141.293	15.70	1.30	20.41	RHS
22	08 Oct 15	141.293	14.70	1.80	26.46	LHS
23	08 Oct 15	148.100	11.20	1.80	20.16	LHS
24	08 Oct 15	148.100	28.00	1.90	53.20	LHS
25	08 Oct 15	148.100	3.70	1.80	6.66	LHS
26	08 Oct 15	148.100	15.70	1.90	29.83	RHS
27	08 Oct 15	148.201	2.50	2.80	7.00	LHS
28	08 Oct 15	148.380	1.80	2.40	4.32	LHS
29	08 Oct 15	153.255	2.10	2.00	4.20	LHS
30	08 Oct 15	153.260	1.90	2.40	4.56	LHS
TOTAL:					5999.95	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					4393.88	
1	05 Oct 15	4.990	1.90	1.80	3.42	RHS
2	05 Oct 15	10.640	1.80	2.50	4.50	LHS
3	05 Oct 15	12.000	2.60	2.50	6.50	LHS
4	05 Oct 15	12.012	7.80	3.20	24.96	LHS
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
					4433.26	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 PAVEMENT TREATMENT RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JLN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					6322.89	
1	05 Oct 15	30.337	1.80	3.90	7.020	LHS
2	05 Oct 15	30.510	3.80	3.20	12.160	LHS
3	05 Oct 15	30.640	3.70	1.90	7.03	LHS
4	05 Oct 15	30.642	1.90	3.20	6.08	LHS
5	05 Oct 15	30.645	20.00	1.60	32.00	RHS
6	05 Oct 15	30.650	1.90	2.50	4.75	LHS
7	05 Oct 15	30.657	2.50	2.40	6.00	LHS
8	05 Oct 15	33.415	1.50	3.20	4.80	LHS
9	05 Oct 15	40.610	3.20	1.50	4.80	RHS
10	05 Oct 15	41.140	1.50	1.70	2.55	RHS
11	05 Oct 15	52.225	1.90	2.70	5.13	LHS
12	05 Oct 15	52.662	2.50	4.30	10.75	LHS
13	05 Oct 15	52.664	2.40	1.80	4.32	RHS
14	05 Oct 15	52.713	1.90	2.50	4.75	RHS
15	05 Oct 15	53.210	2.80	1.50	4.20	RHS
16	05 Oct 15	53.980	1.80	3.20	5.76	LHS
17	05 Oct 15	55.940	1.50	3.00	4.50	LHS
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
TOTAL:					6449.49	

DISTRICT : PENAMPANG
ROUTE NO : 500-JALAN KOTA KINABALU - KENINGAU -TENOM
LOCATION : CH 1.100 (LHS)
KM 11.100

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 69.633 - CH 69.828 - LHS
KM 79.633 - KM 79.828

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 121.636 - CH 121.663 - LHS
KM 131.636 - KM 131.663

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 77.830 - LHS
KM 79.590

**R01 - PAVEMENT
VEGETATION CLEARING**



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
VEGETATION CLEARING
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	13,603.97	0.00	13,603.97
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	3,142.00	0.00	3,142.00
Kudat	01	Jalan Kota Kinabalu-Kudat	8,059.70	52.40	8,112.10
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	1,004.30	0.00	1,004.30
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	49.33	0.00	49.33
	01	Jalan Kota Kinabalu-Sindumin	7,089.50	0.00	7,089.50
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	3,440.00	0.00	3,440.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	3,240.00	0.00	3,240.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	4,200.00	1,400.00	5,600.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	5,944.00	0.00	5,944.00
Papar	01	Jalan Kota Kinabalu-Sindumin	6,406.90	0.00	6,406.90
Ranau	22	Jalan Kota Kinabalu-Sandakan	770.00	0.00	770.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	1,371.13	147.55	1,518.68
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	2,237.38	234.40	2,471.78
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	1,758.76	291.93	2,050.69
Beaufort	01	Jalan Kota Kinabalu-Sindumin	19,025.50	6,666.97	25,692.47
	502	Jalan Beaufort-Menumbok	2,334.13	117.70	2,451.83
Sipitang	01	Jalan Kota Kinabalu-Sindumin	22,105.63	0.00	22,105.63
Kuala Penyu	502	Jalan Beaufort-Menumbok	3,464.82	0.00	3,464.82
TOTAL			109,247.05	8,910.95	118,158.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	13,603.97	-	13,603.97
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	3,142.00	-	3,142.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	8,059.70	52.40	8,112.10
TOTAL				24,805.67	52.40	24,858.07

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						13,603.97	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
BALANCE END OF OCT :						13,603.97	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						3,142.00	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
BALANCE END OF OCT :						3,142.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	LOCATION		LENGTH	WIDTH	AREA	REMARKS
		(CH) FROM	(CH) TO				
BROUGHT FORWARD:						8,059.70	
1	20 Oct 15	147.030	147.180	150	0.10	15.00	LHS
2	21 Oct 15	147.060	147.160	100	0.10	10.00	RHS
3	22 Oct 15	165.486	165.580	94	0.10	9.40	RHS
4	23 Oct 15	165.700	165.760	60	0.10	6.00	RHS
5	24 Oct 15	165.730	165.850	120	0.10	12.00	LHS
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
BALANCE END OF OCT :						8,112.10	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
TOTAL				-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : October 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	770.00	0.00	770.00
TOTAL				770.00	0.00	770.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD FROM SEPTEMBER 2015:					770.00	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					770.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	1,371.13	147.55	1,518.68
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	2,237.38	234.40	2,471.78
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	1,758.76	291.93	2,050.69
TOTAL				5,367.27	673.88	6,041.15

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,371.13	
1	16 Oct 15	72.575-72.619	44.000	0.05	2.20	Edge of pavement to kerbs @ LHS
2	16 Oct 15	72.550-72.568	18.000	0.05	0.90	Edge of pavement to kerbs @ LHS
3	16 Oct 15	72.246-72.547	301.000	0.05	15.05	Edge of pavement to kerbs @ LHS
4	16 Oct 15	72.206-72.238	32.000	0.05	1.60	Edge of pavement to kerbs @ LHS
5	16 Oct 15	72.124-72.197	73.000	0.05	3.65	Edge of pavement to kerbs @ LHS
6	16 Oct 15	72.091-72.106	15.000	0.05	0.75	Edge of pavement to kerbs @ LHS
7	16 Oct 15	71.963-72.085	122.000	0.05	6.10	Edge of pavement to kerbs @ LHS
8	16 Oct 15	71.935-71.958	23.000	0.05	1.15	Edge of pavement to kerbs @ LHS
9	16 Oct 15	71.858-71.953	95.000	0.05	4.75	Edge of pavement to kerbs @ RHS
10	16 Oct 15	71.846-71.927	81.000	0.05	4.05	Edge of pavement to kerbs @ LHS
11	16 Oct 15	71.792-71.839	47.000	0.05	2.35	Edge of pavement to kerbs @ RHS
12	16 Oct 15	71.653-71.783	130.000	0.05	6.50	Edge of pavement to kerbs @ RHS
13	16 Oct 15	71.555-71.647	92.000	0.05	4.60	Edge of pavement to kerbs @ RHS
14	16 Oct 15	71.346-71.550	204.000	0.05	10.20	Edge of pavement to kerbs @ RHS
15	16 Oct 15	71.116-71.328	212.000	0.05	10.60	Edge of pavement to kerbs @ RHS
16	16 Oct 15	71.112-71.132	20.000	0.05	1.00	Edge of pavement to kerbs @ MED
17	16 Oct 15	71.110-71.116	6.000	0.05	0.30	Edge of pavement to kerbs @ RHS
18	16 Oct 15	71.100-71.171	71.000	0.05	3.55	Edge of pavement to kerbs @ LHS
19	16 Oct 15	71.097-71.100	3.000	0.05	0.15	Edge of pavement to kerbs @ MED
20	16 Oct 15	71.088-71.093	5.000	0.05	0.25	Edge of pavement to kerbs @ MED
21	20 Oct 15	70.602-70.653	51.000	0.05	2.55	Edge of pavement to kerbs @ RHS
22	20 Oct 15	70.530-70.593	63.000	0.05	3.15	Edge of pavement to kerbs @ RHS
23	20 Oct 15	70.505-70.638	133.000	0.05	6.65	Edge of pavement to kerbs @ LHS
24	20 Oct 15	70.476-70.522	46.000	0.05	2.30	Edge of pavement to kerbs @ RHS
25	20 Oct 15	70.247-70.393	146.000	0.05	7.30	Edge of pavement to kerbs @ LHS
26	20 Oct 15	70.815-70.931	116.000	0.05	5.80	Edge of pavement to kerbs @ RHS
27	20 Oct 15	70.733-70.785	52.000	0.05	2.60	Edge of pavement to kerbs @ LHS
28	20 Oct 15	70.725-70.801	76.000	0.05	3.80	Edge of pavement to kerbs @ RHS
29	20 Oct 15	70.714-70.727	13.000	0.05	0.65	Edge of pavement to kerbs @ LHS
30	20 Oct 15	70.667-70.695	28.000	0.05	1.40	Edge of pavement to kerbs @ RHS
CARRIED FORWARD :					1,487.03	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,487.03	
31	20 Oct 15	70.644-70.710	66.000	0.05	3.30	Edge of pavement to kerbs @ LHS
32	20 Oct 15	70.104-70.233	129.000	0.05	6.45	Edge of pavement to kerbs @ LHS
33	20 Oct 15	70.000-70.061	61.000	0.05	3.05	Edge of pavement to kerbs @ LHS
34	20 Oct 15	69.966-69.977	11.000	0.05	0.55	Edge of pavement to kerbs @ LHS
35	20 Oct 15	69.935-69.957	22.000	0.05	1.10	Edge of pavement to kerbs @ LHS
36	20 Oct 15	69.910-69.918	8.000	0.05	0.40	Edge of pavement to kerbs @ LHS
37	20 Oct 15	69.890-69.901	11.000	0.05	0.55	Edge of pavement to kerbs @ LHS
38	20 Oct 15	69.863-69.880	17.000	0.05	0.85	Edge of pavement to kerbs @ LHS
39	20 Oct 15	69.837-69.853	16.000	0.05	0.80	Edge of pavement to kerbs @ LHS
40	20 Oct 15	69.633-69.828	195.000	0.05	9.75	Edge of pavement to kerbs @ LHS
41	20 Oct 15	69.611-69.613	2.000	0.05	0.10	Edge of pavement to kerbs @ LHS
42	20 Oct 15	69.590-69.604	14.000	0.05	0.70	Edge of pavement to kerbs @ LHS
43	20 Oct 15	69.567-69.579	12.000	0.05	0.60	Edge of pavement to kerbs @ RHS
44	20 Oct 15	69.524-69.560	36.000	0.05	1.80	Edge of pavement to kerbs @ RHS
45	20 Oct 15	69.478-69.511	33.000	0.05	1.65	Edge of pavement to kerbs @ RHS
46						
47						
48						
49						
50						
51						
52						
53						
54						
55						
56						
57						
58						
59						
60						
TOTAL :					1,518.68	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					2,237.38	
1	23 Oct 15	121.685-121.788	103.00	0.05	5.15	Edge of pavement to kerbs @ MED
2	23 Oct 15	121.636-121.663	27.00	0.05	1.35	Edge of pavement to kerbs @ LHS
3	23 Oct 15	121.632-121.657	25.00	0.05	1.25	Edge of pavement to kerbs @ MED
4	23 Oct 15	121.579-121.653	74.00	0.05	3.70	Edge of pavement to kerbs @ LHS
5	23 Oct 15	121.518-121.569	51.00	0.05	2.55	Edge of pavement to kerbs @ LHS
6	23 Oct 15	121.293-121.434	141.00	0.05	7.05	Edge of pavement to kerbs @ LHS
7	23 Oct 15	121.257-121.282	25.00	0.05	1.25	Edge of pavement to kerbs @ MED
8	23 Oct 15	121.242-121.378	136.00	0.05	6.80	Edge of pavement to kerbs @ RHS
9	23 Oct 15	121.242-121.288	46.00	0.05	2.30	Edge of pavement to kerbs @ LHS
10	23 Oct 15	121.226-121.242	16.00	0.05	0.80	Edge of pavement to kerbs @ MED
11	23 Oct 15	121.226-121.231	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
12	23 Oct 15	120.998-121.027	29.00	0.05	1.45	Edge of pavement to kerbs @ LHS
13	23 Oct 15	120.984-121.062	78.00	0.05	3.90	Edge of pavement to kerbs @ RHS
14	23 Oct 15	120.978-121.213	235.00	0.05	11.75	Edge of pavement to kerbs @ MED
15	23 Oct 15	120.967-120.971	4.00	0.05	0.20	Edge of pavement to kerbs @ RHS
16	23 Oct 15	120.963-120.978	15.00	0.05	0.75	Edge of pavement to kerbs @ MED
17	23 Oct 15	120.942-120.992	50.00	0.05	2.50	Edge of pavement to kerbs @ LHS
18	23 Oct 15	120.912-120.959	47.00	0.05	2.35	Edge of pavement to kerbs @ RHS
19	23 Oct 15	120.861-120.935	74.00	0.05	3.70	Edge of pavement to kerbs @ LHS
20	23 Oct 15	120.793-120.844	51.00	0.05	2.55	Edge of pavement to kerbs @ LHS
21	23 Oct 15	120.719-120.776	57.00	0.05	2.85	Edge of pavement to kerbs @ LHS
22	23 Oct 15	120.719-120.754	35.00	0.05	1.75	Edge of pavement to kerbs @ RHS
23	23 Oct 15	120.716-120.951	235.00	0.05	11.75	Edge of pavement to kerbs @ MED
24	27 Oct 15	120.699-120.711	12.00	0.05	0.60	Edge of pavement to kerbs @ LHS
25	27 Oct 15	120.680-120.709	29.00	0.05	1.45	Edge of pavement to kerbs @ RHS
26	27 Oct 15	120.662-120.692	30.00	0.05	1.50	Edge of pavement to kerbs @ LHS
27	27 Oct 15	120.648-120.655	7.00	0.05	0.35	Edge of pavement to kerbs @ LHS
28	27 Oct 15	120.624-120.631	7.00	0.05	0.35	Edge of pavement to kerbs @ LHS
29	27 Oct 15	120.577-120.597	20.00	0.05	1.00	Edge of pavement to kerbs @ LHS
30	27 Oct 15	120.511-120.527	16.00	0.05	0.80	Edge of pavement to kerbs @ LHS
CARRIED FORWARD :					2,321.38	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM
MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					2,321.38	
31	27 Oct 15	120.466-120.711	245.00	0.05	12.25	Edge of pavement to kerbs @ MED
32	27 Oct 15	120.456-120.670	214.00	0.05	10.70	Edge of pavement to kerbs @ RHS
33	27 Oct 15	120.445-120.448	3.00	0.05	0.15	Edge of pavement to kerbs @ RHS
34	27 Oct 15	120.441-120.453	12.00	0.05	0.60	Edge of pavement to kerbs @ MED
35	27 Oct 15	120.418-120.436	18.00	0.05	0.90	Edge of pavement to kerbs @ RHS
36	27 Oct 15	120.381-120.402	21.00	0.05	1.05	Edge of pavement to kerbs @ RHS
37	27 Oct 15	120.370-120.500	130.00	0.05	6.50	Edge of pavement to kerbs @ LHS
38	27 Oct 15	120.343-120.346	3.00	0.05	0.15	Edge of pavement to kerbs @ LHS
39	27 Oct 15	120.321-120.325	4.00	0.05	0.20	Edge of pavement to kerbs @ LHS
40	27 Oct 15	120.316-120.343	27.00	0.05	1.35	Edge of pavement to kerbs @ RHS
41	27 Oct 15	120.293-120.316	23.00	0.05	1.15	Edge of pavement to kerbs @ LHS
42	27 Oct 15	120.278-120.303	25.00	0.05	1.25	Edge of pavement to kerbs @ RHS
43	27 Oct 15	120.247-120.287	40.00	0.05	2.00	Edge of pavement to kerbs @ LHS
44	27 Oct 15	120.121-120.260	139.00	0.05	6.95	Edge of pavement to kerbs @ RHS
45	27 Oct 15	120.120-120.230	110.00	0.05	5.50	Edge of pavement to kerbs @ LHS
46	27 Oct 15	120.093-120.104	11.00	0.05	0.55	Edge of pavement to kerbs @ RHS
47	27 Oct 15	119.807-120.087	280.00	0.05	14.00	Edge of pavement to kerbs @ RHS
48	27 Oct 15	119.755-120.429	674.00	0.05	33.70	Edge of pavement to kerbs @ MED
49	27 Oct 15	119.740-120.110	370.00	0.05	18.50	Edge of pavement to kerbs @ LHS
50	27 Oct 15	119.738-119.800	62.00	0.05	3.10	Edge of pavement to kerbs @ RHS
51	27 Oct 15	119.727-119.731	4.00	0.05	0.20	Edge of pavement to kerbs @ RHS
52	27 Oct 15	119.724-119.730	6.00	0.05	0.30	Edge of pavement to kerbs @ LHS
53	27 Oct 15	119.608-119.715	107.00	0.05	5.35	Edge of pavement to kerbs @ LHS
54	27 Oct 15	119.608-119.707	99.00	0.05	4.95	Edge of pavement to kerbs @ RHS
55	27 Oct 15	119.311-119.692	381.00	0.05	19.05	Edge of pavement to kerbs @ MED
56						
57						
58						
59						
60						
TOTAL :					2,471.78	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,758.76	
1	13 Oct 15	163.485-163.650	165.00	0.05	8.25	Tun Mustafa Bridge @ RHS
2	13 Oct 15	163.485-163.650	165.00	0.05	8.25	Tun Mustafa Bridge @ LHS
3	13 Oct 15	163.042-163.053	11.00	0.05	0.55	Edge of pavement to kerbs @ RHS
4	13 Oct 15	163.056-163.061	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
5	13 Oct 15	163.064-163.087	23.00	0.05	1.15	Edge of pavement to kerbs @ RHS
6	13 Oct 15	163.090-163.095	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
7	13 Oct 15	163.098-163.137	39.00	0.05	1.95	Edge of pavement to kerbs @ RHS
8	13 Oct 15	163.147-163.184	37.00	0.05	1.85	Edge of pavement to kerbs @ RHS
9	17 Oct 15	162.980-163.039	59.00	0.05	2.95	Edge of pavement to kerbs @ RHS
10	17 Oct 15	162.820-162.970	150.00	0.05	7.50	Edge of pavement to kerbs @ RHS
11	17 Oct 15	162.775-162.785	10.00	0.05	0.50	Edge of pavement to kerbs @ RHS
12	17 Oct 15	162.755-162.767	12.00	0.05	0.60	Edge of pavement to kerbs @ RHS
13	17 Oct 15	162.752-163.288	536.00	0.05	26.80	Edge of pavement to kerbs @ LHS
14	17 Oct 15	162.739-162.752	13.00	0.05	0.65	Edge of pavement to kerbs @ RHS
15	17 Oct 15	162.725-162.752	27.00	0.05	1.35	Edge of pavement to kerbs @ LHS
16	17 Oct 15	162.699-162.719	20.00	0.05	1.00	Edge of pavement to kerbs @ LHS
17	17 Oct 15	162.672-162.719	47.00	0.05	2.35	Edge of pavement to kerbs @ RHS
18	17 Oct 15	162.666-162.688	22.00	0.05	1.10	Edge of pavement to kerbs @ LHS
19	17 Oct 15	162.646-162.672	26.00	0.05	1.30	Edge of pavement to kerbs @ RHS
20	17 Oct 15	162.597-162.629	32.00	0.05	1.60	Edge of pavement to kerbs @ RHS
21	17 Oct 15	162.546-162.588	42.00	0.05	2.10	Edge of pavement to kerbs @ LHS
22	17 Oct 15	162.386-162.477	91.00	0.05	4.55	Edge of pavement to kerbs @ RHS
23	17 Oct 15	162.365-162.399	34.00	0.05	1.70	Edge of pavement to kerbs @ LHS
24	17 Oct 15	162.350-162.365	15.00	0.05	0.75	Edge of pavement to kerbs @ LHS
25	17 Oct 15	162.329-162.350	21.00	0.05	1.05	Edge of pavement to kerbs @ LHS
26	17 Oct 15	162.307-162.329	22.00	0.05	1.10	Edge of pavement to kerbs @ LHS
27	17 Oct 15	162.294-162.307	13.00	0.05	0.65	Edge of pavement to kerbs @ LHS
28	17 Oct 15	162.275-162.294	19.00	0.05	0.95	Edge of pavement to kerbs @ LHS
29	17 Oct 15	162.194-162.365	171.00	0.05	8.55	Edge of pavement to kerbs @ RHS
30	17 Oct 15	162.137-162.275	138.00	0.05	6.90	Edge of pavement to kerbs @ LHS
CARRIED FORWARD :					1,857.26	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,857.26	
31	17 Oct 15	162.137-162.194	57.00	0.05	2.85	Edge of pavement to kerbs @ RHS
32	17 Oct 15	162.086-162.116	30.00	0.05	1.50	Edge of pavement to kerbs @ LHS
33	17 Oct 15	162.048-162.117	69.00	0.05	3.45	Edge of pavement to kerbs @ RHS
34	17 Oct 15	162.048-162.058	10.00	0.05	0.50	Edge of pavement to kerbs @ LHS
35	17 Oct 15	162.002-162.037	35.00	0.05	1.75	Edge of pavement to kerbs @ RHS
36	21 Oct 15	161.945-162.040	95.00	0.05	4.75	Edge of pavement to kerbs @ LHS
37	21 Oct 15	161.909-161.995	86.00	0.05	4.30	Edge of pavement to kerbs @ RHS
38	21 Oct 15	161.887-161.935	48.00	0.05	2.40	Edge of pavement to kerbs @ LHS
39	21 Oct 15	161.865-161.909	44.00	0.05	2.20	Edge of pavement to kerbs @ RHS
40	21 Oct 15	161.840-161.878	38.00	0.05	1.90	Edge of pavement to kerbs @ LHS
41	21 Oct 15	161.808-161.831	23.00	0.05	1.15	Edge of pavement to kerbs @ LHS
42	21 Oct 15	161.802-161.865	63.00	0.05	3.15	Edge of pavement to kerbs @ RHS
43	21 Oct 15	161.779-161.794	15.00	0.05	0.75	Edge of pavement to kerbs @ RHS
44	21 Oct 15	161.745-161.769	24.00	0.05	1.20	Edge of pavement to kerbs @ RHS
45	21 Oct 15	161.716-161.736	20.00	0.05	1.00	Edge of pavement to kerbs @ RHS
46	21 Oct 15	161.680-161.704	24.00	0.05	1.20	Edge of pavement to kerbs @ RHS
47	21 Oct 15	161.599-161.647	48.00	0.05	2.40	Edge of pavement to kerbs @ RHS
48	21 Oct 15	161.221-161.599	378.00	0.05	18.90	Edge of pavement to kerbs @ RHS
49	21 Oct 15	161.159-161.182	23.00	0.05	1.15	Edge of pavement to kerbs @ RHS
50	28 Oct 15	160.974-161.144	170.00	0.05	8.50	Edge of pavement to kerbs @ RHS
51	28 Oct 15	160.911-160.966	55.00	0.05	2.75	Edge of pavement to kerbs @ RHS
52	28 Oct 15	160.852-160.906	54.00	0.05	2.70	Edge of pavement to kerbs @ RHS
53	28 Oct 15	160.748-160.842	94.00	0.05	4.70	Edge of pavement to kerbs @ RHS
54	28 Oct 15	160.661-160.686	25.00	0.05	1.25	Edge of pavement to kerbs @ RHS
55	28 Oct 15	160.520-160.655	135.00	0.05	6.75	Edge of pavement to kerbs @ RHS
56	28 Oct 15	160.497-160.512	15.00	0.05	0.75	Edge of pavement to kerbs @ RHS
57	28 Oct 15	160.476-160.491	15.00	0.05	0.75	Edge of pavement to kerbs @ RHS
58	28 Oct 15	160.395-160.473	78.00	0.05	3.90	Edge of pavement to kerbs @ RHS
59	28 Oct 15	158.389-158.515	126.00	0.05	6.30	Edge of pavement to kerbs @ RHS
60	28 Oct 15	158.064-158.382	318.00	0.05	15.90	Edge of pavement to kerbs @ RHS
CARRIED FORWARD :					1,968.01	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU-TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					1,968.01	
61	28 Oct 15	158.500	27.60	0.05	1.38	Naluyan Bridge
62	30 Oct 15	157.946-158.058	112.00	0.05	5.60	Edge of pavement to kerbs @ RHS
63	30 Oct 15	157.757-157.942	185.00	0.05	9.25	Edge of pavement to kerbs @ RHS
64	30 Oct 15	157.744-157.751	7.00	0.05	0.35	Edge of pavement to kerbs @ RHS
65	30 Oct 15	157.654-157.737	83.00	0.05	4.15	Edge of pavement to kerbs @ RHS
66	30 Oct 15	157.598-157.644	46.00	0.05	2.30	Edge of pavement to kerbs @ RHS
67	30 Oct 15	157.513-157.588	75.00	0.05	3.75	Edge of pavement to kerbs @ RHS
68	30 Oct 15	157.469-157.506	37.00	0.05	1.85	Edge of pavement to kerbs @ RHS
69	30 Oct 15	157.451-157.460	9.00	0.05	0.45	Edge of pavement to kerbs @ RHS
70	30 Oct 15	157.389-157.480	91.00	0.05	4.55	Edge of pavement to kerbs @ LHS
71	30 Oct 15	157.331-157.378	47.00	0.05	2.35	Edge of pavement to kerbs @ LHS
72	30 Oct 15	157.252-157.331	79.00	0.05	3.95	Edge of pavement to kerbs @ LHS
73	30 Oct 15	157.232-157.245	13.00	0.05	0.65	Edge of pavement to kerbs @ LHS
74	30 Oct 15	157.175-157.220	45.00	0.05	2.25	Edge of pavement to kerbs @ LHS
75	30 Oct 15	156.927-157.161	234.00	0.05	11.70	Edge of pavement to kerbs @ LHS
76	30 Oct 15	156.834-156.913	79.00	0.05	3.95	Edge of pavement to kerbs @ LHS
77	30 Oct 15	156.772-156.827	55.00	0.05	2.75	Edge of pavement to kerbs @ LHS
78	30 Oct 15	156.572-156.765	193.00	0.05	9.65	Edge of pavement to kerbs @ LHS
79	30 Oct 15	156.525-156.564	39.00	0.05	1.95	Edge of pavement to kerbs @ LHS
80	30 Oct 15	156.402-156.517	115.00	0.05	5.75	Edge of pavement to kerbs @ LHS
81	30 Oct 15	148.133	32.46	0.05	1.62	Melalap Bridge
82	30 Oct 15	145.050	29.50	0.05	1.48	Tepoh Bridge
83	30 Oct 15	139.980	19.95	0.05	1.00	Pamilan Bridge
84						
85						
86						
87						
88						
89						
90						
TOTAL :					2,050.69	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	7,089.50	-	7,089.50
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	3,240.00	-	3,240.00
3	Papar	01	Jalan Kota Kinabalu - Sindumin	6,406.90	-	6,406.90
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	4,200.00	1,400.00	5,600.00
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	5,944.00	-	5,944.00
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	3,440.00	-	3,440.00
TOTAL				30,320.40	1,400.00	31,720.40

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU-SINDUMIN
MONTH:	OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					7,089.50	
TOTAL:					7,089.50	

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU-SINDUMIN
MONTH:	OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					3,240.00	
TOTAL:					3,240.00	

DISTRICT:	PAPAR
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU-SINDUMIN
MONTH:	OCTOBER 2015

Page 4 of 7

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT:	PENAMPANG
ROUTE NO.	500
ROAD NAME:	JALAN KK-KENINGAU-TENOM
MONTH:	OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					4,200.00	
1	15 Oct 15	0.000	100.00	0.50	50.00	Road Kerb - Median
2	15 Oct 15	0.000	100.00	0.50	50.00	Road Kerb - LHS
3	15 Oct 15	0.000	100.00	0.50	50.00	Road Kerb - RHS
4	15 Oct 15	0.100	200.00	0.50	100.00	Road Kerb - RHS
5	15 Oct 15	1.000	100.00	2.00	200.00	Pedestrian Walkway - LHS
6	15 Oct 15	1.000	100.00	2.00	200.00	Pedestrian Walkway - LHS
7	15 Oct 15	1.100	500.00	0.50	250.00	Road Kerb - Median
8	15 Oct 15	1.100	500.00	0.50	250.00	Road Kerb - LHS
9	15 Oct 15	1.100	500.00	0.50	250.00	Road Kerb - RHS
TOTAL:					5,600.00	

DISTRICT:	PENAMPANG
ROUTE NO.	501
ROAD NAME:	JALAN KK-PENAMPANG-LOK KAWI
MONTH:	OCTOBER 2015

Page 6 of 7

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 608

ROAD NAME: JALAN MASUK KE LAPANGAN TERBANG LAMA

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					3,440.00	
TOTAL:					3,440.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - VEGETATION CLEARING RECORD

Month :OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	19,025.50	6,666.97	25,692.47
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	22,105.63	-	22,105.63
3	Beaufort	502	Jalan Beaufort - Menumbok	2,334.13	117.70	2,451.83
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	3,464.82	-	3,464.82
TOTAL				46,930.08	6,784.67	53,714.75

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R01 VEGETATION CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					19,025.50	
1	08 Oct 15	75.000	161.00	0.400	236.40	RHS
2	08 Oct 15	76.850	60.00	0.400	137.25	RHS
3	08 Oct 15	76.900	66.00	0.400	143.30	LHS
4	08 Oct 15	76.995	94.00	0.400	171.40	RHS
5	08 Oct 15	77.000	83.00	0.400	160.40	LHS
6	08 Oct 15	77.000	70.00	0.400	147.40	RHS
7	08 Oct 15	77.060	62.00	0.400	139.46	RHS
8	08 Oct 15	77.090	80.00	0.400	157.49	LHS
9	08 Oct 15	77.100	83.00	0.400	160.50	LHS
10	08 Oct 15	77.100	90.00	0.400	167.50	RHS
11	13 Oct 15	77.330	94.00	0.400	171.73	LHS
12	13 Oct 15	77.400	100.00	0.400	177.80	LHS
13	13 Oct 15	77.500	100.00	0.400	177.90	LHS
14	13 Oct 15	77.830	34.00	0.400	112.23	LHS
15	13 Oct 15	93.672	30.00	0.400	124.07	LHS
16	13 Oct 15	93.678	211.00	0.400	305.08	LHS
17	13 Oct 15	93.710	34.00	0.400	128.11	RHS
18	13 Oct 15	93.732	868.00	0.300	962.03	RHS
19	13 Oct 15	93.900	20.00	0.400	114.30	RHS
20	13 Oct 15	93.935	28.00	0.400	122.34	RHS
21	13 Oct 15	94.000	100.00	0.400	194.40	RHS
22	13 Oct 15	94.100	20.00	0.400	114.50	RHS
23	13 Oct 15	94.660	100.00	0.400	195.06	RHS
24	13 Oct 15	94.800	330.00	0.400	425.20	RHS
25	13 Oct 15	94.960	300.00	0.400	395.36	LHS
26	13 Oct 15	95.019	300.00	0.400	395.42	RHS
27	13 Oct 15	95.015	200.00	0.400	295.42	LHS
28	13 Oct 15	95.200	100.00	0.400	195.60	LHS
29	13 Oct 15	95.237	163.00	0.400	258.64	M
30	13 Oct 15	95.300	85.00	0.400	180.70	LHS
CARRIED FORWARD:					25,692.47	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					22,105.63	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					22,105.63	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m²)	REMARKS
BROUGHT FORWARD:					2,334.13	LHS
1	05 Oct 15	17.300	100.00	0.400	117.70	
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					2,451.83	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R01 VEGETATION CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
BROUGHT FORWARD:					3,464.82	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
CARRIED FORWARD:					3,464.82	

R 02

**PENYENGGAHAN
BAHU JALAN
(SHOULDER)**

DISTRICT : KUDAT
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 175.700-CH 175.900(RHS)
KM 175.700-KM 175.900(RHS)

R02 - SHOULDER

SHOULDER REPAIR



BEFORE



IN PROGRESS



AFTER

DISTRICT : KUDAT
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT
LOCATION : CH 172.600-CH 172.800(RHS)
KM 172.600-KM 172.800(RHS)

R02 - SHOULDER
SHOULDER REPAIR



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 114.250 - CH 114.650 - LHS
KM 124.250 - KM 124.650

R02- ROAD SHOULDER



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 98.350 - RHS
KM100.110

R02 - SHOULDER



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 100.370 - RHS
KM 102.130

R02 - SHOULDER



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
SHOULDER REPAIR
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	22,700.00	0.00	22,700.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	73,170.00	0.00	73,170.00	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	93,590.00	36,870.00	130,460.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	3,280.00	328.00	0.00	0.00	3,280.00	328.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	6,720.00	0.00	6,720.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	450.00	45.00	0.00	0.00	450.00	45.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	60.00	6.00	0.00	0.00	60.00	6.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	2,507.80	0.00	2,507.80	1.33	0.13	0.00	0.00	1.33	0.13
	500	Jalan Kota Kinabalu-Keningau-Tenom	5,916.00	2,099.00	8,015.00	0.00	0.00	0.00	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	8,365.00	0.00	8,365.00	2,948.00	205.70	0.00	0.00	2,948.00	205.70
Ranau	22	Jalan Kota Kinabalu-Sandakan	61,320.00	5,835.00	67,155.00	0.00	0.00	0.00	0.00	0.00	0.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	390.00	0.00	390.00	0.00	0.00	0.00	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	38,353.00	5,477.00	43,830.00	0.00	0.00	0.00	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	19,301.50	0.00	19,301.50	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	23,575.78	3.14	23,578.92	0.00	0.00	0.00	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	2,675.40	0.00	2,675.40	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	651.00	0.00	651.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL			359,235.48	50,284.14	409,519.62	6,739.33	584.83	0.00	0.00	6,739.33	584.83

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	22,650.00	-	22,650.00	-	-	-	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	73,170.00	-	73,170.00	-	-	-	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	93,590.00	36,870.00	130,460.00	-	-	-	-	-	-
TOTAL				189,410.00	36,870.00	226,280.00	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA BELUD

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU- KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
		From	To										
BROUGHT FORWARD:							22,650.00				0.00	0.00	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF OCT :							22,650.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA MARUDU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:				-		-	73,170.00	-	-	-	0.00	0.00	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
BALANCE END OF OCT :							73,170.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KUDAT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:				-	-	-	93,590.00	-	-	-	0.00	0.00	RHS RHS RHS RHS RHS RHS RHS RHS

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-	450.00	45.00	-	-	450.00	45.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-	3,280.00	328.00	-	-	3,280.00	328.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	6,720.00	-	6,720.00	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	60.00	6.00	-	-	60.00	6.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
			TOTAL	6,720.00	-	6,720.00	3,790.00	379.00	-	-	3,790.00	379.00

DISTRICT:	<u>KOTA KINABALU</u>
ROUTE NO.	<u>01</u>
ROAD NAME:	<u>JALAN KOTA KINABALU - KUDAT</u>
MONTH:	OCTOBER 2015

Page 1 of 4

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: KOTA KINABALU

ROUTE NO. 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: **OCTOBER 2015**

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:							0.00				60.00	6.00	
TOTAL :							0.00				60.00	6.00	

DISTRICT:	<u>TUARAN</u>
ROUTE NO.	<u>01</u>
ROAD NAME:	<u>JALAN KOTA KINABALU - KUDAT</u>
MONTH:	<u>OCTOBER 2015</u>

DISTRICT:	<u>TUARAN</u>
ROUTE NO.	<u>503</u>
ROAD NAME:	<u>JALAN BERUNGIS - KOTA BELUD</u>
MONTH:	<u>OCTOBER 2015</u>

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : October 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	61,320.00	5,835.00	67,155.00	-	-	-	-	-	-
			TOTAL	61,320.00	5,835.00	67,155.00	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m²)	(m)	(m)	(m)	(m²)	(m³)	
BROUGHT FORWARD FROM SEPTEMBER 2015:						61,320.00					0.00		
1	25 Oct 15	83.450	83.700	250.00	2.00		500.00						LHS
2	25 Oct 15	83.400	83.620	220.00	1.80		396.00						RHS
3	26 Oct 15	83.710	83.890	180.00	2.00		360.00						LHS
4	26 Oct 15	83.703	83.903	200.00	2.00		400.00						RHS
5	27 Oct 15	83.930	84.130	200.00	2.20		440.00						LHS
6	27 Oct 15	83.950	84.170	220.00	2.20		484.00						RHS
7	28 Oct 15	84.200	84.350	150.00	2.50		375.00						LHS
8	28 Oct 15	84.210	84.390	180.00	2.30		414.00						RHS
9	29 Oct 15	84.425	84.595	170.00	3.00		510.00						LHS
10	29 Oct 15	84.400	84.580	180.00	3.00		540.00						RHS
11	30 Oct 15	84.710	84.920	210.00	2.00		420.00						LHS
12	30 Oct 15	84.725	84.905	180.00	2.00		360.00						RHS
13	31 Oct 15	85.025	85.205	180.00	2.20		396.00						LHS
14	31 Oct 15	85.000	85.120	120.00	2.00		240.00						RHS
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:						67,155.00					0.00		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	2,507.80	-	2,507.80	1.33	0.13	-	-	1.33	0.13
3	Papar	01	Jalan Kota Kinabalu - Sindumin	8,365.00	-	8,365.00	2,948.00	205.70	-	-	2,948.00	205.70
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	5,916.00	2,099.00	8,015.00	-	-	-	-	-	-
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-
			TOTAL	16,788.80	2,099.00	18,887.80	2,949.33	205.83	-	-	2,949.33	205.83

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT:	PENAMPANG
ROUTE NO.:	01
ROAD NAME:	JALAN KOTA KINABALU-SINDUMIN
MONTH:	OCTOBER 2015

[illegible]

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: PAPAR

ROUTE NO.: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							8,365.00				2,948.00	205.70	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: PENAMPANG

ROUTE NO.: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							5,916.00				0.00	0.00	
1	06 Oct 15	44.610	44.660	50.00	3.00	-	150.00				0.00	0.00	LHS-Trimmed
2	06 Oct 15	44.937	45.025	176.00	3.00	-	528.00				0.00	0.00	LHS-Trimmed
3	06 Oct 15	44.819	44.976	170.00	4.00	-	680.00				0.00	0.00	RHS-Trimmed
4	06 Oct 15	44.191	44.500	247.00	3.00	-	741.00				0.00	0.00	LHS-Trimmed
				</									

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m)	Area (m ²)	Volume (m)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	390.00	-	390.00	-	-	-	-	-	-
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	38,353.00	5,477.00	43,830.00	-	-	-	-	-	-
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	19,301.50	-	19,301.50	-	-	-	-	-	-
			TOTAL	58,044.50	5,477.00	63,521.50	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: TAMBUNAN
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM
MONTH: October 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							390.00				0.00	0.00	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							390.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: KENINGAU
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM
MONTH: October 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
BROUGHT FORWARD:							38,353.00				0.00	0.00	Grading/RHS Grading/LHS Grading/RHS Grading/LHS Grading/RHS Grading/RHS Grading/LHS Grading/LHS <

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R02 SHOULDER REPAIR RECORD

DISTRICT: TENOM
ROUTE NO. 500
ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM
MONTH: October 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
BROUGHT FORWARD:							19,301.50				0.00	0.00	
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
TOTAL							19,301.50				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	23,575.78	3.14	23,578.92	-	-	-	-	-	-
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-	-	-	-	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	2,675.40	-	2,675.40	-	-	-	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	651.00	-	651.00	-	-	-	-	-	-
TOTAL				26,902.18	3.14	26,905.32	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m²)	(m)	(m)	(m)	(m²)	(m³)	
BROUGHT FORWARD:				-	-	-	23,575.78	-	-	-	0.00	0.00	
1	17 Oct 15	98.350	98.760	0.41	2.50	0.10	1.03					0.00	RHS
2	17 Oct 15	99.310	99.370	0.06	2.80	0.10	0.17					0.00	RHS
3	17 Oct 15	100.370	100.910	0.54	3.60	0.10	1.94					0.00	LHS
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							23,578.92				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

M
DISTRICT: SIPITANG
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:				-	-	-	2,675.40	-	-	-	0.00	0.00	-
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							2,675.40				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT

M ROUTE NO. 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m ²)	(m)	(m)	(m)	(m ²)	(m ³)	
BROUGHT FORWARD:				-	-	-	0.00	-	-	-	0.00	0.00	-
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
CARRIED FORWARD:							0.00				0.00	0.00	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02 SHOULDER REPAIR RECORD

DISTRICT:	KUALA PENYU
ROUTE NO.	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	OCTOBER 2015

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length (m)	Width (m)	Depth (m)	Area (m ²)	Length (m)	Width (m)	Depth (m)	Area (m ²)	Volume (m ³)	
		From	To										
BROUGHT FORWARD:				-	-	-	651.00	-	-	-	0.00	0.00	-
CARRIED FORWARD:							651.00				0.00	0.00	

R 03

**PEMOTONGAN
RUMPUT**
(GRASS CUTTING)

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 53.200 - LHS
KM89.800

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 78.300 - LHS
KM 114.900

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 112.500 - LHS
KM 149.100

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH81.700 - LHS
KM 118.300

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH140.700 - LHS
KM 177.300

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 98.200 - LHS
KM134.800

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 98.400 - LHS
KM135.000

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 101.000 - LHS
KM 137.600

R03 GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 80.445 - CH 80.605
KM 90.445 - 90.605

R03 - GRASS CUTTING IN EARTH DRAIN



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 107.300 - RHS
KM 117.300

R03 - GRASS CUTTING IN EARTH DRAIN



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 144.300 - LHS
KM 154.300

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 139.250
KM 149.250

R03 - GRASS CUTTING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.

GRASS CUTTING
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	572.830	67.070	639.900
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	439.710	53.670	493.380
Kudat	01	Jalan Kota Kinabalu-Kudat	666.410	79.490	745.900
Tuaran	01	Jalan Kota Kinabalu-Kudat	370.330	41.770	412.100
	22	Jalan Kota Kinabalu-Sandakan	383.220	42.580	425.800
	503	Jalan Berungis-Kota Belud	171.200	19.400	190.600
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	385.905	42.906	428.811
	01	Jalan Kota Kinabalu-Sindumin	127.130	14.150	141.280
	606	Jalan Susur Sepangar Bay	86.440	10.720	97.160
	607	Jalan Masuk Ke Pelabuhan Baru	5.440	0.680	6.120
	608	Jalan K Masuk Ke Lapangan Terbang Lama	21.726	2.414	24.140
Penampang	01	Jalan Kota Kinabalu-Sindumin	64.353	7.993	72.346
	500	Jalan Kota Kinabalu-Keningau-Tenom	520.130	60.270	580.400
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	138.253	15.819	154.072
Papar	01	Jalan Kota Kinabalu-Sindumin	690.010	83.010	773.020
Ranau	22	Jalan Kota Kinabalu-Sandakan	1,347.135	163.245	1,510.380
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	714.097	85.071	799.168
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	555.699	66.537	622.236
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	362.721	43.683	406.404
Beaufort	01	Jalan Kota Kinabalu-Sindumin	605.842	70.238	676.080
	502	Jalan Beaufort-Menumbok	202.929	22.557	225.486
Sipitang	01	Jalan Kota Kinabalu-Sindumin	377.426	44.202	421.628
Kuala Penyu	502	Jalan Beaufort-Menumbok	375.240	43.020	418.260
TOTAL			9,184.176	1,080.495	10,264.671

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	572.830	67.070	639.900
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	439.710	53.670	493.380
3	Kudat	01	Jalan Kota Kinabalu - Kudat	666.410	79.490	745.900
TOTAL:				1,678.950	200.230	1,879.180

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KOTA BELUD
ROUTE NO: R01
ROAD NAME: JALAN K.K. - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				572.830	
1	01 Oct 15	58.980	63.980	5.000	
2	03 Oct 15	63.980	67.980	4.000	
3	05 Oct 15	67.980	72.970	4.990	
4	05 Oct 15	72.970	76.970	4.000	Protocol 1 st cycle
5	06 Oct 15	76.000	76.800	0.800	In Earth Drains
6	08 Oct 15	76.970	80.770	3.800	
7	09 Oct 15	80.080	83.680	3.600	In Earth Drains
8	10 Oct 15	80.770	85.980	5.210	
9	10 Oct 15	85.980	90.600	4.620	
10	11 Oct 15	90.600	96.270	5.670	
11	11 Oct 15	94.000	97.300	3.300	In Earth Drains
12	12 Oct 15	96.270	100.600	4.330	
13	13 Oct 15	97.300	100.500	3.200	In Earth Drains
14	13 Oct 15	100.600	105.200	4.600	
15	14 Oct 15	105.200	109.200	4.000	
16	14 Oct 15	109.200	110.950	1.750	
17	15 Oct 15	110.500	110.700	0.200	In Earth Drains
18	15 Oct 15	72.970	76.970	4.000	Protocol 2 nd cycle
BALANCE END OF OCT :				639.900	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KOTA MARUDU
ROUTE NO: R01
ROAD NAME: JALAN K.K. - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				439.710	
1	02 Oct 15	111.100	113.300	2.200	In Earth Drains
2	03 Oct 15	119.717	121.717	2.000	Protocol 1 st cycle
3	03 Oct 15	110.950	113.500	2.550	
4	05 Oct 15	113.500	117.150	3.650	
5	05 Oct 15	113.700	117.800	4.100	In Earth Drains
6	06 Oct 15	117.150	119.717	2.567	
7	07 Oct 15	117.990	118.400	0.410	In Earth Drains
8	08 Oct 15	121.717	125.200	3.483	
9	10 Oct 15	125.200	128.980	3.780	
10	11 Oct 15	128.980	131.250	2.270	
11	12 Oct 15	131.250	135.600	4.350	
12	13 Oct 15	135.600	138.500	2.900	
13	14 Oct 15	138.500	140.960	2.460	
14	14 Oct 15	119.000	119.600	0.600	In Earth Drains
15	15 Oct 15	119.717	121.717	2.000	Protocol 2 nd cycle
16	15 Oct 15	126.300	134.800	8.500	In Earth Drains
17	16 Oct 15	134.850	140.700	5.850	In Earth Drains
18					
19					
20					
21					
22					
23					
24					
25					
BALANCE END OF OCT :				493.380	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R03 GRASS CUTTING RECORD

DISTRICT: KUDAT
ROUTE NO: R01
ROAD NAME: JALAN K.K. - KUDAT
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				666.410	
1	01 Oct 15	190.840	185.730	5.110	Protocol 1st cycle
2	02 Oct 15	188.700	185.600	3.100	In Earth Drains
3	03 Oct 15	185.730	181.300	4.430	
4	03 Oct 15	182.400	182.100	0.300	In Earth Drains
5	05 Oct 15	181.300	176.500	4.800	
6	05 Oct 15	180.000	178.900	1.100	In Earth Drains
7	06 Oct 15	176.500	172.000	4.500	
8	07 Oct 15	174.400	167.900	6.500	In Earth Drains
9	07 Oct 15	172.000	167.500	4.500	
10	08 Oct 15	167.500	164.000	3.500	
11	09 Oct 15	167.200	166.800	0.400	In Earth Drains
12	09 Oct 15	164.000	158.850	5.150	
13	10 Oct 15	163.500	159.600	3.900	In Earth Drains
14	10 Oct 15	158.850	154.350	4.500	
15	12 Oct 15	158.300	157.200	1.100	In Earth Drains
16	12 Oct 15	154.350	150.700	3.650	
17	13 Oct 15	153.700	147.200	6.500	In Earth Drains
18	14 Oct 15	150.700	145.800	4.900	
19	15 Oct 15	145.800	140.960	4.840	
20	16 Oct 15	143.400	141.800	1.600	In Earth Drains
21	16 Oct 15	190.840	185.730	5.110	Protocol 2nd cycle
22					
23					
24					
25					
BALANCE END OF OCT :				745.900	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	385.902	42.906	428.808
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	370.330	41.770	412.100
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	383.220	42.580	425.800
4	Tuaran	503	Jalan Berungis - Kota Belud	171.200	19.400	190.600
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	96.480	10.720	107.200
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	6.120	0.680	6.800
TOTAL:				1,413.252	158.056	1,571.308

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	KOTA KINABALU
ROUTE NO:	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				385.902	
1	02 Oct 15	0.400	3.500	3.100	Protocol
2	05 Oct 15	2.900	2.926	0.026	Earth Drain (Protocol)
3	08 Oct 15	3.500	7.200	3.700	Protocol
4	10 Oct 15	7.200	10.400	3.200	Protocol
5	13 Oct 15	10.400	16.000	5.600	Protocol
6	15 Oct 15	16.000	19.500	3.500	Protocol
7	19 Oct 15	0.400	3.000	2.600	Protocol
8	21 Oct 15	3.000	7.000	4.000	Protocol
9	23 Oct 15	7.000	10.000	3.000	Protocol
10	26 Oct 15	9.800	15.000	5.200	Protocol
11	28 Oct 15	15.000	19.500	4.500	Protocol
12	17 Oct 15	19.500	23.980	4.480	Normal
TOTAL :				428.808	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 606
ROAD NAME: JALAN SUSUR SEPANGAR BAY
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				96.480	
1	02 Oct 15	0.000	2.700	2.700	Normal
2	10 Oct 15	2.700	5.000	2.300	Normal
3	15 Oct 15	5.000	7.500	2.500	Normal
4	19 Oct 15	7.500	10.720	3.220	Normal
TOTAL :				107.200	

LINTASAN RESOURCES SDN. BHD.

R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 607

ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK

MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				6.120	
1	02 Oct 15	0.000	0.340	0.340	Protocol
2	17 Oct 15	0.000	0.340	0.340	Protocol
TOTAL :				6.800	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	<u>TUARAN</u>
ROUTE NO:	<u>01</u>
ROAD NAME:	<u>JALAN KOTA KINABALU - KUDAT</u>
MONTH:	<u>OCTOBER 2015</u>

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				370.330	
1	02 Oct 15	36.602	32.720	3.882	Normal
2	04 Oct 15	32.720	28.720	4.000	Protocol
3	13 Oct 15	28.720	23.980	4.740	Normal
4	15 Oct 15	28.720	31.000	2.280	Protocol
5	20 Oct 15	31.000	32.700	1.700	Protocol
6	02 Oct 15	35.200	35.700	0.500	Earth Drain (RHS)
7	02 Aug 15	35.200	35.700	0.500	Earth Drain (LHS)
8	10 Oct 15	36.602	45.102	8.500	
9	13 Oct 15	45.102	53.602	8.500	
10	16 Oct 15	53.602	58.970	5.368	
11	12 Oct 15	38.000	38.800	0.800	Earth Drain (LHS)
12	17 Oct 15	56.602	57.602	1.000	Earth Drain (RHS)
TOTAL :				412.100	

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	TUARAN
ROUTE NO:	22
ROAD NAME:	JALAN KOTA KINABALU - SANDAKAN
MONTH:	OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				383.220	
1	01 Oct 15	0.000	10.500	10.500	
2	05 Oct 15	10.500	21.000	10.500	
3	07 Oct 15	21.000	32.500	11.500	
4	10 Oct 15	32.500	42.580	10.080	
TOTAL :				425.800	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				171.200	
1	16 Oct 15	0.000	7.000	7.000	
2	17 Oct 15	2.500	3.000	0.500	Earth Drain (RHS)
3	17 Oct 15	2.500	3.000	0.500	Earth Drain (LHS)
4	17 Oct 15	4.500	5.200	0.700	Earth Drain (LHS)
5	19 Oct 15	7.000	14.500	7.500	
6	21 Oct 15	14.500	17.700	3.200	
TOTAL :				190.600	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	714.097	85.071	799.168
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	555.699	66.537	622.236
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	362.721	43.683	406.404
TOTAL:				1,632.517	195.291	1,827.808

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: TAMBUNAN
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: October 2015

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			714.097	
01 Oct 15	69.310	73.310	4.000	1st cycle protocol road
01 Oct 15	70.110	73.490	3.380	In Earth Drains
02 Oct 15	45.120	49.000	3.880	Normal Road
02 Oct 15	47.364	47.475	0.111	In Earth Drains
03 Oct 15	49.000	53.000	4.000	Normal Road
05 Oct 15	53.000	57.000	4.000	Normal Road
06 Oct 15	57.000	61.000	4.000	Normal Road
06 Oct 15	59.166	60.600	1.434	In Earth Drains
07 Oct 15	61.000	65.000	4.000	Normal Road
07 Oct 15	61.800	63.200	1.400	In Earth Drains
07 Oct 15	63.500	65.470	1.970	In Earth Drains
08 Oct 15	65.000	69.310	4.310	Normal Road
08 Oct 15	65.480	69.180	3.700	In Earth Drains
08 Oct 15	70.110	73.490	3.380	In Earth Drains
09 Oct 15	73.310	77.000	3.690	Normal road
09 Oct 15	73.940	77.980	4.040	In Earth Drains
10 Oct 15	77.000	80.000	3.000	Normal road
10 Oct 15	77.990	79.122	1.132	In Earth Drains
12 Oct 15	80.000	83.000	3.000	Normal road
12 Oct 15	80.445	80.605	0.160	In Earth Drains
13 Oct 15	83.000	86.000	3.000	Normal road
13 Oct 15	86.000	89.000	3.000	Normal road
15 Oct 15	69.310	73.310	4.000	2nd cycle protocol road
15 Oct 15	70.110	73.490	3.380	In Earth Drains
16 Oct 15	89.000	92.000	3.000	Normal road
CARRIED FORWARD :			789.064	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: TAMBUNAN
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: October 2015

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			789.064	
17 Oct 15	91.224	92.908	1.684	In Earth Drains
17 Oct 15	92.000	95.000	3.000	Normal road
19 Oct 15	95.000	98.000	3.000	Normal road
19 Oct 15	98.000	100.420	2.420	Normal road
TOTAL :			799.168	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: October 2015

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			555.699	
01 Oct 15	118.000	114.475	3.525	1st Cycle Protocol Road
01 Oct 15	115.500	115.000	0.500	In Earth Drains
02 Oct 15	121.670	119.200	2.470	In Earth Drains
02 Oct 15	121.785	118.000	3.785	1st Cycle Protocol Road
10 Oct 15	138.080	136.000	2.080	Normal Road
10 Oct 15	138.158	136.741	1.417	In Earth Drains
12 Oct 15	136.000	131.000	5.000	Normal Road
12 Oct 15	134.709	134.109	0.600	In Earth Drains
13 Oct 15	131.000	126.000	5.000	Normal Road
16 Oct 15	121.785	118.000	3.785	2nd Cycle Protocol Road
16 Oct 15	121.670	119.200	2.470	In Earth Drains
17 Oct 15	127.620	126.990	0.630	In Earth Drains
17 Oct 15	126.000	121.785	4.215	Normal Road
17 Oct 15	125.605	124.050	1.555	In Earth Drains
19 Oct 15	114.475	111.000	3.475	Normal Road
19 Oct 15	114.800	111.000	3.800	In Earth Drains
20 Oct 15	111.000	107.000	4.000	Normal Road
20 Oct 15	110.100	107.225	2.875	In Earth Drains
21 Oct 15	118.000	114.475	3.525	2nd Cycle Protocol Road
21 Oct 15	115.500	115.000	0.500	In Earth Drains
22 Oct 15	107.000	103.000	4.000	Normal Road
22 Oct 15	107.100	103.150	3.950	In Earth Drains
23 Oct 15	103.000	100.420	2.580	Normal Road
23 Oct 15	102.800	102.000	0.800	In Earth Drains
TOTAL :			622.236	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: October 2015

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
BROUGHT FORWARD :			362.721	
03 Oct 15	163.650	163.485	0.165	Normal Road
03 Oct 15	163.485	160.585	2.900	1st Cycle Protocol Road
05 Oct 15	160.368	160.313	0.055	In Earth Drains
05 Oct 15	160.585	156.000	4.585	Normal Road
06 Oct 15	156.000	151.000	5.000	Normal Road
06 Oct 15	156.393	151.644	4.749	In Earth Drains
07 Oct 15	151.000	146.000	5.000	Normal Road
07 Oct 15	151.174	147.240	3.934	In Earth Drains
08 Oct 15	146.000	141.000	5.000	Normal Road
08 Oct 15	145.970	141.080	4.890	In Earth Drains
09 Oct 15	141.000	138.080	2.920	Normal Road
09 Oct 15	140.260	138.730	1.530	In Earth Drains
15 Oct 15	163.485	160.585	2.900	2nd Cycle Protocol Road
15 Oct 15	160.368	160.313	0.055	In Earth Drains
TOTAL :			406.404	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	127.130	14.150	141.280
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	64.353	7.993	72.346
3	Papar	01	Jalan Kota Kinabalu - Sindumin	690.010	83.010	773.020
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	520.130	60.270	580.400
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	138.253	15.819	154.072
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	21.726	2.414	24.140
TOTAL:				1,561.602	183.656	1,745.258

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				127.130	
1	01 Oct 15	0.000	2.500	2.500	1st cycle - Protocol Road
2	02 Oct 15	0.845	0.900	0.055	Earth Drain-1st cycle-Protocol Road
3	03 Oct 15	2.500	5.000	2.500	1st cycle - Protocol Road
4	05 Oct 15	5.000	7.020	2.020	1st cycle - Protocol Road
5	16 Oct 15	0.000	2.500	2.500	2nd cycle - Protocol Road
6	16 Oct 15	0.845	0.900	0.055	Earth Drain-2nd cycle-Protocol Road
7	17 Oct 15	2.500	5.000	2.500	2nd cycle - Protocol Road
8	19 Oct 15	5.000	7.020	2.020	2nd cycle - Protocol Road
TOTAL :				141.280	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				64.353	
1	07 Oct 15	12.840	14.000	1.160	Normal Road
2	08 Oct 15	12.840	15.718	2.878	Earth Drain - Normal Road
3	09 Oct 15	14.000	15.000	1.000	Normal Road
4	12 Oct 15	15.000	16.150	1.150	Normal Road
5	13 Oct 15	17.109	18.000	0.891	Normal Road
6	13 Oct 15	17.390	18.000	0.914	Earth Drain - Normal Road
TOTAL :				72.346	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				690.010	
1	08 Oct 15	18.000	20.050	2.050	Normal Road
2	08 Oct 15	18.000	20.626	3.055	Earth Drain - Normal Road
3	09 Oct 15	20.050	22.550	2.500	Normal Road
4	09 Oct 15	20.735	22.502	1.337	Earth Drain - Normal Road
5	10 Oct 15	22.550	25.000	2.450	Normal Road
6	10 Oct 15	22.704	25.065	2.745	Earth Drain - Normal Road
7	10 Oct 15	25.000	27.400	2.400	Normal Road
8	10 Oct 15	25.099	26.555	1.780	Earth Drain - Normal Road
9	11 Oct 15	27.400	29.750	2.350	Normal Road
10	11 Oct 15	28.097	30.800	3.729	Earth Drain - Normal Road
11	11 Oct 15	29.750	31.950	2.200	Normal Road
12	11 Oct 15	30.535	32.454	1.917	Earth Drain - Normal Road
13	12 Oct 15	31.950	34.200	2.250	Normal Road
14	12 Oct 15	32.220	34.760	1.749	Earth Drain - Normal Road
15	12 Oct 15	34.200	36.500	2.300	Normal Road
16	12 Oct 15	34.760	37.690	2.466	Earth Drain - Normal Road
17	13 Oct 15	36.500	38.900	2.400	Normal Road
18	13 Oct 15	36.735	38.847	0.859	Earth Drain - Normal Road
19	13 Oct 15	38.900	41.200	2.300	Normal Road
20	13 Oct 15	38.946	39.075	0.203	Earth Drain - Normal Road
21	14 Oct 15	41.200	43.200	2.000	Normal Road
22	14 Oct 15	41.620	43.178	2.237	Earth Drain - Normal Road
23	15 Oct 15	43.200	44.800	1.600	Normal Road
24	15 Oct 15	43.808	44.544	0.850	Earth Drain - Normal Road
CARRIED FORWARD :				739.737	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				739.737	
25	06 Oct 15	44.800	46.900	2.100	Normal Road
26	06 Oct 15	44.935	45.335	0.400	Earth Drain - Normal Road
27	06 Oct 15	46.293	46.528	0.235	Earth Drain - Normal Road
28	06 Oct 15	46.900	49.100	2.200	Normal Road
29	06 Oct 15	49.100	51.200	2.100	Normal Road
30	07 Oct 15	51.200	53.450	2.250	Normal Road
31	07 Oct 15	51.553	52.116	0.563	Earth Drain - Normal Road
32	07 Oct 15	52.824	53.123	0.299	Earth Drain - Normal Road
33	07 Oct 15	53.450	55.450	2.000	Normal Road
34	07 Oct 15	54.235	56.235	2.000	Earth Drain - Normal Road
35	07 Oct 15	54.235	55.835	1.600	Earth Drain - Normal Road
36	08 Oct 15	55.450	57.400	1.950	Normal Road
37	08 Oct 15	57.400	59.250	1.850	Normal Road
38	08 Oct 15	57.735	58.035	0.300	Earth Drain - Normal Road
39	08 Oct 15	59.250	61.650	2.400	Normal Road
40	08 Oct 15	59.485	59.601	0.116	Earth Drain - Normal Road
41	08 Oct 15	61.650	63.900	2.250	Normal Road
42	09 Oct 15	63.900	66.300	2.400	Normal Road
43	09 Oct 15	63.905	64.005	0.100	Earth Drain - Normal Road
44	09 Oct 15	66.300	68.500	2.200	Normal Road
45	10 Oct 15	68.500	70.780	2.280	Normal Road
46	10 Oct 15	70.780	72.470	1.690	Normal Road
TOTAL :				773.020	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK - KENINGAU - TENOM

MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				520.130	
1	09 Oct 15	0.000	1.700	1.700	1st cycle - Protocol Road
2	09 Oct 15	0.000	1.165	1.915	Earth Drain-1st cycle-Protocol Road
3	10 Oct 15	1.700	2.910	1.210	1st cycle - Protocol Road
4	10 Oct 15	1.850	3.100	1.680	Earth Drain-1st cycle-Protocol Road
5	12 Oct 15	2.910	4.000	1.090	1st cycle - Protocol Road
6	12 Oct 15	3.000	4.000	1.005	Earth Drain-1st cycle-Protocol Road
7	01 Oct 15	4.000	6.420	2.420	Normal Road
8	01 Oct 15	4.480	6.400	0.975	Earth Drain - Normal Road
9	05 Oct 15	6.420	9.620	3.200	Normal Road
10	05 Oct 15	7.660	7.870	0.210	Earth Drain - Normal Road
11	06 Oct 15	9.620	13.170	3.550	Normal Road
12	06 Oct 15	10.950	12.115	0.385	Earth Drain - Normal Road
13	07 Oct 15	13.170	16.820	3.650	Normal Road
14	08 Oct 15	16.820	19.470	2.650	Normal Road
15	08 Oct 15	19.100	19.300	0.200	Earth Drain - Normal Road
16	09 Oct 15	19.470	22.420	2.950	Normal Road
17	10 Oct 15	22.420	24.820	2.400	Normal Road
18	12 Oct 15	24.820	27.470	2.650	Normal Road
19	13 Oct 15	27.470	30.320	2.850	Normal Road
20	15 Oct 15	30.320	32.770	2.450	Normal Road
21	16 Oct 15	32.770	35.720	2.950	Normal Road
22	17 Oct 15	35.720	38.820	3.100	Normal Road
23	19 Oct 15	38.820	42.020	3.200	Normal Road
24	20 Oct 15	42.020	45.120	3.100	Normal Road
25	20 Oct 15	43.780	44.270	0.180	Earth Drain - Normal Road
26	22 Oct 15	0.000	1.700	1.700	2nd cycle - Protocol Road
27	22 Oct 15	0.000	1.165	1.915	Earth Drain-2nd cycle-Protocol Road
28	23 Oct 15	1.700	2.910	1.210	2nd cycle - Protocol Road
29	23 Oct 15	1.850	3.100	1.680	Earth Drain-2nd cycle-Protocol Road
30	24 Oct 15	2.910	4.000	1.090	2nd cycle - Protocol Road
31	24 Oct 15	3.000	4.000	1.005	Earth Drain-2nd cycle-Protocol Road
TOTAL :				580.400	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				138.253	
1	01 Oct 15	0.000	1.140	1.140	Normal Road
2	02 Oct 15	1.140	2.290	1.150	Normal Road
3	03 Oct 15	2.290	3.460	1.170	Normal Road
4	03 Oct 15	3.140	3.459	0.319	Earth Drain - Normal Road
5	05 Oct 15	3.460	4.650	1.190	1st cycle-Protocol Road
6	05 Oct 15	4.170	4.660	0.545	Earth Drain-1st cycle-Protocol Road
7	06 Oct 15	4.650	5.800	1.150	1st cycle-Protocol Road
8	07 Oct 15	5.800	6.920	1.120	1st cycle-Protocol Road
9	07 Oct 15	6.799	6.949	0.150	Earth Drain-1st cycle-Protocol Road
10	08 Oct 15	6.920	7.200	0.280	Normal Road
11	08 Oct 15	6.950	7.100	0.150	Earth Drain - Normal Road
12	08 Oct 15	6.950	7.050	0.100	Earth Drain - Normal Road
13	08 Oct 15	7.000	7.100	0.100	Earth Drain - Normal Road
14	15 Oct 15	13.800	15.200	1.400	Normal Road
15	16 Oct 15	15.200	16.600	1.400	Normal Road
16	16 Oct 15	17.400	17.700	0.300	Normal Road
17	19 Oct 15	3.460	4.650	1.190	2nd cycle-Protocol Road
18	19 Oct 15	4.170	4.660	0.545	Earth Drain-2nd cycle-Protocol Road
19	20 Oct 15	4.650	5.800	1.150	2nd cycle-Protocol Road
20	21 Oct 15	5.800	6.920	1.120	2nd cycle-Protocol Road
21	21 Oct 15	6.799	6.949	0.150	Earth Drain-2nd cycle-Protocol Road
TOTAL :				154.072	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 608
ROAD NAME: JLN MASUK KE LAPANGAN TERBANG LAMA
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				21.726	
1	01 Oct 15	0.043	1.250	1.207	1st cycle - Protocol Road
2	15 Oct 15	0.043	1.250	1.207	2nd cycle - Protocol Road

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	605.842	70.238	676.080
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	377.426	44.202	421.628
3	Beaufort	502	Jalan Beaufort - Menumbok	202.929	22.557	225.486
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	375.240	43.020	418.260
TOTAL:				1,561.437	180.017	1,741.454

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT:	BEAUFORT
ROUTE NO:	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				605.842	
1	01-Oct-15	72.470	72.510	0.040	
2		72.510	72.535		Bridge
3	04-Oct-15	72.535	76.480	3.945	
4	04-Oct-15	76.480	77.300	0.820	
5		76.890	77.110	0.220	In Earth Drains
6		77.300	77.330	0.030	Bridge
7	04-Oct-15	77.330	80.250	2.920	
8		78.180	78.700	0.520	In Earth Drains
9		80.250	80.296	0.046	Bridge
10	04-Oct-15	80.296	81.580	1.284	
11	05-Oct-15	81.580	86.920	5.340	
12	06-Oct-15	86.920	89.550	2.630	
13		89.550	89.571	0.021	Bridge
14	06-Oct-15	89.571	92.000	2.429	
15	02-Oct-15	92.000	95.410	3.410	1st cycle for protocol road
16		93.000	95.165	2.165	In Earth Drains
17		95.410	95.538	0.128	Bridge
18	02-Oct-15	95.538	96.000	0.462	1st cycle for protocol road
19	02-Oct-15	96.000	97.620	1.620	
20	08-Oct-15	97.620	103.980	6.360	
21	09-Oct-15	103.980	110.341	6.361	
22		105.800	106.000	0.200	In Earth Drains
23		110.341	110.405		Bridge
24	10-Oct-15	110.405	116.330	5.925	
25		116.100	116.750	0.650	In Earth Drains
CARRIED FORWARD :				653.368	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				653.368	
26	11-Oct-15	116.330	122.390	6.060	
27		117.550	118.700	1.150	In Earth Drains
28		122.100	125.150	3.050	In Earth Drains
29	12-Oct-15	122.390	126.000	3.610	
30		125.230	126.000	0.770	In Earth Drains
31		122.100	126.000	3.900	In Earth Drains
32	13-Oct-15	92.000	95.410	3.410	2nd cycle for protocol road
33		93.000	95.165	0.300	In Earth Drains
34	13-Oct-15	95.410	95.538		Bridge
35		95.538	96.000	0.462	2nd cycle for protocol road
36					
37					
38					
39					
40					
41					
42					
43					
44					
45					
46					
47					
48					
49					
50					
CARRIED FORWARD :				676.080	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				377.426	
1	04-Oct-15	136.290	138.924	2.634	1st cycle for protocol road
2		138.924	138.998	0.074	Bridge
3	04-Oct-15	138.998	140.290	1.292	1st cycle for protocol road
4	08-Oct-15	126.000	131.880	5.880	
5		126.000	126.321	0.321	In Earth Drains
6		127.800	129.550	1.750	In Earth Drains
7		129.970	130.200	0.230	In Earth Drains
8		131.020	131.250	0.230	In Earth Drains
9	09-Oct-15	131.880	132.470	0.590	
10		132.470	132.584	0.114	Bridge
11	09-Oct-15	132.584	136.290	3.706	
12		132.645	134.450	1.805	In Earth Drains
13	10-Oct-15	140.290	142.620	2.330	
14		140.300	141.200	0.900	In Earth Drains
15	11-Oct-15	142.620	149.333	6.713	
16		143.950	148.200	4.250	In Earth Drains
17		149.333	149.415	0.082	Bridge
18		149.410	149.488	0.078	In Earth Drains
19	12-Oct-15	149.415	149.476	0.061	
20		149.492	149.780	0.288	In Earth Drains
21	12-Oct-15	149.826	150.600	0.774	
22	15-Oct-15	150.600	156.150	5.550	
23	15-Oct-15	156.150	156.700	0.550	
24	16-Oct-15	136.290	138.924	2.634	2nd cycle for protocol road
25		138.924	138.998	0.074	Bridge
CARRIED FORWARD :				420.336	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: SIPITANG
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - SINDUMIN
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				420.336	
26	16-Oct-15	138.998	140.290	1.292	2nd cycle for protocol road
27					
28					
29					
30					
31					
32					
33					
34					
35					
36					
37					
38					
39					
40					
41					
42					
43					
44					
45					
46					
47					
48					
49					
50					
CARRIED FORWARD :				421.628	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: **BEAUFORT**

ROUTE NO: **502**

ROAD NAME: **JALAN BEAUFORT - MENUMBOK**

MONTH: **OCTOBER 2015**

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				202.929	
1	07 Oct 15	0.000	5.260	5.260	
2	07 Oct 15	0.528	0.570	0.042	In Earth Drains
3	08 Oct 15	5.260	11.130	5.870	
4	08 Oct 15	11.130	14.597	3.467	
5		14.597	14.612		Bridge
6	09 Oct 15	14.612	16.400	1.788	
7		16.400	16.415		Bridge
8	10 Oct 15	16.415	17.182	0.767	
9		17.182	17.238		Bridge
10	10 Oct 15	17.238	17.833	0.595	
11		17.833	17.852		Bridge
12	10 Oct 15	17.852	21.720	3.868	
13	11 Oct 15	21.720	22.620	0.900	
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				225.486	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING RECORD

DISTRICT: KUALA PENYU
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUK BOK
MONTH: OCTOBER 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD :				375.240	
1	11 Oct 15	22.620	26.530	3.910	
2	12 Oct 15	26.530	32.420	5.890	
3		28.224	28.331	0.107	In Earth Drains
4	13 Oct 15	32.420	38.090	5.670	
5		34.064	34.290	0.226	In Earth Drains
6		37.270	37.500	0.230	In Earth Drains
7	15 Oct 15	38.090	43.680	5.590	
8	15 Oct 15	43.680	49.220	5.540	
9		44.664	45.576	0.912	In Earth Drains
10	15 Oct 15	47.450	48.800	1.350	In Earth Drains
11		47.630	47.792	0.162	In Earth Drains
12	15 Oct 15	48.250	48.400	0.150	In Earth Drains
13	16 Oct 15	49.220	54.820	5.600	
14		50.130	51.880	1.750	In Earth Drains
15		53.552	53.580	0.028	In Earth Drains
16	19 Oct 15	54.820	59.670	4.850	
17		55.936	55.991	0.055	In Earth Drains
18		56.200	57.200	1.000	In Earth Drains
19					
20					
21					
22					
23					
24					
25					
CARRIED FORWARD :				418.260	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month : APRIL 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,347.130	163.245	1,510.375
TOTAL:				1,347.130	163.245	1,510.375

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM SEPTEMBER 2015:				1347.130	
1	01 Oct 15	42.600	46.320	3.720	
2	01 Oct 15	45.220	45.381	0.161	In Earth Drains
3	02 Oct 15	50.040	53.760	3.720	
4	02 Oct 15	46.433	46.505	0.072	In Earth Drains
5	03 Oct 15	57.480	61.200	3.720	
6	03 Oct 15	52.200	53.584	1.384	In Earth Drains
7	04 Oct 15	53.760	57.480	3.720	
8	05 Oct 15	57.480	61.200	3.720	
9	05 Oct 15	60.050	61.200	1.150	In Earth Drains
10	06 Oct 15	61.200	64.920	3.720	
11	06 Oct 15	61.975	64.626	2.651	In Earth Drains
12	07 Oct 15	64.920	68.600	3.680	
13	07 Oct 15	66.519	67.469	0.950	In Earth Drains
14	08 Oct 15	68.600	72.600	4.000	Protocol Road - 1st Cycle
15	08 Oct 15	68.690	68.734	0.044	In Earth Drains Protocol Road - 1st Cycle
16	09 Oct 15	72.600	78.290	5.690	
17	09 Oct 15	72.875	79.257	6.382	In Earth Drains
18	10 Oct 15	78.290	83.980	5.690	
19	10 Oct 15	78.333	83.980	5.647	In Earth Drains
20	11 Oct 15	83.980	89.670	5.690	
21	11 Oct 15	83.980	89.610	5.630	In Earth Drains
22	12 Oct 15	89.670	95.360	5.690	
23	12 Oct 15	89.767	95.170	5.403	In Earth Drains
24	13 Oct 15	95.360	101.050	5.690	
25	13 Oct 15	95.600	99.600	4.000	In Earth Drains
26	14 Oct 15	101.050	106.740	5.690	
27	14 Oct 15	101.650	105.895	4.245	In Earth Drains
CARRIED FORWARD :				1448.989	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R03 GRASS CUTTING

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
BROUGHT FORWARD FROM MARCH 2014:				1448.989	
28	15 Oct 15	106.740	112.430	5.690	
29	15 Oct 15	106.759	112.062	5.303	In Earth Drains
30	16 Oct 15	112.430	118.120	5.690	
31	16 Oct 15	113.126	117.360	4.234	In Earth Drains
32	17 Oct 15	118.120	123.810	5.690	
33	17 Oct 15	119.770	123.810	4.040	In Earth Drains
34	18 Oct 15	123.810	129.500	5.690	
35	18 Oct 15	123.810	128.040	4.230	In Earth Drains
36	19 Oct 15	129.500	135.190	5.690	
37	19 Oct 15	131.260	135.175	3.915	In Earth Drains
38	20 Oct 15	135.190	140.800	5.610	
39	20 Oct 15	137.100	138.660	1.560	In Earth Drains
40	22 Oct 15	68.600	72.600	4.000	Protocol Road 2nd Cycle
41	22 Oct 15	68.690	68.734	0.044	In Earth Drains Protocol Road - 2nd Cycle
42					
43					
44					
45					
46					
47					
48					
49					
50					
51					
52					
53					
54					
55					
CARRIED FORWARD :				1510.375	

R 04

**PENYENGGAHAN
PERABOT JALAN
(ROAD FURNITURE)**

DISTRICT : PENAMPANG
ROUTE NO : 500-JALAN KOTA KINABALU - KENINGAU -TENOM
LOCATION : CH 1.100 MEDIAN
KM 11.100

**R04 - ROAD FURNITURE
CLEANING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG
ROUTE NO : 501-JALAN KOTA KINABALU - PENAMPANG - LOK KAWI
LOCATION : CH 4.000 RHS
KM 6.951

R04 - ROAD FURNITURE CLEANING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 153.184 - LHS
KM 163.184

**R04 - ROAD FURNITURE
PAINTING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 150.600 - RHS
KM 160.600

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 142.260 - CH 142.317 - LHS
KM 152.260 - KM 152.317

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 146.000 - LHS
KM 156.000

R04 - ROAD FURNITURE PAINTING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 100.020 - LHS
KM 101.780

R04 - ROAD FURNITURE CLEANING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 112.255 - LHS
KM 124.015

**R04 - ROAD FURNITURE
CLEANING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 113.457 - RHS
KM 115.217

R04 - ROAD FURNITURE CLEANING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
ROAD FURNITURE
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	21,962.00	1,183.00	23,145.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	1,608.80	0.00	1,608.80
			Signage	No.	504	163	667	180	60	240
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	31	11	42	0	0	0
			Delineator Post	No.	60	0	60	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	5,956.00	0.00	5,956.00	50.00	0.00	50.00
			Road Kerb	m	0.00	0.00	0.00	818.00	0.00	818.00
			Signage	No.	328	0	328	183	0	183
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	49	0	49	11	0	11
			Delineator Post	No.	0	0	0	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	7,839.78	0.00	7,839.78	300.00	0.00	300.00
			Road Kerb	m	0.00	0.00	0.00	1,398.30	0.00	1,398.30
			Signage	No.	862	0	862	135	0	135
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	99	0	99	3	0	3
			Delineator Post	No.	18	0	18	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	14,951.00	0.00	14,951.00	1,385.00	0.00	1,385.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	303	0	303	100	0	100
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	39	0	39	12	0	12
			Delineator Post	No.	0	0	0	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	14,313.00	3,103.00	17,416.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	139	34	173	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	68	18	86	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	9,104.00	0.00	9,104.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	210	0	210	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	5,923.00	1,590.00	7,513.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	1618	174	1792	174	0	174
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	60	8	68	8	0	8
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	2,106.00	0.00	2,106.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	477	0	477	0	0	0
			Traffic Signal	No.	18	0	18	0	0	0
			Kilometer Post	No.	48	0	48	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	1,674.00	0.00	1,674.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	42	0	42	0	0	0
			Traffic Signal	No.	49	0	49	0	0	0
			Kilometer Post	No.	14	0	14	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	592.00	0.00	592.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	19	0	19	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	3	0	3	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	24	0	24	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	168	0	168	0	0	0
			Traffic Signal	No.	24	0	24	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
ROAD FURNITURE
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	222.00	0.00	222.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	35	0	35	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	1	0	1	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	12,205.00	0.00	12,205.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	604	60	664	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	68	3	71	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	4,050.00	684.00	4,734.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	300	30	330	0	0	0
			Traffic Signal	No.	36	0	36	0	0	0
			Kilometer Post	No.	24	3	27	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	4,164.40	0.00	4,164.40	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	672	0	672	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	76	0	76	0	0	0
			Delineator Post	No.	429	0	429	0	0	0
Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	31,619.00	4,030.00	35,649.00	2,391.00	0.00	2,391.00
			Road Kerb	m	0.00	0.00	0.00	995.50	0.00	995.50
			Signage	No.	503	59	562	254	0	254
			Traffic Signal	No.	36	0	36	0	0	0
			Kilometer Post	No.	133	15	148	47	0	47
			Delineator Post	No.	894	266	1160	336	0	336
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	11,392.00	3,110.00	14,502.00	10,456.00	0.00	10,456.00
			Road Kerb	m	0.00	0.00	0.00	3,353.00	0.00	3,353.00
			Signage	No.	315	114	429	255	0	255
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	62	22	84	54	0	54
			Delineator Post	No.	0	0	0	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	13,140.90	0.00	13,140.90	6,583.90	0.00	6,583.90
			Road Kerb	m	0.00	0.00	0.00	2,878.00	0.00	2,878.00
			Signage	No.	448	0	448	810	0	810
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	83	0	83	31	0	31
			Delineator Post	No.	0	0	0	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	4,799.90	0.00	4,799.90	754.20	1,624.00	2,378.20
			Road Kerb	m	0.00	0.00	0.00	0.00	5,641.00	5,641.00
			Signage	No.	249	0	249	0	109	109
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	51	0	51	3	21	24
			Delineator Post	No.	212	0	212	0	106	106
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	2,685.00	750.00	3,435.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	437	57	494	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	73	15	88	0	0	0
			Delineator Post	No.	88	0	88	0	0	0
	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	2,250.00	0.00	2,250.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	481	0	481	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	27	6	33	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
			Guardrail/Barriers	m	3,777.00	32.00	3,809.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	271	31	302	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	59	0	59	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
			Guardrail/Barriers	m	3,387.00	0.00	3,387.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	733	0	733	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	21,962.00	1,183.00	23,145.00	0.00	0.00	0.00
				Road Kerb	0.00	0.00	0.00	1,608.80	0.00	1,608.80
				Signage	504.00	163.00	667.00	0.00	60.00	60.00
				Traffic Signal						
				Kilometer Post	31.00	11.00	42.00	0.00	0.00	0.00
				Delineator Post	60.00	0.00	60.00	0.00	0.00	0.00
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	5,956.00	0.00	5,956.00	50.00	0.00	50.00
				Road Kerb	0.00	0.00	0.00	818.00	0.00	818.00
				Signage	328.00	0.00	328.00	183.00	0.00	183.00
				Traffic Signal						
				Kilometer Post	49.00	0.00	49.00	11.00	0.00	11.00
				Delineator Post	0.00	0.00	0.00	0.00	0.00	0.00
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	7,839.78	0.00	7,839.78	300.00	0.00	300.00
				Road Kerb	0.00	0.00	0.00	1,398.30	0.00	1,398.30
				Signage	862.00	0.00	862.00	135.00	0.00	135.00
				Traffic Signal		0.00				
				Kilometer Post	99.00	0.00	99.00	3.00	0.00	3.00
				Delineator Post	18.00	0.00	18.00	0.00	0.00	0.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA BELUD
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
77.056	85.824	Guardrails	874.00	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
76.610	85.850	Signages & Posts	78	No.	Road Kerbs		Metre	
		Traffic Signal		No.	Sign Posts		No.	
77.980	85.980	Kilometer Posts	5	No.	Traffic Light Posts		No.	
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
93.316	96.620	Guardrails	309.00	Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
85.860	96.580	Signages & Posts	85	No.	Road Kerbs		Metre	
		Traffic Signal		No.	Sign Posts		No.	
86.980	96.980	Kilometer Posts	6	No.	Traffic Light Posts		No.	
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
		Signages & Posts		No.	Road Kerbs		Metre	
		Traffic Signal		No.	Sign Posts		No.	
		Kilometer Posts		No.	Traffic Light Posts		No.	
		Delineator Post		No.	Kilometer Posts		No.	
					Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	5,923.00	1,590.00	7,513.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	1,123	174	1,297	174	0	174
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	43	8	51	8	0	8
				Delineator Post	No.	0	0	0	0	0	0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	14,951.00	0.00	14,951.00	1,385.00	0.00	1,385.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	303	0	303	100	0	100
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	39	0	39	12	0	12
				Delineator Post	No.	0	0	0	0	0	0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	14,313.00	3,103.00	17,416.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	139	34	173	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	68	18	86	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	9,104.00	0.00	9,104.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	210	0	210	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	592.00	0.00	592.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	19	0	19	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	3	0	3	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	24	0	24	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
7.500	10.400	Guardrails	-	Metre	Guardrails		Metre	17 Oct 15 LHS,M,RHS
		Barriers	-	Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	106	No.	Sign Posts		No.	
		Traffic Signal	-	No.	Traffic Light Posts		No.	
		Kilometer Posts	5	No.	Kilometer Posts		No.	
		Delineator Post	-	No.	Delineator Posts		No.	
14.400	19.500	Guardrails	1,590	Metre	Guardrails		Metre	30 Oct 15 LHS,M,RHS
		Barriers	-	Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	68	No.	Sign Posts		No.	
		Traffic Signal	-	No.	Traffic Light Posts		No.	
		Kilometer Posts	3	No.	Kilometer Posts		No.	
		Delineator Post	-	No.	Delineator Posts		No.	
		Guardrails	-	Metre	Guardrails	-	Metre	
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 22
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
DATE OF INSPECTION OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
14.488	17.000	Guardrails	400	Metre	Guardrails	-	Metre	01 Oct 15 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	6	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
17.000	18.500	Guardrails	488	Metre	Guardrails	-	Metre	05 Oct 15 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
			-		Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
18.500	20.000	Guardrails	100	Metre	Guardrails	-	Metre	08 Oct 15 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	1	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 22
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
DATE OF INSPECTION OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
20.000	21.500	Guardrails	204	Metre	Guardrails	-	Metre	12 Oct 15 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
21.500	23.000	Guardrails	356	Metre	Guardrails	-	Metre	15 Oct 15 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	9	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
23.000	24.500	Guardrails	348	Metre	Guardrails	-	Metre	19 Oct 15 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	14	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 22
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN
DATE OF INSPECTION OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
24.500	26.000	Guardrails	284	Metre	Guardrails	-	Metre	22 Oct 15 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	4	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
26.000	27.500	Guardrails	479	Metre	Guardrails	-	Metre	26 Oct 15 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
27.500	29.000	Guardrails	444	Metre	Guardrails	-	Metre	29 Oct 15 LHS,RHS
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	-	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	2	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month : APRIL 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	31,619.00	4,030.00	35,649.00	2,390.00	0.00	2,390.00
				Road Kerb	m	0.00	0.00	0.00	996.00	0.00	996.00
				Signage	No.	503	59	562	254	0	254
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	133	15	148	61	0	61
				Delineator Post	No.	803	266	1,069	336	0	336

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

DATE OF INSPECTION: October 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
Ch 57.440 (Km 94.040)	Ch 61.160 (Km 97.760)	Guardrails	<u>1,279</u>	Metre	Guardrails	<u> </u>	Metre	
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
					Road Kerbs	<u> </u>	Metre	
		Signages & Posts	<u>7</u>	No.	Sign Posts	<u> </u>	No.	
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
		Kilometer Posts	<u>3</u>	No.	Kilometer Posts	<u> </u>	No.	
		Delineator Post	<u>56</u>	No.	Delineator Posts	<u> </u>	No.	
Ch 61.160 (Km 97.760)	Ch68.600 (Km 105.200)	Guardrails	<u>1,549</u>	Metre	Guardrails	<u> </u>	Metre	
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
					Road Kerbs	<u> </u>	Metre	
		Signages & Posts	<u>10</u>	No.	Sign Posts	<u> </u>	No.	
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
		Kilometer Posts	<u>8</u>	No.	Kilometer Posts	<u> </u>	No.	
		Delineator Post	<u>210</u>	No.	Delineator Posts	<u> </u>	No.	
Ch68.600 (Km 105.200)	Ch 72.600 (Km 109.200)	Guardrails	<u>1,202</u>	Metre	Guardrails	<u> </u>	Metre	Protocol Road - 1st Cycle
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
					Road Kerbs	<u> </u>	Metre	
		Signages & Posts	<u>42</u>	No.	Sign Posts	<u> </u>	No.	
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
		Kilometer Posts	<u>4</u>	No.	Kilometer Posts	<u> </u>	No.	
		Delineator Post	<u> </u>	No.	Delineator Posts	<u> </u>	No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	2,106.00	-	2,106.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	477	-	477	-	-	-
				Traffic Signal	No.	18	-	18	-	-	-
				Kilometer Post	No.	48	-	48	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	222.00	-	222.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	35	-	35	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	1	-	1	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	4,164.40	-	4,164.40	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	672	-	672	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	70	-	70	-	-	-
				Delineator Post	No.	514	-	514	-	-	-
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	12,205.00	-	12,205.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	604	60	664	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	68	3	71	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	1,674.00	-	1,674.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	42	-	42	-	-	-
				Traffic Signal	No.	49	-	49	-	-	-
				Kilometer Post	No.	14	-	14	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	4,050.00	684.00	4,734.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	300	30	330	-	-	-
				Traffic Signal	No.	36	-	36	-	-	-
				Kilometer Post	No.	24	3	27	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	168	-	168	-	-	-
				Traffic Signal	No.	24	-	24	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JLN KK-KENINGAU-TENOM

DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
0.000	4.000	Guardrails _____ Metre		Guardrails _____ Metre		1st cycle for
		Barriers _____ Metre		Barriers _____ Metre		Cleaning Work
				Road Kerbs _____ Metre		
		Signages & Posts <u>25</u> No.		Sign Posts _____ No.		(Protocol Road)
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		RHS
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		Date: 01 - 04/10/2015

0.000	4.000	Guardrails _____ Metre		Guardrails _____ Metre		1st cycle for
		Barriers _____ Metre		Barriers _____ Metre		Cleaning Work
				Road Kerbs _____ Metre		
		Signages & Posts <u>27</u> No.		Sign Posts _____ No.		(Protocol Road)
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		LHS
		Kilometer Posts <u>3</u> No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		Date: 01 - 04/10/2015

0.000	4.000	Guardrails _____ Metre		Guardrails _____ Metre		1st cycle for
		Barriers _____ Metre		Barriers _____ Metre		Cleaning Work
				Road Kerbs _____ Metre		
		Signages & Posts <u>8</u> No.		Sign Posts _____ No.		(Protocol Road)
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		MEDIAN
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		Date: 01 - 04/10/2015

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PENAMPANG

ROUTE NO: 501

ROAD NAME: JLN KK-PENAMPANG-LOK KAWI

DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
6.920 13.800 17.400	7.200 16.600 17.700	Guardrails <u>603</u> Metre Barriers _____ Metre Signages & Posts <u>8</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.		Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.		1st cycle for Cleaning Work (Normal Road) RHS Date: 10 - 13/10/2015
6.920 13.800 17.400	7.200 16.600 17.700	Guardrails <u>81</u> Metre Barriers _____ Metre Signages & Posts <u>17</u> No. Traffic Signal _____ No. Kilometer Posts <u>3</u> No. Delineator Post _____ No.		Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.		1st cycle for Cleaning Work (Normal Road) LHS Date: 10 - 13/10/2015
6.920	7.200	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>5</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.		Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.		1st cycle for Cleaning Work (Normal Road) MEDIAN Date: 10 - 13/10/2015

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	11,392.00	3,110.00	14,502.00	10,456.00		10,456.00
				Road Kerb	m	0.00		0.00	3,353.00		3,353.00
				Signage	No.	315	114	429	255		255
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	62	22	84	54		54
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	13,141.80		13,141.80	6,583.90		6,583.90
				Road Kerb	m	0.00		0.00	2,878.00		2,878.00
				Signage	No.	448		448	80		80
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	83		83	31		31
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	4,802.90		4,802.90	754.20	1,624.00	2,378.20
				Road Kerb	m	0.00		0.00	0.00	5,641.00	5,641.00
				Signage	No.	249		249	0	109	109
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	51		51	3	21	24
				Delineator Post	No.	212		212	0	106	106

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

DATE OF INSPECTION: October 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
45.120 Normal Road	69.310	Guardrails	3,110	Metre	Guardrails	-	Metre	1st cycle normal road (KM60 & KM77 are damaged)
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	-	Metre	
		Signages & Posts	114	No.	Sign Posts	-	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	22	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
			-			-		
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

DATE OF INSPECTION: October 2015

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		
		Guardrails _____ Metre		Guardrails _____ Metre		
		Barriers _____ Metre		Barriers _____ Metre		
				Road Kerbs _____ Metre		
		Signages & Posts _____ No.		Sign Posts _____ No.		
		Traffic Signal _____ No.		Traffic Light Posts _____ No.		
		Kilometer Posts _____ No.		Kilometer Posts _____ No.		
		Delineator Post _____ No.		Delineator Posts _____ No.		
		_____		_____		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: October 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
138.080 Normal Road	160.585	Guardrails	-	Metre	Guardrails	1,624.00	Metre	2yrs/cycle all road painting
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	2,231.00	Metre	
		Signages & Posts	-	No.	Sign Posts	78	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	21	No.	
		Delineator Post	-	No.	Delineator Posts	106	No.	
			-			-		
160.585 Protocol Road	163.485	Guardrails	-	Metre	Guardrails	-	Metre	2yrs/cycle all road painting
		Barriers	-	Metre	Barriers	-	Metre	
					Road Kerbs	3,410.00	Metre	
		Signages & Posts	-	No.	Sign Posts	31	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
			-			-		
		Guardrails		Metre	Guardrails		Metre	
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts		No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
		Kilometer Posts		No.	Kilometer Posts		No.	
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	2,685.00	750.00	3,435.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	437	57	494	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	73	15	88	0	0	0
				Delineator Post	No.	88	0	88	0	0	0
2	Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	3,777.00	32.00	3,809.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	271	31	302	0	0	0.00
				Traffic Signal	No.	0	0	0	0	0	0.00
				Kilometer Post	No.	27	6	33	0	0	0.00
				Delineator Post	No.	0	0	0	0	0	0.00
3	Beaufort	502	Jalan Beaufort-Menumbok	Guardrail	m	2,250.00	0.00	2,250.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	481	0	481	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	44	0	44	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail	m	2,517.00	0.00	2,517.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	733	0	733	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	59	0	59	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
99.970	100.056	Guardrails	129	Metre	Guardrails		Metre	1st cycle for normal road
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
98.056	102.235	Signages & Posts	9	No.	Sign Posts		No.	1st cycle for normal road
		Traffic Signal		No.	Traffic Light Posts		No.	
98.330	102.319	Kilometer Posts	5	No.	Kilometer Posts		No.	1st cycle for normal road
		Delineator Post		No.	Delineator Posts		No.	
104.211	104.246	Guardrails	64	Metre	Guardrails		Metre	1 panel need to replace
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
105.405	108.805	Signages & Posts	8	No.	Sign Posts		No.	1st cycle for normal road
		Traffic Signal		No.	Traffic Light Posts		No.	
104.310	108.275	Kilometer Posts	2	No.	Kilometer Posts		No.	3 nos. need to replace
		Delineator Post		No.	Delineator Posts		No.	
110.208	110.425	Guardrails	108	Metre	Guardrails		Metre	1st cycle for normal road
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
109.491	110.907	Signages & Posts	16	No.	Sign Posts		No.	3 nos. need to replace
		Traffic Signal		No.	Traffic Light Posts		No.	
109.295	110.275	Kilometer Posts	2	No.	Kilometer Posts		No.	1st cycle for normal road
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
112.628	112.833	Guardrails	216	Metre	Guardrails		Metre	1st cycle for normal road
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
112.010	112.840	Signages & Posts	14	No.	Sign Posts		No.	1 no. need to replace
		Traffic Signal		No.	Traffic Light Posts		No.	
111.283	112.255	Kilometer Posts	2	No.	Kilometer Posts		No.	1st cycle for normal road
		Delineator Post		No.	Delineator Posts		No.	
113.050	113.542	Guardrails	221	Metre	Guardrails		Metre	1st cycle for normal road
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
113.457	113.857	Signages & Posts	2	No.	Sign Posts		No.	1st cycle for normal road
		Traffic Signal		No.	Traffic Light Posts		No.	
113.265		Kilometer Posts	1	No.	Kilometer Posts		No.	1st cycle for normal road
		Delineator Post		No.	Delineator Posts		No.	
114.120	114.132	Guardrails	12	Metre	Guardrails		Metre	1st cycle for normal road
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
114.412	116.425	Signages & Posts	8	No.	Sign Posts		No.	1st cycle for normal road
		Traffic Signal		No.	Traffic Light Posts		No.	
114.260	116.250	Kilometer Posts	3	No.	Kilometer Posts		No.	1st cycle for normal road
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
142.855	142.871	Guardrails	32	Metre	Guardrails		Metre	2nd cycle for normal road
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
141.744	143.504	Signages & Posts	12	No.	Sign Posts		No.	2nd cycle for normal road
		Traffic Signal		No.	Traffic Light Posts		No.	
141.915	143.882	Kilometer Posts	3	No.	Kilometer Posts		No.	2nd cycle for normal road
		Delineator Post		No.	Delineator Posts		No.	
144.709	146.841	Guardrails		Metre	Guardrails		Metre	2nd cycle for normal road
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	9	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
144.846	146.747	Kilometer Posts	2	No.	Kilometer Posts		No.	2nd cycle for normal road
		Delineator Post		No.	Delineator Posts		No.	
147.001	148.592	Guardrails		Metre	Guardrails		Metre	2nd cycle for normal road
		Barriers		Metre	Barriers		Metre	
					Road Kerbs		Metre	
		Signages & Posts	10	No.	Sign Posts		No.	
		Traffic Signal		No.	Traffic Light Posts		No.	
147.717		Kilometer Posts	1	No.	Kilometer Posts		No.	2nd cycle for normal road
		Delineator Post		No.	Delineator Posts		No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
	To							
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU
ROUTE NO: 502
ROAD NAME: JALAN BEAUFORT - MENUMBOK
DATE OF INSPECTION: OCTOBER 2015

CHAINAGE		CLEANING			PAINTING			REMARKS
	To							
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
			_____			_____		
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
		Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	_____	No.	Sign Posts	_____	No.	
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
		Kilometer Posts	_____	No.	Kilometer Posts	_____	No.	
		Delineator Post	_____	No.	Delineator Posts	_____	No.	

R 05

**PENYENGGARAAN
JAMBATAN & PEMBENTUNG
(BRIDGES & CULVERTS)**

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH60.438 (KM 97.038)- IN LET

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH60.438 (KM 97.038)- OUT LET

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 60.840 (KM 97.440) - OUT LET

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 65.903 (KM 102.503) - OUT LET

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 68.997 (KM 105.597) - IN LET

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 69.255 (KM105.855) - OUT LET

R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 132.180
KM 142.180

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 154.500
KM 164.500

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 152.850
KM 162.850

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 146.600
KM 156.600

R05 - BRIDGES & CULVERTS
CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
CULVERT CLEARING
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	195	0	195	16	10	26	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	37	0	37	26	0	26	4	0	4
Kudat	01	Jalan Kota Kinabalu-Kudat	182	60	242	50	9	59	3	0	3
Tuaran	01	Jalan Kota Kinabalu-Kudat	214	0	214	7	0	7	3	0	3
	22	Jalan Kota Kinabalu-Sandakan	85	26	111	4	2	6	0	0	0
	503	Jalan Berungis-Kota Belud	145	0	145	7	0	7	6	0	6
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	187	26	213	37	7	44	19	6	25
	01	Jalan Kota Kinabalu-Sindumin	48	0	48	12	0	12	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	4	0	4	4	0	4	0	0	0
	606	Jalan Susur Sepangar Bay	44	15	59	4	0	4	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	12	3	15	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	3	0	3	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	18	0	18	0	0	0	8	0	8
	500	Jalan Kota Kinabalu-Keningau-Tenom	267	7	274	12	0	12	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	25	0	25	1	0	1	2	0	2
Papar	01	Jalan Kota Kinabalu-Sindumin	146	51	197	116	2	118	27	0	27
Ranau	22	Jalan Kota Kinabalu-Sandakan	429	35	464	20	3	23	11	0	11
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	357	0	357	17	0	17	10	0	10
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	129	14	143	16	1	17	3	0	3
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	69	17	86	15	4	19	6	2	8
Beaufort	01	Jalan Kota Kinabalu-Sindumin	118	34	152	74	33	107	44	19	63
	502	Jalan Beaufort-Menumbok	42	0	42	10	0	10	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	77	0	77	16	0	16	3	0	3
Kuala Penyu	502	Jalan Beaufort-Menumbok	147	0	147	54	0	54	2	0	2
TOTAL			2980	288	3268	518	71	589	152	27	179

PROGRESS REPORT

Form: LRSB-OP-F058-R05S(C)

Rev: 0

LINTASAN RESOURCES SDN. BHD.

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING**MONTH : OCTOBER 2015**

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	195	-	195	16	-	16	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	37	-	37	26	-	26	4	-	4
3	Kudat	01	Jalan Kota Kinabalu - Kudat	182	60	242	50	9	59	3	-	3
TOTAL :				414	60	474	92	9	101	7	-	7

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU- KUDAT

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			163	18	14	195	12	4	0	16	0	0	0	0		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
BALANCE END OF OCT :			163	18	14	195	12	4	0	16	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA MARUDU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALI - KUDAT

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			27	9	1	37	23	3	0	26	2	0	2	4		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
BALANCE END OF OCT :			27	9	1	37	23	3	0	26	2	0	2	4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			157	22	3	182	13	36	1	50	0	3	0	3		
1	169.638					0		1		1				0	01 Oct 15	
2	169.505		1			1				0				0	01 Oct 15	
3	169.360		1			1				0				0	02 Oct 15	
4	169.155		1			1				0				0	02 Oct 15	
5	169.040		1			1				0				0	02 Oct 15	
6	168.900		1			1				0				0	04 Oct 15	
7	168.452		1			1				0				0	04 Oct 15	
8	167.668		1			1				0				0	04 Oct 15	
9	167.180		1			1				0				0	04 Oct 15	
10	166.945		1			1				0				0	06 Oct 15	
11	166.530		1			1				0				0	06 Oct 15	
12	166.112		1			1				0				0	06 Oct 15	
13	165.815					0	1			1				0	07 Oct 15	
14	165.740		1			1				0				0	07 Oct 15	
15	165.730					0				0				0	07 Oct 15	
CARRIED FORWARD :			169	22	3	194	14	37	1	52	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			169	22	3	194	14	37	1	52	0	3	0	3		
16	165.620		1			1				0				0	08 Oct 15	
17	165.080		1			1				0				0	08 Oct 15	
18	164.802				1	1				0				0	09 Oct 15	
19	164.800		1			1				0				0	09 Oct 15	
20	164.465		1			1				0				0	10 Oct 15	
21	164.455		1			1				0				0	10 Oct 15	
22	163.892			1		1				0				0	11 Oct 15	
23	163.620		1			1				0				0	11 Oct 15	
24	163.565		1			1				0				0	11 Oct 15	
25	163.370		1			1				0				0	12 Oct 15	
26	162.892		1			1				0				0	12 Oct 15	
27	162.515					0	1			1				0	12 Oct 15	
28	162.203					0	1			1				0	13 Oct 15	
29	161.845		1			1				0				0	13 Oct 15	
30	161.450		1			1				0				0	13 Oct 15	
CARRIED FORWARD :			180	23	4	207	16	37	1	54	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			180	23	4	207	16	37	1	54	0	3	0	3		
31	161.235		1			1				0				0	15 Oct 15	
32	161.140		1			1				0				0	15 Oct 15	
33	160.930		1			1				0				0	16 Oct 15	
34	160.730		1			1				0				0	16 Oct 15	
35	160.414		1			1				0				0	16 Oct 15	
36	160.410			1		1				0				0	17 Oct 15	
37	160.000		1			1				0				0	17 Oct 15	
38	159.850		1			1				0				0	17 Oct 15	
39	159.551		1			1				0				0	17 Oct 15	
40	159.210		1			1				0				0	19 Oct 15	
41	159.175		1			1				0				0	19 Oct 15	
42	159.045					0	1			1				0	19 Oct 15	
43	158.790					0	1			1				0	19 Oct 15	
44	158.495		1			1				0				0	20 Oct 15	
45	158.307		1			1				0				0	20 Oct 15	
CARRIED FORWARD :			192	24	4	220	18	37	1	56	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			192	24	4	220	18	37	1	56	0	3	0	3		
46	158.220		1			1				0				0	22 Oct 15	
47	157.980		1			1				0				0	22 Oct 15	
48	157.515		1			1				0				0	22 Oct 15	
49	157.255		1			1				0				0	23 Oct 15	
50	156.755				1	1				0				0	23 Oct 15	
51	156.470		1			1				0				0	23 Oct 15	
52	156.162		1			1				0				0	24 Oct 15	
53	156.060		1			1				0				0	24 Oct 15	
54	155.870		1			1				0				0	24 Oct 15	
55	155.265		1			1				0				0	25 Oct 15	
56	155.208		1			1				0				0	25 Oct 15	
57	155.170		1			1				0				0	25 Oct 15	
58	154.715					0	1			1				0	26 Oct 15	
59	154.702		1			1				0				0	26 Oct 15	
60	154.535					0	1			1				0	26 Oct 15	
CARRIED FORWARD :			204	24	5	233	20	37	1	58	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			204	24	5	233	20	37	1	58	0	3	0	3		
61	152.378					0			1	1				0	27 Oct 15	
62	151.910		1			1				0				0	27 Oct 15	
63	151.430				1	1				0				0	28 Oct 15	
64	151.350		1			1				0				0	28 Oct 15	
65	151.208			1		1				0				0	29 Oct 15	
66	149.924		1			1				0				0	29 Oct 15	
67	149.740		1			1				0				0	29 Oct 15	
68	149.439		1			1				0				0	30 Oct 15	
69	149.353		1			1				0				0	30 Oct 15	
70	148.647		1			1				0				0	30 Oct 15	
71																
72																
73																
74																
75																
BALANCE END OF OCT :			211	25	6	242	20	37	2	59	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	187	26	213	37	7	44	19	6	25
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	214	-	214	7	-	7	3	-	3
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	115	26	141	4	2	6	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	145	-	145	7	-	7	6	-	6
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	44	15	59	4	-	4	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	12	3	15	-	-	-	-	-	-
TOTAL :				717	70	787	59	9	68	29	6	35

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			175	12	0	187	20	17	0	37	6	13	0	19		
1	0.436		1			1									02 Oct 15	
2	0.640		1			1									02 Oct 15	
3	0.887		1			1									02 Oct 15	
4	0.945									1			1		08 Oct 15	
5	1.183			1		1									08 Oct 15	
6	1.604		1			1									08 Oct 15	
7	1.673										1		1		08 Oct 15	
8	1.739		1			1									08 Oct 15	
9	1.779		1			1									08 Oct 15	
10	2.131										1		1		08 Oct 15	
11	2.400										1		1		08 Oct 15	
12	2.749		1			1									08 Oct 15	
13	3.190			1		1									08 Oct 15	
14	3.575		1			1									08 Oct 15	
15	3.779		1			1									08 Oct 15	
CARRIED FORWARD :			184	14	0	198	20	17	0	37	7	16	0	23		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			184	14	0	198	20	17	0	37	7	16	0	23		
16	3.927	A1004200	1			1									08 Oct 15	
17	4.200						1			1					19 Oct 15	
18	4.522		1			1									19 Oct 15	
19	4.693		1			1									19 Oct 15	
20	5.036	A1005030								1			1		24 Oct 15	
21	5.043	A1005040					1			1					24 Oct 15	
22	5.104										1		1		24 Oct 15	
23	5.433	1005430		1		1									24 Oct 15	
24	5.670		1			1									24 Oct 15	
25	5.900						1			1					24 Oct 15	
26	5.970							1		1					24 Oct 15	
27	6.356		1			1									24 Oct 15	
28	7.360						1			1					24 Oct 15	
29	7.612		1			1									24 Oct 15	
30	7.962		1			1									24 Oct 15	
CARRIED FORWARD :			191	15	0	206	24	18	0	42	8	17	0	25		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			191	15	0	206	24	18	0	42	8	17	0	25		
31	8.044		1			1									24 Oct 15	
32	8.188						1			1					24 Oct 15	
33	8.431		1			1									24 Oct 15	
34	8.949		1			1									24 Oct 15	
35	9.165		1			1									30 Oct 15	
36	9.266		1			1									30 Oct 15	
37	9.571		1			1									30 Oct 15	
38	9.717		1			1									30 Oct 15	
39	10.370							1		1					30 Oct 15	
TOTAL :			198	15	0	213	25	19	0	44	8	17	0	25		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			44	0	0	44	4	0	0	4	1	0	0	1		
1	0.020		1			1									22 Oct 15	
2	0.021		1			1									22 Oct 15	
3	0.251		1			1									22 Oct 15	
4	0.495		1			1									22 Oct 15	
5	0.658		1			1									22 Oct 15	
6	0.677		1			1									22 Oct 15	
7	1.065		1			1									30 Oct 15	
8	1.373		1			1									30 Oct 15	
9	1.565		1			1									30 Oct 15	
10	1.573		1			1									30 Oct 15	
11	1.573		1			1									30 Oct 15	
12	1.600		1			1									30 Oct 15	
13	1.600		1			1									30 Oct 15	
14	1.656		1			1									30 Oct 15	
15	2.085		1			1									30 Oct 15	
TOTAL :			59	0	0	59	4	0	0	4	1	0	0	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 607

ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			0	12	0	12	0	0	0	0	0	0	0	0		
1	0.023			1		1									02 Oct 15	
2	0.192			1		1									02 Oct 15	
3	0.221			1		1									02 Oct 15	
TOTAL :			0	15	0	15	0	0	0	0	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			194	15	5	214	3	4	0	7	0	3	0	3		
TOTAL :			194	15	5	214	3	4	0	7	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			97	2	16	115	2	0	2	4	0	0	0	0		
1	16.790	A4/017.290	1			1									01 Oct 15	
2	16.870		1			1									01 Oct 15	
3	17.175	A4/017.780	1			1									05 Oct 15	
4	17.567	A4/018.190	1			1									05 Oct 15	
5	17.734	A4/018.330	1			1									08 Oct 15	
6	17.967	A4/018.570	1			1									08 Oct 15	
7	20.538	A4/021.140	1			1									12 Oct 15	
8	20.992		1			1									12 Oct 15	
9	21.451		1			1									12 Oct 15	
10	21.817	A4/022.420	1			1									12 Oct 15	
11	22.116	A4/022.750	1			1									15 Oct 15	
12	22.533	A4/023.130	1			1									19 Oct 15	
13	22.870	A4/023.480					1			1					19 Oct 15	
14	23.356	A4/012.960	1			1									19 Oct 15	
15	23.457		1			1									19 Oct 15	
CARRIED FORWARD :			111	2	16	129	3	0	2	5	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			111	2	16	129	3	0	2	5	0	0	0	0		
16	23.491	A4/024.080	1			1									22 Oct 15	
17	23.680	A4/024.270	1			1									22 Oct 15	
18	23.954	A4/024.530					1			1					22 Oct 15	
19	23.991	A4/024.570	1			1									22 Oct 15	
20	24.088	A4/024.680	1			1									26 Oct 15	
21	24.413	A4/025.010	1			1									26 Oct 15	
22	25.034	A4/025.640	1			1									26 Oct 15	
23	25.780	A4/026.380	1			1									26 Oct 15	
24	26.517		1			1									26 Oct 15	
25	26.650	A4/027.280	1			1									26 Oct 15	
26	26.916	A4/027.520	1			1									26 Oct 15	
27	27.425	A4/028.030	1			1									29 Oct 15	
28	28.643	A4/029.240	1			1									29 Oct 15	
TOTAL :			123	2	16	141	4	0	2	6	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			143	2	0	145	0	7	0	7	2	4	0	6		
TOTAL:			143	2	0	145	0	7	0	7	2	4	0	6		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : APRIL 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	429	35	464	20	3	23	11	0	11
TOTAL :				429	35	464	20	3	23	11	0	11

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD FROM SEPTEMBER 2015:			306	20	103	429	14	2	4	20	2	4	5	11		
1	57.630	-	1			1				0				0	01 Oct 15	
2	57.837	-			1	1				0				0	01 Oct 15	
3	58.013	-	1			1				0				0	02 Oct 15	
4	58.227	A4.058.830	1			1				0				0	02 Oct 15	
5	58.781	A4.059.380	1			1				0				0	03 Oct 15	
6	59.085	A4.059.680	1			1				0				0	03 Oct 15	
7	59.426	-		1		1				0				0	03 Oct 15	
8	59.876	A4.060.480	1			1				0				0	04 Oct 15	
9	60.180		1			1				0				0	04 Oct 15	
10	60.200	-	1			1				0				0	05 Oct 15	
11	60.438	-	1			1				0				0	05 Oct 15	
12	60.840	A4.061.410	1			1				0				0	06 Oct 15	
13	61.130	-	1			1				0				0	06 Oct 15	
14	61.372	-	1			1				0				0	07 Oct 15	
15	62.260	-	1			1				0				0	07 Oct 15	
CARRIED FORWARD :			319	21	104	444	14	2	4	20	2	4	5	11		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			319	21	104	444	14	2	4	20	2	4	5	11		
16	62.458	A4.063.060	1			1				0				0	08 Oct 15	
17	62.810	A4.063.410	1			1				0				0	08 Oct 15	
18	63.096	-	1			1				0				0	09 Oct 15	
19	63.370	A4.063.970	1			1				0				0	09 Oct 15	
20	64.990	A4.065.590	1			1				0				0	10 Oct 15	
21	65.043	A4.065.640	1			1				0				0	10 Oct 15	
22	65.372	A4.065.970	1			1				0				0	11 Oct 15	
23	65.903	A4.066.500	1			1				0				0	11 Oct 15	
24	66.110	A4.066.710	1			1				0				0	12 Oct 15	
25	66.702	A4.067.300				0	1			1				0	12 Oct 15	
26	67.020	A4.067.620	1			1				0				0	13 Oct 15	
27	68.081	A4.068.680	1			1				0				0	13 Oct 15	
28	68.997	A4.069.600	1			1				0				0	15 Oct 15	Protocol Road -1st Cycle
29	69.255	A4.068.860	1			1				0				0	15 Oct 15	Protocol Road -1st Cycle
30	69.548	A4.070.150	1			1				0				0	16 Oct 15	Protocol Road -1st Cycle
CARRIED FORWARD :			333	21	104	458	15	2	4	21	2	4	5	11		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			333	21	104	458	15	2	4	21	2	4	5	11		
31	69.807	A4.070.410				0	1			1				0	16 Oct 15	Protocol Road -1st Cycle
32	70.120	-	1			1				0				0	17 Oct 15	Protocol Road -1st Cycle
33	70.445	-	1			1				0				0	17 Oct 15	Protocol Road -1st Cycle
34	70.710	A4.071.310	1			1				0				0	18 Oct 15	Protocol Road -1st Cycle
35	71.096	A4.071.690	1			1				0				0	18 Oct 15	Protocol Road -1st Cycle
36	71.140	-	1			1				0				0	19 Oct 15	Protocol Road -1st Cycle
37	72.370	A4.108.970				0	1			1				0	19 Oct 15	Protocol Road -1st Cycle
38	72.510	A4.011.520			1	1				0				0	19 Oct 15	Protocol Road -1st Cycle
39																
40																
41																
42																
43																
44																
45																
CARRIED FORWARD :			338	21	105	464	17	2	4	23	2	4	5	11		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	48	-	48	12	-	12	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	18	-	18	-	-	-	8	-	8
3	Papar	01	Jalan Kota Kinabalu - Sindumin	146	51	197	116	2	118	27	-	27
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	267	7	274	12	-	12	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	4	-	4	4	-	4	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	25	-	25	1	-	1	2	-	2
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	3	-	3	-	-	-	-	-	-
TOTAL :				511	58	569	145	2	147	37	-	37

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			39	3	6	48	12	0	0	12	0	0	0	0		
TOTAL :			39	3	6	48	12	0	0	12	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 01

ROAD NAME: JALAN KK-SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			14	4	0	18	0	0	0	0	0	8	0	8		
TOTAL :			14	4	0	18	0	0	0	0	0	8	0	8		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			85	29	32	146	75	39	2	116	0	26	1	27		
1	37.565	C130	1			1				0				0	01 Oct 15	1st cycle for Normal Road
2	37.162	C129			1	1				0				0	01 Oct 15	1st cycle for Normal Road
3	36.723	C128	1			1				0				0	02 Oct 15	1st cycle for Normal Road
4	36.470	C127	1			1				0				0	02 Oct 15	1st cycle for Normal Road
5	36.193	C126	1			1				0				0	02 Oct 15	1st cycle for Normal Road
6	36.000	C125		1		1				0				0	02 Oct 15	1st cycle for Normal Road
7	35.772	C124	1			1				0				0	03 Oct 15	1st cycle for Normal Road
8	35.350	C123	1			1				0				0	03 Oct 15	1st cycle for Normal Road
9	34.777	C122			1	1				0				0	03 Oct 15	1st cycle for Normal Road
10	34.336	C121	1			1				0				0	05 Oct 15	1st cycle for Normal Road
11	34.307	C120	1			1				0				0	05 Oct 15	1st cycle for Normal Road
12	34.068	C119			1	1				0				0	05 Oct 15	1st cycle for Normal Road
13	33.732	C118	1			1				0				0	05 Oct 15	1st cycle for Normal Road
14	33.500	C117	1			1				0				0	06 Oct 15	1st cycle for Normal Road
15	33.458	C116	1			1				0				0	06 Oct 15	1st cycle for Normal Road
CARRIED FORWARD:			96	30	35	161	75	39	2	116	0	26	1	27		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			96	30	35	161	75	39	2	116	0	26	1	27		
16	33.129	C115	1			1				0				0	06 Oct 15	1st cycle for Normal Road
17	32.854	C114	1			1				0				0	07 Oct 15	1st cycle for Normal Road
18	32.287	C113	1			1				0				0	07 Oct 15	1st cycle for Normal Road
19	32.138	C112			1	1				0				0	07 Oct 15	1st cycle for Normal Road
20	31.930	C111	1			1				0				0	07 Oct 15	1st cycle for Normal Road
21	31.678	C110	1			1				0				0	07 Oct 15	1st cycle for Normal Road
22	31.208	C109	1			1				0				0	07 Oct 15	1st cycle for Normal Road
23	31.127	C108			1	1				0				0	08 Oct 15	1st cycle for Normal Road
24	30.986	C107			1	1				0				0	08 Oct 15	1st cycle for Normal Road
25	30.766	C106			1	1				0				0	08 Oct 15	1st cycle for Normal Road
26	30.674	C105			1	1				0				0	09 Oct 15	1st cycle for Normal Road
27	30.541	C104			1	1				0				0	09 Oct 15	1st cycle for Normal Road
28	30.318	C103			1	1				0				0	09 Oct 15	1st cycle for Normal Road
29	29.996	C102	1			1				0				0	10 Oct 15	1st cycle for Normal Road
30	29.896	C101				0	1			1				0	10 Oct 15	1st cycle for Normal Road
CARRIED FORWARD:			103	30	42	175	76	39	2	117	0	26	1	27		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			103	30	42	175	76	39	2	117	0	26	1	27		
31	29.767	C100			1	1				0				0	10 Oct 15	1st cycle for Normal Road
32	28.958	C99			1	1				0				0	14 Oct 15	1st cycle for Normal Road
33	28.707	C98				0	1			1				0	14 Oct 15	1st cycle for Normal Road
34	28.553	C97			1	1				0				0	14 Oct 15	1st cycle for Normal Road
35	28.384	C96			1	1				0				0	15 Oct 15	1st cycle for Normal Road
36	28.156	C95			1	1				0				0	15 Oct 15	1st cycle for Normal Road
37	27.982	C94	1			1				0				0	15 Oct 15	1st cycle for Normal Road
38	27.844	C93			1	1				0				0	16 Oct 15	1st cycle for Normal Road
39	27.753	C92	1			1				0				0	16 Oct 15	1st cycle for Normal Road
40	27.704	C91			1	1				0				0	17 Oct 15	1st cycle for Normal Road
41	27.513	C90			1	1				0				0	17 Oct 15	1st cycle for Normal Road
42	27.268	C89			1	1				0				0	17 Oct 15	1st cycle for Normal Road
43	26.906	C88			1	1				0				0	19 Oct 15	1st cycle for Normal Road
44	26.176	C87			1	1				0				0	19 Oct 15	1st cycle for Normal Road
45	25.895	C86			1	1				0				0	20 Oct 15	1st cycle for Normal Road
CARRIED FORWARD:			105	30	54	189	77	39	2	118	0	26	1	27		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			105	30	54	189	77	39	2	118	0	26	1	27		
46	25.706	C85			1	1				0				0	20 Oct 15	1st cycle for Normal Road
47	25.555	C84			1	1				0				0	21 Oct 15	1st cycle for Normal Road
48	25.202	C83			1	1				0				0	21 Oct 15	1st cycle for Normal Road
49	24.935	C82			1	1				0				0	23 Oct 15	1st cycle for Normal Road
50	24.838	C81	1			1				0				0	23 Oct 15	1st cycle for Normal Road
51	24.504	C80	1			1				0				0	23 Oct 15	1st cycle for Normal Road
52	24.470	C79			1	1				0				0	24 Oct 15	1st cycle for Normal Road
53	24.260	C78	1			1				0				0	24 Oct 15	1st cycle for Normal Road
TOTAL :			108	30	59	197	77	39	2	118	0	26	1	27		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			117	12	138	267	12	0	0	12	0	0	0	0		
1	3.935	C7	1			1				0				0	09 Oct 15	1st cycle for Protocol Road
2	2.731	C6	1			1				0				0	10 Oct 15	1st cycle for Protocol Road
3	2.095	C5	1			1				0				0	10 Oct 15	1st cycle for Protocol Road
4	1.470	C4	1			1				0				0	16 Oct 15	1st cycle for Protocol Road
5	1.330	C3		1		1				0				0	17 Oct 15	1st cycle for Protocol Road
6	1.230	C2		1		1				0				0	17 Oct 15	1st cycle for Protocol Road
7	1.030	C1	1			1				0				0	23 Oct 15	1st cycle for Protocol Road
TOTAL :			122	14	138	274	12	0	0	12	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			2	2	0	4	2	2	0	4	0	0	0	0		
TOTAL :			2	2	0	4	2	2	0	4	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			20	4	1	25	1	0	0	1	0	3	0	3		
TOTAL :			20	4	1	25	1	0	0	1	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 CULVERT CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 608

ROAD NAME: JALAN MASUK KE LPG TERBANG LAMA

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			3	0	0	3	0	0	0	0	0	0	0	0		
TOTAL :			3	0	0	3	0	0	0	0	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	357	-	357	17	-	17	10	-	10
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	129	14	143	16	1	17	3	-	3
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	69	17	86	15	4	19	6	2	8
TOTAL :				555	31	586	48	5	53	19	2	21

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			175	27	155	357	10	5	2	17	0	8	2	10		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
TOTAL :			175	27	155	357	10	5	2	17	0	8	2	10		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			57	23	49	129	6	7	3	16	1	2	0	3		
1	137.900	KGU 116	1			1				0				0	13 Oct 15	1st cycle normal road
2	137.850	KGU 115	1			1				0				0	13 Oct 15	1st cycle normal road
3	137.400	KGU 114	1			1				0				0	15 Oct 15	1st cycle normal road
4	135.750	KGU 113	1			1				0				0	19 Oct 15	1st cycle normal road
5	135.600	KGU 112	1			1				0				0	19 Oct 15	1st cycle normal road
6	135.150	KGU 111	1			1				0				0	20 Oct 15	1st cycle normal road
7	133.400	KGU 110	1			1				0				0	23 Oct 15	1st cycle normal road
8	132.850	KGU 109				0	1			1				0	26 Oct 15	1st cycle normal road
9	132.180	KGU 108	1			1				0				0	27 Oct 15	1st cycle normal road
10	131.150	KGU 107			1	1				0				0	28 Oct 15	1st cycle normal road
11	130.950	KGU 106			1	1				0				0	29 Oct 15	1st cycle normal road
12	130.600	KGU 105			1	1				0				0	30 Oct 15	1st cycle normal road
13	130.350	KGU 104			1	1				0				0	31 Oct 15	1st cycle normal road
14	130.250	KGU 103			1	1				0				0	31 Oct 15	1st cycle normal road
15	130.000	KGU 102			1	1				0				0	31 Oct 15	1st cycle normal road
TOTAL :			65	23	55	143	7	7	3	17	1	2	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			25	36	8	69	5	10	0	15	0	6	0	6		
1	154.500	TNM 23				0				0		1		1	01 Oct 15	1st cycle normal road
2	153.500	TNM 22	1			1				0				0	02 Oct 15	1st cycle normal road
3	152.850	TNM 21		1		1				0				0	05 Oct 15	1st cycle normal road
4	151.970	TNM 20	1			1				0				0	06 Oct 15	1st cycle normal road
5	151.750	TNM 19	1			1				0				0	06 Oct 15	1st cycle normal road
6	151.350	TNM 18				0				0		1		1	07 Oct 15	1st cycle normal road
7	150.700	TNM 17	1			1				0				0	07 Oct 15	1st cycle normal road
8	149.970	TNM 16				0	1			1				0	07 Oct 15	1st cycle normal road
9	149.350	TNM 15	1			1				0				0	08 Oct 15	1st cycle normal road
10	148.800	TNM 14				0	1			1				0	08 Oct 15	1st cycle normal road
11	148.350	TNM 13				0	1			1				0	08 Oct 15	1st cycle normal road
12	147.700	TNM 12		1		1				0				0	09 Oct 15	1st cycle normal road
13	146.600	TNM 11				0		1		1				0	10 Oct 15	1st cycle normal road
14	145.450	TNM 10		1		1				0				0	12 Oct 15	1st cycle normal road
15	144.720	TNM 9		1		1				0				0	13 Oct 15	1st cycle normal road
CARRIED FORWARD :			30	40	8	78	8	11	0	19	0	8	0	8		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			30	40	8	78	8	11	0	19	0	8	0	8		
16	144.350	TNM 8		1		1				0				0	15 Oct 15	1st cycle normal road
17	143.500	TNM 7		1		1				0				0	16 Oct 15	1st cycle normal road
18	143.050	TNM 6	1			1				0				0	16 Oct 15	1st cycle normal road
19	142.400	TNM 5		1		1				0				0	19 Oct 15	1st cycle normal road
20	141.836	TNM 4		1		1				0				0	22 Oct 15	1st cycle normal road
21	141.000	TNM 3	1			1				0				0	22 Oct 15	1st cycle normal road
22	140.900	TNM 2	1			1				0				0	26 Oct 15	1st cycle normal road
23	139.250	TNM 1		1		1				0				0	27 Oct 15	1st cycle normal road
24																
25																
26																
27																
28																
29																
30																
TOTAL :			33	45	8	86	8	11	0	19	0	8	0	8		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month :OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	118	34	152	74	33	107	44	19	63
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	77	-	77	16	-	16	3	-	3
3	Beaufort	502	Jalan Beaufort - Menumbok	42	-	42	10	-	10	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	147	-	147	54	-	54	2	-	2
TOTAL :				384	34	418	154	33	187	49	19	68

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			80	38	0	118	36	38	0	74	2	42	0	44		
1	78.463	29	1			1									04-Oct-15	1st cycle for normal road
2	78.773	30					1			1					04-Oct-15	1st cycle for normal road
3	78.865	31	1			1									04-Oct-15	1st cycle for normal road
4	79.071	32	1			1									04-Oct-15	1st cycle for normal road
5	79.234	33	1			1									05-Oct-15	1st cycle for normal road
6	79.510	34	1			1									05-Oct-15	1st cycle for normal road
7	79.730	35	1			1									05-Oct-15	1st cycle for normal road
8	79.890	36					1			1					05-Oct-15	1st cycle for normal road
9	80.082	37					1			1					06-Oct-15	1st cycle for normal road
10	80.394	38					1			1					06-Oct-15	1st cycle for normal road
11	80.695	39	1			1									06-Oct-15	1st cycle for normal road
12	80.847	40	1			1									06-Oct-15	1st cycle for normal road
13	81.154	41	1			1									07-Oct-15	1st cycle for normal road
14	81.550	42					1			1					07-Oct-15	1st cycle for normal road
15	81.884	43										1		1	07-Oct-15	1st cycle for normal road
CARRIED FORWARD :			89	38	0	127	41	38	0	79	2	43	0	45		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			89	38	0	127	41	38	0	79	2	43	0	45		
16	82.035	44						1		1					08-Oct-15	1st cycle for normal road
17	82.280	45						1		1					08-Oct-15	1st cycle for normal road
18	82.460	46		1		1									08-Oct-15	1st cycle for normal road
19	82.616	47		1		1									08-Oct-15	1st cycle for normal road
20	82.847	48		1		1									09-Oct-15	1st cycle for normal road
21	83.128	49						1		1					09-Oct-15	1st cycle for normal road
22	83.287	50									1		1		09-Oct-15	1st cycle for normal road
23	83.564	51									1		1		10-Oct-15	1st cycle for normal road
24	84.031	52					1			1					10-Oct-15	1st cycle for normal road
25	84.278	53						1		1					10-Oct-15	1st cycle for normal road
26	84.539	54						1		1					10-Oct-15	1st cycle for normal road
27	84.885	55						1		1					11-Oct-15	1st cycle for normal road
28	85.065	56					1			1					11-Oct-15	1st cycle for normal road
29	85.284	57					1			1					11-Oct-15	1st cycle for normal road
30	85.449	58						1		1					11-Oct-15	1st cycle for normal road
CARRIED FORWARD :			89	41	0	130	44	45	0	89	2	45	0	47		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			89	41	0	130	44	45	0	89	2	45	0	47		
31	85.494	59					1			1					12-Oct-15	1st cycle for normal road
32	85.545	60					1			1					12-Oct-15	1st cycle for normal road
33	85.591	61					1			1					12-Oct-15	1st cycle for normal road
34	85.778	62					1			1					12-Oct-15	1st cycle for normal road
35	86.109	63					1			1					13-Oct-15	1st cycle for normal road
36	86.751	64						1		1					13-Oct-15	1st cycle for normal road
37	87.374	65									1		1		13-Oct-15	1st cycle for normal road
38	87.705	66	1			1									15-Oct-15	1st cycle for normal road
39	87.922	67	1			1									15-Oct-15	1st cycle for normal road
40	88.096	68	1			1									15-Oct-15	1st cycle for normal road
41	88.588	69					1			1					15-Oct-15	1st cycle for normal road
42	89.047	70	1			1									16-Oct-15	1st cycle for normal road
43	89.370	71	1			1									16-Oct-15	1st cycle for normal road
44	89.996	72					1			1					16-Oct-15	1st cycle for normal road
45	90.178	73					1			1					16-Oct-15	1st cycle for normal road
CARRIED FORWARD :			94	41	0	135	52	46	0	98	2	46	0	48		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			94	41	0	135	52	46	0	98	2	46	0	48		
46	90.300	74					1			1					17-Oct-15	1st cycle for normal road
47	90.465	75					1			1					17-Oct-15	1st cycle for normal road
48	90.859	76					1			1					17-Oct-15	1st cycle for normal road
49	91.137	77	1			1									18-Oct-15	1st cycle for normal road
50	91.165	78	1			1									18-Oct-15	1st cycle for normal road
51	91.220	79	1			1									18-Oct-15	1st cycle for normal road
52	91.337	80		1		1									18-Oct-15	1st cycle for normal road
53	91.460	81	1			1									18-Oct-15	1st cycle for normal road
54	91.749	82	1			1									19-Oct-15	1st cycle for normal road
55	98.590	102										1		1	19-Oct-15	1st cycle for normal road
56	99.013	103										1		1	19-Oct-15	1st cycle for normal road
57	99.130	104										1		1	20-Oct-15	1st cycle for normal road
58	99.609	105						1		1					20-Oct-15	1st cycle for normal road
59	100.005	106										1		1	20-Oct-15	1st cycle for normal road
60	100.824	107										1		1	20-Oct-15	1st cycle for normal road
CARRIED FORWARD :			99	42	0	141	55	47	0	102	2	51	0	53		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			99	42	0	141	55	47	0	102	2	51	0	53		
61	100.950	108						1		1					21-Oct-15	1st cycle for normal road
62	101.006	109										1		1	21-Oct-15	1st cycle for normal road
63	101.235	110		1		1									23-Oct-15	1st cycle for normal road
64	101.656	111										1		1	23-Oct-15	1st cycle for normal road
65	101.946	112						1		1					23-Oct-15	1st cycle for normal road
66	102.186	113	1			1									23-Oct-15	1st cycle for normal road
67	102.589	114	1			1									23-Oct-15	1st cycle for normal road
68	102.757	115	1			1									23-Oct-15	1st cycle for normal road
69	102.934	116										1		1	25-Oct-15	1st cycle for normal road
70	103.141	117										1		1	25-Oct-15	1st cycle for normal road
71	103.444	118	1			1									25-Oct-15	1st cycle for normal road
72	103.501	119		1		1									25-Oct-15	1st cycle for normal road
73	103.834	120										1		1	26-Oct-15	1st cycle for normal road
74	104.234	121						1		1					26-Oct-15	1st cycle for normal road
75	104.599	122		1		1									26-Oct-15	1st cycle for normal road
CARRIED FORWARD :			103	45	0	148	55	50	0	105	2	56	0	58		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			103	45	0	148	55	50	0	105	2	56	0	58		
76	105.417	123		1		1									27-Oct-15	1st cycle for normal road
77	105.650	124		1		1									27-Oct-15	1st cycle for normal road
78	106.397	125									1		1		27-Oct-15	1st cycle for normal road
79	106.782	126						1	1						28-Oct-15	1st cycle for normal road
80	107.116	127									1		1		28-Oct-15	1st cycle for normal road
81	107.525	128									1		1		28-Oct-15	1st cycle for normal road
82	107.664	129									1		1		29-Oct-15	1st cycle for normal road
83	108.009	130						1	1						29-Oct-15	1st cycle for normal road
84	108.838	131		1		1									30-Oct-15	1st cycle for normal road
85	109.157	132		1		1									30-Oct-15	1st cycle for normal road
86	110.215	133									1		1		30-Oct-15	1st cycle for normal road
87																
88																
89																
90																
CARRIED FORWARD :			103	49	0	152	55	52	0	107	2	61	0	63		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			62	10	2	77	7	9	0	16	0	3	0	3		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
CARRIED FORWARD :			62	10	2	77	7	9	0	16	0	3	0	3		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			42	0	0	42	6	4	0	10	0	0	0	0		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
CARRIED FORWARD :			42	0	0	42	6	4	0	10	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R05 CULVERT CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			147	0	0	147	54	0	0	54	0	2	0	2		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
CARRIED FORWARD :			147	0	0	147	54	0	0	54	0	2	0	2		

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 72.200
KM 108.800

R05 - BRIDGES



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 72.200
KM 108.800

R05 - BRIDGES



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 148.133 - Melalap Bridge
KM 158.133

R05 - BRIDGES & CULVERTS
BRIDGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 145.050 - Tepoh Bridge
KM 155.050

R05 - BRIDGES & CULVERTS
BRIDGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 110.341 - LHS
KM 112.101

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 110.341 - LHS
KM 112.101

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 112.772 - RHS
KM 114.532

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 112.772 - RHS
KM 114.532

R05 - BRIDGES & CULVERTS
BRIDGE



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
BRIDGES
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	22	0	22	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	10	0	10	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	2	0	2	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	4	0	4	4	0	4
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	4	0	4	2	0	2
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	6	0	6	6	0	6
	01	Jalan Kota Kinabalu-Sindumin	3	0	3	1	0	1
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	6	0	6	0	0	0
	606	Jalan Susur Sepangar Bay	0	0	0	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	14	2	16	2	0	2
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	22	1	23	0	0	0
Ranau	22	Jalan Kota Kinabalu-Sandakan	12	1	13	0	0	0
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	6	0	6	6	0	6
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	11	1	12	8	0	8
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	7	3	10	7	0	7
Beaufort	01	Jalan Kota Kinabalu-Sindumin	14	2	16	2	0	2
	502	Jalan Beaufort-Menumbok	8	0	8	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	5	0	5	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	0	0	0
TOTAL			156	10	166	38	0	38

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

MONTH : October 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	22	-	22	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	10	-	10	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	2	-	2	-	-	-
TOTAL :				34	-	34	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			22											
1														
2														
3														
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
BALANCE END OF OCT :			22											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA MARUDU
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			10											
1														
2														
3														
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
BALANCE END OF OCT :			10											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KUDAT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:			2											
1														
2														
3														
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
BALANCE END OF OCT :			2											

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	6	-	6	6	-	6
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	4	-	4	4	-	4
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	4	-	4	2	-	2
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL :				14	-	14	12	-	12

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		6									6		
TOTAL:		6									6		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TUARAN

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		4								-	4		
TOTAL:		4									4		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TUARAN

ROUTE NO: 503

ROAD NAME: JALAN BERUNGIS - KOTA BELUD

MONTH: OCTOBER 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		4								-	2		
TOTAL:		4									2		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : APRIL 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	12	1	13	0	0	0
TOTAL :				12	1	13	0	0	0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	Chainage	Bridge Name		Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
				Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD FROM SEPTEMBER 2015:		12												
1	72.260	Bridge - Sg.Liwagu	1	√	√	√	√	√	√			0	27 Oct 15	Protocol Road

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	3	-	3	1	-	1
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	22	1	23	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	14	2	16	2	-	2
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	6	-	6	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
			TOTAL :	45	3	48	3	-	3

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA KINABALU
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: OCTOBER 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		3								1	1		
TOTAL:		3								1	1		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JALAN KK-SINDUMIN
MONTH: OCTOBER 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		22								0	0		
1	26.540	Kawang Bridge 1	√	√	√	√	√	√	N/A	-	-	26 Oct 15	1st cycle for Normal Road
TOTAL:		23								0	0		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: PENAMPANG
ROUTE NO: 500
ROAD NAME: JALAN KK-KENINGAU-TENOM
MONTH: OCTOBER 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		14								2	2		
1	1.814	Sg. Kibabaig_Baku Bridge 1	√	√	√	√	√	√	N/A	-	-	24 Oct 15	1st cycle for Protocol Road
2	3.116	Sg. Koimadang Bridge 1	√	√	√	√	√	√	N/A	-	-	10 Oct 15	1st cycle for Protocol Road
TOTAL:		16								2	2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KOTA KINABALU
ROUTE NO: 501
ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI
MONTH: OCTOBER 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		6								0	0		
TOTAL:		6								0	0		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	6	-	6	6	-	6
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	11	1	12	8	-	8
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	7	3	10	7	-	7
TOTAL :				24	4	28	21	-	21

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD: 12													
TOTAL :		12											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		19											
1	138.055	Jambatan Mosolog 1	✓	✓	✓	✓	✓	✓				13 Oct 15	1st cycle normal road
TOTAL :		20											

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS	
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork			
BROUGHT FORWARD: 14														
1	148.133	Jambatan Melalap	1	✓	✓	✓	✓	✓	✓				08 Oct 15	1st cycle normal road
2	145.050	Jambatan Tepoh	1	✓	✓	✓	✓	✓	✓				10 Oct 15	1st cycle normal road
3	139.980	Jambatan Pamilan	1	✓	✓	✓	✓	✓	✓				23 Oct 15	1st cycle normal road
TOTAL :		17												

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	14	2	16	2	-	2
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	5	-	5	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	8	-	8	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok (no bridge)	-	-	-	-	-	-
TOTAL :				27	2	29	2	-	2

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	Chainage	Bridge Name	Cleaning					Removal	Greasing	Localised Painting		Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Graffiti & Markings	Parapets	Bearing Shelves	Vegetation	Steel Bearings	Peeling Paint	Rusting of Structural Steelwork		
BROUGHT FORWARD:		14									2		
1	110.341	Sg. Bukau Bridge	√	√	√	√	√	√				24-Oct-15	1st cycle for normal road
2	112.772	Sg. Maraba Bridge	√	√	√	√	√	√				24-Oct-15	1st cycle for normal road
CARRIED FORWARD:		16									2		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT:	SIPITANG
ROUTE NO:	01
ROAD NAME:	JALAN KOTA KINABALU - SINDUMIN
MONTH:	OCTOBER 2015

[illegible]

LINTASAN RESOURCES SDN. BHD

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R05 BRIDGES

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: **OCTOBER 2015**

[illegible]

Rev: 4

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

DISTRICT:	KUALA PENYU
ROUTE NO:	502
ROAD NAME:	JALAN BEAUFORT - MENUMBOK
MONTH:	OCTOBER 2015

[illegible]

R 06

**PENYENGGAHAN
GARISAN JALAN
(ROAD MARKING)**

DISTRICT : KOTA KINABALU
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 0.800 - CH 0.900
KM 2.560 - KM 2.660 (LHS)

**R06 - ROAD MARKING
PAINTING**



BEFORE



IN PROGRESS



AFTER

DISTRICT : KOTA KINABALU
ROUTE NO : 01-JALAN KOTA KINABALU - SINDUMIN
LOCATION : CH 0.800 - CH 0.900
KM 2.560 - KM 2.660 (LHS)

**R06 - ROAD MARKING
PAINTING**



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
ROAD MARKING
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO.	ROAD NAME	AREA			LENGTH OF CL & EL		
			Previous Month	Current Month	Cummulative	Previous Month	Current Month	Cummulative
			(m ²)	(m ²)	(m ²)	(km)	(km)	(km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	5,758.30	0.00	5,758.30	23.77	0.00	23.77
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	764.36	0.00	764.36	7.64	0.00	7.64
Kudat	01	Jalan Kota Kinabalu-Kudat	2,180.00	0.00	2,180.00	36.72	0.00	36.72
Tuaran	01	Jalan Kota Kinabalu-Kudat	2,485.32	0.00	2,485.32	11.95	0.00	11.95
	22	Jalan Kota Kinabalu-Sandakan	9,382.72	0.00	9,382.72	65.06	0.00	65.06
	503	Jalan Berungis-Kota Belud	2,897.00	0.00	2,897.00	19.64	0.00	19.64
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,613.03	0.00	1,613.03	9.56	0.00	9.56
	01	Jalan Kota Kinabalu-Sindumin	3,898.65	102.20	4,000.85	20.72	0.20	20.92
	606	Jalan Susur Sepangar Bay	66.50	0.00	66.50	0.39	0.00	0.39
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	663.71	0.00	663.71	3.72	0.00	3.72
Penampang	01	Jalan Kota Kinabalu-Sindumin	3,044.62	0.00	3,044.62	19.42	0.00	19.42
	500	Jalan Kota Kinabalu-Keningau-Tenom	4,238.68	0.00	4,238.68	35.59	0.00	35.59
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	891.64	0.00	891.64	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	2,366.20	0.00	2,366.20	16.38	0.00	16.38
Ranau	22	Jalan Kota Kinabalu-Sandakan	12,943.65	0.00	12,943.65	97.17	0.00	97.17
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	5,173.85	0.00	5,173.85	41.39	0.00	41.39
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	2,848.82	0.00	2,848.82	22.79	0.00	22.79
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	805.08	0.00	805.08	4.00	0.00	4.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	2,132.39	0.00	2,132.39	21.10	0.00	21.10
	502	Jalan Beaufort-Menumbok	87.94	0.00	87.94	0.80	0.00	0.80
Sipitang	01	Jalan Kota Kinabalu-Sindumin	1,338.94	0.00	1,338.94	12.80	0.00	12.80
Kuala Penyu	502	Jalan Beaufort-Menumbok	1,572.41	0.00	1,572.41	16.40	0.00	16.40
TOTAL			67,153.81	102.20	67,256.01	487.01	0.20	487.21

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - ROAD MARKING RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			LENGTH OF CL & EL (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	5,758.30	-	5,758.30	23.77	-	23.77
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	764.36	-	764.36	7.64	-	7.64
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	2,180.00	-	2,180.00	36.72	-	36.72
TOTAL				8,702.66	-	8,702.66	68.13	-	68.13

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: KOTA BELUD
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU-KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:				23776.00		5758.30	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
BALANCE END OF OCT :				23,776.00		5,758.30	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

23.77 km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: KOTA MARUDU
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU-KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:				7643.6		764.36	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
BALANCE END OF OCT :				7,643.60		764.36	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE : 7.64 km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R06 ROAD MARKING

DISTRICT: KUDAT
ROUTE NO. 01
ROAD NAME: JALAN KOTA KINABALU-KUDAT
MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:				21060.00		2180.00	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
BALANCE END OF OCT :				21,060.00		2,180.00	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

21.06 km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - ROAD MARKING RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			LENGTH OF CL & EL (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,613.03	-	1,613.03	9.56	-	9.56
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	2,485.32	-	2,485.32	11.95	-	11.95
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	9,382.72	-	9,382.72	65.06	-	65.06
4	Tuaran	503	Jalan Berungis - Kota Belud	2,897.00	-	2,897.00	19.64	-	19.64
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	66.50	-	66.50	0.39	-	0.39
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL				16,444.57	-	16,444.57	106.60	-	106.60

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT:	KOTA KINABALU
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU - KUDAT
MONTH:	OCTOBER 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						1613.03	
TOTAL:						1,613.03	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

_____ km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT:	TUARAN
ROUTE NO.	22
ROAD NAME:	JALAN KOTA KINABALU - SANDAKAN
MONTH:	OCTOBER 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						9,382.72	
TOTAL:						9,382.72	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT:	TUARAN
ROUTE NO.	503
ROAD NAME:	JALAN BERUNGIS - KOTA BELUD
MONTH:	OCTOBER 2015

[illegible]

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - ROAD MARKING RECORD

MONTH: October 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			LENGTH OF CL & EL (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	12,943.65	0.00	12,943.65	64.45	0.00	64.45
TOTAL				12,943.65	0.00	12,943.65	64.45	0.00	64.45

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: Ranau

ROUTE NO. 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD FROM SEPTEMBER 2015:						12,943.65	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
TOTAL:						12,943.65	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

0.00

km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - ROAD MARKING RECORD

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			LENGTH OF CL & EL (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	3,898.65	102.20	4,000.85	20.72	0.20	20.92
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	3,044.62	-	3,044.62	19.42	-	19.42
3	Papar	01	Jalan Kota Kinabalu - Sindumin	2,366.20	-	2,366.20	16.38	-	16.38
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	4,238.68	-	4,238.68	35.59	-	35.59
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	891.64	-	891.64	-	-	-
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	663.71	-	663.71	3.72	-	3.72
TOTAL				15,103.50	102.20	15,205.70	95.83	0.20	96.03

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU -SINDUMIN

MONTH: OCTOBER 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						3,898.65	Dual Carriageway
1	04 Oct 15	0.800	0.900	96.00	0.60	57.60	Yellow bars (LHS)
2	04 Oct 15	0.800	0.900	82.00	0.30	24.60	Yellow box (LHS)
3	04 Oct 15	0.800	0.900	200.00	0.10	20.00	Double Solid Centre Lines (LHS)
TOTAL:						4,000.85	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE : 0.2 km

DISTRICT:	<u>PENAMPANG</u>
ROUTE NO.	<u>01</u>
ROAD NAME:	<u>JALAN KOTA KINABALU -SINDUMIN</u>
MONTH:	<u>OCTOBER 2015</u>

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :	km

DISTRICT:	PAPAR
ROUTE NO.	01
ROAD NAME:	JALAN KOTA KINABALU -SINDUMIN
MONTH:	OCTOBER 2015

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :	-	km

DISTRICT:	PENAMPANG
ROUTE NO.	500
ROAD NAME:	JALAN KK-KENINGAU-TENOM
MONTH:	OCTOBER 2015

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :	km

DISTRICT:	PENAMPANG
ROUTE NO.	501
ROAD NAME:	JALAN KK - PENAMPANG - LOK KAWI
MONTH:	OCTOBER 2015

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :	km

DISTRICT:	KOTA KINABALU
ROUTE NO.	608
ROAD NAME:	JLN MASUK KE LPG TERBANG LAMA KK
MONTH:	OCTOBER 2015

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :	km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - ROAD MARKING RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			LENGTH OF CL & EL (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	5,173.85	-	5,173.85	41.39	-	41.39
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	2,848.82	-	2,848.82	22.79	-	22.79
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	805.08	-	805.08	4.00	-	4.00
TOTAL				8,827.75	-	8,827.75	68.18	-	68.18

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						5,173.85	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
TOTAL :						5,173.85	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE : 41.39 km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: KENINGAU

ROUTE NO. 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						2,848.82	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
TOTAL :						2,848.82	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE : 22.79 km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: TENOM

ROUTE NO. 500

ROAD NAME: JALAN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						805.08	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
TOTAL:						805.08	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

4.00

km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - ROAD MARKING RECORD

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			LENGTH OF CL & EL (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	2,132.39	0.00	2,132.39	21.10	0.00	21.10
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	1,338.94	0.00	1,338.94	12.80	0.00	12.80
3	Beaufort	502	Jalan Beaufort - Menumbok	87.94	0.00	87.94	0.80	0.00	0.80
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	1,572.41	0.00	1,572.41	16.40	0.00	16.40
TOTAL				5,131.68	-	5,131.68	51.10	-	51.10

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: Beaufort

ROUTE NO. 01

ROAD NAME: Jalan Kota Kinabalu-Sindumin

MONTH: October 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						2132.39	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
TOTAL:						2,132.39	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

0.00

 km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: Sipitang

ROUTE NO. 01

ROAD NAME: Jalan Kota Kinabalu-Sindumin

MONTH: October 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						1338.94	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
TOTAL:						1,338.94	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

0.00

 km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: Beaufort

ROUTE NO. 502

ROAD NAME: Jalan Beaufort-Menumbok

MONTH: October 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						87.94	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
TOTAL:						87.94	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

0.00

 km

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R06 ROAD MARKING

DISTRICT: Kuala Penyu

ROUTE NO. 502

ROAD NAME: Jalan Beaufort-Menumbok

MONTH: October 2015

ITEM	DATE	LOCATION (CH)		LENGTH (m)	WIDTH (m)	AREA (m ²)	REMARKS
		From	To				
BROUGHT FORWARD:						1572.41	
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
TOTAL:						1,572.41	

TOTAL LENGTH OF CENTRE LINE & EDGE LINE :

0.00

 km

R 07

**PENYENGGAHAN
LONGKANG**
(DRAINAGE)

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH57.600 (KM 94.200) - RHS

R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 57.700 (KM94.300) - LHS

R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH 58.900 (KM 95.500) - RHS

R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH65.900 (KM102.500) - RHS

R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : RANAU
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN
LOCATION : CH66.700 (KM103.300) - LHS

R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 137.481 - CH 137.696 - LHS
KM 147.481 - KM 147.696

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 135.776
KM 145.776

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 130.377 - CH 130.595 - LHS
KM 140.377 - KM 140.595

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 146.807 - CH 147.070 - LHS
KM 156.807 - KM 157.070

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 139.215
KM 149.215

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 107.220 - RHS
KM 108.980

R07 - DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN. BHD.
DRAINAGE CLEARING
GRAND SUMMARY

MONTH: OCTOBER 2015

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	47,312	0	47,312	83,219	0	83,219
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	33,790	0	33,790	8,939	0	8,939
Kudat	01	Jalan Kota Kinabalu-Kudat	48,795	10,629	59,424	26,694	6,859	33,553
Tuaran	01	Jalan Kota Kinabalu-Kudat	35,699	0	35,699	85,482	0	85,482
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	115,746	27,414	143,160
	503	Jalan Berungis-Kota Belud	6,000	0	6,000	70,800	0	70,800
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	23,389	1,835	25,224	91,860	18,952	110,812
	01	Jalan Kota Kinabalu-Sindumin	165	0	165	45,633	0	45,633
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	638	0	638	11,050	0	11,050
	606	Jalan Susur Sepangar Bay	1,802	489	2,291	20,813	3,037	23,850
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	1,548	516	2,064
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	5,076	0	5,076
Penampang	01	Jalan Kota Kinabalu-Sindumin	8,011	0	8,011	8,177	0	8,177
	500	Jalan Kota Kinabalu-Keningau-Tenom	14,160	4,600	18,760	97,131	1,903	99,034
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	1,482	0	1,482	15,692	0	15,692
Papar	01	Jalan Kota Kinabalu-Sindumin	40,522	14,251	54,773	2,039	576	2,615
Ranau	22	Jalan Kota Kinabalu-Sandakan	46,691	62	46,753	118,115	21,946	140,061
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	38,844	0	38,844	101,573	0	101,573
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	29,874	2,043	31,917	45,142	10,072	55,214
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	6,938	3,842	10,780	26,934	741	27,675
Beaufort	01	Jalan Kota Kinabalu-Sindumin	59,803	26,379	86,182	11,772	2,104	13,876
	502	Jalan Beaufort-Menumbok	41,330	0	41,330	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	24,312	0	24,312	18,750	0	18,750
Kuala Penyu	502	Jalan Beaufort-Menumbok	51,000	0	51,000	41,643	0	41,643
TOTAL			560,557	64,130	624,687	1,053,828	94,120	1,147,948

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

MONTH : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	47,312.00	-	47,312.00	83,219.00	-	83,219.00
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	33,790.00	-	33,790.00	8,939.00	-	8,939.00
3	Kudat	01	Jalan Kota Kinabalu - Kudat	48,795.00	10,629.00	59,424.00	26,694.00	6,859.00	33,553.00
TOTAL :				129,897	10,629	140,526	118,852	6,859.0	125,711.0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA BELUD

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			19764	0	27548	47,312.00	28406	3786	51027	83,219.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
BALANCE END OF OCT :			19,764.00	0.00	27,548.00	47,312.00	28,406.00	3786.00	51,027.00	83,219.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA MARUDU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			18,843.00	-	14,947.00	33,790.00	4,768.00	-	4,171.00	8,939.00		
01												
02												
03												
04												
05												
06												
07												
08												
09												
10												
11												
12												
13												
14												
15												
BALANCE END OF OCT :			18,843.00	-	14,947.00	33,790.00	4,768.00	-	4,171.00	8,939.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUDAT
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			26,446.00	0.00	22,349.00	48,795.00	13,878.00	0.00	12,816.00	26,694.00		
1	170.180	168.960	170.00		339.00	509.00	200.00		631.00	831.00	16 Oct 15	
2	168.960	166.870	750.00		1220.00	1970.00	130.00		400.00	530.00	17 Oct 15	
3	166.870	163.080	390.00		1120.00	1510.00					18 Oct 15	
4	162.980	159.690	720.00		450.00	1170.00	90.00		320.00	410.00	19 Oct 15	
5	159.690	157.980	850.00		320.00	1170.00	220.00		270.00	490.00	20 Oct 15	
6	157.980	156.400	460.00		490.00	950.00					21 Oct 15	
7	156.400	154.132	700.00			700.00	722.00			722.00	22 Oct 15	
8	153.314	152.580					728.00		848.00	1576.00	23 Oct 15	Cascade and Berm Drain
9	152.280	150.280	1300.00		400.00	1700.00					24 Oct 15	
10	150.030	148.730	450.00		400.00	850.00	650.00			650.00	26 Oct 15	
11	148.730	146.880	100.00			100.00	950.00		700.00	1650.00	28 Oct 15	
12												
13												
14												
15												
BALANCE END OF OCT :			32,336.00	0.00	27,088.000	59,424.00	17,568.00	0.00	15,985.00	33,553.00		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	23,389.00	1,835.00	25,224.00	91,860.00	18,952.00	110,812.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	35,699.00	-	35,699.00	85,482.00	-	85,482.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	115,746.00	27,414.00	143,160.00
4	Tuaran	503	Jalan Berungis - Kota Belud	6,000.00	-	6,000.00	70,800.00	-	70,800.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1,802.00	489.00	2,291.00	20,813.00	3,037.00	23,850.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	1,548.00	516.00	2,064.00
TOTAL :				66,890.00	2,324.00	69,214.00	386,249.00	49,919.00	436,168.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,721	0	15,668	23,389	39,770	20,901	31,189	91,860		
1	0.400	0.480					80			80	02 Oct 15	
2	0.480	0.844					364			364	02 Oct 15	
3	0.844	0.864					20			20	02 Oct 15	
4	0.900	0.980					80			80	02 Oct 15	
5	0.990	1.024					34			34	02 Oct 15	
6	1.046	1.085					39			39	02 Oct 15	
7	1.085	1.570					485			485	02 Oct 15	
8	1.585	1.600					15			15	02 Oct 15	
9	1.620	1.640					20			20	02 Oct 15	
10	1.640	1.660					20			20	02 Oct 15	
11	1.670	2.130					460			460	02 Oct 15	
12	2.133	2.200					67			67	08 Oct 15	
13	2.275	2.352					77			77	08 Oct 15	
14	2.352	2.377					25			25	08 Oct 15	
15	2.415	2.527					112			112	08 Oct 15	
CARRIED FORWARD :			7,721	0	15,668	23,389	41,668	20,901	31,189	93,758		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,721	0	15,668	23,389	41,668	20,901	31,189	93,758		
16	2.655	2.700					45			45	08 Oct 15	
17	2.725	2.972					247			247	08 Oct 15	
18	2.972	3.085					113			113	08 Apr 15	
19	3.085	3.191					106			106	08 Oct 15	
20	4.070	4.202					132			132	19 Oct 15	
21	4.202	4.330					128			128	19 Oct 15	
22	4.330	4.379					49			49	19 Oct 15	
23	4.379	4.482					103			103	19 Oct 15	
24	4.498	4.616					118			118	19 Oct 15	
25	4.616	5.002					386			386	19 Oct 15	
26	5.037	5.110					73			73	19 Oct 15	
27	5.110	5.235					125			125	19 Oct 15	
28	5.235	5.420					185			185	19 Oct 15	
29	5.432	5.795					363			363	19 Oct 15	
30	5.795	5.881					86			86	19 Oct 15	
CARRIED FORWARD :			7,721	0	15,668	23,389	43,927	20,901	31,189	96,017		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,721	0	15,668	23,389	43,927	20,901	31,189	96,017		
31	5.881	5.925					44			44	19 Oct 15	
32	5.965	6.125					160			160	19 Oct 15	
33	6.125	6.200					75			75	19 Oct 15	
34	6.200	6.877					677			677	19 Oct 15	
35	6.877	6.915					38			38	19 Oct 15	
36	6.915	6.942					27			27	19 Oct 15	
37	6.940	7.013					73			73	19 Oct 15	
38	7.097	7.116					19			19	19 Oct 15	
39	7.152	7.265					113			113	19 Oct 15	
40	7.345	7.578					233			233	19 Oct 15	
41	7.578	7.776					198			198	19 Oct 15	
42	7.790	8.033					243			243	24 Oct 15	
43	8.158	8.267					109			109	24 Oct 15	
44	8.279	8.298					19			19	24 Oct 15	
45	8.366	8.391					25			25	24 Oct 15	
CARRIED FORWARD :			7,721	0	15,668	23,389	45,980	20,901	31,189	98,070		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,721	0	15,668	23,389	45,980	20,901	31,189	98,070		
46	8.391	8.448					57			57	24 Oct 15	
47	8.448	8.547					99			99	24 Oct 15	
48	8.572	8.729	157			157					24 Oct 15	
49	8.729	8.800					71			71	24 Oct 15	
50	8.931	9.219					288			288	24 Oct 15	
51	9.240	9.416					176			176	30 Oct 15	
52	9.521	9.679					158			158	30 Oct 15	
53	9.679	10.023					344			344	30 Oct 15	
54	10.023	10.203					180			180	30 Oct 15	
55	10.219	10.240	21			21					30 Oct 15	
56	10.275	10.350					75			75	30 Oct 15	
57	0.400	0.436							36	36	08 Oct 15	
58	0.436	0.495							59	59	08 Oct 15	
59	0.640	0.670							30	30	08 Oct 15	
60	0.670	0.789							119	119	08 Oct 15	
CARRIED FORWARD :			7,899	0	15,668	23,567	47,428	20,901	31,433	99,762		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,899	0	15,668	23,567	47,428	20,901	31,433	99,762		
61	0.789	0.870							81	81	02 Oct 15	
62	0.910	1.000							90	90	02 Oct 15	
63	1.020	1.060							40	40	02 Oct 15	
64	1.060	1.090							30	30	02 Oct 15	
65	1.090	1.112							22	22	02 Oct 15	
66	1.180	1.430							250	250	02 Oct 15	
67	1.640	1.652							12	12	02 Oct 15	
68	1.685	1.730							45	45	02 Oct 15	
69	1.730	1.750							20	20	02 Oct 15	
70	1.800	2.126							326	326	02 Oct 15	
71	2.126	2.438							312	312	08 Oct 15	
72	2.438	2.497							59	59	08 Oct 15	
73	2.497	2.561							64	64	08 Oct 15	
74	2.561	2.648							87	87	08 Oct 15	
75	2.649	2.827							178	178	08 Oct 15	
CARRIED FORWARD :			7,899	0	15,668	23,567	47,428	20,901	33,049	101,378		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,899	0	15,668	23,567	47,428	20,901	33,049	101,378		
76	2.827	2.875							48	48	08 Oct 15	
77	2.896	2.910							14	14	08 Oct 15	
78	2.910	3.064			154	154					08 Oct 15	
79	3.189	3.203							14	14	08 Oct 15	
80	3.203	3.468							265	265	08 Oct 15	
81	3.543	3.577			34	34					08 Oct 15	
82	3.577	3.686							109	109	08 Oct 15	
83	3.750	3.927							177	177	08 Oct 15	
84	4.200	4.462							262	262	19 Oct 15	
85	4.462	4.563							101	101	19 Oct 15	
86	4.563	4.692							129	129	19 Oct 15	
87	4.692	5.010							318	318	19 Oct 15	
88	5.045	5.102							57	57	19 Oct 15	
89	5.102	5.465							363	363	19 Oct 15	
90	5.465	5.569							104	104	19 Oct 15	
CARRIED FORWARD :			7,899	0	15,856	23,755	47,428	20,901	35,010	103,339		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,899	0	15,856	23,755	47,428	20,901	35,010	103,339		
91	5.569	5.895			326	326					19 Oct 15	
92	5.895	5.925							30	30	19 Oct 15	
93	5.925	6.123			198	198					19 Oct 15	
94	6.123	6.242							119	119	19 Oct 15	
95	6.242	6.436			194	194					19 Oct 15	
96	6.436	6.507							71	71	19 Oct 15	
97	6.507	6.983			476	476					19 Oct 15	
98	6.983	7.315							332	332	19 Oct 15	
99	7.326	7.335							9	9	19 Oct 15	
100	7.335	8.300							965	965	19 Oct 15	
101	8.364	8.375							11	11	24 Oct 15	
102	8.385	8.545							160	160	24 Oct 15	
103	8.570	8.845			275	275					24 Oct 15	
104	8.845	9.062							217	217	24 Oct 15	
105	9.050	9.370							320	320	30 Oct 15	
CARRIED FORWARD :			7,899	0	17,325	25,224	47,428	20,901	37,244	105,573		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,899	0	17,325	25,224	47,428	20,901	37,244	105,573		
106	9.370	10.030							660	660	30 Oct 15	
107	10.030	10.182							152	152	30 Oct 15	
108	10.200	10.276							76	76	30 Oct 15	
109	10.276	10.360							84	84	30 Oct 15	
110	10.400	10.430							30	30	30 Oct 15	
111	0.433	0.488						55		55	02 Oct 15	
112	0.548	0.636						88		88	02 Oct 15	
113	0.880	0.734						146		146	02 Oct 15	
114	1.149	1.640						491		491	02 Oct 15	
115	1.800	1.809						9		9	02 Oct 15	
116	2.305	2.407						102		102	08 Oct 15	
117	2.407	2.625						218		218	08 Oct 15	
118	2.625	2.885						260		260	08 Oct 15	
119	2.894	3.200						306		306	08 Oct 15	
120	3.673	4.050						377		377	08 Oct 15	
CARRIED FORWARD :			7,899	0	17,325	25,224	47,428	22,953	38,246	108,627		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,899	0	17,325	25,224	47,428	22,953	38,246	108,627		
121	4.182	4.260						78		78	19 Oct 15	
122	4.301	4.414						113		113	19 Oct 15	
123	4.454	4.540						86		86	19 Oct 15	
124	4.688	4.734						46		46	19 Oct 15	
125	5.105	5.344						239		239	19 Oct 15	
126	5.610	5.930						320		320	24 Oct 15	
127	7.325	7.405						80		80	24 Oct 15	
128	7.556	7.660						104		104	24 Oct 15	
129	7.945	8.152						207		207	24 Oct 15	
130	8.174	8.300						126		126	30 Oct 15	
131	8.334	8.481						147		147	30 Oct 15	
132	8.760	8.948						188		188	30 Oct 15	
133	9.084	9.313						229		229	30 Oct 15	
134	9.648	9.870						222		222	30 Oct 15	
TOTAL :			7,899	0	17,325	25,224	47,428	25,138	38,246	110,812		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			797	0	1,005	1,802	8,072	5,026	7,715	20,813		
1	0.000	0.022					22			22	22 Oct 15	
2	0.022	0.068					46			46	22 Oct 15	
3	0.068	0.086					18			18	22 Oct 15	
4	0.086	0.120					34			34	22 Oct 15	
5	0.151	0.254	103			103					22 Oct 15	
6	0.400	0.470					70			70	22 Oct 15	
7	0.502	0.686					184			184	22 Oct 15	
8	0.686	0.877	191			191					22 Oct 15	
9	0.877	0.945					68			68	22 Oct 15	
10	0.973	1.136					163			163	22 Oct 15	
11	0.973	1.136	163			163					22 Oct 15	
12	1.136	1.227					91			91	30 Oct 15	
13	1.234	1.312					78			78	30 Oct 15	
14	1.566	1.572					6			6	30 Oct 15	
15	1.593	1.600					7			7	30 Oct 15	
CARRIED FORWARD :			1,254	0	1,005	2,259	8,859	5,026	7,715	21,600		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 606

ROAD NAME: JALAN SUSUR SEPANGAR BAY

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			1,254	0	1,005	2,259	8,859	5,026	7,715	21,600		
16	0.000	0.021							21	21	22 Oct 15	
17	0.248	0.489							241	241	22 Oct 15	
18	0.489	0.516							27	27	22 Oct 15	
19	0.548	0.995							447	447	22 Oct 15	
20	1.467	1.569							102	102	30 Oct 15	
21	1.569	1.578							9	9	30 Oct 15	
22	1.595	1.600							5	5	30 Oct 15	
23	1.600	1.632			32	32					30 Oct 15	
24	0.083	0.505							422	422	30 Oct 15	
25	0.536	1.220							684	684	30 Oct 15	
26	1.245	1.364							119	119	30 Oct 15	
27	1.389	1.436							47	47	30 Oct 15	
28	1.436	1.562							126	126	30 Oct 15	
TOTAL :			1,254	0	1,037	2,291	8,859	5,026	9,965	23,850		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 607
ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK
MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	858	0	690	1,548		
1	0.000	0.023					23			23	02 Oct 15	
2	0.048	0.199					151			151	02 Oct 15	
3	0.217	0.297					80			80	02 Oct 15	
4	0.308	0.340					32			32	02 Oct 15	
5	0.110	0.130							20	20	02 Oct 15	
6	0.130	0.340							210	210	02 Oct 15	
TOTAL :			0	0	0	0	1,144	0	920	2,064		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			19,679	0	16,020	35,699	31,350	11,005	43,127	85,482		
TOTAL :			19,679	0	16,020	35,699	31,350	11,005	43,127	85,482		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN

ROUTE NO: 22

ROAD NAME: JALAN KOTA KINABALU - SANDAKAN

MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	57,873	0	57,873	115,746		
1	15.293	17.000					1,707		1,707	3,414	01 Oct 15	
2	17.000	18.500					1,500		1,500	3,000	05 Oct 15	
3	18.500	20.000					1,500		1,500	3,000	08 Oct 15	
4	20.000	21.500					1,500		1,500	3,000	12 Oct 15	
5	21.500	23.000					1,500		1,500	3,000	15 Oct 15	
6	23.000	24.500					1,500		1,500	3,000	19 Oct 15	
7	24.500	26.000					1,500		1,500	3,000	22 Oct 15	
8	26.000	27.500					1,500		1,500	3,000	26 Oct 15	
9	27.500	29.000					1,500		1,500	3,000	29 Oct 15	
TOTAL :			0	0	0	0	71,580	0	71,580	143,160		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
MONTH: OCTOBER 201

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			3,000	0	3,000	6,000	35,400	0	35,400	70,800		
TOTAL :			3,000	0	3,000	6,000	35,400	0	35,400	70,800		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : APRIL 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	46,691.00	62.00	46,753.00	118,115.00	21,946.00	140,061.00
TOTAL :				46,691.00	62.00	46,753.00	118,115.00	21,946.00	140,061.00

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD FROM SEPTEMBER 2015:			27,160.00	0.00	19,531.00	46,691.00	72,759.00	0.00	45,356.00	118,115.00		
1	56.420	56.670				0.00			250.00	250.00	01 Oct 15	
2	57.400	57.630				0.00	230.00			230.00	01 Oct 15	
3	57.400	57.630				0.00			230.00	230.00	01 Oct 15	
4	57.630	57.649				0.00	19.00			19.00	01 Oct 15	
5	57.630	57.685				0.00			55.00	55.00	02 Oct 15	
6	57.650	57.734				0.00	84.00			84.00	02 Oct 15	
7	57.685	58.013				0.00			328.00	328.00	02 Oct 15	
8	57.827	58.121				0.00	294.00			294.00	02 Oct 15	
9	59.684	59.804				0.00	120.00			120.00	02 Oct 15	
10	58.013	58.227				0.00			214.00	214.00	03 Oct 15	
11	60.170	60.219				0.00	49.00			49.00	03 Oct 15	
12	58.227	58.400				0.00			173.00	173.00	03 Oct 15	
13	58.400	58.781				0.00			381.00	381.00	03 Oct 15	
14	58.781	58.876				0.00			95.00	95.00	03 Oct 15	
15	58.876	59.400				0.00			524.00	524.00	03 Oct 15	
CARRIED FORWARD :			27,160.00	0.00	19,531.00	46,691.00	73,555.00	0.00	47,606.00	121,161.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			27,160.00	0.00	19,531.00	46,691.00	73,555.00	0.00	47,606.00	121,161.00		
16	59.400	59.426				0.00			26.00	26.00	04 Oct 15	
17	59.426	59.876				0.00			450.00	450.00	04 Oct 15	
18	59.876	60.170				0.00			294.00	294.00	04 Oct 15	
19	60.170	60.400				0.00			230.00	230.00	04 Oct 15	
20	60.400	60.460				0.00			60.00	60.00	05 Oct 15	
21	60.460	60.810				0.00			350.00	350.00	05 Oct 15	
22	60.648	60.736				0.00	88.00			88.00	05 Oct 15	
23	60.810	61.073				0.00			263.00	263.00	05 Oct 15	
24	60.915	61.039				0.00	124.00			124.00	05 Oct 15	
25	61.073	61.342				0.00			269.00	269.00	06 Oct 15	
26	61.075	61.125				0.00	50.00			50.00	06 Oct 15	
27	61.163	61.205				0.00	42.00			42.00	06 Oct 15	
28	61.292	61.345				0.00	53.00			53.00	06 Oct 15	
29	61.342	61.400				0.00			58.00	58.00	06 Oct 15	
30	61.400	61.480				0.00			80.00	80.00	06 Oct 15	
CARRIED FORWARD :			27,160.00	0.00	19,531.00	46,691.00	73,912.00	0.00	49,686.00	123,598.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			27,160.00	0.00	19,531.00	46,691.00	73,912.00	0.00	49,686.00	123,598.00		
31	61.480	61.973				0.00			493.00	493.00	07 Oct 15	
32	61.978	62.046				0.00	68.00			68.00	07 Oct 15	
33	61.978	62.028				0.00			50.00	50.00	07 Oct 15	
34	62.072	62.260				0.00	188.00			188.00	07 Oct 15	
35	62.028	62.072				0.00			44.00	44.00	07 Oct 15	
36	62.260	62.400				0.00	140.00			140.00	08 Oct 15	
37	62.260	62.350				0.00			90.00	90.00	08 Oct 15	
38	62.400	62.458				0.00	58.00			58.00	08 Oct 15	
39	62.458	62.497				0.00	39.00			39.00	08 Oct 15	
40	62.497	62.900				0.00	403.00			403.00	08 Oct 15	
41	62.900	63.082				0.00	182.00			182.00	09 Oct 15	
42	62.920	63.080				0.00			160.00	160.00	09 Oct 15	
43	62.900	63.114				0.00	214.00			214.00	09 Oct 15	
44	63.114	63.141				0.00	27.00			27.00	09 Oct 15	
45	63.141	63.237				0.00	96.00			96.00	09 Oct 15	
CARRIED FORWARD :			27,160.00	0.00	19,531.00	46,691.00	75,327.00	0.00	50,523.00	125,850.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			27,160.00	0.00	19,531.00	46,691.00	75,327.00	0.00	50,523.00	125,850.00		
46	63.237	63.400				0.00	163.00			163.00	10 Oct 15	
47	63.400	63.449				0.00	49.00			49.00	10 Oct 15	
48	63.449	63.775				0.00	326.00			326.00	10 Oct 15	
49	63.775	64.036				0.00	261.00			261.00	10 Oct 15	
50	64.036	64.210				0.00	174.00			174.00	11 Oct 15	
51	64.267	64.385				0.00	118.00			118.00	11 Oct 15	
52	64.400	64.462				0.00	62.00			62.00	11 Oct 15	
53	64.400	64.548				0.00			148.00	148.00	11 Oct 15	
54	64.462	64.541				0.00	79.00			79.00	11 Oct 15	
55	64.659	64.988				0.00			329.00	329.00	12 Oct 15	
56	64.907	64.988				0.00	81.00			81.00	12 Oct 15	
57	64.990	65.043				0.00			53.00	53.00	12 Oct 15	
58	65.043	65.372				0.00			329.00	329.00	12 Oct 15	
59	65.056	65.159				0.00	103.00			103.00	13 Oct 15	
60	65.372	65.400				0.00			28.00	28.00	13 Oct 15	
CARRIED FORWARD :			27,160.00	0.00	19,531.00	46,691.00	76,743.00	0.00	51,410.00	128,153.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			27,160.00	0.00	19,531.00	46,691.00	76,743.00	0.00	51,410.00	128,153.00		
61	65.400	65.724				0.00			324.00	324.00	13 Oct 15	
62	65.457	65.498				0.00	41.00			41.00	14 Oct 15	
63	65.500	65.542				0.00	42.00			42.00	14 Oct 15	
64	65.724	65.903				0.00			179.00	179.00	14 Oct 15	
65	65.903	66.110				0.00			207.00	207.00	14 Oct 15	
66	66.110	66.400				0.00			290.00	290.00	14 Oct 15	
67	66.400	66.720				0.00			320.00	320.00	15 Oct 15	
68	66.434	66.491				0.00	57.00			57.00	15 Oct 15	
69	66.720	67.020				0.00			300.00	300.00	15 Oct 15	
70	67.020	67.087				0.00			67.00	67.00	16 Oct 15	
71	67.098	67.171				0.00			73.00	73.00	16 Oct 15	
72	67.171	67.350				0.00			179.00	179.00	16 Oct 15	
73	65.043	65.372				0.00			329.00	329.00	16 Oct 15	
74	65.056	65.159				0.00	103.00			103.00	16 Oct 15	
75	65.372	65.400				0.00			28.00	28.00	16 Oct 15	
CARRIED FORWARD :			27,160.00	0.00	19,531.00	46,691.00	76,986.00	0.00	53,706.00	130,692.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			27,160.00	0.00	19,531.00	46,691.00	76,986.00	0.00	53,706.00	130,692.00		
76	65.400	65.724				0.00			324.00	324.00	17 Oct 15	
77	65.457	65.498				0.00	41.00			41.00	17 Oct 15	
78	65.500	65.542				0.00	42.00			42.00	17 Oct 15	
79	65.724	65.903				0.00			179.00	179.00	17 Oct 15	
80	65.903	66.110				0.00			207.00	207.00	18 Oct 15	
81	66.110	66.400				0.00			290.00	290.00	18 Oct 15	
82	66.400	66.720				0.00			320.00	320.00	18 Oct 15	
83	66.434	66.491				0.00	57.00			57.00	19 Oct 15	
84	66.720	67.020				0.00			300.00	300.00	19 Oct 15	
85	67.020	67.087				0.00			67.00	67.00	19 Oct 15	
86	67.098	67.171				0.00			73.00	73.00	19 Oct 15	
87	67.171	67.350				0.00			179.00	179.00	19 Oct 15	
88	67.350	67.392				0.00	42.00			42.00	20 Oct 15	
89	67.410	67.868				0.00			458.00	458.00	20 Oct 15	
90	67.482	67.695				0.00	213.00			213.00	20 Oct 15	
CARRIED FORWARD :			27,160.00	0.00	19,531.00	46,691.00	77,381.00	0.00	56,103.00	133,484.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			27,160.00	0.00	19,531.00	46,691.00	77,381.00	0.00	56,103.00	133,484.00		
91	68.000	68.090				0.00			90.00	90.00	21 Oct 15	
92	67.800	68.175				0.00	375.00			375.00	21 Oct 15	
93	68.095	68.175				0.00			80.00	80.00	21 Oct 15	
94	68.175	68.380				0.00	205.00			205.00	21 Oct 15	
95	68.380	69.260				0.00	880.00			880.00	22 Oct 15	
96	68.400	68.450				0.00			50.00	50.00	23 Oct 15	
97	68.540	68.580				0.00			40.00	40.00	23 Oct 15	
98	68.600	68.638				0.00	38.00			38.00	23 Oct 15	Protocol Road -1st Cycle
99	68.638	68.997				0.00	359.00			359.00	23 Oct 15	Protocol Road -1st Cycle
100	68.997	69.255				0.00	258.00			258.00	23 Oct 15	Protocol Road -1st Cycle
101	69.255	69.400				0.00	145.00			145.00	24 Oct 15	Protocol Road -1st Cycle
102	69.265	69.400				0.00			135.00	135.00	24 Oct 15	Protocol Road -1st Cycle
103	69.400	69.447				0.00	47.00			47.00	24 Oct 15	Protocol Road -1st Cycle
104	69.447	69.480				0.00	33.00			33.00	24 Oct 15	Protocol Road -1st Cycle
105	69.480	69.540				0.00	60.00			60.00	24 Oct 15	Protocol Road -1st Cycle
CARRIED FORWARD :			27,160.00	0.00	19,531.00	46,691.00	79,781.00	0.00	56,498.00	136,279.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			27,160.00	0.00	19,531.00	46,691.00	79,781.00	0.00	56,498.00	136,279.00		
106	69.540	69.750				0.00	210.00			210.00	25 Oct 15	Protocol Road -1st Cycle
107	69.675	69.693				0.00			18.00	18.00	25 Oct 15	Protocol Road -1st Cycle
108	69.693	70.000				0.00			307.00	307.00	25 Oct 15	Protocol Road -1st Cycle
109	69.750	69.900				0.00	150.00			150.00	26 Oct 15	Protocol Road -1st Cycle
110	69.900	70.140				0.00	240.00			240.00	26 Oct 15	Protocol Road -1st Cycle
111	70.000	70.090				0.00			90.00	90.00	26 Oct 15	Protocol Road -1st Cycle
112	70.140	70.400				0.00	260.00			260.00	26 Oct 15	Protocol Road -1st Cycle
113	70.390	70.415				0.00			25.00	25.00	26 Oct 15	Protocol Road -1st Cycle
114	70.415	70.710				0.00	295.00			295.00	27 Oct 15	Protocol Road -1st Cycle
115	70.710	71.090				0.00	380.00			380.00	27 Oct 15	Protocol Road -1st Cycle
116	70.923	71.002				0.00			79.00	79.00	28 Oct 15	Protocol Road -1st Cycle
117	71.009	71.100				0.00			91.00	91.00	28 Oct 15	Protocol Road -1st Cycle
118	71.100	71.218				0.00			118.00	118.00	28 Oct 15	Protocol Road -1st Cycle
119	71.119	71.181	62.00			62.00				0.00	28 Oct 15	Protocol Road -1st Cycle
120	71.186	71.250				0.00	64.00			64.00	28 Oct 15	Protocol Road -1st Cycle
CARRIED FORWARD :			27,222.00	0.00	19,531.00	46,753.00	81,380.00	0.00	57,226.00	138,606.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: Ranau

ROUTE NO: 22

ROAD NAME: Jalan Kota Kinabalu - Sandakan

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			27,222.00	0.00	19,531.00	46,753.00	81,380.00	0.00	57,226.00	138,606.00		
121	71.500	71.776				0.00	276.00			276.00	29 Oct 15	Protocol Road -1st Cycle
122	71.744	71.994				0.00			250.00	250.00	29 Oct 15	Protocol Road -1st Cycle
123	71.779	72.489				0.00	710.00			710.00	30 Oct 15	Protocol Road -1st Cycle
124	72.370	72.489				0.00	119.00			119.00	30 Oct 15	Protocol Road -1st Cycle
125	72.500	72.600				0.00	100.00			100.00	30 Oct 15	Protocol Road -1st Cycle
126												
127												
128												
129												
130												
131												
132												
133												
134												
135												
CARRIED FORWARD :			27,222.00	0.00	19,531.00	46,753.00	82,585.00	0.00	57,476.00	140,061.00		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month: OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	165	-	165	45,633	-	45,633
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	8,011	-	8,011	8,177	-	8,177
3	Papar	01	Jalan Kota Kinabalu - Sindumin	40,522	14,251	54,773	2,039	576	2,615
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	14,160	4,600	18,760	97,131	1,903	99,034
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	638	-	638	11,050	-	11,050
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2,832	-	2,832	24,787	-	24,787
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	5,076	-	5,076
TOTAL :				66,328	18,851	85,179	193,893	2,479	196,372

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	165	165	17,601	8,034	19,998	45,633		
TOTAL :			0	0	165	165	17,601	8,034	19,998	45,633		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,494	0	1,517	8,011	1,287	2,254	4,636	8,177		
TOTAL :			6,494	0	1,517	8,011	1,287	2,254	4,636	8,177		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			17,458	0	23,064	40,522	881	188	970	2,039		
1	37.690	35.976			1720	1720				0	01 Oct 15	1st cycle for Normal Road
2	35.846	35.768			78	78				0	03 Oct 15	1st cycle for Normal Road
3	35.715	35.545	170			170				0	03 Oct 15	1st cycle for Normal Road
4	35.488	35.019			469	469				0	03 Oct 15	1st cycle for Normal Road
5	34.795	34.760	35			35				0	05 Oct 15	1st cycle for Normal Road
6	34.760	33.744			1016	1016				0	05 Oct 15	1st cycle for Normal Road
7	33.635	33.188			447	447				0	06 Oct 15	1st cycle for Normal Road
8	32.979	32.758	221			221				0	06 Oct 15	1st cycle for Normal Road
9	32.758	32.502				0	256			256	07 Oct 15	1st cycle for Normal Road
10	32.285	32.220	65			65				0	07 Oct 15	1st cycle for Normal Road
11	32.454	31.783			671	671				0	07 Oct 15	1st cycle for Normal Road
12	31.535	30.989			546	546				0	07 Oct 15	1st cycle for Normal Road
13	31.235	30.535	700			700				0	08 Oct 15	1st cycle for Normal Road
14	29.904	28.878	1206			1206				0	10 Oct 15	1st cycle for Normal Road
15	30.800	28.097			2703	2703				0	09 Oct 15	1st cycle for Normal Road
CARRIED FORWARD :			19,855	0	30,714	50,569	1,137	188	970	2,295		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PAPAR

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU-SINDUMIN

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			19,855	0	30,714	50,569	1,137	188	970	2,295		
16	28.097	28.076				0			21	21	15 Oct 15	1st cycle for Normal Road
17	28.076	26.668			1408	1408				0	16 Oct 15	1st cycle for Normal Road
18	26.555	26.163	392			392				0	19 Oct 15	1st cycle for Normal Road
19	26.163	26.068				0	95			95	19 Oct 15	1st cycle for Normal Road
20	26.081	26.037				0			44	44	19 Oct 15	1st cycle for Normal Road
21	26.068	25.982	86			86				0	20 Oct 15	1st cycle for Normal Road
22	25.998	25.863			135	135				0	20 Oct 15	1st cycle for Normal Road
23	25.863	25.420	443			443				0	20 Oct 15	1st cycle for Normal Road
24	25.185	25.135	50			50				0	21 Oct 15	1st cycle for Normal Road
25	25.773	25.099			674	674				0	20 Oct 15	1st cycle for Normal Road
26	25.065	24.912	153			153				0	21 Oct 15	1st cycle for Normal Road
27	24.835	24.670	165			165				0	23 Oct 15	1st cycle for Normal Road
28	24.670	24.510				0	160			160	23 Oct 15	1st cycle for Normal Road
29	24.942	24.485			457	457				0	24 Oct 15	1st cycle for Normal Road
30	24.510	24.269	241			241				0	24 Oct 15	1st cycle for Normal Road
TOTAL :			21,385	0	33,388	54,773	1,392	188	1,035	2,615		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			6,510	0	7,650	14,160	60,616	0	36,515	97,131		
1	4.000	3.470			530	530				0	05 Oct 15	1st cycle for Protocol Road
2	3.760	3.700	60			60				0	06 Oct 15	1st cycle for Protocol Road
3	3.470	3.235	235			235				0	06 Oct 15	1st cycle for Protocol Road
4	3.235	3.200				0	35			35	09 Oct 15	1st cycle for Protocol Road
5	3.470	3.150				0			320	320	09 Oct 15	1st cycle for Protocol Road
6	3.200	3.120	80			80				0	07 Oct 15	1st cycle for Protocol Road
7	3.100	3.000			100	100				0	07 Oct 15	1st cycle for Protocol Road
8	3.100	2.765	335			335				0	08 Oct 15	1st cycle for Protocol Road
9	2.785	2.650			135	135				0	09 Oct 15	1st cycle for Protocol Road
10	2.765	2.600				0	165			165	10 Oct 15	1st cycle for Protocol Road
11	2.600	2.100	500			500				0	12 Oct 15	1st cycle for Protocol Road
12	2.090	2.000				0	90			90	10 Oct 15	1st cycle for Protocol Road
13	2.470	1.950			520	520				0	13 Oct 15	1st cycle for Protocol Road
14	1.990	1.900	90			90				0	15 Oct 15	1st cycle for Protocol Road
15	1.950	1.850			100	100				0	15 Oct 15	1st cycle for Protocol Road
CARRIED FORWARD :			7,810	0	9,035	16,845	60,906	0	36,835	97,741		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT:	PENAMPANG
ROUTE NO:	500
ROAD NAME:	JALAN KK-KENINGAU-TENOM
MONTH:	OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			7,810	0	9,035	16,845	60,906	0	36,835	97,741		
16	1.865	1.810				0	55			55	16 Oct 15	1st cycle for Protocol Road
17	1.785	1.515				0			270	270	16 Oct 15	1st cycle for Protocol Road
18	1.713	1.485				0	228			228	17 Oct 15	1st cycle for Protocol Road
19	1.515	1.455				0			60	60	17 Oct 15	1st cycle for Protocol Road
20	1.455	1.400				0	55			55	23 Oct 15	1st cycle for Protocol Road
21	1.455	1.395				0			60	60	23 Oct 15	1st cycle for Protocol Road
22	1.330	1.180				0	150			150	23 Oct 15	1st cycle for Protocol Road
23	1.290	1.165				0			125	125	24 Oct 15	1st cycle for Protocol Road
24	1.040	0.500	540			540				0	16 Oct 15	1st cycle for Protocol Road
25	0.500	0.350				0	150			150	24 Oct 15	(Stone Pitching) 1st cycle for Protocol Road
26	0.350	0.140	210			210				0	17 Oct 15	1st cycle for Protocol Road
27	1.165	0.000			1165	1165				0	20 Oct 15	1st cycle for Protocol Road
28	0.140	0.000				0	140			140	24 Oct 15	1st cycle for Protocol Road
TOTAL :			8,560	0	10,200	18,760	61,684	0	37,350	99,034		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	638	638	4,940	1,330	4,780	11,050		
TOTAL :			0	0	638	638	4,940	1,330	4,780	11,050		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: PENAMPANG

ROUTE NO: 501

ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			1,645	0	1,187	2,832	8,225	5,772	10,790	24,787		
TOTAL :			1,645	0	1,187	2,832	8,225	5,772	10,790	24,787		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R07 DRAINAGE CLEARING RECORD

DISTRICT: KOTA KINABALU
ROUTE NO: 608
ROAD NAME: JALAN MASUK KE LPG TERBANG LAMA
MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	1,722	0	3,354	5,076		
TOTAL :			0	0	0	0	1,722	0	3,354	5,076		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	38,844	-	38,844	101,573	-	101,573
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	29,874	2,043	31,917	45,142	10,072	55,214
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	6,938	3,842	10,780	26,934	7,410	34,344
TOTAL :				75,656	5,885	81,541	173,649	17,482	191,131

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TAMBUNAN

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			17,253	0	21,591	38,844	42,673	188	58,712	101,573		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
TOTAL :			17,253	0	21,591	38,844	42,673	188	58,712	101,573		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			13,971	0	15,903	29,874	18,472	2,792	23,878	45,142		
1	137.887	138.158			271	271				0	13 Oct 15	1st cycle normal road
2	137.481	137.696				0	215			215	13 Oct 15	1st cycle normal road
3	137.403	137.698			295	295				0	15 Oct 15	1st cycle normal road
4	137.380	137.481	101			101				0	15 Oct 15	1st cycle normal road
5	137.103	137.251	148			148				0	16 Oct 15	1st cycle normal road
6	137.103	137.175			72	72				0	16 Oct 15	1st cycle normal road
7	136.741	136.998	257			257				0	16 Oct 15	1st cycle normal road
8	136.645	136.750			105	105				0	17 Oct 15	1st cycle normal road
9	136.531	136.732				0	201			201	17 Oct 15	1st cycle normal road
10	136.470	136.645				0			175	175	17 Oct 15	1st cycle normal road
11	136.400	136.531				0	131			131	17 Oct 15	1st cycle normal road
12	136.262	136.343				0	81			81	17 Oct 15	1st cycle normal road
13	135.776	-				0	24			24	19 Oct 15	Perimeter Drain
14	135.765	136.243				0	478			478	19 Oct 15	1st cycle normal road
15	135.631	-				0	145			145	19 Oct 15	Perimeter Drain
CARRIED FORWARD :			14,477	0	16,646	31,123	19,747	2,792	24,053	46,592		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			14,477	0	16,646	31,123	19,747	2,792	24,053	46,592		
16	135.768	-				0			39	39	19 Oct 15	Cascade drain to bench 2
17	135.760	-				0			228	228	19 Oct 15	Cascade drain bench 2 to outlet drain
18	135.570	-				0			184	184	19 Oct 15	Cascade drain
19	135.580	-				0			50	50	19 Oct 15	Bench Drain 5
20	135.580	-				0			54	54	19 Oct 15	Bench Drain 4
21	135.570	-				0			101	101	19 Oct 15	Bench Drain 3
22	135.570	-				0			150	150	19 Oct 15	Bench Drain 2
23	135.580	-				0	51			51	19 Oct 15	Bench Drain 1
24	135.570	-				0			198	198	19 Oct 15	Bench Drain 1
25	135.570	135.762				0	192			192	19 Oct 15	1st cycle normal road
26	135.568	135.770				0			202	202	19 Oct 15	1st cycle normal road
27	135.550	135.560				0			10	10	19 Oct 15	1st cycle normal road
28	135.520	135.560				0	40			40	19 Oct 15	1st cycle normal road
29	135.240	135.520				0	280			280	19 Oct 15	1st cycle normal road
30	135.187	135.240			53	53	53			53	20 Oct 15	1st cycle normal road
CARRIED FORWARD :			14,477	0	16,699	31,176	20,363	2,792	25,269	48,424		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			14,477	0	16,699	31,176	20,363	2,792	25,269	48,424		
31	135.150	135.550				0			400	400	20 Oct 15	1st cycle normal road
32	135.150	135.187				0	37			37	20 Oct 15	1st cycle normal road
33	135.040	135.132				0	92			92	20 Oct 15	1st cycle normal road
34	134.996	135.137				0			141	141	21 Oct 15	1st cycle normal road
35	134.865	135.137				0	272			272	21 Oct 15	1st cycle normal road
36	134.478	134.709	231			231				0	21 Oct 15	1st cycle normal road
37	134.240	134.750			510	510				0	22 Oct 15	1st cycle normal road
38	134.204	134.478				0	274			274	22 Oct 15	1st cycle normal road
39	134.109	134.204				0	95			95	22 Oct 15	1st cycle normal road
40	133.824	134.000				0			176	176	23 Oct 15	1st cycle normal road
41	133.771	133.959				0	188			188	23 Oct 15	1st cycle normal road
42	133.346	133.800				0			454	454	24 Oct 15	1st cycle normal road
43	133.006	133.251				0			245	245	24 Oct 15	1st cycle normal road
44	132.958	133.771				0	813			813	26 Oct 15	1st cycle normal road
45	132.833	132.945				0			112	112	26 Oct 15	1st cycle normal road
CARRIED FORWARD :			14,708	0	17,209	31,917	22,134	2,792	26,797	51,723		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KENINGAU

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			14,708	0	17,209	31,917	22,134	2,792	26,797	51,723		
46	132.300	132.713				0	413			413	27 Oct 15	1st cycle normal road
47	132.300	132.700				0			400	400	27 Oct 15	1st cycle normal road
48	131.217	131.498				0			281	281	28 Oct 15	1st cycle normal road
49	131.096	131.567				0	471			471	28 Oct 15	1st cycle normal road
50	130.932	131.076				0			144	144	29 Oct 15	1st cycle normal road
51	130.930	131.088				0	158			158	29 Oct 15	1st cycle normal road
52	130.857	130.930				0	73			73	29 Oct 15	1st cycle normal road
53	130.680	130.921				0			241	241	30 Oct 15	1st cycle normal road
54	130.606	130.846				0	240			240	30 Oct 15	1st cycle normal road
55	130.588	130.680				0			92	92	30 Oct 15	1st cycle normal road
56	130.377	130.595				0	218			218	31 Oct 15	1st cycle normal road
57	130.249	130.326				0	77			77	31 Oct 15	1st cycle normal road
58	130.246	130.568				0			322	322	31 Oct 15	1st cycle normal road
59	130.030	130.170				0	140			140	31 Oct 15	1st cycle normal road
60	130.000	130.221				0			221	221	31 Oct 15	1st cycle normal road
TOTAL :			14,708	0	17,209	31,917	23,924	2,792	28,498	55,214		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			2,710	0	4,228	6,938	13,496	0	13,438	26,934		
1	154.840	155.030				0	190			190	01 Oct 15	1st cycle normal road
2	154.734	154.820	86			86				0	01 Oct 15	1st cycle normal road
3	154.625	154.785			160	160				0	01 Oct 15	1st cycle normal road
4	154.290	154.505				0			215	215	02 Oct 15	1st cycle normal road
5	153.500	154.210			710	710				0	02 Oct 15	1st cycle normal road
6	153.375	153.450	75			75				0	05 Oct 15	1st cycle normal road
7	153.370	153.485			115	115				0	05 Oct 15	1st cycle normal road
8	152.850	153.010			160	160				0	05 Oct 15	1st cycle normal road
9	152.146	152.596				0	450			450	06 Oct 15	1st cycle normal road
10	152.136	152.546				0			410	410	06 Oct 15	1st cycle normal road
11	151.644	151.744	100			100				0	07 Oct 15	1st cycle normal road
12	150.994	151.174	180			180				0	07 Oct 15	1st cycle normal road
13	150.662	150.994				0	332			332	08 Oct 15	1st cycle normal road
14	150.430	150.650			220	220				0	08 Oct 15	1st cycle normal road
15	148.500	148.560				0			60	60	09 Oct 15	1st cycle normal road
CARRIED FORWARD :			3,151	0	5,593	8,744	14,468	0	14,123	28,591		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			3,151	0	5,593	8,744	14,468	0	14,123	28,591		
16	147.240	147.470			230	230				0	09 Oct 15	1st cycle normal road
17	146.807	147.070				0	263			263	10 Oct 15	1st cycle normal road
18	145.940	145.970			30	30				0	10 Oct 15	1st cycle normal road
19	145.490	145.930				0			440	440	12 Oct 15	1st cycle normal road
20	145.100	145.300				0			200	200	12 Oct 15	1st cycle normal road
21	144.742	145.085				0	343			343	13 Oct 15	1st cycle normal road
22	144.542	144.742				0	200			200	13 Oct 15	1st cycle normal road
23	144.332	144.542	210			210				0	15 Oct 15	1st cycle normal road
24	144.142	144.332				0	190			190	15 Oct 15	1st cycle normal road
25	143.554	144.142				0	588			588	16 Oct 15	1st cycle normal road
26	143.370	143.550	180			180				0	16 Oct 15	1st cycle normal road
27	142.739	142.939				0	200			200	17 Oct 15	1st cycle normal road
28	142.600	142.777			177	177				0	17 Oct 15	1st cycle normal road
29	142.300	142.739	439			439				0	19 Oct 15	1st cycle normal road
30	141.844	142.299				0	455			455	20 Oct 15	1st cycle normal road
CARRIED FORWARD :			3,980	0	6,030	10,010	16,707	0	14,763	31,470		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			3,980	0	6,030	10,010	16,707	0	14,763	31,470		
31	141.659	141.844				0	185			185	20 Oct 15	1st cycle normal road
32	141.609	141.659	50			50				0	21 Oct 15	1st cycle normal road
33	141.600	141.700			100	100				0	21 Oct 15	1st cycle normal road
34	141.400	141.500			100	100				0	22 Oct 15	1st cycle normal road
35	141.080	141.140			60	60				0	22 Oct 15	1st cycle normal road
36	140.000	140.260			260	260				0	23 Oct 15	1st cycle normal road
37	140.000	140.640				0	640			640	23 Oct 15	1st cycle normal road
38	139.900	139.950				0			50	50	24 Oct 15	1st cycle normal road
39	139.875	139.980				0	105			105	24 Oct 15	1st cycle normal road
40	139.550	139.700				0			150	150	26 Oct 15	1st cycle normal road
41	139.400	139.550			150	150				0	26 Oct 15	1st cycle normal road
42	139.296	-				0	41			41	27 Oct 15	Perimeter drain at bench 2
43	139.296	-				0	33			33	27 Oct 15	Cascade drain to main discharge point
44	139.285	-				0			35	35	27 Oct 15	Cascade drain to main discharge point
45	139.215	-				0			66	66	27 Oct 15	V-shape drain at Bench 3
CARRIED FORWARD :			4,030	0	6,700	10,730	17,711	0	15,064	32,775		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: TENOM

ROUTE NO: 500

ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM

MONTH: October 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			4,030	0	6,700	10,730	17,711	0	15,064	32,775		
46	139.215	-				0			70	70	27 Oct 15	V-shape drain at Bench 2
47	139.215	-				0			102	102	27 Oct 15	V-shape drain at Bench 1
48	139.200	-				0	40			40	27 Oct 15	V-shape drain at Bench 4
49	139.200	-				0	48			48	27 Oct 15	V-shape drain at Bench 3
50	139.200	-				0	111			111	27 Oct 15	V-shape drain at Bench 1
51	139.186	-				0	110			110	27 Oct 15	Perimeter drain at bench 2
52	138.955	139.043				0			88	88	28 Oct 15	1st cycle normal road
53	138.730	138.780			50	50				0	28 Oct 15	1st cycle normal road
54	138.220	138.700				0			480	480	29 Oct 15	1st cycle normal road
55	138.080	138.600				0	520			520	30 Oct 15	1st cycle normal road
56												
57												
58												
59												
60												
TOTAL :			4,030	0	6,750	10,780	18,540	0	15,804	34,344		

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : OCTOBER 2015

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	59,803.00	26,379.00	86,182.00	11,772.00	2,104.00	13,876.00
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	24,312.00	-	24,312.00	18,749.70	-	18,749.70
3	Beaufort	502	Jalan Beaufort - Menumbok	41,333.00	-	41,333.00	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	50,997.00	-	50,997.00	41,643.00	-	41,643.00
TOTAL :				176,445.00	26,379.00	202,824.00	72,164.70	2,104.00	74,268.70

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			33,290.00	0.00	26,513.00	59,803.00	7,548.00	78.00	4,146.00	11,772.00		
1	78.180	78.310	130.00			130.00				0.00	01-Oct-15	1st cycle for normal road
2	78.530	78.600	70.00			70.00				0.00	01-Oct-15	1st cycle for normal road
3	78.564	78.612			48.00	48.00				0.00	01-Oct-15	1st cycle for normal road
4	78.640	78.700	60.00		60.00	120.00				0.00	01-Oct-15	1st cycle for normal road
5	80.710	81.420	710.00			710.00				0.00	01-Oct-15	1st cycle for normal road
6	81.420	82.480	1,060.00			1,060.00				0.00	02-Oct-15	1st cycle for normal road
7	82.480	83.446	966.00			966.00				0.00	04-Oct-15	1st cycle for normal road
8	85.470	86.350	880.00			880.00				0.00	06-Oct-15	1st cycle for normal road
9	85.900	86.234	334.00			334.00				0.00	06-Oct-15	1st cycle for normal road
10	88.120	88.212				0.00			92.00	92.00	06-Oct-15	1st cycle for normal road
11	88.375	88.388				0.00			13.00	13.00	06-Oct-15	1st cycle for normal road
12	88.401	88.512				0.00			111.00	111.00	06-Oct-15	1st cycle for normal road
13	88.120	88.566				0.00	446.00			446.00	07-Oct-15	1st cycle for normal road
14	88.682	89.082				0.00			400.00	400.00	08-Oct-15	1st cycle for normal road
15	88.695	89.143				0.00	448.00			448.00	09-Oct-15	1st cycle for normal road
CARRIED FORWARD :			37,500.00	0.00	26,621.00	64,121.00	8,442.00	78.00	4,762.00	13,282.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			37,500.00	0.00	26,621.00	64,121.00	8,442.00	78.00	4,762.00	13,282.00		
16	89.155	89.215				0.00			60.00	60.00	09-Oct-15	1st cycle for normal road
17	91.350	92.000			650.00	650.00				0.00	10-Oct-15	1st cycle for normal road
18	98.460	99.480			1,020.00	1,020.00				0.00	11-Oct-15	1st cycle for normal road
19	98.460	99.520	1,060.00			1,060.00				0.00	12-Oct-15	1st cycle for normal road
20	99.450	99.500				0.00	50.00			50.00	13-Oct-15	1st cycle for normal road
21	99.480	100.550			1,070.00	1,070.00				0.00	13-Oct-15	1st cycle for normal road
22	99.520	100.600	1,080.00			1,080.00				0.00	15-Oct-15	1st cycle for normal road
23	100.600	101.630	1,030.00			1,030.00				0.00	16-Oct-15	1st cycle for normal road
24	100.550	101.630			1,080.00	1,080.00				0.00	17-Oct-15	1st cycle for normal road
25	101.630	102.600			970.00	970.00				0.00	18-Oct-15	1st cycle for normal road
26	101.630	102.650	1,020.00			1,020.00				0.00	19-Oct-15	1st cycle for normal road
27	102.650	103.620	970.00			970.00				0.00	20-Oct-15	1st cycle for normal road
28	102.600	103.630			1,030.00	1,030.00				0.00	21-Oct-15	1st cycle for normal road
29	103.630	104.720			1,090.00	1,090.00				0.00	22-Oct-15	1st cycle for normal road
30	103.620	104.378	758.00			758.00				0.00	23-Oct-15	1st cycle for normal road
CARRIED FORWARD :			43,418.00	0.00	33,531.00	76,949.00	8,492.00	78.00	4,822.00	13,392.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			43,418.00	0.00	33,531.00	76,949.00	8,492.00	78.00	4,822.00	13,392.00		
31	104.378	104.568				0.00	190.00			190.00	23-Oct-15	1st cycle for normal road
32	104.568	105.066	498.00			498.00				0.00	24-Oct-15	1st cycle for normal road
33	104.720	105.000			280.00	280.00				0.00	25-Oct-15	1st cycle for normal road
34	105.066	105.360				0.00	294.00			294.00	26-Oct-15	1st cycle for normal road
35	105.360	106.450	1,090.00			1,090.00				0.00	27-Oct-15	1st cycle for normal road
36	105.800	106.830			1,030.00	1,030.00				0.00	27-Oct-15	1st cycle for normal road
37	106.830	107.880			1,050.00	1,050.00				0.00	28-Oct-15	1st cycle for normal road
38	106.450	107.550	1,100.00			1,100.00				0.00	28-Oct-15	1st cycle for normal road
39	107.550	108.680	1,130.00			1,130.00				0.00	29-Oct-15	1st cycle for normal road
40	107.880	108.900			1,020.00	1,020.00				0.00	29-Oct-15	1st cycle for normal road
41	108.900	109.815			915.00	915.00				0.00	30-Oct-15	1st cycle for normal road
42	108.680	109.800	1,120.00			1,120.00				0.00	30-Oct-15	1st cycle for normal road
43												
44												
45												
CARRIED FORWARD :			48,356.00	0.00	37,826.00	86,182.00	8,976.00	78.00	4,822.00	13,876.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: SIPITANG

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			11,749.00	0.00	12,563.00	24,312.00	8,950.00	33.00	9,766.70	18,749.70		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
CARRIED FORWARD :			11,749.00	0.00	12,563.00	24,312.00	8,950.00	33.00	9,766.70	18,749.70		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: BEAUFORT

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			20,764.00	0.00	20,566.00	41,333.00	0.00	0.00	0.00	0.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
CARRIED FORWARD :			20,764.00	0.00	20,566.00	41,333.00	0.00	0.00	0.00	0.00		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R07 DRAINAGE CLEARING RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

MONTH: OCTOBER 2015

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			20,287.00	0.00	30,710.00	50,997.00	21,206.00	100.00	20,337.00	41,643.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
CARRIED FORWARD :			20,287.00	0.00	30,710.00	50,997.00	21,206.00	100.00	20,337.00	41,643.00		

B

PEMERIKSAAN
RUTIN
(INSPECTION)

DISTRICT : TAMBUNAN
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 48.000 - RHS
KM 58.000

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 116.350 - LHS
KM 126.350

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM
LOCATION : CH 158.150 - RHS
KM 168.150

B - ROUTINE INSPECTION



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT
ROUTE NO : R01 JALAN KOTA KINABALU-SINDUMIN
LOCATION : CH 87.880 - M
KM 89.640

B - ROUTINE INSPECTION



BEFORE



KERJA-KERJA KECEMASAN

(EMERGENCY WORKS)

PENYERAHAN BERASINGAN

**KERJA-KERJA BERKALA
PAVEMEN DAN
BUKAN PAVEMEN
(PAVEMENT AND NON PAVEMENT)**

2015 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST OCTOBER 2015

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
DRAINAGE IMPROVEMENT WORKS (RM 1.42 M)														
Ref. No. (6) dlm.KKR.BPF/901-414/1 JLD.2 dated 25 February 2015														
1	01	Jln Kota Kinabalu - Sindumin	Kota Kinabalu	3.800	4.300	5.560	6.060	Drainage Improvement Works at Taman Winley	AK(F)/ 2015/001	1,421,860.00	01/03/2015	31/12/2015	75%	B27
Total :										1,421,860.00				
PAVEMENT WORKS (RM 20 M)														
Ref. No. (13)dlm.KKR.BPF.901-14/1Jld.2 dated 3 March 2015														
1	01	Jalan Kota Kinabalu - Sindumin	Kota Kinabalu	0.000	1.500	1.760	3.260	Localise Heavy Patching	AK(F)/2015/002	2,039,852.44	05/03/15	30/04/15	100%	B11
				2.255	2.550	4.015	4.310							
			Papar	26.500	30.000	28.260	31.760							
	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	Kota Kinabalu	0.000	0.400	2.951	3.351							
2	22	Jalan Kota Kinabalu - Sandakan	Ranau	118.700	119.300	155.300	155.900	Heavy Patching & Resurfacing Works	AK(F)/2015/003	899,939.98	05/03/15	28/04/15	100%	B11
3	01	Jalan Kota Kinabalu - Kudat	Kota Belud	74.480	74.850	74.480	74.850	Heavy Patching & Resurfacing Works	AK(F)/2015/004	3,799,557.55	05/03/15	26/05/15	100%	B11
			Kudat	153.000	154.280	153.000	154.280							
				149.000	150.600	149.000	150.600							
				164.200	164.400	165.960	166.160							
4	606	Jalan Susur Sepangar Bay	Kota Kinabalu	8.640	9.180	8.640	9.180	Heavy Patching & Resurfacing Works	AK(F)/2015/005	1,199,953.53	05/03/15	28/04/15	100%	B11
5	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	41.500	43.500	51.400	53.400	Heavy Patching & Resurfacing Works	AK(F)/2015/006	1,599,876.93	05/03/15	28/04/15	100%	B11
6	608	Jalan Masuk Ke Lapangan Terbang Lama KK	Kota Kinabalu	0.700	1.250	0.700	1.250	Heavy Patching & Resurfacing Works	AK(F)/2015/007	899,983.51	05/03/15	07/05/15	100%	B11
7	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	92.300	93.500	102.200	103.400	Heavy Patching & Resurfacing Works	AK(F)/2015/008	1,599,800.70	05/03/15	14/05/15	100%	B11
8	01	Jalan Kota Kinabalu-Sindumin	Beaufort	72.400	74.260	74.160	76.020	Heavy Patching & Resurfacing Works	AK(F)/2015/009	4,349,908.26	05/03/15	09/06/15	100%	B11
				74.900	76.800	76.660	78.560	Raise Up Pavement Works						
				121.400	121.820	123.160	123.580	Raise Up Pavement Works						
9	01	Jalan Kota Kinabalu-Sindumin	Sipitang	148.640	149.180	150.400	150.940	Raise Up Pavement Works	AK(F)/2015/010	1,449,926.34	05/03/15	16/06/15	100%	B11
				154.100	154.600	154.100	154.600							
				155.300	155.460	155.300	155.460							
10	502	Jalan Beaufort-Menumbok	Beaufort	1.500	1.800	1.500	1.800	Raise Up Pavement Works	AK(F)/2015/011	1,709,981.27	05/03/15	16/06/15	100%	B11
				4.300	4.500	4.300	4.500							
			Kuala Penyu	39.500	40.424	39.500	40.424	Heavy Patching & Resurfacing Works						
11	500	Jalan Kota Kinabalu - Keningau - Tenom	Tenom	160.280	160.380	170.280	170.380	Upgrading of Culvert Works	AK(F)/2015/012	449,998.41	05/03/15	08/07/15	100%	B11
										19,998,778.92				

2015 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST OCTOBER 2015

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
PEMBAIKAN CERUN CERUN														
Ref. No.: (15) KKR.PP(S)702-12 Jld 12 Dated 26 January 2015														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	15.000	25.000	Soil Investigation & Survey Works	AK(F)/2015/013	680,652.73	01/02/15	29/03/15	100%	B27		
	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	45.215	55.215									
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	9.200	19.200									
	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	51.800	61.800									
	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	47.300	57.300									
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	38.300	48.300									
	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	Penampang	15.600	18.551									
Total :								680,652.73						
PEMBAIKAN CERUN CERUN (RM 3.4 M)														
Ref. No.: (27) KKR.BPP(S)702-12 Jld.12 Dated 4 February 2015														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	34.900	44.900	Slope Repair Works	AK(F)/2015/014	3,399,991.65	05/05/15	14/12/15	65%	B11		
Total :								3,399,991.65						
PEMBAIKAN CERUN CERUN (RM 12 M)														
Ref. No.: (13) KKR.BPK.901-29/1 Dated 3 March 2015														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	15.000	25.000	Slope Repair Works	AK(F)/2015/015	1,699,978.90	18/03/15	30/11/15	85%	B27		
2	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	45.215	55.215	Slope Repair Works	AK(F)/2015/016	1,699,996.29	18/03/15	30/11/15	70%	B27		
3	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	Penampang	15.600	18.551	Slope Repair Works	AK(F)/2015/017	1,999,997.74	18/03/15	30/11/15	85%	B27		
4	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	9.200	19.200	Slope Repair Works	AK(F)/2015/018	699,992.67	18/03/15	30/11/15	100%	B27		
5	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	51.800	61.800	Slope Repair Works	AK(F)/2015/019	1,399,997.87	18/03/15	30/11/15	82%	B27		
6	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	47.300	57.300	Slope Repair Works	AK(F)/2015/020	2,999,898.76	18/03/15	30/11/15	78%	B27		
7	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	38.300	48.300	Slope Repair Works	AK(F)/2015/021	1,499,991.27	18/03/15	30/11/15	75%	B27		
Total :								11,999,853.50						
PEMBAIKAN CERUN CERUN (RM 0.3 M)														
Ref: 300-32/0/1/6 Kit.16/(85) dd 29/04/2015														
1	01	Jalan Kota Kinabalu - Kudat	Kota Belud	60.300	60.300	Slope Repair Works	AK(F)/2015/022	299,952.61	05/05/15	04/09/15	100%	B27		
Total :								299,952.61						

2015 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST OCTOBER 2015

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
REGULATING OF PAVEMENT DEPRESSION (RM2 M)														
Ref. No. (61)dIm.KKR.BPF.901-14/1Jld.2 dated 26 June 2015														
1	01	Jalan Kota Kinabalu - Kudat	Kota Marudu	113.600	113.620	113.600	113.620	Regulating of Road Subsidence	AK(F)/2015/023	789,980.91	06/07/15	18/09/15	100%	B27
				113.650	113.800	113.650	113.800							
				116.500	116.650	116.500	116.650							
			Kudat	143.670	143.690	143.670	143.690							
				147.950	148.050	147.950	148.050							
				150.850	150.900	150.850	150.900							
				155.400	155.500	155.400	155.500							
				156.400	156.600	156.400	156.600							
158.500	158.600	158.500	158.600											
2	22	Jalan Kota Kinabalu - Sandakan	Ranau	52.953	52.979	89.553	89.579	Regulating of Road Subsidence	AK(F)/2015/024	456,987.78	06/07/15	03/09/15	100%	B27
				53.478	53.511	90.078	90.111							
				81.390	81.442	117.990	118.042							
				94.249	94.277	130.849	130.877							
				102.207	102.433	138.807	139.033							
				109.985	110.022	146.585	146.622							
				120.750	120.780	157.350	157.380							
3	01	Jalan Kota Kinabalu - Kudat	Kota Kinabalu	17.200	17.500	17.200	17.500	Regulating of Road Subsidence	AK(F)/2015/025	190,985.61	06/07/15	19/08/15	100%	B27
	606	Jalan Susur Sepangar Bay		0.000	0.200	0.000	0.200							
				5.230	5.260	5.230	5.260							
4	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	47.468	47.550	57.468	57.550	Regulating of Road Subsidence	AK(F)/2015/026	458,943.35	06/07/15	03/09/15	100%	B27
				80.400	80.505	90.400	90.505							
				88.680	88.720	98.680	98.720							
			Keningau	125.415	125.437	135.415	135.437							
				131.675	131.740	141.675	141.740							
			Tenom	141.890	142.017	151.890	152.017							
				160.070	160.092	170.070	170.092							
5	502	Jalan Beaufort - Menumbok	Kuala Penyu	46.635	46.552	46.635	46.552	Regulating of Road Subsidence	AK(F)/2015/027	102,998.51	06/07/15	19/08/15	100%	B27
				51.032	51.055	51.032	51.055							
				53.150	53.179	53.150	53.179							
				55.373	55.399	55.373	55.399							
										1,999,896.16				

2015 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST OCTOBER 2015

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
PEMBAIKAN CERUN CERUN (RM 3 M)														
Ref: JKR.CRN.600-19/PNG/04/10 dd 10/07/2015														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	28.800		38.800		Slope Repair Works	AK(F)/2015/028	2,999,993.99	20/07/15	21/12/15	60%	B11
Total :										2,999,993.99				
PEMBAIKAN CERUN CERUN														
Ref. No.: (15) KKR.PP(S)702-12 Jld 12 Dated 26 January 2015														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	45.600		55.600		Soil Investigation & Survey Works	AK(F)/2015/029	1,359,820.74	01/02/15	29/03/15	100%	P27
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	40.310		50.310								
	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	48.000		58.000								
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	36.680		46.680								
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	34.550		44.550								
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	26.550		36.550								
	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	91.500		101.500								
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	41.000		51.000								
	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	49.500		59.500								
	01	Jalan Kota Kinabalu - Kudat	Kota Belud	110.700		110.700								
	01	Jalan Kota Kinabalu - Kudat	Kota Marudu	112.080		112.080								
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	34.900		44.900								
	Total :													
HEAVY PATCHING WORKS (RM 8.5 M)														
Ref: JKKR.400-5/3/1(18) dd 22/09/2015														
1	606	Jalan Susur Sepangar Bay	Kota Kinabalu	9.180	10.72	9.158	10.720	Heavy Patching Works	AK(F)/2015/030	8,499,920.05	01/10/15	31/11	40%	B11
				6.850	8.64	6.850	8.640							
	01	Jalan Kota Kinabalu - Kudat	Tuaran	26.100	27.5	26.100	27.500							
Total :										8,499,920.05				
PEMBAIKAN CERUN CERUN (RM 1.3 M)														
Ref: JKR.CRN.600-19/01/20 dd 13/10/2015														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	41.900		51.900		Slope Repair Works	AK(F)/2015/031	1,299,945.76	15/10/15	14/12/15	20%	B27
				42.920		52.920								
				43.090		53.090								
Total :										1,299,945.76				

2015 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST OCTOBER 2015

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
ROAD FURNITURE WORKS (RM 2 M)														
Ref: KKR.400-5/3/1(44) dd 15/10/2015														
1	01	Jalan Kota Kinabalu - Kudat	Kudat					Replacement of Road Furnitures	AK(F)/2015/032	349,106.94	22/10/15	30/11/15	10%	B27
			Kota Marudu											
			Kota Belud											
2	22	Jalan Kota Kinabalu - Sandakan	Ranau					Replacement of Road Furnitures	AK(F)/2015/033	256,490.55	22/10/15	30/11/15	10%	B27
3	01	Jalan Kota Kinabalu - Kudat	Kota Kinabalu					Replacement of Road Furnitures	AK(F)/2015/034	359,554.47	22/10/15	30/11/15	10%	B27
	606	Jalan Susur Sepangar Bay												
	01	Jalan Kota Kinabalu - Kudat	Tuaran											
	22	Jalan Kota Kinabalu - Sandakan												
	503	Jalan Berungis - Kota Belud												
4	01	Jalan Kota Kinabalu - Sindumin	Kota Kinabalu					Replacement of Road Furnitures	AK(F)/2015/035	343,865.91	22/10/15	30/11/15	10%	B27
	608	Jalan Masuk Ke Lapangan Terbang Lama KK												
	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang											
	501	Jalan Kota Kinabalu - Penampang - Lok Kawi												
	01	Jalan Kota Kinabalu - Sindumin	Papar											
5	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan					Replacement of Road Furnitures	AK(F)/2015/036	350,590.17	22/10/15	30/11/15	10%	B27
			Keningau											
			Tenom											
6	01	Jalan Kota Kinabalu - Sindumin	Beaufort					Replacement of Road Furnitures	AK(F)/2015/037	340,342.57	22/10/15	30/11/15	10%	B27
	502	Jalan Beaufort - Menumbok	Kuala Penyu											
Total :										1,999,950.61				
PEMBAIKAN CERUN CERUN														
Ref: (41)dl.JKR/CKC/060.200/PS Klt.14) dated on 20/10/2015														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	10.200	20.200			Slope Repair Works	AK(F)/2015/038	649,983.18	22/10/15	14/12/15	0%	B27
Total :										649,983.18				
										56,610,599.90				

2015 PERIODIC PROGRAMME

(West Coast & Interior of Sabah)

PROGRESS UP TO 31ST OCTOBER 2015

ITEM NO.	ROUTE NO.	ROAD NAME	DISTRICT	CHAINAGE		KILOMETRE		DESCRIPTION	ARAHAN KERJA NO.	CONTRACT SUM	CONTRACT PERIOD		PHYSICAL PROGRESS	PAYMENT CODE
				FROM	TO	FROM	TO				START	COMPLETE		
<u>PEMBAIKAN CERUN CERUN</u>														
Ref: JKR.JUB 600-0/2/50/ dated on 08/11/2011														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Tambunan	85.600		95.500		Slope Repair Works	AK(F)/2012/022	5,542,769.08	15/03/13	14/03/15	100%	P27
Total :										5,542,769.08				
<u>SLOPE REPAIR WORKS (RM5M)</u>														
Ref. No. (24)dlm.KKR.BPP(S).702-12 JLD.7 dated 5 March 2014)														
1	500	Jalan Kota Kinabalu - Keningau - Tenom	Penampang	9.900		19.900		Slope Repair Works	AK(F)/2014/023	4,999,997.38	01/07/14	31/12/15	100%	P27
										4,999,997.38				