

# **LINTASAN RESOURCES SDN. BHD.**

PENSWASTAAN PENYENGGARAAN JALAN-JALAN  
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

---

## **LAPORAN KEMAJUAN BULANAN FEBRUARY 2008**

---

### **ISI KANDUNGAN**

<b><u>Bil:</u></b>	<b><u>PERKARA</u></b>
-	
1.	Laporan Eksekutif Projek
2.	Carta Organisasi Syarikat
3.	Lokasi Jalan Persekutuan
4.	Ringkasan Laporan Kemajuan Bulanan
5.	R 01 - Penyenggaraan Permukaan Jalan
6.	R 02 - Penyenggaraan Bahu Jalan
7.	R 03 - Pemotongan Rumput
8.	R 04 - Penyenggaraan Perabot Jalan

9. R 05 - Penyenggaraan Jambatan dan Pembentung
10. R 07 - Penyenggaraan Longkang
11. B - Pemeriksaan Rutin

# LAPORAN EKSEKUTIF PROJEK

**FEBRUARY 2008**

**TAJUK KONTRAK** : Penswastaaan Penyenggaraan Jalan-Jalan Persekutuan Di Sabah  
(Pantai Barat & Pendalaman)

**KLIEN** : Jabatan Kerja Raya, Sabah

**SYARIKAT** : Lintasan Resources Sdn. Bhd.  
Lot 1, Block A, Ground Floor,  
Wisma TP  
Mile 1 ½, Tuaran Road  
88400 Kota Kinabalu, Sabah, Malaysia.

**TEMPOH** : 15 Tahun

**TARIKH MULA** : 01hb September 2003

**TARIKH TAMAT** : 31hb August 2018

**KAWASAN** : Pantai Barat & Pendalaman

**JALAN TERLIBAT** : Semua Jalan-Jalan Persekutuan Yang Diwartakan  
Dibawah Akta Jalan Persekutuan 1959

**PANJANG JALAN** : 764.85 Kilometer

**KATOGORI JALAN** : a) Jalan Protocol  
b) Jalan Utama  
c) Jalan Sekunder

**SKOP KERJA** : a) Penyenggaraan Rutin  
b) Kerja-Kerja Kecemasan

## **RINGKASAN LAPORAN :**

### ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the programme.

### PERIODIC MAINTENANCE

Pending for the issuance of 2008 Periodic Arahan Kerja.

### EMERGENCY WORK

16 incidents of landslide had been reported during the month. Four of them were massive landslide situated at KM118.58 and KM118.68, R01 Jalan KK – Kudat and KM60.40 and KM75.10, R22 Jalan KK – Sandakan.

4 occurrences of pavement subsidence that required regulating and topping up of crusher run had been reported during the month.

# R01

(POTHOLE PATCHING)

DISTRICT : BEAUFORT  
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN  
LOCATION : CH114.870 (KM 116.630) - LHS

### R01 POTHOLE PATCHING



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : SIPITANG  
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN  
LOCATION : CH139.438 (KM 141.198) - RHS

### R01 POTHOLE PATCHING



**BEFORE**



**IN PROGRESS**



**AFTED**

DISTRICT : KOTA BELUD  
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT  
LOCATION : CH59.982

## R01 - POTHOLE PATCHING



**BEFORE**



**IN PROGRESS**



**AFTER**

**LINTASAN RESOURCES SDN. BHD.**  
**POTHOLE PATCHING**  
**GRAND SUMMARY**

MONTH:     FEBRUARY 2008    

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	8.65	8.30	16.95
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	1.10	2.67	3.77
Kudat	01	Jalan Kota Kinabalu-Kudat	13.17	6.05	19.22
Tuaran	01	Jalan Kota Kinabalu-Kudat	13.28	9.52	22.80
	22	Jalan Kota Kinabalu-Sandakan	18.38	17.17	35.55
	503	Jalan Berungis-Kota Belud	1.61	0.00	1.61
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	18.89	3.67	22.56
	01	Jalan Kota Kinabalu-Sindumin	0.62	0.00	0.62
	606	Jalan Susur Sepangar Bay	26.40	3.77	30.17
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	11.63	13.84	25.47
	500	Jalan Kota Kinabalu-Keningau-Tenom	12.89	12.17	25.06
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	4.66	7.26	11.92
Papar	01	Jalan Kota Kinabalu-Sindumin	39.31	81.62	120.93
Ranau	22	Jalan Kota Kinabalu-Sandakan	32.83	52.25	85.08
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	4.85	3.87	8.72
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	1.33	0.00	1.33
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.48	0.00	0.48
Beaufort	01	Jalan Kota Kinabalu-Sindumin	7.30	2.71	10.01
	502	Jalan Beaufort-Menumbok	13.01	3.34	16.35
Sipitang	01	Jalan Kota Kinabalu-Sindumin	1.63	2.07	3.70
Kuala Penyu	502	Jalan Beaufort-Menumbok	7.20	2.43	9.63
<b>TO TAL</b>			<b>239.22</b>	<b>232.71</b>	<b>471.93</b>

**LINTASAN RESOURCES SDN BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - POTHOLE PATCHING RECORD**

Month: FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	63.875	23.270	87.145	3.146	1.167	4.313	7.300	2.710	10.010
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	14.010	17.610	31.620	0.702	0.889	1.591	1.631	2.070	3.701
3	Beaufort	502	Jalan Beaufort - Menumbok	125.365	48.730	174.095	5.605	1.437	7.042	13.010	3.337	16.347
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	62.830	22.360	85.190	3.104	1.047	4.151	7.201	2.430	9.631
<b>TOTAL:</b>				<b>266.080</b>	<b>111.970</b>	<b>378.050</b>	<b>12.557</b>	<b>4.540</b>	<b>17.097</b>	<b>29.142</b>	<b>10.547</b>	<b>39.689</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>63.875</b>	<b>3.146</b>	<b>7.300</b>	-
1	19/02/2008	80.947	1.50	1.30	0.050	1.950	0.098	0.227	LHS
2	19/02/2008	80.948	1.30	1.10	0.050	1.430	0.072	0.167	LHS
3	19/02/2008	80.949	1.30	1.10	0.050	1.430	0.072	0.167	LHS
4	19/02/2008	80.950	1.30	1.10	0.050	1.430	0.072	0.167	LHS
5	19/02/2008	113.027	1.70	0.80	0.050	1.360	0.068	0.158	LHS
6	19/02/2008	114.870	0.60	0.40	0.050	0.240	0.012	0.028	LHS
7	25/02/2008	72.763	1.10	0.60	0.050	0.660	0.033	0.077	LHS
8	25/02/2008	82.690	5.20	1.20	0.050	6.240	0.312	0.724	LHS
9	25/02/2008	99.705	0.50	0.30	0.050	0.150	0.008	0.019	LHS
10	25/02/2008	99.718	1.20	1.00	0.050	1.200	0.060	0.139	LHS
11	25/02/2008	99.720	0.40	0.30	0.050	0.120	0.006	0.014	LHS
12	25/02/2008	99.726	0.40	0.40	0.050	0.160	0.008	0.019	LHS
13	25/02/2008	123.699	1.40	0.90	0.050	1.260	0.063	0.146	RHS
14	28/02/2008	74.062	1.60	1.40	0.050	2.240	0.112	0.260	LHS
15	28/02/2008	94.568	0.70	0.50	0.050	0.350	0.018	0.042	RHS
16	28/02/2008	94.569	1.00	0.60	0.050	0.600	0.030	0.070	RHS
17	28/02/2008	96.750	0.50	0.40	0.050	0.200	0.010	0.023	RHS
18	28/02/2008	96.752	1.10	0.90	0.050	0.990	0.050	0.116	RHS
19	28/02/2008	97.070	0.40	0.40	0.050	0.160	0.008	0.019	LHS
20	28/02/2008	97.071	1.00	0.90	0.050	0.900	0.045	0.104	LHS
21	28/02/2008	97.073	0.20	0.20	0.050	0.040	0.002	0.005	LHS
22	28/02/2008	97.074	0.40	0.40	0.050	0.160	0.008	0.019	LHS
23									
24									
25									
26									
27									
28									
29									
30									
<b>CARRIED FORWARD:</b>						<b>87.145</b>	<b>4.313</b>	<b>10.010</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** SIPITANG

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>14.010</b>	<b>0.702</b>	<b>1.631</b>	-
1	21/02/2008	139.438	0.60	0.40	0.050	0.240	0.012	0.028	RHS
2	21/02/2008	139.447	0.90	0.50	0.050	0.450	0.023	0.053	RHS
3	21/02/2008	139.870	0.40	0.30	0.050	0.120	0.006	0.014	LHS
4	21/02/2008	139.873	0.70	0.50	0.050	0.350	0.018	0.042	LHS
5	21/02/2008	139.875	0.50	0.30	0.050	0.150	0.008	0.019	LHS
6	21/02/2008	139.900	0.70	0.30	0.050	0.210	0.011	0.026	LHS
7	21/02/2008	139.905	1.00	0.70	0.050	0.700	0.035	0.081	LHS
8	21/02/2008	139.906	1.60	1.00	0.050	1.600	0.080	0.186	LHS
9	21/02/2008	139.909	0.30	0.30	0.050	0.090	0.005	0.012	LHS
10	21/02/2008	140.115	2.00	2.00	0.050	4.000	0.200	0.464	RHS
11	21/02/2008	140.130	0.90	0.70	0.050	0.630	0.032	0.074	RHS
12	21/02/2008	140.395	0.40	0.30	0.050	0.120	0.006	0.014	RHS
13	21/02/2008	156.450	0.70	0.50	0.050	0.350	0.018	0.042	RHS
14	21/02/2008	156.685	0.50	0.50	0.050	0.250	0.013	0.030	RHS
15	21/02/2008	156.690	0.30	0.30	0.050	0.090	0.005	0.012	RHS
16	22/02/2008	139.500	0.40	0.40	0.050	0.160	0.008	0.019	RHS
17	22/02/2008	139.502	0.80	0.70	0.050	0.560	0.028	0.065	RHS
18	22/02/2008	139.505	0.70	0.60	0.050	0.420	0.021	0.049	RHS
19	22/02/2008	139.507	0.50	0.30	0.050	0.150	0.008	0.019	RHS
20	22/02/2008	139.508	0.40	0.20	0.050	0.080	0.004	0.009	RHS
21	22/02/2008	139.550	0.20	0.20	0.050	0.040	0.002	0.005	RHS
22	22/02/2008	139.556	0.30	0.30	0.050	0.090	0.005	0.012	RHS
23	22/02/2008	139.557	0.40	0.30	0.050	0.120	0.006	0.014	RHS
24	22/02/2008	139.557	0.30	0.30	0.050	0.090	0.005	0.012	LHS
25	22/02/2008	139.559	0.30	0.20	0.050	0.060	0.003	0.007	RHS
26	22/02/2008	139.56	0.60	0.50	0.050	0.300	0.015	0.035	RHS
27	22/02/2008	139.569	0.70	0.50	0.050	0.350	0.018	0.042	RHS
28	22/02/2008	139.580	0.40	0.40	0.050	0.160	0.008	0.019	RHS
29	22/02/2008	139.590	0.30	0.30	0.050	0.090	0.005	0.012	RHS
30	22/02/2008	139.592	0.30	0.30	0.050	0.090	0.005	0.012	RHS
<b>CARRIED FORWARD:</b>						<b>26.120</b>	<b>1.315</b>	<b>3.059</b>	

<b>BROUGHT FORWARD:</b>			-	-	-	<b>26.120</b>	<b>1.315</b>	<b>3.059</b>	-
31	22/02/2008	139.6	0.40	0.30	0.050	0.120	0.006	0.014	RHS
32	22/02/2008	139.606	0.60	0.50	0.050	0.300	0.015	0.035	RHS
33	22/02/2008	139.615	1.60	0.60	0.050	0.960	0.048	0.111	RHS
34	22/02/2008	139.992	0.50	0.40	0.050	0.200	0.010	0.023	RHS
35	22/02/2008	140.005	0.50	0.50	0.050	0.250	0.013	0.030	RHS
36	26/02/2008	139.430	1.20	0.60	0.050	0.720	0.036	0.084	RHS
37	26/02/2008	139.432	0.00	0.40	0.050	0.000	0.000	0.000	LHS
38	26/02/2008	139.433	0.30	0.30	0.050	0.090	0.005	0.012	LHS
39	26/02/2008	139.435	0.40	0.40	0.050	0.160	0.008	0.019	RHS
40	26/02/2008	139.907	1.10	1.00	0.050	1.100	0.055	0.128	LHS
41	26/02/2008	139.910	0.40	0.30	0.050	0.120	0.006	0.014	LHS
42	26/02/2008	156.290	1.70	0.80	0.050	1.360	0.068	0.158	LHS
43	26/02/2008	156.291	0.40	0.30	0.050	0.120	0.006	0.014	LHS
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
<b>CARRIED FORWARD:</b>						<b>31.620</b>	<b>1.591</b>	<b>3.701</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 502

**ROAD NAME:** JALAN BEAUFORT - MENUMBOK

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>125.365</b>	<b>5.605</b>	<b>13.010</b>	
1	04/02/2008	1.560	0.80	0.60	0.050	0.480	0.024	0.056	LHS
2	04/02/2008	6.881	0.70	0.60	0.050	0.420	0.021	0.049	LHS
3	04/02/2008	6.882	3.20	1.10	0.050	3.520	0.176	0.408	LHS
4	04/02/2008	16.400	3.50	2.20	0.020	7.700	0.154	0.357	LHS
5	04/02/2008	16.410	3.50	2.20	0.020	7.700	0.154	0.357	RHS
6	05/02/2008	19.060	1.70	1.50	0.020	2.550	0.051	0.118	LHS
7	05/02/2008	19.063	2.70	0.90	0.020	2.430	0.049	0.114	RHS
8	05/02/2008	19.065	4.20	2.40	0.020	10.080	0.202	0.469	LHS
9	09/01/2008	9.060	1.50	0.30	0.050	0.450	0.023	0.053	LHS
10	09/01/2008	9.090	0.40	0.30	0.050	0.120	0.006	0.014	LHS
11	09/01/2008	9.148	0.70	0.50	0.050	0.350	0.018	0.042	LHS
12	09/01/2008	9.174	0.40	0.30	0.050	0.120	0.006	0.014	LHS
13	09/01/2008	9.176	0.70	0.60	0.050	0.420	0.021	0.049	LHS
14	09/01/2008	9.198	0.50	0.40	0.050	0.200	0.010	0.023	LHS
15	09/01/2008	9.200	0.40	0.40	0.050	0.160	0.008	0.019	LHS
16	09/01/2008	9.220	0.40	0.30	0.050	0.120	0.006	0.014	RHS
17	09/01/2008	9.255	0.50	0.30	0.050	0.150	0.008	0.019	LHS
18	09/01/2008	9.258	0.50	0.40	0.050	0.200	0.010	0.023	LHS
19	09/01/2008	9.270	0.60	0.50	0.050	0.300	0.015	0.035	LHS
20	09/01/2008	9.271	0.30	0.30	0.050	0.090	0.005	0.012	LHS
21	09/01/2008	9.290	0.40	0.40	0.050	0.160	0.008	0.019	RHS
22	09/01/2008	9.302	1.00	0.60	0.050	0.600	0.030	0.070	LHS
23	09/01/2008	9.348	0.60	0.30	0.050	0.180	0.009	0.021	LHS
24	09/01/2008	9.349	0.30	0.30	0.050	0.090	0.005	0.012	LHS
25	09/01/2008	9.465	1.10	0.30	0.050	0.330	0.017	0.039	LHS
26	09/01/2008	9.760	1.20	0.40	0.050	0.480	0.024	0.056	LHS
27	19/02/2008	13.160	4.10	1.10	0.030	4.510	0.135	0.313	RHS
28	19/02/2008	13.175	1.70	0.80	0.050	1.360	0.068	0.158	RHS
29	28/02/2008	6.165	0.50	0.20	0.050	0.100	0.005	0.012	LHS
30	28/02/2008	6.167	1.50	0.70	0.050	1.050	0.053	0.123	LHS
<b>CARRIED FORWARD:</b>						<b>171.785</b>	<b>6.926</b>	<b>16.078</b>	

	<b>BROUGHT FORWARD:</b>		-	-	-	<b>171.785</b>	<b>6.926</b>	<b>16.078</b>	-
31	28/02/2008	9.950	1.60	1.10	0.050	1.760	0.088	0.204	LHS
32	28/02/2008	11.061	1.00	0.40	0.050	0.400	0.020	0.046	RHS
33	28/02/2008	11.062	0.50	0.30	0.050	0.150	0.008	0.019	RHS
34									
35									
36									
37									
38									
39									
40									
41									
42									
43									
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
	<b>CARRIED FORWARD:</b>					<b>174.095</b>	<b>7.042</b>	<b>16.347</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUALA PENYU  
**ROUTE NO.** 502  
**ROAD NAME:** JALAN BEAUFORT - MENUMBOK  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>62.830</b>	<b>3.104</b>	<b>7.201</b>	
1	06/02/2008	34.595	2.60	1.30	0.050	3.380	0.169	0.392	RHS
2	06/02/2008	39.370	1.20	0.80	0.050	0.960	0.048	0.111	LHS
3	06/02/2008	40.190	0.60	0.40	0.020	0.240	0.005	0.012	RHS
4	06/02/2008	40.192	0.80	0.40	0.020	0.320	0.006	0.014	RHS
5	06/02/2008	40.198	0.60	0.30	0.020	0.180	0.004	0.009	LHS
6	06/02/2008	40.200	0.60	0.40	0.020	0.240	0.005	0.012	LHS
7	06/02/2008	40.204	0.70	0.40	0.020	0.280	0.006	0.014	LHS
8	06/02/2008	41.887	1.10	0.70	0.020	0.770	0.015	0.035	RHS
9	06/02/2008	42.980	0.90	0.50	0.020	0.450	0.009	0.021	LHS
10	15/02/2008	34.763	0.70	0.50	0.050	0.350	0.018	0.042	RHS
11	15/02/2008	34.820	2.50	2.30	0.050	5.750	0.288	0.668	RHS
12	15/02/2008	39.558	0.90	0.70	0.050	0.630	0.032	0.074	RHS
13	15/02/2008	39.600	0.80	0.50	0.050	0.400	0.020	0.046	RHS
14	15/02/2008	51.550	0.40	0.30	0.050	0.120	0.006	0.014	LHS
15	15/02/2008	51.552	0.40	0.30	0.050	0.120	0.006	0.014	RHS
16	15/02/2008	51.553	0.30	0.30	0.050	0.090	0.005	0.012	RHS
17	15/02/2008	51.555	0.30	0.20	0.050	0.060	0.003	0.007	LHS
18	15/02/2008	51.641	0.60	0.40	0.050	0.240	0.012	0.028	LHS
19	15/02/2008	51.690	0.40	0.30	0.050	0.120	0.006	0.014	LHS
20	15/02/2008	57.400	0.50	0.20	0.050	0.100	0.005	0.012	RHS
21	26/02/2008	27.838	0.60	0.40	0.050	0.240	0.012	0.028	LHS
22	26/02/2008	33.430	1.50	1.50	0.050	2.250	0.113	0.262	LHS
23	26/02/2008	33.557	3.90	1.30	0.050	5.070	0.254	0.589	LHS
24									
25									
26									
27									
28									
29									
30									
<b>CARRIED FORWARD:</b>						<b>85.190</b>	<b>4.151</b>	<b>9.631</b>	

**LINTASAN RESOURCES SDN BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - POTHOLE PATCHING RECORD**

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	46.82	58.91	105.73	2.08	1.66	3.74	4.85	3.87	8.72
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	15.51	-	15.51	0.58	-	0.58	1.33	-	1.33
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	7.78	-	7.78	0.21	-	0.21	0.48	-	0.48
<b>TOTAL:</b>				<b>70.11</b>	<b>58.91</b>	<b>129.02</b>	<b>2.87</b>	<b>1.66</b>	<b>4.53</b>	<b>6.66</b>	<b>3.87</b>	<b>10.53</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TAMBUNAN

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM

**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>46.82</b>	<b>2.08</b>	<b>4.85</b>	
1	2/4/2008	82.883	9.60	3.20	0.025	30.72	0.77	1.79	RHS
2	2/4/2008	82.765	1.30	1.00	0.050	1.30	0.07	0.16	LHS
3	2/4/2008	72.755	0.70	0.70	0.050	0.49	0.02	0.05	LHS
4	2/4/2008	82.767	3.20	0.50	0.025	1.60	0.04	0.09	LHS
5	2/4/2008	82.788	0.80	0.70	0.025	0.56	0.01	0.02	RHS
6	2/4/2008	82.612	1.60	0.50	0.025	0.80	0.02	0.05	RHS
7	2/4/2008	82.560	1.00	0.60	0.050	0.60	0.03	0.07	LHS
8	2/4/2008	81.843	1.50	1.00	0.025	1.50	0.04	0.09	LHS
9	2/5/2008	78.761	1.10	1.00	0.050	1.10	0.06	0.14	LHS
10	2/5/2008	78.760	1.10	0.70	0.050	0.77	0.04	0.09	LHS
11	2/5/2008	72.250	2.00	1.00	0.025	2.00	0.05	0.12	RHS
12	2/5/2008	72.310	0.70	0.70	0.050	0.49	0.02	0.05	LHS
13	2/6/2008	66.075	1.20	1.00	0.025	1.20	0.03	0.07	RHS
14	2/6/2008	66.089	1.90	1.00	0.025	1.90	0.05	0.12	LHS
15	2/6/2008	65.906	1.10	0.80	0.025	0.88	0.02	0.05	RHS
16	2/6/2008	65.884	1.00	0.70	0.025	0.70	0.02	0.05	RHS
17	2/6/2008	65.850	1.50	0.90	0.025	1.35	0.03	0.07	RHS
18	2/6/2008	65.086	0.90	0.60	0.025	0.54	0.01	0.02	RHS
19	2/16/2008	70.800	1.00	0.80	0.025	0.80	0.02	0.05	LHS
20	2/16/2008	64.815	1.30	1.00	0.025	1.30	0.03	0.07	RHS
21	2/16/2008	64.814	1.00	0.70	0.025	0.70	0.02	0.05	RHS
22	2/16/2008	64.797	0.70	0.60	0.025	0.42	0.01	0.02	RHS
23	2/16/2008	64.793	0.70	0.70	0.03	0.49	0.01	0.02	RHS
24	2/20/2008	65.035	1.20	0.80	0.03	0.96	0.02	0.05	RHS
25	2/20/2008	64.815	1.30	1.00	0.03	1.30	0.03	0.07	RHS
26	2/20/2008	64.814	1.00	0.70	0.03	0.70	0.02	0.05	RHS
27	2/20/2008	64.794	0.70	0.60	0.03	0.42	0.01	0.02	RHS
28	2/20/2008	64.793	0.70	0.70	0.03	0.49	0.01	0.02	RHS
29	2/20/2008	67.700	0.70	0.50	0.03	0.35	0.01	0.02	RHS
30	2/20/2008	64.704	0.70	0.60	0.03	0.42	0.01	0.02	RHS
<b>CARRIED FORWARD :</b>						<b>103.67</b>	<b>3.61</b>	<b>8.41</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TAMBUNAN  
**ROUTE NO.** 500  
**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM  
**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>103.67</b>	<b>3.61</b>	<b>8.41</b>	
31	2/20/2008	63.812	0.90	0.70	0.050	0.63	0.03	0.07	RHS
32	2/20/2008	64.032	0.90	0.70	0.025	0.63	0.02	0.05	RHS
33	2/21/2008	48.878	2.00	0.40	0.100	0.80	0.08	0.19	LHS
34									
35									
36									
37									
38									
39									
40									
41									
42									
43									
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
<b>TOTAL</b>						<b>105.73</b>	<b>3.74</b>	<b>8.72</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KENINGAU  
**ROUTE NO.** 500  
**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM  
**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						15.51	0.58	1.33	
1									
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
<b>TOTAL</b>						15.51	0.58	1.33	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TENOM  
**ROUTE NO.** 500  
**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM  
**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						7.78	0.21	0.48	
1									
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
<b>TOTAL</b>						<b>7.78</b>	<b>0.21</b>	<b>0.48</b>	

**LINTASAN RESOURCES SDN BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - POTHOLE PATCHING RECORD**

Month: February 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	245.19	33.97	279.16	8.14	1.58	9.72	18.89	3.67	22.56
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	134.26	102.41	236.67	5.73	4.10	9.83	13.28	9.52	22.80
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	163.71	221.96	385.67	7.92	7.40	15.32	18.38	17.17	35.55
4	Tuaran	503	Jalan Berungis - Kota Belud	17.55	-	17.55	0.69	-	0.69	1.61	-	1.61
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	226.34	46.34	272.68	11.38	1.63	13.01	26.40	3.77	30.17
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
<b>TOTAL:</b>				<b>787.05</b>	<b>404.68</b>	<b>1,191.73</b>	<b>33.86</b>	<b>14.71</b>	<b>48.57</b>	<b>78.56</b>	<b>34.12</b>	<b>112.68</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>245.19</b>	<b>8.14</b>	<b>18.89</b>	
1	02/02/2008	8.850	5.40	1.40	0.025	7.56	0.19	0.44	LHS
2	02/02/2008	9.355	1.80	0.80	0.075	1.44	0.11	0.25	LHS
3	02/02/2008	12.490	1.60	1.00	0.025	1.60	0.04	0.09	LHS
4	02/02/2008	12.550	2.20	1.20	0.025	2.64	0.07	0.15	LHS
5	02/02/2008	12.605	1.10	1.00	0.025	1.10	0.03	0.06	LHS
6	02/02/2008	12.610	3.10	1.00	0.025	3.10	0.08	0.18	LHS
7	02/02/2008	12.610	1.60	1.10	0.025	1.76	0.04	0.10	LHS
8	02/02/2008	14.650	1.00	0.80	0.075	0.80	0.06	0.14	LHS
9	02/02/2008	9.340	1.10	0.90	0.075	0.99	0.07	0.17	RHS
10	02/02/2008	9.305	1.70	0.90	0.075	1.53	0.11	0.27	RHS
11	02/02/2008	9.250	1.90	0.90	0.075	1.71	0.13	0.30	RHS
12	15/02/2008	12.708	1.10	0.70	0.075	0.77	0.06	0.13	RHS
13	15/02/2008	12.707	0.90	0.70	0.075	0.63	0.05	0.11	RHS
14	15/02/2008	12.705	1.00	0.80	0.075	0.80	0.06	0.14	RHS
15	15/02/2008	12.698	1.00	0.90	0.075	0.90	0.07	0.16	RHS
16	15/02/2008	12.696	0.90	0.80	0.075	0.72	0.05	0.13	RHS
17	15/02/2008	12.696	2.00	1.50	0.075	3.00	0.23	0.52	RHS
18	15/02/2008	12.696	1.60	1.00	0.025	1.60	0.04	0.09	RHS
19	19/02/2008	0.605	1.10	0.70	0.075	0.77	0.06	0.13	RHS
20	19/02/2008	0.500	1.10	0.50	0.075	0.55	0.04	0.10	RHS
<b>TOTAL :</b>						<b>279.16</b>	<b>9.72</b>	<b>22.56</b>	

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO.** 606

**ROAD NAME:** JALAN SUSUR SEPANGAR BAY

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>226.34</b>	<b>11.38</b>	<b>26.40</b>	
1	14/02/2008	5.525	2.80	1.00	0.025	2.80	0.07	0.16	LHS
2	14/02/2008	5.530	1.80	1.10	0.025	1.98	0.05	0.11	LHS
3	14/02/2008	5.580	1.80	1.30	0.025	2.34	0.06	0.14	LHS
4	14/02/2008	5.580	1.00	0.80	0.025	0.80	0.02	0.05	LHS
5	14/02/2008	5.640	1.60	1.20	0.025	1.92	0.05	0.11	LHS
6	14/02/2008	5.640	1.80	1.20	0.025	2.16	0.05	0.13	LHS
7	14/02/2008	5.646	1.60	1.10	0.075	1.76	0.13	0.31	LHS
8	14/02/2008	5.650	1.60	1.10	0.025	1.76	0.04	0.10	LHS
9	14/02/2008	5.655	1.80	1.10	0.025	1.98	0.05	0.11	LHS
10	14/02/2008	5.660	0.90	1.00	0.025	0.90	0.02	0.05	LHS
11	14/02/2008	5.666	0.90	1.10	0.025	0.99	0.02	0.06	LHS
12	14/02/2008	5.689	0.90	0.90	0.025	0.81	0.02	0.05	LHS
13	14/02/2008	5.690	2.20	1.00	0.025	2.20	0.06	0.13	LHS
14	20/02/2008	3.750	1.50	1.20	0.075	1.80	0.14	0.31	LHS
15	20/02/2008	6.108	1.00	1.50	0.050	1.50	0.08	0.17	RHS
16	20/02/2008	6.108	1.40	1.10	0.050	1.54	0.08	0.18	RHS
17	20/02/2008	6.106	2.10	1.50	0.025	3.15	0.08	0.18	RHS
18	20/02/2008	6.106	0.90	0.80	0.025	0.72	0.02	0.04	RHS
19	20/02/2008	6.104	1.20	1.20	0.050	1.44	0.07	0.17	RHS
20	20/02/2008	6.104	1.80	0.60	0.050	1.08	0.05	0.13	RHS
21	21/02/2008	5.208	1.10	1.60	0.025	1.76	0.04	0.10	LHS
22	21/02/2008	5.208	0.80	1.90	0.025	1.52	0.04	0.09	LHS
23	21/02/2008	5.208	0.60	1.60	0.075	0.96	0.07	0.17	LHS
24	21/02/2008	5.250	0.90	1.80	0.075	1.62	0.12	0.28	RHS
25	21/02/2008	5.250	0.70	0.60	0.075	0.42	0.03	0.07	RHS
26	22/02/2008	5.600	1.10	0.90	0.025	0.99	0.02	0.06	RHS
27	22/02/2008	5.540	1.70	1.00	0.025	1.70	0.04	0.10	RHS
28	22/02/2008	5.208	1.10	3.40	0.025	3.74	0.09	0.22	RHS
<b>TOTAL :</b>						<b>272.68</b>	<b>13.01</b>	<b>30.17</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>134.26</b>	<b>5.73</b>	<b>13.28</b>	
1	01/02/2008	31.770	2.10	1.50	0.075	3.15	0.24	0.55	LHS
2	01/02/2008	31.770	1.70	0.70	0.075	1.19	0.09	0.21	LHS
3	10/02/2008	33.450	1.20	2.70	0.025	3.24	0.08	0.19	LHS
4	10/02/2008	33.451	1.00	4.00	0.025	4.00	0.10	0.23	LHS
5	10/02/2008	33.455	0.70	1.30	0.025	0.91	0.02	0.05	LHS
6	10/02/2008	33.460	1.00	1.40	0.025	1.40	0.04	0.08	LHS
7	10/02/2008	33.462	0.80	1.40	0.025	1.12	0.03	0.06	LHS
8	10/02/2008	33.650	1.00	1.20	0.025	1.20	0.03	0.07	LHS
9	10/02/2008	33.654	1.00	2.20	0.025	2.20	0.06	0.13	LHS
10	10/02/2008	33.740	1.00	1.20	0.025	1.20	0.03	0.07	LHS
11	10/02/2008	33.770	1.00	3.30	0.025	3.30	0.08	0.19	LHS
12	10/02/2008	33.800	1.00	3.00	0.025	3.00	0.08	0.17	LHS
13	10/02/2008	33.805	0.80	2.30	0.025	1.84	0.05	0.11	LHS
14	10/02/2008	35.788	0.90	1.00	0.075	0.90	0.07	0.16	LHS
15	10/02/2008	35.790	0.80	1.20	0.075	0.96	0.07	0.17	LHS
16	10/02/2008	35.780	1.00	1.30	0.075	1.30	0.10	0.23	RHS
17	16/02/2008	35.160	1.30	0.70	0.075	0.91	0.07	0.16	RHS
18	16/02/2008	35.150	1.00	0.80	0.075	0.80	0.06	0.14	RHS
19	18/02/2008	32.300	0.90	1.10	0.075	0.99	0.07	0.17	RHS
20	18/02/2008	32.290	2.10	1.00	0.075	2.10	0.16	0.37	RHS
21	18/02/2008	31.860	0.70	0.80	0.075	0.56	0.04	0.10	RHS
22	18/02/2008	31.859	1.10	1.10	0.075	1.21	0.09	0.21	RHS
23	19/02/2008	31.850	1.80	1.20	0.050	2.16	0.11	0.25	RHS
24	19/02/2008	31.850	0.70	0.90	0.050	0.63	0.03	0.07	RHS
25	19/02/2008	31.850	1.60	1.20	0.050	1.92	0.10	0.22	RHS
26	21/02/2008	34.300	0.90	0.70	0.075	0.63	0.05	0.11	LHS
27	22/02/2008	31.700	3.70	1.00	0.025	3.70	0.09	0.21	LHS
28	22/02/2008	31.920	1.50	0.80	0.025	1.20	0.03	0.07	LHS
29	22/02/2008	31.920	0.90	1.20	0.025	1.08	0.03	0.06	LHS
30	22/02/2008	31.922	1.30	0.80	0.025	1.04	0.03	0.06	LHS
<b>CARRIED FORWARD :</b>						<b>184.10</b>	<b>7.83</b>	<b>18.15</b>	

<b>BROUGHT FORWARD:</b>			-	-	-	<b>184.10</b>	<b>7.83</b>	<b>18.15</b>	
31	22/02/2008	31.970	1.20	1.00	0.025	1.20	0.03	0.07	LHS
32	22/02/2008	31.980	1.00	1.00	0.050	1.00	0.05	0.12	LHS
33	22/02/2008	32.040	2.80	1.00	0.025	2.80	0.07	0.16	LHS
34	22/02/2008	32.040	2.80	0.90	0.025	2.52	0.06	0.15	LHS
35	22/02/2008	32.203	1.40	0.80	0.025	1.12	0.03	0.06	LHS
36	22/02/2008	32.210	1.30	1.00	0.025	1.30	0.03	0.08	LHS
37	22/02/2008	32.210	0.70	0.60	0.025	0.42	0.01	0.02	LHS
38	22/02/2008	32.550	1.00	0.90	0.025	0.90	0.02	0.05	LHS
39	22/02/2008	32.660	1.50	1.10	0.025	1.65	0.04	0.10	LHS
40	22/02/2008	32.670	1.10	0.70	0.025	0.77	0.02	0.04	LHS
41	22/02/2008	32.671	0.90	0.60	0.025	0.54	0.01	0.03	LHS
42	22/02/2008	33.460	1.00	0.80	0.025	0.80	0.02	0.05	LHS
43	22/02/2008	33.460	2.10	1.10	0.025	2.31	0.06	0.13	LHS
44	22/02/2008	33.460	1.10	0.70	0.025	0.77	0.02	0.04	LHS
45	22/02/2008	33.463	1.10	0.80	0.025	0.88	0.02	0.05	LHS
46	22/02/2008	33.490	2.30	0.90	0.025	2.07	0.05	0.12	LHS
47	22/02/2008	34.050	1.20	1.70	0.025	2.04	0.05	0.12	LHS
48	22/02/2008	34.050	1.80	1.00	0.025	1.80	0.05	0.10	LHS
49	22/02/2008	34.052	1.20	0.90	0.025	1.08	0.03	0.06	LHS
50	22/02/2008	31.750	1.70	0.70	0.050	1.19	0.06	0.14	RHS
51	22/02/2008	31.740	3.90	0.70	0.050	2.73	0.14	0.32	RHS
52	22/02/2008	31.739	0.90	0.60	0.050	0.54	0.03	0.06	RHS
53	22/02/2008	31.715	0.60	0.50	0.050	0.30	0.02	0.03	RHS
54	22/02/2008	31.650	1.40	0.70	0.050	0.98	0.05	0.11	RHS
55	22/02/2008	31.648	1.10	0.80	0.050	0.88	0.04	0.10	RHS
56	22/02/2008	31.646	1.70	0.70	0.050	1.19	0.06	0.14	RHS
57	22/02/2008	31.545	4.20	0.70	0.050	2.94	0.15	0.34	RHS
58	22/02/2008	31.290	6.60	0.90	0.050	5.94	0.30	0.69	RHS
59	22/02/2008	31.275	0.90	0.80	0.050	0.72	0.04	0.08	RHS
60	22/02/2008	30.980	2.50	0.80	0.050	2.00	0.10	0.23	RHS
<b>CARRIED FORWARD :</b>						<b>229.48</b>	<b>9.47</b>	<b>21.96</b>	

<b>BROUGHT FORWARD:</b>			-	-	-	<b>229.48</b>	<b>9.47</b>	<b>21.96</b>	
61	22/02/2008	30.977	1.20	0.70	0.050	0.84	0.04	0.10	RHS
62	22/02/2008	30.755	1.80	1.00	0.050	1.80	0.09	0.21	RHS
63	22/02/2008	30.660	2.40	1.10	0.050	2.64	0.13	0.31	RHS
64	22/02/2008	30.660	0.80	0.70	0.050	0.56	0.03	0.06	RHS
65	22/02/2008	30.460	0.90	0.80	0.050	0.72	0.04	0.08	RHS
66	22/02/2008	30.460	0.90	0.70	0.050	0.63	0.03	0.07	RHS
<b>TOTAL :</b>						<b>236.67</b>	<b>9.83</b>	<b>22.80</b>	

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>163.71</b>	<b>7.92</b>	<b>18.38</b>	
1	03/02/2008	38.385	9.30	1.20	0.025	11.16	0.28	0.65	LHS
2	03/02/2008	38.392	2.00	1.40	0.025	2.80	0.07	0.16	LHS
3	03/02/2008	39.550	3.90	1.00	0.025	3.90	0.10	0.23	LHS
4	03/02/2008	39.560	3.80	1.00	0.025	3.80	0.10	0.22	LHS
5	03/02/2008	39.680	9.20	1.10	0.025	10.12	0.25	0.59	LHS
6	03/02/2008	39.690	5.70	1.10	0.025	6.27	0.16	0.36	LHS
7	03/02/2008	39.897	1.40	1.10	0.075	1.54	0.12	0.27	LHS
8	03/02/2008	41.450	2.00	0.80	0.075	1.60	0.12	0.28	LHS
9	03/02/2008	41.460	3.70	0.90	0.075	3.33	0.25	0.58	LHS
10	03/02/2008	41.740	2.60	1.50	0.075	3.90	0.29	0.68	LHS
11	04/02/2008	35.108	2.00	1.30	0.050	2.60	0.13	0.30	LHS
12	04/02/2008	35.207	1.50	1.00	0.050	1.50	0.08	0.17	LHS
13	04/02/2008	35.204	2.80	1.40	0.025	3.92	0.10	0.23	RHS
14	04/02/2008	35.204	1.10	0.80	0.025	0.88	0.02	0.05	RHS
15	04/02/2008	35.150	1.40	1.10	0.050	1.54	0.08	0.18	RHS
16	04/02/2008	34.530	2.80	1.60	0.075	4.48	0.34	0.78	RHS
17	05/02/2008	41.514	2.70	1.10	0.025	2.97	0.07	0.17	LHS
18	05/02/2008	41.530	6.80	1.00	0.025	6.80	0.17	0.39	LHS
19	05/02/2008	41.530	1.00	0.90	0.025	0.90	0.02	0.05	LHS
20	05/02/2008	41.592	5.60	1.20	0.025	6.72	0.17	0.39	LHS
21	05/02/2008	41.614	2.60	1.30	0.050	3.38	0.17	0.39	LHS
22	05/02/2008	41.630	1.90	1.50	0.050	2.85	0.14	0.33	LHS
23	05/02/2008	41.670	2.40	1.00	0.025	2.40	0.06	0.14	LHS
24	05/02/2008	41.750	4.50	1.50	0.025	6.75	0.17	0.39	LHS
25	06/02/2008	36.510	1.10	1.10	0.075	1.21	0.09	0.21	LHS
26	06/02/2008	40.460	1.10	0.90	0.075	0.99	0.07	0.17	LHS
27	06/02/2008	40.240	1.20	0.70	0.075	0.84	0.06	0.15	RHS
28	06/02/2008	39.250	1.70	0.80	0.025	1.36	0.03	0.08	RHS
29	06/02/2008	39.250	6.30	1.10	0.025	6.93	0.17	0.40	RHS
30	06/02/2008	38.070	0.90	0.60	0.075	0.54	0.04	0.09	RHS
<b>CARRIED FORWARD :</b>						<b>271.69</b>	<b>11.84</b>	<b>27.47</b>	

<b>BROUGHT FORWARD:</b>			-	-	-	<b>271.69</b>	<b>11.84</b>	<b>27.47</b>	
31	06/02/2008	32.510	3.20	1.10	0.025	3.52	0.09	0.20	RHS
32	06/02/2008	32.510	1.10	0.80	0.025	0.88	0.02	0.05	RHS
33	06/02/2008	32.400	2.30	1.00	0.075	2.30	0.17	0.40	RHS
34	06/02/2008	32.400	1.40	1.50	0.075	2.10	0.16	0.37	RHS
35	10/02/2008	8.800	4.20	1.80	0.025	7.56	0.19	0.44	LHS
36	10/02/2008	10.590	1.30	1.00	0.025	1.30	0.03	0.08	LHS
37	10/02/2008	10.590	4.30	0.50	0.025	2.15	0.05	0.12	LHS
38	10/02/2008	16.180	1.30	0.80	0.025	1.04	0.03	0.06	RHS
39	10/02/2008	16.180	3.50	1.00	0.025	1.30	0.03	0.08	RHS
40	10/02/2008	16.175	2.10	0.90	0.025	3.15	0.08	0.18	RHS
41	10/02/2008	16.175	2.10	1.30	0.025	2.73	0.07	0.16	RHS
42	10/02/2008	13.190	1.20	0.40	0.075	0.84	0.06	0.15	RHS
43	10/02/2008	13.190	1.00	0.80	0.075	0.96	0.07	0.17	RHS
44	10/02/2008	12.785	4.50	0.70	0.025	0.70	0.02	0.04	RHS
45	10/02/2008	12.780	6.40	1.00	0.025	4.50	0.11	0.26	RHS
46	10/02/2008	12.770	3.00	1.10	0.025	7.04	0.18	0.41	RHS
47	10/02/2008	12.770	3.80	0.60	0.025	1.80	0.05	0.10	RHS
48	11/02/2008	31.450	2.40	1.10	0.025	4.18	0.10	0.24	LHS
49	11/02/2008	31.460	3.20	1.10	0.025	2.64	0.07	0.15	LHS
50	11/02/2008	31.465	4.10	1.10	0.025	3.52	0.09	0.20	LHS
51	11/02/2008	34.740	4.00	1.40	0.050	5.74	0.29	0.67	LHS
52	11/02/2008	34.745	2.60	1.00	0.025	4.00	0.10	0.23	LHS
53	11/02/2008	34.750	4.50	1.20	0.025	3.12	0.08	0.18	LHS
54	11/02/2008	34.655	1.50	1.00	0.025	4.50	0.11	0.26	RHS
55	11/02/2008	34.650	2.60	1.10	0.025	1.65	0.04	0.10	RHS
56	11/02/2008	34.610	1.40	1.00	0.025	2.60	0.07	0.15	RHS
57	11/02/2008	34.600	7.10	1.00	0.025	1.40	0.04	0.08	RHS
58	11/02/2008	34.600	2.80	0.80	0.025	5.68	0.14	0.33	RHS
59	13/02/2008	38.606	1.60	1.00	0.025	2.80	0.07	0.16	LHS
60	13/02/2008	38.670	2.50	1.00	0.025	1.60	0.04	0.09	LHS
<b>CARRIED FORWARD :</b>						<b>358.99</b>	<b>14.47</b>	<b>33.58</b>	

<b>BROUGHT FORWARD:</b>			-	-	-	<b>358.99</b>	<b>14.47</b>	<b>33.58</b>	
61	13/02/2008	38.703	2.60	1.10	0.025	2.86	0.07	0.17	LHS
62	13/02/2008	38.730	4.50	1.10	0.025	4.95	0.12	0.29	LHS
63	13/02/2008	38.730	1.20	0.90	0.025	1.08	0.03	0.06	LHS
64	13/02/2008	38.980	5.60	1.20	0.025	6.72	0.17	0.39	LHS
65	13/02/2008	39.490	1.20	0.90	0.025	1.08	0.03	0.06	LHS
66	13/02/2008	39.490	2.00	1.10	0.025	2.20	0.06	0.13	LHS
67	13/02/2008	39.620	1.40	0.80	0.075	1.12	0.08	0.19	LHS
68	13/02/2008	39.630	4.20	1.00	0.025	4.20	0.11	0.24	LHS
69	15/02/2008	39.700	1.30	1.00	0.075	1.30	0.10	0.23	LHS
70	15/02/2008	39.710	1.30	0.90	0.075	1.17	0.09	0.20	LHS
<b>TOTAL :</b>						<b>385.67</b>	<b>15.32</b>	<b>35.55</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 503

**ROAD NAME:** JALAN BERUNGIS - KOTA BELUD

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
			-	-	-	17.55	0.69	1.61	
<b>BROUGHT FORWARD:</b>									
<b>TOTAL :</b>						17.55	0.69	1.61	

**LINTASAN RESOURCES SDN BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - POTHOLE PATCHING RECORD**

Month: February 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	5.31	-	5.31	0.27	-	0.27	0.62	-	0.62
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	100.22	119.27	219.49	5.01	5.96	10.97	11.63	13.84	25.47
3	Papar	01	Jalan Kota Kinabalu - Sindumin	338.91	703.65	1,042.56	16.95	35.18	52.13	39.31	81.62	120.93
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	111.14	104.92	216.06	5.56	5.25	10.81	12.89	12.17	25.06
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	40.16	62.61	102.77	2.01	3.13	5.14	4.66	7.26	11.92
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-	-	-	-	-	-	-
<b>TOTAL:</b>				<b>595.74</b>	<b>990.45</b>	<b>1,586.19</b>	<b>29.80</b>	<b>49.52</b>	<b>79.32</b>	<b>69.11</b>	<b>114.89</b>	<b>184.00</b>

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

DISTRICT: KOTA KINABALU

ROUTE NO. 01

ROAD NAME: JALAN KK - SINDUMIN

MONTH: FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						5.31	0.27	0.62	
TOTAL:						5.31	0.27	0.62	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POT HOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>100.22</b>	<b>5.01</b>	<b>11.63</b>	
1	2/3/2008	15.465	5.10	1.20	0.050	6.12	0.31	0.71	RHS
2	2/3/2008	15.469	2.30	1.20	0.050	2.76	0.14	0.32	RHS
3	2/3/2008	15.460	1.20	1.20	0.050	1.44	0.07	0.17	RHS
4	2/3/2008	15.455	1.20	1.20	0.050	1.44	0.07	0.17	RHS
5	2/5/2008	15.415	1.20	1.20	0.050	1.44	0.07	0.17	RHS
6	2/5/2008	15.410	1.20	1.20	0.050	1.44	0.07	0.17	RHS
7	2/5/2008	15.411	1.20	1.20	0.050	1.44	0.07	0.17	RHS
8	2/5/2008	15.375	1.20	1.20	0.050	1.44	0.07	0.17	RHS
9	2/5/2008	15.376	5.40	1.20	0.050	6.48	0.32	0.75	RHS
10	2/5/2008	15.370	2.10	1.20	0.050	2.52	0.13	0.29	RHS
11	8/6/2008	15.365	3.80	1.20	0.050	4.56	0.23	0.53	RHS
12	8/6/2008	15.361	1.20	1.20	0.050	1.44	0.07	0.17	RHS
13	8/6/2008	15.355	1.20	1.20	0.050	1.44	0.07	0.17	RHS
14	8/6/2008	15.356	4.50	1.20	0.050	5.40	0.27	0.63	RHS
15	2/8/2008	15.350	2.40	1.20	0.050	2.88	0.14	0.33	RHS
16	2/8/2008	15.347	1.20	1.20	0.050	1.44	0.07	0.17	RHS
17	2/8/2008	15.345	1.20	1.20	0.050	1.44	0.07	0.17	RHS
18	2/8/2008	15.338	1.20	1.20	0.050	1.44	0.07	0.17	RHS
19	2/8/2008	15.330	1.20	1.20	0.050	1.44	0.07	0.17	RHS
20	2/8/2008	15.331	1.20	1.20	0.050	1.44	0.07	0.17	RHS
21	2/9/2008	15.325	3.60	1.20	0.050	4.32	0.22	0.50	RHS
22	2/9/2008	15.295	2.40	1.20	0.050	2.88	0.14	0.33	RHS
23	2/9/2008	15.725	1.20	1.20	0.050	1.44	0.07	0.17	RHS
24	2/9/2008	15.270	2.40	1.20	0.050	2.88	0.14	0.33	RHS
25	2/9/2008	15.245	1.20	1.20	0.050	1.44	0.07	0.17	RHS
26	2/10/2008	15.185	1.20	1.20	0.050	1.44	0.07	0.17	RHS
27	2/10/2008	15.160	1.20	1.20	0.050	1.44	0.07	0.17	RHS
28	2/10/2008	14.745	3.60	1.20	0.050	4.32	0.22	0.50	RHS
29	2/10/2008	14.740	3.60	1.20	0.050	4.32	0.22	0.50	RHS
30	2/26/2008	16.135	2.50	1.10	0.050	2.75	0.14	0.32	RHS
<b>CARRIED FORWARD:</b>						<b>176.89</b>	<b>8.84</b>	<b>20.52</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>176.89</b>	<b>8.84</b>	<b>20.52</b>	
31	2/26/2008	16.138	2.10	0.90	0.050	1.89	0.09	0.22	RHS
32	2/26/2008	16.455	1.40	0.90	0.050	1.26	0.06	0.15	RHS
33	2/26/2008	16.465	1.20	0.80	0.050	0.96	0.05	0.11	RHS
34	2/26/2008	16.495	2.20	0.70	0.050	1.54	0.08	0.18	RHS
35	2/26/2008	17.185	1.30	0.60	0.050	0.78	0.04	0.09	LHS
36	2/26/2008	17.186	0.60	0.50	0.050	0.30	0.02	0.03	LHS
37	2/26/2008	17.187	1.40	0.90	0.050	1.26	0.06	0.15	LHS
38	2/26/2008	17.188	1.60	1.30	0.050	2.08	0.10	0.24	LHS
39	2/26/2008	17.195	1.40	0.90	0.050	1.26	0.06	0.15	LHS
40	2/26/2008	17.198	1.10	0.50	0.050	0.55	0.03	0.06	LHS
41	2/26/2008	17.200	1.10	0.90	0.050	0.99	0.05	0.11	LHS
42	2/26/2008	17.196	1.20	0.90	0.050	1.08	0.05	0.13	LHS
43	2/27/2008	17.195	1.00	0.80	0.050	0.80	0.04	0.09	LHS
44	2/27/2008	17.185	1.00	1.00	0.050	1.00	0.05	0.12	RHS
45	2/27/2008	17.190	1.50	1.30	0.050	1.95	0.10	0.23	RHS
46	2/27/2008	17.195	1.60	0.90	0.050	1.44	0.07	0.17	RHS
47	2/27/2008	17.240	1.80	0.90	0.050	1.62	0.08	0.19	RHS
48	2/27/2008	17.250	1.20	0.80	0.050	0.96	0.05	0.11	RHS
49	2/27/2008	17.251	1.50	1.10	0.050	1.65	0.08	0.19	RHS
50	2/27/2008	17.245	1.80	1.00	0.050	1.80	0.09	0.21	LHS
51	2/27/2008	17.247	1.10	0.70	0.050	0.77	0.04	0.09	LHS
52	2/27/2008	17.255	1.80	1.20	0.050	2.16	0.11	0.25	LHS
53	2/27/2008	17.257	1.00	0.50	0.050	0.50	0.03	0.06	LHS
54	2/27/2008	17.260	1.20	1.00	0.050	1.20	0.06	0.14	LHS
55	2/27/2008	17.585	1.70	0.90	0.050	1.53	0.08	0.18	RHS
56	2/27/2008	17.785	0.80	0.60	0.050	0.48	0.02	0.06	RHS
57	2/28/2008	17.875	1.70	0.90	0.050	1.53	0.08	0.18	LHS
58	2/28/2008	17.878	0.60	0.60	0.050	0.36	0.02	0.04	LHS
59	2/28/2008	17.895	2.30	0.90	0.050	2.07	0.10	0.24	RHS
60	2/28/2008	17.896	1.40	1.00	0.050	1.40	0.07	0.16	RHS
<b>CARRIED FORWARD:</b>						<b>214.06</b>	<b>10.70</b>	<b>24.84</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POT HOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KK - SINDUMIN  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>214.06</b>	<b>10.70</b>	<b>24.84</b>	
61	2/28/2008	17.905	2.40	1.20	0.050	2.88	0.14	0.33	LHS
62	2/28/2008	17.910	1.90	0.90	0.050	1.71	0.09	0.20	RHS
63	2/28/2008	17.935	1.20	0.70	0.050	0.84	0.04	0.10	RHS
<b>TOTAL:</b>						<b>219.49</b>	<b>10.97</b>	<b>25.47</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>338.91</b>	<b>16.95</b>	<b>39.31</b>	
1	2/1/2008	36.585	1.30	0.90	0.050	1.17	0.06	0.14	LHS
2	2/1/2008	36.460	1.80	0.80	0.050	1.44	0.07	0.17	RHS
3	2/1/2008	36.455	1.20	0.80	0.050	0.96	0.05	0.11	RHS
4	2/1/2008	36.265	1.30	1.00	0.050	1.30	0.07	0.15	LHS
5	2/1/2008	36.235	1.90	0.70	0.050	1.33	0.07	0.15	RHS
6	2/1/2008	36.236	2.00	1.00	0.050	2.00	0.10	0.23	RHS
7	2/1/2008	36.205	2.20	0.60	0.050	1.32	0.07	0.15	RHS
8	2/1/2008	36.200	1.20	1.00	0.050	1.20	0.06	0.14	RHS
9	2/1/2008	36.175	1.00	0.70	0.050	0.70	0.04	0.08	RHS
10	2/1/2008	36.005	2.00	0.80	0.050	1.60	0.08	0.19	LHS
11	2/1/2008	35.875	1.80	1.30	0.050	2.34	0.12	0.27	RHS
12	2/1/2008	35.765	2.30	0.70	0.050	1.61	0.08	0.19	LHS
13	2/1/2008	35.635	1.00	0.80	0.050	0.80	0.04	0.09	RHS
14	2/1/2008	35.630	1.30	0.60	0.050	0.78	0.04	0.09	RHS
15	2/1/2008	35.565	3.00	1.20	0.050	3.60	0.18	0.42	RHS
16	2/1/2008	27.260	2.00	1.40	0.050	2.80	0.14	0.32	RHS
17	2/1/2008	27.255	1.50	1.30	0.050	1.95	0.10	0.23	RHS
18	2/1/2008	27.195	3.50	1.40	0.050	4.90	0.25	0.57	RHS
19	2/4/2008	41.029	1.30	1.30	0.050	1.69	0.08	0.20	RHS
20	2/4/2008	41.025	1.20	1.20	0.050	1.44	0.07	0.17	RHS
21	2/4/2008	41.024	1.30	1.00	0.050	1.30	0.07	0.15	RHS
22	2/4/2008	41.023	1.80	1.30	0.050	2.34	0.12	0.27	RHS
23	2/4/2008	40.995	2.10	1.20	0.050	2.52	0.13	0.29	RHS
24	2/4/2008	41.000	6.90	1.30	0.050	8.97	0.45	1.04	RHS
25	2/4/2008	40.990	4.50	1.00	0.050	4.50	0.23	0.52	RHS
26	2/4/2008	40.988	1.70	1.40	0.050	2.38	0.12	0.28	RHS
27	2/4/2008	40.985	1.00	0.60	0.050	0.60	0.03	0.07	RHS
28	2/4/2008	40.984	1.00	0.30	0.050	0.30	0.02	0.03	RHS
29	2/4/2008	40.983	1.20	1.00	0.050	1.20	0.06	0.14	RHS
30	2/4/2008	40.982	1.30	0.50	0.050	0.65	0.03	0.08	RHS
<b>CARRIED FORWARD:</b>						<b>398.60</b>	<b>19.93</b>	<b>46.23</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>398.60</b>	<b>19.93</b>	<b>46.23</b>	
31	2/4/2008	40.979	3.00	1.20	0.050	3.60	0.18	0.42	RHS
32	2/4/2008	40.978	3.00	1.20	0.050	3.60	0.18	0.42	RHS
33	2/4/2008	40.967	4.20	1.10	0.050	4.62	0.23	0.54	RHS
34	2/4/2008	40.885	2.70	1.60	0.050	4.32	0.22	0.50	RHS
35	2/4/2008	40.884	1.10	1.00	0.050	1.10	0.06	0.13	RHS
36	2/4/2008	40.883	0.70	0.70	0.050	0.49	0.02	0.06	RHS
37	2/4/2008	40.880	3.20	1.20	0.050	3.84	0.19	0.45	RHS
38	2/4/2008	18.305	1.50	1.00	0.050	1.50	0.08	0.17	RHS
39	2/4/2008	18.308	1.60	1.10	0.050	1.76	0.09	0.20	RHS
40	2/4/2008	18.315	1.60	1.00	0.050	1.60	0.08	0.19	LHS
41	2/4/2008	18.320	1.50	1.00	0.050	1.50	0.08	0.17	LHS
42	2/4/2008	18.323	1.70	1.00	0.050	1.70	0.09	0.20	LHS
43	2/4/2008	18.325	0.60	0.50	0.050	0.30	0.02	0.03	LHS
44	2/4/2008	18.332	1.20	1.10	0.050	1.32	0.07	0.15	LHS
45	2/4/2008	21.855	1.70	1.00	0.050	1.70	0.09	0.20	RHS
46	2/4/2008	21.875	1.70	1.00	0.050	1.70	0.09	0.20	RHS
47	2/4/2008	21.920	0.70	0.60	0.050	0.42	0.02	0.05	RHS
48	2/4/2008	25.185	2.90	1.70	0.050	4.93	0.25	0.57	RHS
49	2/4/2008	25.180	0.60	0.60	0.050	0.36	0.02	0.04	LHS
50	2/4/2008	25.185	1.50	1.10	0.050	1.65	0.08	0.19	LHS
51	2/4/2008	25.187	1.40	0.70	0.050	0.98	0.05	0.11	LHS
52	2/4/2008	25.195	2.50	1.70	0.050	4.25	0.21	0.49	RHS
53	2/4/2008	25.595	2.10	1.20	0.050	2.52	0.13	0.29	RHS
54	2/4/2008	25.610	1.50	1.00	0.050	1.50	0.08	0.17	LHS
55	2/4/2008	20.895	1.80	1.50	0.050	2.70	0.14	0.31	RHS
56	2/4/2008	25.935	1.60	1.20	0.050	1.92	0.10	0.22	RHS
57	2/4/2008	36.835	1.60	1.00	0.050	1.60	0.08	0.19	LHS
58	2/4/2008	36.845	1.20	0.90	0.050	1.08	0.05	0.13	LHS
59	2/4/2008	36.855	1.50	1.00	0.050	1.50	0.08	0.17	RHS
60	2/4/2008	36.885	1.10	0.90	0.050	0.99	0.05	0.11	LHS
<b>CARRIED FORWARD:</b>						<b>459.65</b>	<b>22.99</b>	<b>53.32</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>459.65</b>	<b>22.99</b>	<b>53.32</b>	
61	2/4/2008	36.935	2.00	1.40	0.050	2.80	0.14	0.32	LHS
62	2/4/2008	37.475	2.10	1.50	0.050	3.15	0.16	0.37	LHS
63	2/5/2008	39.095	1.20	0.80	0.050	0.96	0.05	0.11	LHS
64	2/5/2008	39.096	1.60	0.70	0.050	1.12	0.06	0.13	LHS
65	2/5/2008	39.099	1.00	0.90	0.050	0.90	0.05	0.10	LHS
66	2/5/2008	39.104	0.80	0.70	0.050	0.56	0.03	0.06	LHS
67	2/5/2008	39.105	5.10	0.60	0.050	3.06	0.15	0.35	LHS
68	2/5/2008	39.108	0.90	0.60	0.050	0.54	0.03	0.06	LHS
69	2/5/2008	39.111	1.10	0.50	0.050	0.55	0.03	0.06	LHS
70	2/5/2008	39.112	3.50	1.00	0.050	3.50	0.18	0.41	LHS
71	2/5/2008	39.121	1.40	0.80	0.050	1.12	0.06	0.13	LHS
72	2/5/2008	39.122	1.00	0.80	0.050	0.80	0.04	0.09	LHS
73	2/5/2008	39.123	1.20	0.50	0.050	0.60	0.03	0.07	LHS
74	2/5/2008	39.124	0.30	0.20	0.050	0.06	0.00	0.01	LHS
75	2/5/2008	39.125	0.90	0.50	0.050	0.45	0.02	0.05	LHS
76	2/5/2008	39.126	1.60	0.60	0.050	0.96	0.05	0.11	LHS
77	2/5/2008	39.127	1.00	0.90	0.050	0.90	0.05	0.10	LHS
78	2/5/2008	39.130	0.30	0.20	0.050	0.06	0.00	0.01	LHS
79	2/5/2008	39.131	2.10	1.20	0.050	2.52	0.13	0.29	LHS
80	2/5/2008	39.135	1.40	0.90	0.050	1.26	0.06	0.15	LHS
81	2/5/2008	39.138	1.20	1.20	0.050	1.44	0.07	0.17	LHS
82	2/5/2008	39.139	2.30	1.10	0.050	2.53	0.13	0.29	LHS
83	2/5/2008	39.140	0.80	0.80	0.050	0.64	0.03	0.07	LHS
84	2/5/2008	39.144	1.40	1.00	0.050	1.40	0.07	0.16	LHS
85	2/5/2008	39.147	1.90	1.00	0.050	1.90	0.10	0.22	LHS
86	2/5/2008	39.152	1.20	1.00	0.050	1.20	0.06	0.14	LHS
87	2/5/2008	39.154	1.60	1.10	0.050	1.76	0.09	0.20	LHS
88	2/5/2008	39.156	0.70	0.30	0.050	0.21	0.01	0.02	LHS
89	2/5/2008	39.160	0.40	0.40	0.050	0.16	0.01	0.02	LHS
90	2/5/2008	39.164	0.20	1.10	0.050	0.22	0.01	0.03	LHS
<b>CARRIED FORWARD:</b>						<b>496.98</b>	<b>24.85</b>	<b>57.65</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>496.98</b>	<b>24.85</b>	<b>57.65</b>	
91	2/5/2008	44.850	1.70	1.20	0.050	2.04	0.10	0.24	LHS
92	2/5/2008	44.795	1.40	1.20	0.050	1.68	0.08	0.19	LHS
93	2/5/2008	44.797	2.00	1.00	0.050	2.00	0.10	0.23	LHS
94	2/5/2008	38.105	1.30	0.90	0.050	1.17	0.06	0.14	RHS
95	2/5/2008	38.075	1.80	1.30	0.050	2.34	0.12	0.27	RHS
96	2/5/2008	37.875	1.20	1.10	0.050	1.32	0.07	0.15	LHS
97	2/5/2008	37.876	1.50	1.30	0.050	1.95	0.10	0.23	LHS
98	2/5/2008	37.675	1.70	1.30	0.050	2.21	0.11	0.26	RHS
99	2/5/2008	37.630	1.70	1.40	0.050	2.38	0.12	0.28	RHS
100	2/5/2008	37.530	0.80	0.70	0.050	0.56	0.03	0.06	LHS
101	2/5/2008	37.525	2.00	1.00	0.050	2.00	0.10	0.23	LHS
102	2/5/2008	37.507	1.90	0.90	0.050	1.71	0.09	0.20	LHS
103	2/5/2008	35.506	0.80	0.60	0.050	0.48	0.02	0.06	LHS
104	2/5/2008	37.502	0.90	0.80	0.050	0.72	0.04	0.08	LHS
105	2/5/2008	37.500	1.50	0.90	0.050	1.35	0.07	0.16	LHS
106	2/5/2008	37.495	2.60	1.00	0.050	2.60	0.13	0.30	LHS
107	2/5/2008	37.490	1.30	1.10	0.050	1.43	0.07	0.17	LHS
108	2/15/2008	24.045	2.20	1.30	0.050	2.86	0.14	0.33	RHS
109	2/15/2008	24.046	2.20	1.50	0.050	3.30	0.17	0.38	RHS
110	2/15/2008	24.050	2.50	1.80	0.050	4.50	0.23	0.52	RHS
111	2/15/2008	24.052	1.60	1.30	0.050	2.08	0.10	0.24	RHS
112	2/15/2008	24.055	1.00	1.30	0.050	1.30	0.07	0.15	RHS
113	2/15/2008	24.056	1.30	1.20	0.050	1.56	0.08	0.18	RHS
114	2/15/2008	24.043	2.40	1.30	0.050	3.12	0.16	0.36	LHS
115	2/15/2008	24.044	1.40	0.80	0.050	1.12	0.06	0.13	LHS
116	2/15/2008	25.835	2.20	1.00	0.050	2.20	0.11	0.26	RHS
117	2/15/2008	26.135	2.10	0.70	0.050	1.47	0.07	0.17	LHS
118	2/15/2008	26.136	1.60	0.60	0.050	0.96	0.05	0.11	LHS
119	2/16/2008	42.645	2.60	1.30	0.050	3.38	0.17	0.39	RHS
120	2/16/2008	34.220	1.10	1.00	0.050	1.10	0.06	0.13	RHS
<b>CARRIED FORWARD:</b>						<b>553.87</b>	<b>27.70</b>	<b>64.25</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>553.87</b>	<b>27.70</b>	<b>64.25</b>	
121	2/16/2008	34.215	1.30	1.20	0.050	1.56	0.08	0.18	RHS
122	2/16/2008	37.727	1.10	1.10	0.050	1.21	0.06	0.14	LHS
123	2/16/2008	32.725	0.80	1.00	0.050	0.80	0.04	0.09	LHS
124	2/16/2008	32.685	2.00	1.20	0.050	2.40	0.12	0.28	LHS
125	2/16/2008	32.685	1.80	1.00	0.050	1.80	0.09	0.21	RHS
126	2/17/2008	42.510	1.90	1.00	0.050	1.90	0.10	0.22	LHS
127	2/17/2008	42.487	1.20	1.10	0.050	1.32	0.07	0.15	LHS
128	2/17/2008	42.485	0.80	0.70	0.050	0.56	0.03	0.06	LHS
129	2/17/2008	41.655	2.20	1.70	0.050	3.74	0.19	0.43	LHS
130	2/17/2008	41.275	1.70	1.40	0.050	2.38	0.12	0.28	LHS
131	2/17/2008	41.270	1.50	1.00	0.050	1.50	0.08	0.17	LHS
132	2/20/2008	27.420	1.40	1.20	0.050	1.68	0.08	0.19	LHS
133	2/20/2008	29.435	1.40	1.10	0.050	1.54	0.08	0.18	RHS
134	2/20/2008	33.655	1.70	1.40	0.050	2.38	0.12	0.28	RHS
135	2/20/2008	34.700	1.00	0.70	0.050	0.70	0.04	0.08	LHS
136	2/20/2008	36.830	1.70	1.30	0.050	2.21	0.11	0.26	RHS
137	2/20/2008	39.635	1.20	1.00	0.050	1.20	0.06	0.14	RHS
138	2/20/2008	39.870	1.90	1.40	0.050	2.66	0.13	0.31	RHS
139	2/21/2008	29.919	3.00	2.10	0.050	6.30	0.32	0.73	LHS
140	2/21/2008	30.045	2.00	1.00	0.050	2.00	0.10	0.23	RHS
141	2/21/2008	30.047	2.00	1.00	0.050	2.00	0.10	0.23	RHS
142	2/21/2008	30.049	2.00	1.20	0.050	2.40	0.12	0.28	RHS
143	2/21/2008	30.155	2.00	1.20	0.050	2.40	0.12	0.28	RHS
144	2/21/2008	30.158	2.40	2.10	0.050	5.04	0.25	0.58	RHS
145	2/21/2008	30.159	4.00	1.20	0.050	4.80	0.24	0.56	RHS
146	2/21/2008	30.160	1.00	0.80	0.050	0.80	0.04	0.09	RHS
147	2/21/2008	34.655	2.40	0.80	0.050	1.92	0.10	0.22	RHS
148	2/21/2008	34.595	1.00	0.80	0.050	0.80	0.04	0.09	RHS
149	2/21/2008	34.584	2.00	1.00	0.050	2.00	0.10	0.23	RHS
150	2/21/2008	34.563	1.00	0.80	0.050	0.80	0.04	0.09	RHS
<b>CARRIED FORWARD:</b>						<b>616.67</b>	<b>30.84</b>	<b>71.53</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>616.67</b>	<b>30.84</b>	<b>71.53</b>	
151	2/21/2008	34.559	2.10	1.20	0.050	2.52	0.13	0.29	RHS
152	2/21/2008	34.529	2.00	1.00	0.050	2.00	0.10	0.23	LHS
153	2/21/2008	34.425	0.80	0.60	0.050	0.48	0.02	0.06	RHS
154	2/22/2008	22.743	1.00	0.80	0.050	0.80	0.04	0.09	RHS
155	2/22/2008	22.919	1.00	0.80	0.050	0.80	0.04	0.09	RHS
156	2/22/2008	23.060	1.40	1.00	0.050	1.40	0.07	0.16	RHS
157	2/22/2008	23.062	2.00	1.00	0.050	2.00	0.10	0.23	RHS
158	2/22/2008	23.063	3.00	1.00	0.050	3.00	0.15	0.35	RHS
159	2/22/2008	23.245	0.80	0.60	0.050	0.48	0.02	0.06	RHS
160	2/22/2008	23.281	1.20	1.00	0.050	1.20	0.06	0.14	RHS
161	2/22/2008	23.285	1.60	0.60	0.050	0.96	0.05	0.11	LHS
162	2/22/2008	23.429	1.00	0.80	0.050	0.80	0.04	0.09	LHS
163	2/22/2008	23.873	1.40	1.20	0.050	1.68	0.08	0.19	RHS
164	2/22/2008	23.883	1.20	1.00	0.050	1.20	0.06	0.14	RHS
165	2/22/2008	24.039	2.00	1.00	0.050	2.00	0.10	0.23	RHS
166	2/22/2008	25.745	1.40	1.20	0.050	1.68	0.08	0.19	RHS
167	2/22/2008	26.103	2.00	1.80	0.050	3.60	0.18	0.42	LHS
168	2/22/2008	26.121	2.10	1.20	0.050	2.52	0.13	0.29	LHS
169	2/22/2008	26.125	1.80	1.20	0.050	2.16	0.11	0.25	LHS
170	2/22/2008	26.129	1.00	1.00	0.050	1.00	0.05	0.12	LHS
171	2/22/2008	24.064	1.00	1.00	0.050	1.00	0.05	0.12	RHS
172	2/22/2008	24.062	1.20	0.50	0.050	0.60	0.03	0.07	RHS
173	2/22/2008	24.060	0.70	0.70	0.050	0.49	0.02	0.06	RHS
174	2/22/2008	24.055	1.00	0.90	0.050	0.90	0.05	0.10	RHS
175	2/22/2008	24.053	1.70	1.20	0.050	2.04	0.10	0.24	RHS
176	2/22/2008	24.046	2.00	1.30	0.050	2.60	0.13	0.30	RHS
177	2/22/2008	24.045	1.40	0.60	0.050	0.84	0.04	0.10	RHS
178	2/22/2008	27.515	1.40	1.00	0.050	1.40	0.07	0.16	RHS
179	2/22/2008	27.455	3.10	1.10	0.050	3.41	0.17	0.40	LHS
180	2/22/2008	27.447	1.00	0.70	0.050	0.70	0.04	0.08	RHS
<b>CARRIED FORWARD:</b>						<b>662.93</b>	<b>33.15</b>	<b>76.90</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>662.93</b>	<b>33.15</b>	<b>76.90</b>	
181	2/22/2008	27.431	1.70	1.20	0.050	2.04	0.10	0.24	RHS
182	2/23/2008	40.720	2.00	1.30	0.050	2.60	0.13	0.30	LHS
183	2/23/2008	40.722	0.50	0.50	0.050	0.25	0.01	0.03	LHS
184	2/23/2008	40.725	1.10	1.00	0.050	1.10	0.06	0.13	LHS
185	2/23/2008	40.728	0.80	0.70	0.050	0.56	0.03	0.06	LHS
186	2/23/2008	40.740	1.60	1.00	0.050	1.60	0.08	0.19	LHS
187	2/23/2008	40.745	0.60	0.40	0.050	0.24	0.01	0.03	LHS
188	2/23/2008	40.757	1.10	0.40	0.050	0.44	0.02	0.05	LHS
189	2/23/2008	40.758	0.90	0.80	0.050	0.72	0.04	0.08	LHS
190	2/23/2008	40.759	0.90	0.50	0.050	0.45	0.02	0.05	LHS
191	2/23/2008	40.762	0.80	0.40	0.050	0.32	0.02	0.04	LHS
192	2/23/2008	40.763	0.80	0.50	0.050	0.40	0.02	0.05	LHS
193	2/23/2008	40.765	1.10	0.60	0.050	0.66	0.03	0.08	LHS
194	2/23/2008	40.767	0.90	0.70	0.050	0.63	0.03	0.07	LHS
195	2/23/2008	40.772	0.80	0.50	0.050	0.40	0.02	0.05	LHS
196	2/23/2008	40.775	1.10	1.00	0.050	1.10	0.06	0.13	LHS
197	2/23/2008	40.776	1.20	1.10	0.050	1.32	0.07	0.15	LHS
198	2/23/2008	40.777	1.20	0.50	0.050	0.60	0.03	0.07	LHS
199	2/23/2008	40.778	1.00	1.00	0.050	1.00	0.05	0.12	LHS
200	2/23/2008	40.779	1.00	0.50	0.050	0.50	0.03	0.06	LHS
201	2/23/2008	40.783	1.00	1.00	0.050	1.00	0.05	0.12	LHS
202	2/23/2008	40.785	1.00	0.90	0.050	0.90	0.05	0.10	LHS
203	2/23/2008	40.788	1.20	1.00	0.050	1.20	0.06	0.14	LHS
204	2/23/2008	40.792	1.30	1.30	0.050	1.69	0.08	0.20	LHS
205	2/23/2008	40.793	1.50	0.60	0.050	0.90	0.05	0.10	LHS
206	2/23/2008	40.794	0.40	0.40	0.050	0.16	0.01	0.02	LHS
207	2/23/2008	40.797	1.00	0.50	0.050	0.50	0.03	0.06	LHS
208	2/23/2008	40.810	0.80	0.50	0.050	0.40	0.02	0.05	LHS
209	2/23/2008	40.813	0.50	0.40	0.050	0.20	0.01	0.02	LHS
210	2/23/2008	40.815	0.40	0.40	0.050	0.16	0.01	0.02	LHS
<b>CARRIED FORWARD:</b>						<b>686.97</b>	<b>34.35</b>	<b>79.68</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>686.97</b>	<b>34.35</b>	<b>79.68</b>	
211	2/23/2008	40.823	0.70	0.40	0.050	0.28	0.01	0.03	LHS
212	2/23/2008	40.825	2.00	0.70	0.050	1.40	0.07	0.16	LHS
213	2/23/2008	40.830	0.60	0.40	0.050	0.24	0.01	0.03	LHS
214	2/23/2008	40.831	0.40	0.40	0.050	0.16	0.01	0.02	LHS
215	2/23/2008	40.832	0.50	0.40	0.050	0.20	0.01	0.02	LHS
216	2/23/2008	40.833	0.50	0.50	0.050	0.25	0.01	0.03	LHS
217	2/23/2008	40.834	0.30	0.30	0.050	0.09	0.00	0.01	LHS
218	2/23/2008	40.835	0.90	0.90	0.050	0.81	0.04	0.09	LHS
219	2/23/2008	40.837	1.00	0.90	0.050	0.90	0.05	0.10	LHS
220	2/23/2008	40.839	1.60	0.50	0.050	0.80	0.04	0.09	LHS
221	2/23/2008	40.840	1.00	0.90	0.050	0.90	0.05	0.10	LHS
222	2/23/2008	40.843	0.40	0.40	0.050	0.16	0.01	0.02	LHS
223	2/23/2008	40.844	0.40	0.40	0.050	0.16	0.01	0.02	LHS
224	2/23/2008	40.845	1.10	0.70	0.050	0.77	0.04	0.09	LHS
225	2/23/2008	40.847	0.70	0.60	0.050	0.42	0.02	0.05	LHS
226	2/23/2008	40.849	1.50	1.20	0.050	1.80	0.09	0.21	LHS
227	2/23/2008	40.855	1.30	0.90	0.050	1.17	0.06	0.14	LHS
228	2/23/2008	40.857	0.40	0.40	0.050	0.16	0.01	0.02	LHS
229	2/23/2008	40.870	1.10	1.10	0.050	1.21	0.06	0.14	LHS
230	2/23/2008	40.783	1.50	1.20	0.050	1.80	0.09	0.21	LHS
231	2/23/2008	40.910	2.20	1.10	0.050	2.42	0.12	0.28	LHS
232	2/24/2008	63.510	1.30	0.70	0.050	0.91	0.05	0.11	LHS
233	2/24/2008	62.227	1.00	0.80	0.050	0.80	0.04	0.09	RHS
234	2/24/2008	62.220	0.70	0.70	0.050	0.49	0.02	0.06	RHS
235	2/24/2008	62.212	1.00	0.90	0.050	0.90	0.05	0.10	RHS
236	2/24/2008	62.210	1.10	0.90	0.050	0.99	0.05	0.11	RHS
237	2/24/2008	62.209	2.10	0.70	0.050	1.47	0.07	0.17	RHS
238	2/24/2008	62.208	1.20	1.00	0.050	1.20	0.06	0.14	RHS
239	2/24/2008	41.040	1.10	1.10	0.050	1.21	0.06	0.14	LHS
240	2/24/2008	41.044	1.60	0.80	0.050	1.28	0.06	0.15	LHS
<b>CARRIED FORWARD:</b>						<b>712.32</b>	<b>35.62</b>	<b>82.63</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>712.32</b>	<b>35.62</b>	<b>82.63</b>	
241	2/24/2008	41.048	1.00	1.00	0.050	1.00	0.05	0.12	LHS
242	2/24/2008	41.049	0.60	0.40	0.050	0.24	0.01	0.03	LHS
243	2/24/2008	41.050	1.30	1.10	0.050	1.43	0.07	0.17	LHS
244	2/24/2008	41.054	1.10	0.40	0.050	0.44	0.02	0.05	LHS
245	2/24/2008	41.055	1.90	1.60	0.050	3.04	0.15	0.35	LHS
246	2/24/2008	41.056	0.70	0.70	0.050	0.49	0.02	0.06	LHS
247	2/24/2008	41.062	1.00	0.60	0.050	0.60	0.03	0.07	LHS
248	2/24/2008	41.065	1.20	1.10	0.050	1.32	0.07	0.15	LHS
249	2/24/2008	41.131	3.20	1.20	0.050	3.84	0.19	0.45	LHS
250	2/24/2008	41.139	3.30	0.90	0.050	2.97	0.15	0.34	LHS
251	2/24/2008	41.142	1.00	0.90	0.050	0.90	0.05	0.10	LHS
252	2/24/2008	41.143	2.40	1.20	0.050	2.88	0.14	0.33	LHS
253	2/24/2008	41.144	1.20	1.00	0.050	1.20	0.06	0.14	LHS
254	2/24/2008	41.145	2.00	0.90	0.050	1.80	0.09	0.21	LHS
255	2/24/2008	41.147	2.50	1.80	0.050	4.50	0.23	0.52	LHS
256	2/24/2008	41.148	0.90	0.40	0.050	0.36	0.02	0.04	LHS
257	2/24/2008	41.153	1.00	0.50	0.050	0.50	0.03	0.06	LHS
258	2/24/2008	41.155	1.60	0.50	0.050	0.80	0.04	0.09	LHS
259	2/24/2008	41.156	0.70	0.50	0.050	0.35	0.02	0.04	LHS
260	2/24/2008	41.157	1.40	1.10	0.050	1.54	0.08	0.18	LHS
261	2/24/2008	41.158	1.30	1.10	0.050	1.43	0.07	0.17	LHS
262	2/24/2008	41.160	1.40	1.10	0.050	1.54	0.08	0.18	LHS
263	2/24/2008	41.162	1.50	1.30	0.050	1.95	0.10	0.23	LHS
264	2/24/2008	41.165	1.40	1.20	0.050	1.68	0.08	0.19	LHS
265	2/25/2008	41.167	0.90	0.40	0.050	0.36	0.02	0.04	LHS
266	2/25/2008	41.168	1.30	0.50	0.050	0.65	0.03	0.08	LHS
267	2/25/2008	41.169	1.10	0.70	0.050	0.77	0.04	0.09	LHS
268	2/25/2008	41.170	0.50	0.50	0.050	0.25	0.01	0.03	LHS
269	2/25/2008	41.176	0.60	0.60	0.050	0.36	0.02	0.04	LHS
270	2/25/2008	41.178	1.10	0.90	0.050	0.99	0.05	0.11	LHS
<b>CARRIED FORWARD:</b>						<b>752.50</b>	<b>37.63</b>	<b>87.29</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>752.50</b>	<b>37.63</b>	<b>87.29</b>	
271	2/25/2008	41.181	1.20	0.60	0.050	0.72	0.04	0.08	LHS
272	2/25/2008	41.183	2.20	1.00	0.050	2.20	0.11	0.26	LHS
273	2/25/2008	41.185	6.00	1.00	0.050	6.00	0.30	0.70	LHS
274	2/25/2008	41.186	0.60	0.50	0.050	0.30	0.02	0.03	LHS
275	2/25/2008	41.188	1.00	0.70	0.050	0.70	0.04	0.08	LHS
276	2/25/2008	41.192	1.20	0.90	0.050	1.08	0.05	0.13	LHS
277	2/25/2008	41.193	2.00	0.60	0.050	1.20	0.06	0.14	LHS
278	2/25/2008	41.195	1.10	1.00	0.050	1.10	0.06	0.13	LHS
279	2/25/2008	41.196	1.00	0.60	0.050	0.60	0.03	0.07	LHS
280	2/25/2008	39.429	1.20	1.00	0.050	1.20	0.06	0.14	LHS
281	2/25/2008	41.195	1.10	0.30	0.050	0.33	0.02	0.04	LHS
282	2/25/2008	41.196	2.10	0.50	0.050	1.05	0.05	0.12	LHS
283	2/25/2008	41.197	0.50	0.30	0.050	0.15	0.01	0.02	LHS
284	2/25/2008	41.198	0.70	0.30	0.050	0.21	0.01	0.02	LHS
285	2/25/2008	41.199	0.50	0.40	0.050	0.20	0.01	0.02	LHS
286	2/25/2008	41.200	0.50	0.30	0.050	0.15	0.01	0.02	LHS
287	2/25/2008	41.201	0.80	0.70	0.050	0.56	0.03	0.06	LHS
288	2/25/2008	41.202	1.60	0.70	0.050	1.12	0.06	0.13	LHS
289	2/25/2008	41.204	0.60	0.50	0.050	0.30	0.02	0.03	LHS
290	2/25/2008	41.205	0.50	0.50	0.050	0.25	0.01	0.03	LHS
291	2/25/2008	41.206	0.70	0.40	0.050	0.28	0.01	0.03	LHS
292	2/25/2008	41.207	2.10	1.00	0.050	2.10	0.11	0.24	LHS
293	2/25/2008	41.208	1.10	1.00	0.050	1.10	0.06	0.13	LHS
294	2/25/2008	41.209	0.80	0.80	0.050	0.64	0.03	0.07	LHS
295	2/25/2008	41.210	1.00	0.80	0.050	0.80	0.04	0.09	LHS
296	2/25/2008	41.211	0.90	0.40	0.050	0.36	0.02	0.04	LHS
297	2/25/2008	41.212	1.30	1.00	0.050	1.30	0.07	0.15	LHS
298	2/25/2008	41.213	2.10	1.00	0.050	2.10	0.11	0.24	LHS
299	2/25/2008	41.214	1.00	0.90	0.050	0.90	0.05	0.10	LHS
300	2/25/2008	41.215	0.80	0.80	0.050	0.64	0.03	0.07	LHS
<b>CARRIED FORWARD:</b>						<b>782.14</b>	<b>39.11</b>	<b>90.72</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>782.14</b>	<b>39.11</b>	<b>90.72</b>	
301	2/25/2008	41.216	0.60	0.60	0.050	0.36	0.02	0.04	LHS
302	2/25/2008	41.217	1.00	0.60	0.050	0.60	0.03	0.07	LHS
303	2/25/2008	41.222	1.10	0.60	0.050	0.66	0.03	0.08	LHS
304	2/25/2008	41.223	0.40	0.40	0.050	0.16	0.01	0.02	LHS
305	2/25/2008	41.224	2.00	1.00	0.050	2.00	0.10	0.23	LHS
306	2/25/2008	41.227	0.90	0.90	0.050	0.81	0.04	0.09	LHS
307	2/25/2008	41.228	2.20	1.20	0.050	2.64	0.13	0.31	LHS
308	2/25/2008	41.230	1.20	1.10	0.050	1.32	0.07	0.15	LHS
309	2/25/2008	41.231	1.20	1.00	0.050	1.20	0.06	0.14	LHS
310	2/25/2008	41.232	1.90	1.00	0.050	1.90	0.10	0.22	LHS
311	2/25/2008	41.233	2.20	0.70	0.050	1.54	0.08	0.18	LHS
312	2/25/2008	41.234	1.20	1.00	0.050	1.20	0.06	0.14	LHS
313	2/25/2008	41.235	0.90	0.80	0.050	0.72	0.04	0.08	LHS
314	2/25/2008	41.236	1.00	0.90	0.050	0.90	0.05	0.10	LHS
315	2/25/2008	41.237	1.20	0.90	0.050	1.08	0.05	0.13	LHS
316	2/25/2008	41.238	1.50	0.70	0.050	1.05	0.05	0.12	LHS
317	2/25/2008	41.239	0.60	0.50	0.050	0.30	0.02	0.03	LHS
318	2/25/2008	41.240	0.50	0.30	0.050	0.15	0.01	0.02	LHS
319	2/26/2008	41.242	1.80	1.10	0.050	1.98	0.10	0.23	LHS
320	2/26/2008	41.243	1.20	0.50	0.050	0.60	0.03	0.07	LHS
321	2/26/2008	41.244	0.90	0.40	0.050	0.36	0.02	0.04	LHS
322	2/26/2008	41.245	0.50	0.40	0.050	0.20	0.01	0.02	LHS
323	2/26/2008	41.257	1.10	1.00	0.050	1.10	0.06	0.13	LHS
324	2/26/2008	41.265	1.20	1.00	0.050	1.20	0.06	0.14	RHS
325	2/26/2008	41.255	2.00	1.00	0.050	2.00	0.10	0.23	RHS
326	2/26/2008	41.254	1.00	0.50	0.050	0.50	0.03	0.06	RHS
327	2/26/2008	41.251	1.20	1.00	0.050	1.20	0.06	0.14	RHS
328	2/26/2008	41.250	2.60	1.20	0.050	3.12	0.16	0.36	RHS
329	2/26/2008	41.247	0.40	0.40	0.050	0.16	0.01	0.02	RHS
330	2/26/2008	41.244	1.60	1.00	0.050	1.60	0.08	0.19	RHS
<b>CARRIED FORWARD:</b>						<b>814.75</b>	<b>40.74</b>	<b>94.51</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>814.75</b>	<b>40.74</b>	<b>94.51</b>	
331	2/26/2008	41.243	2.90	1.10	0.050	3.19	0.16	0.37	RHS
332	2/26/2008	41.242	1.70	1.20	0.050	2.04	0.10	0.24	RHS
333	2/26/2008	41.241	0.80	0.70	0.050	0.56	0.03	0.06	RHS
334	2/26/2008	41.239	1.00	0.50	0.050	0.50	0.03	0.06	RHS
335	2/26/2008	41.238	0.50	0.50	0.050	0.25	0.01	0.03	RHS
336	2/26/2008	41.237	1.00	0.80	0.050	0.80	0.04	0.09	RHS
337	2/26/2008	41.236	0.70	0.60	0.050	0.42	0.02	0.05	RHS
338	2/26/2008	41.235	1.00	0.90	0.050	0.90	0.05	0.10	RHS
339	2/26/2008	41.234	1.00	0.70	0.050	0.70	0.04	0.08	RHS
340	2/26/2008	41.233	0.80	0.50	0.050	0.40	0.02	0.05	RHS
341	2/26/2008	41.232	1.60	0.60	0.050	0.96	0.05	0.11	RHS
342	2/26/2008	41.231	1.20	1.10	0.050	1.32	0.07	0.15	RHS
343	2/26/2008	41.230	1.10	1.00	0.050	1.10	0.06	0.13	RHS
344	2/26/2008	41.229	0.90	0.90	0.050	0.81	0.04	0.09	RHS
345	2/26/2008	41.228	1.60	1.50	0.050	2.40	0.12	0.28	RHS
346	2/26/2008	41.227	1.40	0.90	0.050	1.26	0.06	0.15	RHS
347	2/26/2008	41.226	0.90	0.90	0.050	0.81	0.04	0.09	RHS
348	2/26/2008	41.225	1.20	1.10	0.050	1.32	0.07	0.15	RHS
349	2/26/2008	41.224	1.10	0.90	0.050	0.99	0.05	0.11	RHS
350	2/26/2008	41.222	5.00	1.00	0.050	5.00	0.25	0.58	RHS
351	2/26/2008	41.221	3.20	1.20	0.050	3.84	0.19	0.45	RHS
352	2/26/2008	41.220	1.30	1.00	0.050	1.30	0.07	0.15	RHS
353	2/27/2008	41.510	1.90	1.60	0.050	3.04	0.15	0.35	RHS
354	2/27/2008	41.507	0.60	0.30	0.050	0.18	0.01	0.02	RHS
355	2/27/2008	41.506	0.40	0.40	0.050	0.16	0.01	0.02	RHS
356	2/27/2008	41.502	1.50	0.40	0.050	0.60	0.03	0.07	RHS
357	2/27/2008	41.501	1.60	0.60	0.050	0.96	0.05	0.11	RHS
358	2/27/2008	41.480	2.20	0.70	0.050	1.54	0.08	0.18	RHS
359	2/27/2008	41.479	1.10	0.60	0.050	0.66	0.03	0.08	RHS
360	2/27/2008	41.478	1.00	0.60	0.050	0.60	0.03	0.07	RHS
<b>CARRIED FORWARD:</b>						<b>853.36</b>	<b>42.67</b>	<b>98.99</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>853.36</b>	<b>42.67</b>	<b>98.99</b>	
361	2/27/2008	41.476	1.10	1.00	0.050	1.10	0.06	0.13	RHS
362	2/27/2008	41.475	0.60	0.50	0.050	0.30	0.02	0.03	RHS
363	2/27/2008	41.474	2.00	1.40	0.050	2.80	0.14	0.32	RHS
364	2/27/2008	41.472	1.20	1.20	0.050	1.44	0.07	0.17	RHS
365	2/27/2008	41.470	1.00	0.90	0.050	0.90	0.05	0.10	RHS
366	2/27/2008	41.465	1.20	1.20	0.050	1.44	0.07	0.17	RHS
367	2/27/2008	41.462	1.60	1.40	0.050	2.24	0.11	0.26	RHS
368	2/27/2008	41.461	0.70	0.70	0.050	0.49	0.02	0.06	RHS
369	2/27/2008	41.456	1.20	1.20	0.050	1.44	0.07	0.17	RHS
370	2/27/2008	41.455	1.40	0.30	0.050	0.42	0.02	0.05	RHS
371	2/27/2008	41.454	1.40	0.90	0.050	1.26	0.06	0.15	RHS
372	2/27/2008	41.453	2.10	1.00	0.050	2.10	0.11	0.24	RHS
373	2/27/2008	41.452	1.10	0.50	0.050	0.55	0.03	0.06	RHS
374	2/27/2008	41.451	1.10	0.60	0.050	0.66	0.03	0.08	RHS
375	2/27/2008	41.450	1.50	0.90	0.050	1.35	0.07	0.16	RHS
376	2/27/2008	41.447	2.00	1.20	0.050	2.40	0.12	0.28	RHS
377	2/27/2008	41.445	2.10	1.90	0.050	3.99	0.20	0.46	RHS
378	2/27/2008	41.442	1.50	1.00	0.050	1.50	0.08	0.17	RHS
379	2/27/2008	41.217	1.30	1.20	0.050	1.56	0.08	0.18	RHS
380	2/27/2008	41.216	1.10	0.60	0.050	0.66	0.03	0.08	RHS
381	2/27/2008	41.213	1.00	1.00	0.050	1.00	0.05	0.12	RHS
382	2/27/2008	41.210	2.00	1.00	0.050	2.00	0.10	0.23	RHS
383	2/27/2008	41.209	1.00	0.50	0.050	0.50	0.03	0.06	RHS
384	2/27/2008	41.200	1.10	1.00	0.050	1.10	0.06	0.13	RHS
385	2/27/2008	41.199	1.30	1.20	0.050	1.56	0.08	0.18	RHS
386	2/27/2008	41.198	1.10	0.90	0.050	0.99	0.05	0.11	RHS
387	2/27/2008	41.197	1.20	1.10	0.050	1.32	0.07	0.15	RHS
388	2/27/2008	41.196	1.10	1.00	0.050	1.10	0.06	0.13	RHS
389	2/27/2008	41.195	0.90	0.60	0.050	0.54	0.03	0.06	RHS
390	2/27/2008	41.190	2.00	2.00	0.050	4.00	0.20	0.46	RHS
<b>CARRIED FORWARD:</b>						<b>896.07</b>	<b>44.81</b>	<b>103.94</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>896.07</b>	<b>44.81</b>	<b>103.94</b>	
391	2/27/2008	18.105	1.60	1.00	0.050	1.60	0.08	0.19	LHS
392	2/27/2008	18.115	2.50	1.10	0.050	2.75	0.14	0.32	LHS
393	2/27/2008	18.105	2.60	1.10	0.050	2.86	0.14	0.33	RHS
394	2/27/2008	18.110	2.00	1.10	0.050	2.20	0.11	0.26	RHS
395	2/27/2008	18.135	1.80	1.00	0.050	1.80	0.09	0.21	LHS
396	2/27/2008	18.155	1.30	1.10	0.050	1.43	0.07	0.17	RHS
397	2/27/2008	18.255	1.90	1.40	0.050	2.66	0.13	0.31	RHS
398	2/27/2008	18.295	2.00	0.70	0.050	1.40	0.07	0.16	RHS
399	2/27/2008	18.280	1.70	0.80	0.050	1.36	0.07	0.16	RHS
400	2/28/2008	24.880	2.10	1.00	0.050	2.10	0.11	0.24	LHS
401	2/28/2008	24.881	1.10	1.00	0.050	1.10	0.06	0.13	LHS
402	2/28/2008	24.884	1.30	1.00	0.050	1.30	0.07	0.15	LHS
403	2/28/2008	24.886	1.20	0.90	0.050	1.08	0.05	0.13	LHS
404	2/28/2008	24.929	1.70	1.10	0.050	1.87	0.09	0.22	LHS
405	2/28/2008	24.932	4.00	1.00	0.050	4.00	0.20	0.46	LHS
406	2/28/2008	24.940	1.20	1.10	0.050	1.32	0.07	0.15	LHS
407	2/28/2008	24.945	1.10	1.00	0.050	1.10	0.06	0.13	LHS
408	2/28/2008	24.948	1.40	1.30	0.050	1.82	0.09	0.21	LHS
409	2/28/2008	24.995	1.20	1.00	0.050	1.20	0.06	0.14	LHS
410	2/28/2008	25.000	2.00	0.50	0.050	1.00	0.05	0.12	LHS
411	2/28/2008	25.015	2.00	2.00	0.050	4.00	0.20	0.46	LHS
412	2/28/2008	25.022	1.20	1.00	0.050	1.20	0.06	0.14	LHS
413	2/28/2008	25.035	1.90	0.50	0.050	0.95	0.05	0.11	RHS
414	2/28/2008	25.030	1.40	1.30	0.050	1.82	0.09	0.21	RHS
415	2/28/2008	25.025	1.30	0.90	0.050	1.17	0.06	0.14	RHS
416	2/28/2008	25.024	0.60	0.30	0.050	0.18	0.01	0.02	RHS
417	2/28/2008	25.023	1.50	1.00	0.050	1.50	0.08	0.17	RHS
418	2/28/2008	25.020	3.80	0.90	0.050	3.42	0.17	0.40	RHS
419	2/28/2008	25.015	1.40	0.50	0.050	0.70	0.04	0.08	RHS
420	2/28/2008	25.012	1.30	0.50	0.050	0.65	0.03	0.08	RHS
<b>CARRIED FORWARD:</b>						<b>947.61</b>	<b>47.39</b>	<b>109.92</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>947.61</b>	<b>47.39</b>	<b>109.92</b>	
421	2/28/2008	24.985	3.10	1.40	0.050	4.34	0.22	0.50	RHS
422	2/28/2008	24.983	2.40	1.90	0.050	4.56	0.23	0.53	RHS
423	2/28/2008	24.950	3.20	1.10	0.050	3.52	0.18	0.41	RHS
424	2/28/2008	24.949	1.10	0.50	0.050	0.55	0.03	0.06	RHS
425	2/28/2008	24.948	1.70	1.10	0.050	1.87	0.09	0.22	RHS
426	2/28/2008	24.940	0.50	0.50	0.050	0.25	0.01	0.03	RHS
427	2/28/2008	24.938	1.30	1.00	0.050	1.30	0.07	0.15	RHS
428	2/28/2008	24.923	3.10	1.60	0.050	4.96	0.25	0.58	RHS
429	2/29/2008	18.015	0.60	0.60	0.050	0.36	0.02	0.04	LHS
430	2/29/2008	18.020	0.70	0.60	0.050	0.42	0.02	0.05	LHS
431	2/29/2008	18.021	0.80	0.70	0.050	0.56	0.03	0.06	LHS
432	2/29/2008	18.022	0.80	0.80	0.050	0.64	0.03	0.07	LHS
433	2/29/2008	18.015	0.90	0.80	0.050	0.72	0.04	0.08	RHS
434	2/29/2008	18.023	1.10	0.80	0.050	0.88	0.04	0.10	LHS
435	2/29/2008	18.024	1.20	0.80	0.050	0.96	0.05	0.11	LHS
436	2/29/2008	20.632	1.20	0.80	0.050	0.96	0.05	0.11	LHS
437	2/29/2008	20.638	1.60	1.00	0.050	1.60	0.08	0.19	LHS
438	2/29/2008	23.565	1.90	1.20	0.050	2.28	0.11	0.26	RHS
439	2/29/2008	41.175	2.10	1.20	0.050	2.52	0.13	0.29	RHS
440	2/29/2008	41.170	1.20	1.00	0.050	1.20	0.06	0.14	RHS
441	2/29/2008	41.168	7.00	1.00	0.050	7.00	0.35	0.81	RHS
442	2/29/2008	41.160	1.30	0.90	0.050	1.17	0.06	0.14	RHS
443	2/29/2008	41.156	2.50	0.70	0.050	1.75	0.09	0.20	RHS
444	2/29/2008	41.154	1.40	1.30	0.050	1.82	0.09	0.21	RHS
445	2/29/2008	41.152	1.60	1.00	0.050	1.60	0.08	0.19	RHS
446	2/29/2008	41.113	1.00	0.90	0.050	0.90	0.05	0.10	RHS
447	2/29/2008	41.111	1.50	0.50	0.050	0.75	0.04	0.09	RHS
448	2/29/2008	41.105	0.60	0.50	0.050	0.30	0.02	0.03	RHS
449	2/29/2008	41.095	4.00	1.00	0.050	4.00	0.20	0.46	RHS
450	2/29/2008	41.083	4.00	1.10	0.050	4.40	0.22	0.51	RHS
<b>CARRIED FORWARD:</b>						<b>1,005.75</b>	<b>50.29</b>	<b>116.66</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>1,005.75</b>	<b>50.29</b>	<b>116.66</b>	
451	2/29/2008	41.073	1.00	0.70	0.050	0.70	0.04	0.08	RHS
452	2/29/2008	41.070	1.10	0.40	0.050	0.44	0.02	0.05	RHS
453	2/29/2008	41.067	2.00	0.50	0.050	1.00	0.05	0.12	RHS
454	2/29/2008	41.057	1.20	1.10	0.050	1.32	0.07	0.15	RHS
455	2/29/2008	41.055	2.30	1.50	0.050	3.45	0.17	0.40	RHS
456	2/29/2008	41.050	2.50	1.60	0.050	4.00	0.20	0.46	RHS
457	2/29/2008	41.049	2.40	1.30	0.050	3.12	0.16	0.36	RHS
458	2/29/2008	41.041	1.10	1.10	0.050	1.21	0.06	0.14	RHS
459	2/29/2008	41.035	3.10	1.00	0.050	3.10	0.16	0.36	RHS
460	2/29/2008	21.618	1.10	1.10	0.050	1.21	0.06	0.14	RHS
461	2/29/2008	21.625	2.40	0.90	0.050	2.16	0.11	0.25	RHS
462	2/29/2008	21.640	1.90	1.20	0.050	2.28	0.11	0.26	RHS
463	2/29/2008	21.641	2.10	1.10	0.050	2.31	0.12	0.27	RHS
464	2/29/2008	21.648	1.30	0.80	0.050	1.04	0.05	0.12	RHS
465	2/29/2008	21.660	1.70	0.90	0.050	1.53	0.08	0.18	RHS
466	2/29/2008	21.675	1.20	0.80	0.050	0.96	0.05	0.11	RHS
467	2/29/2008	21.685	1.30	1.10	0.050	1.43	0.07	0.17	RHS
468	2/29/2008	21.705	1.50	1.00	0.050	1.50	0.08	0.17	RHS
469	2/29/2008	21.707	1.30	1.00	0.050	1.30	0.07	0.15	RHS
470	2/29/2008	21.725	2.50	1.10	0.050	2.75	0.14	0.32	RHS
<b>CARRIED FORWARD:</b>						<b>1,042.56</b>	<b>52.13</b>	<b>120.93</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>111.14</b>	<b>5.56</b>	<b>12.89</b>	
1	2/2/2008	19.927	0.80	0.60	0.050	0.48	0.02	0.06	LHS
2	2/2/2008	19.978	0.80	0.60	0.050	0.48	0.02	0.06	LHS
3	2/2/2008	19.980	1.20	0.80	0.050	0.96	0.05	0.11	RHS
4	2/2/2008	19.982	0.80	0.60	0.050	0.48	0.02	0.06	RHS
5	2/2/2008	19.984	0.60	0.60	0.050	0.36	0.02	0.04	RHS
6	2/2/2008	25.415	1.00	0.80	0.050	0.80	0.04	0.09	RHS
7	2/2/2008	25.416	0.60	0.40	0.050	0.24	0.01	0.03	RHS
8	2/2/2008	25.418	0.80	0.80	0.050	0.64	0.03	0.07	RHS
9	2/2/2008	25.420	0.40	0.40	0.050	0.16	0.01	0.02	RHS
10	2/2/2008	25.422	0.40	0.40	0.050	0.16	0.01	0.02	RHS
11	2/2/2008	40.056	1.00	0.80	0.050	0.80	0.04	0.09	LHS
12	2/2/2008	40.058	0.60	0.40	0.050	0.24	0.01	0.03	LHS
13	2/2/2008	40.059	1.20	0.80	0.050	0.96	0.05	0.11	LHS
14	2/2/2008	40.060	1.40	0.80	0.050	1.12	0.06	0.13	LHS
15	2/2/2008	40.062	3.00	1.00	0.050	3.00	0.15	0.35	LHS
16	2/5/2008	19.290	1.10	1.00	0.050	1.10	0.06	0.13	LHS
17	2/5/2008	19.291	1.00	0.60	0.050	0.60	0.03	0.07	LHS
18	2/5/2008	19.292	1.40	0.80	0.050	1.12	0.06	0.13	LHS
19	2/5/2008	19.293	1.00	0.80	0.050	0.80	0.04	0.09	LHS
20	2/5/2008	19.294	3.20	0.60	0.050	1.92	0.10	0.22	LHS
21	2/5/2008	19.295	3.40	0.80	0.050	2.72	0.14	0.32	RHS
22	2/5/2008	19.296	1.20	1.00	0.050	1.20	0.06	0.14	RHS
23	2/5/2008	19.297	1.20	1.00	0.050	1.20	0.06	0.14	RHS
24	2/5/2008	19.298	1.80	1.00	0.050	1.80	0.09	0.21	RHS
25	2/5/2008	19.299	4.20	1.00	0.050	4.20	0.21	0.49	RHS
26	2/5/2008	19.300	4.20	3.00	0.050	12.60	0.63	1.46	LHS
27	2/5/2008	19.302	4.20	1.00	0.050	4.20	0.21	0.49	RHS
28	2/5/2008	21.994	2.00	1.00	0.050	2.00	0.10	0.23	LHS
29	2/5/2008	21.996	2.60	1.20	0.050	3.12	0.16	0.36	LHS
30	2/5/2008	23.020	2.80	1.00	0.050	2.80	0.14	0.32	RHS
<b>CARRIED FORWARD:</b>						<b>163.40</b>	<b>8.17</b>	<b>18.95</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POT HOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>163.40</b>	<b>8.17</b>	<b>18.95</b>	
31	2/5/2008	23.024	3.40	2.80	0.050	9.52	0.48	1.10	RHS
32	2/5/2008	23.026	3.00	2.80	0.050	8.40	0.42	0.97	RHS
33	2/5/2008	23.028	2.40	1.00	0.050	2.40	0.12	0.28	RHS
34	06/02/2008	29.550	11.10	1.80	0.050	19.98	1.00	2.32	LHS
35	06/02/2008	29.200	0.80	0.80	0.050	0.64	0.03	0.07	RHS
36	06/02/2008	28.900	0.40	0.40	0.050	0.16	0.01	0.02	RHS
37	06/02/2008	28.898	0.40	0.40	0.050	0.16	0.01	0.02	RHS
38	06/02/2008	28.897	0.40	0.40	0.050	0.16	0.01	0.02	RHS
39	06/02/2008	28.894	3.00	0.40	0.050	1.20	0.06	0.14	RHS
40	06/02/2008	28.890	0.40	0.40	0.050	0.16	0.01	0.02	RHS
41	25/02/2008	26.084	0.60	0.60	0.050	0.36	0.02	0.04	LHS
42	25/02/2008	26.086	2.40	0.40	0.050	0.96	0.05	0.11	LHS
43	25/02/2008	26.090	0.80	0.60	0.050	0.48	0.02	0.06	LHS
44	25/02/2008	26.092	1.00	0.80	0.050	0.80	0.04	0.09	LHS
45	25/02/2008	26.094	0.80	0.80	0.050	0.64	0.03	0.07	LHS
46	25/02/2008	26.150	1.20	0.40	0.050	0.48	0.02	0.06	LHS
47	25/02/2008	26.152	1.40	1.00	0.050	1.40	0.07	0.16	LHS
48	25/02/2008	26.160	1.60	0.60	0.050	0.96	0.05	0.11	LHS
49	25/02/2008	26.162	0.80	0.60	0.050	0.48	0.02	0.06	LHS
50	25/02/2008	26.170	2.00	0.40	0.050	0.80	0.04	0.09	LHS
51	25/02/2008	26.174	0.60	0.40	0.050	0.24	0.01	0.03	LHS
52	25/02/2008	26.318	1.20	0.40	0.050	0.48	0.02	0.06	RHS
53	25/02/2008	26.320	1.20	0.80	0.050	0.96	0.05	0.11	RHS
54	25/02/2008	26.322	1.40	0.60	0.050	0.84	0.04	0.10	RHS
<b>TOTAL:</b>						<b>216.06</b>	<b>10.81</b>	<b>25.06</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 501

**ROAD NAME:** JALAN KK - PENAMPANG - LOKKAWI

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>40.16</b>	<b>2.01</b>	<b>4.66</b>	
1	2/1/2008	3.197	2.20	0.80	0.050	1.76	0.09	0.20	RHS
2	2/1/2008	3.196	0.60	0.40	0.050	0.24	0.01	0.03	RHS
3	2/1/2008	3.199	2.00	1.40	0.050	2.80	0.14	0.32	LHS
4	2/1/2008	3.201	1.10	1.00	0.050	1.10	0.06	0.13	LHS
5	2/1/2008	3.202	1.00	0.80	0.050	0.80	0.04	0.09	LHS
6	2/1/2008	3.259	0.80	0.80	0.050	0.64	0.03	0.07	LHS
7	2/1/2008	3.262	0.80	0.60	0.050	0.48	0.02	0.06	LHS
8	2/1/2008	12.839	1.60	1.00	0.050	1.60	0.08	0.19	RHS
9	2/1/2008	14.729	4.20	1.40	0.050	5.88	0.29	0.68	RHS
10	2/1/2008	16.035	3.40	1.00	0.050	3.40	0.17	0.39	RHS
11	2/1/2008	16.039	2.10	1.00	0.050	2.10	0.11	0.24	RHS
12	2/4/2008	19.047	3.20	1.00	0.050	3.20	0.16	0.37	LHS
13	2/4/2008	19.062	2.00	1.20	0.050	2.40	0.12	0.28	RHS
14	2/4/2008	19.045	1.20	1.10	0.050	1.32	0.07	0.15	RHS
15	2/4/2008	19.044	1.00	0.50	0.050	0.50	0.03	0.06	RHS
16	2/15/2008	6.509	1.40	0.80	0.050	1.12	0.06	0.13	LHS
17	2/15/2008	6.507	1.20	1.00	0.050	1.20	0.06	0.14	RHS
18	2/24/2008	1.257	1.00	0.60	0.050	0.60	0.03	0.07	RHS
19	2/24/2008	1.256	2.40	0.40	0.050	0.96	0.05	0.11	LHS
20	2/24/2008	1.258	0.40	0.40	0.050	0.16	0.01	0.02	LHS
21	2/24/2008	1.384	3.80	0.80	0.050	3.04	0.15	0.35	LHS
22	2/24/2008	1.387	1.20	0.60	0.050	0.72	0.04	0.08	LHS
23	2/24/2008	1.391	4.60	0.60	0.050	2.76	0.14	0.32	LHS
24	2/24/2008	1.457	5.00	0.35	0.050	1.75	0.09	0.20	LHS
25	2/24/2008	1.459	1.20	0.60	0.050	0.72	0.04	0.08	LHS
26	2/24/2008	1.461	5.20	0.35	0.050	1.82	0.09	0.21	LHS
27	2/24/2008	1.465	4.00	0.80	0.050	3.20	0.16	0.37	LHS
28	2/24/2008	1.467	2.00	0.80	0.050	1.60	0.08	0.19	LHS
29	2/24/2008	1.474	6.00	0.35	0.050	2.10	0.11	0.24	LHS
30	2/24/2008	2.859	0.80	0.80	0.050	0.64	0.03	0.07	LHS
<b>CARRIED FORWARD:</b>						<b>90.77</b>	<b>4.54</b>	<b>10.53</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO.** 501  
**ROAD NAME:** JALAN KK - PENAMPANG - LOKKAWI  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>90.77</b>	<b>4.54</b>	<b>10.53</b>	
31	2/24/2008	14.659	5.20	1.00	0.050	5.20	0.26	0.60	LHS
32	2/24/2008	14.669	5.60	1.00	0.050	5.60	0.28	0.65	LHS
33	2/24/2008	14.671	1.20	1.00	0.050	1.20	0.06	0.14	LHS
<b>TOTAL:</b>						<b>102.77</b>	<b>5.14</b>	<b>11.92</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POT HOLE PATCHING RECORD**

DISTRICT: KOTA KINABALU  
ROUTE NO. 608  
ROAD NAME: JALAN MASUK KE LAPANGAN TERBANG LAMA  
MONTH: FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
BROUGHT FORWARD:						0.00	0.00	0.00	
TOTAL:						0.00	0.00	0.00	

**LINTASAN RESOURCES SDN BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - POTHOLE PATCHING RECORD**

MONTH : FEBRUARY2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	74.57	71.55	146.12	3.73	3.58	7.31	8.65	8.30	16.95
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	9.52	23.00	32.52	0.48	1.15	1.63	1.10	2.67	3.77
3	Kudat	01	Jalan Kota Kinabalu - Kudat	113.56	52.18	165.74	5.68	2.61	8.29	13.17	6.05	19.22
<b>TOTAL:</b>				<b>197.65</b>	<b>146.73</b>	<b>344.38</b>	<b>9.89</b>	<b>7.34</b>	<b>17.23</b>	<b>22.92</b>	<b>17.02</b>	<b>39.94</b>

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>74.57</b>	<b>3.73</b>	<b>8.65</b>	
1	01/02/2008	108.680	1.10	1.00	0.05	1.10	0.06	0.13	ULU KUKUT
2	01/02/2008	108.681	1.00	1.00	0.05	1.00	0.05	0.12	
3	01/02/2008	108.682	0.80	0.65	0.05	0.52	0.03	0.06	
4	01/02/2008	108.683	1.00	0.80	0.05	0.80	0.04	0.09	
5	01/02/2008	108.684	1.00	0.85	0.05	0.85	0.04	0.10	
6	05/02/2008	108.480	1.00	0.95	0.05	0.95	0.05	0.11	
7	05/02/2008	108.481	0.80	0.70	0.05	0.56	0.03	0.06	
8	05/02/2008	108.482	1.00	1.00	0.05	1.00	0.05	0.12	
9	05/02/2008	108.483	1.00	0.90	0.05	0.90	0.05	0.10	
10	05/02/2008	108.484	1.00	0.80	0.05	0.80	0.04	0.09	
11	05/02/2008	108.485	1.00	1.00	0.05	1.00	0.05	0.12	
12	06/02/2008	108.780	1.05	0.95	0.05	1.00	0.05	0.12	
13	06/02/2008	108.781	1.00	0.90	0.05	0.90	0.05	0.10	
14	06/02/2008	108.782	1.00	0.95	0.05	0.95	0.05	0.11	
15	06/02/2008	108.783	1.00	1.00	0.05	1.00	0.05	0.12	
16	06/02/2008	108.784	1.00	0.80	0.05	0.80	0.04	0.09	
17	09/02/2008	108.980	0.80	0.80	0.05	0.64	0.03	0.07	
18	09/02/2008	108.981	0.70	0.70	0.05	0.49	0.02	0.06	
19	09/02/2008	108.983	1.00	1.00	0.05	1.00	0.05	0.12	
20	09/02/2008	107.680	1.00	0.90	0.05	0.90	0.05	0.10	
21	09/02/2008	107.681	1.00	1.00	0.05	1.00	0.05	0.12	
22	09/02/2008	107.682	0.80	0.80	0.05	0.64	0.03	0.07	
23	09/02/2008	107.683	1.00	0.90	0.05	0.90	0.05	0.10	
24	12/02/2008	100.180	0.80	0.80	0.05	0.64	0.03	0.07	TIMBANG
25	12/02/2008	100.181	0.80	0.85	0.05	0.68	0.03	0.08	
26	12/02/2008	108.480	0.70	0.70	0.05	0.49	0.02	0.06	
27	12/02/2008	108.481	1.00	1.00	0.05	1.00	0.05	0.12	
28	12/02/2008	108.482	1.00	0.70	0.05	0.70	0.04	0.08	
29	13/02/2008	59.800	1.00	1.00	0.05	1.00	0.05	0.12	KELAWAT
30	13/02/2008	59.810	1.00	1.00	0.05	1.00	0.05	0.12	
<b>CARRIED FORWARD:</b>						<b>99.78</b>	<b>4.99</b>	<b>11.57</b>	

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  

---

**ROUTE NO.** 01  

---

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  

---

**MONTH:** FEBRUARY 2008  

---

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>99.78</b>	<b>4.99</b>	<b>11.57</b>	
31	13/02/2008	59.880	1.00	0.90	0.05	0.90	0.05	0.10	
32	13/02/2008	59.881	1.00	0.80	0.05	0.80	0.04	0.09	
33	13/02/2008	59.890	1.00	1.00	0.05	1.00	0.05	0.12	
34	13/02/2008	59.980	1.00	0.80	0.05	0.80	0.04	0.09	
35	15/02/2008	109.880	1.00	0.80	0.05	0.80	0.04	0.09	ULU KUKUT
36	15/02/2008	109.881	1.00	1.00	0.05	1.00	0.05	0.12	
37	15/02/2008	109.680	1.00	0.98	0.05	0.98	0.05	0.11	
38	15/02/2008	109.681	0.80	0.70	0.05	0.56	0.03	0.06	
39	15/02/2008	109.682	0.90	0.60	0.05	0.54	0.03	0.06	
40	15/02/2008	109.683	0.70	0.70	0.05	0.49	0.02	0.06	
41	15/02/2008	109.684	1.00	0.90	0.05	0.90	0.05	0.10	
42	15/02/2008	109.580	0.70	0.70	0.05	0.49	0.02	0.06	
43	15/02/2008	109.581	0.75	0.60	0.05	0.45	0.02	0.05	
44	15/02/2008	109.582	0.95	0.60	0.05	0.57	0.03	0.07	
45	16/02/2008	108.880	1.00	1.00	0.05	1.00	0.05	0.12	
46	16/02/2008	108.881	1.00	0.80	0.05	0.80	0.04	0.09	
47	16/02/2008	108.882	0.80	0.60	0.05	0.48	0.02	0.06	
48	16/02/2008	108.883	0.95	0.70	0.05	0.67	0.03	0.08	
49	16/02/2008	108.800	0.70	0.60	0.05	0.42	0.02	0.05	
50	16/02/2008	108.810	0.60	0.60	0.05	0.36	0.02	0.04	
51	18/02/2008	59.980	1.00	0.80	0.05	0.80	0.04	0.09	KELAWAT
52	18/02/2008	59.981	1.00	0.70	0.05	0.70	0.04	0.08	
53	18/02/2008	59.982	1.00	0.80	0.05	0.80	0.04	0.09	
54	18/02/2008	59.982	0.70	0.50	0.05	0.35	0.02	0.04	
55	18/02/2008	60.180	0.90	0.80	0.05	0.72	0.04	0.08	
56	18/02/2008	60.182	0.80	0.80	0.05	0.64	0.03	0.07	
57	18/02/2008	60.183	0.80	0.80	0.05	0.64	0.03	0.07	
58	18/02/2008	60.200	0.75	0.60	0.05	0.45	0.02	0.05	
59	18/02/2008	60.210	0.60	0.60	0.05	0.36	0.02	0.04	
60	18/02/2008	60.211	0.75	0.60	0.05	0.45	0.02	0.05	
<b>CARRIED FORWARD:</b>						<b>119.69</b>	<b>5.99</b>	<b>13.88</b>	

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  

---

**ROUTE NO.** 01  

---

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  

---

**MONTH:** FEBRUARY 2008  

---

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>119.69</b>	<b>5.99</b>	<b>13.88</b>	
61	20/02/2008	100.700	0.70	0.70	0.05	0.49	0.02	0.06	KG.TIMBANG
62	20/02/2008	100.710	1.00	0.95	0.05	0.95	0.05	0.11	
63	20/02/2008	100.711	1.00	0.70	0.05	0.70	0.04	0.08	
64	20/02/2008	100.712	1.00	1.00	0.05	1.00	0.05	0.12	
65	21/02/2008	104.680	1.00	0.70	0.05	0.70	0.04	0.08	MANTANAU
66	21/02/2008	104.681	1.00	0.80	0.05	0.80	0.04	0.09	
67	21/02/2008	101.080	1.00	1.00	0.05	1.00	0.05	0.12	
68	21/02/2008	101.081	1.00	1.00	0.05	1.00	0.05	0.12	
69	23/02/2008	104.880	1.00	0.80	0.05	0.80	0.04	0.09	
70	23/02/2008	104.881	1.00	0.75	0.05	0.75	0.04	0.09	
71	23/02/2008	104.980	0.80	0.80	0.05	0.64	0.03	0.07	
72	23/02/2008	104.981	1.00	1.00	0.05	1.00	0.05	0.12	
73	23/02/2008	104.982	1.00	0.80	0.05	0.80	0.04	0.09	
74	23/02/2008	104.983	1.00	0.70	0.05	0.70	0.04	0.08	
75	27/02/2008	106.680	1.00	1.00	0.05	1.00	0.05	0.12	KUKUT
76	27/02/2008	106.681	1.00	1.00	0.05	1.00	0.05	0.12	
77	27/02/2008	106.682	1.00	0.80	0.05	0.80	0.04	0.09	
78	27/02/2008	107.080	1.00	0.70	0.05	0.70	0.04	0.08	
79	27/02/2008	107.081	1.00	0.95	0.05	0.95	0.05	0.11	
80	27/02/2008	107.082	1.00	0.80	0.05	0.80	0.04	0.09	
81	27/02/2008	107.480	1.00	0.70	0.05	0.70	0.04	0.08	
82	27/02/2008	107.481	1.00	0.80	0.05	0.80	0.04	0.09	
83	27/02/2008	107.880	1.05	1.00	0.05	1.05	0.05	0.12	
84	27/02/2008	108.881	1.00	1.00	0.05	1.00	0.05	0.12	
85	27/02/2008	107.882	1.00	0.80	0.05	0.80	0.04	0.09	ULU KUKUT
86	28/02/2008	108.180	1.00	1.00	0.05	1.00	0.05	0.12	
87	28/02/2008	108.181	1.00	0.70	0.05	0.70	0.04	0.08	
88	28/02/2008	108.182	1.00	1.00	0.05	1.00	0.05	0.12	
89	28/02/2008	108.183	1.00	1.00	0.05	0.00	0.00	0.00	
90	29/02/2008	107.980	1.00	1.00	0.05	0.00	0.00	0.00	
<b>CARRIED FORWARD :</b>						<b>143.32</b>	<b>7.17</b>	<b>16.63</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	143.32	7.17	16.63	
91	29/02/2008	107.981	1.00	0.80	0.05	0.80	0.04	0.09	
92	29/02/2008	107.982	1.00	1.00	0.05	1.00	0.05	0.12	
93	29/02/2008	107.983	1.00	1.00	0.05	1.00	0.05	0.12	
94									
95									
96									
97									
98									
99									
100									
101									
102									
103									
104									
105									
106									
107									
108									
109									
110									
111									
112									
113									
114									
115									
116									
117									
118									
119									
120									
<b>BALANCE END OF FEB :</b>						146.12	7.31	16.95	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA MARUDU  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>9.52</b>	<b>0.48</b>	<b>1.10</b>	
1	05/02/2008	136.700	1.00	0.90	0.05	0.90	0.05	0.10	TANAH MERAH
2	05/02/2008	136.732	0.80	0.70	0.05	0.56	0.03	0.06	
3	05/02/2008	138.332	1.05	0.85	0.05	0.89	0.04	0.10	
4	05/02/2008	138.400	0.90	0.80	0.05	0.72	0.04	0.08	
5	05/02/2008	138.430	1.00	0.80	0.05	0.80	0.04	0.09	
6	05/02/2008	140.630	1.05	0.95	0.05	1.00	0.05	0.12	
7	09/02/2008	115.980	1.00	0.90	0.05	0.90	0.05	0.10	MANGGARIS 2
8	09/02/2008	115.981	0.80	0.70	0.05	0.56	0.03	0.06	
9	09/02/2008	115.982	0.80	0.80	0.05	0.64	0.03	0.07	
10	09/02/2008	115.983	1.00	0.70	0.05	0.70	0.04	0.08	
11	09/02/2008	116.080	1.00	0.95	0.05	0.95	0.05	0.11	
12	09/02/2008	116.081	1.00	0.80	0.05	0.80	0.04	0.09	
13	11/02/2008	115.280	0.90	0.80	0.05	0.72	0.04	0.08	
14	11/02/2008	115.281	1.00	1.00	0.05	1.00	0.05	0.12	
15	11/02/2008	113.680	1.00	0.75	0.05	0.75	0.04	0.09	
16	11/02/2008	113.681	1.00	1.00	0.05	1.00	0.05	0.12	
17	14/02/2008	138.430	1.00	0.70	0.05	0.70	0.04	0.08	TANAH MERAH
18	14/02/2008	138.431	1.00	0.80	0.05	0.80	0.04	0.09	
19	14/02/2008	138.432	1.00	0.50	0.05	0.50	0.03	0.06	
20	14/02/2008	138.433	1.00	0.90	0.05	0.90	0.05	0.10	
21	14/02/2008	138.435	1.00	0.80	0.05	0.80	0.04	0.09	
22	19/02/2008	139.800	1.00	0.80	0.05	0.80	0.04	0.09	
23	19/02/2008	138.810	1.00	0.50	0.05	0.50	0.03	0.06	
24	19/02/2008	139.811	1.00	0.70	0.05	0.70	0.04	0.08	
25	19/02/2008	139.830	1.00	1.00	0.05	1.00	0.05	0.12	
26	19/02/2008	139.831	1.00	0.90	0.05	0.90	0.05	0.10	
27	19/02/2008	139.832	1.00	0.80	0.05	0.80	0.04	0.09	
28	19/02/2008	139.833	0.90	0.90	0.05	0.81	0.04	0.09	
29	19/02/2008	139.032	1.00	0.90	0.05	0.90	0.05	0.10	
30									
<b>BALANCE END OF FEB :</b>						<b>32.52</b>	<b>1.63</b>	<b>3.77</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length	Width	Depth	AREA	VOLUME	PREMIX QUANTITY	REMARKS
			(m)	(m)	(m)	(m2)	(m3)	(ton)	
<b>BROUGHT FORWARD:</b>			-	-	-	<b>113.56</b>	<b>5.68</b>	<b>13.17</b>	
1	02/02/2008	146.102	1.05	0.95	0.05	1.00	0.05	0.12	MATUNGGUNG
2	02/02/2008	146.130	1.00	1.00	0.05	1.00	0.05	0.12	
3	02/02/2008	146.13	0.80	0.70	0.05	0.56	0.03	0.06	
4	02/02/2008	146.200	1.00	0.90	0.05	0.90	0.05	0.10	
5	02/02/2008	146.232	0.80	0.60	0.05	0.48	0.02	0.06	
6	02/02/2008	146.233	1.00	1.00	0.05	1.00	0.05	0.12	
7	04/02/2008	147.030	0.70	0.70	0.05	0.49	0.02	0.06	
8	04/02/2008	147.031	1.00	1.00	0.05	1.00	0.05	0.12	SIKUATI
9	04/02/2008	147.032	1.00	1.00	0.05	1.00	0.05	0.12	
10	04/02/2008	152.030	1.00	1.00	0.05	1.00	0.05	0.12	
11	04/02/2008	152.031	1.00	1.00	0.05	1.00	0.05	0.12	
12	04/02/2008	152.300	1.00	0.65	0.05	0.65	0.03	0.08	
13	04/02/2008	152.323	1.00	1.00	0.05	1.00	0.05	0.12	
14	04/02/2008	152.332	1.00	0.95	0.05	0.95	0.05	0.11	
15	09/02/2008	154.400	0.90	0.70	0.05	0.63	0.03	0.07	
16	09/02/2008	154.432	1.00	0.95	0.05	0.95	0.05	0.11	
17	09/02/2008	155.230	1.00	1.00	0.05	1.00	0.05	0.12	
18	09/02/2008	155.232	0.95	0.85	0.05	0.81	0.04	0.09	PARAPAT
19	09/02/2008	156.330	1.00	0.80	0.05	0.80	0.04	0.09	
20	09/02/2008	156.331	1.00	0.70	0.05	0.70	0.04	0.08	
21	09/02/2008	156.332	1.00	0.90	0.05	0.90	0.05	0.10	
22	09/02/2008	156.333	1.00	0.60	0.05	0.60	0.03	0.07	
23	12/02/2008	158.402	0.80	0.70	0.05	0.56	0.03	0.06	
24	12/02/2008	158.430	0.80	0.60	0.05	0.48	0.02	0.06	
25	12/02/2008	158.43	1.00	0.80	0.05	0.80	0.04	0.09	
26	12/02/2008	158.500	1.00	0.60	0.05	0.60	0.03	0.07	
27	12/02/2008	158.531	1.00	1.00	0.05	1.00	0.05	0.12	
28	12/02/2008	183.732	1.00	0.90	0.05	0.90	0.05	0.10	TAMBARULAN
29	15/02/2008	153.000	1.00	0.60	0.05	0.60	0.03	0.07	
30	15/02/2008	153.100	1.00	1.00	0.05	1.00	0.05	0.12	
<b>CARRIED FORWARD :</b>						<b>137.92</b>	<b>6.90</b>	<b>16.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>137.92</b>	<b>6.90</b>	<b>16.00</b>	
31	15/02/2008	153.110	1.00	0.60	0.05	0.60	0.03	0.07	
32	15/02/2008	153.112	0.80	0.80	0.05	0.64	0.03	0.07	
33	15/02/2008	153.120	1.00	0.80	0.05	0.80	0.04	0.09	
34	15/02/2008	153.121	1.00	1.00	0.05	1.00	0.05	0.12	
35	15/02/2008	153.123	1.00	0.80	0.05	0.80	0.04	0.09	
36	15/02/2008	153.124	1.00	1.00	0.05	1.00	0.05	0.12	
37	16/02/2008	141.600	0.70	0.70	0.05	0.49	0.02	0.06	MOLONG - KOLONG
38	16/02/2008	141.632	1.00	0.50	0.05	0.50	0.03	0.06	
39	16/02/2008	141.633	1.00	0.05	0.05	0.05	0.00	0.01	
40	16/02/2008	141.634	1.00	0.70	0.05	0.70	0.04	0.08	
41	21/02/2008	146.132	1.00	1.00	0.05	1.00	0.05	0.12	MATUNGGUNG
42	21/02/2008	146.133	1.00	1.00	0.05	1.00	0.05	0.12	
43	21/02/2008	146.134	1.00	0.70	0.05	0.70	0.04	0.08	
44	21/02/2008	146.230	0.70	0.50	0.05	0.35	0.02	0.04	
45	21/02/2008	146.231	1.00	1.00	0.05	1.00	0.05	0.12	
46	21/02/2008	146.233	1.00	1.00	0.05	1.00	0.05	0.12	
47	21/02/2008	146.234	1.00	1.00	0.05	1.00	0.05	0.12	
48	22/02/2008	148.532	1.00	0.70	0.05	0.70	0.04	0.08	
49	22/02/2008	148.530	1.00	1.00	0.05	1.00	0.05	0.12	
50	22/02/2008	148.531	1.00	1.00	0.05	1.00	0.05	0.12	
51	22/02/2008	155.432	1.00	0.95	0.05	0.95	0.05	0.11	PARAPAT
52	22/02/2008	155.434	1.00	1.00	0.05	1.00	0.05	0.12	
53	25/02/2008	186.500	1.00	1.00	0.05	1.00	0.05	0.12	KUDAT TOWNSHIP
54	25/02/2008	186.510	1.00	0.80	0.05	0.80	0.04	0.09	
55	25/02/2008	186.511	1.00	0.80	0.05	0.80	0.04	0.09	
56	25/02/2008	186.512	1.00	0.90	0.05	0.90	0.05	0.10	
57	25/02/2008	186.513	0.90	0.90	0.05	0.81	0.04	0.09	
58	25/02/2008	186.514	0.70	0.70	0.05	0.49	0.02	0.06	
59	26/02/2008	190.320	1.00	0.80	0.05	0.80	0.04	0.09	
60	26/02/2008	190.321	1.00	1.00	0.05	1.00	0.05	0.12	
<b>CARRIED FORWARD :</b>						<b>161.80</b>	<b>8.09</b>	<b>18.77</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>161.80</b>	<b>8.09</b>	<b>18.77</b>	
61	26/02/2008	190.032	0.70	0.60	0.05	0.42	0.02	0.05	TOWNSHIP KUDAT
62	26/02/2008	190.033	0.80	0.70	0.05	0.56	0.03	0.06	
63	26/02/2008	190.03	1.00	1.00	0.05	1.00	0.05	0.12	
64	27/02/2008	190.134	1.00	0.80	0.05	0.80	0.04	0.09	
65	27/02/2008	190.135	1.00	0.60	0.05	0.60	0.03	0.07	
66	27/02/2008	190.136	0.80	0.70	0.05	0.56	0.03	0.06	
67									
68									
69									
70									
71									
72									
73									
74									
75									
76									
77									
78									
79									
80									
81									
82									
83									
84									
85									
86									
87									
88									
89									
90									
<b>BALANCE END OF FEB :</b>						<b>165.74</b>	<b>8.29</b>	<b>19.22</b>	

**LINTASAN RESOURCES SDN BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - POTHOLE PATCHING RECORD***

***Month : February 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	220.65	291.30	511.95	14.13	22.50	36.63	32.83	52.25	85.08
			<b>TOTAL:</b>	<b>220.65</b>	<b>291.30</b>	<b>511.95</b>	<b>14.13</b>	<b>22.50</b>	<b>36.63</b>	<b>32.83</b>	<b>52.25</b>	<b>85.08</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau  
**ROUTE NO.** 22  
**ROAD NAME:** Jalan Kota Kinabalu - Sandakan  
**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD FROM JANUARY 2008:</b>						<b>220.65</b>	<b>14.13</b>	<b>32.83</b>	
1	2/1/2008	75.900	1.80	0.80	0.05	1.44	0.07	0.16	LHS
2	2/1/2008	75.910	2.00	0.80	0.05	1.60	0.08	0.19	LHS
3	2/1/2008	79.900	4.00	3.60	0.06	14.40	0.86	2.00	LHS
4	2/4/2008	105.300	2.40	1.30	0.10	3.12	0.31	0.72	LHS
5	2/4/2008	105.310	1.30	0.80	0.20	1.04	0.21	0.49	LHS
6	2/4/2008	105.320	2.10	1.20	0.20	2.52	0.50	1.16	LHS
7	2/4/2008	104.500	1.70	0.60	0.08	1.02	0.08	0.19	LHS
8	2/4/2008	104.510	1.30	0.90	0.08	1.17	0.09	0.21	LHS
9	2/4/2008	104.520	1.20	0.60	0.10	0.72	0.07	0.16	LHS
10	2/4/2008	108.300	1.50	1.40	0.25	2.10	0.53	1.23	LHS
11	2/4/2008	108.310	1.80	0.90	0.20	1.62	0.32	0.74	LHS
12	2/6/2008	140.800	2.70	2.70	0.10	7.29	0.73	1.69	LHS
13	2/6/2008	140.810	3.40	1.90	0.20	6.46	1.29	2.99	LHS
14	2/6/2008	140.820	1.90	1.30	0.15	2.47	0.37	0.86	RHS
15	2/9/2008	135.200	3.90	2.50	0.15	9.75	1.46	3.39	LHS
16	2/9/2008	135.100	1.40	1.30	0.05	1.82	0.09	0.21	LHS
17	2/9/2008	135.110	1.20	1.00	0.05	1.20	0.06	0.14	LHS
18	2/9/2008	135.120	1.30	0.80	0.05	1.04	0.05	0.12	LHS
19	2/9/2008	135.130	4.10	1.70	0.05	6.97	0.35	0.81	LHS
20	2/9/2008	135.140	1.50	1.30	0.05	1.95	0.10	0.23	LHS
21	2/11/2008	77.200	2.20	1.00	0.10	2.20	0.22	0.51	LHS
22	2/11/2008	77.000	2.20	1.50	0.06	3.30	0.20	0.46	LHS
23	2/11/2008	76.800	0.90	0.70	0.05	0.63	0.03	0.07	LHS
24	2/11/2008	76.810	1.10	0.90	0.05	0.99	0.05	0.12	LHS
25	2/11/2008	76.820	0.90	0.90	0.05	0.81	0.04	0.09	LHS
26	2/11/2008	76.700	1.10	0.70	0.05	0.77	0.04	0.09	RHS
27	2/11/2008	76.710	0.50	0.40	0.05	0.20	0.01	0.02	RHS
28	2/11/2008	76.100	0.40	0.30	0.05	0.12	0.01	0.02	LHS
29	2/11/2008	76.000	0.80	0.70	0.05	0.56	0.03	0.07	LHS
30	2/11/2008	75.900	3.40	1.30	0.08	4.42	0.35	0.81	LHS
<b>CARRIED FORWARD:</b>						<b>304.35</b>	<b>22.73</b>	<b>52.78</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>304.35</b>	<b>22.73</b>	<b>52.78</b>	
31	2/11/2008	74.000	0.80	0.70	0.06	0.56	0.03	0.07	LHS
32	2/11/2008	74.010	0.60	0.60	0.05	0.36	0.02	0.05	LHS
33	2/11/2008	74.020	0.70	0.60	0.05	0.42	0.02	0.05	LHS
34	2/11/2008	74.800	1.30	0.90	0.05	1.17	0.06	0.14	RHS
35	2/11/2008	74.900	2.20	0.90	0.05	1.98	0.10	0.23	RHS
36	2/11/2008	74.910	0.50	0.30	0.05	0.15	0.01	0.02	RHS
37	2/11/2008	74.920	0.60	0.20	0.05	0.12	0.01	0.02	RHS
38	2/11/2008	74.930	0.30	0.30	0.05	0.09	0.00	0.00	RHS
39	2/11/2008	74.940	0.30	0.20	0.05	0.06	0.00	0.00	RHS
40	2/11/2008	74.950	0.50	0.30	0.05	0.15	0.01	0.02	RHS
41	2/11/2008	75.100	1.10	1.00	0.05	1.10	0.06	0.14	LHS
42	2/13/2008	68.800	1.60	1.40	0.05	2.24	0.11	0.26	RHS
43	2/13/2008	68.810	1.20	1.10	0.05	1.32	0.07	0.16	RHS
44	2/13/2008	68.820	2.60	0.80	0.05	2.08	0.10	0.23	RHS
45	2/13/2008	67.900	0.80	0.80	0.05	0.64	0.03	0.07	RHS
46	2/13/2008	67.600	2.50	1.90	0.05	4.75	0.24	0.56	RHS
47	2/13/2008	67.610	3.00	1.30	0.05	3.90	0.20	0.46	RHS
48	2/13/2008	67.300	3.00	1.20	0.10	3.60	0.36	0.84	LHS
49	2/13/2008	67.300	0.80	0.50	0.05	0.40	0.02	0.05	LHS
50	2/13/2008	67.310	1.00	0.50	0.05	0.50	0.03	0.07	LHS
51	2/13/2008	67.310	0.60	0.30	0.05	0.18	0.01	0.02	LHS
52	2/13/2008	67.320	0.60	0.60	0.05	0.36	0.02	0.05	RHS
53	2/13/2008	67.320	0.90	0.80	0.05	0.72	0.04	0.09	RHS
54	2/13/2008	67.340	1.90	0.50	0.05	0.95	0.05	0.12	RHS
55	2/13/2008	67.340	1.80	0.60	0.05	1.08	0.05	0.12	RHS
56	2/13/2008	67.200	1.00	0.70	0.05	0.70	0.04	0.09	LHS
57	2/13/2008	67.200	0.50	0.50	0.05	0.25	0.01	0.02	LHS
58	2/13/2008	67.210	0.50	0.50	0.05	0.25	0.01	0.02	LHS
59	2/13/2008	67.210	1.00	0.80	0.05	0.80	0.04	0.09	LHS
60	2/13/2008	67.220	1.40	1.00	0.05	1.40	0.07	0.16	LHS
<b>CARRIED FORWARD:</b>						<b>336.63</b>	<b>24.55</b>	<b>57.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>336.63</b>	<b>24.55</b>	<b>57.00</b>	
61	2/13/2008	67.220	0.80	0.80	0.05	0.64	0.03	0.07	LHS
62	2/13/2008	67.230	1.00	0.70	0.05	0.70	0.04	0.09	LHS
63	2/13/2008	67.230	0.60	0.50	0.05	0.30	0.02	0.05	LHS
64	2/13/2008	66.600	0.70	0.70	0.05	0.49	0.02	0.05	LHS
65	2/13/2008	64.400	1.90	1.20	0.05	2.28	0.11	0.26	LHS
66	2/13/2008	64.410	2.30	1.40	0.05	3.22	0.16	0.37	LHS
67	2/15/2008	81.100	1.00	0.70	0.05	0.70	0.04	0.09	LHS
68	2/15/2008	82.000	1.30	0.80	0.06	1.04	0.06	0.14	LHS
69	2/15/2008	83.300	1.50	0.90	0.06	1.35	0.08	0.19	LHS
70	2/15/2008	97.500	1.80	1.50	0.05	2.70	0.14	0.32	LHS
71	2/15/2008	97.510	1.20	0.80	0.05	0.96	0.05	0.12	LHS
72	2/15/2008	97.520	1.20	1.00	0.05	1.20	0.06	0.14	LHS
73	2/15/2008	97.530	1.50	1.40	0.05	2.10	0.11	0.26	LHS
74	2/15/2008	66.400	0.70	0.50	0.05	0.35	0.02	0.05	LHS
75	2/15/2008	64.400	6.00	1.10	0.05	6.60	0.33	0.77	RHS
76	2/18/2008	47.900	0.40	0.40	0.05	0.16	0.01	0.02	RHS
77	2/18/2008	47.900	0.80	0.60	0.05	0.48	0.02	0.05	RHS
78	2/18/2008	47.910	0.70	0.40	0.05	0.28	0.01	0.02	RHS
79	2/18/2008	47.910	0.50	0.30	0.05	0.15	0.01	0.02	RHS
80	2/18/2008	47.920	0.40	0.20	0.05	0.08	0.00	0.00	RHS
81	2/18/2008	47.920	1.40	0.50	0.05	0.70	0.04	0.09	RHS
82	2/18/2008	47.930	0.80	0.50	0.05	0.40	0.02	0.05	RHS
83	2/18/2008	47.930	1.00	0.50	0.05	0.50	0.03	0.07	RHS
84	2/18/2008	47.940	0.70	0.50	0.05	0.35	0.02	0.05	RHS
85	2/18/2008	47.940	1.20	0.70	0.05	0.84	0.04	0.09	RHS
86	2/18/2008	47.950	0.90	0.50	0.05	0.45	0.02	0.05	RHS
87	2/18/2008	47.950	0.60	0.60	0.05	0.36	0.02	0.05	RHS
88	2/18/2008	47.960	0.90	0.70	0.05	0.63	0.03	0.07	RHS
89	2/18/2008	47.960	1.10	0.40	0.05	0.44	0.02	0.05	RHS
90	2/18/2008	47.970	0.30	0.20	0.05	0.06	0.00	0.00	RHS
<b>CARRIED FORWARD:</b>						<b>367.14</b>	<b>26.11</b>	<b>60.65</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>367.14</b>	<b>26.11</b>	<b>60.65</b>	
91	2/18/2008	47.970	0.30	0.20	0.05	0.06	0.00	0.00	RHS
92	2/18/2008	47.980	2.10	0.70	0.05	1.47	0.07	0.16	RHS
93	2/18/2008	47.980	0.20	0.20	0.05	0.04	0.00	0.00	RHS
94	2/18/2008	47.990	0.90	0.50	0.05	0.45	0.02	0.05	RHS
95	2/18/2008	47.990	1.10	0.60	0.05	0.66	0.03	0.07	RHS
96	2/18/2008	47.990	0.50	0.40	0.05	0.20	0.01	0.02	RHS
97	2/18/2008	47.700	0.70	0.40	0.05	0.28	0.01	0.02	RHS
98	2/18/2008	47.710	4.40	0.90	0.05	3.96	0.20	0.46	RHS
99	2/18/2008	47.300	1.00	0.50	0.05	0.50	0.03	0.07	LHS
100	2/18/2008	47.300	0.40	0.40	0.05	0.16	0.01	0.02	LHS
101	2/18/2008	47.310	0.60	0.40	0.05	0.24	0.01	0.02	LHS
102	2/18/2008	47.310	0.40	0.30	0.05	0.12	0.01	0.02	LHS
103	2/18/2008	47.320	0.50	0.50	0.05	0.25	0.01	0.02	LHS
104	2/18/2008	47.320	1.00	0.60	0.05	0.60	0.03	0.07	LHS
105	2/18/2008	47.330	2.30	0.60	0.05	1.38	0.07	0.16	LHS
106	2/18/2008	47.330	0.60	0.50	0.05	0.30	0.02	0.05	RHS
107	2/18/2008	47.340	0.70	0.30	0.05	0.21	0.01	0.02	RHS
108	2/18/2008	47.340	1.00	0.60	0.05	0.60	0.03	0.07	RHS
109	2/18/2008	47.350	0.80	0.60	0.05	0.48	0.02	0.05	RHS
110	2/18/2008	47.350	1.00	0.70	0.05	0.70	0.04	0.09	RHS
111	2/18/2008	47.360	0.40	0.30	0.05	0.12	0.01	0.02	RHS
112	2/18/2008	47.400	2.00	0.80	0.05	1.60	0.08	0.19	LHS
113	2/20/2008	50.000	0.80	0.70	0.05	0.56	0.03	0.07	LHS
114	2/20/2008	50.000	4.60	0.90	0.05	4.14	0.21	0.49	LHS
115	2/20/2008	50.010	1.20	0.80	0.05	0.96	0.05	0.12	LHS
116	2/20/2008	50.010	1.40	1.00	0.05	1.40	0.07	0.16	LHS
117	2/20/2008	50.020	2.50	1.10	0.05	2.75	0.14	0.32	LHS
118	2/20/2008	50.020	1.50	1.00	0.05	1.50	0.08	0.19	LHS
119	2/20/2008	50.030	0.70	0.70	0.05	0.49	0.02	0.05	RHS
120	2/20/2008	50.030	0.60	0.60	0.05	0.36	0.02	0.05	RHS
<b>CARRIED FORWARD:</b>						<b>393.68</b>	<b>27.45</b>	<b>63.75</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>393.68</b>	<b>27.45</b>	<b>63.75</b>	
121	2/20/2008	50.040	1.30	0.60	0.05	0.78	0.04	0.09	RHS
122	2/20/2008	50.040	0.30	0.30	0.05	0.09	0.00	0.00	RHS
123	2/20/2008	50.050	0.40	0.30	0.05	0.12	0.01	0.02	RHS
124	2/20/2008	50.050	0.40	0.30	0.05	0.12	0.01	0.02	RHS
125	2/20/2008	50.060	0.90	0.80	0.05	0.72	0.04	0.09	RHS
126	2/20/2008	54.000	2.40	1.40	0.08	3.36	0.27	0.63	LHS
127	2/20/2008	54.010	1.50	1.50	0.08	2.25	0.18	0.42	RHS
128	2/20/2008	54.020	2.10	1.40	0.10	2.94	0.29	0.67	RHS
129	2/20/2008	54.030	1.60	0.80	0.06	1.28	0.08	0.19	LHS
130	2/22/2008	46.000	0.60	0.40	0.05	0.24	0.01	0.02	LHS
131	2/22/2008	46.000	0.80	0.50	0.05	0.40	0.02	0.05	LHS
132	2/22/2008	46.010	1.20	0.90	0.05	1.08	0.05	0.12	LHS
133	2/22/2008	46.010	0.50	0.50	0.05	0.25	0.01	0.02	LHS
134	2/22/2008	46.020	0.50	0.40	0.05	0.20	0.01	0.02	LHS
135	2/22/2008	46.020	0.80	0.70	0.05	0.56	0.03	0.07	LHS
136	2/22/2008	46.030	1.20	0.80	0.05	0.96	0.05	0.12	LHS
137	2/22/2008	46.030	1.40	0.80	0.05	1.12	0.06	0.14	LHS
138	2/22/2008	46.040	0.60	0.60	0.05	0.36	0.02	0.05	LHS
139	2/22/2008	46.040	0.40	0.40	0.05	0.16	0.01	0.02	LHS
140	2/22/2008	46.050	0.70	0.50	0.05	0.35	0.02	0.05	LHS
141	2/22/2008	46.050	1.00	0.60	0.05	0.60	0.03	0.07	RHS
142	2/22/2008	46.060	1.40	0.50	0.05	0.70	0.04	0.09	RHS
143	2/22/2008	46.060	2.00	0.70	0.05	1.40	0.07	0.16	RHS
144	2/22/2008	46.070	0.90	0.70	0.05	0.63	0.03	0.07	RHS
145	2/22/2008	46.100	1.60	0.70	0.05	1.12	0.06	0.14	RHS
146	2/22/2008	46.100	0.30	0.30	0.05	0.09	0.00	0.00	RHS
147	2/22/2008	46.110	0.30	0.20	0.05	0.06	0.00	0.00	RHS
148	2/22/2008	46.110	0.90	0.50	0.05	0.45	0.02	0.05	RHS
149	2/22/2008	46.120	0.50	0.50	0.05	0.25	0.01	0.02	RHS
150	2/22/2008	46.120	0.70	0.60	0.05	0.42	0.02	0.05	RHS
<b>CARRIED FORWARD:</b>						<b>416.74</b>	<b>28.94</b>	<b>67.21</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** February 2008

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>416.74</b>	<b>28.94</b>	<b>67.21</b>	
151	2/22/2008	46.130	0.60	0.40	0.05	0.24	0.01	0.02	RHS
152	2/22/2008	46.200	0.50	0.50	0.05	0.25	0.01	0.02	RHS
153	2/22/2008	46.200	0.30	0.30	0.05	0.09	0.00	0.00	RHS
154	2/22/2008	46.210	0.30	0.30	0.05	0.09	0.00	0.00	RHS
155	2/22/2008	46.210	0.60	0.50	0.05	0.30	0.02	0.05	RHS
156	2/22/2008	46.220	2.60	0.60	0.05	1.56	0.08	0.19	RHS
157	2/22/2008	46.220	1.00	0.70	0.05	0.70	0.04	0.09	RHS
158	2/22/2008	46.230	0.70	0.70	0.05	0.49	0.02	0.05	RHS
159	2/22/2008	46.230	0.50	0.40	0.05	0.20	0.01	0.02	RHS
160	2/22/2008	46.240	0.50	0.40	0.05	0.20	0.01	0.02	RHS
161	2/22/2008	46.240	0.30	0.30	0.05	0.09	0.00	0.00	RHS
162	2/22/2008	46.250	1.10	0.50	0.05	0.55	0.03	0.07	RHS
163	2/22/2008	49.900	1.60	0.60	0.05	0.96	0.05	0.12	LHS
164	2/22/2008	49.910	4.10	1.60	0.15	6.56	0.98	2.27	LHS
165	2/22/2008	54.400	1.50	1.20	0.10	1.80	0.18	0.42	LHS
166	2/22/2008	54.410	1.30	0.70	0.10	0.91	0.09	0.21	LHS
167	2/23/2008	75.900	1.50	1.20	0.25	1.80	0.45	1.04	LHS
168	2/23/2008	75.910	2.60	1.30	0.25	3.38	0.85	1.97	LHS
169	2/23/2008	75.920	2.40	0.80	0.10	1.92	0.19	0.44	LHS
170	2/23/2008	75.930	0.80	0.60	0.10	0.48	0.05	0.12	LHS
171	2/23/2008	75.940	1.40	0.70	0.10	0.98	0.10	0.23	LHS
172	2/25/2008	47.700	2.10	0.90	0.05	1.89	0.09	0.21	LHS
173	2/25/2008	47.710	1.30	0.50	0.05	0.65	0.03	0.07	LHS
174	2/25/2008	47.500	0.70	0.40	0.05	0.28	0.01	0.02	RHS
175	2/25/2008	47.510	0.70	0.40	0.05	0.28	0.01	0.02	RHS
176	2/25/2008	47.520	0.60	0.50	0.05	0.30	0.02	0.05	RHS
177	2/25/2008	47.530	1.00	0.40	0.05	0.40	0.02	0.05	RHS
178	2/25/2008	47.300	1.20	0.80	0.05	0.96	0.05	0.12	RHS
179	2/27/2008	75.600	2.10	1.70	0.06	3.57	0.21	0.49	LHS
180	2/27/2008	75.610	2.20	1.80	0.06	3.96	0.24	0.56	LHS
<b>CARRIED FORWARD:</b>						<b>452.58</b>	<b>32.79</b>	<b>76.15</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** Jalan Kota Kinabalu - Sandakan

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>452.58</b>	<b>32.79</b>	<b>76.15</b>	
181	2/27/2008	75.620	0.60	0.20	0.05	0.12	0.01	0.02	LHS
182	2/27/2008	74.700	1.10	0.80	0.05	0.88	0.04	0.09	LHS
183	2/27/2008	74.710	1.20	0.70	0.05	0.84	0.04	0.09	LHS
184	2/27/2008	75.800	0.80	0.70	0.05	0.56	0.03	0.07	LHS
185	2/27/2008	75.810	0.90	0.50	0.05	0.45	0.02	0.05	LHS
186	2/27/2008	75.820	1.10	0.60	0.05	0.66	0.03	0.07	LHS
187	2/27/2008	75.830	1.00	0.70	0.05	0.70	0.04	0.09	LHS
188	2/27/2008	60.100	1.30	0.80	0.05	1.04	0.05	0.12	RHS
189	2/27/2008	60.100	1.10	0.90	0.05	0.99	0.05	0.12	RHS
190	2/27/2008	60.110	1.80	1.10	0.05	1.98	0.10	0.23	RHS
191	2/27/2008	60.110	2.40	1.00	0.05	2.40	0.12	0.28	RHS
192	2/27/2008	60.120	1.20	0.70	0.05	0.84	0.04	0.09	RHS
193	2/27/2008	60.120	0.90	0.80	0.05	0.72	0.04	0.09	RHS
194	2/27/2008	60.130	3.10	0.50	0.05	1.55	0.08	0.19	RHS
195	2/27/2008	60.130	1.40	1.00	0.05	1.40	0.07	0.16	RHS
196	2/27/2008	60.140	0.40	0.30	0.05	0.12	0.01	0.02	RHS
197	2/27/2008	60.140	0.70	0.60	0.05	0.42	0.02	0.05	RHS
198	2/27/2008	60.150	0.90	0.60	0.05	0.54	0.03	0.07	RHS
199	2/27/2008	60.150	4.20	1.20	0.05	5.04	0.25	0.58	RHS
200	2/27/2008	60.160	0.05	0.40	0.05	0.02	0.00	0.00	RHS
201	2/27/2008	60.160	1.10	0.80	0.05	0.88	0.04	0.09	RHS
202	2/27/2008	60.170	4.00	1.00	0.06	4.00	0.24	0.56	LHS
203	2/27/2008	60.170	1.00	0.80	0.05	0.80	0.04	0.09	LHS
204	2/27/2008	60.180	0.80	0.50	0.05	0.40	0.02	0.05	LHS
205	2/27/2008	60.180	6.20	0.50	0.05	3.10	0.16	0.37	LHS
206	2/27/2008	60.190	0.50	0.40	0.05	0.20	0.01	0.02	LHS
207	2/27/2008	60.190	0.70	0.40	0.05	0.28	0.01	0.02	LHS
208	2/27/2008	60.400	0.50	0.50	0.05	0.25	0.01	0.02	LHS
209	2/27/2008	60.400	0.90	0.70	0.05	0.63	0.03	0.07	LHS
210	2/27/2008	60.500	0.70	0.60	0.05	0.42	0.02	0.05	LHS
<b>CARRIED FORWARD:</b>						<b>484.81</b>	<b>34.44</b>	<b>79.97</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** Jalan Kota Kinabalu - Sandakan

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>484.81</b>	<b>34.44</b>	<b>79.97</b>	
211	2/27/2008	60.500	0.60	0.60	0.05	0.36	0.02	0.05	LHS
212	2/27/2008	60.600	0.90	0.70	0.05	0.63	0.03	0.07	LHS
213	2/27/2008	60.600	1.00	0.70	0.05	0.70	0.04	0.09	LHS
214	2/27/2008	60.700	2.80	1.30	0.05	3.64	0.18	0.42	LHS
215	2/27/2008	60.700	0.50	0.40	0.05	0.20	0.01	0.02	LHS
216	2/28/2008	52.100	0.80	0.60	0.05	0.48	0.02	0.05	RHS
217	2/28/2008	52.110	0.40	0.30	0.05	0.12	0.01	0.02	RHS
218	2/28/2008	52.120	1.20	0.80	0.05	0.96	0.05	0.12	RHS
219	2/28/2008	52.130	1.10	0.60	0.05	0.66	0.03	0.07	RHS
220	2/28/2008	52.200	0.60	0.50	0.05	0.30	0.02	0.05	RHS
221	2/28/2008	52.210	0.50	0.70	0.05	0.35	0.02	0.05	RHS
222	2/28/2008	52.220	0.40	0.40	0.05	0.16	0.01	0.02	RHS
223	2/28/2008	52.230	1.10	0.90	0.05	0.99	0.05	0.12	RHS
224	2/28/2008	52.240	0.30	0.20	0.05	0.06	0.00	0.00	RHS
225	2/28/2008	52.250	0.30	0.30	0.05	0.09	0.00	0.00	RHS
226	2/28/2008	52.500	1.80	0.60	0.05	1.08	0.05	0.12	RHS
227	2/28/2008	52.510	0.90	0.80	0.05	0.72	0.04	0.09	RHS
228	2/28/2008	52.520	0.60	0.50	0.05	0.30	0.02	0.05	LHS
229	2/28/2008	52.600	0.70	0.50	0.05	0.35	0.02	0.05	LHS
230	2/28/2008	52.610	1.00	0.90	0.05	0.90	0.05	0.12	LHS
231	2/28/2008	52.620	1.10	0.70	0.05	0.77	0.04	0.09	LHS
232	2/28/2008	52.630	0.70	0.50	0.05	0.35	0.02	0.05	LHS
233	2/29/2008	97.500	2.40	1.10	0.08	2.64	0.21	0.49	LHS
234	2/29/2008	97.510	3.00	1.60	0.08	4.80	0.38	0.88	LHS
235	2/29/2008	98.300	1.10	1.00	0.10	1.10	0.11	0.26	LHS
236	2/29/2008	100.800	2.30	1.10	0.15	2.53	0.38	0.88	LHS
237	2/29/2008	105.300	1.90	1.00	0.20	1.90	0.38	0.88	LHS
238									
239									
240									
<b>CARRIED FORWARD:</b>						<b>511.95</b>	<b>36.63</b>	<b>85.08</b>	



**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** W.P LABUAN

**ROUTE NO.** REFER TO REMARKS

**ROAD NAME:** REFER TO REMARKS

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE (KM)	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>109.28</b>	<b>8.20</b>	<b>18.85</b>	
1	02/02/2008	0.20	1.00	0.85	0.08	0.85	0.06	0.15	L738 - Jalan Loji Air Kerupang
2	"	0.55	0.66	0.65	0.08	0.43	0.03	0.07	L718 - Jalan Kerupang Tiga
3	"	0.60	0.70	0.67	0.08	0.47	0.04	0.08	L718 - Jalan Kerupang Tiga
4	"	0.99	0.56	0.53	0.08	0.30	0.02	0.05	L718 - Jalan Kerupang Tiga
5	"	0.10	0.70	0.45	0.08	0.32	0.02	0.05	L718 - Jalan Kerupang Tiga
6	"	0.10	0.70	0.50	0.08	0.35	0.03	0.06	L718 - Jalan Kerupang Tiga
7	"	0.12	1.00	0.45	0.08	0.45	0.03	0.08	L718 - Jalan Kerupang Tiga
8	"	0.12	1.00	0.45	0.08	0.45	0.03	0.08	L718 - Jalan Kerupang Tiga
9	"	0.12	1.00	0.45	0.08	0.45	0.03	0.08	L718 - Jalan Kerupang Tiga
10	"	0.12	0.60	0.45	0.08	0.27	0.02	0.05	L718 - Jalan Kerupang Tiga
11	05/02/2008	1.91	0.88	0.72	0.08	0.63	0.05	0.11	L734 - Jalan Pancur Hitam
12	"	2.11	0.85	0.69	0.08	0.59	0.04	0.10	L734 - Jalan Pancur Hitam
13	"	3.95	1.00	0.86	0.08	0.86	0.06	0.15	L703 - Jalan Okk Daud
14	"	3.95	1.00	0.86	0.08	0.86	0.06	0.15	L703 - Jalan Okk Daud
15	"	3.95	1.00	0.86	0.08	0.86	0.06	0.15	L703 - Jalan Okk Daud
16	"	3.95	0.86	0.60	0.08	0.52	0.04	0.09	L703 - Jalan Okk Daud
17	"	3.95	0.86	0.60	0.08	0.52	0.04	0.09	L703 - Jalan Okk Daud
18	06/02/2008	1.28	0.65	0.63	0.08	0.41	0.03	0.07	L707 - Jalan Pulau Buah
19	"	0.50	1.00	0.70	0.08	0.70	0.05	0.12	L750 - Jalan Bukit Besar
20	"	0.50	1.00	0.80	0.08	0.80	0.06	0.14	L750 - Jalan Bukit Besar
21	11/02/2008	3.39	1.00	1.00	0.08	1.00	0.08	0.17	L700 - Jalan Patau-patau
22	"	3.39	1.00	1.00	0.08	1.00	0.08	0.17	L700 - Jalan Patau-patau
23	"	3.39	1.00	1.00	0.08	1.00	0.08	0.17	L700 - Jalan Patau-patau
24	"	3.39	1.00	0.70	0.08	0.70	0.05	0.12	L700 - Jalan Patau-patau
25	"	0.48	0.60	0.58	0.08	0.35	0.03	0.06	L700 - Jalan Tun Mustapha
26	"	0.48	0.74	0.66	0.08	0.49	0.04	0.08	L700 - Jalan Tun Mustapha
27	"	0.48	0.60	0.58	0.08	0.35	0.03	0.06	L700 - Jalan Tun Mustapha
28	"	0.49	0.80	0.70	0.08	0.56	0.04	0.10	L700 - Jalan Tun Mustapha
29	"	0.49	1.00	0.85	0.08	0.85	0.06	0.15	L700 - Jalan Tun Mustapha
30	"	0.49	1.00	0.90	0.08	0.90	0.07	0.16	L700 - Jalan Tun Mustapha
31	13/02/2008	2.04	1.10	0.60	0.08	0.66	0.05	0.11	L721 - Jalan Bukit Timbalai
32	"	2.11	0.80	0.80	0.08	0.64	0.05	0.11	L721 - Jalan Bukit Timbalai
33	"	5.36	0.80	0.60	0.08	0.48	0.04	0.08	L705 - Jalan Bebuloh
34	"	5.36	0.50	0.50	0.08	0.25	0.02	0.04	L705 - Jalan Bebuloh
<b>TOTAL C/F :</b>						<b>129.58</b>	<b>9.72</b>	<b>22.35</b>	

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** W.P LABUAN

**ROUTE NO.** REFER TO REMARKS

**ROAD NAME:** REFER TO REMARKS

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE (KM)	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>129.58</b>	<b>9.72</b>	<b>22.35</b>	
35	13/02/2008	5.38	0.60	0.50	0.08	0.30	0.02	0.05	L705 - Jalan Bebuloh
36	"	5.39	1.20	0.60	0.08	0.72	0.05	0.12	L705 - Jalan Bebuloh
37	"	5.39	0.60	0.50	0.08	0.30	0.02	0.05	L705 - Jalan Bebuloh
38	"	5.39	1.50	0.60	0.08	0.90	0.07	0.16	L705 - Jalan Bebuloh
39	"	5.40	1.00	0.60	0.08	0.60	0.05	0.10	L705 - Jalan Bebuloh
40	"	5.40	0.60	0.50	0.08	0.30	0.02	0.05	L705 - Jalan Bebuloh
41	"	5.40	0.60	0.60	0.08	0.36	0.03	0.06	L705 - Jalan Bebuloh
42	15/02/2008	3.07	0.70	0.60	0.08	0.42	0.03	0.07	L704 - Jalan M ohammad Salleh
43	"	3.07	0.60	0.50	0.08	0.30	0.02	0.05	L704 - Jalan M ohammad Salleh
44	"	3.07	1.10	0.90	0.08	0.99	0.07	0.17	L704 - Jalan M ohammad Salleh
45	"	3.08	1.10	0.60	0.08	0.66	0.05	0.11	L704 - Jalan M ohammad Salleh
46	"	3.12	0.70	0.60	0.08	0.42	0.03	0.07	L704 - Jalan M ohammad Salleh
47	"	3.12	0.80	0.60	0.08	0.48	0.04	0.08	L704 - Jalan M ohammad Salleh
48	"	3.12	1.00	1.00	0.08	1.00	0.08	0.17	L704 - Jalan M ohammad Salleh
49	"	3.12	0.70	0.50	0.08	0.35	0.03	0.06	L704 - Jalan M ohammad Salleh
50	19/02/2008	0.31	1.20	0.50	0.08	0.60	0.05	0.10	L734 - Jalan Pancur Hitam
51	"	0.43	0.60	0.60	0.08	0.36	0.03	0.06	L734 - Jalan Pancur Hitam
52	"	0.44	1.20	0.60	0.08	0.72	0.05	0.12	L734 - Jalan Pancur Hitam
53	"	2.06	1.20	0.90	0.08	1.08	0.08	0.19	L734 - Jalan Pancur Hitam
<b>TOTAL :</b>						<b>140.44</b>	<b>10.54</b>	<b>24.22</b>	

# R01

(CRACK SEALING)

DISTRICT : BEAUFORT  
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN  
LOCATION : CH90.780 (KM 92.540) - LHS

### R01 CRACK SEALING



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : TAMBUNAN  
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TEI  
LOCATION : CH 95.970/KM 105.870 @ RHS

### R01 CRACK SEALING



**B E F O R E**



**I N P R O G R E S S**



**A F T E R**

**LINTASAN RESOURCES SDN. BHD.**  
**CRACK SEALING**  
**GRAND SUMMARY**

**MONTH: FEBRUARY 2008**

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cummulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	476.00	476.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	2.62	0.00	2.62
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	109.60	249.10	358.70
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	318.85	814.61	1,133.46
	502	Jalan Beaufort-Menumbok	24.40	22.95	47.35
Sipitang	01	Jalan Kota Kinabalu-Sindumin	185.65	0.00	185.65
Kuala Penyu	502	Jalan Beaufort-Menumbok	15.30	429.99	445.29
<b>TOTAL</b>			<b>656.42</b>	<b>1,992.65</b>	<b>2,649.07</b>

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - CRACK SEALING RECORD***

***Month : FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( m )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	318.85	814.61	1,133.46
2	Beaufort	502	Jalan Beaufort - Menumbok	24.40	22.95	47.35
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	185.65	-	185.65
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	15.30	429.99	445.29
<b>TOTAL:</b>				<b>544.20</b>	<b>1,267.55</b>	<b>1,811.75</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>		-	<b>318.85</b>	-
1	13/02/2008	72.748	37.72	LHS
2	13/02/2008	72.760	12.00	LHS
3	13/02/2008	72.775	7.65	LHS
4	13/02/2008	77.787	6.12	LHS
5	13/02/2008	77.795	64.97	LHS
6	13/02/2008	77.810	21.93	LHS
7	13/02/2008	77.816	47.47	LHS
8	13/02/2008	77.827	8.90	LHS
9	13/02/2008	77.832	67.23	LHS
10	13/02/2008	83.896	9.90	LHS
11	13/02/2008	83.970	14.70	LHS
12	13/02/2008	84.420	26.90	LHS
13	13/02/2008	84.422	21.20	RHS
14	13/02/2008	84.430	24.10	LHS
15	13/02/2008	88.517	10.80	RHS
16	14/02/2008	90.681	17.70	RHS
17	14/02/2008	90.692	10.35	RHS
18	14/02/2008	90.697	11.90	RHS
19	14/02/2008	90.270	27.75	RHS
20	14/02/2008	90.726	12.10	LHS
21	14/02/2008	90.735	14.87	RHS
22	14/02/2008	90.735	12.80	LHS
23	14/02/2008	90.737	19.35	RHS
24	14/02/2008	90.742	22.14	RHS
25	14/02/2008	90.749	15.47	LHS
26	14/02/2008	90.756	3.32	LHS
27	14/02/2008	90.763	40.73	LHS
28	14/02/2008	90.770	7.25	LHS
29	14/02/2008	90.773	23.45	LHS
30	14/02/2008	90.778	17.10	LHS
<b>CARRIED FORWARD:</b>			<b>956.72</b>	

<b>BROUGHT FORWARD :</b>		-	<b>956.72</b>	-
31	14/02/2008	90.780	25.90	LHS
32	14/02/2008	95.005	4.00	LHS
33	14/02/2008	95.028	12.90	LHS
34	14/02/2008	95.032	14.50	LHS
35	14/02/2008	95.105	7.80	LHS
36	20/02/2008	123.642	12.50	LHS
37	20/02/2008	123.645	18.15	LHS
38	20/02/2008	123.670	13.50	LHS
39	20/02/2008	123.785	20.99	RHS
40	20/02/2008	123.790	13.40	RHS
41	20/02/2008	123.795	15.00	RHS
42	20/02/2008	123.800	18.10	RHS
43				
44				
45				
46				
47				
48				
49				
50				
51				
52				
53				
54				
55				
56				
57				
58				
59				
60				
<b>CARRIED FORWARD:</b>			<b>1133.46</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

**DISTRICT:** SIPITANG

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>		-	185.65	-
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>CARRIED FORWARD:</b>			<b>185.65</b>	



**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 502

**ROAD NAME:** JALAN BEAUFORT - MENUMBOK

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (CH)	CRACK SEALING	REMARKS
			Length (m)	
<b>BROUGHT FORWARD :</b>			<b>24.40</b>	-
1	14/02/2008	16.424	10.30	LHS
2	14/02/2008	16.428	12.65	LHS
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>CARRIED FORWARD:</b>			<b>47.35</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

**DISTRICT:** KUALA PENYU

**ROUTE NO.** 502

**ROAD NAME:** JALAN BEAUFORT - MENUMBOK

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>15.30</b>	
1	14/02/2008	36.373	26.30	LHS
2	14/02/2008	36.378	21.39	LHS
3	14/02/2008	42.755	24.45	LHS
4	14/02/2008	42.761	24.00	LHS
5	14/02/2008	42.764	29.00	LHS
6	14/02/2008	42.780	13.70	LHS
7	14/02/2008	42.795	16.00	LHS
8	14/02/2008	42.800	40.40	LHS
9	14/02/2008	45.925	11.70	LHS
10	14/02/2008	45.930	23.60	LHS
11	14/02/2008	45.935	19.30	LHS
12	14/02/2008	45.941	28.60	LHS
13	14/02/2008	45.948	19.60	LHS
14	14/02/2008	45.952	12.40	LHS
15	14/02/2008	45.958	15.20	LHS
16	23/02/2008	42.460	20.00	RHS
17	23/02/2008	43.440	4.10	RHS
18	23/02/2008	49.980	22.30	RHS
19	23/02/2008	49.988	18.35	LHS
20	23/02/2008	49.988	16.10	RHS
21	23/02/2008	49.931	23.50	RHS
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>CARRIED FORWARD:</b>			<b>445.29</b>	

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - CRACK SEALING RECORD***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( m )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	-	476.00	476.00
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	262.00	0.00	262.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	-	0.00	-
<b>TOTAL:</b>				<b>262.00</b>	<b>476.00</b>	<b>738.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

**DISTRICT:** KOTA BELUD

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>				
1	14/02/2008	101.670	10.00	
2	14/02/2008	101.670	9.00	
3	14/02/2008	101.670	8.00	
4	14/02/2008	101.670	13.00	
5	14/02/2008	101.670	11.00	
6	14/02/2008	101.670	10.00	
7	14/02/2008	101.670	12.00	
8	14/02/2008	101.670	8.00	
9	14/02/2008	101.670	10.00	
10	14/02/2008	101.670	12.00	
11	14/02/2008	101.670	13.00	
12	15/02/2008	101.780	1.00	
13	15/02/2008	101.780	11.00	
14	15/02/2008	101.780	10.00	
15	15/02/2008	101.780	13.00	
16	15/02/2008	101.780	14.00	
17	15/02/2008	101.780	16.00	
18	15/02/2008	101.780	12.00	
19	15/02/2008	101.780	9.00	
20	15/02/2008	101.780	8.00	
21	15/02/2008	101.780	10.00	
22	15/02/2008	101.780	7.00	
23	15/02/2008	101.780	12.00	
24	18/02/2008	100.680	12.00	
25	18/02/2008	100.680	11.00	
26	18/02/2008	100.680	9.00	
27	18/02/2008	100.680	13.00	
28	18/02/2008	100.680	10.00	
29	18/02/2008	100.680	8.00	
30	18/02/2008	100.680	14.00	
<b>CARRIED FORWARD :</b>			<b>316.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

DISTRICT: KOTA BELUD  
ROUTE NO. 01  
ROAD NAME: JALAN KOTA KINABALU - KUDAT  
MONTH: FEBRUARY 2008

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>316.00</b>	
31	18/02/2008	100.680	11.00	
32	18/02/2008	100.680	13.00	
33	18/02/2008	100.680	10.00	
34	18/02/2008	100.680	12.00	
35	18/02/2008	100.680	9.00	
36	18/02/2008	100.680	7.00	
37	18/02/2008	100.680	10.00	
38	18/02/2008	100.680	8.00	
39	18/02/2008	100.680	13.00	
40	18/02/2008	100.680	12.00	
41	18/02/2008	100.680	10.00	
42	18/02/2008	100.680	11.00	
43	18/02/2008	100.680	9.00	
44	18/02/2008	100.680	11.00	
45	18/02/2008	100.680	14.00	
46				
47				
48				
49				
50				
51				
52				
53				
54				
55				
56				
57				
58				
59				
60				
<b>BALANCE END OF FEB :</b>			<b>476.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

**DISTRICT:** KOTA MARUDU  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>262.00</b>	
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>BALANCE END OF FEB :</b>			<b>262.00</b>	

# RO1

(PAVEMENT TREATMENT)

DISTRICT : KUALA PENYU  
ROUTE NO : 502 JALAN BEAUFORT - MENUM BOK  
LOCATION : CH50.010 (KM 50.010) - LHS

### R01 PAVEMENT TREATMENT



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : PENAMPANG  
ROUTE NO : 500 JALAN KK-KENINGA U-TENOM  
LOCATION : CH21.280 (RHS)

### R01 PAVEMENT TREATMENT



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : PENAMPANG  
ROUTE NO : 500 JALAN KK-KENINGAU-TENOM  
LOCATION : CH21.300 (RHS)

### R01 PAVEMENT TREATMENT



**BEFORE**



**IN PROGRESS**



**AFTER**

**LINTASAN RESOURCES SDN BHD**  
**PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE**

---

**R01 ~ PAVEMENT.**

**Road Name : Jalan Loji Air Kerupang**

Route No : L738

Location : KM 0.20

Date : 02/02/2008

**Road Name : Jalan Kompleks Sukan**

Route No : L743

Location : KM 0.70 (RHS)

Date : 28/02/2008

**BEFORE**



Film Batch : L2-13-081



Film Batch : L2-12-029

**IN PROGRESS**



Film Batch : L2-13-093



Film Batch : L2-12-047

**AFTER**



Film Batch : L2-12-007



Film Batch : L2-14-022

## PAVEMENT TREATMENT GRAND SUMMARY

MONTH: FEBRUARY 2008

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m <sup>2</sup> )	(m <sup>2</sup> )	(m <sup>2</sup> )
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	40.39	40.39
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	50.84	50.84
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	191.64	99.56	291.20
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	31.33	61.07	92.40
	502	Jalan Beaufort-Menumbok	34.10	0.00	34.10
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	48.13	22.33	70.46
<b>TOTAL</b>			<b>305.20</b>	<b>274.19</b>	<b>579.39</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - PAVEMENT TREATMENT RECORD**

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	31.33	61.07	92.40
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	34.10	-	34.10
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	48.13	22.33	70.46
<b>TOTAL</b>				<b>113.56</b>	<b>83.40</b>	<b>196.96</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:**                     BEAUFORT                    

**ROUTE NO.**                                     01                                    

**ROAD NAME:**                     JLN KK-SINDUMIN                    

**MONTH:**                                     FEBRUARY 2008                                    

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>31.33</b>	
1	13/02/2008	88.515	4.00	0.90	3.60	RHS
2	20/02/2008	123.635	5.40	1.30	7.02	LHS
3	20/02/2008	123.650	4.20	1.40	5.88	LHS
4	20/02/2008	123.683	13.10	1.00	13.10	RHS
5	20/02/2008	123.723	6.90	1.50	10.35	LHS
6	20/02/2008	123.820	13.20	1.60	21.12	RHS
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL:</b>					<b>92.40</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KUALA PENYU  
**ROUTE NO.** 502  
**ROAD NAME:** JLN BEAUFORT - MENUMBOK  
**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>48.13</b>	
1	23/02/2008	43.441	6.30	1.70	10.71	RHS
2	23/02/2008	50.010	8.30	1.40	11.62	LHS
3					0.00	
4					0.00	
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL:</b>					<b>70.46</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - PAVEMENT TREATMENT RECORD**

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	191.64	99.56	291.20
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
<b>TOTAL</b>				<b>191.64</b>	<b>99.56</b>	<b>291.20</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** TAMBUNAN

**ROUTE NO.** 500

**ROAD NAME:** JLN KOTA KINABALU -KENINGAU-TENOM

**MONTH:** February 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>191.64</b>	
1	2/11/2008	95.521	1.20	1.00	1.20	Crocodile crack/RHS
2	2/11/2008	95.550	1.90	1.00	1.90	Crocodile crack/RHS
3	2/11/2008	95.558	2.00	1.00	2.00	Crocodile crack/RHS
4	2/11/2008	95.581	1.40	0.80	1.12	Crocodile crack/RHS
5	2/11/2008	95.583	1.10	0.90	0.99	Crocodile crack/RHS
6	2/11/2008	95.591	1.80	1.60	2.88	Crocodile crack/RHS
7	2/11/2008	95.589	1.20	0.90	1.08	Crocodile crack/LHS
8	2/11/2008	95.614	7.50	1.00	7.50	Crocodile crack/LHS
9	2/11/2008	95.613	1.50	1.00	1.50	Crocodile crack/LHS
10	2/11/2008	95.624	3.10	0.80	2.48	Crocodile crack/LHS
11	2/11/2008	92.633	7.70	1.00	7.70	Crocodile crack/LHS
12	2/11/2008	95.605	4.70	0.80	3.76	Crocodile crack/LHS
13	2/13/2008	95.669	13.60	0.90	12.24	Crocodile crack/RHS
14	2/13/2008	95.683	9.90	1.00	9.90	Crocodile crack/LHS
15	2/13/2008	95.689	4.60	0.90	4.14	Crocodile crack/RHS
16	2/13/2008	95.751	3.40	1.10	3.74	Crocodile crack/RHS
17	2/13/2008	95.766	4.00	0.80	3.20	Crocodile crack/LHS
18	2/13/2008	95.800	2.70	1.00	2.70	Crocodile crack/RHS
19	2/13/2008	95.801	1.90	0.90	1.71	Crocodile crack/RHS
20	2/13/2008	95.815	2.00	0.80	1.60	Crocodile crack/RHS
21	2/13/2008	95.820	3.70	0.80	2.96	Crocodile crack/LHS
22	2/13/2008	95.842	1.90	0.80	1.52	Crocodile crack/LHS
23	2/13/2008	95.866	10.30	1.00	10.30	Crocodile crack/LHS
24	2/13/2008	95.881	2.20	0.70	1.54	Crocodile crack/LHS
25	2/13/2008	95.888	1.40	0.80	1.12	Crocodile crack/LHS
26	2/13/2008	95.900	2.00	0.70	1.40	Crocodile crack/LHS
27	2/13/2008	95.926	5.50	0.60	3.30	Crocodile crack/LHS
28	2/13/2008	95.935	6.80	0.60	4.08	Crocodile crack/RHS
29						
30						
<b>TOTAL :</b>					<b>291.20</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - PAVEMENT TREATMENT RECORD***

*Month: February 2008*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	50.84	50.84
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-
<b>TOTAL</b>				-	<b>50.84</b>	<b>50.84</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JLN KK-KENINGAU-TENOM

**MONTH:** FEBRUARY 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	2/5/2008	21.802	4.00	0.80	3.20	RHS
2	2/5/2008	21.800	1.60	0.80	1.28	RHS
3	2/5/2008	21.798	1.20	0.80	0.96	RHS
4	2/5/2008	21.796	1.10	0.80	0.88	RHS
5	2/5/2008	21.795	4.00	0.60	2.40	RHS
6	2/5/2008	21.794	1.00	0.60	0.60	RHS
7	2/5/2008	21.792	1.40	0.80	1.12	RHS
8	2/13/2008	30.448	1.00	0.60	0.60	RHS
9	2/13/2008	30.449	2.10	0.80	1.68	RHS
10	2/13/2008	30.450	2.20	0.80	1.76	RHS
11	2/13/2008	30.452	1.80	0.60	1.08	RHS
12	2/13/2008	30.500	4.10	0.80	3.28	RHS
13	2/13/2008	30.500	1.80	0.80	1.44	LHS
14	2/13/2008	30.496	1.00	1.00	1.00	RHS
15	2/13/2008	30.498	2.00	0.60	1.20	RHS
16	2/13/2008	30.496	0.80	0.60	0.48	LHS
17	2/13/2008	30.498	2.00	0.80	1.60	LHS
18	2/14/2008	21.280	1.60	0.80	1.28	RHS
19	2/14/2008	21.282	0.80	0.60	0.48	RHS
20	2/14/2008	21.283	0.80	0.40	0.32	RHS
21	2/14/2008	21.284	5.00	0.80	4.00	RHS
22	2/14/2008	21.286	2.10	0.40	0.84	RHS
23	2/14/2008	21.29	0.80	0.40	0.32	RHS
24	2/14/2008	21.29	1.00	0.80	0.80	RHS
25	2/14/2008	21.290	3.00	0.60	1.80	RHS
26	2/14/2008	21.3	2.00	0.60	1.20	RHS
27	2/14/2008	21.3	6.00	0.60	3.60	RHS
28	2/14/2008	21.300	9.00	0.60	5.40	RHS
29	2/14/2008	21.270	0.80	0.80	0.64	RHS
30	2/14/2008	21.250	5.00	0.40	2.00	RHS
31	2/14/2008	21.248	6.00	0.60	3.60	RHS
<b>TOTAL:</b>					<b>50.84</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - PAVEMENT TREATMENT RECORD**

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	-	40.39	40.39
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	-	-	-
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	-	-	-
<b>TOTAL</b>				-	<b>40.39</b>	<b>40.39</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KOTA BELUD

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU- KUDAT

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>						
1	19/02/2008	101.680	4.80	1.90	9.12	KG.TIMBANG
2	19/02/2008	101.680	5.00	2.05	10.25	
3	22/02/2008	100.780	2.50	1.70	4.25	
4	22/02/2008	100.780	3.70	1.90	7.03	
5	22/02/2008	100.780	4.75	2.05	9.74	
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>BALANCE END OF FEB :</b>					<b>40.39</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

***SUMMARY - PAVEMENT TREATMENT RECORD***

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	W.P LABUAN	L 700	JALAN PATAU-PATAU	-	45.00	45.00
2	W.P LABUAN	L 703	JALAN OKK DAUD	30.00	52.50	82.50
3	W.P LABUAN	L 706	JALAN RANCHA-RANCHA	40.00	-	40.00
4	W.P LABUAN	L 712	JALAN PAHLAWAN	45.00	-	45.00
5	W.P LABUAN	L 719	JALAN PENGHULU TUAH	-	30.00	30.00
6	W.P LABUAN	L 722	JALAN RANCHA-RANCHA LAMA	30.00	-	30.00
7	W.P LABUAN	L 742	JALAN MASUK KE SMK SG. BEDAUN	-	658.00	658.00
8	W.P LABUAN	L 743	JALAN KOMPLEKS SUKAN	42.00	104.00	146.00
9	W.P LABUAN	L 753	JALAN TENAGA	49.50	-	49.50
<b>TOTAL</b>				<b>236.50</b>	<b>844.50</b>	<b>1,081.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** W.P LABUAN

**ROUTE NO.** L 742

**ROAD NAME:** JALAN MASUK KE SMK SG. BEDAUN

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (KM)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	02/02/2008	1.26	160.00	4.00	640.00	
2	"	0.26	12.00	1.50	18.00	
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL:</b>					<b>658.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** W.P LABUAN

**ROUTE NO.** L 700

**ROAD NAME:** JALAN PATAU-PATAU

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (KM)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	04/02/2008	3.17	30.00	1.50	45.00	
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL:</b>					<b>45.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** W.P LABUAN

**ROUTE NO.** L 719

**ROAD NAME:** JALAN PENGHULU TUAH

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (KM)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	10/02/2008	0.40	30.00	1.00	30.00	
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL:</b>					<b>30.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** W.P LABUAN

**ROUTE NO.** L 703

**ROAD NAME:** JALAN OKK DAUD

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (KM)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>30.00</b>	
1	12/02/2008	1.52	35.00	1.50	52.50	
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL:</b>					<b>82.50</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - W.P LABUAN

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** W.P LABUAN

**ROUTE NO.** L 743

**ROAD NAME:** JALAN KOMPLEKS SUKAN

**MONTH:** FEBRUARY 2008

ITEM	DATE	LOCATION (KM)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>42.00</b>	
1	28/02/2008	0.20	31.00	2.00	62.00	LHS
2	"	0.70	21.00	2.00	42.00	RHS
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL:</b>					<b>146.00</b>	

# RO2

(SHOULDER)

DISTRICT : TAMBUNAN  
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TEI  
LOCATION : CH 50.915/KM 60.815 @ LHS

## R02 SHOULDER REPAIR



**BEFORE**



**IN PROGRESS**



**AFTER**

LINTASAN RESOURCES SDN BHD  
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

---

**R02 ~ ROAD SHOULDER.**

**Road Name : Jalan Pancur Hitam**

Route No : L734

Location : KM 2.70 (RHS)

Date : 15/02/2008

**BEFORE**



Film Batch: L2-12-055

**IN PROGRESS**



Film Batch: L2-12-069

**AFTER**



Film Batch: L2-12-090

**LINTASAN RESOURCES SDN. BHD.**  
**SHOULDER REPAIR**  
**GRAND SUMMARY**

MONTH:     FEBRUARY 2008    

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Vol (m <sup>3</sup> )	Area (m <sup>2</sup> )	Vol (m <sup>3</sup> )	Area (m <sup>2</sup> )	Vol (m <sup>3</sup> )
Kota Belud	01	Jalan Kota Kinabalu-Kudat	90.00	0.00	90.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	0.00	33.00	33.00	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	45.00	45.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	229.00	229.00	890.08	106.75	0.00	0.00	890.08	106.75
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	60.00	60.00	17.97	3.59	0.00	0.00	17.97	3.59
Ranau	22	Jalan Kota Kinabalu-Sandakan	269.00	823.00	1,092.00	0.00	0.00	0.00	0.00	0.00	0.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	364.00	42.10	406.10	0.00	0.00	0.00	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	3.40	0.00	3.40	0.00	0.00	0.00	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
<b>TO TAL</b>			726.40	1,232.10	1,958.50	908.05	110.34	0.00	0.00	908.05	110.34

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - SHOULDER REPAIR RECORD**

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	364.00	42.10	406.10	-	-	-	-	-	-
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	3.40	-	3.40	-	-	-	-	-	-
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-	-	-	-
<b>TOTAL</b>				<b>367.40</b>	<b>42.10</b>	<b>409.50</b>	-	-	-	-	-	-

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R02 SHOULDER REPAIR RECORD**

**DISTRICT:** TAMBUNAN  
**ROUTE NO.** 500  
**ROAD NAME:** JLN K. KINABALU - KENINGAU - TENOM  
**MONTH:** February 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
<b>BROUGHT FORWARD:</b>							<b>364.00</b>				<b>0.00</b>	<b>0.00</b>	
1	21/02/2008	45.918	45.920	2.00	1.40	0.100	2.80						Ponding/LHS
2	21/02/2008	45.920	45.922	2.00	1.40	0.100	2.80						Ponding/LHS
3	21/02/2008	45.900	45.902	2.00	1.80	0.125	3.60						Ponding/LHS
4	21/02/2008	45.875	45.880	5.00	1.40	0.100	7.00						Ponding/LHS
5	21/02/2008	45.764	45.767	3.00	1.40	0.100	4.20						Ponding/RHS
6	21/02/2008	45.774	45.777	3.00	1.50	0.100	4.50						Ponding/RHS
7	21/02/2008	45.803	45.807	4.00	1.70	0.100	6.80						Ponding/RHS
8	21/02/2008	50.915	50.919	4.00	2.60	0.125	10.40						Ponding/LHS
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
<b>TOTAL</b>							<b>406.10</b>				<b>0.00</b>	<b>0.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R02 SHOULDER REPAIR RECORD**

**DISTRICT:** KENINGAU

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU - TENOM

**MONTH:** February 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS	
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume		
		From	To	(m)	(m)	(m)	(m <sup>2</sup> )	(m)	(m)	(m)	(m <sup>2</sup> )	(m <sup>3</sup> )		
<b>BROUGHT FORWARD:</b>							3.40					0.00	0.00	
1														
2														
3														
4														
5														
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
16														
17														
18														
19														
20														
21														
22														
23														
24														
25														
26														
27														
28														
29														
30														
<b>TOTAL</b>							3.40					0.00	0.00	

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY- SHOULDER REPAIR RECORD**

*Month: February 2008*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER						
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH		
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	229.00	229.00	890.08	106.75	-	-	890.08	106.75	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	60.00	60.00	17.97	3.59	20.14	3.27	38.11	6.86	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-	-	-	-	-
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-	-
<b>TOTAL</b>				-	<b>289.00</b>	<b>289.00</b>	<b>908.05</b>	<b>110.34</b>	<b>20.14</b>	<b>3.27</b>	<b>928.19</b>	<b>113.61</b>	-

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R02 SHOULDER REPAIR RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.:** 01

**ROAD NAME:** JALAN KOTA KINABALU-SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m <sup>2</sup> )	Length (m)	Width (m)	Depth (m)	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	
<b>BROUGHT FORWARD:</b>							<b>0.00</b>				<b>890.08</b>	<b>106.75</b>	
1	18/02/08	17.869	17.910	50.00	1.00		50.00				0.00	0.00	RHS
2	18/02/08	17.750	17.810	60.00	0.80		48.00				0.00	0.00	RHS
3	18/02/08	17.705	17.735	30.00	1.20		36.00				0.00	0.00	RHS
4	18/02/08	17.295	17.310	15.00	0.60		9.00				0.00	0.00	RHS
5	18/02/08	17.115	17.165	50.00	0.60		30.00				0.00	0.00	RHS
6	18/02/08	16.940	16.946	6.00	1.00		6.00				0.00	0.00	RHS
7	18/02/08	16.720	16.750	30.00	0.60		18.00				0.00	0.00	RHS
8	18/02/08	16.525	16.540	15.00	0.80		12.00				0.00	0.00	RHS
9	18/02/08	16.435	16.460	25.00	0.80		20.00				0.00	0.00	RHS
<b>TOTAL:</b>							<b>229.00</b>				<b>890.08</b>	<b>106.75</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R02 SHOULDER REPAIR RECORD**

**DISTRICT:** PAPAR  
**ROUTE NO.:** 01  
**ROAD NAME:** JALAN KK-SINDUMIN  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
<b>BROUGHT FORWARD:</b>							<b>0.00</b>				<b>17.97</b>	<b>3.59</b>	
1	02/02/08	34.760	34.766					6.00	2.10	0.200	12.60	2.52	LHS
2	02/02/08	34.750	34.756					5.80	1.30	0.100	7.54	0.75	LHS
3	18/02/08	18.073	18.085	20.00	3.00		60.00						RHS
<b>TOTAL:</b>							<b>60.00</b>				<b>38.11</b>	<b>6.86</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY- SHOULDER REPAIR RECORD**

MONTH: FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	90.00	-	90.00	-	-	-	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	-	33.00	33.00	-	-	-	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	-	45.00	45.00	-	-	-	-	-	-
<b>TOTAL</b>				<b>90.00</b>	<b>78.00</b>	<b>168.00</b>	-	-	-	-	-	-

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R02 SHOULDER REPAIR RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU- KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
<b>BROUGHT FORWARD:</b>							90.00						
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
<b>BALANCE END OF FEB :</b>							90.00				0.00	0.00	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R02 SHOULDER REPAIR RECORD**

**DISTRICT:** KOTA MARUDU  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER				REMARKS	
				Length	Width	Depth	Area	Length	Width	Depth	Area		Volume
		From	To	(m)	(m)	(m)	(m <sup>2</sup> )	(m)	(m)	(m)	(m <sup>2</sup> )		(m <sup>3</sup> )
<b>BROUGHT FORWARD:</b>				-	-	-		-	-	-			
1	22/02/2008	116.500	116.520	10.00	3.30	0.100	33.00						
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
<b>BALANCE END OF FEB :</b>							33.00				0.00	0.00	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R02 SHOULDER REPAIR RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
<b>BROUGHT FORWARD:</b>				-	-	-		-	-				
1	27/02/2008	132.620	132.630	10.00	4.50	0.120	45.00						
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
<b>BALANCE END OF FEB:</b>							45.00				0.00	0.00	

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY- SHOULDER REPAIR RECORD***

*Month : February 2008*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	269.00	823.00	1,092.00	-	-	-	-	-	-
<b>TOTAL</b>				<b>269.00</b>	<b>823.00</b>	<b>1,092.00</b>	-	-	-	-	-	-

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R02 SHOULDER REPAIR RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** February 2008

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m <sup>2</sup> )	(m)	(m)	(m)	(m <sup>2</sup> )	(m <sup>3</sup> )	
<b>BROUGHT FORWARD FROM</b>		<b>M JANUARY 2008:</b>				<b>269.00</b>				<b>0.00</b>	<b>0.00</b>		
1	19/02/08	101.200	101.230	30.00	2.00		60.00					LHS	
2	21/02/08	72.300	72.340	40.00	3.00		144.00					RHS	
3	21/02/08	72.800	72.835	35.00	3.00		117.00					LHS	
4	23/02/08	72.900	72.950	50.00	3.00		300.00					LHS	
5	23/02/08	73.000	73.016	16.00	2.00		32.00					LHS	
6	25/02/08	73.100	73.120	20.00	1.00		20.00					LHS	
7	25/02/08	73.110	73.140	30.00	1.00		30.00					LHS	
8	25/02/08	73.120	73.135	15.00	1.00		15.00					LHS	
9	28/02/08	73.200	73.209	9.00	1.00		9.00					LHS	
10	28/02/08	73.200	73.230	30.00	1.20		36.00					LHS	
11	28/02/08	73.300	73.350	50.00	1.20		60.00					RHS	
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
<b>CARRIED FORWARD:</b>							<b>1,092.00</b>				<b>0.00</b>	<b>0.00</b>	

LINTASAN RESOURCES SDN. BHD.  
MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

**SUMMARY- SHOULDER REPAIR RECORD**

*nth* : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	W.P LABUAN	L 700	JALAN PATAU-PATAU	3,586.00	2,445.00	6,031.00	-	-	-	-	-	-
2	W.P LABUAN	L 700	JALAN POHON BATU	-	-	-	-	-	-	-	-	-
3	W.P LABUAN	L 700	JALAN TUN MUSTAPHA	-	-	-	-	-	-	-	-	-
4	W.P LABUAN	L 704	JALAN MOHD SALLEH	-	-	-	-	-	-	-	-	-
5	W.P LABUAN	L 706	JALAN RANCHA-RANCHA	-	-	-	-	-	-	-	-	-
6	W.P LABUAN	L 719	JALAN PENGHULU TUAH	-	-	-	-	-	-	-	-	-
7	W.P LABUAN	L 722	JALAN RANCHA-RANCHA LAMA	-	-	-	-	-	-	-	-	-
8	W.P LABUAN	L 731	JALAN ARSAT	-	-	-	-	-	-	-	-	-
9	W.P LABUAN	L 734	JALAN PANCUR HITAM	600.00	250.00	850.00	-	-	-	-	-	-
<b>TOTAL</b>				<b>4,186.00</b>	<b>2,695.00</b>	<b>6,881.00</b>	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - LABUAN, FT  
**R02 SHOULDER REPAIR RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO. L 734  
 ROAD NAME: JALAN PANCUR HITAM  
 MONTH: FEBRUARY 2008

ITEM	DATE	CHAINAGE (KM)		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
				(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
<b>BROUGHT FORWARD:</b>				-	-	-	<b>600.00</b>	-	-	-	-	-	
1	15/02/2008	2700	2727	27.00	2.00	0.15	54.00						RHS
2	"	1755	1778	22.50	2.00	0.15	45.00						RHS
3	"	1400	1418	18.00	2.00	0.15	36.00						RHS
4	16/02/2008	1350	1368	17.50	2.00	0.15	35.00						RHS
5	"	1120	1138	17.50	2.00	0.15	35.00						RHS
6	"	900	923	22.50	2.00	0.15	45.00						RHS
<b>TOTAL :</b>							<b>850.00</b>						

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN, FT  
**R02 SHOULDER REPAIR RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO. L 700  
 ROAD NAME: JALAN PATAU-PATAU  
 MONTH: FEBRUARY 2008

ITEM	DATE	CHAINAGE (KM)		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
<b>BROUGHT FORWARD:</b>				-	-	-	3,586.00	-	-	-	-	-	
1	21/02/2008	2600	2745	145.00	2.50	0.15	362.50						LHS
2	"	3400	3600	200.00	2.50	0.15	500.00						LHS
3	"	3750	3775	25.00	2.50	0.15	62.50						LHS
4	22/02/2008	3900	3920	20.00	2.50	0.15	50.00						LHS
5	"	4100	4135	35.00	2.00	0.15	70.00						LHS
6	"	3400	3700	300.00	4.00	0.15	1,200.00						RHS
7	"	2700	2780	80.00	2.50	0.15	200.00						RHS
<b>TOTAL:</b>							6,031.00						

# R03

(GRASS CUTTING)

DISTRICT : SIPITANG  
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUM IN  
LOCATION : CH153.800 (KM 155.560) - LHS

### R03 GRASS CUTTING



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : KOTA KINABALU  
ROUTE NO : 01 JALAN KOTA KINABALU - KUDAT  
LOCATION : KM 18.400 (Median)

### R03 GRASS CUTTING



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : PENAMPANG  
ROUTE NO : 500 JALAN KK-KENINGAU-TENOM  
LOCATION : CH4.300 (RHS)

### R03 GRASS CUTTING



**BEFORE**



**IN PROGRESS**



**AFTER**

LINTASAN RESOURCES SDN BHD  
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

**R03 ~ GRASS CUTTING**

**Road Name : Jalan Sg. Pagar Bebuloh**

Route No : L751

Location : KM 0.30 LHS

Date : 06/02/2008

**Road Name : Jalan Tanjung Kubong**

Route No : L702

Location : KM 0.58 RHS

Date : 10/02/2008

**BEFORE**



Film Batch : L1-03-001



Film Batch : LJ07-12-001

**IN PROGRESS**



Film Batch : L1-03-002



Film Batch : LJ07-12-005

**AFTER**



Film Batch : L1-03-035



Film Batch : LK07-14-011

LINTASAN RESOURCES SDN. BHD.

**GRASS CUTTING**  
**GRAND SUMMARY**

MONTH: FEBRUARY 2008

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	55.970	55.970	111.940
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	32.010	32.010	64.020
Kudat	01	Jalan Kota Kinabalu-Kudat	54.990	54.990	109.980
Tuaran	01	Jalan Kota Kinabalu-Kudat	30.890	39.470	70.360
	22	Jalan Kota Kinabalu-Sandakan	42.580	42.580	85.160
	503	Jalan Berungis-Kota Belud	17.700	17.700	35.400
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	31.400	36.400	67.800
	01	Jalan Kota Kinabalu-Sindumin	4.270	4.270	8.540
	606	Jalan Susur Sepangar Bay	10.720	10.720	21.440
	607	Jalan Masuk Ke Pelabuhan Baru	0.680	0.680	1.360
	608	Jalan K Masuk Ke Lapangan Terbang Lama	0.840	0.840	1.680
Penampang	01	Jalan Kota Kinabalu-Sindumin	10.980	10.801	21.781
	500	Jalan Kota Kinabalu-Keningau-Tenom	49.170	49.170	98.340
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	23.010	23.010	46.020
Papar	01	Jalan Kota Kinabalu-Sindumin	45.078	45.078	90.156
Ranau	22	Jalan Kota Kinabalu-Sandakan	102.200	102.200	204.400
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	59.300	59.300	118.600
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	44.970	44.970	89.940
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	28.470	28.470	56.940
Beaufort	01	Jalan Kota Kinabalu-Sindumin	57.088	57.088	114.176
	502	Jalan Beaufort-Menumbok	22.515	22.515	45.030
Sipitang	01	Jalan Kota Kinabalu-Sindumin	34.006	34.006	68.012
Kuala Penyu	502	Jalan Beaufort-Menumbok	37.050	37.050	74.100
<b>TOTAL</b>			<b>795.887</b>	<b>809.288</b>	<b>1,605.175</b>

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( km )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	57.088	57.088	114.176
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	34.006	34.006	68.012
3	Beaufort	502	Jalan Beaufort - Menumbok	22.515	22.515	45.030
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	37.050	37.050	74.100
<b>TOTAL:</b>				<b>150.659</b>	<b>150.659</b>	<b>301.318</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO:** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>57.088</b>	
1	01/02/2008	72.470	72.510	0.040	
2		72.510	72.535		Bridge
3	01/02/2008	72.535	77.300	4.765	
4		77.300	77.330		Bridge
5	01/02/2008	77.330	80.250	2.920	
6		80.250	80.296		Bridge
7	01/02/2008	80.296	80.470	0.174	
8	02/02/2008	80.470	86.470	6.000	
9	03/02/2008	86.470	89.550	3.080	
10		89.550	89.571		Bridge
11	03/02/2008	89.571	92.000	2.429	
12	01/02/2008	92.000	95.410	3.410	1st cycle for protocol road
13		95.410	95.538		Bridge
14	01/02/2008	95.538	96.000	0.462	1st cycle for protocol road
15	01/02/2008	96.000	97.900	1.900	
16	03/02/2008	97.900	103.100	5.200	
17	04/02/2008	103.100	109.300	6.200	
18	05/02/2008	109.300	110.341	1.041	
19		110.341	110.405		Bridge
20	05/02/2008	110.405	114.800	4.395	
21	06/02/2008	114.800	120.100	5.300	
22	08/02/2008	120.100	125.200	5.100	
23	09/02/2008	125.200	126.000	0.800	
24	14/02/2008	92.000	95.410	3.410	2nd cycle for protocol road
25		95.410	95.538		Bridge
<b>CARRIED FORWARD :</b>				<b>113.714</b>	

<b>BROUGHT FORWARD :</b>				<b>113.714</b>	
26	14/02/2008	95.538	96.000	0.462	2nd cycle for protocol road
27					
28					
29					
30					
31					
32					
33					
34					
35					
36					
37					
38					
39					
40					
41					
42					
43					
44					
45					
46					
47					
48					
49					
50					
<b>CARRIED FORWARD :</b>				<b>114.176</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** SIPITANG  
**ROUTE NO:** 01  
**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN  
**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>34.006</b>	
1	02/02/2008	136.290	138.924	2.634	1st cycle for protocol road
2		138.924	138.998		Bridge
3	02/02/2008	138.998	140.290	1.292	1st cycle for protocol road
4	09/02/2008	126.000	130.800	4.800	
5	10/02/2008	130.800	132.470	1.670	
6		132.470	132.584		Bridge
7	10/02/2008	132.584	136.290	3.706	
8	11/02/2008	140.290	145.600	5.310	
9	12/02/2008	145.600	149.333	3.733	
10		149.333	149.415		Bridge
11	12/02/2008	149.415	149.476	0.061	
12	12/02/2008	149.826	151.500	1.674	
13	13/02/2008	151.500	156.700	5.200	
14	15/02/2008	136.290	138.924	2.634	2nd cycle for protocol road
15		138.924	138.998		Bridge
16	15/02/2008	138.998	140.290	1.292	2nd cycle for protocol road
17					
18					
19					
20					
21					
22					
23					
24					
25					
<b>CARRIED FORWARD :</b>				<b>68.012</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** BEAUFORT  
**ROUTE NO:** 502  
**ROAD NAME:** JALAN BEAUFORT - MENUMBOK  
**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>22.515</b>	
1	03/02/2008	0.000	1.650	1.650	
2	04/02/2008	1.650	8.120	6.470	
3	05/02/2008	8.120	14.230	6.110	
4	06/02/2008	14.230	14.597	0.367	
5		14.597	14.612		Bridge
6	06/02/2008	14.612	16.400	1.788	
7		16.400	16.415		Bridge
8	06/02/2008	16.415	17.182	0.767	
9		17.182	17.238		Bridge
10	06/02/2008	17.238	17.833	0.595	
11		17.833	17.852		Bridge
12	07/02/2008	17.852	21.600	3.748	
13	08/02/2008	21.600	22.620	1.020	
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
<b>CARRIED FORWARD :</b>				<b>45.030</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** KUALA PENYU  
**ROUTE NO:** 502  
**ROAD NAME:** JALAN BEAUFORT - MENUMBOK  
**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>37.050</b>	
1	08/02/2008	22.620	28.650	6.030	
2	09/02/2008	28.650	35.830	7.180	
3	10/02/2008	35.830	42.760	6.930	
4	11/02/2008	42.760	49.880	7.120	
5	12/02/2008	49.880	57.230	7.350	
6	13/02/2008	57.230	59.670	2.440	
7					
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
<b>CARRIED FORWARD :</b>				<b>74.100</b>	

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***MONTH : FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( km )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	59.300	59.300	118.600
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	44.970	44.970	89.940
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	28.470	28.470	56.940
<b>TOTAL:</b>				<b>132.740</b>	<b>132.740</b>	<b>265.480</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING**

**DISTRICT:** TAMBUNAN  
**ROUTE NO:** 500  
**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM  
**MONTH:** February 2008

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
<b>BROUGHT FORWARD :</b>			<b>59.300</b>	
2/1/2008	69.310	73.310	4.000	1st cycle protocol road
2/2/2008	45.120	49.000	3.880	Normal road
2/3/2008	49.000	53.100	4.100	Normal road
2/4/2008	53.100	57.900	4.800	Normal road
2/5/2008	57.900	61.800	3.900	Normal road
2/6/2008	61.800	65.800	4.000	Normal road
2/7/2008	65.800	69.310	3.510	Normal road
2/8/2008	73.310	77.200	3.890	Normal road
2/9/2008	77.200	81.000	3.800	Normal road
2/10/2008	81.000	85.100	4.100	Normal road
2/11/2008	85.100	89.100	4.000	Normal road
2/12/2008	89.100	93.000	3.900	Normal road
2/13/2008	93.000	97.100	4.100	Normal road
2/14/2008	97.100	100.420	3.320	Normal road
2/15/2008	69.310	73.310	4.000	2nd cycle protocol road
<b>TOTAL :</b>			<b>118.600</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING**

**DISTRICT:** KENINGAU

**ROUTE NO:** 500

**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM

**MONTH:** February 2008

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
<b>BROUGHT FORWARD :</b>			<b>44.970</b>	
2/1/2008	121.79	118.100	3.685	1st Cycle Protocol Road
2/2/2008	118.100	114.475	3.625	1st Cycle Protocol Road
2/8/2008	138.080	134.100	3.980	Normal Road
2/9/2008	134.100	127.100	7.000	Normal Road
2/10/2008	127.100	121.785	5.315	Normal Road
2/11/2008	114.475	109.100	5.375	Normal Road
2/12/2008	109.100	104.200	4.900	Normal Road
2/13/2008	104.200	100.420	3.780	Normal Road
2/14/2008	121.785	118.100	3.685	2nd Cycle Protocol Road
2/15/2008	118.100	114.475	3.625	2nd Cycle Protocol Road
<b>TOTAL :</b>			<b>89.940</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING**

**DISTRICT:** TENOM  
**ROUTE NO:** 500  
**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM  
**MONTH:** February 2008

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
<b>BROUGHT FORWARD :</b>			<b>28.470</b>	
2/1/2008	163.650	163.485	0.165	Normal Road
2/1/2008	163.485	160.585	2.900	1st Cycle Protocol Road
2/1/2008	160.585	159.650	0.935	Normal Road
2/2/2008	159.650	157.100	2.550	Normal Road
2/4/2008	157.100	154.100	3.000	Normal Road
2/5/2006	154.100	149.600	4.500	Normal Road
2/6/2008	149.600	145.100	4.500	Normal Road
2/7/2008	145.100	140.100	5.000	Normal Road
2/8/2008	140.100	138.080	2.020	Normal Road
2/14/2008	163.485	160.585	2.900	2nd Cycle Protocol Road
<b>TOTAL :</b>			<b>56.940</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***Month: February 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( km )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	31.400	36.400	67.800
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	30.890	39.470	70.360
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	42.580	42.580	85.160
4	Tuaran	503	Jalan Berungis - Kota Belud	17.700	17.700	35.400
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	10.720	10.720	21.440
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	0.680	0.680	1.360
<b>TOTAL:</b>				<b>133.970</b>	<b>147.550</b>	<b>281.520</b>



**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

DISTRICT:                                 KOTA KINABALU                                  
 ROUTE NO:                                 606                                  
 ROAD NAME:                             JALAN SUSUR SEPANGAR BAY                              
 MONTH:                                 FEBRUARY 2008                                

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>10.720</b>	
1	02/02/2008	0.000	1.530	1.530	Normal
2	05/02/2008	1.530	3.800	2.270	Normal
3	07/02/2008	3.800	5.300	1.500	Normal
4	09/02/2008	5.300	6.800	1.500	Normal
5	12/02/2008	6.800	9.100	2.300	Normal
6	15/02/2008	9.100	10.720	1.620	Normal
<b>TOTAL :</b>				<b>21.440</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** KOTA KINABALU  
**ROUTE NO:** 607  
**ROAD NAME:** JALAN MASUK KE PELABUHAN BARU, KK  
**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.680</b>	
1	02/02/2008	0.000	0.340	0.340	Protocol
2	16/02/2008	0.000	0.340	0.340	Protocol
<b>TOTAL :</b>				<b>1.360</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO:** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>30.890</b>	
1	02/02/2008	36.602	32.720	3.882	Normal
2	04/02/2008	32.720	28.720	4.000	Protocol
3	06/02/2008	28.720	26.800	1.920	Normal
4	09/02/2008	26.800	24.100	2.700	Normal
5	12/02/2008	24.100	21.300	2.800	Normal
6	15/02/2008	21.300	19.500	1.800	Normal
7	02/02/2008	36.602	46.602	10.000	
8	05/02/2008	46.602	58.970	12.368	
<b>TOTAL :</b>				<b>70.360</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

DISTRICT: TUARAN  
 ROUTE NO: 22  
 ROAD NAME: JALAN KOTA KINABALU - SANDAKAN  
 MONTH: FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>42.580</b>	
1	04/02/2008	0.000	32.100	32.100	
2	11/02/2008	32.100	42.580	10.480	
<b>TOTAL :</b>				<b>85.160</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO:** 503  
**ROAD NAME:** JALAN BERUNGIS - KOTA BELUD  
**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>17.700</b>	
1	05/02/2008	17.700	12.700	5.000	
2	11/02/2008	12.700	0.000	12.700	
<b>TOTAL :</b>				<b>35.400</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( km )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	4.270	4.270	8.540
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	10.980	10.801	21.781
3	Papar	01	Jalan Kota Kinabalu - Sindumin	45.078	45.078	90.156
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	49.170	49.170	98.340
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	23.010	23.010	46.020
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	0.840	0.840	1.680
<b>TOTAL:</b>				<b>133.348</b>	<b>133.169</b>	<b>266.517</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

DISTRICT:                                 KOTA KINABALU                                  
 ROUTE NO:   608    
 ROAD NAME:                                 JLN MAS UK KE LAPANGAN TERBANG LAMA                                  
 MONTH:   FEBRUARY 2008  

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.840</b>	
1	2/4/2008	0.580	1.000	0.420	Protocol Road
2	2/19/2008	0.580	1.000	0.420	Protocol Road
<b>TOTAL :</b>				<b>1.680</b>	



**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO:** 01  
**ROAD NAME:** JALAN KK-SINDUMIN  
**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>10.980</b>	
1	2/1/2008	7.199	7.779	0.580	Normal Road
2	2/2/2008	7.779	8.510	0.731	Normal Road
3	2/3/2008	8.510	9.245	0.735	Normal Road
4	2/4/2008	9.245	9.983	0.738	Normal Road
5	2/5/2008	9.983	10.735	0.752	Normal Road
6	2/6/2008	10.735	11.462	0.727	Normal Road
7	2/7/2008	11.462	12.216	0.754	Normal Road
8	2/8/2008	12.216	12.965	0.749	Normal Road
9	2/9/2008	12.965	13.700	0.735	Normal Road
10	2/10/2008	13.700	14.425	0.725	Normal Road
11	2/11/2008	14.425	15.155	0.730	Normal Road
12	2/12/2008	15.155	15.865	0.710	Normal Road
13	2/13/2008	15.865	16.579	0.714	Normal Road
14	2/14/2008	16.579	17.295	0.716	Normal Road
15	2/15/2008	17.295	18.000	0.705	Normal Road
<b>TOTAL :</b>				<b>21.781</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO:** 01

**ROAD NAME:** JALAN KK-SINDUMIN

**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>45.078</b>	
1	2/1/2008	44.800	46.130	1.330	Normal Road
2	2/2/2008	46.130	47.480	1.350	Normal Road
3	2/3/2008	47.480	48.857	1.377	Normal Road
4	2/4/2008	55.570	56.800	1.230	Normal Road
5	2/5/2008	56.800	58.000	1.200	Normal Road
6	2/6/2008	58.000	59.100	1.100	Normal Road
7	2/7/2008	59.100	60.200	1.100	Normal Road
8	2/8/2008	60.200	61.415	1.215	Normal Road
9	2/9/2008	61.415	62.555	1.140	Normal Road
10	2/10/2008	62.555	63.750	1.195	Normal Road
11	2/11/2008	63.750	64.895	1.145	Normal Road
12	2/12/2008	64.895	66.100	1.205	Normal Road
13	2/13/2008	66.100	67.300	1.200	Normal Road
14	2/14/2008	67.300	68.535	1.235	Normal Road
15	2/15/2008	71.214	72.470	1.256	Normal Road
16	2/1/2008	18.000	19.700	1.700	Normal Road
17	2/2/2008	19.700	21.500	1.800	Normal Road
18	2/3/2008	21.500	23.290	1.790	Normal Road
19	2/4/2008	23.290	25.080	1.790	Normal Road
20	2/5/2008	25.080	26.850	1.770	Normal Road
21	2/6/2008	26.850	28.600	1.750	Normal Road
22	2/7/2008	28.600	30.355	1.755	Normal Road
23	2/8/2008	30.355	32.150	1.795	Normal Road
24	2/9/2008	32.150	33.900	1.750	Normal Road
25	2/10/2008	33.900	35.700	1.800	Normal Road
26	2/11/2008	35.700	37.500	1.800	Normal Road
27	2/12/2008	37.500	39.300	1.800	Normal Road
28	2/13/2008	39.300	41.105	1.805	Normal Road
29	2/14/2008	41.105	43.000	1.895	Normal Road
30	2/15/2008	43.000	44.800	1.800	Normal Road
<b>TOTAL :</b>				<b>90.156</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO:** 500  
**ROAD NAME:** JALAN KK - KENINGAU - TENOM  
**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>49.170</b>	
1	2/1/2008	0.000	1.265	1.265	Protocol Road
2	2/2/2008	1.265	2.589	1.324	Protocol Road
3	2/3/2008	2.589	4.000	1.411	Protocol Road
4	2/4/2008	4.000	6.850	2.850	Normal Road
5	2/5/2008	6.850	9.710	2.860	Normal Road
6	2/6/2008	9.710	12.600	2.890	Normal Road
7	2/7/2008	12.600	15.780	3.180	Normal Road
8	2/8/2008	15.780	18.950	3.170	Normal Road
9	2/9/2008	18.950	22.060	3.110	Normal Road
10	2/10/2008	22.060	25.215	3.155	Normal Road
11	2/11/2008	25.215	28.350	3.135	Normal Road
12	2/12/2008	28.350	31.625	3.275	Normal Road
13	2/13/2008	31.625	34.820	3.195	Normal Road
14	2/14/2008	34.820	38.11	3.285	Normal Road
15	2/15/2008	38.11	41.55	3.440	Normal Road
16	2/16/2008	41.55	45.170	3.625	Normal Road
17	2/17/2008	0.000	1.350	1.350	Protocol Road
18	2/18/2008	1.350	2.562	1.212	Protocol Road
19	2/19/2008	2.562	4.000	1.438	Protocol Road
<b>TOTAL :</b>				<b>98.340</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO:** 501  
**ROAD NAME:** JALAN KK-PENAMPANG-LOK KAWI  
**MONTH:** FEBRUARY 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>23.010</b>	
1	2/1/2008	0.000	1.140	1.140	Normal Road
2	2/2/2008	1.140	2.290	1.150	Normal Road
3	2/3/2008	2.290	3.460	1.170	Normal Road
4	2/4/2008	3.460	4.500	1.040	Protocol Road
5	2/5/2008	4.500	5.500	1.000	Protocol Road
6	2/6/2008	5.500	6.300	0.800	Protocol Road
7	2/7/2008	6.300	6.920	0.620	Protocol Road
8	2/8/2008	6.920	8.400	1.480	Normal Road
9	2/9/2008	8.400	9.900	1.500	Normal Road
10	2/10/2008	9.900	11.585	1.685	Normal Road
11	2/11/2008	11.585	13.270	1.685	Normal Road
12	2/12/2008	13.270	14.860	1.590	Normal Road
13	2/13/2008	14.860	16.365	1.505	Normal Road
14	2/14/2008	16.365	17.930	1.565	Normal Road
15	2/15/2008	17.930	19.550	1.620	Normal Road
16	2/16/2008	3.460	4.710	1.250	Protocol Road
17	2/17/2008	4.710	5.920	1.210	Protocol Road
18	2/18/2008	5.920	6.920	1.000	Protocol Road
<b>TOTAL :</b>				<b>46.020</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( km )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	55.970	55.970	111.940
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	32.010	32.010	64.020
3	Kudat	01	Jalan Kota Kinabalu - Kudat	54.990	54.990	109.980
<b>TOTAL:</b>				<b>142.970</b>	<b>142.970</b>	<b>285.940</b>



**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING**

**DISTRICT:**                                 KOTA MARUDU                                  
**ROUTE NO:**   01    
**ROAD NAME:**                                 JALAN KOTA KINABALU - KUDAT                                  
**MONTH:**   FEBRUARY 2008  

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
<b>BROUGHT FORWARD :</b>			<b>32.010</b>	
07/01/2008	119.115	121.115	2.000	Protocol 1st cycle
11/01/2008	110.950	117.200	6.250	
13/01/2008	117.200	119.115	1.915	Protocol 2nd cycle
13/01/2008	119.115	125.250	6.135	
14/01/2008	125.250	131.700	6.450	
15/01/2008	131.700	140.960	9.260	
<b>BALANCE END OF FEB :</b>			64.020	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING**

<b>DISTRICT:</b>	<b>KUDAT</b>
<b>ROUTE NO:</b>	<b>01</b>
<b>ROAD NAME:</b>	<b>JALAN KOTA KINABALU - KUDAT</b>
<b>MONTH:</b>	<b>FEBRUARY 2008</b>

DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
	From	To		
<b>BROUGHT FORWARD :</b>			<b>54.990</b>	
01/02/2008	190.840	185.732	5.108	Protocol 1st cycle
01/02/2008	185.732	180.732	5.000	
04/02/2008	180.732	170.050	10.682	
06/02/2008	170.050	164.000	6.050	
10/02/2008	164.000	158.500	5.500	
12/02/2008	158.500	150.000	8.500	
14/02/2008	150.000	143.070	6.930	
15/02/2008	143.070	140.960	2.110	
16/02/2008	190.840	185.732	5.108	Protocol 2nd cycle
<b>BALANCE END OF FEB :</b>			<b>109.98</b>	

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( km )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	102.20	102.20	204.40
<b>TOTAL:</b>				<b>102.20</b>	<b>102.20</b>	<b>204.40</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R03 GRASS CUTTING**

**DISTRICT:** Ranau  
**ROUTE NO:** 22  
**ROAD NAME:** Jalan Kota Kinabalu - Sandakan  
**MONTH:** February 2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD FROM JANUARY 2008:</b>				<b>102.20</b>	
1	2/1/2008	42.60	49.10	6.50	
2	2/2/2008	49.10	55.60	6.50	
3	2/3/2008	55.60	62.10	6.50	
4	2/4/2008	62.10	68.60	6.50	
5	2/5/2008	68.60	72.60	4.00	Protocol Road - 1st Cycle
6	2/5/2008	72.60	75.10	2.50	
7	2/6/2008	75.10	81.60	6.50	
8	2/7/2008	81.60	88.10	6.50	
9	2/8/2008	88.10	94.60	6.50	
10	2/9/2008	94.60	101.10	6.50	
11	2/10/2008	101.10	107.60	6.50	
12	2/11/2008	107.60	114.10	6.50	
13	2/12/2008	114.10	120.60	6.50	
14	2/13/2008	120.60	127.10	6.50	
15	2/14/2008	127.10	133.60	6.50	
16	2/15/2008	133.60	140.80	7.20	
17	2/19/2008	68.60	72.60	4.00	Protocol Road - 2nd Cycle
<b>CARRIED FORWARD :</b>				<b>204.40</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 700  
**ROAD NAME:** JALAN TUN MUSTAPHA  
**DATE OF INSPECTION:** 05/02/2008 & 19/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>9.10</b>	
01	01/02/2008	0.00	1.14	1.14	
02	02/02/2008	1.14	2.28	1.14	
03	03/02/2008	2.28	4.55	2.27	1st CYCLE COMPLETED
04	16/02/2008	0.00	1.14	1.14	
05	17/02/2008	1.14	2.28	1.14	
06	18/02/2008	2.28	4.55	2.27	2nd CYCLE COMPLETED
<b>CARRIED FORWARD :</b>				<b>18.20</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** L 700

**ROAD NAME:** JALAN PATAU-PATAU

**DATE OF INSPECTION:** 05/02/2008 & 22/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>12.00</b>	
01	01/02/2008	0.00	1.00	1.00	
02	02/02/2008	1.00	2.00	1.00	
03	03/02/2008	2.00	3.00	1.00	
04	04/02/2008	3.00	4.00	1.00	
05	05/02/2008	4.00	6.00	2.00	1st CYCLE COMPLETED
06	16/02/2008	0.00	1.00	1.00	
07	17/02/2008	1.00	2.00	1.00	
08	18/02/2008	2.00	3.00	1.00	
09	19/02/2008	3.00	4.00	1.00	
10	20/02/2008	4.00	6.00	2.00	2nd CYCLE COMPLETED
<b>CARRIED FORWARD :</b>				24.00	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 700  
**ROAD NAME:** JALAN POHON BATU  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.38</b>	
01	13/02/2008	6.30	7.68	1.38	COMPLETED
<b>CARRIED FORWARD :</b>				<b>2.76</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** L 700

**ROAD NAME:** JALAN BATU MANIKAR

**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.31</b>	
01	10/02/2008	0.00	0.70	0.70	
02	11/02/2008	0.70	1.40	0.70	
03	12/02/2008	1.40	3.31	1.91	COMPLETED
<b>CARRIED FORWARD :</b>				<b>6.62</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 701  
**ROAD NAME:** JALAN LUBOK TEMIANG  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.28</b>	
01	06/02/2008	0.00	0.90	0.90	
02	07/02/2008	0.90	1.80	0.90	
03	08/02/2008	1.80	3.28	1.48	COMPLETED
<b>CARRIED FORWARD :</b>				<b>6.56</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 702  
**ROAD NAME:** JALAN TANJUNG KUBONG  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.28</b>	
01	08/02/2008	0.00	0.90	0.90	
02	09/02/2008	0.90	1.80	0.90	
03	10/02/2008	1.80	3.28	1.48	COMPLETED
<b>CARRIED FORWARD :</b>				<b>6.56</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 703  
**ROAD NAME:** JALAN OKK DAUD  
**DATE OF INSPECTION:** 19/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>5.60</b>	
01	13/02/2008	0.00	1.86	1.86	
02	14/02/2008	1.86	3.72	1.86	
03	15/02/2008	3.72	5.60	1.88	COMPLETED
<b>CARRIED FORWARD :</b>				<b>11.20</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 703  
**ROAD NAME:** JALAN SG. LADA/SG. PAGAR  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>6.32</b>	
01	05/02/2008	0.00	2.10	2.10	
02	06/02/2008	2.10	4.20	2.10	
03	07/02/2008	4.20	6.32	2.12	COMPLETED
<b>CARRIED FORWARD :</b>				12.64	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 704  
**ROAD NAME:** JALAN MOHAMMAD SALLEH  
**DATE OF INSPECTION:** 05/02/2008 & 26/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>11.02</b>	
01	01/02/2008	0.00	1.37	1.37	
02	02/02/2008	1.37	2.74	1.37	
03	03/02/2008	2.74	4.11	1.37	
04	04/02/2008	4.11	5.51	1.40	1st CYCLE COMPLETED
05	20/02/2008	0.00	1.37	1.37	
06	21/02/2008	1.37	2.74	1.37	
07	22/02/2008	2.74	4.11	1.37	
08	23/02/2008	4.11	5.51	1.40	2nd CYCLE COMPLETED
<b>CARRIED FORWARD :</b>				22.04	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 705  
**ROAD NAME:** JALAN BEBULOH  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>7.71</b>	
01	06/02/2008	0.00	1.28	1.28	
02	07/02/2008	1.28	2.56	1.28	
03	08/02/2008	2.56	3.84	1.28	
04	09/02/2008	3.84	5.12	1.28	
05	10/02/2008	5.12	6.40	1.28	
06	11/02/2008	6.40	7.71	1.31	COMPLETED
<b>CARRIED FORWARD :</b>				<b>15.42</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 706  
**ROAD NAME:** JALAN RANCHA-RANCHA  
**DATE OF INSPECTION:** 05/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>6.10</b>	
01	01/02/2008	0.00	1.52	1.52	
02	02/02/2008	1.52	3.04	1.52	
03	03/02/2008	3.04	4.56	1.52	
04	04/02/2008	4.56	6.10	1.54	COMPLETED
<b>CARRIED FORWARD :</b>				12.20	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 707  
**ROAD NAME:** JALAN PULAU BUAH  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.60</b>	
01	05/02/2008	0.00	0.40	0.40	
02	06/02/2008	0.40	0.80	0.40	
03	07/02/2008	0.80	1.20	0.40	
04	08/02/2008	1.20	1.60	0.40	COMPLETED
<b>CARRIED FORWARD :</b>				<b>3.20</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 707  
**ROAD NAME:** JALAN BATU ARANG  
**DATE OF INSPECTION:** 05/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.00</b>	
01	01/02/2008	0.00	0.70	0.70	
02	02/02/2008	0.70	1.40	0.70	
03	03/02/2008	1.40	2.15	0.75	
04	04/02/2008	2.15	3.00	0.85	COMPLETED
<b>CARRIED FORWARD :</b>				<b>6.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 708  
**ROAD NAME:** JALAN OKK ABDULLAH  
**DATE OF INSPECTION:** 12/02/2008 & 265/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.84</b>	
01	07/02/2008	0.00	1.92	1.92	1st CYCLE COMPLETED
02	21/02/2008	0.00	0.96	0.96	
03	22/02/2008	0.96	1.92	0.96	2nd CYCLE COMPLETED
<b>CARRIED FORWARD :</b>				<b>7.68</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 709  
**ROAD NAME:** JALAN TG. BATU/TG. PURUN  
**DATE OF INSPECTION:** 12/02/2008 & 19/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>7.06</b>	
01	04/02/2008	0.00	1.17	1.17	
02	05/02/2008	1.17	2.34	1.17	
03	06/02/2008	2.34	3.53	1.19	1st CYCLE COMPLETED
04	15/02/2008	0.00	1.17	1.17	
05	16/02/2008	1.17	2.34	1.17	
06	17/02/2008	2.34	3.53	1.19	2nd CYCLE COMPLETED
<b>CARRIED FORWARD :</b>				14.12	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 710  
**ROAD NAME:** JALAN BUKIT KUDA  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.50</b>	
01	09/02/2008	0.00	0.87	0.87	
02	10/02/2008	0.87	1.74	0.87	
03	12/02/2008	1.74	2.61	0.87	
04	13/02/2008	2.61	3.50	0.89	COMPLETED
<b>CARRIED FORWARD :</b>				<b>7.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 711  
**ROAD NAME:** KG. JAWA/JUMIDAR BUYONG  
**DATE OF INSPECTION:** 12/02/2008 & 22/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.70</b>	
01	06/02/2008	0.00	0.92	0.92	
02	07/02/2008	0.92	1.85	0.93	1st CYCLE COMPLETED
03	19/02/2008	0.00	0.92	0.92	
04	20/02/2008	0.92	1.85	0.93	2nd CYCLE COMPLETED
<b>CARRIED FORWARD :</b>				<b>7.40</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** L 712

**ROAD NAME:** JALAN PAHLAWAN

**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.51</b>	
01	12/02/2008	0.00	0.25	0.25	
02	13/02/2008	0.25	0.51	0.26	COMPLETED
<b>CARRIED FORWARD :</b>				1.02	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 713  
**ROAD NAME:** JALAN TANJUNG ARU  
**DATE OF INSPECTION:** 19/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>2.75</b>	
01	14/02/2008	0.00	1.37	1.37	
02	15/02/2008	1.37	2.75	1.38	COMPLETED
<b>CARRIED FORWARD :</b>				<b>5.50</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 713  
**ROAD NAME:** JALAN PESISIR PANTAI TG. ARU  
**DATE OF INSPECTION:** 19/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>2.70</b>	
01	14/02/2008	0.00	1.35	1.35	
02	15/02/2008	1.35	2.70	1.35	COMPLETED
<b>CARRIED FORWARD :</b>				<b>5.40</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** L 714

**ROAD NAME:** JALAN DURIAN TUNJUNG

**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.98</b>	
01	12/02/2008	0.00	0.50	0.50	
02	13/02/2008	0.50	0.98	0.48	COMPLETED
<b>CARRIED FORWARD :</b>				1.96	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** L 715

**ROAD NAME:** JALAN HJ. KUDUS

**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.70</b>	
01	11/02/2008	0.00	0.70	0.70	COMPLETED
<b>CARRIED FORWARD :</b>				<b>1.40</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 716  
**ROAD NAME:** JALAN KERUPANG SATU  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.90</b>	
01	10/021/2008	0.00	0.90	0.90	COMPLETED
<b>CARRIED FORWARD :</b>				1.80	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 717  
**ROAD NAME:** JALAN KERUPANG DUA  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.30</b>	
01	10/02/2008	0.00	0.70	0.70	
02	11/02/2008	0.70	1.30	0.60	COMPLETED
<b>CARRIED FORWARD :</b>				<b>2.60</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** L 718

**ROAD NAME:** JALAN KERUPANG TIGA

**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.90</b>	
01	11/02/2008	0.00	0.50	0.50	
02	12/02/2008	0.50	0.90	0.40	COMPLETED
<b>CARRIED FORWARD :</b>				<b>1.80</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 719  
**ROAD NAME:** JALAN PENGHULU TUAH  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.62</b>	
01	07/02/2008	0.00	0.54	0.54	
02	08/02/2008	0.54	1.08	0.54	
03	09/02/2008	1.08	1.6	0.54	COMPLETED
<b>CARRIED FORWARD :</b>				<b>3.24</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 720  
**ROAD NAME:** JALAN KOLAM  
**DATE OF INSPECTION:** 19/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.27</b>	
01	14/02/2008	0.00	0.60	0.60	
02	15/02/2008	0.60	1.27	0.67	COMPLETED
<b>CARRIED FORWARD :</b>				<b>2.54</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** L 721

**ROAD NAME:** JALAN BUKIT TIMBALAI

**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.00</b>	
01	10/02/2008	0.00	1.00	1.00	
02	11/02/2008	1.00	2.00	1.00	
03	12/02/2008	2.00	3.00	1.00	COMPLETED
<b>CARRIED FORWARD :</b>				<b>6.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 722  
**ROAD NAME:** JALAN RANCHA-RANCHA LAMA  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>2.00</b>	
01	04/02/2008	0.00	1.00	1.00	
02	05/02/2008	1.00	2.00	1.00	COMPLETED
<b>CARRIED FORWARD :</b>				<b>4.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 723  
**ROAD NAME:** JALAN SK. PATAU-PATAU  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.70</b>	
01	05/02/2008	0.00	0.35	0.35	
02	06/02/2008	0.35	0.70	0.35	COMPLETED
<b>CARRIED FORWARD :</b>				1.40	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 724  
**ROAD NAME:** JALAN MASJID  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.35</b>	
01	08/02/2008	0.00	0.35	0.35	COMPLETED
<b>CARRIED FORWARD :</b>				0.70	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 725  
**ROAD NAME:** JALAN KELAB GOLF  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.57</b>	
01	12/02/2008	0.00	0.57	0.57	COMPLETED
<b>CARRIED FORWARD :</b>				1.14	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 726  
**ROAD NAME:** JALAN HOSPITAL  
**DATE OF INSPECTION:** 19/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.35</b>	
01	15/02/2008	0.00	0.35	0.35	COMPLETED
<b>CARRIED FORWARD :</b>				<b>0.70</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 727  
**ROAD NAME:** JALAN TANJUNG TARAS  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.00</b>	
01	13/02/2008	0.00	0.50	0.50	
02	14/02/2008	0.50	1.00	0.50	COMPLETED
<b>CARRIED FORWARD :</b>				<b>2.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 730  
**ROAD NAME:** JALAN SAWANGAN CINA  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.03</b>	
01	14/02/2008	0.00	1.03	1.03	COMPLETED
<b>CARRIED FORWARD :</b>				<b>2.06</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 731  
**ROAD NAME:** JALAN ARSAT  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.20</b>	
01	04/02/2008	0.00	0.60	0.60	
02	05/02/2008	0.60	1.20	0.60	COMPLETED
<b>CARRIED FORWARD :</b>				<b>2.40</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 733  
**ROAD NAME:** JALAN PENY'BUNG BG. TANJUNG  
**DATE OF INSPECTION:** 12/02/2008 & 26/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.84</b>	
01	09/02/2008	0.00	0.42	0.42	1st CYCLE COMPLETED
02	23/02/2008	0.00	0.21	0.21	
03	24/02/2008	0.21	0.42	0.21	2nd CYCLE COMPLETED
<b>CARRIED FORWARD :</b>				<b>1.68</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 734  
**ROAD NAME:** JALAN PANCUR HITAM  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>2.20</b>	
01	12/02/2008	0.00	0.80	0.80	
02	13/02/2008	0.80	1.60	0.80	
03	14/02/2008	1.60	2.20	0.60	COMPLETED
<b>CARRIED FORWARD :</b>				<b>4.40</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 735  
**ROAD NAME:** JALAN TANGKI AIR KIANSAM  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.57</b>	
01	11/02/2008	0.00	0.57	0.57	COMPLETED
<b>CARRIED FORWARD :</b>				1.14	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTENO:** L 736  
**ROAD NAME:** JALAN TANGKI AIR KINABINUWA  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.90</b>	
01	11/02/2008	0.00	0.90	0.90	COMPLETED
<b>CARRIED FORWARD :</b>				<b>1.80</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 737  
**ROAD NAME:** JALAN LOJI AIR SG. PAGAR  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.50</b>	
01	12/02/2008	0.00	0.50	0.50	COMPLETED
<b>CARRIED FORWARD :</b>				1.00	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 738  
**ROAD NAME:** JALAN LOJI AIR KERUPANG  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.36</b>	
01	10/02/2008	0.00	0.36	0.36	COMPLETED
<b>CARRIED FORWARD :</b>				<b>0.72</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 739  
**ROAD NAME:** JALAN TERMINAL AIRPORT  
**DATE OF INSPECTION:** 05/02/2008 & 22/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>2.06</b>	
01	01/02/2008	0.00	0.50	0.50	
02	02/02/2008	0.50	1.03	0.53	1st CYCLE COMPLETED
03	19/02/2008	0.00	1.03	1.03	2nd CYCLE COMPLETED
<b>CARRIED FORWARD :</b>				<b>4.12</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** L 740

**ROAD NAME:** JALAN BEBULOH TERMINAL SHELL

**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>2.74</b>	
01	12/02/2008	0.00	0.90	0.90	
02	13/02/2008	0.90	1.80	0.90	
03	14/02/2008	1.80	2.74	0.94	COMPLETED
<b>CARRIED FORWARD :</b>				<b>5.48</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 741  
**ROAD NAME:** PANCUR HITAM LAYANGAN  
**DATE OF INSPECTION:** 19/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.85</b>	
01	14/02/2008	0.00	0.92	0.92	
02	15/02/2008	0.92	1.85	0.93	COMPLETED
<b>CARRIED FORWARD :</b>				<b>3.70</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 742  
**ROAD NAME:** MASUK KE SMK SG. BEDAUN  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.75</b>	
01	13/02/2008	0.00	1.20	1.20	
02	14/02/2008	1.20	1.75	0.55	COMPLETED
<b>CARRIED FORWARD :</b>				<b>3.50</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 743  
**ROAD NAME:** JALAN KOMPLEKS SUKAN  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.30</b>	
01	09/02/2008	0.00	0.65	0.65	
02	10/02/2008	0.65	1.30	0.65	COMPLETED
<b>CARRIED FORWARD :</b>				<b>2.60</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 745  
**ROAD NAME:** JALAN KOMPLEKS WATERFRONT  
**DATE OF INSPECTION:** 12/02/2008 & 26/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>4.05</b>	
01	02/02/2008	0.00	0.60	0.60	
02	03/02/2008	0.60	1.20	0.60	
03	04/02/2008	1.20	1.80	0.60	1st CYCLE COMPLETED
04	17/02/2008	0.00	1.12	1.12	
05	22/02/2007	1.12	2.25	1.13	2nd CYCLE COMPLETED
<b>CARRIED FORWARD :</b>				<b>8.10</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

DISTRICT: W.P LABUAN  
 ROUTE NO: L 747  
 ROAD NAME: JALAN MERDEKA  
 DATE OF INSPECTION: 05/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.73</b>	
01	02/02/2008	0.00	0.73	0.73	COMPLETED
<b>CARRIED FORWARD :</b>				<b>1.46</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 749  
**ROAD NAME:** BEBULOH KE RANCHA-RANCHA  
**DATE OF INSPECTION:** 19/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>4.50</b>	
01	14/02/2008	0.00	2.25	2.25	
02	15/02/2008	2.25	4.50	2.25	COMPLETED
<b>CARRIED FORWARD :</b>				9.00	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 750  
**ROAD NAME:** JALAN BUKIT BESAR  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.00</b>	
01	03/02/2008	0.00	1.00	1.00	
02	04/02/2008	1.00	2.00	1.00	
03	05/02/2008	2.00	3.00	1.00	COMPLETED
<b>CARRIED FORWARD :</b>				<b>6.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** L 751

**ROAD NAME:** JALAN BEBULOH SG. PAGAR

**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>3.00</b>	
01	06/02/2008	0.00	0.75	0.75	
02	07/02/2008	0.75	1.50	0.75	
03	08/02/2008	1.50	2.25	0.75	
04	09/02/2008	2.25	3.00	0.75	COMPLETED
<b>CARRIED FORWARD :</b>				<b>6.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 753  
**ROAD NAME:** JALAN TENAGA  
**DATE OF INSPECTION:** 12/2/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.90</b>	
01	09/02/2008	0.00	0.70	0.70	
02	10/02/2008	0.70	1.40	0.70	
03	11/02/2008	1.40	1.90	0.50	COMPLETED
<b>CARRIED FORWARD :</b>				<b>3.80</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 755  
**ROAD NAME:** JALAN MASUK KE SMK LAJAU  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.26</b>	
01	13/02/2008	0.00	0.13	0.13	
02	14/02/2008	0.13	0.26	0.13	COMPLETED
<b>CARRIED FORWARD :</b>				<b>0.52</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 767  
**ROAD NAME:** JALAN HJ. ISMAIL  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.53</b>	
01	11/02/2008	0.00	0.26	0.26	
02	12/02/2008	0.26	0.53	0.27	COMPLETED
<b>CARRIED FORWARD :</b>				1.06	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 768  
**ROAD NAME:** JALAN MASUK KE SK. PEKAN 1  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.33</b>	
01	07/02/2008	0.00	0.16	0.16	
02	08/02/2008	0.16	0.33	0.17	COMPLETED
<b>CARRIED FORWARD :</b>				<b>0.66</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

DISTRICT: W.P LABUAN  
 ROUTE NO: L 769  
 ROAD NAME: JALAN GERSIK  
 DATE OF INSPECTION: 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.60</b>	
01	08/02/2008	0.00	0.30	0.30	
02	09/02/2008	0.30	0.60	0.30	COMPLETED
<b>CARRIED FORWARD :</b>				<b>1.20</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** 1  
**ROAD NAME:** JALAN MASUK KE SMK MUTIARA  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.25</b>	
01	05/02/2008	0.00	0.12	0.12	
02	06/02/2008	0.12	0.25	0.13	COMPLETED
<b>CARRIED FORWARD :</b>				<b>0.50</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** 2  
**ROAD NAME:** JALAN MASUK KE SMK PANTAI  
**DATE OF INSPECTION:** 15/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.35</b>	
01	13/02/2008	0.00	0.35	0.35	COMPLETED
<b>CARRIED FORWARD :</b>				<b>0.70</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** 3

**ROAD NAME:** JALAN TANGKI AIR BUKIT BESAR

**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.60</b>	
01	05/02/2008	0.00	0.60	0.60	COMPLETED
<b>CARRIED FORWARD :</b>				1.20	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** 4  
**ROAD NAME:** JALAN NAGALANG  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.00</b>	
01	08/02/2008	0.00	0.50	0.50	
02	09/02/2008	0.50	1.00	0.50	COMPLETED
<b>CARRIED FORWARD :</b>				<b>2.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** 5  
**ROAD NAME:** MASUK KE KOMPLEKS KASTAM  
**DATE OF INSPECTION:** 12/2/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>1.00</b>	
01	11/02/2008	0.00	1.00	1.00	COMPLETED
<b>CARRIED FORWARD :</b>				<b>2.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT  
**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** 6  
**ROAD NAME:** JALAN TAMAN MUTIARA  
**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.39</b>	
01	09/02/2008	0.00	0.39	0.39	COMPLETED
<b>CARRIED FORWARD :</b>				<b>0.78</b>	

MAINTENANCE OF FEDERAL ROADS - LABUAN FT

**R03 GRASS CUTTING**

**DISTRICT:** W.P LABUAN

**ROUTE NO:** 7

**ROAD NAME:** JALAN STESEN RML

**DATE OF INSPECTION:** 12/02/2008

ITEM	DATE OF CUTTING	CHAINAGE		Length (km)	REMARKS
		From	To		
<b>BROUGHT FORWARD :</b>				<b>0.20</b>	
01	10/02/2008	0.00	0.20	0.20	COMPLETED
<b>CARRIED FORWARD :</b>				<b>0.40</b>	

# RO4

(ROAD FURNITURE)

DISTRICT : KUALA PENYU  
ROUTE NO : 502 JALAN BEAUFORT - MENUM BOK  
LOCATION : CH50.010 (KM 50.010) - LHS

### R01 PAVEMENT TREATMENT



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : KUALA PENYU  
ROUTE NO : 502 JALAN BEAUFORT - MENUM BOK  
LOCATION : CH50.010 (KM 50.010) - LHS

### R01 PAVEMENT TREATMENT



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : TENOM  
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM  
LOCATION : CH 140.100/KM 150.000 @ LHS

### R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

LINTASAN RESOURCES SDN BHD  
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

**R04 ~ ROAD FURNITURE**

**Road Name : Jalan Pohon Batu**

Route No : L700

Location : KM 6.63 RHS

Date : 09/02/2008

**Road Name : Jalan Bebuloh Ranca-ranca**

Route No : L749

Location : KM 3.93 LHS

Date : 12/02/2008

**BEFORE**



Film Batch : L1-10-387



Film Batch : L2-08-195

**IN PROGRESS**



Film Batch : L1-10-392



Film Batch : L2-08-205

**AFTER**



Film Batch : L1-10-396



Film Batch : L2-08-206

## FRAND SUMMARY

MONTH: FEBRUARY 2008

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	884.20	0.00	884.20	0.00		0.00
			Road Kerb	m	0.00	0.00	0.00	0.00		0.00
			Signage	No.	73	0	73	0		0
			Traffic Signal	No.	0	0	0	0		0
			Kilometer Post	No.	0	0	0	0		0
			Delineator Post	No.	0	0	0	0		0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	0.00	0.00	0.00	0.00		0.00
			Road Kerb	m	0.00	0.00	0.00	0.00		0.00
			Signage	No.	0	0	0	0		0
			Traffic Signal	No.	0	0	0	0		0
			Kilometer Post	No.	0	0	0	0		0
			Delineator Post	No.	0	0	0	0		0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,448.63	1,388.97	2,837.60	0.00		0.00
			Road Kerb	m	0.00	0.00	0.00	0.00		0.00
			Signage	No.	161	119	280	0		0
			Traffic Signal	No.	0	0	0	0		0
			Kilometer Post	No.	21	21	42	0		0
			Delineator Post	No.	68	41	109	0.00		0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,453.00	1,428.00	2,881.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	47	83	130	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	4	4	0.00	0	0
			Delineator Post	No.	0	0	0	0.00	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	0	0	0	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	588.00	3,277.00	3,865.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	64	22	86	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,712.00	0.00	1,712.00	0.0	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	103	0	103	0	0	0
			Traffic Signal	No.	23	0	23	0	0	0
			Kilometer Post	No.	12	0	12	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	0	0	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	0	0	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	0	0	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	8	0	8	0	0	0	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	0	0	0	0	0	0	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	



**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - ROAD FURNITURE***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	0.00	0.00	0.00	0.00	93.00	93.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	0	0	0	0	71	71
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	0	0	0	0	4	4
				Delineator Post	No.	0	0	0	0	0	0
2	Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	0	0	0	0	0	0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
3	Beaufort	502	Jalan Beaufort-Menumbok	Guardrail	m	787.00	0.00	787.00	0.00	0.00	0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	254	0	254	0	0	0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	18	0	18	0	0	0
				Delineator Post	No.	0		0	0		0
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail	m	93.00	1,098.00	1,191.00	0.00	0.00	0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	89	356	445	0	0	0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	9	24	33	0	0	0
				Delineator Post	No.	0		0	0		0

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R04 ROAD FURNITURE RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO:** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**DATE OF INSPECTION:** FEBRUARY 2008

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
93.398	94.810	Guardrails _____ Metre	Barriers _____ Metre	Guardrails _____ Metre	Barriers _____ Metre	1st cycle for normal road
		Signages & Posts _____ No.	Traffic Signal _____ No.	Road Kerbs _____ Metre	Sign Posts <u>40</u> No.	
93.416	94.414	Kilometer Posts _____ No.	Delineator Post _____ No.	Traffic Light Posts _____ No.	Kilometer Posts <u>2</u> No.	1st cycle for normal road
				Delineator Posts _____ No.		
95.053	97.730	Guardrails _____ Metre	Barriers _____ Metre	Guardrails _____ Metre	Barriers _____ Metre	1st cycle for normal road
		Signages & Posts _____ No.	Traffic Signal _____ No.	Road Kerbs _____ Metre	Sign Posts <u>26</u> No.	
95.392		Kilometer Posts _____ No.	Delineator Post _____ No.	Traffic Light Posts _____ No.	Kilometer Posts <u>1</u> No.	1st cycle for normal road
				Delineator Posts _____ No.		
99.970	100.063	Guardrails _____ Metre	Barriers _____ Metre	Guardrails <u>93</u> Metre	Barriers _____ Metre	1st cycle for normal road
		Signages & Posts _____ No.	Traffic Signal _____ No.	Road Kerbs _____ Metre	Sign Posts <u>5</u> No.	
103.280	106.580	Kilometer Posts _____ No.	Kilometer Posts _____ No.	Traffic Light Posts _____ No.	Kilometer Posts <u>1</u> No.	1st cycle for normal road
104.545		Delineator Post _____ No.		Delineator Posts _____ No.		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R04 ROAD FURNITURE RECORD**

KUALA PENYU

**DISTRICT:**

**ROUTENO:**

**ROAD NAME:**

**DATE OF INSPECTION:**

502

JALAN BEAUFORT - MENUMBOK

FEBRUARY 2008

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
34.410	34.620	Guardrails	210	Metre	Guardrails	_____	Metre	1st cycle for normal road
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
33.010	34.980	Signages & Posts	58	No.	Sign Posts	_____	No.	15 nos. need to replace
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
33.010	34.015	Kilometer Posts	2	No.	Kilometer Posts	_____	No.	1st cycle for normal road
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
35.050	35.845	Guardrails	152	Metre	Guardrails	_____	Metre	1st cycle for normal road
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
35.040	38.750	Signages & Posts	49	No.	Sign Posts	_____	No.	30 nos. need to replace
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
35.015	38.005	Kilometer Posts	4	No.	Kilometer Posts	_____	No.	1st cycle for normal road
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
39.165	42.110	Guardrails	_____	Metre	Guardrails	_____	Metre	23 nos. need to replace
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
		Signages & Posts	67	No.	Sign Posts	_____	No.	23 nos. need to replace
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
39.000	42.000	Kilometer Posts	4	No.	Kilometer Posts	_____	No.	1 no. need to replace
		Delineator Post	_____	No.	Delineator Posts	_____	No.	

45.850	45.981	Guardrails	174	Metre	Guardrails	_____	Metre	1st cycle for normal road
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
44.800	45.880	Signages & Posts	30	No.	Sign Posts	_____	No.	2 nos. need to replace
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
43.000	45.000	Kilometer Posts	3	No.	Kilometer Posts	_____	No.	1st cycle for normal road
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
						_____		
46.550	46.631	Guardrails	81	Metre	Guardrails	_____	Metre	1st cycle for normal road
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
46.030	47.950	Signages & Posts	20	No.	Sign Posts	_____	No.	14 nos. need to replace
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
46.000	47.990	Kilometer Posts	2	No.	Kilometer Posts	_____	No.	1st cycle for normal road
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
						_____		
48.450	48.490	Guardrails	40	Metre	Guardrails	_____	Metre	1st cycle for normal road
		Barriers	_____	Metre	Barriers	_____	Metre	
					Road Kerbs	_____	Metre	
48.375	48.970	Signages & Posts	19	No.	Sign Posts	_____	No.	26 nos. need to replace
		Traffic Signal	_____	No.	Traffic Light Posts	_____	No.	
48.995		Kilometer Posts	1	No.	Kilometer Posts	_____	No.	1st cycle for normal road
		Delineator Post	_____	No.	Delineator Posts	_____	No.	
						_____		

45.850	45.981	Guardrails	<u>174</u>	Metre	Guardrails	<u>        </u>	Metre	1st cycle for normal road
		Barriers	<u>        </u>	Metre	Barriers	<u>        </u>	Metre	
					Road Kerbs	<u>        </u>	Metre	
44.800	45.880	Signages & Posts	<u>30</u>	No.	Sign Posts	<u>        </u>	No.	2 nos. need to replace
		Traffic Signal	<u>        </u>	No.	Traffic Light Posts	<u>        </u>	No.	
43.000	45.000	Kilometer Posts	<u>3</u>	No.	Kilometer Posts	<u>        </u>	No.	1st cycle for normal road
		Delineator Post	<u>        </u>	No.	Delineator Posts	<u>        </u>	No.	
			<u>        </u>			<u>        </u>		
46.550	46.631	Guardrails	<u>81</u>	Metre	Guardrails	<u>        </u>	Metre	1st cycle for normal road
		Barriers	<u>        </u>	Metre	Barriers	<u>        </u>	Metre	
					Road Kerbs	<u>        </u>	Metre	
46.030	47.950	Signages & Posts	<u>20</u>	No.	Sign Posts	<u>        </u>	No.	14 nos. need to replace
		Traffic Signal	<u>        </u>	No.	Traffic Light Posts	<u>        </u>	No.	
46.000	47.990	Kilometer Posts	<u>2</u>	No.	Kilometer Posts	<u>        </u>	No.	1st cycle for normal road
		Delineator Post	<u>        </u>	No.	Delineator Posts	<u>        </u>	No.	
			<u>        </u>			<u>        </u>		
48.450	48.490	Guardrails	<u>40</u>	Metre	Guardrails	<u>        </u>	Metre	1st cycle for normal road
		Barriers	<u>        </u>	Metre	Barriers	<u>        </u>	Metre	
					Road Kerbs	<u>        </u>	Metre	
48.375	48.970	Signages & Posts	<u>19</u>	No.	Sign Posts	<u>        </u>	No.	26 nos. need to replace
		Traffic Signal	<u>        </u>	No.	Traffic Light Posts	<u>        </u>	No.	
48.995		Kilometer Posts	<u>1</u>	No.	Kilometer Posts	<u>        </u>	No.	1st cycle for normal road
		Delineator Post	<u>        </u>	No.	Delineator Posts	<u>        </u>	No.	
			<u>        </u>			<u>        </u>		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - ROAD FURNITURE***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	0.00		0.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	0		0	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	0		0	0		0
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	6,260.00		6,260.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	101		101	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	23		23	0		0
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	0.00	2,095.00	2,095.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	0	112	112	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	0	22	22	0		0
				Delineator Post	No.	0	115	115	0		0

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R04 ROAD FURNITURE**

**DISTRICT:** TENOM  
**ROUTE NO:** 500  
**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM  
**DATE OF INSPECTION:** February 2008

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
138.080	160.585	Guardrails <u>2,095</u> Metre Barriers <u>-</u> Metre  Signages & Posts <u>105</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>22</u> No. Delineator Post <u>115</u> No. <u>-</u>	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No. <u>-</u>	1st cycle cleaning  normal road
163.49	163.650	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre  Signages & Posts <u>7</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No. <u>-</u>	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No. <u>-</u>	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No. _____	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No. _____	

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - ROAD FURNITURE***

***Month: February 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	1,712.00	0.00	1,712.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	103	0	103	0	0	0
				Traffic Signal	No.	23	0	23	0	0	0
				Kilometer Post	No.	12	0	12	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	1,453.00	1,428.00	2,881.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	47	83	130	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	4	4	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	0	0	0	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	588.00	3,277	3,865.00	0.00	0	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	64	22	86	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	0	0	0	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	8	0	8	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R04 ROAD FURNITURE RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO:** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**DATE OF INSPECTION:** FEBRUARY 2008

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
28.720	31.500	Guardrails <u>404</u> Metre Barriers <u>-</u> Metre  Signages & Posts <u>12</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>1</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	04/02/2008 LHS,M,RHS
31.500	32.900	Guardrails <u>312</u> Metre Barriers <u>-</u> Metre  Signages & Posts <u>5</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>1</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	06/02/2008 LHS,M,RHS
32.900	33.900	Guardrails <u>160</u> Metre Barriers <u>-</u> Metre  Signages & Posts <u>18</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	09/02/2008 LHS,M,RHS

33.900	34.700	Guardrails	<u>-</u>	Metre	Guardrails	<u>-</u>	Metre	12/02/2008 LHS,M,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>7</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>1</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
34.700	35.200	Guardrails	<u>-</u>	Metre	Guardrails	<u>-</u>	Metre	15/02/2008 LHS,M,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>11</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>1</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
35.200	35.800	Guardrails	<u>-</u>	Metre	Guardrails	<u>-</u>	Metre	18/02/2008 LHS,M,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>9</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	

35.800	36.602	Guardrails	<u>552</u>	Metre	Guardrails	<u>-</u>	Metre	21/02/2008 LHS,M,RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>21</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
							Delineator Posts	
		Guardrails	<u>-</u>	Metre	Guardrails	<u>-</u>	Metre	
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>-</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
					Delineator Posts	<u>-</u>	No.	
		Guardrails	<u>-</u>	Metre	Guardrails	<u>-</u>	Metre	
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>-</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
					Delineator Posts	<u>-</u>	No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R04 ROAD FURNITURE RECORD**

**DISTRICT:** TUARAN  
**ROUTENO:** 503  
**ROAD NAME:** JALAN BERUNGIS - KOTA BELUD  
**DATE OF INSPECTION:** FEBRUARY 2008

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
5.000	8.500	Guardrails <u>700</u> Metre Barriers <u>-</u> Metre  Signages & Posts <u>-</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	04/02/2008 LHS & RHS
8.500	10.500	Guardrails <u>737</u> Metre Barriers <u>-</u> Metre  Signages & Posts <u>6</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	11/02/2008 LHS & RHS
10.500	12.000	Guardrails <u>69</u> Metre Barriers <u>-</u> Metre  Signages & Posts <u>8</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	14/02/2008 LHS & RHS

12.000	13.500	Guardrails	<u>449</u>	Metre	Guardrails	<u>-</u>	Metre	18/02/2008 LHS & RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>4</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
13.500	15.000	Guardrails	<u>341</u>	Metre	Guardrails	<u>-</u>	Metre	21/02/2008 LHS & RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>-</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	
15.000	17.000	Guardrails	<u>981</u>	Metre	Guardrails	<u>-</u>	Metre	25/02/2008 LHS & RHS
		Barriers	<u>-</u>	Metre	Barriers	<u>-</u>	Metre	
		Signages & Posts	<u>4</u>	No.	Road Kerbs	<u>-</u>	Metre	
		Traffic Signal	<u>-</u>	No.	Sign Posts	<u>-</u>	No.	
		Kilometer Posts	<u>-</u>	No.	Traffic Light Posts	<u>-</u>	No.	
		Delineator Post	<u>-</u>	No.	Kilometer Posts	<u>-</u>	No.	

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - ROAD FURNITURE**

**MONTH: FEBRUARY 2008**

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	-	-	-	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	-	-	-	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	-	1,473.00	1,473.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	-	174	174	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	27	27	-	-	-
				Delineator Post	No.	-	172	172	-	-	-
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	5,642.00	-	5,642.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	83	-	83	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	16	-	16	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	-	-	-	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	-	-	-	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	-	-	-	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R04 ROAD FURNITURE**

**DISTRICT:** PAPAR  
**ROUTE NO:** 01  
**ROAD NAME:** JLN KOTA KINABLU-SINDUMIN  
**DATE OF INSPECTION:** FEBRUARY 2008

CHAINAGE		CLEANING		PAINTING		REMARKS		
From	To							
44.800	72.470	Guardrails	504	Metre	Guardrails	_____	Metre	1st cycle (Normal Road)  RHS
		Barriers	_____	Metre	Barriers	_____	Metre	
		Signages & Posts	93	No.	Road Kerbs	_____	Metre	
		Traffic Signal	_____	No.	Sign Posts	_____	No.	
		Kilometer Posts	_____	No.	Traffic Light Posts	_____	No.	
		Delineator Post	118	No.	Kilometer Posts	_____	No.	
			_____		Delineator Posts	_____	No.	
44.800	72.470	Guardrails	969	Metre	Guardrails	_____	Metre	1st cycle (Normal Road)  LHS
		Barriers	_____	Metre	Barriers	_____	Metre	
		Signages & Posts	75	No.	Road Kerbs	_____	Metre	
		Traffic Signal	_____	No.	Sign Posts	_____	No.	
		Kilometer Posts	27	No.	Traffic Light Posts	_____	No.	
		Delineator Post	54	No.	Kilometer Posts	_____	No.	
			_____		Delineator Posts	_____	No.	
44.800	72.470	Guardrails	_____	Metre	Guardrails	_____	Metre	1st cycle (Normal Road)  MEDIAN
		Barriers	_____	Metre	Barriers	_____	Metre	
		Signages & Posts	6	No.	Road Kerbs	_____	Metre	
		Traffic Signal	_____	No.	Sign Posts	_____	No.	
		Kilometer Posts	_____	No.	Traffic Light Posts	_____	No.	
		Delineator Post	_____	No.	Kilometer Posts	_____	No.	
			_____		Delineator Posts	_____	No.	

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - ROAD FURNITURE***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	884.20	0.00	884.20	0.00	0.00	0.00
				Road Kerb	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	73	0	73	0	0	0
				Traffic Signal	0	0	0	0	0	0
				Kilometer Post	0	0	0	0	0	0
				Delineator Post	0	0	0	0	0	0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	0	0	0	0	0	0
				Traffic Signal	0	0	0	0	0	0
				Kilometer Post	0	0	0	0	0	0
				Delineator Post	0	0	0	0	0	0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	1,448.63	1,388.970	2,837.60	0.00	0.00	0.00
				Road Kerb	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	161	119	280	0	0	0
				Traffic Signal	0	0	0	0	0	0
				Kilometer Post	21	21	42	0	0	0
				Delineator Post	86	41	127	0	0	0

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R04 ROAD FURNITURE**

**DISTRICT:** KUDAT  
**ROUTE NO:** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**DATE OF INSPECTION:** FEBRUARY 2008

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
170.332	170.411	Guardrails	109.110	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
169.530	171.640	Signages & Posts	22	No.	Road Kerbs	_____	Metre	
		Traffic Signal	_____	No.	Sign Posts	_____	No.	
169.960	171.960	Kilometer Posts	3	No.	Traffic Light Posts	_____	No.	
	169.360	Delineator Post	1	No.	Kilometer Posts	_____	No.	
			_____		Delineator Posts	_____	No.	
			_____			_____		
172.082	186.310	Guardrails	1279.86	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
171.740	187.350	Signages & Posts	67	No.	Road Kerbs	_____	Metre	
172.960	187.960	Traffic Signal	_____	No.	Sign Posts	_____	No.	
		Kilometer Posts	15	No.	Traffic Light Posts	_____	No.	
172.750	184.730	Delineator Post	40	No.	Kilometer Posts	_____	No.	
			_____		Delineator Posts	_____	No.	
			_____			_____		
187.480	189.530	Guardrails	_____	Metre	Guardrails	_____	Metre	
		Barriers	_____	Metre	Barriers	_____	Metre	
		Signages & Posts	30	No.	Road Kerbs	_____	Metre	
		Traffic Signal	_____	No.	Sign Posts	_____	No.	
188.960	190.977	Kilometer Posts	3	No.	Traffic Light Posts	_____	No.	
		Delineator Post	_____	No.	Kilometer Posts	_____	No.	
			_____		Delineator Posts	_____	No.	
			_____			_____		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - ROAD FURNITURE***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	2,573.00	2,462.00	5,035.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	73	45	118	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	20	19	39	0	0	0
				Delineator Post	No.	261	425	686	0	0	0

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R04 ROAD FURNITURE**

**DISTRICT:** Ranau  
**ROUTE NO:** 22  
**ROAD NAME:** Jalan Kota Kinabalu - Sandakan  
**DATE OF INSPECTION:** February 2008

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
Ch 121.60 (Km 158.20)	Ch 128.95 (Km 165.55)	Guardrails <u>875</u> Metre Barriers _____ Metre  Signages & Posts <u>9</u> No. Traffic Signal _____ No. Kilometer Posts <u>7</u> No. Delineator Post <u>113</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
Ch 128.95 (Km 165.55)	Ch 136.30 (Km 172.90)	Guardrails <u>617</u> Metre Barriers _____ Metre  Signages & Posts <u>23</u> No. Traffic Signal _____ No. Kilometer Posts <u>7</u> No. Delineator Post <u>197</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
Ch 136.30 (Km 172.90)	Ch 140.80 (Km 177.40)	Guardrails <u>970</u> Metre Barriers _____ Metre  Signages & Posts <u>13</u> No. Traffic Signal _____ No. Kilometer Posts <u>5</u> No. Delineator Post <u>115</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 700  
**ROAD NAME:** JALAN POHON BATU  
**DATE OF INSPECTION:** 05/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
6.61	7.41	Guardrails <u>0.8</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
6.36	7.67	Signages & Posts <u>38</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>2</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
6.46	7.65	Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs <u>1.19</u> Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 713  
**ROAD NAME:** JALAN TG. ARU  
**DATE OF INSPECTION:** 19/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.74	2.70	Guardrails <u>1.96</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.08	2.74	Signages & Posts <u>46</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>4</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 713  
**ROAD NAME:** JALAN PESISIR PANTAI TG. ARU  
**DATE OF INSPECTION:** 26/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.57	1.97	Guardrails <u>1.40</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.90	2.73	Signages & Posts <u>22</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 721  
**ROAD NAME:** JALAN BUKIT TIMBALAI  
**DATE OF INSPECTION:** 15/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.38	0.82	Guardrails <u>0.44</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.00	2.96	Signages & Posts <u>37</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>2</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 736  
**ROAD NAME:** JALAN TANGKI AIR KINABINUWA  
**DATE OF INSPECTION:** 29/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.81		Guardrails - Metre Barriers - Metre  Signages & Posts - No. Traffic Signal 1 No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 742  
**ROAD NAME:** JALAN MASUK KE SMK SG. BEDAUN  
**DATE OF INSPECTION:** 22/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.50	0.52	Guardrails <u>0.02</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.00	1.31	Signages & Posts <u>-</u> No. Traffic Signal <u>6</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 749  
**ROAD NAME:** JALAN BEBULOH RANCHA-RANCHA  
**DATE OF INSPECTION:** 12/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.07	0.46	Guardrails <u>0.39</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.00	4.04	Signages & Posts <u>-</u> No. Traffic Signal <u>63</u> No. Kilometer Posts <u>4</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** L 750  
**ROAD NAME:** JALAN BUKIT BES AR  
**DATE OF INSPECTION:** 26/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.28	0.69	Guardrails <u>0.41</u> Metre Barriers <u>-</u> Metre	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre	
0.00	2.54	Signages & Posts <u>17</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>2</u> No. Delineator Post <u>-</u> No.	Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	
		Guardrails _____ Metre Barriers _____ Metre  Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** 5  
**ROAD NAME:** MASUK KE KOMPLEKS KASTAM  
**DATE OF INSPECTION:** 05/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.00	0.50	Guardrails            -            Metre Barriers                -            Metre  Signages & Posts      1            No. Traffic Signal          -            No. Kilometer Posts       -            No. Delineator Post       -            No.  	Guardrails            -            Metre Barriers                -            Metre Road Kerbs             -            Metre Sign Posts              -            No. Traffic Light Posts    -            No. Kilometer Posts       -            No. Delineator Posts      -            No.  	
		Guardrails            _____ Metre Barriers                _____ Metre  Signages & Posts      _____ No. Traffic Signal          _____ No. Kilometer Posts       _____ No. Delineator Post       _____ No.  	Guardrails            _____ Metre Barriers                _____ Metre Road Kerbs             _____ Metre Sign Posts              _____ No. Traffic Light Posts    _____ No. Kilometer Posts       _____ No. Delineator Posts      _____ No.  	
		Guardrails            _____ Metre Barriers                _____ Metre  Signages & Posts      _____ No. Traffic Signal          _____ No. Kilometer Posts       _____ No. Delineator Post       _____ No.  	Guardrails            _____ Metre Barriers                _____ Metre Road Kerbs             _____ Metre Sign Posts              _____ No. Traffic Light Posts    _____ No. Kilometer Posts       _____ No. Delineator Posts      _____ No.  	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - LABUAN F.T  
**R04 ROAD FURNITURE**

**DISTRICT:** W.P LABUAN  
**ROUTE NO:** 7  
**ROAD NAME:** JALAN STESEN RML  
**DATE OF INSPECTION:** 15/02/2008

CHAINAGE (KM)		CLEANING	PAINTING	REMARKS
From	To			
0.15	0.20	Guardrails <u>0.05</u> Metre Barriers <u>-</u> Metre  Signages & Posts <u>2</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No. <u>                    </u>	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No. <u>                    </u>	
		Guardrails <u>          </u> Metre Barriers <u>          </u> Metre  Signages & Posts <u>          </u> No. Traffic Signal <u>          </u> No. Kilometer Posts <u>          </u> No. Delineator Post <u>          </u> No. <u>                    </u>	Guardrails <u>          </u> Metre Barriers <u>          </u> Metre Road Kerbs <u>          </u> Metre Sign Posts <u>          </u> No. Traffic Light Posts <u>          </u> No. Kilometer Posts <u>          </u> No. Delineator Posts <u>          </u> No. <u>                    </u>	
		Guardrails <u>          </u> Metre Barriers <u>          </u> Metre  Signages & Posts <u>          </u> No. Traffic Signal <u>          </u> No. Kilometer Posts <u>          </u> No. Delineator Post <u>          </u> No. <u>                    </u>	Guardrails <u>          </u> Metre Barriers <u>          </u> Metre Road Kerbs <u>          </u> Metre Sign Posts <u>          </u> No. Traffic Light Posts <u>          </u> No. Kilometer Posts <u>          </u> No. Delineator Posts <u>          </u> No. <u>                    </u>	

# R05

(BRIDGE AND CULVERT)

DISTRICT : KOTA BELUD  
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT  
LOCATION : CH75.630 (TEM PASUK )

## R05 - BRIDGES



**BEFORE**



**IN PROGRESS**



**AFTER**

**LINTASAN RESOURCES SDN. BHD.**  
**BRIDGES**  
**GRAND SUMMARY**

MONTH:     FEBRUARY 2008    

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	8	5	13	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	0	0	0	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	0	0	0	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	1	0	1	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	1	1	2	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	4	0	4	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	0	0	0	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	3	0	3	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
Ranau	22	Jalan Kota Kinabalu-Sandakan	3	1	4	0	0	0
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	2	2	4	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0	0	0	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0	0	0	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	502	Jalan Beaufort-Menumbok	4	0	4	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	0	0	0
<b>TOTAL</b>			<b>26</b>	<b>9</b>	<b>35</b>	<b>0</b>	<b>0</b>	<b>0</b>

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - BRIDGES***

***Month : FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	4	-	4	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok (no bridge)	-	-	-	-	-	-
<b>TOTAL:</b>				<b>4</b>	<b>-</b>	<b>4</b>	<b>-</b>	<b>-</b>	<b>-</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 BRIDGES**

**DISTRICT:** BEAUFORT  
**ROUTE NO:** 502  
**ROAD NAME:** JALAN BEAUFORT - MENUMBOK  
**MONTH:** FEBRUARY 2008

Item	Chainage	Bridge Name	Cleaning					Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings		
<b>BROUGHT FORWARD:</b>		4							0		
<b>CARRIED FORWARD:</b>		4							0		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - BRIDGES***

***Month : FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	2	2	4	-	-	-
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	0	-	-	-
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	0	-	-	-
<b>TOTAL :</b>				<b>2</b>	<b>2</b>	<b>4</b>	<b>-</b>	<b>-</b>	<b>-</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 BRIDGES**

**DISTRICT:** TAMBUNAN  
**ROUTENO:** 500  
**ROAD NAME:** JALAN KOTA KINABALU - KENINGAU - TENOM  
**MONTH:** February 2008

Item	Chainage	Bridge Name	Cleaning							Greasing		Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges				
<b>BROUGHT FORWARD :</b>			2								0			
1	63.500	Jambatan Tambatuon	1	✓	✓	✓	✓	✓	✓			2/18/2008	1st cycle normal road	
2	61.300	Jambatan Sunsuron	1	✓	✓	✓	✓	✓	✓			2/18/2008	1st cycle normal road	
<b>TOTAL :</b>			4								0			

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - BRIDGES***

***Month: February 2008***

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	4	-	4	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	1	-	1	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	1	1	2	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
<b>TOTAL :</b>				<b>6</b>	<b>1</b>	<b>7</b>	<b>-</b>	<b>-</b>	<b>-</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 BRIDGES**

DISTRICT: KOTA KINABALU  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	Chainage	Bridge Name	Cleaning					Greasing		Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings			
BROUGHT FORWARD:		4								-		
TOTAL :		4								-		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 BRIDGES**

DISTRICT: TUARAN  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	Chainage	Bridge Name	Cleaning					Greasing		Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings			
<b>BROUGHT FORWARD:</b>		<b>1</b>								-		
<b>TOTAL :</b>		<b>1</b>								-		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 BRIDGES**

**DISTRICT:** TUARAN  
**ROUTE NO:** 503  
**ROAD NAME:** JALAN BERUNGIS - KOTA BELUD  
**MONTH:** FEBRUARY 2008

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges		
<b>BROUGHT FORWARD:</b>		1								-		
1	3.750	Tuaran Bridge	1	√	√	√	√	√	√		18/02/2008	
<b>TOTAL :</b>		2								-		

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - BRIDGES***

*Month : February 2008*

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	3	-	3	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
<b>TOTAL :</b>				<b>3</b>	<b>-</b>	<b>3</b>	<b>-</b>	<b>-</b>	<b>-</b>



**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - BRIDGES***

**MONTH: FEBRUARY 2008**

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	8	5	13	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-
<b>TOTAL :</b>				<b>8</b>	<b>5</b>	<b>13</b>	<b>-</b>	<b>-</b>	<b>-</b>

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 BRIDGES**

DISTRICT: KOTA BELUD  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	Chainage	Bridge Name	Cleaning						Greasing	Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges		
<b>BROUGHT FORWARD:</b>			<b>8</b>							<b>0</b>		
1	102.580	MANTANAU	1	√	√	√	√	√	√		04/02/2008	
2	103.320	TELUPID	1	√	√	√	√	√	√		06/02/2008	
3	106.890	KUKUT	1	√	√	√	√	√	√		10/02/2008	
4	74.243	GURUNG - GURUNG	1	√	√	√	√	√	√		20/02/2008	Protocol 2nd cycle
5	75.630	TEMPASUK	1	√	√	√	√	√	√		23/02/2008	"
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>BALANCE END OF FEB :</b>			<b>13</b>							<b>0</b>		

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - BRIDGES***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	3	1	4	0	0	0
<b>TOTAL :</b>				<b>3</b>	<b>1</b>	<b>4</b>	<b>0</b>	<b>0</b>	<b>0</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 BRIDGES**

**DISTRICT:** Ranau  
**ROUTE NO:** 22  
**ROAD NAME:** Jalan Kota Kinabalu - Sandakan  
**MONTH:** February 2008

Item	Chainage	Bridge Name	Cleaning						Greasing		Localised Painting (No.)	Date of Work Done	REMARKS
			Expansion Joints	Weep Holes	Parapets	Bearing Shelves	Markings	Vegetation	Steel Bearings	Steel Bridges			
<b>BROUGHT FORWARD FROM JANUARY 2008:</b>		3								0			
1	72.600	FS 022/072/26	1	√	√	√		√	√		0	03/02/08	Bridge - Sg. Liwagu
2													Protocol Road - 2nd Cycle
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
<b>CARRIED FORWARD :</b>		4								0			





DISTRICT : KUALA PENYU  
ROUTE NO : 502 JALAN BEAUFORT - MENUMBOK  
LOCATION : CH37.936 (KM 37.936) - LHS

### R05 CULVERT CLEARING



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : TAMBUNAN  
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM  
LOCATION : CH 68.790 /KM 78.690 (TBN-91 @ Inlet)

## R05 CULVERT CLEARING



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : TAMBUNAN  
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM  
LOCATION : CH 66.700 / KM 76.600 (TBN-82 @ Inlet)

## R05 CULVERT CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG  
ROUTE NO : 500 JLN KK-KENINGAU-TENOM  
LOCATION : CH35.897 (C82)

## R05 CULVERT CLEARING



**BEFORE**



**IN PROGRESS**



**AFTER**

LINTASAN RESOURCES SDN BHD  
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

**R05 ~ BRIDGES & CULVERT**

**Road Name : Jalan Masuk Ke SMK Sg. Bedaun**

Route No : L742

Location : KM 0.18 LHS

Date : 18/02/2008

**Road Name : Jalan Pesisir Pantai Tg. Aru**

Route No : L713

Location : KM 2.17 RHS

Date : 21/02/2008

**BEFORE**



Film Batch : L1-05-077



Film Batch : L1-09-072

**IN PROGRESS**



Film Batch : L1-05-084



Film Batch : L1-09-075

**AFTER**



Film Batch : L1-05-090



Film Batch : L1-09-078

LINTASAN RESOURCES SDN. BHD.  
**CULVERT CLEARING  
GRAND SUMMARY**

MONTH: FEBRUARY 2008

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	10	17	27	2	0	2	1	0	1
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	8	10	18	10	8	18	1	3	4
Kudat	01	Jalan Kota Kinabalu-Kudat	0	0	0	0	0	0	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	26	23	49	1	0	1	1	0	1
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	20	51	71	1	2	3	0	2	2
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	54	0	54	11	0	11	5	0	5
	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	0	0	0	0	0	0	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	3	0	3	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	29	0	29	0	0	0	3	0	3
	500	Jalan Kota Kinabalu-Keningau-Tenom	0	54	54	0	3	3	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	7	0	7	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	0	14	14	0	27	27	0	11	11
Ranau	22	Jalan Kota Kinabalu-Sandakan	62	34	96	2	3	5	3	0	3
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	49	98	147	8	1	9	0	5	5
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0	0	0	0	0	0	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0	0	0	0	0	0	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0	0	0	0
	502	Jalan Beaufort-Menumbok	15	0	15	5	0	5	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	11	62	73	6	20	26	0	1	1
<b>TOTAL</b>			<b>294</b>	<b>363</b>	<b>657</b>	<b>46</b>	<b>64</b>	<b>110</b>	<b>14</b>	<b>22</b>	<b>36</b>

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - CULVERT CLEARING**

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	15	-	15	5	-	5	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	11	62	73	6	20	26	-	1	1
<b>TOTAL :</b>				<b>26</b>	<b>62</b>	<b>88</b>	<b>11</b>	<b>20</b>	<b>31</b>	<b>-</b>	<b>1</b>	<b>1</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: BEAUFORT  
 ROUTENO: 502  
 ROAD NAME: JALAN BEAUFORT - MENUMBOK  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			15	0	0	15	3	2	0	5	0	0	0	0		
1																
2																
3																
4																
5																
6																
7																
8																
9																
10																
11																
12																
13																
14																
15																
<b>CARRIED FORWARD :</b>			15	0	0	15	3	2	0	5	0	0	0	0		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: KUALA PENYU  
 ROUTENO: 502  
 ROAD NAME: JALAN BEAUFORT - MENUMBOK  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			11	0	0	11	6	0	0	6	0	0	0	0		
1	31.699	57					1			1					02/02/2008	1st cycle for normal road
2	31.940	58	1			1									02/02/2008	1st cycle for normal road
3	32.335	59					1			1					02/02/2008	1st cycle for normal road
4	32.572	60	1			1									04/02/2008	1st cycle for normal road
5	32.645	61	1			1									04/02/2008	1st cycle for normal road
6	32.836	62					1			1					04/02/2008	1st cycle for normal road
7	33.673	63	1			1									05/02/2008	1st cycle for normal road
8	34.470	64	1			1									05/02/2008	1st cycle for normal road
9	34.560	65					1			1					05/02/2008	1st cycle for normal road
10	34.832	66					1			1					09/02/2008	1st cycle for normal road
11	35.075	67					1			1					09/02/2008	1st cycle for normal road
12	35.840	68					1			1					09/02/2008	1st cycle for normal road
13	36.275	69	1			1									10/02/2008	1st cycle for normal road
14	36.581	70	1			1									10/02/2008	1st cycle for normal road
15	36.923	71	1			1									10/02/2008	1st cycle for normal road
<b>CARRIED FORWARD :</b>			19	0	0	19	13	0	0	13	0	0	0	0		

<b>BROUGHT FORWARD:</b>			19	0	0	19	13	0	0	13	0	0	0	0		
16	37.440	72	1			1									10/02/2008	1st cycle for normal road
17	37.936	73					1			1					11/02/2008	1st cycle for normal road
18	38.262	74	1			1									11/02/2008	1st cycle for normal road
19	38.415	75	1			1									11/02/2008	1st cycle for normal road
20	38.425	76	1			1									11/02/2008	1st cycle for normal road
21	38.632	77	1			1									12/02/2008	1st cycle for normal road
22	38.665	78	1			1									12/02/2008	1st cycle for normal road
23	38.926	79	1			1									12/02/2008	1st cycle for normal road
24	39.455	80	1			1									12/02/2008	1st cycle for normal road
25	39.550	81	1			1									13/02/2008	1st cycle for normal road
26	39.900	82	1			1									13/02/2008	1st cycle for normal road
27	40.030	83					1			1					13/02/2008	1st cycle for normal road
28	40.371	84					1			1					13/02/2008	1st cycle for normal road
29	40.612	85	1			1									14/02/2008	1st cycle for normal road
30	40.890	86					1			1					14/02/2008	1st cycle for normal road
<b>CARRIED FORWARD :</b>			<b>30</b>	<b>0</b>	<b>0</b>	<b>30</b>	<b>17</b>	<b>0</b>	<b>0</b>	<b>17</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>		

<b>BROUGHT FORWARD:</b>			30	0	0	30	17	0	0	17	0	0	0	0		
31	40.988	87	1			1									14/02/2008	1st cycle for normal road
32	41.155	88	1			1									14/02/2008	1st cycle for normal road
33	41.625	89	1			1									15/02/2008	1st cycle for normal road
34	41.990	90					1			1					15/02/2008	1st cycle for normal road
35	42.255	91	1			1									15/02/2008	1st cycle for normal road
36	42.465	92	1			1									15/02/2008	1st cycle for normal road
37	43.105	93	1			1									16/02/2008	1st cycle for normal road
38	43.390	94	1			1									16/02/2008	1st cycle for normal road
39	43.635	95	1			1									16/02/2008	1st cycle for normal road
40	44.210	96					1			1					16/02/2008	1st cycle for normal road
41	44.325	97					1			1					18/02/2008	1st cycle for normal road
42	45.017	98	1			1									18/02/2008	1st cycle for normal road
43	45.480	99	1			1									18/02/2008	1st cycle for normal road
44	45.585	100	1			1									18/02/2008	1st cycle for normal road
45	45.935	101	1			1									18/02/2008	1st cycle for normal road
<b>CARRIED FORWARD :</b>			42	0	0	42	20	0	0	20	0	0	0	0		

<b>BROUGHT FORWARD:</b>			42	0	0	42	20	0	0	20	0	0	0	0		
46	46.645	102	1			1									19/02/2008	1st cycle for normal road
47	47.072	103	1			1									19/02/2008	1st cycle for normal road
48	47.440	104	1			1									19/02/2008	1st cycle for normal road
49	47.620	105	1			1									19/02/2008	1st cycle for normal road
50	48.220	106					1			1					19/02/2008	1st cycle for normal road
51	48.480	107	1			1									20/02/2008	1st cycle for normal road
52	48.918	108	1			1									20/02/2008	1st cycle for normal road
53	49.100	109	1			1									20/02/2008	1st cycle for normal road
54	49.280	110	1			1									20/02/2008	1st cycle for normal road
55	49.395	111	1			1									21/02/2008	1st cycle for normal road
56	49.513	112	1			1									21/02/2008	1st cycle for normal road
57	49.950	113	1			1									21/02/2008	1st cycle for normal road
58	50.123	114	1			1									21/02/2008	1st cycle for normal road
59	50.290	115	1			1									21/02/2008	1st cycle for normal road
60	50.395	116	1			1									22/02/2008	1st cycle for normal road
<b>CARRIED FORWARD :</b>			<b>56</b>	<b>0</b>	<b>0</b>	<b>56</b>	<b>21</b>	<b>0</b>	<b>0</b>	<b>21</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>		

<b>BROUGHT FORWARD:</b>			56	0	0	56	21	0	0	21	0	0	0	0		
61	50.793	117					1			1					22/02/2008	1st cycle for normal road
62	51.110	118	1			1									22/02/2008	1st cycle for normal road
63	51.390	119	1			1									22/02/2008	1st cycle for normal road
64	51.620	120	1			1									22/02/2008	1st cycle for normal road
65	51.870	121	1			1									23/02/2008	1st cycle for normal road
66	52.460	122	1			1									23/02/2008	1st cycle for normal road
67	53.153	123	1			1									23/02/2008	1st cycle for normal road
68	53.465	124					1			1					23/02/2008	1st cycle for normal road
69	53.960	125	1			1									25/02/2008	1st cycle for normal road
70	54.225	126					1			1					25/02/2008	1st cycle for normal road
71	54.860	127	1			1									25/02/2008	1st cycle for normal road
72	54.961	128	1			1									25/02/2008	1st cycle for normal road
73	55.387	129					1			1					26/02/2008	1st cycle for normal road
74	55.867	130	1			1									26/02/2008	1st cycle for normal road
75	56.050	131	1			1									26/02/2008	1st cycle for normal road
<b>CARRIED FORWARD :</b>			67	0	0	67	25	0	0	25	0	0	0	0		

<b>BROUGHT FORWARD:</b>			67	0	0	67	25	0	0	25	0	0	0	0		
76	56.722	132					1			1					26/02/2008	1st cycle for normal road
77	57.758	133	1			1									26/02/2008	1st cycle for normal road
78	57.922	134	1			1									27/02/2008	1st cycle for normal road
79	58.090	135	1			1									27/02/2008	1st cycle for normal road
80	58.390	136	1			1									27/02/2008	1st cycle for normal road
81	58.555	137	1			1									28/02/2008	1st cycle for normal road
82	58.955	138									1			1	28/02/2008	1st cycle for normal road
83	59.178	139	1			1									28/02/2008	2nd cycle for normal road
84																
85																
86																
87																
88																
89																
90																
<b>CARRIED FORWARD :</b>			73	0	0	73	26	0	0	26	0	1	0	1		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - CULVERT CLEARING**

*Month : FEBRUARY 2008*

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	49	98	147	8	1	9	-	5	5
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-	-	-	-
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-	-	-	-
<b>TOTAL :</b>				<b>49</b>	<b>98</b>	<b>147</b>	<b>8</b>	<b>1</b>	<b>9</b>	<b>-</b>	<b>5</b>	<b>5</b>

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: TAMBUNAN  
 ROUTENO: 500  
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
 MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD :</b>			<b>26</b>	<b>4</b>	<b>19</b>	<b>49</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>		
1	68.880	TBN 92			1	1				0				0	2/1/2008	1st cycle normal road
2	68.790	TBN 91			1	1				0				0	2/1/2008	1st cycle normal road
3	68.300	TBN 90			1	1				0				0	2/1/2008	1st cycle normal road
4	68.220	TBN 89			1	1				0				0	2/1/2008	1st cycle normal road
5	67.600	TBN 88				0				0		1		1	2/2/2008	1st cycle normal road
6	67.560	TBN 87			1	1				0				0	2/2/2008	1st cycle normal road
7	67.420	TBN 86			1	1				0				0	2/2/2008	1st cycle normal road
8	67.260	TBN 85			1	1				0				0	2/3/2008	1st cycle normal road
9	67.000	TBN 84			1	1				0				0	2/3/2008	1st cycle normal road
10	66.780	TBN 83			1	1				0				0	2/4/2008	1st cycle normal road
11	66.700	TBN 82				0				0		1		1	2/4/2008	1st cycle normal road
12	66.480	TBN 81	1			1				0				0	2/4/2008	1st cycle normal road
13	66.250	TBN 80			1	1				0				0	2/4/2008	1st cycle normal road
14	65.990	TBN 79	1			1				0				0	2/5/2008	1st cycle normal road
15	65.980	TBN 78A			1	1				0				0	2/5/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			<b>28</b>	<b>4</b>	<b>30</b>	<b>62</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>1</b>	<b>1</b>	<b>2</b>		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: TAMBUNAN  
 ROUTENO: 500  
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
 MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD :</b>			<b>28</b>	<b>4</b>	<b>30</b>	<b>62</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>1</b>	<b>1</b>	<b>2</b>		
16	65.800	TBN 78	1			1				0				0	2/5/2008	1st cycle normal road
17	65.700	TBN 77			1	1				0				0	2/5/2008	1st cycle normal road
18	65.500	TBN 76	1			1				0				0	2/5/2008	1st cycle normal road
19	65.350	TBN 75	1			1				0				0	2/5/2008	1st cycle normal road
20	65.200	TBN 74			1	1				0				0	2/6/2008	1st cycle normal road
21	65.030	TBN 73			1	1				0				0	2/6/2008	1st cycle normal road
22	65.000	TBN 72			1	1				0				0	2/6/2008	1st cycle normal road
23	64.900	TBN 71				0				0	1		1	1	2/6/2008	1st cycle normal road
24	64.890	TBN 70			1	1				0				0	2/6/2008	1st cycle normal road
25	64.860	TBN 69			1	1				0				0	2/6/2008	1st cycle normal road
26	64.830	TBN 68A			1	1				0				0	2/9/2008	1st cycle normal road
27	64.800	TBN 68			1	1				0				0	2/9/2008	1st cycle normal road
28	64.650	TBN 67			1	1				0				0	2/9/2008	1st cycle normal road
29	64.400	TBN 66				0				0	1		1	1	2/9/2008	1st cycle normal road
30	64.397	TBN 65			1	1				0				0	2/10/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			<b>31</b>	<b>4</b>	<b>40</b>	<b>75</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>3</b>	<b>1</b>	<b>4</b>		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: TAMBUNAN  
 ROUTE NO: 500  
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
 MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD :</b>			<b>31</b>	<b>4</b>	<b>40</b>	<b>75</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>3</b>	<b>1</b>	<b>4</b>		
31	64.300	TBN 64			1	1				0				0	2/10/2008	1st cycle normal road
32	64.250	TBN 63B			1	1				0				0	2/10/2008	1st cycle normal road
33	64.200	TBN 63A			1	1				0				0	2/10/2008	1st cycle normal road
34	64.150	TBN 63			1	1				0				0	2/10/2008	1st cycle normal road
35	64.050	TBN 62				0				0		1		1	2/10/2008	1st cycle normal road
36	63.750	TBN 61	1			1				0				0	2/11/2008	1st cycle normal road
37	63.350	TBN 60	1			1				0				0	2/11/2008	1st cycle normal road
38	63.250	TBN 59	1			1				0				0	2/12/2008	1st cycle normal road
39	62.743	TBN 58	1			1				0				0	2/12/2008	1st cycle normal road
40	62.416	TBN 57	1			1				0				0	2/12/2008	1st cycle normal road
41	62.208	TBN 56A			1	1				0				0	2/13/2008	1st cycle normal road
42	62.160	TBN 56			1	1				0				0	2/13/2008	1st cycle normal road
43	62.080	TBN 55			1	1				0				0	2/13/2008	1st cycle normal road
44	62.070	TBN 54			1	1				0				0	2/13/2008	1st cycle normal road
45	61.900	TBN 53			1	1				0				0	2/13/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			<b>36</b>	<b>4</b>	<b>49</b>	<b>89</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>4</b>	<b>1</b>	<b>5</b>		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: TAMBUNAN  
 ROUTE NO: 500  
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
 MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD :</b>			<b>36</b>	<b>4</b>	<b>49</b>	<b>89</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>4</b>	<b>1</b>	<b>5</b>		
46	60.250	TBN 52B			1	1				0				0	2/14/2008	1st cycle normal road
47	60.050	TBN 52A			1	1				0				0	2/14/2008	1st cycle normal road
48	59.850	TBN 52	1			1				0				0	2/14/2008	1st cycle normal road
49	59.675	TBN 51C			1	1				0				0	2/14/2008	1st cycle normal road
50	59.300	TBN 51B			1	1				0				0	2/15/2008	1st cycle normal road
51	59.200	TBN 51A			1	1				0				0	2/15/2008	1st cycle normal road
52	59.100	TBN 51			1	1				0				0	2/15/2008	1st cycle normal road
53	58.800	TBN 50			1	1				0				0	2/16/2008	1st cycle normal road
54	58.500	TBN 49			1	1				0				0	2/16/2008	1st cycle normal road
55	58.250	TBN 48			1	1				0				0	2/16/2008	1st cycle normal road
56	58.200	TBN 47	1			1				0				0	2/16/2008	1st cycle normal road
57	58.100	TBN 46			1	1				0				0	2/17/2008	1st cycle normal road
58	57.750	TBN 45			1	1				0				0	2/17/2008	1st cycle normal road
59	56.950	TBN 44			1	1				0				0	2/18/2008	1st cycle normal road
60	56.450	TBN 43			1	1				0				0	2/18/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			<b>38</b>	<b>4</b>	<b>62</b>	<b>104</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>4</b>	<b>1</b>	<b>5</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTENO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD :</b>			<b>38</b>	<b>4</b>	<b>62</b>	<b>104</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>4</b>	<b>1</b>	<b>5</b>		
61	56.200	TBN 42	1			1			0					2/18/2008	1st cycle normal road	
62	56.000	TBN 41	1			1			0					2/18/2008	1st cycle normal road	
63	55.600	TBN 40	1			1			0					2/19/2008	1st cycle normal road	
64	55.350	TBN 39	1			1			0					2/19/2008	1st cycle normal road	
65	55.150	TBN 38	1			1			0					2/19/2008	1st cycle normal road	
66	54.950	TBN 37			1	1			0					2/20/2008	1st cycle normal road	
67	54.550	TBN 36	1			1			0					2/20/2008	1st cycle normal road	
68	54.360	TBN 35			1	1			0					2/20/2008	1st cycle normal road	
69	53.550	TBN 34	1			1			0					2/20/2008	1st cycle normal road	
70	53.300	TBN 33	1			1			0					2/20/2008	1st cycle normal road	
71	52.950	TBN 32	1			1			0					2/21/2008	1st cycle normal road	
72	52.650	TBN 31			1	1			0					2/21/2008	1st cycle normal road	
73	52.500	TBN 30	1			1			0					2/21/2008	1st cycle normal road	
74	52.400	TBN 29	1			1			0					2/22/2008	1st cycle normal road	
75	52.200	TBN 28	1			1			0					2/22/2008	1st cycle normal road	
<b>CARRIED FORWARD :</b>			<b>50</b>	<b>4</b>	<b>65</b>	<b>119</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>4</b>	<b>1</b>	<b>5</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTENO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD :</b>			<b>50</b>	<b>4</b>	<b>65</b>	<b>119</b>	<b>6</b>	<b>0</b>	<b>2</b>	<b>8</b>	<b>0</b>	<b>4</b>	<b>1</b>	<b>5</b>		
76	52.050	TBN 27A			1	1				0				0	2/23/2008	1st cycle normal road
77	51.600	TBN 27	1			1				0				0	2/23/2008	1st cycle normal road
78	51.450	TBN 26	1			1				0				0	2/23/2008	1st cycle normal road
79	51.140	TBN 25			1	1				0				0	2/23/2008	1st cycle normal road
80	50.950	TBN 24			1	1				0				0	2/24/2008	1st cycle normal road
81	50.600	TBN 23	1			1				0				0	2/24/2008	1st cycle normal road
82	50.200	TBN 22	1			1				0				0	2/24/2008	1st cycle normal road
83	50.010	TBN 21			1	1				0				0	2/25/2008	1st cycle normal road
84	49.850	TBN 20			1	1				0				0	2/25/2008	1st cycle normal road
85	49.720	TBN 19	1			1				0				0	2/25/2008	1st cycle normal road
86	49.550	TBN 18	1			1				0				0	2/25/2008	1st cycle normal road
87	49.300	TBN 17			1	1				0				0	2/25/2008	1st cycle normal road
88	48.800	TBN 16				0	1		1					0	2/25/2008	1st cycle normal road
89	48.600	TBN 15			1	1				0				0	2/26/2008	1st cycle normal road
90	48.400	TBN 14	1			1				0				0	2/26/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			<b>57</b>	<b>4</b>	<b>72</b>	<b>133</b>	<b>6</b>	<b>1</b>	<b>2</b>	<b>9</b>	<b>0</b>	<b>4</b>	<b>1</b>	<b>5</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTENO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD :</b>			<b>57</b>	<b>4</b>	<b>72</b>	<b>133</b>	<b>6</b>	<b>1</b>	<b>2</b>	<b>9</b>	<b>0</b>	<b>4</b>	<b>1</b>	<b>5</b>		
91	48.095	TBN 13	1			1			0				0	2/26/2008	1st cycle normal road	
92	47.900	TBN 12			1	1			0				0	2/26/2008	1st cycle normal road	
93	47.800	TBN 11			1	1			0				0	2/27/2008	1st cycle normal road	
94	47.400	TBN 10	1			1			0				0	2/27/2008	1st cycle normal road	
95	47.300	TBN 9	1			1			0				0	2/27/2008	1st cycle normal road	
96	47.090	TBN 8	1			1			0				0	2/27/2008	1st cycle normal road	
97	46.900	TBN 7A		1		1			0				0	2/27/2008	1st cycle normal road	
98	46.790	TBN 7		1		1			0				0	2/28/2008	1st cycle normal road	
99	46.550	TBN 6	1			1			0				0	2/28/2008	1st cycle normal road	
100	46.250	TBN 5			1	1			0				0	2/28/2008	1st cycle normal road	
101	45.700	TBN 4	1			1			0				0	2/29/2008	1st cycle normal road	
102	45.650	TBN 3	1			1			0				0	2/29/2008	1st cycle normal road	
103	45.400	TBN 2	1			1			0				0	2/29/2008	1st cycle normal road	
104	45.220	TBN 1			1	1			0				0	2/29/2008	1st cycle normal road	
105																
<b>TO TAL :</b>			<b>65</b>	<b>6</b>	<b>76</b>	<b>147</b>	<b>6</b>	<b>1</b>	<b>2</b>	<b>9</b>	<b>0</b>	<b>4</b>	<b>1</b>	<b>5</b>		

LINTASAN RESOURCES SDN. BHD.  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - CULVERT CLEARING**

*Month: February 2008*

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	54	-	54	11	-	11	5	-	5
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	26	23	49	1	-	1	1	-	1
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	20	51	71	1	2	3	-	2	2
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	3	-	3	-	-	-	-	-	-
<b>TOTAL :</b>				<b>103</b>	<b>74</b>	<b>177</b>	<b>13</b>	<b>2</b>	<b>15</b>	<b>6</b>	<b>2</b>	<b>8</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD:			52	2	0	54	7	4	0	11	2	3	0	5		
TOTAL :			52	2	0	54	7	4	0	11	2	3	0	5		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

**DISTRICT:** KOTA KINABALU  
**ROUTE NO:** 607  
**ROAD NAME:** JALAN MASUK KE PELABUHAN BARU, KK  
**MONTH:** FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			0	3	0	3	0	0	0	0	0	0	0	0		
<b>TOTAL:</b>			0	3	0	3	0	0	0	0	0	0	0			

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: TUARAN  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			24	1	1	26	0	1	0	1	0	1	0	1		
1	28.840	A1028840	1			1									16/02/2008	
2	28.950	A1028950	1			1									16/02/2008	
3	28.950		1			1									16/02/2008	
4	29.143	A1029130	1			1									16/02/2008	
5	29.230		1			1									16/02/2008	
6	29.405		1			1									16/02/2008	
7	29.410	A1029410	1			1									16/02/2008	
8	29.568		1			1									19/02/2008	
9	29.740		1			1									19/02/2008	
10	30.167	A1030140	1			1									19/02/2008	
11	30.288	A1030290		1		1									19/02/2008	
12	30.395		1			1									19/02/2008	
13	30.423		1			1									19/02/2008	
14	30.536		1			1									19/02/2008	
15	30.773		1			1									19/02/2008	
<b>CARRIED FORWARD :</b>			38	2	1	41	0	1	0	1	0	1	0	1		

<b>BROUGHT FORWARD:</b>		38	2	1	41	0	1	0	1	0	1	0	1	
16	30.927	1			1									19/02/2008
17	31.144	1			1									19/02/2008
18	31.365	1			1									19/02/2008
19	31.568	1			1									22/02/2008
20	31.829	1			1									22/02/2008
21	31.978	1			1									22/02/2008
22	32.305	1			1									22/02/2008
23	32.700	1			1									22/02/2008
<b>TOTAL:</b>		46	2	1	49	0	1	0	1	0	1	0	1	

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: TUARAN  
 ROUTENO: 503  
 ROAD NAME: JALAN BERUNGIS - KOTA BELUD  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			20	0	0	20	0	1	0	1	0	0	0	0		
1	12.440		1			1									04/02/2008	
2	12.300		1			1									04/02/2008	
3	12.170		1			1			0						04/02/2008	
4	12.080		1			1									04/02/2008	
5	11.830		1			1									04/02/2008	
6	11.730		1			1									04/02/2008	
7	11.505		1			1									04/02/2008	
8	11.230		1			1									04/02/2008	
9	11.116					0		1	1						04/02/2008	
10	11.000		1			1									04/02/2008	
11	10.860		1			1									04/02/2008	
12	10.707		1			1									04/02/2008	
13	10.625		1			1									04/02/2008	
14	10.427		1			1									04/02/2008	
15	9.935					0		1	1						04/02/2008	
<b>CARRIED FORWARD :</b>			33	0	0	33	0	3	0	3	0	0	0	0		

<b>BROUGHT FORWARD:</b>		33	0	0	33	0	3	0	3	0	0	0	0		
16	9.670	1			1									04/02/2008	
17	9.390	1			1									04/02/2008	
18	9.040	1			1									04/02/2008	
19	8.923	1			1									04/02/2008	
20	8.775	1			1									04/02/2008	
21	8.670	1			1									04/02/2008	
22	8.555										1		1	04/02/2008	
23	8.200	1			1									04/02/2008	
24	8.100	1			1									04/02/2008	
25	7.930	1			1									11/02/2008	
26	7.780	1			1									11/02/2008	
27	7.570	1			1									11/02/2008	
28	7.380	1			1									11/02/2008	
29	7.076	1			1									11/02/2008	
30	6.990	1			1									11/02/2008	
<b>CARRIED FORWARD :</b>		47	0	0	47	0	3	0	3	0	1	0	1		

<b>BROUGHT FORWARD:</b>		47	0	0	47	0	3	0	3	0	1	0	1		
31	6.920	1			1									11/02/2008	
32	6.645	1			1									11/02/2008	
33	6.160	1			1									11/02/2008	
34	5.930	1			1									14/02/2008	
35	5.685	1			1									14/02/2008	
36	5.277	1			1									14/02/2008	
37	5.175	1			1									14/02/2008	
38	4.865	1			1									14/02/2008	
39	3.314	1			1									18/02/2008	
40	3.255		1		1									18/02/2008	
41	3.155	1			1									18/02/2008	
42	3.125	1			1									18/02/2008	
43	3.025	1			1									18/02/2008	
44	3.000	1			1									18/02/2008	
45	2.860	1			1									18/02/2008	
<b>CARRIED FORWARD :</b>		61	1	0	62	0	3	0	3	0	1	0	1		

<b>BROUGHT FORWARD:</b>			61	1	0	62	0	3	0	3	0	1	0	1		
46	2.774		1			1									18/02/2008	
47	2.590		1			1									18/02/2008	
48	2.415					0						1		1	21/02/2008	
49	2.410		1			1									21/02/2008	
50	2.020		1			1									21/02/2008	
51	1.847		1			1									21/02/2008	
52	1.730		1			1									21/02/2008	
53	1.630		1			1									21/02/2008	
54	1.279		1			1									25/02/2008	
55	0.340		1			1									25/02/2008	
<b>TOTAL:</b>			70	1	0	71	0	3	0	3	0	2	0	2		

LINTASAN RESOURCES SDN. BHD.  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - CULVERT CLEARING**

*Month : February 2008*

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	29	-	29	-	-	-	3	-	3
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	14	14	-	27	27	-	11	11
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	54	54	-	3	3	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	7	-	7	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-
<b>TOTAL :</b>				<b>36</b>	<b>68</b>	<b>104</b>	<b>-</b>	<b>30</b>	<b>30</b>	<b>3</b>	<b>11</b>	<b>14</b>



**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: PENAMPANG  
ROUTENO: 500  
ROAD NAME: JALAN KK-KENINGAU-TENOM  
MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			11	0	4	15	0	0	0	0	0	0	0	0		
16	40.435	C101			1	1									2/20/2008	1st cycle for Normal Road
17	40.260	C100			1	1									2/20/2008	1st cycle for Normal Road
18	40.061	C99			1	1									2/20/2008	1st cycle for Normal Road
19	39.898	C98			1	1									2/21/2008	1st cycle for Normal Road
20	39.665	C97			1	1									2/21/2008	1st cycle for Normal Road
21	39.520	C96	1			1									2/21/2008	1st cycle for Normal Road
22	39.297	C95			1	1									2/21/2008	1st cycle for Normal Road
23	39.160	C94	1			1									2/21/2008	1st cycle for Normal Road
24	38.880	C93			1	1									2/22/2008	1st cycle for Normal Road
25	38.685	C92			1	1									2/22/2008	1st cycle for Normal Road
26	38.515	C91			1	1									2/22/2008	1st cycle for Normal Road
27	38.340	C90			1	1									2/22/2008	1st cycle for Normal Road
28	37.910	C89			1	1									2/22/2008	1st cycle for Normal Road
29	36.720	C88					1			1					2/22/2008	1st cycle for Normal Road
30	36.420	C87	1			1									2/23/2008	1st cycle for Normal Road
<b>CARRIED FORWARD:</b>			14	0	15	29	1	0	0	1	0	0	0	0		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: PENAMPANG  
ROUTENO: 500  
ROAD NAME: JALAN KK-KENINGAU-TENOM  
MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			14	0	15	29	1	0	0	1	0	0	0	0		
31	36.378	C86	1			1								2/23/2008	1st cycle for Normal Road	
32	36.250	C85					1		1					2/23/2008	1st cycle for Normal Road	
33	36.243	C84			1	1								2/23/2008	1st cycle for Normal Road	
34	35.897	C83	1			1								2/25/2008	1st cycle for Normal Road	
35	35.706	C82	1			1								2/25/2008	1st cycle for Normal Road	
36	35.593	C81	1			1								2/25/2008	1st cycle for Normal Road	
37	35.213	C80	1			1								2/25/2008	1st cycle for Normal Road	
38	35.050	C79	1			1								2/25/2008	1st cycle for Normal Road	
39	34.870	C78					1		1					2/25/2008	1st cycle for Normal Road	
40	34.650	C77	1			1								2/25/2008	1st cycle for Normal Road	
41	34.495	C76			1	1								2/25/2008	1st cycle for Normal Road	
42	33.995	C75	1			1								2/26/2008	1st cycle for Normal Road	
43	33.685	C74			1	1								2/26/2008	1st cycle for Normal Road	
44	33.580	C73			1	1								2/26/2008	1st cycle for Normal Road	
45	33.523	C72	1			1								2/26/2008	1st cycle for Normal Road	
<b>CARRIED FORWARD:</b>			23	0	19	42	3	0	0	3	0	0	0			

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: PENAMPANG  
 ROUTE NO: 500  
 ROAD NAME: JALAN KK-KENINGAU-TENOM  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			23	0	19	42	3	0	0	3	0	0	0	0		
46	33.360	C71	1			1								2/27/2008	1st cycle for Normal Road	
47	33.250	C70	1			1								2/27/2008	1st cycle for Normal Road	
48	33.176	C69	1			1								2/27/2008	1st cycle for Normal Road	
49	33.050	C68			1	1								2/27/2008	1st cycle for Normal Road	
50	32.951	C67	1			1								2/28/2008	1st cycle for Normal Road	
51	32.730	C66			1	1								2/28/2008	1st cycle for Normal Road	
52	32.460	C65			1	1								2/28/2008	1st cycle for Normal Road	
53	31.540	C64			1	1								2/29/2008	1st cycle for Normal Road	
54	31.340	C63			1	1								2/29/2008	1st cycle for Normal Road	
55	31.057	C62			1	1								2/29/2008	1st cycle for Normal Road	
56	30.250	C61	1			1								2/29/2008	1st cycle for Normal Road	
57	30.125	C60			1	1								2/29/2008	1st cycle for Normal Road	
<b>TOTAL :</b>			28	0	26	54	3	0	0	3	0	0	0	0		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: PAPAR  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU-SINDUMIN  
MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			0	0	0	0	0	0	0	0	0	0	0	0		
1	44.840	C152	1			1								04/02/2008	1st cycle for Normal Road	
2	44.870	C153	1			1								04/02/2008	1st cycle for Normal Road	
3	45.000	C154					1			1				04/02/2008	1st cycle for Normal Road	
4	45.360	C155					1			1				05/02/2008	1st cycle for Normal Road	
5	45.656	C156						1		1				05/02/2008	1st cycle for Normal Road	
6	45.798	C157					1			1				05/02/2008	1st cycle for Normal Road	
7	46.074	C158					1			1				06/02/2008	1st cycle for Normal Road	
8	46.293	C159					1			1				06/02/2008	1st cycle for Normal Road	
9	46.528	C160					1			1				07/02/2008	1st cycle for Normal Road	
10	46.898	C161	1			1								07/02/2008	1st cycle for Normal Road	
11	46.968	C162	1			1								08/02/2008	1st cycle for Normal Road	
12	46.982	C163		1		1								08/02/2008	1st cycle for Normal Road	
13	47.241	C164		1		1								09/02/2008	1st cycle for Normal Road	
14	47.621	C165	1			1								09/02/2008	1st cycle for Normal Road	
15	48.177	C166	1			1								10/02/2008	1st cycle for Normal Road	
<b>CARRIED FORWARD:</b>			6	2	0	8	6	1	0	7	0	0	0	0		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: PAPAR  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU-SINDUMIN  
MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			6	2	0	8	6	1	0	7	0	0	0	0		
16	49.350	C167	1			1								10/02/2008	1st cycle for Normal Road	
17	49.847	C168	1			1								11/02/2008	1st cycle for Normal Road	
18	50.074	C169	1			1								11/02/2008	1st cycle for Normal Road	
19	50.880	C170		1		1								12/02/2008	1st cycle for Normal Road	
20	52.138	C171					1		1					12/02/2008	1st cycle for Normal Road	
21	52.672	C172					1		1					2/13/2008	1st cycle for Normal Road	
22	53.280	C173	1			1								2/13/2008	1st cycle for Normal Road	
23	53.870	C174									1		1	2/14/2008	1st cycle for Normal Road	
24	54.130	C175									1		1	2/14/2008	1st cycle for Normal Road	
25	54.196	C176									1		1	2/15/2008	1st cycle for Normal Road	
26	54.643	C177									1		1	2/15/2008	1st cycle for Normal Road	
27	54.885	C178					1		1					2/16/2008	1st cycle for Normal Road	
28	55.398	C179	1			1								2/16/2008	1st cycle for Normal Road	
29	55.814	C180					1		1					2/17/2008	1st cycle for Normal Road	
30	56.044	C181					1		1					2/17/2008	1st cycle for Normal Road	
<b>CARRIED FORWARD:</b>			11	3	0	14	11	1	0	12	0	4	0	4		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: PAPAR  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			11	3	0	14	11	1	0	12	0	4	0	4		
31	56.443	C182						1		1					2/18/2008	1st cycle for Normal Road
32	56.851	C183						1		1					2/18/2008	1st cycle for Normal Road
33	56.985	C184					1			1					2/19/2008	1st cycle for Normal Road
34	57.243	C185					1			1					2/19/2008	1st cycle for Normal Road
35	57.505	C186					1			1					2/20/2008	1st cycle for Normal Road
36	57.570	C187					1			1					2/20/2008	1st cycle for Normal Road
37	57.630	C188					1			1					2/21/2008	1st cycle for Normal Road
38	57.673	C189					1			1					2/21/2008	1st cycle for Normal Road
39	58.385	C190									1		1		2/22/2008	1st cycle for Normal Road
40	59.005	C191						1		1					2/22/2008	1st cycle for Normal Road
41	59.365	C192									1		1		2/23/2008	1st cycle for Normal Road
42	61.033	C193						1		1					2/23/2008	1st cycle for Normal Road
43	61.340	C194						1		1					2/24/2008	1st cycle for Normal Road
44	61.405	C195						1		1					2/24/2008	1st cycle for Normal Road
45	61.647	C196									1		1		2/26/2008	1st cycle for Normal Road
<b>CARRIED FORWARD:</b>			11	3	0	14	17	7	0	24	0	7	0	7		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: PAPAR  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU-SINDUMIN  
MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			11	3	0	14	17	7	0	24	0	7	0	7		
46	62.220	C197						1		1					2/26/2008	1st cycle for Normal Road
47	62.525	C198						1		1					2/27/2008	1st cycle for Normal Road
48	62.970	C199						1		1					2/27/2008	1st cycle for Normal Road
49	63.897	C200									1		1		2/28/2008	1st cycle for Normal Road
50	64.447	C201									1		1		2/28/2008	1st cycle for Normal Road
51	64.500	C202									1		1		2/29/2008	1st cycle for Normal Road
52	64.690	C203									1		1		2/29/2008	1st cycle for Normal Road
<b>TOTAL :</b>			11	3	0	14	17	10	0	27	0	11	0	11		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: PENAMPANG  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			25	3	1	29	0	0	0	0	0	3	0	3		
<b>TOTAL:</b>			25	3	1	29	0	0	0	0	0	3	0	3		



**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - CULVERT CLEARING**

MONTH : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	10	17	27	2	-	2	1	-	1
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	8	10	18	10	8	18	1	3	4
3	Kudat	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
<b>TOTAL :</b>				<b>18</b>	<b>27</b>	<b>45</b>	<b>12</b>	<b>8</b>	<b>20</b>	<b>2</b>	<b>3</b>	<b>5</b>

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: KOTA BELUD  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			9	1	0	10	1	1	0	2	1	0	0	1		
1	105.270	67	1			1			0				0	04/02/2008		
2	106.870	68	1			1			0				0	04/02/2008		
3	107.420	69	1			1			0				0	12/02/2008		
4	108.460	70	1			1			0				0	14/02/2008		
5	110.570	71	1			1			0				0	14/02/2008		
6	109.180	71A	1			1			0				0	14/02/2008		
7																
8																
9																
10																
11																
12																
13																
14																
15																
<b>CARRIED FORWARD :</b>			15	1	0	16	1	1	0	2	1	0	0	1		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: KOTA BELUD  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			15	1	0	16	1	1	0	2	1	0	0	1		
16	72.970	33		1		1			0				0	20/02/2008	Protocol 2nd Cycle	
17	73.470	34	1			1			0				0	20/02/2008	"	
18	76.610	35	1			1			0				0	20/02/2008	"	
19	73.770	36	1			1			0				0	24/02/2008	"	
20	73.980	37	1			1			0				0	24/02/2008	"	
21	74.120	38	1			1			0				0	24/02/2008	"	
22	75.260	39	1			1			0				0	24/02/2008	"	
23	75.370	40	1			1			0				0	27/02/2008	"	
24	75.375	40 A	1			1			0				0	27/02/2008	"	
25	76.370	41	1			1			0				0	27/02/2008	"	
26	76.670	42	1			1			0				0	27/02/2008	"	
27																
28																
29																
30																
<b>BALANCE END OF FEB :</b>			25	2	0	27	1	1	0	2	1	0	0	1		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: KOTA MARUDU  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			6	2	0	8	9	0	1	10	0	0	1	1		
1	115.870	89			1	1				0				0	11/02/2008	
2	116.460	90	1			1				0				0	11/02/2008	
3	116.970	91				0	1			1				0	11/02/2008	
4	117.380	92	1			1				0				0	14/02/2008	
5	117.480	1				0	1			1				0	14/02/2008	
6	117.500	2				0	1			1				0	14/02/2008	
7	117.720	3				0	1			1				0	14/02/2008	
8	117.960	4	1			1				0				0	16/02/2008	
9	118.180	5	1			1				0				0	16/02/2008	
10	118.580	6	1			1				0				0	16/02/2008	
11	118.860	7	1			1				0				0	16/02/2008	
12	120.760	8				0				0			1	1	20/02/2008	
13	122.300	9				0	1			1				0	20/02/2008	
14	125.510	10				0		1		1				0	20/02/2008	
15	126.560	11				0	1			1				0	20/02/2008	
<b>CARRIED FORWARD :</b>			12	2	1	15	15	1	1	17	0	0	2	2		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: KOTA MARUDU  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			12	2	1	15	15	1	1	17	0	0	2	2		
16	126.990	12	1			1			0				0	22/02/2008		
17	127.060	13	1			1			0				0	22/02/2008		
18	127.530	14				0	1		1				0	22/02/2008		
19	127.710	15				0			0	1			1	25/02/2008		
20	128.140	16				0			0	1			1	25/02/2008		
21	128.820	17	1			1			0				0	25/02/2008		
22																
23																
24																
25																
26																
27																
28																
29																
30																
<b>BALANCE END OF FEB :</b>			15	2	1	18	16	1	1	18	2	0	2	4		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - CULVERT CLEARING***

***MONTH: FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	62	34	96	2	3	5	3	0	3
<b>TOTAL :</b>				<b>62</b>	<b>34</b>	<b>96</b>	<b>2</b>	<b>3</b>	<b>5</b>	<b>3</b>	<b>0</b>	<b>3</b>

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: Ranau  
 ROUTENO: 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD FROM JANUARY 2008:</b>			53	4	5	62	2	0	0	2	1	1	1	3		
1	68.997	A4.069.600	1			1								0	2/1/2008	Protocol Road (2nd Cycle)
2	69.255	A4.069.860	1			1								0	2/1/2008	Protocol Road (2nd Cycle)
3	69.548	A4.070.150	1			1								0	2/1/2008	Protocol Road (2nd Cycle)
4	69.807	FS 022/069/79				0	1		1					0	2/2/2008	Protocol Road (2nd Cycle)
5	70.120	-	1			1								0	2/2/2008	Protocol Road (2nd Cycle)
6	71.140	A4.070.740	1			1								0	2/2/2008	Protocol Road (2nd Cycle)
7	70.445	-	1			1								0	2/3/2008	Protocol Road (2nd Cycle)
8	70.710	A4.071.310	1			1								0	2/3/2008	Protocol Road (2nd Cycle)
9	71.096	A4.071.690	1			1								0	2/4/2008	Protocol Road (2nd Cycle)
10	72.370	A4.108.970				0	1		1					0	2/4/2008	Protocol Road (2nd Cycle)
11	72.510	A4.011.520			1	1								0	2/4/2008	Protocol Road (2nd Cycle)
12	130.600	-	1			1								0	2/6/2008	
13	130.949	-	1			1								0	2/6/2008	
14	131.224	-				0		1	1					0	2/6/2008	
15	131.508	-	1			1								0	2/7/2008	
<b>CARRIED FORWARD :</b>			<b>64</b>	<b>4</b>	<b>6</b>	<b>74</b>	<b>4</b>	<b>1</b>	<b>0</b>	<b>5</b>	<b>1</b>	<b>1</b>	<b>1</b>	<b>3</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: Ranau  
 ROUTENO: 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			64	4	6	74	4	1	0	5	1	1	1	3		
16	131.667	-	1			1			0				0	2/7/2008		
17	131.846	-	1			1			0				0	2/7/2008		
18	132.100	-	1			1			0				0	2/10/2008		
19	132.375	-			1	1			0				0	2/10/2008		
20	132.473	-			1	1			0				0	2/10/2008		
21	132.664	-	1			1			0				0	2/13/2008		
22	133.441	-		1		1			0				0	2/13/2008		
23	133.636	-	1			1			0				0	2/13/2008		
24	133.881	-	1			1			0				0	2/14/2008		
25	135.505	-			1	1			0				0	2/14/2008		
26	136.000	-	1			1			0				0	2/14/2008		
27	136.020	-	1			1			0				0	2/16/2008		
28	136.200	-			1	1			0				0	2/16/2008		
29	136.834	-			1	1			0				0	2/18/2008		
30	137.174	-			1	1			0				0	2/18/2008		
<b>CARRIED FORWARD :</b>			72	5	12	89	4	1	0	5	1	1	1	3		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R05 CULVERT CLEARING RECORD**

DISTRICT: Ranau  
 ROUTENO: 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: February 2008

Item	Chainage	Culvert No.	Single Cell				Twin Cell				Multi Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
<b>BROUGHT FORWARD:</b>			72	5	12	89	4	1	0	5	1	1	1	3		
31	137.867	A4.175.630	1			1			0					0	2/20/2008	
32	138.107	-			1	1			0					0	2/20/2008	
33	139.026	-			1	1			0					0	2/21/2008	
34	139.196	-			1	1			0					0	2/21/2008	
35	139.967	-			1	1			0					0	2/22/2008	
36	140.418	-			1	1			0					0	2/22/2008	
37	140.993	A4.177.600			1	1			0					0	2/22/2008	
38																
39																
40																
41																
42																
43																
44																
45																
<b>CARRIED FORWARD :</b>			73	5	18	96	4	1	0	5	1	1	1	3		

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF FEDERAL ROADS MAINTENANCE - LABUAN FT.

**SUMMARY - CULVERT CLEARING**

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	W.P.LABUAN	L 700	JALAN TUN MUSTAPHA	-	-	-	-	-	-	-	-	-
2	W.P.LABUAN	L 700	JALAN POHON BATU	-	2	2	-	-	-	-	-	-
3	W.P.LABUAN	L 700	JALAN PATAU-PATAU	-	-	-	-	-	-	-	-	-
4	W.P.LABUAN	L 700	JALAN BATU MANIKAR	-	-	-	-	-	-	-	-	-
5	W.P.LABUAN	L 701	JALAN LUBOK TEMIANG	-	-	-	-	-	-	-	-	-
6	W.P.LABUAN	L 702	JALAN TANJUNG KUBONG	-	-	-	-	-	-	-	-	-
7	W.P.LABUAN	L 703	JALAN OKK DAUD	-	-	-	-	-	-	-	-	-
8	W.P.LABUAN	L 703	JALAN SG. LADA/SG. PAGAR	-	-	-	-	-	-	-	-	-
9	W.P.LABUAN	L 704	JALAN MOHAMMAD SALLEH	-	-	-	-	-	-	-	-	-
10	W.P.LABUAN	L 704	JALAN DAMAI	-	-	-	-	-	-	-	-	-
11	W.P.LABUAN	L 705	JALAN BEBULOH	8	-	8	4	-	4	1	-	1
12	W.P.LABUAN	L 706	JALAN RANCHA-RANCHA	-	-	-	-	-	-	-	-	-
13	W.P.LABUAN	L 707	JALAN PULAU BUAH	-	-	-	-	-	-	-	-	-
14	W.P.LABUAN	L 707	JALAN BATU ARANG	-	-	-	-	-	-	-	-	-
15	W.P.LABUAN	L 708	JALAN OKK ABDULLAH	-	-	-	-	-	-	-	-	-
16	W.P.LABUAN	L 709	JALAN TG. BATU/TG.PURUN	-	-	-	-	-	-	-	-	-
17	W.P.LABUAN	L 710	JALAN BUKIT KUDA	11	-	11	1	-	1	1	-	1
18	W.P.LABUAN	L 711	JALAN KG. JAWA/JUMIDAR BUYONG	-	-	-	-	-	-	-	-	-
19	W.P.LABUAN	L 712	JALAN PAHLAWAN	-	-	-	-	-	-	-	-	-
20	W.P.LABUAN	L 713	JALAN TANJUNGRU	-	7	7	-	5	5	-	-	-
21	W.P.LABUAN	L 713	JALAN PESISIR PANTAI TG. ARU	-	2	2	-	2	2	-	-	-
22	W.P.LABUAN	L 719	JALAN PENGHULU TUAH	5	-	5	1	-	1	1	-	1
23	W.P.LABUAN	L 721	JALAN BUKIT TIMBALAI	-	4	4	-	1	1	-	1	1
24	W.P.LABUAN	L 722	JALAN RANCHA-RANCHA LAMA	-	-	-	-	-	-	-	-	-
25	W.P.LABUAN	L 723	JALAN SK. PATAU-PATAU	-	-	-	-	-	-	-	-	-
26	W.P.LABUAN	L 725	JALAN KELAB GOLF	-	-	-	-	-	-	-	-	-
27	W.P.LABUAN	L 726	JALAN HOSPITAL	-	-	-	-	-	-	-	-	-
28	W.P.LABUAN	L 727	JALAN TANJUNG TARAS	-	-	-	-	-	-	-	-	-
29	W.P.LABUAN	L 730	JALAN SAWANGAN CINA	-	-	-	-	-	-	-	-	-
30	W.P.LABUAN	L 731	JALAN ARSAT	-	-	-	-	-	-	-	-	-
31	W.P.LABUAN	L 733	JALAN PENY'BUNG BG. TANJUNG	-	-	-	-	-	-	-	-	-
32	W.P.LABUAN	L 734	JALAN PANCUR HITAM	-	-	-	-	-	-	-	-	-
33	W.P.LABUAN	L 735	JALAN TANGKI AIR KIANSAM	3	-	3	1	-	1	1	-	1
34	W.P.LABUAN	L 736	JALAN TANGKI AIR KINABINUWA	-	4	4	-	-	-	-	-	-
<b>TOTAL C/F :</b>				<b>27</b>	<b>19</b>	<b>46</b>	<b>7</b>	<b>8</b>	<b>15</b>	<b>4</b>	<b>1</b>	<b>5</b>

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF FEDERAL ROADS MAINTENANCE - LABUAN FT.

**SUMMARY - CULVERT CLEARING**

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
<b>TOTAL B/F :</b>				<b>27</b>	<b>19</b>	<b>46</b>	<b>7</b>	<b>8</b>	<b>15</b>	<b>4</b>	<b>1</b>	<b>5</b>
35	W.P.LABUAN	L 737	JALAN LOJI AIR SG. PAGAR	1	-	1	-	-	-	-	-	-
36	W.P.LABUAN	L 738	JALAN LOJI AIR KERUPANG	-	-	-	-	-	-	-	-	-
37	W.P.LABUAN	L 739	JALAN TERMINAL AIRPORT	-	-	-	-	-	-	-	-	-
38	W.P.LABUAN	L 740	JALAN BEBULOH TERMINAL SHELL	7	-	7	-	-	-	-	-	-
39	W.P.LABUAN	L 741	JALAN PANCUR HITAM LAYANGAN	-	-	-	-	-	-	-	-	-
40	W.P.LABUAN	L 742	JALAN MASUK KE SMK SG. BEDAUN	-	5	5	-	-	-	-	1	1
41	W.P.LABUAN	L 743	JALAN KOMPLEKS SUKAN	-	-	-	-	-	-	-	-	-
42	W.P.LABUAN	L 745	JALAN KOMPLEKS WATERFRONT	-	-	-	-	-	-	-	-	-
43	W.P.LABUAN	L 747	JALAN MERDEKA	-	-	-	-	-	-	-	-	-
44	W.P.LABUAN	L 749	JALAN BEBULOH RANCHA-RANCHA	-	2	2	-	-	-	-	-	-
45	W.P.LABUAN	L 750	JALAN BUKIT BESAR	-	2	2	-	5	5	-	-	-
46	W.P.LABUAN	L 751	JALAN SG. PAGAR BEBULOH	9	-	9	-	-	-	-	-	-
47	W.P.LABUAN	L 753	JALAN TENAGA	-	-	-	-	-	-	-	-	-
48	W.P.LABUAN	L 755	JALAN MASUK KE SMK LAJAU	1	-	1	-	-	-	-	-	-
49	W.P.LABUAN	L 767	JALAN HJ. ISMAIL	-	-	-	-	-	-	-	-	-
50	W.P.LABUAN	L 768	JALAN MASUK KE SK. PEKAN 1	-	-	-	-	-	-	-	-	-
51	W.P.LABUAN	L 769	JALAN GERSIK	-	-	-	-	-	-	-	-	-
52	W.P.LABUAN	1	JALAN MASU KE SMK MUTIARA	-	-	-	-	-	-	-	-	-
53	W.P.LABUAN	3	JALAN TANGKI AIR BUKIT BESAR	-	2	2	-	-	-	-	-	-
54	W.P.LABUAN	4	JALAN NAGALANG	-	-	-	-	-	-	-	-	-
55	W.P.LABUAN	5	JALAN MASUK KE KOMPLEKS KASTAM	-	-	-	-	1	1	-	-	-
56	W.P.LABUAN	6	JALAN MASUK KE TAMAN MUTIARA	-	-	-	-	-	-	-	-	-
57	W.P.LABUAN	7	JALAN STESEN RML	-	1	1	-	-	-	-	-	-
<b>TOTAL :</b>				<b>45</b>	<b>31</b>	<b>76</b>	<b>7</b>	<b>14</b>	<b>21</b>	<b>4</b>	<b>2</b>	<b>6</b>



















LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R05 CULVERT CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: 5  
 ROAD NAME: JALAN MASUK KE KOMPLEKS KASTAM  
 MONTH: FEBRUARY 2008

Item	Chainage (KM)	Culvert No.	Single Cell				Twin Cell				3/4/ 5 / 6-Cell				Date of Clearing	REMARKS
			RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)	RCP (No.)	BC (No.)	CMP (No.)	Total (No.)		
BROUGHT FORWARD :			0	0	0	0	0	0	0	0	0	0	0	0		
1	0.12						1			1					05/02/2008	
CARRIED FORWARD :			0	0	0	0	1	0	0	1	0	0	0	0		



# R07

(DRAINAGE)

DISTRICT : KUALA PENYU  
ROUTE NO : 502 JALAN BEAUFORT - MENUMBOK  
LOCATION : CH46.750 (KM 46.750) - RHS

### R07 DRAINAGE CLEARING



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : TAMBUNAN  
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TEI  
LOCATION : CH 61.600/KM 71.500 @ LHS

### R07 DRAINAGE CLEARING



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : TUARAN  
ROUTE NO : 01 JALAN KOTA KINABALU - KUDAT  
LOCATION : KM 31.572 (RHS)

## R07 DRAINAGE CLEARING



**BEFORE**



**IN PROGRESS**



**AFTER**

LINTASAN RESOURCES SDN BHD  
PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE

**R07 ~ DRAINAGE.**

**Road Name : Jalan Tanjung Aru**

Route No : L713

Location : KM 1.51 RHS

Date : 14/02/2008

**Road Name : Jalan Tangki Air Bukit Besar**

Route No : 3

Location : KM 0.04 LHS

Date : 27/02/2008

**BEFORE**



Film Batch : L1-07-003



Film Batch : L1-006-007

**IN PROGRESS**



Film Batch : L1-07-007



Film Batch : L1-006-008

**AFTER**



Film Batch : L1-07-028



Film Batch : L1-006-017

**LINTASAN RESOURCES SDN. BHD.**  
**DRAINAGE CLEARING**  
**GRAND SUMMARY**

MONTH: FEBRUARY 2008

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	21,670	5,262	26,932	5,081	2,730	7,811.0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	2,860	0	2,860	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	0	0	0	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	7,000	3,318	10,318	19,236	5,470	24,706
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	0	0	0	10,400	25,000	35,400
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	9,425	0	9,425	24,613	0	24,613
	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	0	0	0	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	516	0	516
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	9,104	0	9,104	12,260	0	12,260
	500	Jalan Kota Kinabalu-Keningau-Tenom	0	372	372	0	17,131	17,131
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	223	0	223	7,159	0	7,159
Papar	01	Jalan Kota Kinabalu-Sindumin	0	4,679	4,679	0	484	484
Ranau	22	Jalan Kota Kinabalu-Sandakan	5,743	8,272	14,015	12,125	12,572	24,697
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	6,739	11,924	18,663	25,098	14,847	39,945
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0	0	0	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0	0	0	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	502	Jalan Beaufort-Menumbok	25,790	0	25,790	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	1,950	18,330	20,280	4,780	18,370	23,150
<b>TOTAL</b>			<b>90,504</b>	<b>52,157</b>	<b>142,661</b>	<b>121,268</b>	<b>96,604</b>	<b>217,872</b>

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - DRAINAGE CLEARING**

*Month : FEBRUARY 2008*

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	25,790.00	-	25,790.00	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	1,950.00	18,330.00	20,280.00	4,780.00	18,370.00	23,150.00
<b>TOTAL :</b>				<b>27,740.00</b>	<b>18,330.00</b>	<b>46,070.00</b>	<b>4,780.00</b>	<b>18,370.00</b>	<b>23,150.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: BEAUFORT  
 ROUTENO: 502  
 ROAD NAME: JALAN BEAUFORT - MENUMBOK  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			12,870.00		12,920.00	25,790.00			0.00	0.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>CARRIED FORWARD :</b>			12,870.00	0.00	12,920.00	25,790.00	0.00	0.00	0.00	0.00		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KUALA PENYU  
 ROUTE NO: 502  
 ROAD NAME: JALAN BEAUFORT - MENUMBOK  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			1,150.00		800.00	1,950.00	2,190.00		2,590.00	4,780.00		
1	31.200	31.780			580.00	580.00				0.00	01/02/2008	1st cycle for normal road
2	31.780	32.400				0.00			620.00	620.00	01/02/2008	1st cycle for normal road
3	32.200	33.050	850.00			850.00				0.00	01/02/2008	1st cycle for normal road
4	32.400	32.650			250.00	250.00				0.00	02/02/2008	1st cycle for normal road
5	32.650	32.830				0.00			180.00	180.00	02/02/2008	1st cycle for normal road
6	32.830	33.680			850.00	850.00				0.00	02/02/2008	1st cycle for normal road
7	33.050	33.620				0.00	570.00			570.00	02/02/2008	1st cycle for normal road
8	33.620	34.460				0.00	840.00			840.00	04/02/2008	1st cycle for normal road
9	33.680	34.050				0.00			370.00	370.00	05/02/2008	1st cycle for normal road
10	34.680	35.250				0.00			570.00	570.00	05/02/2008	1st cycle for normal road
11	34.460	35.330				0.00	870.00			870.00	06/02/2008	1st cycle for normal road
12	35.330	36.150				0.00	820.00			820.00	08/02/2008	1st cycle for normal road
13	35.250	36.150				0.00			900.00	900.00	09/02/2008	1st cycle for normal road
14	36.300	37.430			1,130.00	1,130.00				0.00	04/02/2008	1st cycle for normal road
15	37.430	37.700			270.00	270.00				0.00	05/02/2008	1st cycle for normal road
<b>CARRIED FORWARD :</b>			<b>2,000.00</b>	<b>0.00</b>	<b>3,880.00</b>	<b>5,880.00</b>	<b>5,290.00</b>	<b>0.00</b>	<b>5,230.00</b>	<b>10,520.00</b>		

<b>BROUGHT FORWARD :</b>		2,000.00		3,880.00	5,880.00	5,290.00		5,230.00	10,520.00		
16	38.700	39.450	750.00		750.00				0.00	05/02/2008	1st cycle for normal road
17	38.700	39.650			950.00	950.00			0.00	06/02/2008	1st cycle for normal road
18	39.650	40.700			1,050.00	1,050.00			0.00	08/02/2008	1st cycle for normal road
19	40.900	42.050	1,150.00			1,150.00			0.00	09/02/2008	1st cycle for normal road
20	40.700	41.660			960.00	960.00			0.00	10/02/2008	1st cycle for normal road
21	42.500	43.600			1,100.00	1,100.00			0.00	11/02/2008	1st cycle for normal road
22	43.600	44.600			1,000.00	1,000.00			0.00	12/02/2008	1st cycle for normal road
23	44.600	45.460				0.00		860.00	860.00	12/02/2008	1st cycle for normal road
24	45.460	46.380				0.00		920.00	920.00	13/02/2008	1st cycle for normal road
25	46.380	46.900				0.00		520.00	520.00	14/02/2008	1st cycle for normal road
26	46.000	46.900				0.00	900.00		900.00	15/02/2008	1st cycle for normal road
27	47.100	47.900			800.00	800.00			0.00	15/02/2008	1st cycle for normal road
28	48.500	48.900				0.00	400.00	400.00	800.00	16/02/2008	1st cycle for normal road
29	48.900	49.955	1,055.00			1,055.00			0.00	16/02/2008	1st cycle for normal road
30	48.900	49.955			1,055.00	1,055.00			0.00	17/02/2008	1st cycle for normal road
<b>CARRIED FORWARD :</b>		<b>4,955.00</b>	<b>0.00</b>	<b>10,795.00</b>	<b>15,750.00</b>	<b>6,590.00</b>	<b>0.00</b>	<b>7,930.00</b>	<b>14,520.00</b>		

<b>BROUGHT FORWARD :</b>			4,955.00		10,795.00	15,750.00	6,590.00		7,930.00	14,520.00		
31	49.955	50.800				0.00			845.00	845.00	17/02/2008	1st cycle for normal road
32	49.955	50.800				0.00	845.00			845.00	18/02/2008	1st cycle for normal road
33	51.970	52.200			230.00	230.00				0.00	20/02/2008	1st cycle for normal road
34	52.050	52.400				0.00	350.00			350.00	19/02/2008	1st cycle for normal road
35	52.600	52.950				0.00	350.00			350.00	19/02/2008	1st cycle for normal road
36	52.600	52.950				0.00			350.00	350.00	20/02/2008	1st cycle for normal road
37	53.050	53.400	350.00		350.00	700.00				0.00	20/02/2008	1st cycle for normal road
38	53.600	54.000				0.00			400.00	400.00	20/02/2008	1st cycle for normal road
39	54.000	54.700				0.00			700.00	700.00	21/02/2008	1st cycle for normal road
40	53.750	54.700				0.00	950.00			950.00	22/02/2008	1st cycle for normal road
41	55.000	55.800				0.00	800.00			800.00	23/02/2008	1st cycle for normal road
42	55.000	55.800				0.00			800.00	800.00	25/02/2008	1st cycle for normal road
43	56.100	56.500	400.00		400.00	800.00				0.00	22/02/2008	1st cycle for normal road
44	56.700	57.000	300.00			300.00				0.00	22/02/2008	1st cycle for normal road
45	57.000	57.200	200.00			200.00				0.00	23/02/2008	1st cycle for normal road
<b>CARRIED FORWARD :</b>			<b>6,205.00</b>	<b>0.00</b>	<b>11,775.00</b>	<b>17,980.00</b>	<b>9,885.00</b>	<b>0.00</b>	<b>11,025.00</b>	<b>20,910.00</b>		

<b>BROUGHT FORWARD :</b>			6,205.00		11,775.00	17,980.00	9,885.00		11,025.00	20,910.00		
46	56.900	57.750				0.00			850.00	850.00	26/02/2008	1st cycle for normal road
47	57.430	57.750				0.00	320.00			320.00	27/02/2008	1st cycle for normal road
48	57.750	58.720	970.00			970.00				0.00	23/02/2008	1st cycle for normal road
49	58.720	58.900	180.00			180.00				0.00	25/02/2008	1st cycle for normal road
50	57.750	58.900			1,150.00	1,150.00				0.00	25/02/2008	1st cycle for normal road
51	59.100	59.450				0.00	350.00			350.00	27/02/2008	1st cycle for normal road
52	59.100	59.450				0.00			350.00	350.00	27/02/2008	1st cycle for normal road
53	59.450	59.600				0.00			150.00	150.00	28/02/2008	1st cycle for normal road
54	59.450	59.670				0.00	220.00			220.00	28/02/2008	1st cycle for normal road
55												
56												
57												
58												
59												
60												
<b>CARRIED FORWARD :</b>			7,355.00	0.00	12,925.00	20,280.00	10,775.00	0.00	12,375.00	23,150.00		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

***Month : FEBRUARY 2008***

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	6,739	11,924	18,663	25,098	14,847	39,945
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-
<b>TOTAL :</b>				<b>6,739</b>	<b>11,924</b>	<b>18,663</b>	<b>25,098</b>	<b>14,847</b>	<b>39,945</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TAMBUNAN  
 ROUTE NO: 500  
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
 MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>2,708</b>	<b>0</b>	<b>4,031</b>	<b>6,739</b>	<b>13,719</b>	<b>0</b>	<b>11,379</b>	<b>25,098</b>		
1	68.810	69.280	470			470				0	2/1/2008	1st cycle normal road
2	68.580	68.790	210			210				0	2/1/2008	1st cycle normal road
3	68.466	69.000			534	534				0	2/1/2008	1st cycle normal road
4	68.400	68.450	50			50				0	2/1/2008	1st cycle normal road
5	68.300	68.430			130	130				0	2/2/2008	1st cycle normal road
6	68.050	68.200	150			150				0	2/2/2008	1st cycle normal road
7	67.610	68.200			590	590				0	2/2/2008	1st cycle normal road
8	67.280	67.350	70			70				0	2/3/2008	1st cycle normal road
9	67.200	67.600			400	400				0	2/3/2008	1st cycle normal road
10	67.090	67.250	160			160				0	2/3/2008	1st cycle normal road
11	67.000	67.170			170	170				0	2/3/2008	1st cycle normal road
12	66.800	66.950	150			150				0	8/4/2008	1st cycle normal road
13	66.700	66.980			280	280				0	8/4/2008	1st cycle normal road
14	66.380	66.700	320			320				0	2/4/2008	1st cycle normal road
15	66.210	66.550			340	340				0	2/4/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			<b>4,288</b>	<b>0</b>	<b>6,475</b>	<b>10,763</b>	<b>13,719</b>	<b>0</b>	<b>11,379</b>	<b>25,098</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** TAMBUNAN  
**ROUTE NO:** 500  
**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM  
**MONTH:** February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			4,288	0	6,475	10,763	13,719	0	11,379	25,098		
16	66.160	66.200				0			40	40	2/5/2008	1st cycle normal road
17	66.150	66.300	150			150				0	2/5/2008	1st cycle normal road
18	65.580	66.150			570	570				0	2/5/2008	1st cycle normal road
19	65.320	65.570			250	250				0	2/5/2008	1st cycle normal road
20	65.075	66.000	925			925				0	2/6/2008	1st cycle normal road
21	65.050	65.300			250	250				0	2/6/2008	1st cycle normal road
22	64.920	65.000			80	80				0	2/9/2008	1st cycle normal road
23	64.920	65.000	80			80				0	2/9/2008	1st cycle normal road
24	64.550	64.840	290			290				0	2/9/2008	1st cycle normal road
25	64.460	64.500	40			40				0	2/9/2008	1st cycle normal road
26	64.452	64.700	248			248				0	2/9/2008	1st cycle normal road
27	64.400	64.450	50			50				0	2/9/2008	1st cycle normal road
28	64.400	64.850			450	450				0	2/10/2008	1st cycle normal road
29	64.200	64.300	100			100				0	2/10/2008	1st cycle normal road
30	64.060	64.370			310	310				0	2/10/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			6,171	0	8,385	14,556	13,719	0	11,419	25,138		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTE NO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,171	0	8,385	14,556	13,719	0	11,419	25,138		
31	64.000	64.050	50			50				0	2/10/2008	1st cycle normal road
32	63.800	64.050			250	250				0	2/11/2008	1st cycle normal road
33	63.718					0		94		94	2/11/2008	1st cycle normal road
34	63.650	63.750				0			100	100	2/11/2008	1st cycle normal road
35	63.650	63.721				0	71			71	2/11/2008	1st cycle normal road
36	63.600	63.636			36	36				0	2/11/2008	1st cycle normal road
37	63.400	63.631				0	231			231	2/11/2008	1st cycle normal road
38	63.375	63.600				0			225	225	2/12/2008	1st cycle normal road
39	62.500	63.350	850			850				0	2/12/2008	1st cycle normal road
40	62.390	62.415	25			25				0	2/13/2008	1st cycle normal road
41	62.350	63.350			1000	1000				0	2/14/2008	Started work on 13/2/08
42	61.400	61.630				0	230			230	2/14/2008	1st cycle normal road
43	60.515	60.700	185			185				0	2/14/2008	1st cycle normal road
44	60.490	60.640			150	150				0	2/15/2008	1st cycle normal road
45	60.070	60.260	190			190				0	2/15/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			7,471	0	9,821	17,292	14,251	94	11,744	26,089		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTE NO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,471	0	9,821	17,292	14,251	94	11,744	26,089		
46	59.920	60.305			385	385				0	2/15/2008	1st cycle normal road
47	59.580	59.875			295	295				0	2/16/2008	1st cycle normal road
48	59.250	59.521	271			271				0	2/16/2008	1st cycle normal road
49	58.917	59.100				0	183			183	2/16/2008	1st cycle normal road
50	58.850	58.917				0	67			67	2/16/2008	1st cycle normal road
51	58.350	58.380			30	30				0	2/16/2008	1st cycle normal road
52	58.257	58.750				0	493			493	2/16/2008	1st cycle normal road
53	57.845	58.080				0			235	235	2/17/2008	1st cycle normal road
54	57.750	57.845				0			95	95	2/17/2008	1st cycle normal road
55	57.020	57.100				0	80			80	2/17/2008	1st cycle normal road
56	57.000	57.690				0			690	690	2/17/2008	1st cycle normal road
57	56.760	56.947				0			187	187	2/18/2008	1st cycle normal road
58	56.690	56.760				0			70	70	2/18/2008	1st cycle normal road
59	56.505	56.690				0			185	185	2/18/2008	1st cycle normal road
60	56.445	56.505				0			60	60	2/18/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			7,742	0	10,531	18,273	15,074	94	13,266	28,434		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTE NO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,742	0	10,531	18,273	15,074	94	13,266	28,434		
61	55.987	56.445				0			458	458	2/19/2008	1st cycle normal road
62	55.577	55.957				0			380	380	2/19/2008	1st cycle normal road
63	55.352	55.577				0			225	225	2/19/2008	1st cycle normal road
64	54.982	55.352				0			370	370	2/20/2008	1st cycle normal road
65	52.825	53.005				0	180			180	2/20/2008	1st cycle normal road
66	52.205	54.932				0			2727	2727	2/22/2008	Started work on 20/2/08, 1st cycle
67	52.093	52.205				0			112	112	2/22/2008	1st cycle normal road
68	51.343	52.093				0			750	750	2/23/2008	1st cycle normal road
69	51.037	51.233				0	196			196	2/23/2008	1st cycle normal road
70	49.748	51.343				0			1595	1595	2/24/2008	1st cycle normal road
71	49.298	49.748				0			450	450	2/25/2008	1st cycle normal road
72	48.937	49.298				0			361	361	2/25/2008	1st cycle normal road
73	48.827	48.877				0	50			50	2/25/2008	1st cycle normal road
74	48.172	48.837				0			665	665	2/26/2008	1st cycle normal road
75	48.117	48.172				0	55			55	2/26/2008	1st cycle normal road
<b>CARRIED FORWARD :</b>			7,742	0	10,531	18,273	15,555	94	21,359	37,008		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** TAMBUNAN  
**ROUTE NO:** 500  
**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM  
**MONTH:** February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,742	0	10,531	18,273	15,555	94	21,359	37,008		
76	48.102	48.172				0			70	70	2/26/2008	1st cycle normal road
77	47.850	48.102				0			252	252	2/27/2008	1st cycle normal road
78	47.815	47.850				0			35	35	2/27/2008	1st cycle normal road
79	47.495	47.815				320				0	2/27/2008	1st cycle normal road
80	46.790	46.900				0	110			110	2/27/2008	1st cycle normal road
81	46.600	46.900				0	300			300	2/28/2008	1st cycle normal road
82	46.270	46.400				0	130			130	2/28/2008	1st cycle normal road
83	46.200	46.270				0	70			70	2/28/2008	1st cycle normal road
84	45.800	45.850	50			50				0	2/28/2008	1st cycle normal road
85	45.715	45.735	20			20				0	2/28/2008	1st cycle normal road
86	45.610	46.100				0	490			490	2/29/2008	1st cycle normal road
87	45.120	46.600				0			1480	1480	2/29/2008	1st cycle normal road
88												
89												
90												
<b>TOTAL :</b>			7,812	0	10,851	18,663	16,655	94	23,196	39,945		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - DRAINAGE CLEARING**

Month: February 2008

ITEM	DISTRICT	ROUTENO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	9,425.00	-	9,425.00	24,613.00	-	24,613.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	7,000.00	3,318.00	10,318.00	19,236.00	5,470.00	24,706.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	10,400.00	25,000.00	35,400.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	516.00	-	516.00
<b>TOTAL :</b>				<b>16,425.00</b>	<b>3,318.00</b>	<b>19,743.00</b>	<b>54,765.00</b>	<b>30,470.00</b>	<b>85,235.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			3,410	0	6,015	9,425	9,291	6,609	8,713	24,613		
TOTAL :			3,410	0	6,015	9,425	9,291	6,609	8,713	24,613		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 607  
 ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	286	0	230	516		
<b>TOTAL :</b>			0	0	0	0	286	0	230	516		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TUARAN  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			3,000	0	4,000	7,000	8,868	1,500	8,868	19,236		
1	28.900	28.955	55		55	110					16/02/2008	
2	28.969	29.066					97			97	16/02/2008	
3	29.073	29.145	72			72					16/02/2008	
4	29.145	29.223					78			78	16/02/2008	
5	29.223	29.260	37			37					16/02/2008	
6	29.260	29.340	80			80					16/02/2008	
7	29.821	29.859	38			38					16/02/2008	
8	29.938	30.169	231			231					19/02/2008	
9	30.207	30.291	84			84					19/02/2008	
10	30.291	30.385					94			94	19/02/2008	
11	30.385	30.425					40			40	19/02/2008	
12	30.425	31.245	820			820					19/02/2008	
13	31.256	31.867	611			611					22/02/2008	
14	31.867	32.334					467			467	22/02/2008	
15	28.760	29.22						462		462	16/02/2008	
<b>CARRIED FORWARD :</b>			<b>5,028</b>	<b>0</b>	<b>4,055</b>	<b>9,083</b>	<b>9,644</b>	<b>1,962</b>	<b>8,868</b>	<b>20,474</b>		

<b>BROUGHT FORWARD :</b>			5,028	0	4,055	9,083	9,644	1,962	8,868	20,474	
16	29.274	29.650						376		376	16/02/2008
17	30.400	30.266						134		134	19/02/2008
18	31.965	32.659						694		694	22/02/2008
19	28.358	29.185			827	827					16/02/2008
20	29.185	29.450							265	265	16/02/2008
21	29.450	29.652			202	202					16/02/2008
22	29.652	29.676							24	24	16/02/2008
23	29.676	29.730			54	54					16/02/2008
24	29.772	30.160							388	388	19/02/2008
25	30.160	30.212			52	52					19/02/2008
26	30.226	30.326			100	100					19/02/2008
27	30.326	30.635							309	309	19/02/2008
28	30.635	31.572							937	937	19/02/2008
29	31.572	31.784							212	212	22/02/2008
30	31.827	32.703							876	876	22/02/2008
<b>CARRIED FORWARD :</b>			<b>5,028</b>	<b>0</b>	<b>5,290</b>	<b>10,318</b>	<b>9,644</b>	<b>3,166</b>	<b>11,879</b>	<b>24,689</b>	

<b>BROUGHT FORWARD :</b>			5,028	0	5,290	10,318	9,644	3,166	11,879	24,689	
31	32.7	32.72							17	17	22/02/2008
<b>TOTAL :</b>			<b>5,028</b>	<b>0</b>	<b>5,290</b>	<b>10,318</b>	<b>9,644</b>	<b>3,166</b>	<b>11,896</b>	<b>24,706</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO:** 503  
**ROAD NAME:** JALAN BERUNGIS - KOTA BELUD  
**MONTH:** FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0	0	0	0	5,200	0	5,200	10,400		
1	12.500	8.000				0	4,500		4,500	9,000	04/02/2008	
2	8.000	6.000					2,000		2,000	4,000	11/02/2008	
3	6.000	4.500					1,500		1,500	3,000	14/02/2008	
4	4.500	2.500					2,000		2,000	4,000	18/02/2008	
5	2.500	1.500					1,000		1,000	2,000	21/02/2008	
6	1.500	0.000					1,500		1,500	3,000	25/02/2008	
<b>TOTAL :</b>			0	0	0	0	17,700	0	17,700	35,400		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

*Month : February 2008*

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous (m)	Current (m)	Cumm. (m)	Previous (m)	Current (m)	Cumm. (m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	9,104	-	9,104	12,260	-	12,260
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	4,679	4,679	-	484	484
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	372	372	-	17,131	17,131
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	223	-	223	7,159	-	7,159
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
<b>TOTAL :</b>				<b>9,327</b>	<b>5,051</b>	<b>14,378</b>	<b>19,419</b>	<b>17,615</b>	<b>37,034</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PAPAR  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU-SINDUMIN  
MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0	0	0	0	0	0	0	0		
1	44.840	44.840						94		94	10/02/2008	1st cycle for Normal Road
2	52.931	52.985					54			54	12/02/2008	1st cycle for Normal Road
3	53.050	53.087					37			37	2/12/2008	1st cycle for Normal Road
4	54.235	55.000	765			765					2/16/2008	1st cycle for Normal Road
5	55.000	55.835	835			835					2/20/2008	1st cycle for Normal Road
6	57.735	58.035	300			300					25/02/2008	1st cycle for Normal Road
7	59.485	59.601	116			116					27/02/2008	1st cycle for Normal Road
8	51.553	52.116			563	563					11/02/2008	1st cycle for Normal Road
9	52.794	53.093							299	299	2/13/2008	1st cycle for Normal Road
10	54.235	55.235			1000	1000					2/19/2008	1st cycle for Normal Road
11	55.235	56.235			1000	1000					2/23/2008	1st cycle for Normal Road
12	63.905	64.005			100	100					2/29/2008	1st cycle for Normal Road
<b>TOTAL :</b>			2,016	0	2,663	4,679	91	94	299	484		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
ROUTENO: 500  
ROAD NAME: JALAN KK-KENINGAU-TENOM  
MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0	0	0	0	0	0	0	0		
1	45.050	44.400					650			650	09/02/2008	1st cycle for Normal Road
2	44.400	44.283	117			117					2/10/2008	1st cycle for Normal Road
3	44.283	44.150					133			133	2/10/2008	1st cycle for Normal Road
4	44.150	44.075	75			75					2/11/2008	1st cycle for Normal Road
5	44.075	43.992					83			83	2/12/2008	1st cycle for Normal Road
6	43.992	43.842	150			150					2/11/2008	1st cycle for Normal Road
7	43.842	43.580					262			262	2/12/2008	1st cycle for Normal Road
8	43.498	43.098					400			400	2/13/2008	1st cycle for Normal Road
9	43.098	42.768					330			330	2/13/2008	1st cycle for Normal Road
10	42.768	41.738					1030			1030	2/14/2008	1st cycle for Normal Road
11	41.738	40.178					1560			1560	2/15/2008	1st cycle for Normal Road
12	41.178	40.698					480			480	2/16/2008	1st cycle for Normal Road
13	40.7	39.589					1109			1109	2/17/2008	1st cycle for Normal Road
14	39.59	38.42					1170			1170	2/18/2008	1st cycle for Normal Road
15	38.42	36.83					1590			1590	2/19/2008	1st cycle for Normal Road
<b>CARRIED FORWARD :</b>			342	0	0	342	8,797	0	0	8,797		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
ROUTENO: 500  
ROAD NAME: JALAN KK-KENINGAU-TENOM  
MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			342	0	0	342	8,797	0	0	8,797		
16	36.799	36.019					780			780	2/21/2008	1st cycle for Normal Road
17	36.019	35.809					210			210	2/22/2008	1st cycle for Normal Road
18	35.809	33.619					2040			2040	2/27/2008	1st cycle for Normal Road
19	33.619	31.909					1710			1710	2/27/2008	1st cycle for Normal Road
20	31.789	29.119					900			900	2/29/2008	1st cycle for Normal Road
21	45.170	45.000							170	170	2/10/2008	1st cycle for Normal Road
22	42.650	42.410							240	240	2/14/2008	1st cycle for Normal Road
23	41.671	41.521							150	150	2/18/2008	1st cycle for Normal Road
24	38.551	38.401							150	150	2/19/2008	1st cycle for Normal Road
25	38.116	38.041							75	75	2/20/2008	1st cycle for Normal Road
26	36.361	36.301							60	60	2/21/2008	1st cycle for Normal Road
27	35.191	35.011							180	180	2/22/2008	1st cycle for Normal Road
28	34.936	34.861							75	75	2/22/2008	1st cycle for Normal Road
29	34.321	34.231							90	90	2/23/2008	1st cycle for Normal Road
30	34.201	34.081							120	120	2/25/2008	1st cycle for Normal Road
<b>CARRIED FORWARD :</b>			342	0	0	342	14,437	0	1,310	15,747		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
 ROUTENO: 500  
 ROAD NAME: JALAN KK-KENINGAU-TENOM  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			342	0	0	342	14,437	0	1,310	15,747		
31	33.991	33.811							180	180	2/25/2008	1st cycle for Normal Road
32	32.671	32.581							90	90	2/26/2008	1st cycle for Normal Road
33	32.52	32.461							60	60	2/26/2008	1st cycle for Normal Road
34	32.05	31.92							124	124	2/26/2008	1st cycle for Normal Road
35	31.83	31.77							60	60	2/26/2008	1st cycle for Normal Road
36	31.58	31.55			30	30					2/27/2008	1st cycle for Normal Road
37	30.917	30.737							180	180	2/28/2008	1st cycle for Normal Road
38	30.647	30.527							120	120	2/28/2008	1st cycle for Normal Road
39	30.497	30.287							210	210	2/28/2008	1st cycle for Normal Road
40	30.257	29.897							360	360	2/29/2008	1st cycle for Normal Road
<b>TOTAL :</b>			342	0	30	372	14,437	0	2,694	17,131		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU-SINDUMIN  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,109	0	1,995	9,104	2,637	3,122	6,501	12,260		
<b>TOTAL :</b>			7,109	0	1,995	9,104	2,637	3,122	6,501	12,260		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
 ROUTENO: 501  
 ROAD NAME: JALAN KK-PENAMPANG-LOK KAWI  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			37	0	186	223	2,155	1,754	3,250	7,159		
<b>TOTAL :</b>			37	0	186	223	2,155	1,754	3,250	7,159		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - DRAINAGE CLEARING**

MONTH : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous (m)	Current (m)	Cumm. (m)	Previous (m)	Current (m)	Cumm. (m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	21,670	5,262	26,932	5,081.0	2,730.0	7,811.0
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	2,860	-	2,860	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-
<b>TOTAL :</b>				<b>24,530</b>	<b>5,262</b>	<b>29,792</b>	<b>5,081</b>	<b>2,730.0</b>	<b>7,811.0</b>

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA BELUD  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			10850	0	10820	21670	3300	0	1781	5081.0		
1	102.570	103.500			932	932				0	01/02/2008	
2	102.570	104.370	1800			1800				0	03/02/2008	
3	106.570	106.670	100			100				0	06/02/2008	
4	108.200	108.500	300			300				0	09/02/2008	
5	108.800	109.700	900			900				0	10/02/2008	
6	110.300	110.600	300			300				0	11/02/2008	
7	106.270	106.570			300	300				0	14/02/2008	
8	107.870	108.370			500	500				0	15/02/2008	
9	109.470	109.600	130			130				0	20/02/2008	
10												
11												
12												
13												
14												
15												
<b>CARRIED FORWARD :</b>			14380	0	12552	26932	3300	0	1781	5081		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA BELUD  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: FEBRUARY 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			14380	0	12552	26932	3300	0	1781	5081.0		
16	73.970	73.570				0			200	200	13/02/2008	Protocol 2nd Cycle
17	73.590	73.990				0			400	400	13/02/2008	"
18	74.070	74.270				0			200	200	13/02/2008	"
19	73.370	73.900				0	530			530	16/02/2008	"
20	74.250	74.350				0	100			100	16/02/2008	"
21	74.350	74.660				0	310			310	19/02/2008	"
22	74.760	75.030				0	270			270	19/02/2008	"
23	74.470	74.970				0			500	500	21/02/2008	"
24	75.070	75.220				0			220	220	21/02/2008	"
25												
26												
27												
28												
29												
30												
<b>BALANCE END OF FEB :</b>			14380	0	12552	26932	4510	0	3301	7811		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

MONTH: FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous (m)	Current (m)	Cumm. (m)	Previous (m)	Current (m)	Cumm. (m)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	5,743.00	8,272.00	14,015.00	12,125.00	12,572.00	24,697.00
<b>TOTAL :</b>				<b>5,743.00</b>	<b>8,272.00</b>	<b>14,015.00</b>	<b>12,125.00</b>	<b>12,572.00</b>	<b>24,697.00</b>

LINTASAN RESOURCES SDN. BHD.  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD FROM JANUARY 2008:</b>			<b>4,903.00</b>	<b>0.00</b>	<b>840.00</b>	<b>5,743.00</b>	<b>10,172.00</b>	<b>0.00</b>	<b>1,953.00</b>	<b>12,125.00</b>		
1	68.600	68.638				0.00	38.00			38.00	2/1/2008	Protocol Road (2nd Cycle)
2	68.638	68.997				0.00	359.00			359.00	2/1/2008	Protocol Road (2nd Cycle)
3	68.997	69.255				0.00	258.00			258.00	2/1/2008	Protocol Road (2nd Cycle)
4	69.255	69.400				0.00	145.00			145.00	2/1/2008	Protocol Road (2nd Cycle)
5	69.265	69.400				0.00			135.00	135.00	2/2/2008	Protocol Road (2nd Cycle)
6	69.400	69.447				0.00	47.00			47.00	2/2/2008	Protocol Road (2nd Cycle)
7	69.447	69.480				0.00	33.00			33.00	2/2/2008	Protocol Road (2nd Cycle)
8	69.480	69.540				0.00	60.00			60.00	2/2/2008	Protocol Road (2nd Cycle)
9	69.540	69.750				0.00	210.00			210.00	2/2/2008	Protocol Road (2nd Cycle)
10	69.675	69.693				0.00			18.00	18.00	2/2/2008	Protocol Road (2nd Cycle)
11	69.693	70.000				0.00			307.00	307.00	2/3/2008	Protocol Road (2nd Cycle)
12	69.750	69.900				0.00	150.00			150.00	2/3/2008	Protocol Road (2nd Cycle)
13	69.900	70.140				0.00	240.00			240.00	2/3/2008	Protocol Road (2nd Cycle)
14	70.000	70.090				0.00			90.00	90.00	2/4/2008	Protocol Road (2nd Cycle)
15	70.140	70.400				0.00	260.00			260.00	2/4/2008	Protocol Road (2nd Cycle)
<b>CARRIED FORWARD :</b>			<b>4,903.00</b>	<b>0.00</b>	<b>840.00</b>	<b>5,743.00</b>	<b>11,972.00</b>	<b>0.00</b>	<b>2,503.00</b>	<b>14,475.00</b>		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
 ROUTENO: 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>4,903.00</b>	<b>0.00</b>	<b>840.00</b>	<b>5,743.00</b>	<b>11,972.00</b>	<b>0.00</b>	<b>2,503.00</b>	<b>14,475.00</b>		
16	70.390	70.415				0.00			25.00	25.00	2/6/2008	Protocol Road (2nd Cycle)
17	70.415	70.710				0.00	295.00			295.00	2/6/2008	Protocol Road (2nd Cycle)
18	70.710	71.090				0.00	380.00			380.00	2/6/2008	Protocol Road (2nd Cycle)
19	70.923	71.002				0.00			79.00	79.00	2/6/2008	Protocol Road (2nd Cycle)
20	71.009	71.100				0.00			91.00	91.00	2/6/2008	Protocol Road (2nd Cycle)
21	71.100	71.218				0.00			118.00	118.00	2/7/2008	Protocol Road (2nd Cycle)
22	71.119	71.181	62.00			62.00				0.00	2/7/2008	Protocol Road (2nd Cycle)
23	71.186	71.250				0.00	64.00			64.00	2/7/2008	Protocol Road (2nd Cycle)
24	71.500	71.776				0.00	276.00			276.00	2/7/2008	Protocol Road (2nd Cycle)
25	71.744	71.994				0.00			250.00	250.00	2/7/2008	Protocol Road (2nd Cycle)
26	71.779	72.489				0.00	710.00			710.00	2/8/2008	Protocol Road (2nd Cycle)
27	72.370	72.489				0.00	119.00			119.00	2/8/2008	Protocol Road (2nd Cycle)
28	72.500	72.600				0.00	100.00			100.00	2/8/2008	Protocol Road (2nd Cycle)
29	126.500	126.544				0.00	44.00			44.00	2/9/2008	
30	126.500	126.700				200.00				0.00	2/9/2008	
<b>CARRIED FORWARD :</b>			<b>4,965.00</b>	<b>0.00</b>	<b>1,040.00</b>	<b>6,005.00</b>	<b>13,960.00</b>	<b>0.00</b>	<b>3,066.00</b>	<b>17,026.00</b>		

LINTASAN RESOURCES SDN. BHD.  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>4,965.00</b>	<b>0.00</b>	<b>1,040.00</b>	<b>6,005.00</b>	<b>13,960.00</b>	<b>0.00</b>	<b>3,066.00</b>	<b>17,026.00</b>		
31	126.563	126.650	87.00			87.00				0.00	2/9/2008	
32	126.743	126.841			98.00	98.00				0.00	2/9/2008	
33	127.100	127.286	186.00			186.00				0.00	2/9/2008	
34	127.125	127.170			45.00	45.00				0.00	2/9/2008	
35	127.465	127.600	135.00			135.00				0.00	2/10/2008	
36	127.465	127.784			319.00	319.00				0.00	2/10/2008	
37	127.666	127.733	67.00			67.00				0.00	2/10/2008	
38	127.733	128.783	1,050.00			1,050.00				0.00	2/11/2008	
39	128.046	128.062			16.00	16.00				0.00	2/13/2008	
40	128.070	128.243			173.00	173.00				0.00	2/13/2008	
41	128.500	128.550			50.00	50.00				0.00	2/13/2008	
42	128.848	129.166				0.00	318.00			318.00	2/13/2008	
43	128.870	129.200				0.00			330.00	330.00	2/14/2008	
44	128.871	128.937				0.00	66.00			66.00	2/14/2008	
45	129.000	129.141	141.00			141.00				0.00	2/14/2008	
<b>CARRIED FORWARD :</b>			<b>6,631.00</b>	<b>0.00</b>	<b>1,741.00</b>	<b>8,372.00</b>	<b>14,344.00</b>	<b>0.00</b>	<b>3,396.00</b>	<b>17,740.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>6,631.00</b>	<b>0.00</b>	<b>1,741.00</b>	<b>8,372.00</b>	<b>14,344.00</b>	<b>0.00</b>	<b>3,396.00</b>	<b>17,740.00</b>		
46	129.102	129.225			123.00	123.00				0.00	2/14/2008	
47	129.298	130.182				0.00	884.00			884.00	2/14/2008	
48	129.300	129.500	200.00			200.00				0.00	2/15/2008	
49	129.519	129.796				0.00			277.00	277.00	2/15/2008	
50	129.689	129.840	151.00			151.00				0.00	2/15/2008	
51	129.962	130.137	175.00			175.00				0.00	2/15/2008	
52	129.995	130.227				0.00			232.00	232.00	2/16/2008	
53	130.266	130.455				0.00	189.00			189.00	2/16/2008	
54	130.250	130.400				0.00			150.00	150.00	2/16/2008	
55	130.400	130.600				0.00			200.00	200.00	2/16/2008	
56	130.633	130.861				0.00			228.00	228.00	2/18/2008	
57	130.455	130.850				0.00	395.00			395.00	2/18/2008	
58	130.887	130.955				0.00	68.00			68.00	2/18/2008	
59	131.040	131.320				0.00	280.00			280.00	2/18/2008	
60	130.920	131.270				0.00			350.00	350.00	2/18/2008	
<b>CARRIED FORWARD :</b>			<b>7,157.00</b>	<b>0.00</b>	<b>1,864.00</b>	<b>9,021.00</b>	<b>16,160.00</b>	<b>0.00</b>	<b>4,833.00</b>	<b>20,993.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
 ROUTENO: 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>7,157.00</b>	<b>0.00</b>	<b>1,864.00</b>	<b>9,021.00</b>	<b>16,160.00</b>	<b>0.00</b>	<b>4,833.00</b>	<b>20,993.00</b>		
61	131.325	131.423	98.00			98.00				0.00	2/19/2008	
62	131.300	131.400			100.00	100.00				0.00	2/19/2008	
63	131.520	131.700				0.00	180.00			180.00	2/19/2008	
64	131.550	131.600			50.00	50.00				0.00	2/19/2008	
65	131.750	131.846				0.00	96.00			96.00	2/19/2008	
66	131.750	131.800			50.00	50.00				0.00	2/20/2008	
67	131.846	132.068				0.00	222.00			222.00	2/20/2008	
68	132.048	132.127				0.00			79.00	79.00	2/20/2008	
69	132.200	132.319			119.00	119.00				0.00	2/20/2008	
70	132.203	132.500	297.00			297.00				0.00	2/20/2008	
71	132.500	132.612				0.00			112.00	112.00	2/21/2008	
72	132.500	132.658				0.00	158.00			158.00	2/21/2008	
73	132.674	133.116				0.00	442.00			442.00	2/21/2008	
74	133.183	133.600			417.00	417.00				0.00	2/22/2008	
75	133.200	133.295	95.00			95.00				0.00	2/22/2008	
<b>CARRIED FORWARD :</b>			<b>7,647.00</b>	<b>0.00</b>	<b>2,600.00</b>	<b>10,247.00</b>	<b>17,258.00</b>	<b>0.00</b>	<b>5,024.00</b>	<b>22,282.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>7,647.00</b>	<b>0.00</b>	<b>2,600.00</b>	<b>10,247.00</b>	<b>17,258.00</b>	<b>0.00</b>	<b>5,024.00</b>	<b>22,282.00</b>		
76	133.631	133.881				0.00	250.00			250.00	2/23/2008	
77	133.631	134.238				0.00			607.00	607.00	2/23/2008	
78	134.250	135.100			850.00	850.00				0.00	2/24/2008	
79	135.100	135.266	166.00			166.00				0.00	2/24/2008	
80	135.340	135.850	510.00			510.00				0.00	2/24/2008	
81	136.583	136.834				0.00	251.00			251.00	2/24/2008	
82	136.841	137.000				0.00	159.00			159.00	2/25/2008	
83	137.100	137.300	200.00			200.00				0.00	2/25/2008	
84	137.260	137.467				0.00			207.00	207.00	2/25/2008	
85	137.300	137.466				0.00	166.00			166.00	2/25/2008	
86	137.466	137.511				0.00	45.00			45.00	2/26/2008	
87	137.800	138.107	307.00			307.00				0.00	2/26/2008	
88	138.200	138.600	400.00			400.00				0.00	2/26/2008	
89	138.640	138.705				0.00			65.00	65.00	2/26/2008	
90	138.660	138.727				0.00	67.00			67.00	2/26/2008	
<b>CARRIED FORWARD :</b>			<b>9,230.00</b>	<b>0.00</b>	<b>3,450.00</b>	<b>12,680.00</b>	<b>18,196.00</b>	<b>0.00</b>	<b>5,903.00</b>	<b>24,099.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
 ROUTENO: 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: February 2008

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>9,230.00</b>	<b>0.00</b>	<b>3,450.00</b>	<b>12,680.00</b>	<b>18,196.00</b>	<b>0.00</b>	<b>5,903.00</b>	<b>24,099.00</b>		
91	139.000	139.026	26.00			26.00				0.00	2/27/2008	
92	139.081	139.400	319.00			319.00				0.00	2/27/2008	
93	139.130	139.196			66.00	66.00				0.00	2/27/2008	
94	139.450	139.500	50.00			50.00				0.00	2/27/2008	
95	139.459	140.100			641.00	641.00				0.00	2/28/2008	
96	139.660	139.680	20.00			20.00				0.00	2/28/2008	
97	139.892	139.967	75.00			75.00				0.00	2/28/2008	
98	140.243	140.381			138.00	138.00				0.00	2/28/2008	
99	140.453	140.768				0.00	315.00			315.00	29/02/08	
100	140.549	140.768				0.00			219.00	219.00	29/02/08	
101	140.768	140.800				0.00	32.00			32.00	29/02/08	
102	140.768	140.800				0.00			32.00	32.00	29/02/08	
103												
104												
105												
<b>CARRIED FORWARD :</b>			<b>9,720.00</b>	<b>0.00</b>	<b>4,295.00</b>	<b>14,015.00</b>	<b>18,543.00</b>	<b>0.00</b>	<b>6,154.00</b>	<b>24,697.00</b>		

**LINTASAN RESOURCES SDN BHD**  
PRIVATISATION OF FEDERAL ROADS MAINTENANCE - LABUAN FT.

**SUMMARY - DRAINAGE CLEARING**

**Month : FEBRUARY 2008**

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous (m)	Current (m)	Cumm. (m)	Previous (m)	Current (m)	Cumm. (m)
1	W.P LABUAN	L 700	JALAN TUN MUSTAPHA	-	-	-	-	-	-
2	W.P LABUAN	L 700	JALAN POHON BATU	-	-	-	-	0.79	0.79
3	W.P LABUAN	L 700	JALAN PATAU-PATAU	-	-	-	-	-	-
4	W.P LABUAN	L 700	JALAN BATU MANIKAR	-	-	-	-	-	-
5	W.P LABUAN	L 701	JALAN LUBOK TEMIANG	-	-	-	-	-	-
6	W.P LABUAN	L 702	JALAN TANJUNG KUBONG	-	-	-	-	-	-
7	W.P LABUAN	L 703	JALAN OKK DAUD	-	-	-	-	-	-
8	W.P LABUAN	L 703	JALAN SG LADA/SG PAGAR	-	-	-	-	-	-
9	W.P LABUAN	L 704	JALAN MOHAMMAD SALLEH	-	-	-	-	-	-
10	W.P LABUAN	L 704	JALAN DAMAI	-	-	-	-	-	-
11	W.P LABUAN	L 705	JALAN BEBULOH	-	-	-	5.45	-	5.45
12	W.P LABUAN	L 706	JALAN RANCHA-RANCHA	-	-	-	-	-	-
13	W.P LABUAN	L 707	JALAN PULAU BUAH	-	-	-	-	-	-
14	W.P LABUAN	L 707	JALAN BATU ARANG	-	-	-	-	-	-
15	W.P LABUAN	L 708	JALAN OKK ABDULLAH	-	-	-	-	-	-
16	W.P LABUAN	L 709	JALAN TG. BATU/TG. PURUN	-	-	-	-	-	-
17	W.P LABUAN	L 710	JALAN BUKIT KUDA	2.60	-	2.60	2.14	-	2.14
18	W.P LABUAN	L 711	JALAN KG. JAWA/JUMIDAR BUYONG	-	-	-	-	-	-
19	W.P LABUAN	L 712	JALAN PAHLA WAN	-	-	-	-	-	-
20	W.P LABUAN	L 713	JALAN TANJUNG ARU	-	0.40	0.40	-	3.28	3.28
21	W.P LABUAN	L 713	JALAN PESISIR PANTAI TG. ARU	-	-	-	-	2.76	2.76
22	W.P LABUAN	L 714	JALAN DURIAN TUNJUNG	-	-	-	-	-	-
23	W.P LABUAN	L 716	JALAN KERUPANG SATU	-	-	-	-	-	-
24	W.P LABUAN	L 717	JALAN KERUPANG DUA	-	-	-	-	-	-
25	W.P LABUAN	L 718	JALAN KERUPANG TIGA	-	-	-	-	-	-
26	W.P LABUAN	L 719	JALAN PENGHULU TUAH	0.16	-	0.16	0.23	-	0.23
27	W.P LABUAN	L 720	JALAN KOLAM	-	-	-	-	-	-
28	W.P LABUAN	L 721	JALAN BUKIT TIMBALAI	-	2.72	2.72	-	1.08	1.08
29	W.P LABUAN	L 722	JALAN RANCHA-RANCHA LAMA	-	-	-	-	-	-
30	W.P LABUAN	L 723	JALAN SK. PATAU-PATAU	-	-	-	-	-	-
31	W.P LABUAN	L 724	JALAN MASJID	-	-	-	-	-	-
32	W.P LABUAN	L 725	JALAN KELAB GOLF	-	-	-	-	-	-
33	W.P LABUAN	L 726	JALAN HOSPITAL	-	-	-	-	-	-
34	W.P LABUAN	L 727	JALAN TANJUNG TARAS	-	-	-	-	-	-
35	W.P LABUAN	L 730	JALAN SAWANGAN CINA	-	-	-	-	-	-
36	W.P LABUAN	L 731	JALAN ARSAT	-	-	-	-	-	-
37	W.P LABUAN	L 733	JALAN PENYBUNG BG. TANJUNG	-	-	-	-	-	-
38	W.P LABUAN	L 734	JALAN PANCUR HITAM	-	-	-	-	-	-
<b>TOTAL C/F :</b>				<b>2.76</b>	<b>3.12</b>	<b>5.88</b>	<b>7.82</b>	<b>7.91</b>	<b>15.73</b>

**LINTASAN RESOURCES SDN BHD**  
PRIVATISATION OF FEDERAL ROADS MAINTENANCE - LABUAN FT.

**SUMMARY - DRAINAGE CLEARING**

Month : FEBRUARY 2008

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous (m)	Current (m)	Cumm. (m)	Previous (m)	Current (m)	Cumm. (m)
<b>TOTAL C/F :</b>				<b>2.76</b>	<b>3.12</b>	<b>5.88</b>	<b>7.82</b>	<b>7.91</b>	<b>15.73</b>
39	W.P LABUAN	L 735	JALAN TANGKI AIR KIANSAM	-	-	-	0.59	-	0.59
40	W.P LABUAN	L 737	JALAN LOJI AIR SG. PAGAR	-	-	-	0.04	-	0.04
41	W.P LABUAN	L 738	JALAN LOJI AIR KERUPANG	-	-	-	-	-	-
42	W.P LABUAN	L 739	JALAN TERMINAL AIRPORT	-	-	-	-	-	-
43	W.P LABUAN	L 740	JALAN BEBULOH TERMINAL SHELL	-	-	-	2.23	-	2.23
44	W.P LABUAN	L 741	JALAN PANCUR HITAM LAYANGAN	-	-	-	-	-	-
45	W.P LABUAN	L 742	JALAN MASUK KE SMK SG. BEDAUN	-	-	-	-	1.91	1.91
46	W.P LABUAN	L 743	JALAN KOMPLEKS SUKAN	-	-	-	-	-	-
47	W.P LABUAN	L 745	JALAN KOMPLEKS WATERFRONT	-	-	-	-	-	-
48	W.P LABUAN	L 747	JALAN MERDEKA	-	-	-	-	-	-
49	W.P LABUAN	L 749	JALAN BEBULOH RANCHA-RANCHA	-	-	-	-	0.73	0.73
50	W.P LABUAN	L 750	JALAN BUKIT BESAR	-	-	-	-	6.94	6.94
51	W.P LABUAN	L 751	JALAN SG. PAGAR BEBULOH	-	-	-	3.21	-	3.21
52	W.P LABUAN	L 753	JALAN TENAGA	-	-	-	-	-	-
53	W.P LABUAN	L 755	JALAN MASUK KE SMK LAJAU	-	-	-	0.16	-	0.16
54	W.P LABUAN	L 767	JALAN HJ. ISMAIL	-	-	-	-	-	-
55	W.P LABUAN	L 768	JALAN MASUK KE SK. PEKAN 1	-	-	-	-	-	-
56	W.P LABUAN	L 769	JALAN GERSIK	-	-	-	-	-	-
57	W.P LABUAN	1	JALAN MASUK KE SMK MUTIARA	-	-	-	-	-	-
58	W.P LABUAN	3	JALAN TANGKI AIR BUKIT BESAR	-	-	-	-	0.58	0.58
59	W.P LABUAN	4	JALAN NAGALANG	-	-	-	-	-	-
60	W.P LABUAN	5	JALAN MASUK KE KOMPLEKS KASTAM	-	0.20	0.20	-	-	-
61	W.P LABUAN	6	JALAN MASUK KE TAMAN MUTIARA	-	-	-	-	-	-
62	W.P LABUAN	7	JALAN STESEN RML	-	-	-	-	0.20	0.20
<b>TOTAL :</b>				<b>2.76</b>	<b>3.32</b>	<b>6.08</b>	<b>14.1</b>	<b>18.27</b>	<b>32.3</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTENO: L 700  
 ROAD NAME: JALAN POHON BATU  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>		
1	6.87	7.01					0.14			0.14	05/02/2008	
2	7.01	7.45					0.44			0.44	05/02/2008	
3	7.43	7.64							0.21	0.21	05/02/2008	
<b>CARRIED FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.58</b>	<b>0.00</b>	<b>0.21</b>	<b>0.79</b>		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: L 713  
 ROAD NAME: JALAN TANJUNG ARU  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>		
1	0.05	0.14							0.09	0.09	11/02/2008	
2	0.07	0.23					0.16			0.16	11/02/2008	
3	0.14	0.30							0.16	0.16	11/02/2008	
4	0.30	0.37					0.07		0.07	0.14	11/02/2008	
5	0.65	0.72							0.07	0.07	12/02/2008	
6	0.74	0.75							0.01	0.01	12/02/2008	
7	0.75	1.02							0.27	0.27	12/02/2008	
8	0.78	1.02					0.24			0.24	13/02/2008	
9	1.09	1.49			0.40	0.40					13/02/2008	
10	1.21	1.60	0.39								13/02/2008	
11	1.50	1.89							0.39	0.39	14/02/2008	
12	1.60	1.89					0.29			0.29	14/02/2008	
13	1.92	2.36					0.44			0.44	14/02/2008	
<b>CARRIED FORWARD :</b>			<b>0.39</b>	<b>0.00</b>	<b>0.40</b>	<b>0.40</b>	<b>1.20</b>	<b>0.00</b>	<b>1.06</b>	<b>2.26</b>		



**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: L 713  
 ROAD NAME: JALAN PESISIR PANTAI TG. ARU  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>		
1	0.04	0.30							0.26	0.26	19/02/2008	
2	0.06	0.56					0.50			0.50	19/02/2008	
3	0.34	0.56							0.22	0.22	20/02/2008	
4	1.19	2.72					1.53			1.53	20/02/2008	
5	1.99	2.17							0.18	0.18	21/02/2008	
6	2.72	2.79					0.07			0.07	21/02/2008	
<b>CARRIED FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>2.10</b>	<b>0.00</b>	<b>0.66</b>	<b>2.76</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: L 721  
 ROAD NAME: JALAN BUKIT TIMBALAI  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>		
1	0.01	0.17					0.16			0.16	12/02/2008	
2	0.17	0.40	0.23			0.23					12/02/2008	
3	0.48	0.67			0.19	0.19					12/02/2008	
4	0.79	1.02					0.23			0.23	12/02/2008	
5	0.82	1.02							0.20	0.20	13/02/2008	
6	1.02	1.10	0.08		0.08	0.16					13/02/2008	
7	1.40	2.47	1.07		1.07	2.14					13/02/2008	
8	2.52	2.96							0.44	0.44	14/02/2008	
9	2.87	2.92					0.05			0.05	14/02/2008	
<b>CARRIED FORWARD :</b>			<b>1.38</b>	<b>0.00</b>	<b>1.34</b>	<b>2.72</b>	<b>0.44</b>	<b>0.00</b>	<b>0.64</b>	<b>1.08</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: L 742  
 ROAD NAME: JALAN MASUK KE SMK SG. BEDAUN  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>		
1	0.02	0.05							0.03	0.03	16/02/2008	
2	0.19	0.50					0.31			0.31	16/02/2008	
3	0.52	0.70					0.18			0.18	16/02/2008	
4	0.26	0.43							0.17	0.17	16/02/2008	
5	0.70	1.31					0.61		0.61	1.22	16/02/2008	
<b>CARRIED FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>1.10</b>	<b>0.00</b>	<b>0.81</b>	<b>1.91</b>		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: L 749  
 ROAD NAME: JALAN BEBULOH RANCHA-RANCHA  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00		
1	0.02	0.28							0.26	0.26	04/02/2008	
2	0.02	0.29					0.27			0.27	04/02/2008	
3	3.92	4.04							0.12	0.12	04/02/2008	
4	3.96	4.04					0.08			0.08	04/02/2008	
<b>CARRIED FORWARD :</b>			0.00	0.00	0.00	0.00	0.35	0.00	0.38	0.73		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: L 750  
 ROAD NAME: JALAN BUKIT BESAR  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>		
1	0.02	0.11							0.09	0.09		
2	0.03	1.95							1.92	1.92		
3	0.04	0.20					0.16			0.16		
4	0.13	0.20					0.07			0.07		
5	0.23	0.69					0.46			0.46		
6	0.28	0.69					0.41			0.41		
7	0.30	0.70							0.40	0.40		
8	0.31	0.70							0.39	0.39		
9	0.86	1.13					0.27			0.27		
10	0.88	2.23					1.35			1.35		
11	0.86	1.10					0.24			0.24		
12	1.04	1.16					0.12		0.12	0.24		
13	1.27	1.43					0.16			0.16		
<b>CARRIED FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>3.24</b>	<b>0.00</b>	<b>2.92</b>	<b>6.16</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: L 750  
 ROAD NAME: JALAN BUKIT BESAR  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0.00	0.00	0.00	0.00	3.24	0.00	2.92	6.16		
14	1.28	1.41					0.13			0.13	22/02/2008	
15	1.31	1.44							0.13	0.13	22/02/2008	
16	1.33	1.44							0.11	0.11	22/02/2008	
17	2.23	2.53							0.30	0.30	23/02/2008	
18	2.42	2.53					0.11			0.11	23/02/2008	
<b>CARRIED FORWARD :</b>			0.00	0.00	0.00	0.00	3.48	0.00	3.46	6.94		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: 3  
 ROAD NAME: JALAN TANGKI AIR BUKIT BESAR  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00		
1	0.02	0.60					0.58			0.58	27/02/2008	
<b>CARRIED FORWARD :</b>			0.00	0.00	0.00	0.00	0.58	0.00	0.00	0.58		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: 5  
 ROAD NAME: JALAN MASUK KE KOMPLEKS KASTAM  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00		
1	0.12	0.32	0.20			0.20					09/02/2008	
<b>CARRIED FORWARD :</b>			0.20	0.00	0.00	0.20	0.00	0.00	0.00	0.00		

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - LABUAN FT.  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: W.P LABUAN  
 ROUTE NO: 7  
 ROAD NAME: JALAN STESEN RML (BUKIT TIMBALAI)  
 MONTH: FEBRUARY 2008

Item	CHAINAGE (KM)		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>		
1	0.00	0.20					0.20			0.20	13/02/2008	
<b>CARRIED FORWARD :</b>			<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.20</b>	<b>0.00</b>	<b>0.00</b>	<b>0.20</b>		