

PENSWASTAAN PENYENGGARAAN  
JALAN-JALAN PERSEKUTUAN DI SABAH  
(PANTAI BARAT & PENDALAMAN)



**THE GOVERNMENT OF MALAYSIA**

**LAPORAN KEMAJUAN BULANAN**

**FEBRUARY 2007**



*Jabatan Kerja Raya, Negeri Sabah*

*Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H*

**LINTASAN RESOURCES SDN. BHD.**  
**POTHOLE PATCHING**  
**GRAND SUMMARY**

**MONTH: FEBRUARY 2007**

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	9.63	19.28	28.91
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	4.85	1.50	6.35
Kudat	01	Jalan Kota Kinabalu-Kudat	7.77	6.16	13.93
Tuaran	01	Jalan Kota Kinabalu-Kudat	1.73	0.00	1.73
	22	Jalan Kota Kinabalu-Sandakan	43.05	26.66	69.71
	503	Jalan Berungis-Kota Belud	3.88	0.00	3.88
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	44.86	13.05	57.91
	01	Jalan Kota Kinabalu-Sindumin	0.74	1.14	1.88
	606	Jalan Susur Sepangar Bay	13.28	13.41	26.69
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	19.29	8.84	28.13
	500	Jalan Kota Kinabalu-Keningau-Tenom	29.28	27.54	56.82
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	14.55	12.27	26.82
Papar	01	Jalan Kota Kinabalu-Sindumin	72.46	36.49	108.95
Ranau	22	Jalan Kota Kinabalu-Sandakan	52.23	67.40	119.63
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	7.04	2.80	9.84
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.19	0.65	0.84
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	1.84	0.37	2.21
Beaufort	01	Jalan Kota Kinabalu-Sindumin	1.58	2.31	3.89
	502	Jalan Beaufort-Menumbok	2.44	6.39	8.83
Sipitang	01	Jalan Kota Kinabalu-Sindumin	2.38	0.75	3.13
Kuala Penyu	502	Jalan Beaufort-Menumbok	3.27	0.46	3.74
<b>TOTAL</b>			<b>336.34</b>	<b>247.47</b>	<b>583.81</b>

**LINTASAN RESOURCES SDN. BHD.**  
**CRACK SEALING**  
**GRAND SUMMARY**

**MONTH: FEBRUARY 2007**

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cummulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	1,684.00	1,307.00	2,991.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	545.00	1,230.00	1,775.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	215.00	215.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	234.70	0.00	234.70
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	68.50	68.50
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	268.40	112.50	380.90
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	273.10	273.10
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	201.05	201.05
	502	Jalan Beaufort-Menumbok	177.10	189.40	366.50
Sipitang	01	Jalan Kota Kinabalu-Sindumin	117.92	0.00	117.92
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	251.55	251.55
<b>TOTAL</b>			<b>3,027.12</b>	<b>3,848.10</b>	<b>6,875.22</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

DISTRICT: BEAUFORT  
 ROUTE NO. 01  
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN  
 MONTH: FEBRUARY '2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>13.565</b>	<b>0.680</b>	<b>1.577</b>	-
1	07/02/2007	98.651	0.65	1.70	0.050	1.105	0.055	0.128	LHS
2	07/02/2007	98.655	0.40	0.50	0.050	0.200	0.010	0.023	LHS
3	07/02/2007	98.660	0.40	0.40	0.050	0.160	0.008	0.019	LHS
4	07/02/2007	98.680	0.50	0.60	0.050	0.300	0.015	0.035	LHS
5	07/02/2007	98.863	0.85	1.60	0.050	1.360	0.068	0.158	LHS
6	07/02/2007	98.866	0.65	0.40	0.050	0.260	0.013	0.030	LHS
7	07/02/2007	99.305	0.90	1.10	0.050	0.990	0.050	0.116	LHS
8	07/02/2007	99.325	0.55	0.55	0.050	0.303	0.015	0.035	LHS
9	07/02/2007	99.346	0.60	0.65	0.050	0.392	0.020	0.046	LHS
10	07/02/2007	99.346	0.20	0.30	0.050	0.060	0.003	0.007	LHS
11	07/02/2007	99.348	0.50	0.50	0.050	0.250	0.013	0.030	LHS
12	12/02/2007	121.210	0.40	0.60	0.050	0.240	0.012	0.028	RHS
13	12/02/2007	121.742	0.80	1.50	0.050	1.200	0.060	0.139	LHS
14	12/02/2007	121.746	0.40	0.50	0.050	0.200	0.010	0.023	RHS
15	12/02/2007	121.747	1.00	1.10	0.050	1.100	0.055	0.128	RHS
16	12/02/2007	122.467	1.30	1.90	0.050	2.470	0.124	0.288	LHS
17	12/02/2007	91.274	0.80	0.90	0.050	0.720	0.036	0.084	LHS
18	12/02/2007	91.282	0.80	0.60	0.050	0.480	0.024	0.056	LHS
19	12/02/2007	79.060	0.95	1.40	0.050	1.330	0.067	0.155	LHS
20	22/02/2007	72.405	0.20	0.40	0.050	0.080	0.004	0.009	RHS
21	22/02/2007	72.410	0.40	0.50	0.050	0.200	0.010	0.023	RHS
22	22/02/2007	72.418	0.40	0.50	0.050	0.200	0.010	0.023	RHS
23	22/02/2007	72.720	0.40	0.50	0.050	0.200	0.010	0.023	RHS
24	22/02/2007	72.722	0.20	0.20	0.050	0.040	0.002	0.005	RHS
25	22/02/2007	94.280	0.45	1.20	0.050	0.540	0.027	0.063	RHS
26	22/02/2007	94.281	0.50	3.80	0.050	1.900	0.095	0.220	RHS
27	22/02/2007	94.282	0.50	1.10	0.050	0.550	0.028	0.065	RHS
28	22/02/2007	95.050	0.40	0.50	0.050	0.200	0.010	0.023	RHS
29	22/02/2007	99.678	0.50	0.90	0.050	0.450	0.023	0.053	LHS
30	22/02/2007	99.680	0.40	0.40	0.050	0.160	0.008	0.019	LHS
<b>CARRIED FORWARD:</b>						<b>31.205</b>	<b>1.565</b>	<b>3.631</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: BEAUFORT  
 ROUTE NO. 01  
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN  
 MONTH: FEBRUARY '2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>31.205</b>	<b>1.565</b>	<b>3.631</b>	-
31	22/02/2007	99.681	0.20	0.30	0.050	0.060	0.003	0.007	LHS
32	22/02/2007	99.682	0.40	0.50	0.050	0.200	0.010	0.023	LHS
33	22/02/2007	99.726	0.60	1.30	0.050	0.780	0.039	0.090	LHS
34	22/02/2007	99.732	0.60	1.30	0.050	0.780	0.039	0.090	LHS
35	22/02/2007	99.880	0.20	0.30	0.050	0.060	0.003	0.007	RHS
36	22/02/2007	99.882	0.40	0.40	0.050	0.160	0.008	0.019	RHS
37	22/02/2007	99.882	0.40	0.40	0.050	0.160	0.008	0.019	RHS
38									
39									
40									
41									
42									
43									
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
<b>CARRIED FORWARD:</b>						<b>33.405</b>	<b>1.675</b>	<b>3.886</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: SIPITANG  
 ROUTE NO. 01  
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN  
 MONTH: FEBRUARY '2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>20.355</b>	<b>1.024</b>	<b>2.381</b>	-
1	08/02/2007	139.532	0.30	0.30	0.050	0.090	0.005	0.012	RHS
2	08/02/2007	139.537	0.40	0.40	0.050	0.160	0.008	0.019	LHS
3	08/02/2007	139.538	0.20	0.30	0.050	0.060	0.003	0.007	RHS
4	08/02/2007	139.540	0.45	0.50	0.050	0.225	0.011	0.026	RHS
5	08/02/2007	139.542	0.20	0.20	0.050	0.040	0.002	0.005	RHS
6	08/02/2007	139.542	0.40	0.40	0.050	0.160	0.008	0.019	LHS
7	08/02/2007	139.544	0.30	0.40	0.050	0.120	0.006	0.014	RHS
8	08/02/2007	139.546	0.75	0.70	0.050	0.525	0.026	0.060	RHS
9	08/02/2007	139.552	0.45	0.80	0.050	0.360	0.018	0.042	RHS
10	08/02/2007	139.564	1.00	1.00	0.050	1.000	0.050	0.116	RHS
11	08/02/2007	139.568	0.40	0.40	0.050	0.160	0.008	0.019	RHS
12	08/02/2007	139.571	0.30	0.40	0.050	0.120	0.006	0.014	RHS
13	08/02/2007	139.583	0.20	0.30	0.050	0.060	0.003	0.007	RHS
14	08/02/2007	139.593	0.30	0.40	0.050	0.120	0.006	0.014	RHS
15	08/02/2007	139.594	0.20	0.80	0.050	0.160	0.008	0.019	RHS
16	08/02/2007	139.602	0.70	1.00	0.050	0.700	0.035	0.081	RHS
17	08/02/2007	139.871	0.30	0.30	0.050	0.090	0.005	0.012	RHS
18	08/02/2007	140.223	0.55	0.80	0.050	0.440	0.022	0.051	RHS
19	08/02/2007	140.225	0.30	0.30	0.050	0.090	0.005	0.012	RHS
20	12/02/2007	126.722	0.40	0.90	0.050	0.360	0.018	0.042	LHS
21	12/02/2007	126.728	0.30	0.70	0.050	0.210	0.011	0.026	LHS
22	12/02/2007	129.050	0.40	0.90	0.050	0.360	0.018	0.042	LHS
23	12/02/2007	129.247	0.70	1.10	0.050	0.770	0.039	0.090	RHS
24									
25									
26									
27									
28									
29									
30									
<b>CARRIED FORWARD:</b>						<b>26.735</b>	<b>1.345</b>	<b>3.130</b>	

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

DISTRICT: BEAUFORT  
 ROUTE NO. 502  
 ROAD NAME: JALAN BEAUFORT - MENUMBOK  
 MONTH: FEBRUARY '2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>20.960</b>	<b>1.049</b>	<b>2.436</b>	-
1	15/02/2007	9.078	0.30	0.70	0.050	0.210	0.011	0.026	LHS
2	15/02/2007	9.087	0.30	0.40	0.050	0.120	0.006	0.014	LHS
3	15/02/2007	9.240	0.20	0.60	0.050	0.120	0.006	0.014	RHS
4	15/02/2007	9.244	0.40	0.30	0.050	0.120	0.006	0.014	RHS
5	15/02/2007	9.248	1.70	0.80	0.050	1.360	0.068	0.158	RHS
6	15/02/2007	9.461	0.30	1.20	0.050	0.360	0.018	0.042	LHS
7	15/02/2007	9.788	0.40	0.50	0.050	0.200	0.010	0.023	LHS
8	15/02/2007	10.017	0.50	1.20	0.050	0.600	0.030	0.070	LHS
9	15/02/2007	10.294	0.90	1.10	0.050	0.990	0.050	0.116	LHS
10	15/02/2007	10.637	0.70	0.80	0.050	0.560	0.028	0.065	LHS
11	15/02/2007	10.721	0.70	0.80	0.050	0.560	0.028	0.065	LHS
12	15/02/2007	11.138	0.60	1.30	0.050	0.780	0.039	0.090	LHS
13	15/02/2007	11.140	0.50	1.00	0.050	0.500	0.025	0.058	LHS
14	15/02/2007	11.141	0.75	0.75	0.050	0.563	0.028	0.065	LHS
15	15/02/2007	11.150	0.45	1.40	0.050	0.630	0.032	0.074	RHS
16	15/02/2007	11.185	0.65	0.70	0.050	0.455	0.023	0.053	LHS
17	15/02/2007	11.448	0.80	1.70	0.050	1.360	0.068	0.158	LHS
18	15/02/2007	12.150	0.40	0.50	0.050	0.200	0.010	0.023	LHS
19	15/02/2007	12.210	0.20	0.60	0.050	0.120	0.006	0.014	LHS
20	16/02/2006	12.235	0.50	0.50	0.050	0.250	0.013	0.030	LHS
21	16/02/2007	14.326	0.40	0.50	0.050	0.200	0.010	0.023	LHS
22	16/02/2007	14.327	0.45	0.70	0.050	0.315	0.016	0.037	LHS
23	16/02/2007	14.327	0.60	2.00	0.050	1.200	0.060	0.139	LHS
24	16/02/2007	17.913	1.70	3.50	0.050	5.950	0.298	0.691	LHS
25	16/02/2007	17.913	1.70	3.50	0.050	5.950	0.298	0.691	RHS
26	23/02/2007	1.438	0.60	0.65	0.050	0.390	0.020	0.046	LHS
27	23/02/2007	2.520	0.50	0.75	0.050	0.375	0.019	0.044	LHS
28	23/02/2007	2.522	0.30	0.30	0.050	0.090	0.005	0.012	LHS
29	23/02/2007	2.260	0.80	0.80	0.050	0.640	0.032	0.074	RHS
30	23/02/2007	3.021	1.00	1.10	0.050	1.100	0.055	0.128	RHS
<b>CARRIED FORWARD:</b>						<b>47.228</b>	<b>2.367</b>	<b>5.493</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

DISTRICT: BEAUFORT  
 ROUTE NO. 502  
 ROAD NAME: JALAN BEAUFORT - MENUMBOK  
 MONTH: FEBRUARY '2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>47.228</b>	<b>2.367</b>	<b>5.493</b>	-
31	23/02/2007	4.350	0.30	0.30	0.050	0.090	0.005	0.012	RHS
32	23/02/2007	4.376	0.45	0.50	0.050	0.225	0.011	0.026	LHS
33	23/02/2007	4.380	0.50	1.00	0.050	0.500	0.025	0.058	LHS
34	23/02/2007	4.990	0.30	0.70	0.050	0.210	0.011	0.026	RHS
35	23/02/2007	7.142	0.40	0.40	0.050	0.160	0.008	0.019	RHS
36	23/02/2007	7.165	0.40	0.60	0.050	0.240	0.012	0.028	RHS
37	23/02/2007	7.172	0.30	0.50	0.050	0.150	0.008	0.019	RHS
38	23/02/2007	7.283	0.50	0.90	0.050	0.450	0.023	0.053	RHS
39	24/02/2007	19.050	3.70	5.30	0.050	19.610	0.981	2.276	LHS
40	24/02/2007	19.060	2.20	3.20	0.050	7.040	0.352	0.817	LHS
41									
42									
43									
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
<b>CARRIED FORWARD:</b>						<b>75.903</b>	<b>3.803</b>	<b>8.827</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: KUALA PENYU  
 ROUTE NO. 502  
 ROAD NAME: JALAN BEAUFORT - MENUMBOK  
 MONTH: FEBRUARY '2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>28.195</b>	<b>1.411</b>	<b>3.273</b>	
1	17/02/2007	28.038	0.35	0.50	0.050	0.175	0.009	0.021	LHS
2	17/02/2007	33.358	0.30	0.90	0.050	0.270	0.014	0.032	LHS
3	17/02/2007	37.500	1.20	2.10	0.050	2.520	0.126	0.292	LHS
4	17/02/2007	43.999	0.30	1.40	0.050	0.420	0.021	0.049	RHS
5	17/02/2007	44.650	0.50	0.70	0.050	0.350	0.018	0.042	RHS
6	17/02/2007	44.644	0.30	0.80	0.050	0.240	0.012	0.028	RHS
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
<b>CARRIED FORWARD:</b>						<b>32.170</b>	<b>1.611</b>	<b>3.737</b>	

**LINTASAN RESOURCES SDN BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - POTHOLE PATCHING RECORD**

Month: FEBRUARY 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )		VOLUME (m <sup>3</sup> )		PREMIX QUANTITY (TON)			
				PREVIOUS MONTH	CURRENT MONTH	PREVIOUS MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	13.565	19.840	0.680	0.995	1.577	1.675	2.309	3.886
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	20.355	6.380	1.024	0.321	2.381	1.345	0.749	3.130
3	Beaufort	502	Jalan Beaufort - Menumbok	20.960	54.943	1.049	2.754	2.436	3.803	6.391	8.827
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	28.195	3.975	1.411	0.200	3.273	1.611	0.464	3.737
<b>TOTAL:</b>				<b>83.075</b>	<b>85.138</b>	<b>4.164</b>	<b>4.270</b>	<b>9.667</b>	<b>8.434</b>	<b>9.913</b>	<b>19.580</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY '2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING	REMARKS
			Length (m)	
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	-
1	21/02/2007	72.433	9.00	LHS
2	21/02/2007	72.439	13.50	LHS
3	21/02/2007	72.450	10.50	LHS
4	21/02/2007	72.479	7.60	LHS
5	21/02/2007	72.736	8.95	LHS
6	21/02/2007	72.754	5.30	LHS
7	21/02/2007	77.006	16.70	LHS
8	21/02/2007	77.012	18.40	LHS
9	21/02/2007	77.015	19.20	LHS
10	21/02/2007	77.020	22.40	LHS
11	21/02/2007	77.038	23.00	LHS
12	21/02/2007	77.044	1.30	LHS
13	21/02/2007	77.045	14.10	LHS
14	21/02/2007	77.050	15.60	LHS
15	21/02/2007	77.052	15.50	LHS
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>CARRIED FORWARD:</b>			<b>201.05</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

**DISTRICT:** SIPITANG

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** FEBRUARY '2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>		-	<b>117.92</b>	-
1	09/02/2007	135.681	13.40	LHS
2	09/02/2007	135.681	1.10	RHS
3	09/02/2007	135.682	5.70	RHS
4	09/02/2007	135.736	16.85	RHS
5	09/02/2007	135.740	25.80	RHS
6	09/02/2007	135.743	20.60	RHS
7	09/02/2007	135.746	12.25	RHS
8	09/02/2007	135.750	24.30	RHS
9	09/02/2007	135.783	22.05	RHS
10	09/02/2007	135.800	20.95	RHS
11	09/02/2007	135.810	26.40	RHS
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>CARRIED FORWARD:</b>			<b>307.32</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 502

**ROAD NAME:** JALAN BEAUFORT - MENUMBOK

**MONTH:** FEBRUARY '2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>		-	<b>177.10</b>	-
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>CARRIED FORWARD:</b>			<b>177.10</b>	



**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - CRACK SEALING RECORD**

Month: JANUARY 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	201.05	201.05
2	Beaufort	502	Jalan Beaufort - Menumbok	177.10	-	177.10
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	117.92	189.40	307.32
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	251.55	251.55
<b>TOTAL:</b>				<b>295.02</b>	<b>642.00</b>	<b>937.02</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TAMBUNAN  
**ROUTE NO.** 500  
**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM  
**MONTH:** FEBRUARY 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>76.28</b>	<b>3.02</b>	<b>7.04</b>	
1	01/2/2007	98.900	1.60	1.50	0.10	2.40	0.24	0.56	RHS
2	03/2/2007	52.764	1.50	1.20	0.10	1.80	0.18	0.42	RHS
3	03/2/2007	52.809	0.50	0.50	0.025	0.25	0.01	0.02	RHS
4	03/2/2007	52.812	1.10	0.70	0.025	0.77	0.02	0.05	RHS
5	03/2/2007	65.045	0.80	0.50	0.05	0.40	0.02	0.05	RHS
6	05/2/2007	98.903	1.80	0.80	0.05	1.44	0.07	0.16	RHS
7	08/2/2007	68.273	1.30	0.70	0.05	0.91	0.05	0.12	RHS
8	08/2/2007	66.720	0.90	0.80	0.05	0.72	0.04	0.09	RHS
9	08/2/2007	66.570	1.80	0.70	0.05	1.26	0.06	0.14	RHS
10	08/2/2007	65.729	1.80	0.80	0.05	1.44	0.07	0.16	RHS
11	09/2/2007	73.385	0.80	0.70	0.05	0.56	0.03	0.07	RHS
12	09/2/2007	71.105	0.70	0.60	0.05	0.42	0.02	0.05	RHS
13	09/2/2007	70.856	0.60	0.60	0.05	0.36	0.02	0.05	LHS
14	09/2/2007	70.808	0.80	0.70	0.05	0.56	0.03	0.07	LHS
15	15/2/2007	98.902	2.10	1.60	0.10	3.36	0.34	0.79	RHS
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
<b>TOTAL</b>						<b>92.93</b>	<b>4.22</b>	<b>9.84</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KENINGAU  
**ROUTE NO.** 500  
**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM  
**MONTH:** FEBRUARY 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>3.12</b>	<b>0.08</b>	<b>0.19</b>	
1	09/2/2007	119.226	1.60	0.80	0.05	1.28	0.06	0.14	RHS
2	15/2/2007	121.350	2.10	1.60	0.05	3.36	0.17	0.39	R/ABOUT
3	15/2/2007	121.350	1.30	0.60	0.025	0.78	0.02	0.05	R/ABOUT
4	15/2/2007	121.350	2.10	0.60	0.025	1.26	0.03	0.07	R/ABOUT
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
<b>TOTAL</b>						<b>9.80</b>	<b>0.36</b>	<b>0.84</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TENOM  
**ROUTE NO.** 500  
**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM  
**MONTH:** FEBRUARY 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>29.39</b>	<b>0.79</b>	<b>1.84</b>	
1	03/2/2007	147.443	0.80	0.60	0.05	0.48	0.02	0.05	LHS
2	03/2/2007	150.980	0.80	0.55	0.025	0.44	0.01	0.02	LHS
3	03/2/2007	159.925	0.60	0.60	0.05	0.36	0.02	0.05	RHS
4	03/2/2007	162.755	1.00	0.80	0.05	0.80	0.04	0.09	LHS
5	03/2/2007	164.170	0.85	0.80	0.10	0.68	0.07	0.16	LHS
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
<b>TOTAL</b>						<b>32.15</b>	<b>0.95</b>	<b>2.21</b>	

**LINTASAN RESOURCES SDN BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - POTHOLE PATCHING RECORD**

Month : FEBRUARY 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )			VOLUME (m <sup>3</sup> )			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	76.28	16.65	92.93	3.02	1.20	4.22	7.04	2.80	9.84
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	3.12	6.68	9.80	0.08	0.28	0.36	0.19	0.65	0.84
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	29.39	2.76	32.15	0.79	0.16	0.95	1.84	0.37	2.21
<b>TOTAL:</b>				<b>108.79</b>	<b>26.09</b>	<b>134.88</b>	<b>3.89</b>	<b>1.64</b>	<b>5.53</b>	<b>9.07</b>	<b>3.82</b>	<b>12.89</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** TAMBUNAN

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU - TENOM

**MONTH:** FEBRUARY 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>268.40</b>	
1	14/2/2007	80.070 to 80.200	25.30	LHS
2	14/2/2007	80.070 to 80.200	5.00	RHS
3	14/2/2007	80.070 to 80.200	4.00	MED
4	21/2/2007	82.650 to 82.700	32.50	LHS
5	21/2/2007	82.648 to 82.700	45.70	RHS
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>TOTAL</b>			<b>380.90</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** KENINGAU

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU - TENOM

**MONTH:** FEBRUARY 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	
1	17/2/2007	135.650 to 135.850	112.00	LHS
2	22/2/2007	135.650 to 135.850	161.10	RHS
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>TOTAL</b>			<b>273.10</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** TENOM

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU - TENOM

**MONTH:** FEBRUARY 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>0.00</b>	
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>TOTAL</b>			<b>0.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - CRACK SEALING RECORD**

Month : FEBRUARY 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	268.40	112.50	380.90
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	273.10	273.10
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
<b>TOTAL:</b>				<b>268.40</b>	<b>385.60</b>	<b>654.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>784.13</b>	<b>24.96</b>	<b>57.91</b>	
1	13/03/2007	5.940	3.40	1.30	0.025	4.42	0.11	0.26	RHS
2	14/03/2007	16.110	1.70	1.00	0.025	1.70	0.04	0.10	LHS
3	14/03/2007	16.111	2.00	1.20	0.025	2.40	0.06	0.14	LHS
4	14/03/2007	16.140	2.50	1.20	0.025	3.00	0.08	0.17	LHS
5	14/03/2007	16.184	1.40	1.10	0.025	1.54	0.04	0.09	LHS
6	14/03/2007	16.245	1.90	1.30	0.025	2.47	0.06	0.14	LHS
7	14/03/2007	16.290	2.10	1.10	0.025	2.31	0.06	0.13	LHS
8	14/03/2007	16.312	2.80	1.00	0.025	2.80	0.07	0.16	LHS
9	14/03/2007	16.317	2.20	1.20	0.025	2.64	0.07	0.15	LHS
10	14/03/2007	16.317	1.20	2.30	0.025	2.76	0.07	0.16	LHS
11	16/03/2007	19.400	1.60	1.00	0.025	1.60	0.04	0.09	RHS
12	16/03/2007	19.350	1.60	1.10	0.025	1.76	0.04	0.10	RHS
13	16/03/2007	19.342	1.70	0.90	0.025	1.53	0.04	0.09	RHS
14	16/03/2007	19.342	1.00	1.60	0.025	1.60	0.04	0.09	RHS
15	16/03/2007	19.330	2.10	2.10	0.025	4.41	0.11	0.26	RHS
16	16/03/2007	19.323	3.30	2.10	0.025	6.93	0.17	0.40	RHS
17	16/03/2007	19.323	1.20	1.10	0.025	1.32	0.03	0.08	RHS
18	18/03/2007	5.931	1.70	1.00	0.075	1.70	0.13	0.30	RHS
19	18/03/2007	5.930	2.30	0.70	0.075	1.61	0.12	0.28	RHS
20	20/03/2007	18.518	3.30	1.00	0.025	3.30	0.08	0.19	LHS
21	20/03/2007	18.518	2.70	1.40	0.025	3.78	0.09	0.22	LHS
22	20/03/2007	18.518	3.10	0.90	0.025	2.79	0.07	0.16	LHS
23	20/03/2007	18.525	5.20	1.50	0.025	7.80	0.20	0.45	LHS
24	20/03/2007	18.525	1.70	0.90	0.025	1.53	0.04	0.09	LHS
25	20/03/2007	18.550	2.30	1.50	0.025	3.45	0.09	0.20	LHS
26	20/03/2007	18.560	1.40	1.60	0.025	2.24	0.06	0.13	LHS
27	20/03/2007	18.560	1.40	0.90	0.025	1.26	0.03	0.07	LHS
28	20/03/2007	18.565	1.30	0.90	0.025	1.17	0.03	0.07	LHS
29	20/03/2007	18.565	1.20	1.60	0.025	1.92	0.05	0.11	LHS
30	20/03/2007	18.567	1.20	1.20	0.025	1.44	0.04	0.08	LHS
<b>CARRIED FORWARD :</b>						<b>863.31</b>	<b>27.11</b>	<b>62.89</b>	

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTE NO. 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>863.31</b>	<b>27.11</b>	<b>62.89</b>	
31	20/03/2007	18.590	3.10	1.30	0.025	4.03	0.10	0.23	LHS
32	20/03/2007	18.590	1.70	1.50	0.025	2.55	0.06	0.15	LHS
33	20/03/2007	18.606	2.30	1.10	0.025	2.53	0.06	0.15	LHS
34	20/03/2007	18.607	1.60	1.60	0.025	2.56	0.06	0.15	LHS
35	20/03/2007	18.750	1.20	1.20	0.025	1.44	0.04	0.08	LHS
36	20/03/2007	18.775	1.40	1.30	0.025	1.82	0.05	0.11	LHS
37	20/03/2007	19.140	1.00	1.10	0.025	1.10	0.03	0.06	LHS
38	20/03/2007	19.140	1.30	1.90	0.025	2.47	0.06	0.14	LHS
39	20/03/2007	19.190	1.40	1.30	0.025	1.82	0.05	0.11	LHS
40	20/03/2007	19.193	1.70	1.20	0.025	2.04	0.05	0.12	LHS
41	25/03/2007	7.440	5.70	0.90	0.025	5.13	0.13	0.30	RHS
42	25/03/2007	7.434	2.00	1.20	0.025	2.40	0.06	0.14	RHS
43	25/03/2007	7.430	4.20	1.20	0.025	5.04	0.13	0.29	RHS
44	25/03/2007	7.425	2.20	1.10	0.025	2.42	0.06	0.14	RHS
45	25/03/2007	5.931	1.10	1.40	0.075	1.54	0.12	0.27	RHS
46	25/03/2007	5.930	1.00	1.40	0.075	1.40	0.11	0.24	RHS
47	25/03/2007	4.740	3.10	0.90	0.050	2.79	0.14	0.32	RHS
48	25/03/2007	4.260	0.90	0.70	0.075	0.63	0.05	0.11	RHS
<b>TOTAL :</b>						<b>907.02</b>	<b>28.45</b>	<b>66.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO.** 606

**ROAD NAME:** JALAN SUSUR SEPANGAR BAY

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>320.42</b>	<b>11.50</b>	<b>26.69</b>	
1	14/03/2007	5.680	3.60	1.70	0.025	6.12	0.15	0.35	RHS
2	14/03/2007	5.582	3.40	1.10	0.025	3.74	0.09	0.22	RHS
3	14/03/2007	5.575	4.10	1.10	0.025	4.51	0.11	0.26	RHS
4	14/03/2007	5.570	1.70	1.40	0.025	2.38	0.06	0.14	RHS
5	14/03/2007	5.568	3.10	1.00	0.025	3.10	0.08	0.18	RHS
6	15/03/2007	5.610	1.20	1.00	0.025	1.20	0.03	0.07	LHS
7	15/03/2007	5.610	4.80	1.10	0.025	5.28	0.13	0.31	LHS
8	15/03/2007	5.613	6.40	1.00	0.025	6.40	0.16	0.37	LHS
9	15/03/2007	5.618	3.50	0.90	0.025	3.15	0.08	0.18	LHS
10	15/03/2007	5.624	1.50	1.10	0.025	1.65	0.04	0.10	LHS
11	15/03/2007	5.625	2.80	1.30	0.025	3.64	0.09	0.21	LHS
12	15/03/2007	5.629	5.40	0.90	0.025	4.86	0.12	0.28	LHS
13	15/03/2007	5.630	1.50	1.20	0.025	1.80	0.05	0.10	LHS
14	15/03/2007	5.631	1.30	1.80	0.025	2.34	0.06	0.14	LHS
15	15/03/2007	5.631	1.30	1.30	0.025	1.69	0.04	0.10	LHS
16	15/03/2007	5.640	4.60	1.10	0.025	5.06	0.13	0.29	LHS
17	15/03/2007	5.660	4.20	1.40	0.025	5.88	0.15	0.34	LHS
18	15/03/2007	5.665	1.60	1.30	0.025	2.08	0.05	0.12	LHS
19	15/03/2007	5.670	2.30	1.00	0.025	2.30	0.06	0.13	LHS
20	20/03/2007	6.795	2.50	3.10	0.025	7.75	0.19	0.45	LHS
21	20/03/2007	6.795	2.20	2.00	0.025	4.40	0.11	0.26	LHS
22	20/03/2007	6.800	5.00	0.80	0.025	4.00	0.10	0.23	LHS
23	20/03/2007	6.804	1.70	1.60	0.025	2.72	0.07	0.16	LHS
24	20/03/2007	6.815	4.70	1.60	0.025	7.52	0.19	0.44	LHS
25	20/03/2007	6.815	2.80	2.00	0.025	5.60	0.14	0.32	LHS
<b>TOTAL :</b>						<b>419.59</b>	<b>13.98</b>	<b>32.44</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTE NO. 607  
 ROAD NAME: JALAN MASUK KE PELABUHAN BARU KK  
 MONTH: MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	0.00	0.00	0.00	
<b>TOTAL :</b>						0.00	0.00	0.00	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>21.32</b>	<b>0.75</b>	<b>1.73</b>	
1	21/03/2007	55.672	1.10	1.90	0.025	2.09	0.05	0.12	RHS
2	21/03/2007	55.672	2.70	2.90	0.025	7.83	0.20	0.45	RHS
3	21/03/2007	55.282	1.40	0.90	0.025	1.26	0.03	0.07	RHS
4	21/03/2007	55.282	1.40	1.60	0.025	2.24	0.06	0.13	RHS
5	21/03/2007	54.892	1.20	0.90	0.025	1.08	0.03	0.06	RHS
6	21/03/2007	54.884	1.50	1.20	0.025	1.80	0.05	0.10	RHS
7	21/03/2007	54.823	1.40	1.80	0.025	2.52	0.06	0.15	RHS
8	21/03/2007	54.822	1.40	1.00	0.025	1.40	0.04	0.08	RHS
9	21/03/2007	54.772	1.40	1.20	0.025	1.68	0.04	0.10	RHS
10	21/03/2007	54.767	1.40	1.20	0.025	1.68	0.04	0.10	RHS
11	21/03/2007	54.762	1.20	1.00	0.025	1.20	0.03	0.07	RHS
12	21/03/2007	54.755	1.60	1.20	0.025	1.92	0.05	0.11	RHS
13	21/03/2007	54.710	2.80	1.10	0.025	3.08	0.08	0.18	RHS
14	21/03/2007	54.663	2.00	1.40	0.025	2.80	0.07	0.16	RHS
15	21/03/2007	54.662	1.50	1.00	0.025	1.50	0.04	0.09	RHS
16	21/03/2007	54.652	1.50	1.10	0.025	1.65	0.04	0.10	RHS
17	21/03/2007	54.649	1.50	1.20	0.025	1.80	0.05	0.10	RHS
18	21/03/2007	54.612	1.60	1.50	0.025	2.40	0.06	0.14	RHS
19	21/03/2007	54.602	2.60	1.70	0.025	4.42	0.11	0.26	RHS
20	21/03/2007	54.602	1.20	0.70	0.025	0.84	0.02	0.05	RHS
21	21/03/2007	54.585	2.30	1.20	0.025	2.76	0.07	0.16	RHS
22	21/03/2007	54.578	2.80	1.20	0.025	3.36	0.08	0.19	RHS
23	21/03/2007	54.576	1.10	1.10	0.025	1.21	0.03	0.07	RHS
24	22/03/2007	54.552	1.40	1.10	0.025	1.54	0.04	0.09	RHS
25	22/03/2007	54.551	1.80	1.40	0.025	2.52	0.06	0.15	RHS
26	22/03/2007	54.548	2.60	1.20	0.025	3.12	0.08	0.18	RHS
27	22/03/2007	54.546	0.90	1.10	0.025	0.99	0.02	0.06	RHS
28	22/03/2007	54.544	1.80	1.00	0.025	1.80	0.05	0.10	RHS
29	22/03/2007	54.542	2.20	1.00	0.025	2.20	0.06	0.13	RHS
30	22/03/2007	54.540	1.80	1.20	0.025	2.16	0.05	0.13	RHS
<b>CARRIED FORWARD :</b>						<b>88.17</b>	<b>2.42</b>	<b>5.61</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>88.17</b>	<b>2.42</b>	<b>5.61</b>	
31	22/03/2007	54.497	2.50	1.30	0.025	3.25	0.08	0.19	RHS
32	22/03/2007	54.495	1.80	1.20	0.025	2.16	0.05	0.13	RHS
33	22/03/2007	54.492	1.50	1.30	0.025	1.95	0.05	0.11	RHS
34	22/03/2007	54.490	2.10	1.10	0.025	2.31	0.06	0.13	RHS
35	22/03/2007	54.487	3.00	1.10	0.025	3.30	0.08	0.19	RHS
36	22/03/2007	54.459	1.60	0.90	0.025	1.44	0.04	0.08	RHS
37	22/03/2007	54.452	1.20	0.90	0.025	1.08	0.03	0.06	RHS
38	22/03/2007	54.452	0.90	0.90	0.025	0.81	0.02	0.05	RHS
39	22/03/2007	54.427	1.70	1.20	0.025	2.04	0.05	0.12	RHS
40	22/03/2007	54.422	2.20	1.50	0.025	3.30	0.08	0.19	RHS
41	22/03/2007	54.399	1.70	1.10	0.025	1.87	0.05	0.11	RHS
42	22/03/2007	54.392	1.60	1.10	0.025	1.76	0.04	0.10	RHS
43	22/03/2007	54.372	4.20	0.90	0.025	3.78	0.09	0.22	RHS
44	22/03/2007	54.367	2.00	1.40	0.025	2.80	0.07	0.16	RHS
45	22/03/2007	54.365	2.00	1.70	0.025	3.40	0.09	0.20	RHS
<b>TOTAL :</b>						<b>123.42</b>	<b>3.30</b>	<b>7.65</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: TUARAN  
 ROUTE NO. 22  
 ROAD NAME: JALAN KOTA KINABALU - SANDAKAN  
 MONTH: MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>776.92</b>	<b>30.04</b>	<b>69.71</b>	
1	01/03/2007	0.000	2.60	1.50	0.025	3.90	0.10	0.23	LHS
2	01/03/2007	0.000	1.50	1.90	0.050	2.85	0.14	0.33	LHS
3	01/03/2007	9.090	1.10	1.30	0.050	1.43	0.07	0.17	LHS
4	01/03/2007	9.097	1.60	1.10	0.050	1.76	0.09	0.20	LHS
5	01/03/2007	9.380	1.20	1.20	0.050	1.44	0.07	0.17	LHS
6	01/03/2007	11.000	3.30	1.70	0.025	5.61	0.14	0.33	LHS
7	01/03/2007	11.300	1.40	1.90	0.025	2.66	0.07	0.15	LHS
8	01/03/2007	11.305	2.30	1.70	0.025	3.91	0.10	0.23	LHS
9	01/03/2007	11.305	1.70	2.50	0.025	4.25	0.11	0.25	LHS
10	01/03/2007	12.380	1.70	1.60	0.025	2.72	0.07	0.16	LHS
11	02/03/2007	35.760	3.10	1.20	0.025	3.72	0.09	0.22	LHS
12	02/03/2007	36.420	1.60	1.00	0.025	1.60	0.04	0.09	LHS
13	02/03/2007	36.445	1.40	1.20	0.025	1.68	0.04	0.10	LHS
14	02/03/2007	36.445	1.60	0.70	0.025	1.12	0.03	0.06	LHS
15	02/03/2007	36.783	1.40	3.40	0.025	4.76	0.12	0.28	LHS
16	02/03/2007	36.784	1.70	1.00	0.050	1.70	0.09	0.20	LHS
17	02/03/2007	36.784	1.40	1.70	0.050	2.38	0.12	0.28	LHS
18	02/03/2007	36.785	1.60	1.60	0.050	2.56	0.13	0.30	LHS
19	02/03/2007	41.017	4.60	1.20	0.025	5.52	0.14	0.32	LHS
20	02/03/2007	41.070	3.20	1.20	0.025	3.84	0.10	0.22	LHS
21	02/03/2007	41.085	2.00	1.30	0.025	2.60	0.07	0.15	LHS
22	02/03/2007	41.097	4.10	1.10	0.025	4.51	0.11	0.26	LHS
23	02/03/2007	41.107	1.60	1.10	0.025	1.76	0.04	0.10	LHS
24	03/03/2007	36.720	1.40	1.40	0.050	1.96	0.10	0.23	LHS
25	03/03/2007	36.720	0.60	1.00	0.050	0.60	0.03	0.07	LHS
26	03/03/2007	36.789	2.20	1.50	0.050	3.30	0.17	0.38	LHS
27	03/03/2007	36.790	1.40	1.70	0.025	2.38	0.06	0.14	LHS
28	03/03/2007	36.790	1.60	2.60	0.050	4.16	0.21	0.48	LHS
29	03/03/2007	36.790	1.00	1.30	0.050	1.30	0.07	0.15	LHS
30	03/03/2007	36.796	1.90	1.20	0.050	2.28	0.11	0.26	LHS
<b>CARRIED FORWARD :</b>						<b>861.18</b>	<b>32.84</b>	<b>76.20</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO.** 22  
**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>861.18</b>	<b>32.84</b>	<b>76.20</b>	
31	03/03/2007	37.580	1.90	1.00	0.025	1.90	0.05	0.11	LHS
32	03/03/2007	42.182	1.80	1.00	0.025	1.80	0.05	0.10	LHS
33	03/03/2007	42.209	2.30	1.00	0.025	2.30	0.06	0.13	LHS
34	03/03/2007	42.210	1.60	1.00	0.025	1.60	0.04	0.09	LHS
35	03/03/2007	42.250	2.40	0.80	0.025	1.92	0.05	0.11	LHS
36	03/03/2007	42.253	1.50	0.90	0.025	1.35	0.03	0.08	LHS
37	03/03/2007	42.300	1.50	1.10	0.025	1.65	0.04	0.10	LHS
38	03/03/2007	42.312	1.60	1.50	0.025	2.40	0.06	0.14	LHS
39	03/03/2007	42.390	1.30	1.10	0.025	1.76	0.04	0.10	LHS
40	03/03/2007	42.391	1.10	1.00	0.025	1.30	0.03	0.08	LHS
41	03/03/2007	42.396	0.90	0.90	0.025	0.99	0.02	0.06	LHS
42	03/03/2007	40.410	1.00	0.80	0.025	0.72	0.02	0.04	RHS
43	03/03/2007	40.350	1.40	0.80	0.025	0.80	0.02	0.05	RHS
44	03/03/2007	40.280	1.70	1.10	0.025	1.54	0.04	0.09	RHS
45	03/03/2007	40.155	1.70	1.10	0.025	1.87	0.05	0.11	RHS
46	03/03/2007	40.155	2.20	1.20	0.025	2.04	0.05	0.12	RHS
47	03/03/2007	40.145	1.70	1.30	0.025	2.86	0.07	0.17	RHS
48	13/03/2007	9.280	3.10	1.00	0.050	1.70	0.09	0.20	LHS
49	13/03/2007	9.300	3.20	1.10	0.050	3.41	0.17	0.40	LHS
50	13/03/2007	9.306	2.40	1.30	0.050	4.16	0.21	0.48	LHS
51	13/03/2007	9.325	2.20	1.30	0.050	3.12	0.16	0.36	LHS
52	13/03/2007	21.825	3.70	1.00	0.025	2.20	0.06	0.13	RHS
53	13/03/2007	21.818	1.70	1.30	0.025	4.81	0.12	0.28	RHS
54	13/03/2007	21.805	2.30	1.10	0.025	1.87	0.05	0.11	RHS
55	13/03/2007	21.800	2.10	1.10	0.025	2.53	0.06	0.15	RHS
56	13/03/2007	21.793	1.20	0.90	0.025	1.89	0.05	0.11	RHS
57	13/03/2007	21.790	1.20	0.90	0.025	1.08	0.03	0.06	RHS
58	13/03/2007	21.780	2.30	1.00	0.025	1.20	0.03	0.07	RHS
59	13/03/2007	21.772	2.40	1.10	0.025	2.53	0.06	0.15	RHS
60	13/03/2007	21.755	1.60	1.10	0.025	2.64	0.07	0.15	RHS
<b>CARRIED FORWARD :</b>						<b>923.12</b>	<b>34.70</b>	<b>80.52</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

DISTRICT: TUARAN  
 ROUTE NO. 22  
 ROAD NAME: JALAN KOTA KINABALU - SANDAKAN  
 MONTH: MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>923.12</b>	<b>34.70</b>	<b>80.52</b>	
61	13/03/2007	21.752	3.10	0.90	0.025	2.79	0.07	0.16	RHS
62	13/03/2007	21.744	1.20	1.00	0.025	1.20	0.03	0.07	RHS
63	13/03/2007	20.838	1.40	1.00	0.025	1.40	0.04	0.08	RHS
64	13/03/2007	20.830	1.20	1.00	0.025	1.20	0.03	0.07	RHS
65	13/03/2007	20.830	1.30	1.10	0.025	1.43	0.04	0.08	RHS
66	13/03/2007	20.780	5.90	0.90	0.025	5.31	0.13	0.31	RHS
67	13/03/2007	16.012	2.30	1.00	0.050	2.30	0.12	0.27	RHS
68	14/03/2007	12.250	3.10	2.30	0.075	7.13	0.53	1.24	LHS
69	14/03/2007	25.390	1.70	1.10	0.025	1.87	0.05	0.11	LHS
70	14/03/2007	25.395	3.00	0.90	0.025	2.70	0.07	0.16	LHS
71	14/03/2007	26.050	2.60	1.20	0.025	3.12	0.08	0.18	LHS
72	14/03/2007	26.050	4.80	0.70	0.025	3.36	0.08	0.19	LHS
73	14/03/2007	26.430	1.80	1.10	0.025	1.98	0.05	0.11	LHS
74	14/03/2007	26.432	1.60	1.30	0.025	2.08	0.05	0.12	LHS
75	14/03/2007	26.433	1.50	1.20	0.025	1.80	0.05	0.10	LHS
76	14/03/2007	26.480	2.40	2.00	0.025	4.80	0.12	0.28	LHS
77	14/03/2007	26.480	1.50	1.30	0.025	1.95	0.05	0.11	LHS
78	14/03/2007	26.480	2.60	1.00	0.025	2.60	0.07	0.15	LHS
79	14/03/2007	26.485	2.10	1.30	0.025	2.73	0.07	0.16	LHS
80	15/03/2007	6.070	2.30	0.90	0.025	2.07	0.05	0.12	LHS
81	15/03/2007	6.078	1.10	0.90	0.025	0.99	0.02	0.06	LHS
82	15/03/2007	6.090	1.00	0.90	0.025	0.90	0.02	0.05	LHS
83	15/03/2007	6.230	1.30	1.00	0.025	1.30	0.03	0.08	LHS
84	15/03/2007	7.830	1.40	1.00	0.025	1.40	0.04	0.08	LHS
85	15/03/2007	8.040	4.60	1.10	0.025	5.06	0.13	0.29	LHS
86	15/03/2007	8.175	2.30	1.10	0.025	2.53	0.06	0.15	LHS
87	15/03/2007	8.184	1.10	1.10	0.025	1.21	0.03	0.07	LHS
88	15/03/2007	8.190	1.90	1.10	0.025	2.09	0.05	0.12	LHS
89	15/03/2007	8.730	2.90	1.10	0.025	3.19	0.08	0.19	LHS
90	15/03/2007	8.735	2.30	1.20	0.025	2.76	0.07	0.16	LHS
<b>CARRIED FORWARD :</b>						<b>998.37</b>	<b>36.99</b>	<b>85.84</b>	

LINTASAN RESOURCES SDN. BHD.  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: TUARAN  
ROUTE NO. 22  
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN  
MONTH: MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>998.37</b>	<b>36.99</b>	<b>85.84</b>	
91	15/03/2007	8.736	1.70	1.00	0.025	1.70	0.04	0.10	LHS
92	15/03/2007	8.740	4.90	1.40	0.025	6.86	0.17	0.40	LHS
93	15/03/2007	19.830	2.00	0.90	0.025	1.80	0.05	0.10	RHS
94	15/03/2007	19.830	2.30	1.30	0.025	2.99	0.07	0.17	RHS
95	15/03/2007	19.827	3.00	1.00	0.025	3.00	0.08	0.17	RHS
96	16/03/2007	12.360	5.70	1.30	0.025	7.41	0.19	0.43	LHS
97	16/03/2007	13.335	1.30	1.00	0.025	1.30	0.03	0.08	LHS
98	16/03/2007	13.336	1.10	1.20	0.025	1.32	0.03	0.08	LHS
99	16/03/2007	13.340	1.20	1.20	0.025	1.44	0.04	0.08	LHS
100	16/03/2007	13.450	2.30	1.30	0.025	2.99	0.07	0.17	LHS
101	16/03/2007	19.810	4.20	1.20	0.025	5.04	0.13	0.29	LHS
102	16/03/2007	23.425	4.60	1.00	0.025	4.60	0.12	0.27	LHS
103	16/03/2007	23.435	2.50	1.10	0.025	2.75	0.07	0.16	LHS
104	16/03/2007	15.250	1.70	1.50	0.025	2.55	0.06	0.15	RHS
105	16/03/2007	15.249	2.00	1.30	0.025	2.60	0.07	0.15	RHS
106	16/03/2007	15.248	1.30	1.10	0.025	1.43	0.04	0.08	RHS
107	16/03/2007	15.247	1.80	1.60	0.025	2.88	0.07	0.17	RHS
108	16/03/2007	15.245	1.30	2.30	0.025	2.99	0.07	0.17	RHS
109	16/03/2007	15.245	2.40	1.20	0.025	2.88	0.07	0.17	RHS
110	16/03/2007	12.270	1.70	1.10	0.025	1.87	0.05	0.11	RHS
111	16/03/2007	12.263	3.50	1.30	0.025	4.55	0.11	0.26	RHS
112	16/03/2007	12.261	2.30	1.10	0.025	2.53	0.06	0.15	RHS
113	16/03/2007	12.253	1.70	1.30	0.075	2.21	0.17	0.38	RHS
114	17/03/2007	19.382	3.50	1.10	0.025	3.85	0.10	0.22	LHS
115	17/03/2007	19.382	4.80	1.40	0.025	6.72	0.17	0.39	LHS
116	17/03/2007	19.400	7.90	1.00	0.025	7.90	0.20	0.46	LHS
117	17/03/2007	31.360	1.20	1.10	0.025	1.32	0.03	0.08	LHS
118	17/03/2007	31.370	1.40	1.20	0.025	1.68	0.04	0.10	LHS
119	17/03/2007	31.405	2.70	1.10	0.025	2.97	0.07	0.17	LHS
120	17/03/2007	31.410	3.80	1.20	0.025	4.56	0.11	0.26	LHS
<b>CARRIED FORWARD :</b>						<b>1,097.06</b>	<b>39.57</b>	<b>91.82</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>1,097.06</b>	<b>39.57</b>	<b>91.82</b>	
121	17/03/2007	31.412	2.50	1.20	0.025	3.00	0.08	0.17	LHS
122	17/03/2007	31.416	1.50	1.30	0.025	1.95	0.05	0.11	LHS
123	17/03/2007	31.450	9.40	1.40	0.025	13.16	0.33	0.76	LHS
124	17/03/2007	32.250	1.60	1.00	0.025	1.60	0.04	0.09	LHS
125	17/03/2007	33.255	2.20	1.20	0.025	2.64	0.07	0.15	LHS
126	17/03/2007	33.260	2.10	1.30	0.025	2.73	0.07	0.16	LHS
127	17/03/2007	33.264	1.90	1.10	0.025	2.09	0.05	0.12	LHS
128	17/03/2007	33.265	1.20	1.20	0.025	1.44	0.04	0.08	LHS
129	18/03/2007	23.842	2.10	1.00	0.025	2.10	0.05	0.12	LHS
130	18/03/2007	23.850	1.90	1.20	0.025	2.28	0.06	0.13	LHS
131	18/03/2007	23.865	1.40	1.10	0.025	1.54	0.04	0.09	LHS
132	18/03/2007	23.866	2.90	1.20	0.025	3.48	0.09	0.20	LHS
133	18/03/2007	23.920	2.30	1.30	0.025	2.99	0.07	0.17	LHS
134	18/03/2007	24.208	1.30	1.20	0.025	1.56	0.04	0.09	LHS
135	18/03/2007	24.213	2.30	1.20	0.025	2.76	0.07	0.16	LHS
136	18/03/2007	24.215	1.60	1.00	0.025	1.60	0.04	0.09	LHS
137	18/03/2007	24.250	2.90	1.30	0.025	3.77	0.09	0.22	LHS
138	18/03/2007	24.575	7.50	1.10	0.025	8.25	0.21	0.48	LHS
139	18/03/2007	24.582	1.60	1.20	0.025	1.92	0.05	0.11	LHS
140	18/03/2007	24.860	1.30	1.10	0.025	1.43	0.04	0.08	LHS
141	18/03/2007	24.870	1.50	1.10	0.025	1.65	0.04	0.10	LHS
142	18/03/2007	24.880	2.00	0.90	0.025	1.80	0.05	0.10	LHS
143	18/03/2007	24.882	4.80	0.90	0.025	4.32	0.11	0.25	LHS
144	18/03/2007	24.892	3.20	1.00	0.025	3.20	0.08	0.19	LHS
145	18/03/2007	24.910	2.30	1.00	0.025	2.30	0.06	0.13	LHS
146	18/03/2007	24.920	1.30	0.90	0.025	1.17	0.03	0.07	LHS
147	19/03/2007	28.188	1.30	1.00	0.025	1.30	0.03	0.08	LHS
148	19/03/2007	28.194	1.70	1.10	0.025	1.87	0.05	0.11	LHS
149	19/03/2007	28.220	1.40	1.20	0.025	1.68	0.04	0.10	LHS
150	19/03/2007	28.350	1.40	1.00	0.025	1.40	0.04	0.08	LHS
<b>CARRIED FORWARD :</b>						<b>1,180.04</b>	<b>41.65</b>	<b>96.63</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>1,180.04</b>	<b>41.65</b>	<b>96.63</b>	
151	19/03/2007	28.380	1.40	0.90	0.025	1.26	0.03	0.07	LHS
152	19/03/2007	28.484	1.40	0.90	0.025	1.26	0.03	0.07	LHS
153	19/03/2007	28.500	1.40	0.90	0.025	1.26	0.03	0.07	LHS
154	19/03/2007	28.760	1.90	1.00	0.025	1.90	0.05	0.11	LHS
155	19/03/2007	28.800	3.00	1.00	0.025	3.00	0.08	0.17	LHS
156	19/03/2007	30.040	1.90	1.00	0.025	1.90	0.05	0.11	LHS
157	19/03/2007	34.690	4.50	1.30	0.025	5.85	0.15	0.34	RHS
158	19/03/2007	34.680	1.80	1.10	0.025	1.98	0.05	0.11	RHS
159	19/03/2007	34.675	2.10	1.30	0.025	2.73	0.07	0.16	RHS
160	19/03/2007	34.660	2.10	1.20	0.025	2.52	0.06	0.15	RHS
161	19/03/2007	34.650	4.70	1.20	0.025	5.64	0.14	0.33	RHS
162	19/03/2007	34.649	2.70	1.20	0.025	3.24	0.08	0.19	RHS
163	19/03/2007	34.630	3.60	1.20	0.025	4.32	0.11	0.25	RHS
164	19/03/2007	34.615	5.80	1.10	0.025	6.38	0.16	0.37	RHS
165	20/03/2007	28.550	1.40	1.00	0.025	1.40	0.04	0.08	LHS
166	20/03/2007	28.550	1.70	0.90	0.025	1.53	0.04	0.09	LHS
167	20/03/2007	28.630	1.40	1.10	0.025	1.54	0.04	0.09	LHS
168	20/03/2007	28.784	1.50	1.10	0.025	1.65	0.04	0.10	LHS
169	20/03/2007	30.190	2.50	1.00	0.025	2.50	0.06	0.15	LHS
170	20/03/2007	30.200	1.60	0.90	0.025	1.44	0.04	0.08	LHS
171	20/03/2007	30.540	1.30	1.10	0.025	1.43	0.04	0.08	LHS
172	20/03/2007	32.560	5.20	1.30	0.025	6.76	0.17	0.39	LHS
173	20/03/2007	34.010	11.30	0.90	0.025	10.17	0.25	0.59	LHS
174	20/03/2007	34.040	8.50	1.20	0.025	10.20	0.26	0.59	LHS
175	20/03/2007	34.040	1.90	0.90	0.025	1.71	0.04	0.10	LHS
176	20/03/2007	34.060	1.30	1.00	0.025	1.30	0.03	0.08	LHS
177	20/03/2007	34.060	1.30	0.90	0.025	1.17	0.03	0.07	LHS
178	21/03/2007	30.570	1.40	1.00	0.025	1.40	0.04	0.08	LHS
179	21/03/2007	30.595	2.70	1.10	0.025	2.97	0.07	0.17	LHS
180	21/03/2007	30.620	2.30	1.10	0.025	2.53	0.06	0.15	LHS
<b>CARRIED FORWARD :</b>						<b>1,272.98</b>	<b>43.97</b>	<b>102.02</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: TUARAN  
 ROUTE NO. 22  
 ROAD NAME: JALAN KOTA KINABALU - SANDAKAN  
 MONTH: MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>1,272.98</b>	<b>43.97</b>	<b>102.02</b>	
181	21/03/2007	30.660	1.80	1.10	0.025	1.98	0.05	0.11	LHS
182	21/03/2007	30.710	1.40	1.00	0.025	1.40	0.04	0.08	LHS
183	21/03/2007	30.740	1.50	1.00	0.025	1.50	0.04	0.09	LHS
184	21/03/2007	30.810	1.60	1.00	0.025	1.60	0.04	0.09	LHS
185	21/03/2007	30.990	3.60	1.60	0.025	5.76	0.14	0.33	LHS
186	21/03/2007	31.050	1.60	1.30	0.025	2.08	0.05	0.12	LHS
187	21/03/2007	31.067	2.20	1.40	0.025	3.08	0.08	0.18	LHS
188	21/03/2007	31.092	1.70	1.30	0.025	2.21	0.06	0.13	LHS
189	21/03/2007	34.206	4.70	1.10	0.025	5.17	0.13	0.30	LHS
190	21/03/2007	34.215	1.40	1.30	0.025	1.82	0.05	0.11	LHS
191	21/03/2007	34.215	1.20	0.60	0.025	0.72	0.02	0.04	LHS
192	21/03/2007	34.290	5.80	1.20	0.025	6.96	0.17	0.40	LHS
193	22/03/2007	31.675	2.80	1.10	0.025	3.08	0.08	0.18	LHS
194	22/03/2007	31.684	2.10	1.30	0.025	2.73	0.07	0.16	LHS
195	22/03/2007	31.830	1.30	1.10	0.025	1.43	0.04	0.08	LHS
196	22/03/2007	31.836	2.30	1.00	0.025	2.30	0.06	0.13	LHS
197	22/03/2007	31.840	4.20	1.20	0.025	5.04	0.13	0.29	LHS
198	22/03/2007	34.330	1.50	1.00	0.025	1.50	0.04	0.09	LHS
199	22/03/2007	34.340	1.40	1.00	0.025	1.40	0.04	0.08	LHS
200	22/03/2007	34.340	6.40	1.40	0.025	8.96	0.22	0.52	LHS
201	22/03/2007	34.360	1.20	1.10	0.025	1.32	0.03	0.08	LHS
202	22/03/2007	34.540	2.60	0.80	0.025	2.08	0.05	0.12	RHS
203	22/03/2007	34.535	3.80	1.20	0.025	4.56	0.11	0.26	RHS
204	22/03/2007	34.515	15.20	1.10	0.025	16.72	0.42	0.97	RHS
205	23/03/2007	31.882	1.60	1.00	0.025	1.60	0.04	0.09	LHS
206	23/03/2007	31.885	2.50	1.20	0.025	3.00	0.08	0.17	LHS
207	23/03/2007	31.960	2.20	1.10	0.025	2.42	0.06	0.14	LHS
208	23/03/2007	31.965	3.40	1.00	0.025	3.40	0.09	0.20	LHS
209	23/03/2007	31.985	1.80	1.00	0.025	1.80	0.05	0.10	LHS
210	23/03/2007	31.988	2.20	1.00	0.025	2.20	0.06	0.13	LHS
<b>CARRIED FORWARD :</b>						<b>1,372.80</b>	<b>46.46</b>	<b>107.81</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO.** 22  
**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>1,372.80</b>	<b>46.46</b>	<b>107.81</b>	
211	23/03/2007	31.990	3.40	1.00	0.025	3.40	0.09	0.20	LHS
212	23/03/2007	31.990	3.30	1.00	0.025	3.30	0.08	0.19	LHS
213	23/03/2007	31.992	1.30	1.00	0.025	1.30	0.03	0.08	LHS
214	23/03/2007	33.130	5.30	1.10	0.025	5.83	0.15	0.34	RHS
215	23/03/2007	33.120	4.00	1.10	0.025	4.40	0.11	0.26	RHS
216	23/03/2007	33.070	3.40	1.20	0.025	4.08	0.10	0.24	RHS
217	23/03/2007	33.050	4.30	1.10	0.025	4.73	0.12	0.27	RHS
218	23/03/2007	33.035	5.40	1.00	0.025	5.40	0.14	0.31	RHS
219	23/03/2007	33.008	1.90	1.10	0.025	2.09	0.05	0.12	RHS
220	23/03/2007	32.993	2.00	1.10	0.025	2.20	0.06	0.13	RHS
221	23/03/2007	32.992	3.10	0.80	0.025	2.48	0.06	0.14	RHS
222	24/03/2007	32.012	5.30	1.00	0.025	5.30	0.13	0.31	LHS
223	24/03/2007	32.013	5.60	1.00	0.025	5.60	0.14	0.32	LHS
224	24/03/2007	32.013	4.50	0.60	0.025	2.70	0.07	0.16	LHS
225	24/03/2007	32.050	3.00	1.30	0.025	3.90	0.10	0.23	LHS
226	24/03/2007	32.050	4.60	0.90	0.025	4.14	0.10	0.24	LHS
227	24/03/2007	32.050	5.60	0.90	0.025	5.04	0.13	0.29	LHS
228	24/03/2007	32.950	5.90	1.30	0.025	7.67	0.19	0.44	RHS
229	24/03/2007	32.910	7.10	1.50	0.025	10.65	0.27	0.62	RHS
230	24/03/2007	32.900	2.30	1.30	0.025	2.99	0.07	0.17	RHS
231	24/03/2007	32.890	2.00	1.30	0.025	2.60	0.07	0.15	RHS
232	25/03/2007	0.000	3.70	1.10	0.025	4.07	0.10	0.24	LHS
233	25/03/2007	1.700	3.80	1.10	0.050	4.18	0.21	0.48	RHS
234	26/03/2007	0.000	2.20	1.90	0.050	4.18	0.21	0.48	RHS
235	26/03/2007	0.000	1.00	0.90	0.025	0.90	0.02	0.05	RHS
<b>TOTAL :</b>						<b>1,475.93</b>	<b>49.25</b>	<b>114.28</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO.** 503  
**ROAD NAME:** JALAN BERUNGIS - KOTA BELUD  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>66.91</b>	<b>1.67</b>	<b>3.88</b>	
1	16/03/2007	13.520	1.40	1.40	0.025	1.96	0.05	0.11	LHS
2	16/03/2007	13.530	1.30	1.00	0.025	1.30	0.03	0.08	LHS
3	16/03/2007	13.532	1.30	1.00	0.025	1.30	0.03	0.08	LHS
4	16/03/2007	13.532	1.30	1.90	0.025	2.47	0.06	0.14	LHS
5	16/03/2007	13.535	4.50	1.00	0.025	4.50	0.11	0.26	LHS
6	16/03/2007	13.536	1.40	1.20	0.025	1.68	0.04	0.10	LHS
7	16/03/2007	13.590	2.20	1.10	0.025	2.42	0.06	0.14	LHS
8	16/03/2007	13.590	1.20	1.90	0.025	2.28	0.06	0.13	LHS
9	16/03/2007	14.410	1.20	1.10	0.025	1.32	0.03	0.08	LHS
10	16/03/2007	14.420	1.70	1.90	0.025	3.23	0.08	0.19	LHS
11	16/03/2007	14.428	1.40	1.20	0.025	1.68	0.04	0.10	LHS
12	22/03/2007	16.080	3.20	1.30	0.025	4.16	0.10	0.24	RHS
13	22/03/2007	16.070	2.20	1.20	0.025	2.64	0.07	0.15	RHS
14	24/03/2007	1.845	2.00	1.10	0.025	2.20	0.06	0.13	RHS
15	24/03/2007	1.840	3.40	1.10	0.025	3.74	0.09	0.22	RHS
16	24/03/2007	1.750	5.40	1.40	0.025	7.56	0.19	0.44	RHS
17	24/03/2007	1.360	3.90	0.80	0.025	3.12	0.08	0.18	RHS
18	24/03/2007	1.357	2.80	1.00	0.025	2.80	0.07	0.16	RHS
19	24/03/2007	1.270	3.40	1.10	0.025	3.74	0.09	0.22	RHS
20	24/03/2007	1.260	4.60	1.30	0.025	5.98	0.15	0.35	RHS
21	24/03/2007	1.254	1.60	1.00	0.025	1.60	0.04	0.09	RHS
22	24/03/2007	1.250	1.70	1.10	0.025	1.87	0.05	0.11	RHS
<b>TOTAL :</b>						<b>130.46</b>	<b>3.26</b>	<b>7.57</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

DISTRICT: KOTA KINABALU  
ROUTE NO. 01  
ROAD NAME: JALAN KOTA KINABALU - KUDAT  
MONTH: MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			0.00	
TOTAL :			0.00	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

DISTRICT: KOTA KINABALU  
ROUTE NO. 606  
ROAD NAME: JALAN SUSUR SEPANGAR BAY  
MONTH: MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			0.00	
TOTAL :			0.00	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

DISTRICT: KOTA KINABALU  
ROUTE NO. 607  
ROAD NAME: JALAN MASUK KE PELABUHAN BARU, KK  
MONTH: MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			0.00	
TOTAL :			0.00	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

DISTRICT: TUARAN  
ROUTE NO. 22  
ROAD NAME: JALAN KOTA KINABALU - SANDAKAN  
MONTH: MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
BROUGHT FORWARD :			234.70	
TOTAL :			234.70	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>16.15</b>	<b>0.81</b>	<b>1.88</b>	
1	02/03/2007	0.530	1.40	0.80	0.050	1.12	0.06	0.13	RHS
2	20/03/2007	5.665	1.10	0.70	0.050	0.77	0.04	0.09	LHS
<b>TOTAL:</b>						<b>18.04</b>	<b>0.90</b>	<b>2.10</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>242.48</b>	<b>12.12</b>	<b>28.13</b>	
1	03/03/2007	17.405	2.00	1.00	0.050	2.00	0.10	0.23	RHS
2	03/03/2007	17.585	1.60	0.70	0.050	1.12	0.06	0.13	RHS
3	03/03/2007	17.600	2.00	0.60	0.050	1.20	0.06	0.14	RHS
4	03/03/2007	18.097	1.20	0.70	0.050	0.84	0.04	0.10	RHS
5	05/03/2007	16.705	1.80	0.50	0.050	0.90	0.05	0.10	RHS
6	05/03/2007	16.735	1.20	0.80	0.050	0.96	0.05	0.11	RHS
7	18/03/2007	17.465	1.50	1.10	0.050	1.65	0.08	0.19	RHS
<b>TOTAL:</b>						<b>251.15</b>	<b>12.55</b>	<b>29.14</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POT HOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>939.22</b>	<b>46.96</b>	<b>108.95</b>	
1	01/03/2007	35.555	2.40	1.10	0.050	2.64	0.13	0.31	LHS
2	01/03/2007	35.565	2.80	1.00	0.050	2.80	0.14	0.32	RHS
3	01/03/2007	35.565	2.00	1.10	0.050	2.20	0.11	0.26	RHS
4	01/03/2007	35.575	1.20	1.00	0.050	1.20	0.06	0.14	RHS
5	01/03/2007	35.575	1.70	1.00	0.050	1.70	0.09	0.20	RHS
6	01/03/2007	37.490	1.90	1.40	0.050	2.66	0.13	0.31	LHS
7	01/03/2007	37.495	2.30	1.40	0.050	3.22	0.16	0.37	LHS
8	01/03/2007	39.485	1.10	0.60	0.050	0.66	0.03	0.08	RHS
9	01/03/2007	39.486	1.60	0.70	0.050	1.12	0.06	0.13	RHS
10	01/03/2007	39.485	2.00	1.80	0.050	3.60	0.18	0.42	LHS
11	01/03/2007	40.795	2.00	1.20	0.050	2.40	0.12	0.28	LHS
12	01/03/2007	40.800	2.20	2.00	0.050	4.40	0.22	0.51	LHS
13	01/03/2007	40.815	2.70	0.90	0.050	2.43	0.12	0.28	LHS
14	02/03/2007	24.675	2.10	1.20	0.050	2.52	0.13	0.29	RHS
15	02/03/2007	25.855	1.60	0.90	0.050	1.44	0.07	0.17	LHS
16	02/03/2007	26.985	2.70	1.20	0.050	3.24	0.16	0.38	RHS
17	02/03/2007	27.250	2.60	2.60	0.050	6.76	0.34	0.78	LHS
18	02/03/2007	22.252	2.80	0.90	0.050	2.52	0.13	0.29	LHS
19	02/03/2007	27.260	4.20	1.20	0.050	5.04	0.25	0.58	RHS
20	05/03/2007	22.660	1.30	0.90	0.050	1.17	0.06	0.14	RHS
21	05/03/2007	22.660	1.10	0.90	0.050	0.99	0.05	0.11	LHS
22	05/03/2007	27.315	1.70	0.70	0.050	1.19	0.06	0.14	LHS
23	05/03/2007	27.335	3.30	1.00	0.050	3.30	0.17	0.38	LHS
24	05/03/2007	27.345	1.40	1.10	0.050	1.54	0.08	0.18	RHS
25	05/03/2007	27.375	1.20	1.00	0.050	1.20	0.06	0.14	LHS
26	05/03/2007	27.410	1.60	0.70	0.050	1.12	0.06	0.13	RHS
27	05/03/2007	27.415	3.20	0.80	0.050	2.56	0.13	0.30	LHS
28	05/03/2007	27.455	1.70	1.50	0.050	2.55	0.13	0.30	LHS
29	18/03/2007	19.595	2.40	1.00	0.050	2.40	0.12	0.28	LHS
30	18/03/2007	19.597	2.40	0.80	0.050	1.92	0.10	0.22	LHS
<b>CARRIED FORWARD:</b>						<b>1,011.71</b>	<b>50.58</b>	<b>117.36</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>1,011.71</b>	<b>50.58</b>	<b>117.36</b>	
31	18/03/2007	20.815	3.50	1.00	0.050	3.50	0.18	0.41	LHS
32	18/03/2007	21.595	2.90	1.30	0.050	3.77	0.19	0.44	RHS
33	18/03/2007	22.585	2.00	1.20	0.050	2.40	0.12	0.28	RHS
34	18/03/2007	23.105	2.30	1.00	0.050	2.30	0.12	0.27	RHS
35	18/03/2007	23.110	2.60	1.70	0.050	4.42	0.22	0.51	RHS
36	18/03/2007	23.495	2.50	1.30	0.050	3.25	0.16	0.38	RHS
37	20/03/2007	20.225	1.80	0.60	0.050	1.08	0.05	0.13	RHS
38	20/03/2007	20.625	1.00	0.80	0.050	0.80	0.04	0.09	RHS
39	20/03/2007	21.590	4.50	1.80	0.050	8.10	0.41	0.94	RHS
40	20/03/2007	22.283	2.80	1.60	0.050	4.48	0.22	0.52	LHS
41	21/03/2007	20.555	4.10	0.90	0.050	3.69	0.18	0.43	RHS
42	21/03/2007	20.575	2.70	1.10	0.050	2.97	0.15	0.34	RHS
43	21/03/2007	20.577	2.00	1.00	0.050	2.00	0.10	0.23	RHS
44	21/03/2007	20.580	3.00	1.10	0.050	3.30	0.17	0.38	RHS
45	21/03/2007	20.581	2.30	1.00	0.050	2.30	0.12	0.27	RHS
46	21/03/2007	20.525	2.70	1.00	0.050	2.70	0.14	0.31	RHS
47	21/03/2007	20.610	2.10	0.90	0.050	1.89	0.09	0.22	RHS
48	21/03/2007	20.611	1.90	0.50	0.050	0.95	0.05	0.11	RHS
49	21/03/2007	20.615	2.20	1.50	0.050	3.30	0.17	0.38	RHS
50	21/03/2007	20.625	4.20	0.60	0.050	2.52	0.13	0.29	RHS
51	21/03/2007	20.630	1.60	1.40	0.050	2.24	0.11	0.26	RHS
52	21/03/2007	20.665	1.60	0.90	0.050	1.44	0.07	0.17	RHS
53	21/03/2007	20.675	2.80	1.00	0.050	2.80	0.14	0.32	RHS
54	21/03/2007	20.685	2.50	1.30	0.050	3.25	0.16	0.38	RHS
55	21/03/2007	20.688	1.70	0.90	0.050	1.53	0.08	0.18	RHS
56	21/03/2007	20.690	2.50	1.90	0.050	4.75	0.24	0.55	RHS
57	21/03/2007	20.700	4.00	0.60	0.050	2.40	0.12	0.28	RHS
58	21/03/2007	20.701	3.90	0.70	0.050	2.73	0.14	0.32	RHS
59	22/03/2007	33.015	1.20	0.90	0.050	1.08	0.05	0.13	LHS
60	22/03/2007	33.710	3.60	1.30	0.050	4.68	0.23	0.54	RHS
<b>CARRIED FORWARD:</b>						<b>1,098.33</b>	<b>54.92</b>	<b>127.41</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>1,098.33</b>	<b>54.92</b>	<b>127.41</b>	
61	22/03/2007	33.710	1.70	1.00	0.050	1.70	0.09	0.20	RHS
62	22/03/2007	33.740	2.80	0.90	0.050	2.52	0.13	0.29	RHS
63	22/03/2007	33.742	2.40	0.90	0.050	2.16	0.11	0.25	RHS
64	22/03/2007	33.758	2.50	1.00	0.050	2.50	0.13	0.29	RHS
65	22/03/2007	33.765	1.60	0.90	0.050	1.44	0.07	0.17	RHS
66	22/03/2007	34.205	3.00	1.80	0.050	5.40	0.27	0.63	RHS
67	22/03/2007	33.840	1.70	0.70	0.050	1.19	0.06	0.14	RHS
68	22/03/2007	33.341	2.50	0.80	0.050	2.00	0.10	0.23	RHS
69	22/03/2007	34.685	1.80	1.20	0.050	2.16	0.11	0.25	LHS
70	22/03/2007	34.735	1.50	0.90	0.050	1.35	0.07	0.16	LHS
71	22/03/2007	34.755	1.60	0.80	0.050	1.28	0.06	0.15	LHS
72	22/03/2007	34.765	1.10	0.90	0.050	0.99	0.05	0.11	RHS
73	22/03/2007	34.767	1.90	1.70	0.050	3.23	0.16	0.37	RHS
74	22/03/2007	34.768	1.70	0.80	0.050	1.36	0.07	0.16	RHS
75	22/03/2007	34.777	3.40	1.00	0.050	3.40	0.17	0.39	RHS
76	22/03/2007	34.775	1.70	0.90	0.050	1.53	0.08	0.18	RHS
77	22/03/2007	35.005	2.90	1.20	0.050	3.48	0.17	0.40	LHS
78	23/03/2007	40.655	1.90	1.70	0.050	3.23	0.16	0.37	LHS
79	23/03/2007	40.658	2.00	1.60	0.050	3.20	0.16	0.37	LHS
80	23/03/2007	40.660	2.20	1.40	0.050	3.08	0.15	0.36	LHS
81	23/03/2007	40.672	1.90	0.50	0.050	0.95	0.05	0.11	LHS
82	23/03/2007	40.677	1.80	0.60	0.050	1.08	0.05	0.13	LHS
83	23/03/2007	40.820	2.00	0.90	0.050	1.80	0.09	0.21	LHS
84	23/03/2007	40.830	1.90	0.50	0.050	0.95	0.05	0.11	LHS
85	23/03/2007	40.843	2.50	1.40	0.050	3.50	0.18	0.41	LHS
86	23/03/2007	40.850	1.50	1.30	0.050	1.95	0.10	0.23	LHS
87	23/03/2007	40.851	0.80	0.60	0.050	0.48	0.02	0.06	LHS
<b>TOTAL:</b>						<b>1,156.24</b>	<b>57.81</b>	<b>134.12</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>489.85</b>	<b>24.49</b>	<b>56.82</b>	
1	01/03/2007	0.182	1.00	0.80	0.050	0.80	0.04	0.09	RHS
2	01/03/2007	0.180	2.60	0.60	0.050	1.56	0.08	0.18	RHS
3	01/03/2007	0.170	0.80	0.60	0.050	0.48	0.02	0.06	RHS
4	01/03/2007	0.108	1.40	0.40	0.050	0.56	0.03	0.06	RHS
5	01/03/2007	0.106	0.60	0.60	0.050	0.36	0.02	0.04	RHS
6	01/03/2007	0.104	0.80	0.40	0.050	0.32	0.02	0.04	RHS
7	01/03/2007	0.102	0.60	0.60	0.050	0.36	0.02	0.04	RHS
8	01/03/2007	0.100	0.80	0.60	0.050	0.48	0.02	0.06	RHS
9	01/03/2007	0.090	1.20	0.80	0.050	0.96	0.05	0.11	RHS
10	01/03/2007	0.088	0.40	0.40	0.050	0.16	0.01	0.02	RHS
11	01/03/2007	0.086	0.60	0.60	0.050	0.36	0.02	0.04	RHS
12	01/03/2007	0.068	0.60	0.40	0.050	0.24	0.01	0.03	RHS
13	01/03/2007	0.066	0.80	0.60	0.050	0.48	0.02	0.06	RHS
14	01/03/2007	0.064	0.80	0.80	0.050	0.64	0.03	0.07	RHS
15	01/03/2007	0.054	1.00	0.80	0.050	0.80	0.04	0.09	RHS
16	01/03/2007	0.052	1.00	0.80	0.050	0.80	0.04	0.09	RHS
17	01/03/2007	1.990	0.60	0.60	0.050	0.36	0.02	0.04	LHS
18	01/03/2007	1.992	0.80	0.60	0.050	0.48	0.02	0.06	LHS
19	01/03/2007	2.010	1.00	0.40	0.050	0.40	0.02	0.05	LHS
20	01/03/2007	2.480	0.80	0.60	0.050	0.48	0.02	0.06	LHS
21	01/03/2007	4.348	0.80	0.60	0.050	0.48	0.02	0.06	RHS
22	01/03/2007	4.350	0.60	0.40	0.050	0.24	0.01	0.03	RHS
23	01/03/2007	4.360	0.80	0.40	0.050	0.32	0.02	0.04	RHS
24	01/03/2007	4.364	0.60	0.40	0.050	0.24	0.01	0.03	RHS
25	01/03/2007	4.418	0.60	0.60	0.050	0.36	0.02	0.04	RHS
26	01/03/2007	5.328	1.10	0.80	0.050	0.88	0.04	0.10	RHS
27	01/03/2007	5.338	1.00	0.60	0.050	0.60	0.03	0.07	LHS
28	02/03/2007	6.010	1.20	1.20	0.050	1.44	0.07	0.17	LHS
29	02/03/2007	6.012	1.20	1.20	0.050	1.44	0.07	0.17	LHS
30	02/03/2007	6.014	1.20	1.20	0.050	1.44	0.07	0.17	LHS
<b>CARRIED FORWARD:</b>						<b>508.37</b>	<b>25.42</b>	<b>58.97</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>508.37</b>	<b>25.42</b>	<b>58.97</b>	
31	02/03/2007	0.016	1.20	0.80	0.050	0.96	0.05	0.11	LHS
32	05/03/2007	14.841	1.20	1.20	0.050	1.44	0.07	0.17	RHS
33	05/03/2007	14.842	1.20	1.20	0.050	1.44	0.07	0.17	RHS
34	05/03/2007	14.848	1.20	1.20	0.050	1.44	0.07	0.17	RHS
35	05/03/2007	14.849	1.20	1.20	0.050	1.44	0.07	0.17	RHS
36	07/03/2007	10.310	1.40	1.20	0.050	1.68	0.08	0.19	RHS
37	07/03/2007	10.490	0.80	0.60	0.050	0.48	0.02	0.06	RHS
38	07/03/2007	10.000	1.00	0.80	0.050	0.80	0.04	0.09	LHS
39	07/03/2007	10.002	2.00	0.80	0.050	1.60	0.08	0.19	LHS
40	07/03/2007	10.005	0.40	0.40	0.050	0.16	0.01	0.02	LHS
41	07/03/2007	10.008	0.80	0.60	0.050	0.48	0.02	0.06	LHS
42	07/03/2007	10.168	2.00	1.10	0.050	2.20	0.11	0.26	RHS
43	07/03/2007	10.170	0.60	0.60	0.050	0.36	0.02	0.04	RHS
44	07/03/2007	13.005	1.80	0.60	0.050	1.08	0.05	0.13	RHS
45	07/03/2007	13.008	1.20	0.80	0.050	0.96	0.05	0.11	RHS
46	07/03/2007	13.010	0.80	0.60	0.050	0.48	0.02	0.06	RHS
47	07/03/2007	13.690	0.60	0.40	0.050	0.24	0.01	0.03	LHS
48	07/03/2007	13.760	1.20	0.40	0.050	0.48	0.02	0.06	RHS
49	07/03/2007	13.768	1.00	0.80	0.050	0.80	0.04	0.09	RHS
50	07/03/2007	13.772	0.80	0.60	0.050	0.48	0.02	0.06	RHS
51	07/03/2007	13.798	1.20	1.10	0.050	1.32	0.07	0.15	LHS
52	07/03/2007	13.800	2.10	0.80	0.050	1.68	0.08	0.19	LHS
53	07/03/2007	13.802	0.60	0.40	0.050	0.24	0.01	0.03	LHS
54	07/03/2007	14.810	2.00	1.00	0.050	2.00	0.10	0.23	RHS
55	07/03/2007	14.812	2.00	1.00	0.050	2.00	0.10	0.23	RHS
56	07/03/2007	14.814	2.60	1.00	0.050	2.60	0.13	0.30	RHS
57	07/03/2007	14.816	2.60	1.00	0.050	2.60	0.13	0.30	RHS
58	07/03/2007	14.822	0.60	0.60	0.050	0.36	0.02	0.04	RHS
59	07/03/2007	14.824	2.00	1.00	0.050	2.00	0.10	0.23	RHS
60	07/03/2007	14.828	3.10	1.00	0.050	3.10	0.16	0.36	RHS
<b>CARRIED FORWARD:</b>						<b>545.27</b>	<b>27.26</b>	<b>63.25</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>545.27</b>	<b>27.26</b>	<b>63.25</b>	
61	07/03/2007	14.832	2.10	0.80	0.050	1.68	0.08	0.19	RHS
62	08/03/2007	14.180	2.00	0.60	0.050	1.20	0.06	0.14	LHS
63	08/03/2007	14.690	0.60	0.60	0.050	0.36	0.02	0.04	RHS
64	08/03/2007	14.698	1.80	1.00	0.050	1.80	0.09	0.21	RHS
65	08/03/2007	14.708	0.60	0.60	0.050	0.36	0.02	0.04	RHS
66	08/03/2007	14.712	1.80	1.00	0.050	1.80	0.09	0.21	RHS
67	08/03/2007	14.740	0.80	0.60	0.050	0.48	0.02	0.06	RHS
68	08/03/2007	14.780	1.60	1.00	0.050	1.60	0.08	0.19	RHS
69	08/03/2007	14.784	0.60	0.60	0.050	0.36	0.02	0.04	RHS
70	08/03/2007	14.786	0.40	0.40	0.050	0.16	0.01	0.02	RHS
71	08/03/2007	14.788	1.00	0.60	0.050	0.60	0.03	0.07	RHS
72	08/03/2007	14.790	1.00	0.80	0.050	0.80	0.04	0.09	RHS
73	08/03/2007	14.870	2.40	1.20	0.050	2.88	0.14	0.33	LHS
74	08/03/2007	14.872	0.80	0.60	0.050	0.48	0.02	0.06	RHS
75	08/03/2007	14.874	0.80	0.60	0.050	0.48	0.02	0.06	RHS
76	08/03/2007	14.880	0.80	0.80	0.050	0.64	0.03	0.07	RHS
77	08/03/2007	14.882	1.60	0.60	0.050	0.96	0.05	0.11	RHS
78	08/03/2007	14.888	2.60	0.80	0.050	2.08	0.10	0.24	RHS
79	08/03/2007	14.890	2.60	0.80	0.050	2.08	0.10	0.24	RHS
80	08/03/2007	14.960	0.80	0.60	0.050	0.48	0.02	0.06	RHS
81	08/03/2007	14.964	0.60	0.40	0.050	0.24	0.01	0.03	RHS
82	08/03/2007	14.968	0.80	0.60	0.050	0.48	0.02	0.06	RHS
83	08/03/2007	14.984	0.80	0.60	0.050	0.48	0.02	0.06	RHS
84	08/03/2007	14.988	0.60	0.60	0.050	0.36	0.02	0.04	RHS
85	08/03/2007	14.990	1.00	1.00	0.050	1.00	0.05	0.12	RHS
86	08/03/2007	14.994	0.80	0.60	0.050	0.48	0.02	0.06	RHS
87	08/03/2007	15.038	0.80	0.60	0.050	0.48	0.02	0.06	LHS
88	08/03/2007	15.060	1.20	1.00	0.050	1.20	0.06	0.14	RHS
89	08/03/2007	15.288	0.80	0.60	0.050	0.48	0.02	0.06	RHS
90	08/03/2007	15.290	0.60	0.60	0.050	0.36	0.02	0.04	RHS
<b>CARRIED FORWARD:</b>						<b>572.11</b>	<b>28.60</b>	<b>66.36</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>572.11</b>	<b>28.60</b>	<b>66.36</b>	
91	08/03/2007	15.360	1.20	0.80	0.050	0.96	0.05	0.11	RHS
92	09/03/2007	15.368	0.80	0.60	0.050	0.48	0.02	0.06	RHS
93	09/03/2007	15.388	0.80	0.60	0.050	0.48	0.02	0.06	RHS
94	09/03/2007	15.390	1.20	1.00	0.050	1.20	0.06	0.14	RHS
95	09/03/2007	15.392	1.00	0.80	0.050	0.80	0.04	0.09	RHS
96	09/03/2007	15.789	1.20	0.80	0.050	0.96	0.05	0.11	RHS
97	09/03/2007	15.792	0.40	0.40	0.050	0.16	0.01	0.02	RHS
98	09/03/2007	15.806	1.00	0.60	0.050	0.60	0.03	0.07	RHS
99	09/03/2007	15.810	1.00	0.80	0.050	0.80	0.04	0.09	RHS
100	09/03/2007	15.906	0.60	0.60	0.050	0.36	0.02	0.04	RHS
101	09/03/2007	15.908	1.00	0.80	0.050	0.80	0.04	0.09	RHS
102	09/03/2007	15.912	1.20	0.60	0.050	0.72	0.04	0.08	RHS
103	09/03/2007	15.915	0.40	0.40	0.050	0.16	0.01	0.02	RHS
104	09/03/2007	15.916	1.00	0.80	0.050	0.80	0.04	0.09	RHS
105	09/03/2007	15.918	0.80	0.60	0.050	0.48	0.02	0.06	RHS
106	09/03/2007	15.958	0.60	0.40	0.050	0.24	0.01	0.03	RHS
107	09/03/2007	15.960	0.80	0.60	0.050	0.48	0.02	0.06	RHS
108	09/03/2007	15.970	3.80	1.20	0.050	4.56	0.23	0.53	RHS
109	09/03/2007	15.976	1.00	0.80	0.050	0.80	0.04	0.09	RHS
110	09/03/2007	15.978	1.20	1.00	0.050	1.20	0.06	0.14	RHS
111	09/03/2007	15.980	1.60	1.20	0.050	1.92	0.10	0.22	RHS
112	09/03/2007	16.280	0.80	0.80	0.050	0.64	0.03	0.07	LHS
113	09/03/2007	16.284	0.80	0.60	0.050	0.48	0.02	0.06	LHS
114	09/03/2007	16.288	3.00	0.60	0.050	1.80	0.09	0.21	RHS
115	09/03/2007	16.289	1.80	1.00	0.050	1.80	0.09	0.21	RHS
116	09/03/2007	16.292	1.00	1.00	0.050	1.00	0.05	0.12	RHS
117	10/03/2007	16.296	3.00	0.60	0.050	1.80	0.09	0.21	RHS
118	10/03/2007	16.298	2.00	1.00	0.050	2.00	0.10	0.23	RHS
119	10/03/2007	16.300	0.60	0.60	0.050	0.36	0.02	0.04	RHS
120	10/03/2007	16.396	2.00	1.00	0.050	2.00	0.10	0.23	RHS
<b>CARRIED FORWARD:</b>						<b>602.95</b>	<b>30.15</b>	<b>69.94</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>602.95</b>	<b>30.15</b>	<b>69.94</b>	
121	10/03/2007	16.402	0.80	0.80	0.050	0.64	0.03	0.07	LHS
122	10/03/2007	16.526	0.80	0.80	0.050	0.64	0.03	0.07	RHS
123	10/03/2007	16.528	1.00	0.60	0.050	0.60	0.03	0.07	RHS
124	10/03/2007	16.530	1.80	0.60	0.050	1.08	0.05	0.13	RHS
125	10/03/2007	16.532	1.40	0.60	0.050	0.84	0.04	0.10	RHS
126	10/03/2007	16.534	1.00	0.80	0.050	0.80	0.04	0.09	RHS
127	10/03/2007	16.534	1.80	0.80	0.050	1.44	0.07	0.17	RHS
128	10/03/2007	16.535	0.60	0.60	0.050	0.36	0.02	0.04	RHS
129	10/03/2007	16.537	0.80	0.80	0.050	0.64	0.03	0.07	RHS
130	10/03/2007	16.538	1.20	0.60	0.050	0.72	0.04	0.08	RHS
131	10/03/2007	16.540	1.00	0.80	0.050	0.80	0.04	0.09	RHS
132	10/03/2007	16.544	1.80	1.00	0.050	1.80	0.09	0.21	RHS
133	10/03/2007	16.546	2.00	1.20	0.050	2.40	0.12	0.28	RHS
134	10/03/2007	16.550	0.80	0.60	0.050	0.48	0.02	0.06	RHS
135	10/03/2007	16.350	0.80	0.80	0.050	0.64	0.03	0.07	RHS
136	10/03/2007	18.360	1.00	0.60	0.050	0.60	0.03	0.07	RHS
137	10/03/2007	18.480	2.00	1.00	0.050	2.00	0.10	0.23	RHS
138	10/03/2007	18.550	2.00	1.00	0.050	2.00	0.10	0.23	RHS
139	10/03/2007	18.560	0.80	0.60	0.050	0.48	0.02	0.06	RHS
140	10/03/2007	18.564	1.20	0.60	0.050	0.72	0.04	0.08	RHS
141	10/03/2007	18.566	0.80	0.60	0.050	0.48	0.02	0.06	LHS
142	11/03/2007	24.398	1.00	0.80	0.050	0.80	0.04	0.09	RHS
143	11/03/2007	24.400	1.40	1.00	0.050	1.40	0.07	0.16	RHS
144	11/03/2007	24.402	0.80	0.80	0.050	0.64	0.03	0.07	RHS
145	11/03/2007	24.404	0.60	0.40	0.050	0.24	0.01	0.03	RHS
146	11/03/2007	24.418	1.20	1.00	0.050	1.20	0.06	0.14	RHS
147	11/03/2007	24.420	2.00	1.10	0.050	2.20	0.11	0.26	RHS
148	11/03/2007	24.976	1.00	0.80	0.050	0.80	0.04	0.09	LHS
149	11/03/2007	24.978	2.00	1.80	0.050	3.60	0.18	0.42	LHS
150	11/03/2007	24.980	1.00	0.80	0.050	0.80	0.04	0.09	LHS
<b>CARRIED FORWARD:</b>						<b>634.79</b>	<b>31.74</b>	<b>73.63</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>634.79</b>	<b>31.74</b>	<b>73.63</b>	
151	11/03/2007	24.982	1.00	0.80	0.050	0.80	0.04	0.09	LHS
152	11/03/2007	24.984	2.00	1.20	0.050	2.40	0.12	0.28	LHS
153	11/03/2007	24.986	0.60	0.40	0.050	0.24	0.01	0.03	LHS
154	11/03/2007	24.990	0.80	0.60	0.050	0.48	0.02	0.06	LHS
155	11/03/2007	24.992	2.00	0.60	0.050	1.20	0.06	0.14	LHS
156	11/03/2007	24.994	0.80	0.60	0.050	0.48	0.02	0.06	LHS
157	11/03/2007	24.996	0.80	0.60	0.050	0.48	0.02	0.06	LHS
158	12/03/2007	16.805	1.40	1.20	0.050	1.68	0.08	0.19	LHS
159	12/03/2007	16.806	0.80	0.80	0.050	0.64	0.03	0.07	RHS
160	12/03/2007	16.808	2.40	1.20	0.050	2.88	0.14	0.33	LHS
161	12/03/2007	16.810	1.00	0.60	0.050	0.60	0.03	0.07	LHS
162	12/03/2007	16.820	1.00	0.60	0.050	0.60	0.03	0.07	RHS
163	12/03/2007	16.850	3.00	0.60	0.050	1.80	0.09	0.21	LHS
164	12/03/2007	16.852	0.60	0.60	0.050	0.36	0.02	0.04	LHS
165	12/03/2007	24.398	1.00	0.80	0.050	0.80	0.04	0.09	LHS
166	12/03/2007	24.400	1.40	1.00	0.050	1.40	0.07	0.16	RHS
167	12/03/2007	24.402	0.80	0.80	0.050	0.64	0.03	0.07	RHS
168	12/03/2007	24.403	0.60	0.40	0.050	0.24	0.01	0.03	RHS
169	12/03/2007	24.970	1.00	0.80	0.050	0.80	0.04	0.09	RHS
170	12/03/2007	24.980	2.00	1.80	0.050	3.60	0.18	0.42	RHS
171	12/03/2007	24.982	1.00	0.80	0.050	0.80	0.04	0.09	RHS
172	12/03/2007	24.984	1.00	0.80	0.050	0.80	0.04	0.09	RHS
173	12/03/2007	24.986	2.00	1.20	0.050	2.40	0.12	0.28	RHS
174	12/03/2007	24.988	0.60	0.40	0.050	0.24	0.01	0.03	RHS
175	12/03/2007	24.990	0.80	0.60	0.050	0.48	0.02	0.06	RHS
176	12/03/2007	24.992	2.00	0.60	0.050	1.20	0.06	0.14	RHS
177	12/03/2007	24.994	0.80	0.60	0.050	0.48	0.02	0.06	RHS
178	12/03/2007	24.996	0.80	0.60	0.050	0.48	0.02	0.06	RHS
179	13/03/2007	38.910	2.00	1.00	0.050	2.00	0.10	0.23	RHS
180	13/03/2007	38.916	1.00	0.60	0.050	0.60	0.03	0.07	RHS
<b>CARRIED FORWARD:</b>						<b>666.39</b>	<b>33.32</b>	<b>77.30</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>666.39</b>	<b>33.32</b>	<b>77.30</b>	
181	13/03/2007	38.918	1.00	0.60	0.050	0.60	0.03	0.07	RHS
182	13/03/2007	38.926	1.00	0.60	0.050	0.60	0.03	0.07	RHS
183	13/03/2007	38.928	1.00	0.60	0.050	0.60	0.03	0.07	RHS
184	13/03/2007	38.930	2.00	0.10	0.050	0.20	0.01	0.02	RHS
185	13/03/2007	38.940	0.80	0.60	0.050	0.48	0.02	0.06	RHS
186	13/03/2007	38.983	0.80	0.40	0.050	0.32	0.02	0.04	RHS
187	13/03/2007	38.984	1.40	1.00	0.050	1.40	0.07	0.16	RHS
188	13/03/2007	38.986	1.60	1.00	0.050	1.60	0.08	0.19	RHS
189	13/03/2007	38.988	2.00	0.60	0.050	1.20	0.06	0.14	RHS
190	13/03/2007	38.990	0.60	0.60	0.050	0.36	0.02	0.04	RHS
191	13/03/2007	39.000	0.40	0.40	0.050	0.16	0.01	0.02	RHS
192	13/03/2007	39.001	0.60	0.60	0.050	0.36	0.02	0.04	RHS
193	13/03/2007	39.002	0.80	0.80	0.050	0.64	0.03	0.07	RHS
194	13/03/2007	39.003	0.80	0.60	0.050	0.48	0.02	0.06	RHS
195	13/03/2007	39.006	2.00	0.80	0.050	1.60	0.08	0.19	RHS
196	13/03/2007	39.010	0.60	0.40	0.050	0.24	0.01	0.03	RHS
197	13/03/2007	39.016	1.10	0.80	0.050	0.88	0.04	0.10	RHS
198	13/03/2007	39.018	2.00	1.00	0.050	2.00	0.10	0.23	RHS
199	13/03/2007	39.028	1.00	0.60	0.050	0.60	0.03	0.07	RHS
200	13/03/2007	39.030	1.00	0.60	0.050	0.60	0.03	0.07	RHS
201	13/03/2007	39.040	1.00	0.60	0.050	0.60	0.03	0.07	RHS
202	13/03/2007	39.070	1.20	0.80	0.050	0.96	0.05	0.11	RHS
203	13/03/2007	39.083	1.00	0.60	0.050	0.60	0.03	0.07	RHS
204	14/03/2007	33.850	0.60	0.60	0.050	0.36	0.02	0.04	RHS
205	14/03/2007	33.852	0.80	0.60	0.050	0.48	0.02	0.06	RHS
206	14/03/2007	33.854	0.60	0.40	0.050	0.24	0.01	0.03	RHS
207	14/03/2007	33.858	2.00	1.00	0.050	2.00	0.10	0.23	LHS
208	14/03/2007	33.859	1.00	1.00	0.050	1.00	0.05	0.12	LHS
209	14/03/2007	33.860	1.00	0.80	0.050	0.80	0.04	0.09	RHS
210	14/03/2007	33.862	2.00	0.80	0.050	1.60	0.08	0.19	RHS
<b>CARRIED FORWARD:</b>						<b>689.95</b>	<b>34.50</b>	<b>80.03</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>689.95</b>	<b>34.50</b>	<b>80.03</b>	
211	14/03/2007	33.863	0.80	0.60	0.050	0.48	0.02	0.06	RHS
212	14/03/2007	33.864	0.40	0.40	0.050	0.16	0.01	0.02	LHS
213	14/03/2007	38.450	3.00	0.80	0.050	2.40	0.12	0.28	LHS
214	14/03/2007	38.462	3.00	1.20	0.050	3.60	0.18	0.42	RHS
215	14/03/2007	38.490	1.20	1.00	0.050	1.20	0.06	0.14	LHS
216	14/03/2007	38.492	1.00	1.00	0.050	1.00	0.05	0.12	LHS
217	14/03/2007	38.530	2.00	1.00	0.050	2.00	0.10	0.23	RHS
218	14/03/2007	38.550	1.10	1.00	0.050	1.10	0.06	0.13	LHS
219	14/03/2007	38.556	1.00	1.00	0.050	1.00	0.05	0.12	LHS
220	14/03/2007	38.558	2.00	0.80	0.050	1.60	0.08	0.19	LHS
221	14/03/2007	38.590	1.00	0.80	0.050	0.80	0.04	0.09	RHS
222	14/03/2007	38.592	0.80	0.60	0.050	0.48	0.02	0.06	RHS
223	14/03/2007	38.594	0.60	0.60	0.050	0.36	0.02	0.04	RHS
224	14/03/2007	38.596	0.80	0.40	0.050	0.32	0.02	0.04	RHS
225	14/03/2007	38.597	0.80	0.60	0.050	0.48	0.02	0.06	RHS
226	15/03/2007	32.690	1.00	0.60	0.050	0.60	0.03	0.07	LHS
227	15/03/2007	32.698	1.00	0.60	0.050	0.60	0.03	0.07	LHS
228	15/03/2007	32.699	1.60	0.80	0.050	1.28	0.06	0.15	LHS
229	15/03/2007	33.520	0.80	0.80	0.050	0.64	0.03	0.07	LHS
230	15/03/2007	38.584	1.00	0.40	0.050	0.40	0.02	0.05	LHS
231	15/03/2007	28.586	0.80	0.80	0.050	0.64	0.03	0.07	LHS
232	15/03/2007	38.588	1.10	1.00	0.050	1.10	0.06	0.13	LHS
233	15/03/2007	38.590	2.00	1.00	0.050	2.00	0.10	0.23	LHS
234	15/03/2007	38.592	2.10	1.00	0.050	2.10	0.11	0.24	LHS
235	15/03/2007	38.590	1.20	0.60	0.050	0.72	0.04	0.08	RHS
236	15/03/2007	38.592	2.00	0.60	0.050	1.20	0.06	0.14	RHS
237	15/03/2007	38.608	1.00	0.80	0.050	0.80	0.04	0.09	RHS
238	15/03/2007	38.510	1.00	0.60	0.050	0.60	0.03	0.07	LHS
239	15/03/2007	38.509	1.00	0.80	0.050	0.80	0.04	0.09	LHS
240	15/03/2007	38.510	1.00	0.80	0.050	0.80	0.04	0.09	LHS
<b>CARRIED FORWARD:</b>						<b>721.21</b>	<b>36.06</b>	<b>83.66</b>	

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: PENAMPANG  
 ROUTE NO. 500  
 ROAD NAME: JALAN KK - KENINGAU - TENOM  
 MONTH: MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>721.21</b>	<b>36.06</b>	<b>83.66</b>	
241	15/03/2007	38.512	0.80	0.60	0.050	0.48	0.02	0.06	LHS
<b>TOTAL:</b>						<b>721.69</b>	<b>36.08</b>	<b>83.71</b>	

LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: PENAMPANG  
 ROUTE NO. 501  
 ROAD NAME: JALAN KK - PENAMPANG - LOKKAWI  
 MONTH: MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>231.24</b>	<b>11.56</b>	<b>26.82</b>	
1	04/03/2007	4.667	1.20	1.20	0.050	1.44	0.07	0.17	LHS
2	04/03/2007	4.669	1.20	1.20	0.050	1.44	0.07	0.17	LHS
3	04/03/2007	4.684	1.20	1.20	0.050	1.44	0.07	0.17	LHS
4	04/03/2007	13.880	1.20	1.20	0.050	1.44	0.07	0.17	LHS
<b>TOTAL:</b>						<b>237.00</b>	<b>11.85</b>	<b>27.49</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU  
**ROUTE NO.** 608  
**ROAD NAME:** JALAN MASUK KE LAPANGAN TERBANG LAMA  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	
<b>TOTAL:</b>						<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JLN KK-KENINGAU-TENOM

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Crack Sealing Length (m)	REMARKS
<b>BROUGHT FORWARD:</b>			<b>0.00</b>	
1	03/03/2007	9.286	0.60	RHS
2	03/03/2007	9.288	5.20	RHS
3	03/03/2007	9.289	0.80	RHS
4	03/03/2007	9.290	2.10	RHS
5	03/03/2007	9.292	1.20	RHS
6	03/03/2007	9.294	2.10	RHS
7	03/03/2007	9.296	1.80	RHS
8	03/03/2007	9.298	3.80	RHS
9	03/03/2007	9.298	1.40	RHS
10	03/03/2007	9.300	13.60	RHS
11	03/03/2007	9.302	2.60	RHS
12	03/03/2007	9.304	1.80	RHS
13	03/03/2007	9.306	2.20	RHS
14	03/03/2007	9.320	5.40	RHS
15	03/03/2007	9.322	2.10	RHS
16	03/03/2007	9.340	10.20	RHS
17	03/03/2007	9.342	13.80	RHS
18	03/03/2007	9.343	1.80	RHS
19	03/03/2007	9.344	1.20	RHS
20	03/03/2007	9.346	0.80	RHS
21	03/03/2007	9.348	0.60	RHS
22	03/03/2007	9.349	0.60	RHS
<b>TOTAL:</b>			<b>75.70</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO.** 500  
**ROAD NAME:** JLN KK-KENINGAU-TENOM  
**MONTH:** MARCH 2007

<b>ITEM</b>	<b>DATE</b>	<b>CHAINAGE</b>	<b>Crack Sealing Length (m)</b>	<b>REMARKS</b>
-------------	-------------	-----------------	-------------------------------------	----------------

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 501

**ROAD NAME:** JLN KK-PENAMPANG-LOK KAWI

**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Crack Sealing Length (m)	REMARKS
<b>BROUGHT FORWARD:</b>			<b>68.50</b>	
1	02/03/2007	3.267	5.00	LHS
2	02/03/2007	3.268	0.80	LHS
3	02/03/2007	3.269	1.00	LHS
4	02/03/2007	3.270	0.40	LHS
5	02/03/2007	3.271	0.40	LHS
6	02/03/2007	3.273	4.00	LHS
7	02/03/2007	3.275	4.10	LHS
8	02/03/2007	3.277	0.60	LHS
9	02/03/2007	3.279	4.20	LHS
10	02/03/2007	3.283	3.00	LHS
11	02/03/2007	3.285	0.40	LHS
12	02/03/2007	3.289	3.20	LHS
13	02/03/2007	3.299	0.60	LHS
14	02/03/2007	3.301	0.80	LHS
15	02/03/2007	3.309	0.80	LHS
16	02/03/2007	3.310	1.20	LHS
17	02/03/2007	3.313	2.80	LHS
18	02/03/2007	3.317	0.70	LHS
19	02/03/2007	3.319	4.80	LHS
20	02/03/2007	3.325	5.60	LHS
21	02/03/2007	3.327	6.10	LHS
22	02/03/2007	3.329	0.40	LHS
23	02/03/2007	3.333	0.60	LHS
24	02/03/2007	3.335	0.80	LHS
25	02/03/2007	3.339	1.20	LHS
26	02/03/2007	3.345	1.60	LHS
27	02/03/2007	3.345	1.80	LHS
28	03/03/2007	3.549	7.00	LHS
29	03/03/2007	3.557	5.00	LHS
30	03/03/2007	3.559	18.00	LHS
<b>CARRIED FORWARD:</b>			<b>155.40</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 01

**ROAD NAME:** JLN KOTA KINABALU-SINDUMIN

**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	08/03/2007	15.185	3.00	1.00	3.00	RHS
2	08/03/2007	15.181	1.90	0.90	1.71	RHS
3	08/03/2007	15.178	2.30	1.00	2.30	RHS
4	08/03/2007	15.150	3.20	1.00	3.20	RHS
5	08/03/2007	15.138	5.20	1.00	5.20	RHS
6	08/03/2007	15.135	11.10	1.30	14.43	RHS
7	08/03/2007	15.127	6.50	1.10	7.15	RHS
8	08/03/2007	15.126	5.20	1.40	7.28	RHS
9	08/03/2007	15.100	8.60	1.00	8.60	RHS
10	08/03/2007	15.093	7.00	1.20	8.40	RHS
11	08/03/2007	15.085	13.10	1.20	15.72	RHS
12	08/03/2007	15.330	1.90	0.90	1.71	RHS
13	08/03/2007	15.328	2.90	0.90	2.61	RHS
14	08/03/2007	15.320	2.90	1.00	2.90	RHS
15	08/03/2007	15.310	3.30	0.80	2.64	RHS
16	08/03/2007	15.295	1.90	0.80	1.52	RHS
17	08/03/2007	15.287	3.10	0.90	2.79	RHS
18	08/03/2007	15.282	2.20	0.70	1.54	RHS
19	08/03/2007	15.265	23.60	1.10	25.96	RHS
20	08/03/2007	15.250	27.40	1.10	30.14	RHS
21	08/03/2007	15.253	2.40	1.20	2.88	RHS
22	08/03/2007	15.245	3.20	1.20	3.84	RHS
23	14/03/2007	15.095	10.00	1.30	13.00	RHS
24	14/03/2007	15.093	4.00	0.90	3.60	RHS
25	14/03/2007	15.093	2.60	1.20	3.12	RHS
26	14/03/2007	15.085	3.40	1.20	4.08	RHS
27	14/03/2007	15.078	2.90	0.90	2.61	RHS
28	14/03/2007	15.075	2.50	0.70	1.75	RHS
29	14/03/2007	15.055	1.70	0.70	1.19	RHS
30	14/03/2007	15.031	0.90	0.50	0.45	RHS
<b>CARRIED FORWARD:</b>					<b>185.32</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO.** 01  
**ROAD NAME:** JLN KOTA KINABALU-SINDUMIN  
**MONTH:** MARCH 2007

<b>ITEM</b>	<b>DATE</b>	<b>LOCATION</b> <b>(CH)</b>	<b>LENGTH</b> <b>(m)</b>	<b>WIDTH</b> <b>(m)</b>	<b>AREA</b> <b>(m<sup>2</sup>)</b>	<b>REMARKS</b>
-------------	-------------	--------------------------------	-----------------------------	----------------------------	---------------------------------------	----------------

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 01

**ROAD NAME:** JLN KOTA KINABALU-SINDUMIN

**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>185.32</b>	
31	14/03/2007	15.026	0.90	0.80	0.72	RHS
32	14/03/2007	15.025	0.90	0.80	0.72	RHS
33	14/03/2007	15.005	1.70	0.80	1.36	RHS
34	14/03/2007	15.003	1.80	0.70	1.26	RHS
35	14/03/2007	14.997	5.30	1.00	5.30	RHS
36	14/03/2007	14.999	1.90	1.00	1.90	RHS
37	14/03/2007	14.987	6.90	1.00	6.90	RHS
38	15/03/2007	11.285	4.70	1.10	5.17	LHS
39	15/03/2007	11.290	4.40	1.00	4.40	LHS
40	15/03/2007	11.295	7.00	1.00	7.00	LHS
41	15/03/2007	11.310	3.70	1.20	4.44	LHS
42	15/03/2007	11.315	1.60	1.40	2.24	LHS
43	15/03/2007	11.320	4.40	1.30	5.72	LHS
44	15/03/2007	13.325	2.30	1.00	2.30	LHS
45	15/03/2007	11.325	3.40	1.10	3.74	LHS
46	15/03/2007	14.985	6.10	1.30	7.93	RHS
47	15/03/2007	14.982	1.30	0.90	1.17	RHS
48	15/03/2007	14.975	3.40	1.30	4.42	RHS
49	15/03/2007	14.959	2.50	1.30	3.25	RHS
50	15/03/2007	14.595	5.00	1.40	7.00	RHS
51	15/03/2007	14.545	8.40	1.10	9.24	RHS
52	15/03/2007	14.505	6.50	1.20	7.80	RHS
53	15/03/2007	14.445	1.80	0.80	1.44	RHS
54	15/03/2007	14.440	1.90	0.90	1.71	RHS
55	15/03/2007	14.435	3.00	1.10	3.30	RHS
56	15/03/2007	14.435	2.30	0.60	1.38	RHS
57	15/03/2007	14.275	3.00	1.10	3.30	RHS
58	15/03/2007	14.275	1.90	0.70	1.33	RHS
59	15/03/2007	14.272	3.50	1.00	3.50	RHS
60	15/03/2007	11.275	1.40	0.90	1.26	LHS
<b>CARRIED FORWARD:</b>					<b>296.52</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO.** 01  
**ROAD NAME:** JLN KOTA KINABALU-SINDUMIN  
**MONTH:** MARCH 2007

<b>ITEM</b>	<b>DATE</b>	<b>LOCATION</b> <b>(CH)</b>	<b>LENGTH</b> <b>(m)</b>	<b>WIDTH</b> <b>(m)</b>	<b>AREA</b> <b>(m<sup>2</sup>)</b>	<b>REMARKS</b>
-------------	-------------	--------------------------------	-----------------------------	----------------------------	---------------------------------------	----------------

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 01

**ROAD NAME:** JLN KOTA KINABALU-SINDUMIN

**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>296.52</b>	
61	16/03/2007	14.015	2.30	1.20	2.76	RHS
62	16/03/2007	14.015	2.50	1.20	3.00	RHS
63	16/03/2007	14.010	3.00	1.10	3.30	RHS
64	16/03/2007	13.990	2.30	1.00	2.30	RHS
65	16/03/2007	13.975	1.90	1.10	2.09	RHS
66	16/03/2007	13.965	2.90	1.20	3.48	RHS
67	16/03/2007	13.940	3.10	1.20	3.72	RHS
68	16/03/2007	13.935	2.70	1.20	3.24	LHS
69	16/03/2007	14.100	3.20	1.30	4.16	LHS
70	16/03/2007	13.910	6.10	1.20	7.32	LHS
71	16/03/2007	13.910	3.60	1.20	4.32	LHS
72	16/03/2007	13.885	5.30	1.40	7.42	LHS
73	16/03/2007	13.883	2.50	1.30	3.25	LHS
74	16/03/2007	13.881	1.80	0.70	1.26	LHS
75	16/03/2007	13.865	1.40	0.90	1.26	LHS
<b>TOTAL</b>					<b>349.40</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG  
**ROUTE NO.** 01  
**ROAD NAME:** JLN KOTA KINABALU-SINDUMIN  
**MONTH:** MARCH 2007

<b>ITEM</b>	<b>DATE</b>	<b>LOCATION</b> <b>(CH)</b>	<b>LENGTH</b> <b>(m)</b>	<b>WIDTH</b> <b>(m)</b>	<b>AREA</b> <b>(m<sup>2</sup>)</b>	<b>REMARKS</b>
-------------	-------------	--------------------------------	-----------------------------	----------------------------	---------------------------------------	----------------

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>249.21</b>	<b>12.46</b>	<b>28.91</b>	
1	01/03/2007	59.580	1.19	1.00	0.05	1.19	0.06	0.14	
2	01/03/2007	59.580	1.00	1.00	0.05	1.00	0.05	0.12	
3	01/03/2007	59.581	0.90	0.70	0.05	0.63	0.03	0.07	
4	01/03/2007	59.582	0.60	0.60	0.05	0.36	0.02	0.04	
5	01/03/2007	59.780	1.10	1.00	0.05	1.10	0.06	0.13	
6	01/03/2007	59.781	1.00	1.00	0.05	1.00	0.05	0.12	
7	01/03/2007	60.180	0.70	0.50	0.05	0.35	0.02	0.04	
8	01/03/2007	60.181	1.00	0.55	0.05	0.55	0.03	0.06	
9	01/03/2007	60.182	1.00	0.70	0.05	0.70	0.04	0.08	
10	01/03/2007	60.183	0.80	0.50	0.05	0.40	0.02	0.05	
11	02/03/2007	61.580	0.90	0.75	0.05	0.68	0.03	0.08	
12	02/03/2007	61.581	0.80	0.60	0.05	0.48	0.02	0.06	
13	02/03/2007	61.582	0.60	0.50	0.05	0.30	0.02	0.03	
14	02/03/2007	62.680	1.00	0.85	0.05	0.85	0.04	0.10	
15	02/03/2007	62.681	0.90	0.60	0.05	0.54	0.03	0.06	
16	02/03/2007	62.682	0.65	0.50	0.05	0.33	0.02	0.04	
17	02/03/2007	62.683	0.60	0.55	0.05	0.33	0.02	0.04	
18	02/03/2007	62.684	1.00	0.60	0.05	0.60	0.03	0.07	
19	02/03/2007	62.770	1.00	0.85	0.05	0.85	0.04	0.10	
20	02/03/2007	62.771	1.00	1.00	0.05	1.00	0.05	0.12	
21	02/03/2007	62.772	0.90	0.60	0.05	0.54	0.03	0.06	
22	02/03/2007	62.780	0.85	0.65	0.05	0.55	0.03	0.06	
23	02/03/2007	62.781	0.65	0.50	0.05	0.33	0.02	0.04	
24	02/03/2007	62.880	0.95	0.70	0.05	0.67	0.03	0.08	
25	02/03/2007	62.881	0.50	0.45	0.05	0.23	0.01	0.03	
26	03/03/2007	63.080	0.90	0.70	0.05	0.63	0.03	0.07	
27	03/03/2007	63.180	0.90	0.65	0.05	0.59	0.03	0.07	
28	03/03/2007	63.182	1.00	0.85	0.05	0.85	0.04	0.10	
29	03/03/2007	63.280	0.90	0.75	0.05	0.68	0.03	0.08	
30	03/03/2007	63.281	0.70	0.60	0.05	0.42	0.02	0.05	
<b>CARRIED FORWARD:</b>						<b>267.91</b>	<b>13.39</b>	<b>31.08</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>267.91</b>	<b>13.39</b>	<b>31.08</b>	
31	03/03/2007	63.282	0.85	0.60	0.05	0.51	0.03	0.06	
32	03/03/2007	63.380	0.75	0.55	0.05	0.41	0.02	0.05	
33	03/03/2007	63.381	0.80	0.65	0.05	0.52	0.03	0.06	
34	03/03/2007	63.382	0.75	0.60	0.05	0.45	0.02	0.05	
35	03/03/2007	63.470	1.10	1.00	0.05	1.10	0.06	0.13	
36	03/03/2007	63.471	0.95	0.70	0.05	0.67	0.03	0.08	
37	03/03/2007	63.480	1.00	0.75	0.05	0.75	0.04	0.09	KB TOWNSHIP
38	05/03/2007	74.680	1.00	1.00	0.05	1.00	0.05	0.12	
39	05/03/2007	74.681	1.10	1.00	0.05	1.10	0.06	0.13	
40	05/03/2007	74.682	1.10	1.10	0.05	1.21	0.06	0.14	
41	05/03/2007	74.683	1.00	1.00	0.05	1.00	0.05	0.12	
42	05/03/2007	75.170	1.10	0.90	0.05	0.99	0.05	0.11	BOBOT
43	05/03/2007	75.171	1.00	1.00	0.05	1.00	0.05	0.12	
44	05/03/2007	75.172	1.00	0.90	0.05	0.90	0.05	0.10	
45	05/03/2007	75.173	0.80	0.70	0.05	0.56	0.03	0.06	
46	05/03/2007	75.670	0.70	0.70	0.05	0.49	0.02	0.06	
47	05/03/2007	75.671	0.80	0.80	0.05	0.64	0.03	0.07	
48	05/03/2007	75.672	1.00	1.00	0.05	1.00	0.05	0.12	
49	05/03/2007	78.980	0.90	0.80	0.05	0.72	0.04	0.08	TEMPASUK
50	05/03/2007	78.981	1.00	0.80	0.05	0.80	0.04	0.09	
51	05/03/2007	78.982	1.00	0.70	0.05	0.70	0.04	0.08	
52	05/03/2007	79.970	0.90	0.90	0.05	0.81	0.04	0.09	
53	05/03/2007	79.971	1.00	0.60	0.05	0.60	0.03	0.07	LINAU
54	06/03/2007	63.580	0.60	5.00	0.05	3.00	0.15	0.35	
55	06/03/2007	63.581	0.80	0.70	0.05	0.56	0.03	0.06	
56	06/03/2007	63.582	0.95	0.90	0.05	0.86	0.04	0.10	
57	06/03/2007	63.780	1.00	1.00	0.05	1.00	0.05	0.12	
58	06/03/2007	63.781	0.80	0.65	0.05	0.52	0.03	0.06	
59	06/03/2007	63.880	1.10	0.95	0.05	1.05	0.05	0.12	
60	06/03/2007	63.881	0.90	0.80	0.05	0.72	0.04	0.08	
<b>CARRIED FORWARD:</b>						<b>293.54</b>	<b>14.68</b>	<b>34.05</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>293.54</b>	<b>14.68</b>	<b>34.05</b>	
61	06/03/2007	63.980	1.00	0.70	0.05	0.70	0.04	0.08	
62	06/03/2007	63.981	0.80	0.60	0.05	0.48	0.02	0.06	
63	06/03/2007	63.982	1.00	0.80	0.05	0.80	0.04	0.09	
64	06/03/2007	63.983	0.80	0.80	0.05	0.64	0.03	0.07	
65	06/03/2007	63.984	0.90	0.70	0.05	0.63	0.03	0.07	
66	07/03/2007	64.080	0.90	0.75	0.05	0.68	0.03	0.08	
67	07/03/2007	64.081	1.00	0.80	0.05	0.80	0.04	0.09	
68	07/03/2007	64.082	1.15	0.80	0.05	0.92	0.05	0.11	
69	07/03/2007	64.083	1.00	0.80	0.05	0.80	0.04	0.09	
70	07/03/2007	64.100	1.05	1.00	0.05	1.05	0.05	0.12	
71	07/03/2007	64.108	0.80	0.65	0.05	0.52	0.03	0.06	
72	07/03/2007	64.109	0.70	0.50	0.05	0.35	0.02	0.04	
73	07/03/2007	64.110	0.80	0.55	0.05	0.44	0.02	0.05	
74	07/03/2007	64.111	0.70	0.65	0.05	0.46	0.02	0.05	
75	07/03/2007	64.112	0.60	0.60	0.05	0.36	0.02	0.04	
76	07/03/2007	64.113	0.50	0.45	0.05	0.23	0.01	0.03	
77	07/03/2007	64.120	1.00	0.90	0.05	0.90	0.05	0.10	
78	07/03/2007	64.121	1.00	1.00	0.05	1.00	0.05	0.12	
79	07/03/2007	64.123	0.80	0.60	0.05	0.48	0.02	0.06	
80	07/03/2007	64.124	0.80	0.70	0.05	0.56	0.03	0.06	
81	07/03/2007	64.240	1.00	0.80	0.05	0.80	0.04	0.09	
82	07/03/2007	64.241	0.80	0.60	0.05	0.48	0.02	0.06	
83	07/03/2007	64.242	1.00	1.00	0.05	1.00	0.05	0.12	
84	09/03/2007	64.280	0.95	0.70	0.05	0.67	0.03	0.08	
85	09/03/2007	64.281	1.00	1.00	0.05	1.00	0.05	0.12	
86	09/03/2007	64.282	0.95	0.80	0.05	0.76	0.04	0.09	
87	09/03/2007	64.283	1.00	0.75	0.05	0.75	0.04	0.09	
88	09/03/2007	64.284	1.00	0.70	0.05	0.70	0.04	0.08	
89	09/03/2007	64.285	1.05	1.00	0.05	1.05	0.05	0.12	
90	09/03/2007	64.570	1.00	0.80	0.05	0.80	0.04	0.09	
<b>CARRIED FORWARD :</b>						<b>314.33</b>	<b>15.72</b>	<b>36.46</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>314.33</b>	<b>15.72</b>	<b>36.46</b>	
91	10/03/2007	64.571	1.00	0.95	0.05	0.95	0.05	0.11	
92	10/03/2007	64.572	0.70	0.60	0.05	0.42	0.02	0.05	
93	10/03/2007	64.573	0.80	0.70	0.05	0.56	0.03	0.06	
94	10/03/2007	64.574	1.00	0.90	0.05	0.90	0.05	0.10	
95	10/03/2007	64.575	1.00	1.00	0.05	1.00	0.05	0.12	
96	10/03/2007	64.580	0.80	0.70	0.05	0.56	0.03	0.06	
97	10/03/2007	64.581	1.00	1.00	0.05	1.00	0.05	0.12	
98	10/03/2007	64.582	1.00	1.00	0.05	1.00	0.05	0.12	
99	10/03/2007	64.583	1.00	1.00	0.05	1.00	0.05	0.12	
100	10/03/2007	64.584	1.00	1.00	0.05	1.00	0.05	0.12	
101	12/03/2007	64.670	0.80	0.70	0.05	0.56	0.03	0.06	
102	12/03/2007	64.671	1.00	1.00	0.05	1.00	0.05	0.12	
103	12/03/2007	64.672	1.00	1.00	0.05	1.00	0.05	0.12	
104	12/03/2007	64.673	0.70	0.60	0.05	0.42	0.02	0.05	
105	12/03/2007	64.674	1.00	1.00	0.05	1.00	0.05	0.12	
106	12/03/2007	64.680	1.00	1.00	0.05	1.00	0.05	0.12	
107	12/03/2007	64.681	0.55	0.50	0.05	0.28	0.01	0.03	
108	12/03/2007	64.980	1.00	0.90	0.05	0.90	0.05	0.10	
109	12/03/2007	64.981	0.80	0.80	0.05	0.64	0.03	0.07	
110	12/03/2007	64.982	1.00	1.00	0.05	1.00	0.05	0.12	
111	12/03/2007	64.983	1.10	1.00	0.05	1.10	0.06	0.13	
112	12/03/2007	64.984	1.00	0.85	0.05	0.85	0.04	0.10	
113	13/03/2007	65.370	0.75	0.65	0.05	0.49	0.02	0.06	
114	13/03/2007	65.371	0.80	0.60	0.05	0.48	0.02	0.06	
115	13/03/2007	65.372	1.00	0.95	0.05	0.95	0.05	0.11	
116	13/03/2007	65.373	0.80	0.70	0.05	0.56	0.03	0.06	
117	13/03/2007	65.374	0.90	0.80	0.05	0.72	0.04	0.08	
118	13/03/2007	65.480	1.00	0.80	0.05	0.80	0.04	0.09	
119	13/03/2007	65.481	0.90	0.75	0.05	0.68	0.03	0.08	
120	13/03/2007	65.482	1.00	0.90	0.05	0.90	0.05	0.10	
<b>CARRIED FORWARD :</b>						<b>338.03</b>	<b>16.90</b>	<b>39.21</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>338.03</b>	<b>16.90</b>	<b>39.21</b>	
121	13/03/2007	65.570	1.00	0.75	0.05	0.75	0.04	0.09	KELAWAT
122	13/03/2007	65.571	1.00	0.95	0.05	0.95	0.05	0.11	
123	13/03/2007	65.572	1.00	0.80	0.05	0.80	0.04	0.09	
124	14/03/2007	65.580	1.00	1.00	0.05	1.00	0.05	0.12	
125	14/03/2007	65.581	0.80	0.75	0.05	0.60	0.03	0.07	
126	14/03/2007	65.582	1.00	0.90	0.05	0.90	0.05	0.10	
127	14/03/2007	65.583	0.90	0.60	0.05	0.54	0.03	0.06	
128	14/03/2007	65.584	1.00	0.90	0.05	0.90	0.05	0.10	
129	14/03/2007	65.590	1.00	0.85	0.05	0.85	0.04	0.10	
130	14/03/2007	65.591	0.95	0.86	0.05	0.82	0.04	0.09	
131	14/03/2007	65.592	0.90	0.80	0.05	0.72	0.04	0.08	
132	14/03/2007	65.593	1.00	1.00	0.05	1.00	0.05	0.12	
133	14/03/2007	65.594	1.00	0.90	0.05	0.90	0.05	0.10	
134	14/03/2007	65.600	1.00	0.75	0.05	0.75	0.04	0.09	
135	14/03/2007	65.601	0.80	0.85	0.05	0.68	0.03	0.08	
136	14/03/2007	65.602	1.00	1.00	0.05	1.00	0.05	0.12	
137	14/03/2007	65.603	1.00	1.00	0.05	1.00	0.05	0.12	
138	14/03/2007	65.604	1.00	1.00	0.05	1.00	0.05	0.12	
139	14/03/2007	65.980	0.60	0.50	0.05	0.30	0.02	0.03	
140	14/03/2007	65.981	0.70	0.55	0.05	0.39	0.02	0.04	
141	14/03/2007	65.982	1.00	1.00	0.05	1.00	0.05	0.12	
142	14/03/2007	65.983	1.10	1.05	0.05	1.16	0.06	0.13	
143	15/03/2007	66.170	0.55	0.95	0.05	0.52	0.03	0.06	
144	15/03/2007	66.171	0.70	0.60	0.05	0.42	0.02	0.05	
145	15/03/2007	66.172	1.00	0.90	0.05	0.90	0.05	0.10	
146	15/03/2007	66.173	1.00	0.65	0.05	0.65	0.03	0.08	
147	15/03/2007	66.180	0.80	0.65	0.05	0.52	0.03	0.06	
148	15/03/2007	66.181	1.00	1.00	0.05	1.00	0.05	0.12	
149	15/03/2007	66.182	1.10	0.90	0.05	0.99	0.05	0.11	
150	15/03/2007	66.270	1.00	0.85	0.05	0.85	0.04	0.10	
<b>CARRIED FORWARD :</b>						<b>361.88</b>	<b>18.09</b>	<b>41.98</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>361.88</b>	<b>18.09</b>	<b>41.98</b>	
151	15/03/2007	66.271	0.95	0.75	0.05	0.71	0.04	0.08	
152	15/03/2007	66.272	0.80	0.70	0.05	0.56	0.03	0.06	
153	15/03/2007	66.273	0.70	0.60	0.05	0.42	0.02	0.05	
154	15/03/2007	66.280	1.00	1.00	0.05	1.00	0.05	0.12	
155	15/03/2007	66.281	1.00	0.90	0.05	0.90	0.05	0.10	
156	15/03/2007	66.282	0.95	0.85	0.05	0.81	0.04	0.09	
157	15/03/2007	66.380	1.00	0.95	0.05	0.95	0.05	0.11	
158	15/03/2007	66.381	0.80	0.80	0.05	0.64	0.03	0.07	
159	15/03/2007	66.382	0.60	0.60	0.05	0.36	0.02	0.04	
160	16/03/2007	67.580	0.80	0.75	0.05	0.60	0.03	0.07	
161	16/03/2007	67.581	0.75	0.65	0.05	0.49	0.02	0.06	
162	16/03/2007	68.370	0.80	0.65	0.05	0.52	0.03	0.06	
163	16/03/2007	68.371	1.00	0.80	0.05	0.80	0.04	0.09	
164	16/03/2007	68.380	0.80	0.60	0.05	0.48	0.02	0.06	
165	16/03/2007	68.381	0.70	0.60	0.05	0.42	0.02	0.05	
166	16/03/2007	68.470	0.55	0.45	0.05	0.25	0.01	0.03	
167	16/03/2007	68.471	0.60	0.50	0.05	0.30	0.02	0.03	
168	16/03/2007	68.480	0.75	0.65	0.05	0.49	0.02	0.06	
169	17/03/2007	68.680	1.00	0.80	0.05	0.80	0.04	0.09	KINASARABAN
170	17/03/2007	68.681	0.90	0.60	0.05	0.54	0.03	0.06	
171	17/03/2007	69.070	1.00	0.75	0.05	0.75	0.04	0.09	
172	17/03/2007	69.071	1.00	1.00	0.05	1.00	0.05	0.12	
173	17/03/2007	69.080	0.90	0.85	0.05	0.77	0.04	0.09	
174	17/03/2007	69.081	1.00	0.85	0.05	0.85	0.04	0.10	
175	17/03/2007	68.770	0.80	0.75	0.05	0.60	0.03	0.07	
176	17/03/2007	68.771	0.90	0.75	0.05	0.68	0.03	0.08	
177	17/03/2007	68.772	1.00	0.70	0.05	0.70	0.04	0.08	
178	17/03/2007	68.780	1.00	1.00	0.05	1.00	0.05	0.12	
179	17/03/2007	68.870	1.00	0.90	0.05	0.90	0.05	0.10	
180	17/03/2007	68.871	0.80	0.80	0.05	0.64	0.03	0.07	
<b>CARRIED FORWARD :</b>						<b>381.79</b>	<b>19.09</b>	<b>44.29</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>381.79</b>	<b>19.09</b>	<b>44.29</b>	
181	17/03/2007	68.880	0.90	0.75	0.05	0.68	0.03	0.08	
182	17/03/2007	68.881	0.60	0.50	0.05	0.30	0.02	0.03	
183	19/03/2007	69.970	1.00	0.90	0.05	0.90	0.05	0.10	
184	19/03/2007	69.971	0.90	0.80	0.05	0.72	0.04	0.08	
185	19/03/2007	69.972	0.90	0.60	0.05	0.54	0.03	0.06	
186	19/03/2007	69.980	1.00	1.00	0.05	1.00	0.05	0.12	
187	19/03/2007	69.981	0.80	0.70	0.05	0.56	0.03	0.06	
188	19/03/2007	69.982	0.70	0.70	0.05	0.49	0.02	0.06	
189	19/03/2007	69.983	0.50	0.50	0.05	0.25	0.01	0.03	
190	19/03/2007	70.000	0.80	0.80	0.05	0.64	0.03	0.07	
191	19/03/2007	70.010	0.90	0.75	0.05	0.68	0.03	0.08	
192	19/03/2007	70.070	1.00	1.00	0.05	1.00	0.05	0.12	
193	19/03/2007	70.071	0.80	0.70	0.05	0.56	0.03	0.06	
194	19/03/2007	70.072	0.65	0.55	0.05	0.36	0.02	0.04	
195	19/03/2007	70.080	0.90	0.75	0.05	0.68	0.03	0.08	
196	19/03/2007	70.081	0.75	0.65	0.05	0.49	0.02	0.06	
197	19/03/2007	70.082	0.90	0.80	0.05	0.72	0.04	0.08	
198	20/03/2007	70.100	1.00	0.80	0.05	0.80	0.04	0.09	
199	20/03/2007	70.101	0.90	0.65	0.05	0.59	0.03	0.07	
200	20/03/2007	70.170	0.75	0.65	0.05	0.49	0.02	0.06	
201	20/03/2007	70.171	0.80	0.75	0.05	0.60	0.03	0.07	
202	20/03/2007	70.172	0.70	0.60	0.05	0.42	0.02	0.05	
203	20/03/2007	70.173	0.70	0.60	0.05	0.42	0.02	0.05	
204	20/03/2007	70.174	0.95	0.80	0.05	0.76	0.04	0.09	
205	20/03/2007	70.370	0.90	0.85	0.05	0.77	0.04	0.09	
206	20/03/2007	70.371	1.00	0.80	0.05	0.80	0.04	0.09	
207	20/03/2007	70.372	1.00	1.00	0.05	1.00	0.05	0.12	
208	20/03/2007	70.380	0.80	0.75	0.05	0.60	0.03	0.07	
209	20/03/2007	70.381	0.90	0.80	0.05	0.72	0.04	0.08	
210	20/03/2007	70.570	1.00	0.75	0.05	0.75	0.04	0.09	
<b>CARRIED FORWARD :</b>						<b>401.05</b>	<b>20.05</b>	<b>46.52</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>401.05</b>	<b>20.05</b>	<b>46.52</b>	
211	20/03/2007	70.571	0.95	0.85	0.05	0.81	0.04	0.09	
212	20/03/2007	70.572	1.00	0.70	0.05	0.70	0.04	0.08	
213	20/03/2007	70.580	0.90	0.70	0.05	0.63	0.03	0.07	
214	20/03/2007	70.581	0.70	0.60	0.05	0.42	0.02	0.05	
215	20/03/2007	70.582	0.70	0.50	0.05	0.35	0.02	0.04	
216	21/03/2007	104.970	1.00	0.70	0.05	0.70	0.04	0.08	ULU KUKUT
217	21/03/2007	104.971	1.00	1.00	0.05	1.00	0.05	0.12	
218	21/03/2007	104.972	0.90	0.70	0.05	0.63	0.03	0.07	
219	21/03/2007	104.973	1.00	1.00	0.05	1.00	0.05	0.12	
220	21/03/2007	104.980	1.00	1.00	0.05	1.00	0.05	0.12	
221	21/03/2007	104.981	1.00	1.00	0.05	1.00	0.05	0.12	
222	21/03/2007	104.982	1.00	0.90	0.05	0.90	0.05	0.10	
223	21/03/2007	104.983	0.70	0.50	0.05	0.35	0.02	0.04	
224	21/03/2007	104.870	1.00	0.80	0.05	0.80	0.04	0.09	
225	21/03/2007	104.871	0.90	0.70	0.05	0.63	0.03	0.07	
226	21/03/2007	104.872	0.80	0.60	0.05	0.48	0.02	0.06	
227	21/03/2007	104.880	0.90	0.80	0.05	0.72	0.04	0.08	
228	21/03/2007	104.881	0.80	0.70	0.05	0.56	0.03	0.06	
229	21/03/2007	104.882	0.70	0.60	0.05	0.42	0.02	0.05	
230	21/03/2007	104.883	0.60	0.50	0.05	0.30	0.02	0.03	
231	22/03/2007	107.270	1.00	0.90	0.05	0.90	0.05	0.10	
232	22/03/2007	107.271	0.70	0.50	0.05	0.35	0.02	0.04	
233	22/03/2007	107.272	0.70	0.60	0.05	0.42	0.02	0.05	
234	22/03/2007	107.280	1.00	0.70	0.05	0.70	0.04	0.08	
235	22/03/2007	107.281	1.00	1.00	0.05	1.00	0.05	0.12	
236	22/03/2007	107.770	1.00	0.90	0.05	0.90	0.05	0.10	
237	22/03/2007	107.771	1.00	0.80	0.05	0.80	0.04	0.09	
238	22/03/2007	107.772	0.90	0.80	0.05	0.72	0.04	0.08	
239	22/03/2007	107.880	1.00	0.90	0.05	0.90	0.05	0.10	
240	22/03/2007	107.881	1.00	1.00	0.05	1.00	0.05	0.12	
<b>CARRIED FORWARD :</b>						<b>422.14</b>	<b>21.11</b>	<b>48.97</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>422.14</b>	<b>21.11</b>	<b>48.97</b>	
241	22/03/2007	107.882	1.00	0.75	0.05	0.75	0.04	0.09	
242	23/03/2007	108.270	0.95	0.75	0.05	0.71	0.04	0.08	
243	23/03/2007	108.271	0.75	0.65	0.05	0.49	0.02	0.06	
244	23/03/2007	108.280	0.95	0.80	0.05	0.76	0.04	0.09	
245	23/03/2007	108.281	0.65	0.55	0.05	0.36	0.02	0.04	
246	23/03/2007	108.370	0.70	0.60	0.05	0.42	0.02	0.05	
247	23/03/2007	108.371	1.00	0.80	0.05	0.80	0.04	0.09	
248	23/03/2007	108.372	0.80	0.70	0.05	0.56	0.03	0.06	
249	23/03/2007	108.373	0.60	0.55	0.05	0.33	0.02	0.04	
250	23/03/2007	108.380	0.70	0.65	0.05	0.46	0.02	0.05	
251	23/03/2007	108.381	0.80	0.70	0.05	0.56	0.03	0.06	
252	23/03/2007	108.382	1.00	0.90	0.05	0.90	0.05	0.10	
253	23/03/2007	108.383	0.95	0.85	0.05	0.81	0.04	0.09	
254	23/03/2007	108.384	1.05	1.00	0.05	1.05	0.05	0.12	
255	23/03/2007	108.385	1.00	1.00	0.05	1.00	0.05	0.12	
256	23/03/2007	108.470	0.90	0.80	0.05	0.72	0.04	0.08	
257	23/03/2007	108.471	0.70	0.60	0.05	0.42	0.02	0.05	
258	26/03/2007	108.474	0.80	0.50	0.05	0.40	0.02	0.05	
259	26/03/2007	108.475	0.90	0.70	0.05	0.63	0.03	0.07	
260	26/03/2007	108.480	0.80	0.60	0.05	0.48	0.02	0.06	
261	26/03/2007	108.481	1.05	1.00	0.05	1.05	0.05	0.12	
262	26/03/2007	108.482	0.90	0.80	0.05	0.72	0.04	0.08	
263	26/03/2007	108.483	0.70	0.70	0.05	0.49	0.02	0.06	
264	26/03/2007	108.570	0.80	0.65	0.05	0.52	0.03	0.06	
265	26/03/2007	108.571	1.00	0.80	0.05	0.80	0.04	0.09	
266	26/03/2007	108.572	1.00	1.00	0.05	1.00	0.05	0.12	
267	26/03/2007	108.573	0.80	0.40	0.05	0.32	0.02	0.04	
268	26/03/2007	108.580	1.00	1.00	0.05	1.00	0.05	0.12	
269	26/03/2007	108.581	1.00	1.00	0.05	1.00	0.05	0.12	
270	26/03/2007	108.670	0.90	0.80	0.05	0.72	0.04	0.08	
<b>CARRIED FORWARD :</b>						<b>442.36</b>	<b>22.12</b>	<b>51.32</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>442.36</b>	<b>22.12</b>	<b>51.32</b>	
271	26/03/2007	108.671	1.00	0.70	0.05	0.70	0.04	0.08	
272	26/03/2007	108.980	0.80	0.65	0.05	0.52	0.03	0.06	
273	26/03/2007	108.981	0.95	0.80	0.05	0.76	0.04	0.09	
274	26/03/2007	108.982	0.80	0.70	0.05	0.56	0.03	0.06	
275	26/03/2007	108.983	0.65	0.60	0.05	0.39	0.02	0.05	
276	26/03/2007	108.984	0.75	0.65	0.05	0.49	0.02	0.06	
277	27/03/2007	109.070	0.90	0.80	0.05	0.72	0.04	0.08	
278	27/03/2007	109.071	1.00	0.95	0.05	0.95	0.05	0.11	
279	27/03/2007	109.080	0.90	0.80	0.05	0.72	0.04	0.08	
280	27/03/2007	109.081	0.80	0.70	0.05	0.56	0.03	0.06	
281	27/03/2007	109.082	0.70	0.60	0.05	0.42	0.02	0.05	
282	27/03/2007	109.180	1.20	1.00	0.05	1.20	0.06	0.14	
283	27/03/2007	109.181	1.00	1.00	0.05	1.00	0.05	0.12	
284	27/03/2007	109.470	1.00	0.80	0.05	0.80	0.04	0.09	
285	27/03/2007	109.471	0.85	0.75	0.05	0.64	0.03	0.07	
286	27/03/2007	109.480	1.00	1.00	0.05	1.00	0.05	0.12	
287	27/03/2007	109.481	0.90	0.85	0.05	0.77	0.04	0.09	
288	27/03/2007	109.670	1.00	0.75	0.05	0.75	0.04	0.09	
289	27/03/2007	109.671	0.90	0.85	0.05	0.77	0.04	0.09	
290	27/03/2007	109.680	1.00	0.90	0.05	0.90	0.05	0.10	
291	27/03/2007	109.770	0.70	0.85	0.05	0.60	0.03	0.07	
292	27/03/2007	109.780	0.75	0.60	0.05	0.45	0.02	0.05	
293	27/03/2007	110.680	1.10	1.00	0.05	1.10	0.06	0.13	MANGARIS III
294	27/03/2007	110.681	1.00	0.80	0.05	0.80	0.04	0.09	
295	27/03/2007	110.682	0.90	0.85	0.05	0.77	0.04	0.09	
296	27/03/2007	110.683	1.00	1.00	0.05	1.00	0.05	0.12	
297	27/03/2007	110.684	1.10	1.00	0.05	1.10	0.06	0.13	
298	27/03/2007	110.685	1.00	0.80	0.05	0.80	0.04	0.09	
299	27/03/2007	110.670	1.00	0.90	0.05	0.90	0.05	0.10	
300	27/03/2007	110.671	0.75	0.60	0.05	0.45	0.02	0.05	
<b>CARRIED FORWARD :</b>						<b>464.92</b>	<b>23.25</b>	<b>53.93</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>464.92</b>	<b>23.25</b>	<b>53.93</b>	
301	27/03/2007	110.672	0.80	0.75	0.05	0.60	0.03	0.07	
302	29/03/2007	73.970	1.00	0.70	0.05	0.70	0.04	0.08	
303	29/03/2007	73.971	1.00	1.00	0.05	1.00	0.05	0.12	
304	29/03/2007	73.980	0.80	0.70	0.05	0.56	0.03	0.06	
305	29/03/2007	73.981	1.00	1.00	0.05	1.00	0.05	0.12	
306	29/03/2007	73.870	1.00	0.90	0.05	0.90	0.05	0.10	
307	29/03/2007	73.880	1.00	1.00	0.05	1.00	0.05	0.12	
308	29/03/2007	70.970	0.90	0.80	0.05	0.72	0.04	0.08	
309	29/03/2007	70.980	0.80	0.85	0.05	0.68	0.03	0.08	
310	29/03/2007	71.270	1.00	1.00	0.05	1.00	0.05	0.12	
311	29/03/2007	71.280	0.90	0.80	0.05	0.72	0.04	0.08	
312	29/03/2007	71.170	0.85	0.70	0.05	0.60	0.03	0.07	
313	29/03/2007	71.171	0.80	0.75	0.05	0.60	0.03	0.07	
314	29/03/2007	71.180	1.00	0.80	0.05	0.80	0.04	0.09	
315	29/03/2007	71.181	0.60	0.50	0.05	0.30	0.02	0.03	
316	30/03/2007	66.570	1.00	1.00	0.05	1.00	0.05	0.12	
317	30/03/2007	66.571	0.90	0.80	0.05	0.72	0.04	0.08	
318	30/03/2007	66.572	0.80	0.80	0.05	0.64	0.03	0.07	
319	30/03/2007	66.480	1.00	0.70	0.05	0.70	0.04	0.08	
320	30/03/2007	66.481	0.90	0.70	0.05	0.63	0.03	0.07	
321	30/03/2007	66.482	1.00	1.00	0.05	1.00	0.05	0.12	
322	30/03/2007	66.483	1.00	0.85	0.05	0.85	0.04	0.10	
323	30/03/2007	66.484	0.85	0.85	0.05	0.72	0.04	0.08	
324	30/03/2007	66.270	1.00	0.95	0.05	0.95	0.05	0.11	
325	30/03/2007	66.271	1.00	1.00	0.05	1.00	0.05	0.12	
326	30/03/2007	66.272	1.00	0.75	0.05	0.75	0.04	0.09	
327	30/03/2007	66.273	1.00	0.85	0.05	0.85	0.04	0.10	
328	30/03/2007	66.280	1.00	1.00	0.05	1.00	0.05	0.12	
329	30/03/2007	66.281	1.00	1.00	0.05	1.00	0.05	0.12	
330	30/03/2007	66.282	1.00	1.00	0.05	1.00	0.05	0.12	
<b>CARRIED FORWARD :</b>						<b>488.91</b>	<b>24.45</b>	<b>56.72</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>488.91</b>	<b>24.45</b>	<b>56.72</b>	
331	30/03/2007	66.283	0.65	0.60	0.05	0.39	0.02	0.05	
332	30/03/2007	66.117	1.00	0.80	0.05	0.80	0.04	0.09	
333	30/03/2007	66.171	1.00	1.00	0.05	1.00	0.05	0.12	
334	30/03/2007	66.172	1.00	0.90	0.05	0.90	0.05	0.10	
335	30/03/2007	66.173	1.00	0.65	0.05	0.65	0.03	0.08	
336	30/03/2007	66.174	1.00	1.00	0.05	1.00	0.05	0.12	
337	30/03/2007	66.175	0.80	0.50	0.05	0.40	0.02	0.05	
338	30/03/2007	66.176	0.60	0.55	0.05	0.33	0.02	0.04	
339									
340									
341									
342									
343									
344									
345									
346									
347									
348									
349									
350									
351									
352									
353									
354									
355									
356									
357									
358									
359									
360									
<b>BALANCE END OF MARCH :</b>						<b>494.38</b>	<b>24.72</b>	<b>57.35</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POT HOLE PATCHING RECORD**

**DISTRICT:** KOTA MARUDU  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>54.70</b>	<b>2.74</b>	<b>6.35</b>	
1	03/3/2007	110.970	0.90	0.50	0.05	0.45	0.02	0.05	MANGARIS III
2	03/3/2007	110.971	1.00	1.00	0.05	1.00	0.05	0.12	
3	03/3/2007	110.980	0.95	0.85	0.05	0.81	0.04	0.09	
4	03/3/2007	110.981	1.00	0.90	0.05	0.90	0.05	0.10	
5	03/3/2007	110.982	1.00	0.80	0.05	0.80	0.04	0.09	
6	03/3/2007	110.983	0.75	0.60	0.05	0.45	0.02	0.05	
7	05/03/2007	122.330	1.00	0.90	0.05	0.90	0.05	0.10	KG.LANGKON
8	05/03/2007	129.832	1.05	0.85	0.05	0.89	0.04	0.10	
9	05/03/2007	129.833	1.00	1.00	0.05	1.00	0.05	0.12	
10	05/03/2007	129.834	0.70	0.60	0.05	0.42	0.02	0.05	
11	05/03/2007	137.730	1.00	1.00	0.05	1.00	0.05	0.12	KARANGAWAN
12	05/03/2007	137.731	1.00	0.80	0.05	0.80	0.04	0.09	
13	05/03/2007	137.734	0.80	0.80	0.05	0.64	0.03	0.07	
14	05/03/2007	137.735	1.00	0.90	0.05	0.90	0.05	0.10	
15	05/03/2007	137.740	0.90	0.80	0.05	0.72	0.04	0.08	
16	05/03/2007	137.741	1.00	1.00	0.05	1.00	0.05	0.12	
17	05/03/2007	137.742	0.90	0.60	0.05	0.54	0.03	0.06	
18	06/03/2007	137.732	1.00	0.90	0.05	0.90	0.05	0.10	
19	06/03/2007	137.733	1.00	1.00	0.05	1.00	0.05	0.12	
20	06/03/2007	137.734	1.00	1.00	0.05	1.00	0.05	0.12	
21	06/03/2007	137.735	1.00	1.00	0.05	1.00	0.05	0.12	
22	06/03/2007	137.810	0.95	0.65	0.05	0.62	0.03	0.07	
23	06/03/2007	137.811	1.00	0.95	0.05	0.95	0.05	0.11	
24	07/03/2007	135.032	1.20	1.00	0.05	1.20	0.06	0.14	KG.LANGKON
25	07/03/2007	135.033	1.00	1.00	0.05	1.00	0.05	0.12	
26	07/03/2007	135.034	1.00	1.00	0.05	1.00	0.05	0.12	
27	07/03/2007	135.035	0.95	0.80	0.05	0.76	0.04	0.09	
28	07/03/2007	135.200	1.00	0.80	0.05	0.80	0.04	0.09	
29	07/03/2007	135.210	0.65	0.95	0.05	0.62	0.03	0.07	
30	16/03/2007	118.380	1.00	1.00	0.05	1.00	0.05	0.12	
<b>CARRIED FORWARD :</b>						<b>79.77</b>	<b>3.99</b>	<b>9.26</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA MARUDU  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>79.77</b>	<b>3.99</b>	<b>9.26</b>	
31	16/03/2007	118.381	0.60	0.50	0.05	0.30	0.02	0.03	
32	16/03/2007	118.080	1.00	0.80	0.05	0.80	0.04	0.09	
33	16/03/2007	118.081	0.50	0.50	0.05	0.25	0.01	0.03	
34	16/03/2007	117.380	0.70	0.70	0.05	0.49	0.02	0.06	
35	16/03/2007	117.381	0.60	0.50	0.05	0.30	0.02	0.03	
36	16/03/2007	117.480	1.00	1.00	0.05	1.00	0.05	0.12	
37	16/03/2007	117.481	1.00	1.00	0.05	1.00	0.05	0.12	
38	16/03/2007	114.480	0.80	0.70	0.05	0.56	0.03	0.06	
39	16/03/2007	114.481	1.00	1.00	0.05	1.00	0.05	0.12	
40	17/03/2007	114.482	0.80	0.70	0.05	0.56	0.03	0.06	
41	17/03/2007	113.880	0.70	0.70	0.05	0.49	0.02	0.06	
42	17/03/2007	113.881	0.60	0.50	0.05	0.30	0.02	0.03	
43	17/03/2007	113.882	0.60	0.60	0.05	0.36	0.02	0.04	
44	17/03/2007	113.883	0.60	0.50	0.05	0.30	0.02	0.03	
45	17/03/2007	113.884	0.70	0.60	0.05	0.42	0.02	0.05	
46	17/03/2007	113.885	0.60	0.60	0.05	0.36	0.02	0.04	
47	17/03/2007	115.380	0.90	0.90	0.05	0.81	0.04	0.09	
48	17/03/2007	115.381	0.60	0.60	0.05	0.36	0.02	0.04	
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
<b>BALANCE END OF MARCH :</b>						<b>89.43</b>	<b>4.48</b>	<b>10.38</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>120.11</b>	<b>6.01</b>	<b>13.93</b>	
1	05/03/2007	190.000	1.00	0.90	0.05	0.90	0.05	0.10	
2	05/03/2007	190.032	1.05	1.00	0.05	1.05	0.05	0.12	
3	05/03/2007	190.033	1.00	1.00	0.05	1.00	0.05	0.12	
4	05/03/2007	190.034	0.70	0.70	0.05	0.49	0.02	0.06	
5	05/03/2007	190.035	0.90	0.90	0.05	0.81	0.04	0.09	
6	05/03/2007	190.036	0.40	0.40	0.05	0.16	0.01	0.02	
7	05/03/2007	189.930	0.90	0.8	0.05	0.72	0.04	0.08	
8	05/03/2007	189.931	0.80	0.70	0.05	0.56	0.03	0.06	
9	05/03/2007	189.932	0.70	0.60	0.05	0.42	0.02	0.05	
10	05/03/2007	189.933	0.50	0.45	0.05	0.23	0.01	0.03	
11	05/03/2007	189.980	0.80	0.75	0.05	0.60	0.03	0.07	
12	05/03/2007	189.981	0.70	0.65	0.05	0.46	0.02	0.05	
13	05/03/2007	189.732	1.00	0.85	0.05	0.85	0.04	0.10	
14	06/03/2007	186.030	1.05	0.95	0.05	1.00	0.05	0.12	
15	06/03/2007	186.031	1.00	0.90	0.05	0.90	0.05	0.10	
16	06/03/2007	186.032	1.00	0.80	0.05	0.80	0.04	0.09	
17	06/03/2007	186.033	1.00	0.85	0.05	0.85	0.04	0.10	
18	06/03/2007	186.034	0.80	0.50	0.05	0.40	0.02	0.05	
19	06/03/2007	185.900	1.00	1.00	0.05	1.00	0.05	0.12	
20	06/03/2007	183.910	1.00	0.90	0.05	0.90	0.05	0.10	
21	06/03/2007	185.930	1.00	0.80	0.05	0.80	0.04	0.09	
22	06/03/2007	185.931	1.02	0.98	0.05	1.00	0.05	0.12	
23	06/03/2007	185.932	0.81	0.61	0.05	0.49	0.02	0.06	
24	06/03/2007	185.933	0.80	0.52	0.05	0.42	0.02	0.05	
25	07/03/2007	184.232	0.85	0.75	0.05	0.64	0.03	0.07	
26	07/03/2007	184.233	1.00	1.00	0.05	1.00	0.05	0.12	
27	07/03/2007	184.330	1.00	0.60	0.05	0.60	0.03	0.07	
28	07/03/2007	184.331	1.00	1.00	0.05	1.00	0.05	0.12	
29	07/03/2007	183.630	1.00	1.00	0.05	1.00	0.05	0.12	
30	07/03/2007	183.631	1.00	1.00	0.05	1.00	0.05	0.12	
<b>CARRIED FORWARD :</b>						<b>142.14</b>	<b>7.11</b>	<b>16.49</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>142.14</b>	<b>7.11</b>	<b>16.49</b>	
31	16/03/2007	154.900	1.10	0.95	0.05	1.05	0.05	0.12	TAMBARULAN LAUT
32	16/03/2007	154.932	1.10	0.85	0.05	0.94	0.05	0.11	
33	16/03/2007	154.731	1.50	1.05	0.05	1.58	0.08	0.18	
34	16/03/2007	154.732	0.85	0.65	0.05	0.55	0.03	0.06	
35	16/03/2007	154.733	0.70	0.55	0.05	0.39	0.02	0.04	
36	16/03/2007	153.930	1.10	1.00	0.05	1.10	0.06	0.13	
37	16/03/2007	153.932	1.20	1.00	0.05	1.20	0.06	0.14	
38	16/03/2007	153.732	0.90	0.95	0.05	0.86	0.04	0.10	
39	16/03/2007	153.733	1.15	0.75	0.05	0.86	0.04	0.10	
40	17/03/2007	152.730	1.25	1.00	0.05	1.25	0.06	0.15	
41	17/03/2007	152.731	0.80	1.25	0.05	1.00	0.05	0.12	MATUNGGONG
42	17/03/2007	152.831	0.90	0.70	0.05	0.63	0.03	0.07	
43	17/03/2007	152.832	1.00	0.60	0.05	0.60	0.03	0.07	
44	17/03/2007	150.632	1.00	1.00	0.05	1.00	0.05	0.12	
45	17/03/2007	150.633	1.15	0.95	0.05	1.09	0.05	0.13	
46	17/03/2007	150.634	1.00	0.60	0.05	0.60	0.03	0.07	
47	17/03/2007	150.430	1.00	1.18	0.05	1.18	0.06	0.14	
48	17/03/2007	150.431	1.00	0.85	0.05	0.85	0.04	0.10	
49	17/03/2007	150.432	0.95	0.75	0.05	0.71	0.04	0.08	
50	19/03/2007	149.132	0.80	0.75	0.05	0.60	0.03	0.07	
51	19/03/2007	149.133	0.75	0.65	0.05	0.49	0.02	0.06	
52	19/03/2007	149.134	0.80	0.70	0.05	0.56	0.03	0.06	
53	19/03/2007	149.030	1.05	0.85	0.05	0.89	0.04	0.10	
54	19/03/2007	149.031	1.35	1.15	0.05	1.55	0.08	0.18	
55	19/03/2007	149.032	1.00	1.00	0.05	1.00	0.05	0.12	
56	19/03/2007	149.033	0.80	0.60	0.05	0.48	0.02	0.06	
57	20/03/2007	148.900	1.00	1.00	0.05	1.00	0.05	0.12	
58	20/03/2007	148.910	1.00	0.95	0.05	0.95	0.05	0.11	
59	20/03/2007	148.911	0.70	0.60	0.05	0.42	0.02	0.05	
60	20/03/2007	148.131	1.05	1.00	0.05	1.05	0.05	0.12	
<b>CARRIED FORWARD :</b>						<b>168.56</b>	<b>8.43</b>	<b>19.55</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>168.56</b>	<b>8.43</b>	<b>19.55</b>	
61	20/03/2007	147.232	1.05	0.95	0.05	1.00	0.05	0.12	
62	20/03/2007	146.432	1.20	1.05	0.05	1.26	0.06	0.15	
63	20/03/2007	146.433	1.00	1.00	0.05	1.00	0.05	0.12	
64	20/03/2007	146.434	1.00	0.65	0.05	0.65	0.03	0.08	
65	20/03/2007	146.330	0.80	0.80	0.05	0.64	0.03	0.07	
66	20/03/2007	146.331	0.70	0.60	0.05	0.42	0.02	0.05	
67	22/03/2007	146.632	1.00	0.90	0.05	0.90	0.05	0.10	MATUNGGUNG
68	22/03/2007	146.633	1.00	1.00	0.05	1.00	0.05	0.12	
69	22/03/2007	146.634	1.00	1.00	0.05	1.00	0.05	0.12	
70	22/03/2007	172.630	0.60	0.65	0.05	0.39	0.02	0.05	
71	22/03/2007	172.631	1.00	0.40	0.05	0.40	0.02	0.05	
72	22/03/2007	172.632	1.00	1.00	0.05	1.00	0.05	0.12	
73	22/03/2007	172.633	1.00	1.00	0.05	1.00	0.05	0.12	
74	22/03/2007	172.634	1.00	1.00	0.05	1.00	0.05	0.12	
75	23/03/2007	146.730	1.00	0.70	0.05	0.70	0.04	0.08	
76	23/03/2007	146.731	1.00	1.00	0.05	1.00	0.05	0.12	
77	23/03/2007	146.732	1.00	0.50	0.05	0.50	0.03	0.06	
78	23/03/2007	146.733	1.00	0.90	0.05	0.90	0.05	0.10	
79	23/03/2007	146.734	1.00	1.00	0.05	1.00	0.05	0.12	
80	23/03/2007	146.800	1.00	0.90	0.05	0.90	0.05	0.10	
81	23/03/2007	146.801	1.00	1.00	0.05	1.00	0.05	0.12	
82	23/03/2007	146.802	1.00	0.95	0.05	0.95	0.05	0.11	
83	23/03/2007	146.803	1.00	0.90	0.05	0.90	0.05	0.10	
84	23/03/2007	146.810	0.80	0.70	0.05	0.56	0.03	0.06	
85	23/03/2007	146.811	0.90	0.80	0.05	0.72	0.04	0.08	
86	23/03/2007	146.812	1.00	0.80	0.05	0.80	0.04	0.09	
87	23/03/2007	146.400	1.00	0.80	0.05	0.80	0.04	0.09	
88	23/03/2007	146.401	1.00	1.00	0.05	1.00	0.05	0.12	
89	23/03/2007	146.700	1.00	0.85	0.05	0.85	0.04	0.10	
90	23/03/2007	145.200	1.00	0.85	0.05	0.85	0.04	0.10	
<b>CARRIED FORWARD :</b>						<b>193.65</b>	<b>9.69</b>	<b>22.46</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>193.65</b>	<b>9.69</b>	<b>22.46</b>	
91	23/03/2007	145.210	0.50	0.50	0.05	0.25	0.01	0.03	
92	23/03/2007	145.211	0.60	0.55	0.05	0.33	0.02	0.04	
93	28/03/2007	155.830	1.10	1.00	0.05	1.10	0.06	0.13	
94	28/03/2007	155.831	1.00	1.00	0.05	1.00	0.05	0.12	
95	28/03/2007	155.832	1.00	1.00	0.05	1.00	0.05	0.12	
96	28/03/2007	155.833	1.00	1.00	0.05	1.00	0.05	0.12	
97	28/03/2007	155.834	1.00	0.50	0.05	0.50	0.03	0.06	
98	28/03/2007	155.840	1.10	1.10	0.05	1.21	0.06	0.14	
99	28/03/2007	155.841	1.00	1.00	0.05	1.00	0.05	0.12	
100	28/03/2007	155.842	1.00	1.00	0.05	1.00	0.05	0.12	
101	28/03/2007	155.843	1.00	1.00	0.05	1.00	0.05	0.12	
102	28/03/2007	155.844	1.00	0.80	0.05	0.80	0.04	0.09	
103	28/03/2007	155.845	1.00	1.00	0.05	1.00	0.05	0.12	
104	29/03/2007	154.820	0.90	0.90	0.05	0.81	0.04	0.09	
105	29/03/2007	154.821	0.80	0.80	0.05	0.64	0.03	0.07	
106	29/03/2007	154.822	1.00	0.80	0.05	0.80	0.04	0.09	
107	29/03/2007	154.823	1.00	0.90	0.05	0.90	0.05	0.10	
108	29/03/2007	154.824	1.00	1.00	0.05	1.00	0.05	0.12	
109	29/03/2007	154.850	0.80	0.60	0.05	0.48	0.02	0.06	
110	29/03/2007	154.851	1.00	1.00	0.05	1.00	0.05	0.12	
111	29/03/2007	154.852	1.00	0.90	0.05	0.90	0.05	0.10	
112	29/03/2007	154.853	1.00	1.00	0.05	1.00	0.05	0.12	
113	30/03/2007	153.232	1.00	0.80	0.05	0.80	0.04	0.09	
114	30/03/2007	153.233	1.00	1.00	0.05	1.00	0.05	0.12	
115	30/03/2007	153.234	0.80	0.80	0.05	0.64	0.03	0.07	
116	30/03/2007	153.235	1.00	0.80	0.05	0.80	0.04	0.09	
117	30/03/2007	153.700	1.00	1.00	0.05	1.00	0.05	0.12	
118	30/03/2007	153.710	1.00	0.90	0.05	0.90	0.05	0.10	
119	30/03/2007	153.711	0.70	0.7	0.05	0.49	0.02	0.06	
120	30/03/2007	153.712	0.50	0.50	0.05	0.25	0.01	0.03	
<b>CARRIED FORWARD :</b>						<b>218.25</b>	<b>10.92</b>	<b>25.31</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>218.25</b>	<b>10.92</b>	<b>25.31</b>	
121	30/03/2007	153.713	1.00	0.43	0.05	0.43	0.02	0.05	
122									
123									
124									
125									
126									
127									
128									
129									
130									
131									
132									
133									
134									
135									
136									
137									
138									
139									
140									
141									
142									
143									
144									
145									
146									
147									
148									
149									
150									
<b>BALANCE END OF MARCH :</b>						<b>218.68</b>	<b>10.94</b>	<b>25.36</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** KOTA BELUD

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING	REMARKS
			Length (m)	
<b>BROUGHT FORWARD :</b>			<b>2991.00</b>	
1	07/03/2007	73.480	10.00	
2	07/03/2007	73.480	9.00	
3	07/03/2007	73.480	13.00	
4	07/03/2007	73.480	14.00	
5	07/03/2007	73.480	14.00	
6	07/03/2007	73.480	18.00	
7	07/03/2007	73.480	10.00	
8	07/03/2007	73.480	12.00	
9	07/03/2007	73.480	17.00	
10	07/03/2007	73.480	15.00	
11	07/03/2007	73.480	11.00	
12	07/03/2007	73.480	14.00	
13	07/03/2007	73.480	12.00	
14	07/03/2007	73.480	10.00	
15	07/03/2007	73.480	13.00	
16	07/03/2007	73.480	7.00	
17	07/03/2007	73.480	9.00	
18	07/03/2007	73.480	8.00	
19	07/03/2007	73.480	12.00	
20	07/03/2007	73.480	11.00	
21	07/03/2007	73.480	14.00	
22	09/03/2007	73.580	9.12	
23	09/03/2007	73.580	7.00	
24	09/03/2007	73.580	10.00	
25	09/03/2007	73.580	13.00	
26	09/03/2007	73.580	8.00	
27	09/03/2007	73.580	11.00	
28	09/03/2007	73.580	14.00	
29	09/03/2007	73.580	6.00	
30	09/03/2007	73.580	9.00	
<b>CARRIED FORWARD :</b>			<b>3331.12</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>3331.12</b>	
31	09/03/2007	73.580	10.00	
32	09/03/2007	73.580	12.00	
33	09/03/2007	73.580	8.00	
34	09/03/2007	73.580	10.00	
35	09/03/2007	73.580	9.00	
36	09/03/2007	73.580	6.00	
37	09/03/2007	73.580	12.00	
38	09/03/2007	73.580	13.00	
39	09/03/2007	73.580	9.00	
40	09/03/2007	73.580	7.00	
41	09/03/2007	73.580	10.00	
42	09/03/2007	73.580	8.00	
43	09/03/2007	73.580	14.00	
44	09/03/2007	73.580	12.00	
45	09/03/2007	73.580	10.00	
46	09/03/2007	73.580	9.00	
47				
48				
49				
50				
51				
52				
53				
54				
55				
56				
57				
58				
59				
60				
<b>BALANCE END OF MARCH :</b>			<b>3490.12</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** KOTA MARUDU

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>1775.00</b>	
1	08/03/2007	136.332	11.00	
2	08/03/2007	136.332	13.00	
3	08/03/2007	136.332	9.00	
4	08/03/2007	136.332	7.00	
5	08/03/2007	136.332	8.00	
6	08/03/2007	136.332	10.00	
7	08/03/2007	136.332	12.00	
8	08/03/2007	136.332	14.00	
9	08/03/2007	136.332	17.00	
10	08/03/2007	136.332	15.00	
11	08/03/2007	136.332	10.00	
12	08/03/2007	136.332	11.00	
13	08/03/2007	136.332	13.00	
14	08/03/2007	136.332	8.00	
15	08/03/2007	136.332	9.00	
16	08/03/2007	136.332	11.00	
17	08/03/2007	136.332	7.00	
18	08/03/2007	136.332	5.00	
19	08/03/2007	136.332	11.00	
20	08/03/2007	136.332	10.00	
21	08/03/2007	136.332	13.00	
22	08/03/2007	136.332	12.00	
23	08/03/2007	136.332	10.00	
24	08/03/2007	136.332	14.00	
25	08/03/2007	136.332	8.00	
26	08/03/2007	136.332	13.00	
27	08/03/2007	136.332	14.00	
28	08/03/2007	136.332	9.00	
29	08/03/2007	136.332	7.00	
30	08/03/2007	136.332	6.00	
<b>CARRIED FORWARD :</b>			<b>2092.00</b>	



**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** KOTA MARUDU

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING	REMARKS
			Length (m)	
<b>BROUGHT FORWARD :</b>			<b>2385.00</b>	
61	10/03/2007	136.335	12.00	
62	12/03/2007	136.400	13.00	
63	12/03/2007	136.400	9.00	
64	12/03/2007	136.400	10.00	
65	12/03/2007	136.400	14.00	
66	12/03/2007	136.400	16.00	
67	12/03/2007	136.400	8.00	
68	12/03/2007	136.400	11.00	
69	12/03/2007	136.400	7.00	
70	12/03/2007	136.400	12.00	
71	12/03/2007	136.400	15.00	
72	12/03/2007	136.400	10.00	
73	12/03/2007	136.400	9.00	
74	12/03/2007	136.400	8.00	
75	12/03/2007	136.400	11.00	
76	12/03/2007	136.400	13.00	
77	12/03/2007	136.400	15.00	
78	12/03/2007	136.400	18.00	
79	12/03/2007	136.400	11.00	
80	12/03/2007	136.400	10.00	
81	12/03/2007	136.400	9.00	
82	12/03/2007	136.400	7.00	
83	12/03/2007	136.400	5.00	
84	12/03/2007	136.400	14.00	
85	12/03/2007	136.400	12.00	
86	12/03/2007	136.400	9.00	
87	12/03/2007	136.400	10.00	
88	12/03/2007	136.400	13.00	
89	12/03/2007	136.400	15.00	
90	12/03/2007	136.400	16.00	
<b>CARRIED FORWARD :</b>			<b>2727.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

DISTRICT: KOTA MARUDU  
ROUTE NO. 01  
ROAD NAME: JALAN KOTA KINABALU - KUDAT  
MONTH: MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>2727.00</b>	
91	12/03/2007	136.400	11.00	
92	12/03/2007	136.421	8.00	
93	12/03/2007	136.421	18.00	
94	12/03/2007	136.421	13.00	
95	12/03/2007	136.421	11.00	
96	12/03/2007	136.421	10.00	
97	12/03/2007	136.421	7.00	
98	12/03/2007	136.421	12.00	
99	12/03/2007	136.421	14.00	
100	12/03/2007	136.421	15.00	
101	12/03/2007	136.421	11.00	
102	12/03/2007	136.421	10.00	
103	12/03/2007	136.421	13.00	
104	12/03/2007	136.421	14.00	
105	12/03/2007	136.421	11.00	
106	12/03/2007	136.421	9.00	
107	12/03/2007	136.421	8.00	
108	12/03/2007	136.421	10.00	
109	12/03/2007	136.421	7.00	
110	12/03/2007	136.421	5.00	
111	12/03/2007	136.421	6.00	
112	12/03/2007	136.421	11.00	
113	12/03/2007	136.421	15.00	
114	12/03/2007	136.421	12.00	
115	12/03/2007	136.421	9.00	
116	12/03/2007	136.421	10.00	
117	12/03/2007	136.421	11.00	
118	12/03/2007	136.421	13.00	
119	13/03/2007	115.180	10.00	
120	13/03/2007	115.180	12.00	
<b>CARRIED FORWARD :</b>			<b>3053.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** KOTA MARUDU

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD :</b>			<b>3053.00</b>	
121	13/03/2007	115.180	15.00	
122	13/03/2007	115.180	8.00	
123	13/03/2007	115.180	7.00	
124	13/03/2007	115.180	9.00	
125	13/03/2007	115.180	14.00	
126	13/03/2007	115.180	13.00	
127	13/03/2007	115.180	11.00	
128	13/03/2007	115.180	10.00	
129	13/03/2007	115.180	12.00	
130	13/03/2007	115.180	11.00	
131	13/03/2007	115.180	13.00	
132	13/03/2007	115.180	9.00	
133	13/03/2007	115.180	7.00	
134	13/03/2007	115.180	8.00	
135	13/03/2007	115.180	15.00	
136	13/03/2007	115.180	9.00	
137	13/03/2007	115.180	10.00	
138	13/03/2007	115.180	13.00	
139	13/03/2007	115.180	15.00	
140	13/03/2007	115.181	11.00	
141	13/03/2007	115.181	8.00	
142	13/03/2007	115.181	6.00	
143	13/03/2007	115.181	7.00	
144	13/03/2007	115.181	11.00	
145	13/03/2007	115.181	14.00	
146	13/03/2007	115.181	10.00	
147	13/03/2007	115.181	15.00	
148	13/03/2007	115.181	12.00	
149	13/03/2007	115.181	17.00	
150	13/03/2007	115.181	11.00	

<b>CARRIED FORWARD :</b>	<b>3384.00</b>	
--------------------------	----------------	--

**PROGRESS REPORT**  
Form: LRSB-OP-F014-R01(CS)  
Rev: 0

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** KOTA MARUDU

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2007

<b>ITEM</b>	<b>DATE</b>	<b>LOCATION (CH)</b>	<b>CRACK SEALING Length (m)</b>	<b>REMARKS</b>
<b>BROUGHT FORWARD :</b>			<b>3384.00</b>	
151	13/03/2007	115.181	15.00	
152	13/03/2007	115.181	14.00	
153	13/03/2007	115.181	10.00	
154	13/03/2007	115.181	8.00	
155	13/03/2007	115.181	11.00	
156	13/03/2007	115.181	14.00	
157	14/03/2007	136.900	8.00	
158	14/03/2007	136.900	10.00	
159	14/03/2007	136.900	11.00	
160	14/03/2007	136.900	9.00	
161	14/03/2007	136.900	7.00	
162	14/03/2007	136.900	13.00	
163	14/03/2007	136.900	12.00	
164	14/03/2007	136.900	15.00	
165	14/03/2007	136.900	14.00	
166	14/03/2007	136.900	8.00	
167	14/03/2007	136.900	10.00	
168	14/03/2007	136.900	15.00	
169	14/03/2007	136.900	17.00	
170	14/03/2007	136.900	10.00	
171	14/03/2007	136.900	7.00	
172	14/03/2007	136.900	9.00	
173	14/03/2007	136.900	8.00	
174	14/03/2007	136.900	11.00	
175	14/03/2007	136.900	13.00	
176	14/03/2007	136.900	12.00	
177	14/03/2007	136.900	10.00	
178	14/03/2007	136.900	8.00	
179	14/03/2007	136.900	7.00	





238				
239				
240				
<b>BALANCE END OF MARCH :</b>			<b>4312.00</b>	



**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU- KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>						
1	23/03/2007	104.780	5.20	1.60	8.32	
2	23/03/2007	103.480	5.70	0.96	5.47	
3	23/03/2007	103.480	2.30	1.50	3.45	
4	23/03/2007	103.480	2.50	1.80	4.50	
5	23/03/2007	103.480	1.70	1.00	1.70	
6	23/03/2007	103.480	2.60	1.50	3.90	
7	23/03/2007	103.480	1.80	1.20	2.16	
8	23/03/2007	103.480	1.50	0.95	1.43	
9	23/03/2007	103.480	1.00	0.85	0.85	
10	23/03/2007	103.480	1.70	0.95	1.62	
11	23/03/2007	103.480	2.60	1.50	3.90	
12	23/03/2007	103.480	3.10	1.80	5.58	
13	23/03/2007	103.580	1.90	1.20	2.28	
14	23/03/2007	103.580	2.10	1.60	3.36	
15	23/03/2007	103.580	3.50	1.75	6.13	
16	23/03/2007	103.580	4.10	2.00	8.20	
17	23/03/2007	103.580	3.80	1.95	7.41	
18	23/03/2007	103.580	2.80	1.80	5.04	
19	23/03/2007	103.580	2.95	1.75	5.16	
20	23/03/2007	103.580	2.75	1.80	4.95	
21	23/03/2007	103.580	4.20	1.95	8.19	
22	23/03/2007	103.580	3.20	1.80	5.76	
23	23/03/2007	103.580	1.90	1.10	2.09	
24	23/03/2007	103.580	3.60	1.70	6.12	
25	23/03/2007	103.580	4.50	2.10	9.45	
26	23/03/2007	103.580	1.95	1.10	2.15	
27	23/03/2007	103.580	3.10	1.50	4.65	
28	23/03/2007	103.580	11.50	1.50	17.25	
29	23/03/2007	103.580	6.15	1.55	9.53	
30	24/03/2007	108.480	11.50	1.50	17.25	KG.ULU KUKUT
<b>CARRIED FORWARD :</b>					<b>167.84</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU- KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>167.84</b>	
31	24/03/2007	108.480	6.15	1.55	9.53	PAKA-PAKA
32	24/03/2007	66.380	2.70	0.90	2.43	
33	24/03/2007	66.380	1.40	1.00	1.40	
34	24/03/2007	66.380	2.00	1.00	2.00	
35	24/03/2007	66.380	1.90	1.00	1.90	
36	24/03/2007	66.380	2.30	0.90	2.07	
37	24/03/2007	66.380	2.50	0.90	2.25	
38	24/03/2007	66.380	1.80	1.10	1.98	
39	24/03/2007	66.380	4.80	1.00	4.80	
40	24/03/2007	66.380	2.50	0.90	2.25	
41	24/03/2007	66.380	2.30	1.30	2.99	
42	24/03/2007	66.380	1.70	1.00	1.70	
43	24/03/2007	66.380	1.00	0.90	0.90	
44	24/03/2007	66.380	4.70	1.00	4.70	
45	24/03/2007	66.380	2.00	0.95	1.90	
46	24/03/2007	66.380	1.80	0.90	1.62	
47	24/03/2007	66.380	2.10	1.20	2.52	
48	24/03/2007	66.380	1.10	0.95	1.05	
49	24/03/2007	66.380	2.20	1.10	2.42	
50	24/03/2007	66.380	4.50	1.50	6.75	
51	24/03/2007	66.380	3.20	1.80	5.76	
52	26/03/2007	66.400	6.40	1.55	9.92	
53	26/03/2007	66.400	5.20	1.45	7.54	
54	26/03/2007	66.400	4.50	1.40	6.30	
55	26/03/2007	66.400	3.20	1.45	4.64	
56	26/03/2007	66.400	3.40	1.35	4.59	
57	26/03/2007	66.570	1.55	1.05	1.63	
58	26/03/2007	66.570	1.75	1.35	2.36	
59	26/03/2007	66.570	1.50	1.15	1.73	
60	26/03/2007	66.570	1.30	1.05	1.37	
<b>CARRIED FORWARD :</b>					<b>270.82</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU- KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>270.82</b>	
61	26/03/2007	66.570	2.15	1.50	3.23	
62	26/03/2007	66.570	1.20	0.95	1.14	
63	27/03/2007	66.571	1.05	0.90	0.95	
64	27/03/2007	66.571	1.00	0.95	0.95	
65	27/03/2007	66.571	2.35	1.25	2.94	
66	27/03/2007	66.571	2.10	1.30	2.73	
67	27/03/2007	66.571	1.80	1.20	2.16	
68	27/03/2007	66.571	1.45	1.15	1.67	
69	27/03/2007	66.571	1.35	1.10	1.49	
70	27/03/2007	66.571	1.50	1.05	1.58	
71	27/03/2007	66.571	1.70	0.95	1.62	
72	27/03/2007	66.571	1.35	1.15	1.55	
73	27/03/2007	66.571	1.40	1.05	1.47	
74	27/03/2007	66.571	1.55	1.00	1.55	
75	27/03/2007	66.571	1.60	1.05	1.68	
76	27/03/2007	66.571	1.75	1.15	2.01	
77	27/03/2007	66.571	1.85	1.25	2.31	
78	27/03/2007	66.571	2.55	1.65	4.21	
79	27/03/2007	66.571	1.15	0.95	1.09	
80	27/03/2007	66.571	1.00	0.85	0.85	
81	27/03/2007	66.571	0.90	0.80	0.72	
82	27/03/2007	66.571	1.05	0.95	1.00	
83	27/03/2007	66.571	0.95	0.85	0.81	
84	27/03/2007	66.571	0.90	0.75	0.68	
85	27/03/2007	66.571	1.15	1.05	1.21	
86	27/03/2007	66.571	1.15	0.90	1.04	
87	28/03/2007	66.180	4.30	1.50	6.45	
88	28/03/2007	66.180	4.60	1.55	7.13	
89	28/03/2007	66.180	5.10	1.60	8.16	
90	28/03/2007	66.180	2.40	1.45	3.48	
<b>CARRIED FORWARD :</b>					<b>338.64</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU- KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>338.64</b>	
91	28/03/2007	66.180	1.95	1.05	2.05	
92	28/03/2007	66.180	3.40	1.55	5.27	
93	28/03/2007	66.180	1.10	0.95	1.05	
94	28/03/2007	66.180	1.95	1.36	2.65	
95	28/03/2007	66.180	2.60	1.15	2.99	
96	28/03/2007	66.180	3.60	1.25	4.50	
97	28/03/2007	66.180	10.60	1.40	14.84	
98	28/03/2007	65.380	7.60	1.20	9.12	
99	28/03/2007	65.380	1.00	0.80	0.80	
100	28/03/2007	65.380	2.70	1.10	2.97	
101	28/03/2007	65.380	1.40	1.00	1.40	
102	28/03/2007	65.380	1.80	1.20	2.16	
103	28/03/2007	65.380	4.00	1.50	6.00	
104	28/03/2007	65.380	5.40	1.35	7.29	
105	28/03/2007	109.480	30.00	3.10	93.00	
106	28/03/2007	89.380	4.60	1.20	5.52	
107	28/03/2007	89.380	2.20	1.30	2.86	
108	28/03/2007	89.380	1.40	1.00	1.40	
109	28/03/2007	89.380	1.70	1.10	1.87	
110	28/03/2007	89.380	2.10	1.05	2.21	
111	28/03/2007	89.380	1.50	0.90	1.35	
112	28/03/2007	89.380	1.50	0.95	1.43	
113	28/03/2007	89.380	1.60	0.85	1.36	
114	28/03/2007	89.380	2.90	1.30	3.77	
115	28/03/2007	89.380	1.90	1.10	2.09	
116	28/03/2007	89.380	1.20	0.85	1.02	
117	28/03/2007	89.380	1.10	0.95	1.05	
118	28/03/2007	89.380	1.50	1.05	1.58	
119	28/03/2007	89.380	3.60	1.20	4.32	
120	28/03/2007	89.380	1.20	0.95	1.14	
<b>CARRIED FORWARD :</b>					<b>527.68</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU- KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>527.68</b>	
121	28/03/2007	89.380	3.50	1.60	5.60	
122	28/03/2007	89.380	2.10	1.15	2.42	
123	28/03/2007	89.480	1.95	1.25	2.44	
124	28/03/2007	89.480	1.20	0.95	1.14	
125	28/03/2007	89.480	5.80	1.50	8.70	
126	29/03/2007	91.980	0.95	0.80	0.76	
127	29/03/2007	91.980	1.00	0.95	0.95	
128	29/03/2007	91.980	0.85	0.70	0.60	
129	29/03/2007	91.980	1.50	1.05	1.58	
130	29/03/2007	91.980	1.70	1.15	1.96	
131	29/03/2007	91.980	1.00	0.95	0.95	
132	29/03/2007	91.980	1.65	1.15	1.90	
133	29/03/2007	91.980	1.95	1.25	2.44	
134	29/03/2007	91.980	2.05	1.35	2.77	
135	29/03/2007	91.980	1.95	1.35	2.63	
136	29/03/2007	91.980	1.15	0.95	1.09	
137	29/03/2007	91.980	1.05	0.95	1.00	
138	29/03/2007	91.980	1.00	0.95	0.95	
139	29/03/2007	91.980	1.25	0.90	1.13	
140	29/03/2007	91.980	1.35	0.70	0.95	
141	29/03/2007	91.980	1.85	1.15	2.13	
142	29/03/2007	91.980	1.15	1.00	1.15	
143	29/03/2007	91.980	0.95	0.85	0.81	
144	29/03/2007	91.980	2.05	1.45	2.97	
145	30/03/2007	92.080	1.75	1.15	2.01	
146	30/03/2007	92.080	1.05	0.95	1.00	
147	30/03/2007	92.080	1.65	1.05	1.73	
148	30/03/2007	92.080	1.25	0.85	1.06	
149	30/03/2007	92.080	0.95	0.75	0.71	
150	30/03/2007	92.080	1.05	0.90	0.95	
<b>CARRIED FORWARD :</b>					<b>584.12</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU- KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>584.12</b>	
151	30/03/2007	92.080	1.35	1.15	1.55	
152	30/03/2007	92.080	1.45	1.05	1.52	
153	30/03/2007	92.080	0.95	0.85	0.81	
154	30/03/2007	92.080	0.85	0.70	0.60	
155	30/03/2007	92.080	1.15	0.95	1.09	
156	30/03/2007	92.080	1.60	1.25	2.00	
157	30/03/2007	92.080	1.15	1.05	1.21	
158	30/03/2007	92.380	9.60	1.05	10.08	
159	30/03/2007	92.380	1.35	1.15	1.55	
160	30/03/2007	92.380	1.45	1.15	1.67	
161	30/03/2007	92.380	1.65	1.25	2.06	
162	30/03/2007	92.380	1.35	0.95	1.28	
163	30/03/2007	92.380	1.50	1.05	1.58	
164	30/03/2007	92.380	1.15	0.95	1.09	
165	30/03/2007	92.380	1.25	1.15	1.44	
166	30/03/2007	92.380	1.35	1.05	1.42	
167						
168						
169						
170						
171						
172						
173						
174						
175						
176						
177						
178						
179						
180						
<b>BALANCE END OF MARCH :</b>					<b>615.07</b>	







**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>140.27</b>	
61	20/03/2007	153.232	1.05	0.90	0.95	
62	20/03/2007	153.232	2.10	1.15	2.42	
63	20/03/2007	153.232	1.95	1.10	2.15	
64	20/03/2007	153.232	1.75	1.25	2.19	
65	20/03/2007	153.232	1.15	1.00	1.15	
66	20/03/2007	153.232	0.95	0.80	0.76	
67	20/03/2007	153.232	1.00	0.95	0.95	
68	20/03/2007	153.232	0.85	0.70	0.60	
69	20/03/2007	153.232	1.50	1.05	1.58	
70	20/03/2007	153.232	1.70	1.15	1.96	
71	20/03/2007	153.232	1.00	0.95	0.95	
72	20/03/2007	153.232	1.65	1.15	1.90	
73	20/03/2007	153.232	1.95	1.25	2.44	
74	20/03/2007	153.232	2.00	1.35	2.70	
75	20/03/2007	153.232	1.95	1.35	2.63	
76	20/03/2007	153.232	1.15	0.95	1.09	
77	20/03/2007	153.232	1.05	0.90	0.95	
78	20/03/2007	153.232	1.00	0.95	0.95	
79	20/03/2007	153.232	1.25	0.90	1.13	
80	20/03/2007	153.232	1.35	0.70	0.95	
81	20/03/2007	153.232	1.85	1.15	2.13	
82	20/03/2007	153.232	1.15	1.00	1.15	
83	20/03/2007	153.232	0.95	0.85	0.81	
84	20/03/2007	153.232	2.05	1.45	2.97	
85	21/03/2007	153.332	1.75	1.15	2.01	
86	21/03/2007	153.332	1.05	0.95	1.00	
87	21/03/2007	153.332	1.65	1.05	1.73	
88	21/03/2007	153.332	1.25	0.85	1.06	
89	21/03/2007	153.332	0.95	0.75	0.71	
90	21/03/2007	153.332	1.05	0.90	0.95	
<b>CARRIED FORWARD :</b>					<b>185.14</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>185.14</b>	
91	21/03/2007	153.332	1.35	1.15	1.55	
92	21/03/2007	153.332	1.45	1.05	1.52	
93	21/03/2007	153.332	0.95	0.85	0.81	
94	21/03/2007	153.332	0.85	0.70	0.60	
95	21/03/2007	153.332	1.15	0.95	1.09	
96	21/03/2007	153.332	1.60	1.25	2.00	
97	21/03/2007	153.332	1.15	1.05	1.21	
98	22/03/2007	153.432	7.40	1.05	7.77	
99	22/03/2007	153.432	1.50	1.00	1.50	
100	22/03/2007	153.432	1.25	0.95	1.19	
101	22/03/2007	153.432	1.15	0.90	1.04	
102	22/03/2007	153.432	1.45	1.15	1.67	
103	22/03/2007	153.432	1.25	1.05	1.31	
104	22/03/2007	153.432	1.35	1.10	1.49	
105	22/03/2007	153.432	1.55	1.15	1.78	
106	22/03/2007	153.432	1.65	1.25	2.06	
107	22/03/2007	153.432	1.50	1.35	2.03	
108	22/03/2007	153.432	1.75	1.15	2.01	
109	22/03/2007	153.432	1.85	1.25	2.31	
110	22/03/2007	153.432	1.35	1.05	1.42	
111	22/03/2007	153.432	1.65	1.20	1.98	
112	22/03/2007	153.432	1.45	1.05	1.52	
113	22/03/2007	153.432	1.95	1.35	2.63	
114	22/03/2007	153.432	5.50	1.60	8.80	
115	22/03/2007	153.432	1.50	1.15	1.73	
116	22/03/2007	153.432	1.75	1.25	2.19	
117	22/03/2007	153.432	0.95	0.85	0.81	
118	22/03/2007	153.432	1.05	0.95	1.00	
119	22/03/2007	153.432	1.25	1.00	1.25	
120	22/03/2007	153.432	0.90	0.75	0.68	
<b>CARRIED FORWARD :</b>					<b>244.07</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>244.07</b>	
121	22/03/2007	153.432	0.95	0.80	0.76	
122	22/03/2007	153.432	1.65	0.98	1.62	
123	22/03/2007	153.432	1.55	1.05	1.63	
124	22/03/2007	153.432	1.35	1.05	1.42	
125	22/03/2007	153.432	1.85	1.20	2.22	
126	22/03/2007	153.432	1.75	1.15	2.01	
127	22/03/2007	153.432	1.90	1.35	2.57	
128	22/03/2007	153.432	1.20	1.05	1.26	
129	23/03/2007	149.732	18.50	1.50	27.75	
130	23/03/2007	149.732	9.45	1.45	13.70	KG. HOBUT
131	23/03/2007	149.732	1.05	0.95	1.00	
132	23/03/2007	149.732	0.95	0.80	0.76	
133	23/03/2007	149.732	2.10	1.25	2.63	
134	23/03/2007	149.732	1.50	1.05	1.58	
135	23/03/2007	149.732	1.75	1.15	2.01	
136	23/03/2007	149.632	1.25	0.95	1.19	
137	23/03/2007	149.632	0.95	0.85	0.81	
138	23/03/2007	149.632	1.25	1.00	1.25	
139	23/03/2007	149.632	1.35	1.15	1.55	
140	23/03/2007	149.632	1.45	1.25	1.81	
141	24/03/2007	184.932	4.70	1.60	7.52	
142	24/03/2007	184.932	3.60	1.50	5.40	
143	24/03/2007	184.932	5.60	1.50	8.40	KUDAT TOWNSHIP
144	24/03/2007	184.932	1.80	1.10	1.98	
145	24/03/2007	184.932	2.50	1.30	3.25	
146	24/03/2007	184.932	4.00	1.50	6.00	
147	24/03/2007	184.932	1.10	0.95	1.05	
148	24/03/2007	184.932	1.50	1.05	1.58	
149	24/03/2007	184.932	1.70	1.15	1.96	
150	24/03/2007	184.932	0.90	0.85	0.77	
<b>CARRIED FORWARD :</b>					<b>351.47</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>351.47</b>	
151	24/03/2007	184.832	1.05	0.90	0.95	KG. HOBUT
152	24/03/2007	184.832	1.15	0.95	1.09	
153	24/03/2007	184.832	2.30	1.50	3.45	
154	24/03/2007	184.832	2.10	1.35	2.84	
155	24/03/2007	184.832	1.95	1.05	2.05	
156	24/03/2007	184.832	10.20	1.30	13.26	
157	24/03/2007	184.832	5.10	1.10	5.61	
158	24/03/2007	184.832	8.40	1.20	10.08	
159	26/03/2007	184.732	3.60	1.00	3.60	
160	26/03/2007	184.732	1.90	1.20	2.28	
161	26/03/2007	184.732	5.20	1.15	5.98	
162	26/03/2007	184.732	1.45	1.00	1.45	
163	26/03/2007	184.732	1.10	0.95	1.05	
164	26/03/2007	184.732	0.90	0.80	0.72	
165	26/03/2007	184.732	1.90	1.10	2.09	
166	26/03/2007	184.732	1.35	1.05	1.42	
167	26/03/2007	184.732	1.10	0.95	1.05	
168	26/03/2007	184.732	3.10	1.50	4.65	
169	26/03/2007	184.732	1.85	1.45	2.68	
170	26/03/2007	184.732	1.20	1.05	1.26	
171	26/03/2007	184.732	1.15	0.95	1.09	
172	26/03/2007	184.732	2.10	1.35	2.84	
173	26/03/2007	184.732	1.85	1.25	2.31	
174	26/03/2007	184.732	1.55	1.05	1.63	
175	26/03/2007	184.732	1.65	1.00	1.65	
176	27/03/2007	184.632	4.40	1.05	4.62	
177	27/03/2007	184.632	2.20	1.10	2.42	
178	27/03/2007	184.632	6.10	1.00	6.10	
179	27/03/2007	184.632	1.20	1.00	1.20	
180	27/03/2007	184.632	1.90	1.05	2.00	
<b>CARRIED FORWARD :</b>					<b>444.86</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KUDAT  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>444.86</b>	
181	27/03/2007	184.632	2.00	1.15	2.30	
182	27/03/2007	184.632	1.90	1.30	2.47	
183	27/03/2007	184.632	1.85	1.25	2.31	
184	27/03/2007	184.632	2.90	1.35	3.92	
185	27/03/2007	184.632	2.10	1.30	2.73	
186	27/03/2007	184.632	1.85	1.25	2.31	
187	27/03/2007	184.632	1.55	1.05	1.63	
188	27/03/2007	184.632	1.05	0.95	1.00	
189	27/03/2007	184.632	1.65	1.15	1.90	
190	27/03/2007	184.632	1.35	1.05	1.42	
191	27/03/2007	184.532	17.80	1.10	19.58	
192	27/03/2007	184.532	20.10	1.10	22.11	
193	27/03/2007	184.532	22.10	0.94	20.77	
194	27/03/2007	184.532	1.10	0.95	1.05	
195	27/03/2007	184.532	1.45	1.15	1.67	
196	27/03/2007	184.532	0.95	0.85	0.81	
197	27/03/2007	184.532	1.80	1.15	2.07	
198	27/03/2007	184.532	1.55	1.05	1.63	
199	27/03/2007	184.532	1.45	1.10	1.60	
200	27/03/2007	184.432	1.25	1.00	1.25	
201	27/03/2007	184.432	1.30	1.05	1.37	
202	27/03/2007	184.432	1.65	1.25	2.06	
203	27/03/2007	184.432	1.40	1.15	1.61	
204	27/03/2007	184.432	1.50	1.10	1.65	
205	28/03/2007	184.532	335.00	0.15	50.25	
206	28/03/2007	153.632	9.60	1.05	10.08	
207	28/03/2007	153.632	1.35	1.15	1.55	
208	28/03/2007	153.632	1.45	1.15	1.67	
209	28/03/2007	153.632	1.65	1.25	2.06	
210	28/03/2007	153.632	1.35	0.95	1.28	
<b>CARRIED FORWARD :</b>					<b>612.95</b>	



LINTASAN RESOURCES SDN. BHD.  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R02 SHOULDER REPAIR RECORD**

DISTRICT: KOTA BELUD  
 ROUTE NO. 01  
 ROAD NAME: JALAN KOTA KINABALU- KUDAT  
 MONTH: MARCH 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
<b>BROUGHT FORWARD:</b>				-	-	-		-	-	-			
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
<b>BALANCE END OF MARCH :</b>							<b>0.00</b>				<b>0.00</b>	<b>0.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R02 SHOULDER REPAIR RECORD**

**DISTRICT:** KOTA MARUDU  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
				Length	Width	Depth	Area	Length	Width	Depth	Area	Volume	
		From	To	(m)	(m)	(m)	(m2)	(m)	(m)	(m)	(m2)	(m3)	
<b>BROUGHT FORWARD:</b>				-	-	-	32.00	-	-	-			
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
<b>BALANCE END OF MARCH:</b>							32.00				0.00	0.00	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R02 SHOULDER REPAIR RECORD**

DISTRICT: KUDAT  
 ROUTE NO. 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: MARCH 2007

ITEM	DATE	CHAINAGE		EARTH SHOULDER				GRAVEL SHOULDER					REMARKS
		From	To	Length (m)	Width (m)	Depth (m)	Area (m2)	Length (m)	Width (m)	Depth (m)	Area (m2)	Volume (m3)	
		<b>BROUGHT FORWARD:</b>		-	-	-		-	-	-			
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													
<b>BALANCE END OF MARCH :</b>							<b>0.00</b>				<b>0.00</b>	<b>0.00</b>	

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: \_\_\_\_\_

ROUTE NO. \_\_\_\_\_

ROAD NAME: \_\_\_\_\_

MONTH: \_\_\_\_\_

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-				
1						0.00	0.00	0.00	
2						0.00	0.00	0.00	
3						0.00	0.00	0.00	
4						0.00	0.00	0.00	
5						0.00	0.00	0.00	
6						0.00	0.00	0.00	
7						0.00	0.00	0.00	
8						0.00	0.00	0.00	
9						0.00	0.00	0.00	
10						0.00	0.00	0.00	
11						0.00	0.00	0.00	
12						0.00	0.00	0.00	
13						0.00	0.00	0.00	
14						0.00	0.00	0.00	
15						0.00	0.00	0.00	
16						0.00	0.00	0.00	
17						0.00	0.00	0.00	
18						0.00	0.00	0.00	
19						0.00	0.00	0.00	
20						0.00	0.00	0.00	
21						0.00	0.00	0.00	
22						0.00	0.00	0.00	
23						0.00	0.00	0.00	
24						0.00	0.00	0.00	
25						0.00	0.00	0.00	
26						0.00	0.00	0.00	
27						0.00	0.00	0.00	
28						0.00	0.00	0.00	
29						0.00	0.00	0.00	
30						0.00	0.00	0.00	
<b>CARRIED FORWARD:</b>						<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	

Disahkan dan dipersetujui

\_\_\_\_\_  
For Lintasan Resources Sdn Bhd\_\_\_\_\_  
For JKR Sabah

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

DISTRICT: \_\_\_\_\_

ROUTE NO. \_\_\_\_\_

ROAD NAME: \_\_\_\_\_

MONTH: \_\_\_\_\_

ITEM	DATE	CHAINAGE	Crack Sealing Length (m)	REMARKS
<b>BROUGHT FORWARD:</b>				
1			-	
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>CARRIED FORWARD:</b>				

Disahkan dan dipersetujui

\_\_\_\_\_  
For Lintasan Resources Sdn Bhd

\_\_\_\_\_  
For JKR Sabah

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVING BLOCK RECORD**

DISTRICT: \_\_\_\_\_

ROUTE NO. \_\_\_\_\_

ROAD NAME: \_\_\_\_\_

MONTH: \_\_\_\_\_

ITEM	DATE	CHAINAGE	LENGTH (m)	WIDTH (m)	AREA (m2)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-		
1					0.00	
2					0.00	
3					0.00	
4					0.00	
5					0.00	
6					0.00	
7					0.00	
8					0.00	
9					0.00	
10					0.00	
11					0.00	
12					0.00	
13					0.00	
14					0.00	
15					0.00	
16					0.00	
17					0.00	
18					0.00	
19					0.00	
20					0.00	
21					0.00	
22					0.00	
23					0.00	
24					0.00	
25					0.00	
26					0.00	
27					0.00	
28					0.00	
29					0.00	
30					0.00	
<b>CARRIED FORWARD:</b>					<b>0.00</b>	

Disahkan dan dipersetujui

\_\_\_\_\_  
For Lintasan Resources Sdn Bhd

\_\_\_\_\_  
For JKR Sabah

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: \_\_\_\_\_

ROUTE NO. \_\_\_\_\_

ROAD NAME: \_\_\_\_\_

MONTH: \_\_\_\_\_

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-				
1						0.00	0.00	0.00	
2						0.00	0.00	0.00	
3						0.00	0.00	0.00	
4						0.00	0.00	0.00	
5						0.00	0.00	0.00	
6						0.00	0.00	0.00	
7						0.00	0.00	0.00	
8						0.00	0.00	0.00	
9						0.00	0.00	0.00	
10						0.00	0.00	0.00	
11						0.00	0.00	0.00	
12						0.00	0.00	0.00	
13						0.00	0.00	0.00	
14						0.00	0.00	0.00	
15						0.00	0.00	0.00	
16						0.00	0.00	0.00	
17						0.00	0.00	0.00	
18						0.00	0.00	0.00	
19						0.00	0.00	0.00	
20						0.00	0.00	0.00	
21						0.00	0.00	0.00	
22						0.00	0.00	0.00	
23						0.00	0.00	0.00	
24						0.00	0.00	0.00	
25						0.00	0.00	0.00	
26						0.00	0.00	0.00	
27						0.00	0.00	0.00	
28						0.00	0.00	0.00	
29						0.00	0.00	0.00	
30						0.00	0.00	0.00	
<b>CARRIED FORWARD:</b>						<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	

Disahkan dan dipersetujui

\_\_\_\_\_  
For Lintasan Resources Sdn Bhd\_\_\_\_\_  
For JKR Sabah

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 CRACK SEALING RECORD**

**DISTRICT:** \_\_\_\_\_  
**ROUTE NO.** \_\_\_\_\_  
**ROAD NAME:** \_\_\_\_\_  
**MONTH:** \_\_\_\_\_

ITEM	DATE	CHAINAGE	Crack Sealing Length (m)	REMARKS
<b>BROUGHT FORWARD:</b>				
1			-	
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>CARRIED FORWARD:</b>				

Disahkan dan dipersetujui

\_\_\_\_\_  
For Lintasan Resources Sdn Bhd

\_\_\_\_\_  
For JKR Sabah

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVING BLOCK RECORD**

DISTRICT: \_\_\_\_\_

ROUTE NO. \_\_\_\_\_

ROAD NAME: \_\_\_\_\_

MONTH: \_\_\_\_\_

ITEM	DATE	CHAINAGE	LENGTH (m)	WIDTH (m)	AREA (m2)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-		
1					0.00	
2					0.00	
3					0.00	
4					0.00	
5					0.00	
6					0.00	
7					0.00	
8					0.00	
9					0.00	
10					0.00	
11					0.00	
12					0.00	
13					0.00	
14					0.00	
15					0.00	
16					0.00	
17					0.00	
18					0.00	
19					0.00	
20					0.00	
21					0.00	
22					0.00	
23					0.00	
24					0.00	
25					0.00	
26					0.00	
27					0.00	
28					0.00	
29					0.00	
30					0.00	
<b>CARRIED FORWARD:</b>					<b>0.00</b>	

Disahkan dan dipersetujui

\_\_\_\_\_  
For Lintasan Resources Sdn Bhd

\_\_\_\_\_  
For JKR Sabah

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD FROM FEBRUARY 2007:</b>						<b>723.45</b>	<b>51.61</b>	<b>119.63</b>	
1	3/2/2007	47.600	2.40	0.70	0.05	1.68	0.08	0.19	RHS
2	3/2/2007	47.600	2.50	0.90	0.05	2.25	0.11	0.26	RHS
3	3/2/2007	47.610	1.30	0.50	0.05	0.65	0.03	0.07	RHS
4	3/2/2007	47.610	1.90	0.50	0.05	0.95	0.05	0.12	RHS
5	3/2/2007	47.620	0.60	0.50	0.05	0.30	0.02	0.05	RHS
6	3/2/2007	47.620	0.30	0.30	0.05	0.09	0.00	0.00	RHS
7	3/2/2007	47.630	0.40	0.40	0.05	0.16	0.01	0.02	RHS
8	3/2/2007	47.630	2.10	0.60	0.05	1.26	0.06	0.14	RHS
9	3/2/2007	47.400	1.20	0.50	0.05	0.60	0.03	0.07	RHS
10	3/2/2007	47.410	0.50	0.40	0.05	0.20	0.01	0.02	RHS
11	3/2/2007	47.420	0.30	0.20	0.05	0.06	0.00	0.00	RHS
12	3/2/2007	47.430	0.40	0.40	0.05	0.16	0.01	0.02	RHS
13	3/2/2007	47.440	0.50	0.30	0.05	0.15	0.01	0.02	RHS
14	3/2/2007	47.450	0.90	0.50	0.05	0.45	0.02	0.05	RHS
15	3/2/2007	47.300	0.60	0.30	0.05	0.18	0.01	0.02	RHS
16	3/2/2007	47.310	1.40	0.60	0.05	0.84	0.04	0.09	RHS
17	3/2/2007	47.320	0.30	0.30	0.05	0.09	0.00	0.00	RHS
18	3/2/2007	47.330	0.50	0.40	0.05	0.20	0.01	0.02	RHS
19	3/2/2007	47.340	0.80	0.50	0.05	0.40	0.02	0.05	RHS
20	3/2/2007	47.200	1.50	0.70	0.05	1.05	0.05	0.12	LHS
21	3/2/2007	47.210	0.40	0.30	0.05	0.12	0.01	0.02	RHS
22	3/2/2007	47.220	0.30	0.30	0.05	0.09	0.00	0.00	RHS
23	3/2/2007	47.100	4.10	0.80	0.05	3.28	0.16	0.37	RHS
24	3/2/2007	47.110	0.30	0.30	0.05	0.09	0.00	0.00	RHS
25	3/2/2007	47.000	3.50	0.20	0.05	0.70	0.04	0.09	LHS
26	3/2/2007	47.000	0.60	0.60	0.05	0.36	0.02	0.05	LHS
27	3/2/2007	47.010	0.50	0.50	0.05	0.25	0.01	0.02	LHS
28	3/2/2007	47.010	0.40	0.40	0.05	0.16	0.01	0.02	LHS
29	3/2/2007	47.020	1.40	0.70	0.05	0.98	0.05	0.12	LHS
30	3/2/2007	47.020	0.40	0.20	0.05	0.08	0.00	0.00	LHS
<b>CARRIED FORWARD:</b>						<b>741.28</b>	<b>52.48</b>	<b>121.65</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>741.28</b>	<b>52.48</b>	<b>121.65</b>	
31	3/2/2007	47.030	0.50	0.20	0.05	0.10	0.01	0.02	LHS
32	3/2/2007	47.030	1.20	0.50	0.05	0.60	0.03	0.07	LHS
33	3/2/2007	47.040	0.30	0.30	0.05	0.09	0.00	0.00	LHS
34	3/3/2007	46.700	0.80	0.80	0.05	0.64	0.03	0.07	RHS
35	3/3/2007	46.710	0.60	0.60	0.05	0.36	0.02	0.05	RHS
36	3/3/2007	46.720	0.90	0.90	0.05	0.81	0.04	0.09	RHS
37	3/3/2007	46.730	0.60	0.60	0.05	0.36	0.02	0.05	RHS
38	3/3/2007	46.740	0.30	0.30	0.05	0.09	0.00	0.00	RHS
39	3/3/2007	46.750	1.50	0.60	0.05	0.90	0.05	0.12	RHS
40	3/3/2007	46.760	5.10	0.60	0.05	3.06	0.15	0.35	RHS
41	3/3/2007	46.600	0.50	0.40	0.05	0.20	0.01	0.02	RHS
42	3/3/2007	46.600	5.80	0.60	0.05	3.48	0.17	0.39	RHS
43	3/3/2007	46.610	2.10	0.70	0.05	1.47	0.07	0.16	RHS
44	3/3/2007	46.610	1.30	0.60	0.05	0.78	0.04	0.09	RHS
45	3/3/2007	46.620	0.40	0.30	0.05	0.12	0.01	0.02	RHS
46	3/3/2007	46.620	0.80	0.50	0.05	0.40	0.02	0.05	RHS
47	3/3/2007	46.630	1.10	0.60	0.05	0.66	0.03	0.07	RHS
48	3/3/2007	46.630	0.80	0.50	0.05	0.40	0.02	0.05	RHS
49	3/3/2007	46.640	0.50	0.40	0.05	0.20	0.01	0.02	RHS
50	3/3/2007	46.640	0.30	0.30	0.05	0.09	0.00	0.00	LHS
51	3/3/2007	46.650	0.40	0.40	0.05	0.16	0.01	0.02	LHS
52	3/3/2007	46.650	0.60	0.50	0.05	0.30	0.02	0.05	LHS
53	3/3/2007	46.660	0.80	0.60	0.05	0.48	0.02	0.05	LHS
54	3/3/2007	46.660	0.50	0.40	0.05	0.20	0.01	0.02	LHS
55	3/3/2007	46.670	0.40	0.40	0.05	0.16	0.01	0.02	LHS
56	3/3/2007	46.670	0.70	0.50	0.05	0.35	0.02	0.05	LHS
57	3/3/2007	46.680	0.30	0.30	0.05	0.09	0.00	0.00	LHS
58	3/3/2007	46.400	0.30	0.30	0.05	0.09	0.00	0.00	RHS
59	3/3/2007	46.410	0.30	0.20	0.05	0.06	0.00	0.00	RHS
60	3/3/2007	46.420	1.30	0.50	0.05	0.65	0.03	0.07	RHS
<b>CARRIED FORWARD:</b>						<b>758.63</b>	<b>53.33</b>	<b>123.62</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>758.63</b>	<b>53.33</b>	<b>123.62</b>	
61	3/3/2007	46.430	0.20	0.20	0.05	0.04	0.00	0.00	RHS
62	3/3/2007	46.440	1.20	0.60	0.05	0.72	0.04	0.09	RHS
63	3/3/2007	46.450	0.40	0.40	0.05	0.16	0.01	0.02	RHS
64	3/3/2007	46.300	1.60	0.30	0.05	0.48	0.02	0.05	RHS
65	3/3/2007	46.300	0.50	0.30	0.05	0.15	0.01	0.02	RHS
66	3/3/2007	46.310	0.50	0.30	0.05	0.15	0.01	0.02	RHS
67	3/3/2007	46.310	1.70	0.80	0.05	1.36	0.07	0.16	RHS
68	3/3/2007	46.320	1.20	0.50	0.05	0.60	0.03	0.07	RHS
69	3/3/2007	46.320	0.50	0.50	0.05	0.25	0.01	0.02	RHS
70	3/3/2007	46.330	2.40	0.50	0.05	1.20	0.06	0.14	LHS
71	3/3/2007	46.330	2.10	0.60	0.05	1.26	0.06	0.14	LHS
72	3/3/2007	46.340	1.10	0.50	0.05	0.55	0.03	0.07	LHS
73	3/3/2007	46.340	0.40	0.30	0.05	0.12	0.01	0.02	LHS
74	3/5/2007	46.350	0.70	0.60	0.05	0.42	0.02	0.05	RHS
75	3/5/2007	46.350	0.60	0.60	0.05	0.36	0.02	0.05	RHS
76	3/5/2007	46.360	0.77	0.60	0.05	0.46	0.02	0.05	RHS
77	3/5/2007	46.360	0.80	0.70	0.05	0.56	0.03	0.07	RHS
78	3/5/2007	46.370	1.90	1.00	0.05	1.90	0.10	0.23	RHS
79	3/5/2007	46.370	0.70	0.60	0.05	0.42	0.02	0.05	RHS
80	3/5/2007	46.380	0.50	0.50	0.05	0.25	0.01	0.02	RHS
81	3/5/2007	46.200	0.30	0.30	0.05	0.09	0.00	0.00	RHS
82	3/5/2007	46.200	0.30	0.30	0.05	0.09	0.00	0.00	RHS
83	3/5/2007	46.210	0.50	0.30	0.05	0.15	0.01	0.02	RHS
84	3/5/2007	46.210	1.40	0.50	0.05	0.70	0.04	0.09	RHS
85	3/5/2007	46.220	1.00	0.30	0.05	0.30	0.02	0.05	RHS
86	3/5/2007	46.220	0.30	0.30	0.05	0.09	0.00	0.00	RHS
87	3/5/2007	46.230	0.70	0.30	0.05	0.21	0.01	0.02	RHS
88	3/5/2007	46.230	0.40	0.30	0.05	0.12	0.01	0.02	RHS
89	3/5/2007	46.240	0.40	0.40	0.05	0.16	0.01	0.02	RHS
90	3/5/2007	46.240	0.40	0.30	0.05	0.12	0.01	0.02	RHS
<b>CARRIED FORWARD:</b>						<b>772.07</b>	<b>54.02</b>	<b>125.20</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>772.07</b>	<b>54.02</b>	<b>125.20</b>	
91	3/5/2007	46.250	0.90	0.70	0.05	0.63	0.03	0.07	RHS
92	3/5/2007	46.100	0.60	0.50	0.05	0.30	0.02	0.05	RHS
93	3/5/2007	46.100	0.70	0.60	0.05	0.42	0.02	0.05	RHS
94	3/5/2007	46.110	1.20	0.80	0.05	0.96	0.05	0.12	RHS
95	3/5/2007	46.110	1.30	0.90	0.05	1.17	0.06	0.14	RHS
96	3/5/2007	46.120	0.90	0.40	0.05	0.36	0.02	0.05	RHS
97	3/5/2007	46.120	1.30	0.90	0.05	1.17	0.06	0.14	RHS
98	3/5/2007	46.130	1.20	0.70	0.05	0.84	0.04	0.09	RHS
99	3/5/2007	46.130	2.40	0.80	0.05	1.92	0.10	0.23	RHS
100	3/5/2007	46.140	1.00	0.70	0.05	0.70	0.04	0.09	RHS
101	3/7/2007	46.100	0.60	0.40	0.05	0.24	0.01	0.02	LHS
102	3/7/2007	46.110	0.90	0.70	0.05	0.63	0.03	0.07	LHS
103	3/7/2007	46.120	0.80	0.80	0.05	0.64	0.03	0.07	LHS
104	3/7/2007	46.130	0.80	0.30	0.05	0.24	0.01	0.02	LHS
105	3/7/2007	46.140	0.50	0.30	0.05	0.15	0.01	0.02	LHS
106	3/7/2007	46.150	0.30	0.30	0.05	0.09	0.00	0.00	LHS
107	3/7/2007	46.050	2.00	1.00	0.05	2.00	0.10	0.23	LHS
108	3/7/2007	46.060	0.30	0.30	0.05	0.09	0.00	0.00	LHS
109	3/7/2007	46.070	1.20	0.90	0.05	1.08	0.05	0.12	LHS
110	3/7/2007	46.000	2.40	1.00	0.05	2.40	0.12	0.28	RHS
111	3/7/2007	46.000	1.50	1.00	0.05	1.50	0.08	0.19	RHS
112	3/7/2007	46.010	1.10	0.90	0.05	0.99	0.05	0.12	RHS
113	3/7/2007	46.010	0.60	0.40	0.05	0.24	0.01	0.02	RHS
114	3/7/2007	46.020	0.80	0.60	0.05	0.48	0.02	0.05	RHS
115	3/7/2007	46.020	1.20	0.80	0.05	0.96	0.05	0.12	RHS
116	3/7/2007	46.200	1.40	0.60	0.05	0.84	0.04	0.09	RHS
117	3/7/2007	46.210	1.40	0.90	0.05	1.26	0.06	0.14	RHS
118	3/7/2007	46.220	2.80	1.00	0.05	2.80	0.14	0.32	RHS
119	3/7/2007	46.230	0.70	0.70	0.05	0.49	0.02	0.05	RHS
120	3/8/2007	45.400	0.80	0.60	0.05	0.48	0.02	0.05	LHS
<b>CARRIED FORWARD:</b>						<b>798.14</b>	<b>55.31</b>	<b>128.21</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau  
**ROUTE NO.** 22  
**ROAD NAME:** Jalan Kota Kinabalu - Sandakan  
**MONTH:** March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>798.14</b>	<b>55.31</b>	<b>128.21</b>	
121	3/8/2007	45.410	0.40	0.30	0.05	0.12	0.01	0.02	LHS
122	3/8/2007	45.420	0.40	0.40	0.05	0.16	0.01	0.02	LHS
123	3/8/2007	45.300	0.50	0.50	0.05	0.25	0.01	0.02	LHS
124	3/8/2007	45.310	0.80	0.60	0.05	0.48	0.02	0.05	LHS
125	3/8/2007	45.320	0.30	0.30	0.05	0.09	0.00	0.00	LHS
126	3/8/2007	45.200	4.50	1.20	0.05	5.40	0.27	0.63	LHS
127	3/8/2007	45.210	1.10	1.10	0.05	1.21	0.06	0.14	LHS
128	3/8/2007	45.100	1.30	0.60	0.05	0.78	0.04	0.09	LHS
129	3/8/2007	45.110	0.70	0.70	0.05	0.49	0.02	0.05	LHS
130	3/8/2007	45.120	0.90	0.60	0.05	0.54	0.03	0.07	LHS
131	3/8/2007	45.130	0.90	0.80	0.05	0.72	0.04	0.09	LHS
132	3/10/2007	44.800	1.10	0.50	0.05	0.55	0.03	0.07	LHS
133	3/10/2007	44.800	0.90	0.70	0.05	0.63	0.03	0.07	LHS
134	3/10/2007	44.810	1.50	0.80	0.05	1.20	0.06	0.14	LHS
135	3/10/2007	44.810	0.80	0.60	0.05	0.48	0.02	0.05	LHS
136	3/10/2007	44.820	1.20	0.80	0.05	0.96	0.05	0.12	LHS
137	3/10/2007	44.820	1.20	0.90	0.06	1.08	0.06	0.14	LHS
138	3/10/2007	44.000	0.50	0.40	0.05	0.20	0.01	0.02	LHS
139	3/10/2007	44.000	0.50	0.50	0.05	0.25	0.01	0.02	LHS
140	3/10/2007	44.010	0.80	0.60	0.05	0.48	0.02	0.05	LHS
141	3/10/2007	44.010	1.20	0.60	0.05	0.72	0.04	0.09	LHS
142	3/10/2007	44.020	0.40	0.40	0.05	0.16	0.01	0.02	LHS
143	3/10/2007	44.020	0.90	0.60	0.05	0.54	0.03	0.07	LHS
144	3/10/2007	44.030	1.10	0.90	0.05	0.99	0.05	0.12	LHS
145	3/10/2007	44.030	1.60	1.20	0.05	1.92	0.10	0.23	LHS
146	3/10/2007	44.040	0.80	0.60	0.05	0.48	0.02	0.05	LHS
147	3/10/2007	44.040	2.70	0.70	0.05	1.89	0.09	0.21	LHS
148	3/12/2007	43.100	0.60	0.60	0.05	0.36	0.02	0.05	RHS
149	3/12/2007	43.110	0.90	0.70	0.05	0.63	0.03	0.07	RHS
150	3/12/2007	43.200	2.90	0.90	0.05	2.61	0.13	0.30	RHS
<b>CARRIED FORWARD:</b>						<b>824.51</b>	<b>56.63</b>	<b>131.28</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>824.51</b>	<b>56.63</b>	<b>131.28</b>	
151	3/12/2007	43.210	1.40	0.80	0.05	1.12	0.06	0.14	RHS
152	3/12/2007	71.600	1.00	0.50	0.05	0.50	0.03	0.07	RHS
153	3/12/2007	71.610	1.50	0.80	0.05	1.20	0.06	0.14	RHS
154	3/12/2007	71.800	0.60	0.50	0.05	0.30	0.02	0.05	RHS
155	3/12/2007	75.000	2.10	0.40	0.05	0.84	0.04	0.09	RHS
156	3/12/2007	75.010	0.80	0.40	0.05	0.32	0.02	0.05	RHS
157	3/12/2007	75.020	1.50	0.50	0.05	0.75	0.04	0.09	RHS
158	3/12/2007	86.600	1.70	1.20	0.05	2.04	0.10	0.23	LHS
159	3/14/2007	87.600	1.10	0.40	0.05	0.44	0.02	0.05	LHS
160	3/14/2007	87.610	0.60	0.60	0.05	0.36	0.02	0.05	LHS
161	3/14/2007	91.900	0.50	0.40	0.05	0.20	0.01	0.02	RHS
162	3/14/2007	91.910	0.60	0.50	0.05	0.30	0.02	0.05	RHS
163	3/14/2007	91.920	0.90	0.60	0.05	0.54	0.03	0.07	RHS
164	3/14/2007	91.930	1.70	0.80	0.05	1.36	0.07	0.16	RHS
165	3/14/2007	94.600	4.30	0.50	0.05	2.15	0.11	0.26	LHS
166	3/14/2007	94.610	2.00	1.40	0.05	2.80	0.14	0.32	LHS
167	3/14/2007	94.800	0.40	0.40	0.05	0.16	0.01	0.02	RHS
168	3/14/2007	94.810	0.50	0.40	0.05	0.20	0.01	0.02	RHS
169	3/14/2007	94.820	0.80	0.80	0.05	0.64	0.03	0.07	LHS
170	3/14/2007	94.830	0.60	0.50	0.05	0.30	0.02	0.05	LHS
171	3/14/2007	94.840	0.70	0.50	0.05	0.35	0.02	0.05	LHS
172	3/14/2007	94.900	1.40	0.80	0.05	1.12	0.06	0.14	LHS
173	3/14/2007	94.910	1.40	0.80	0.05	1.12	0.06	0.14	LHS
174	3/16/2007	98.300	2.10	0.90	0.05	1.89	0.09	0.21	LHS
175	3/16/2007	98.310	3.40	1.10	0.05	3.74	0.19	0.44	RHS
176	3/16/2007	98.400	1.40	0.70	0.05	0.98	0.05	0.12	RHS
177	3/16/2007	98.410	1.80	0.80	0.05	1.44	0.07	0.16	LHS
178	3/16/2007	98.420	0.50	0.30	0.05	0.15	0.01	0.02	LHS
179	3/16/2007	99.900	4.90	1.10	0.05	5.39	0.27	0.63	LHS
180	3/16/2007	100.600	2.10	1.10	0.05	2.31	0.12	0.28	LHS
<b>CARRIED FORWARD:</b>						<b>859.52</b>	<b>58.43</b>	<b>135.47</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>859.52</b>	<b>58.43</b>	<b>135.47</b>	
181	3/17/2007	108.500	1.80	0.50	0.05	0.90	0.05	0.12	LHS
182	3/17/2007	108.510	0.80	0.40	0.05	0.32	0.02	0.05	LHS
183	3/17/2007	108.520	1.70	0.60	0.05	1.02	0.05	0.12	LHS
184	3/17/2007	108.530	0.50	0.50	0.05	0.25	0.01	0.02	LHS
185	3/17/2007	108.540	0.80	0.60	0.05	0.48	0.02	0.05	LHS
186	3/17/2007	108.550	5.30	0.80	0.05	4.24	0.21	0.49	LHS
187	3/17/2007	112.900	1.90	0.40	0.05	0.76	0.04	0.09	LHS
188	3/17/2007	112.910	2.20	0.80	0.05	1.76	0.09	0.21	LHS
189	3/17/2007	112.920	2.80	0.30	0.05	0.84	0.04	0.09	LHS
190	3/17/2007	112.930	2.30	0.60	0.05	1.38	0.07	0.16	LHS
191	3/17/2007	112.940	2.50	0.80	0.05	2.00	0.10	0.23	LHS
192	3/17/2007	112.950	2.40	0.80	0.05	1.92	0.10	0.23	LHS
193	3/17/2007	113.700	0.60	0.50	0.05	0.30	0.02	0.05	LHS
194	3/17/2007	113.700	1.50	0.60	0.05	0.90	0.05	0.12	LHS
195	3/17/2007	113.710	1.00	0.30	0.05	0.30	0.02	0.05	LHS
196	3/17/2007	113.710	0.90	0.40	0.05	0.36	0.02	0.05	LHS
197	3/17/2007	113.720	0.40	0.30	0.05	0.12	0.01	0.02	LHS
198	3/17/2007	113.720	0.30	0.30	0.05	0.09	0.00	0.00	LHS
199	3/17/2007	113.730	0.60	0.40	0.05	0.24	0.01	0.02	LHS
200	3/17/2007	113.730	4.30	0.50	0.05	2.15	0.11	0.26	LHS
201	3/17/2007	113.740	1.60	0.40	0.05	0.64	0.03	0.07	LHS
202	3/17/2007	113.740	2.50	0.50	0.05	1.25	0.06	0.14	LHS
203	3/19/2007	99.900	1.10	0.80	0.05	0.88	0.04	0.09	RHS
204	3/19/2007	99.910	1.00	0.90	0.05	0.90	0.05	0.12	RHS
205	3/19/2007	99.920	3.20	1.20	0.05	3.84	0.19	0.44	RHS
206	3/19/2007	99.930	1.90	0.90	0.05	1.71	0.09	0.21	RHS
207	3/19/2007	99.940	2.80	0.80	0.05	2.24	0.11	0.26	RHS
208	3/19/2007	99.950	2.60	1.20	0.05	3.12	0.16	0.37	RHS
209	3/19/2007	102.400	1.00	0.70	0.10	0.70	0.07	0.16	RHS
210	3/19/2007	102.600	2.40	0.90	0.05	2.16	0.11	0.26	RHS
<b>CARRIED FORWARD:</b>						<b>897.29</b>	<b>60.38</b>	<b>140.02</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>897.29</b>	<b>60.38</b>	<b>140.02</b>	
211	3/19/2007	105.900	1.70	1.30	0.05	2.21	0.11	0.26	RHS
212	3/19/2007	105.910	0.40	0.30	0.05	0.12	0.01	0.02	RHS
213	3/19/2007	113.700	1.70	0.50	0.05	0.85	0.04	0.09	LHS
214	3/19/2007	113.700	1.60	0.60	0.05	0.96	0.05	0.12	LHS
215	3/19/2007	113.710	0.40	0.30	0.05	0.12	0.01	0.02	LHS
216	3/19/2007	113.710	2.00	0.40	0.05	0.80	0.04	0.09	LHS
217	3/19/2007	113.720	0.40	0.40	0.05	0.16	0.01	0.02	LHS
218	3/19/2007	113.720	0.60	0.60	0.05	0.36	0.02	0.05	LHS
219	3/19/2007	113.730	1.00	0.60	0.05	0.60	0.03	0.07	LHS
220	3/19/2007	113.730	1.80	0.70	0.05	1.26	0.06	0.14	LHS
221	3/19/2007	113.740	1.80	1.20	0.10	2.16	0.22	0.51	LHS
222	3/21/2007	113.750	1.90	1.00	0.05	1.90	0.10	0.23	RHS
223	3/21/2007	113.750	0.40	0.30	0.05	0.12	0.01	0.02	RHS
224	3/21/2007	113.800	2.00	1.90	0.05	3.80	0.19	0.44	RHS
225	3/21/2007	113.800	0.60	0.50	0.05	0.30	0.02	0.05	RHS
226	3/21/2007	113.810	0.50	0.40	0.05	0.20	0.01	0.02	LHS
227	3/21/2007	113.810	1.40	0.70	0.05	0.98	0.05	0.12	RHS
228	3/21/2007	113.820	1.60	0.50	0.05	0.80	0.04	0.09	RHS
229	3/21/2007	113.820	1.30	0.80	0.05	1.04	0.05	0.12	LHS
230	3/21/2007	113.830	1.70	0.70	0.05	1.19	0.06	0.14	LHS
231	3/21/2007	113.830	0.80	0.40	0.05	0.32	0.02	0.05	LHS
232	3/21/2007	113.840	0.90	0.50	0.05	0.45	0.02	0.05	LHS
233	3/21/2007	115.000	1.70	1.60	0.06	2.72	0.16	0.37	RHS
234	3/21/2007	115.010	1.20	1.20	0.08	1.44	0.12	0.28	RHS
235	3/21/2007	117.000	1.10	0.80	0.15	0.88	0.13	0.30	LHS
236	3/22/2007	117.010	4.60	1.00	0.10	4.60	0.46	1.07	LHS
237	3/22/2007	117.100	2.40	0.80	0.06	1.92	0.12	0.28	RHS
238	3/22/2007	117.110	1.00	1.00	0.06	1.00	0.06	0.14	RHS
239	3/22/2007	118.300	0.90	0.40	0.05	0.36	0.02	0.05	LHS
240	3/22/2007	118.310	0.70	0.20	0.05	0.14	0.01	0.02	LHS
<b>CARRIED FORWARD:</b>						<b>931.05</b>	<b>62.63</b>	<b>145.25</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>931.05</b>	<b>62.63</b>	<b>145.25</b>	
241	3/22/2007	118.320	0.20	0.20	0.05	0.04	0.00	0.00	LHS
242	3/22/2007	118.330	0.40	0.20	0.05	0.08	0.00	0.00	LHS
243	3/22/2007	118.500	1.90	1.10	0.05	2.09	0.10	0.23	LHS
244	3/22/2007	118.510	0.90	0.30	0.05	0.27	0.01	0.02	LHS
245	3/22/2007	118.520	0.50	0.50	0.05	0.25	0.01	0.02	LHS
246	3/22/2007	118.530	2.00	0.90	0.05	1.80	0.09	0.21	LHS
247	3/22/2007	118.540	1.60	1.40	0.05	2.24	0.11	0.26	LHS
248	3/23/2007	118.550	1.60	0.80	0.05	1.28	0.06	0.14	RHS
249	3/23/2007	118.550	0.50	0.30	0.05	0.15	0.01	0.02	RHS
250	3/23/2007	118.560	2.20	0.60	0.05	1.32	0.07	0.16	RHS
251	3/23/2007	118.560	1.20	0.90	0.05	1.08	0.05	0.12	RHS
252	3/23/2007	118.570	1.70	0.70	0.05	1.19	0.06	0.14	RHS
253	3/23/2007	118.570	2.10	1.20	0.05	2.52	0.13	0.30	LHS
254	3/23/2007	118.600	3.60	0.20	0.05	0.72	0.04	0.09	RHS
255	3/23/2007	118.610	3.20	0.40	0.05	1.28	0.06	0.14	RHS
256	3/23/2007	118.620	2.40	0.60	0.05	1.44	0.07	0.16	RHS
257	3/23/2007	118.900	0.90	0.50	0.05	0.45	0.02	0.05	RHS
258	3/23/2007	118.910	2.00	1.50	0.05	3.00	0.15	0.35	RHS
259	3/23/2007	118.920	2.30	1.30	0.08	2.99	0.24	0.56	LHS
260	3/24/2007	69.400	4.10	1.10	0.05	4.51	0.23	0.53	LHS
261	3/24/2007	69.410	2.50	1.00	0.05	2.50	0.13	0.30	LHS
262	3/24/2007	69.420	2.00	0.50	0.05	1.00	0.05	0.12	LHS
263	3/24/2007	69.430	0.80	0.60	0.05	0.48	0.02	0.05	LHS
264	3/24/2007	69.440	0.80	0.70	0.05	0.56	0.03	0.07	LHS
265	3/24/2007	69.450	1.30	0.90	0.05	1.17	0.06	0.14	LHS
266	3/24/2007	69.500	0.70	0.60	0.05	0.42	0.02	0.05	LHS
267	3/24/2007	69.510	2.00	0.70	0.05	1.40	0.07	0.16	LHS
268	3/24/2007	70.000	0.80	0.50	0.05	0.40	0.02	0.05	LHS
269	3/24/2007	70.000	0.40	0.30	0.05	0.12	0.01	0.02	LHS
270	3/24/2007	70.010	0.30	0.20	0.05	0.06	0.00	0.00	LHS
<b>CARRIED FORWARD:</b>						<b>967.86</b>	<b>64.55</b>	<b>149.71</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>967.86</b>	<b>64.55</b>	<b>149.71</b>	
271	3/24/2007	70.010	0.30	0.30	0.05	0.09	0.00	0.00	LHS
272	3/24/2007	70.020	0.60	0.50	0.05	0.30	0.02	0.05	LHS
273	3/24/2007	70.020	0.70	0.60	0.05	0.42	0.02	0.05	LHS
274	3/24/2007	70.030	0.40	0.40	0.05	0.16	0.01	0.02	LHS
275	3/24/2007	70.030	1.50	0.90	0.05	1.35	0.07	0.16	LHS
276	3/24/2007	70.040	2.00	1.80	0.05	3.60	0.18	0.42	LHS
277	3/24/2007	70.040	1.50	0.90	0.05	1.35	0.07	0.16	LHS
278	3/24/2007	70.050	0.90	0.30	0.05	0.27	0.01	0.02	LHS
279	3/24/2007	70.050	1.60	0.80	0.05	1.28	0.06	0.14	LHS
280	3/26/2007	119.300	2.00	1.70	0.15	3.40	0.51	1.18	RHS
281	3/26/2007	119.600	2.50	1.70	0.05	4.25	0.21	0.49	LHS
282	3/26/2007	119.610	1.90	0.30	0.05	0.57	0.03	0.07	LHS
283	3/26/2007	119.900	1.30	0.70	0.05	0.91	0.05	0.12	LHS
284	3/26/2007	119.910	0.80	0.80	0.05	0.64	0.03	0.07	LHS
285	3/26/2007	119.920	2.10	2.10	0.05	4.41	0.22	0.51	LHS
286	3/26/2007	119.930	1.30	0.90	0.05	1.17	0.06	0.14	LHS
287	3/26/2007	120.000	0.80	0.80	0.05	0.64	0.03	0.07	RHS
288	3/26/2007	120.010	1.00	0.80	0.10	0.80	0.08	0.19	RHS
289	3/27/2007	120.020	1.70	0.80	0.05	1.36	0.07	0.16	LHS
290	3/27/2007	120.030	1.80	1.20	0.05	2.16	0.11	0.26	LHS
291	3/27/2007	120.040	2.70	1.60	0.05	4.32	0.22	0.51	LHS
292	3/27/2007	120.050	1.10	1.20	0.05	1.32	0.07	0.16	LHS
293	3/27/2007	120.100	1.00	0.80	0.05	0.80	0.04	0.09	LHS
294	3/27/2007	120.110	0.70	0.50	0.05	0.35	0.02	0.05	RHS
295	3/27/2007	120.120	0.60	0.50	0.05	0.30	0.02	0.05	RHS
296	3/27/2007	120.130	0.50	0.50	0.05	0.25	0.01	0.02	RHS
297	3/27/2007	120.140	1.70	1.10	0.05	1.87	0.09	0.21	RHS
298	3/27/2007	120.150	2.60	0.60	0.10	1.56	0.16	0.37	RHS
299	3/27/2007	123.300	1.60	1.00	0.10	1.60	0.16	0.37	RHS
300	3/27/2007	123.310	1.30	1.10	0.10	1.43	0.14	0.32	RHS
<b>CARRIED FORWARD:</b>						<b>1,010.79</b>	<b>67.32</b>	<b>156.14</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>1,010.79</b>	<b>67.32</b>	<b>156.14</b>	
301	3/28/2007	123.320	0.30	0.30	0.05	0.09	0.00	0.00	RHS
302	3/28/2007	123.320	1.00	0.50	0.05	0.50	0.03	0.07	RHS
303	3/28/2007	123.330	1.00	0.60	0.05	0.60	0.03	0.07	RHS
304	3/28/2007	123.330	0.90	0.60	0.05	0.54	0.03	0.07	RHS
305	3/28/2007	123.340	0.60	0.40	0.05	0.24	0.01	0.02	RHS
306	3/28/2007	123.340	0.40	0.30	0.05	0.12	0.01	0.02	RHS
307	3/28/2007	123.350	1.10	0.60	0.05	0.66	0.03	0.07	RHS
308	3/28/2007	123.350	1.50	0.80	0.05	1.20	0.06	0.14	LHS
309	3/28/2007	123.360	6.50	1.80	0.10	11.70	1.17	2.71	LHS
310	3/28/2007	123.360	1.50	1.20	0.10	1.80	0.18	0.42	RHS
311	3/28/2007	123.370	1.40	0.80	0.08	1.12	0.09	0.21	RHS
312	3/28/2007	123.370	1.80	1.10	0.08	1.98	0.16	0.37	LHS
313	3/28/2007	124.200	0.40	0.30	0.05	0.12	0.01	0.02	LHS
314	3/28/2007	124.210	0.30	0.20	0.05	0.06	0.00	0.00	LHS
315	3/28/2007	124.220	0.60	0.50	0.05	0.30	0.02	0.05	LHS
316	3/28/2007	124.230	0.20	0.20	0.05	0.04	0.00	0.00	LHS
317	3/28/2007	124.240	0.80	0.30	0.05	0.24	0.01	0.02	LHS
318	3/28/2007	124.250	0.30	0.20	0.05	0.06	0.00	0.00	LHS
319	3/28/2007	124.260	0.90	0.20	0.05	0.18	0.01	0.02	LHS
320	3/29/2007	123.700	0.80	0.50	0.06	0.40	0.02	0.05	RHS
321	3/29/2007	124.200	1.00	0.40	0.05	0.40	0.02	0.05	LHS
322	3/29/2007	124.210	0.80	0.20	0.05	0.16	0.01	0.02	LHS
323	3/29/2007	124.220	0.30	0.30	0.05	0.09	0.00	0.00	LHS
324	3/29/2007	124.230	0.80	0.60	0.05	0.48	0.02	0.05	LHS
325	3/29/2007	124.300	2.70	1.40	0.08	3.78	0.30	0.70	LHS
326	3/29/2007	124.500	0.90	0.70	0.05	0.63	0.03	0.07	LHS
327	3/29/2007	126.900	0.60	0.60	0.05	0.36	0.02	0.05	LHS
328	3/29/2007	126.910	0.30	0.20	0.05	0.06	0.00	0.00	LHS
329	3/29/2007	126.920	0.60	0.50	0.05	0.30	0.02	0.05	LHS
330	3/29/2007	126.930	0.80	0.40	0.05	0.32	0.02	0.05	LHS
<b>CARRIED FORWARD:</b>						<b>1,039.32</b>	<b>69.63</b>	<b>161.51</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

DISTRICT: Ranau  
 ROUTE NO. 22  
 ROAD NAME: Jalan Kota Kinabalu - Sandakan  
 MONTH: March 2007

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>1,039.32</b>	<b>69.63</b>	<b>161.51</b>	
331	3/29/2007	126.940	0.30	0.20	0.05	0.06	0.00	0.00	RHS
332	3/29/2007	126.950	0.40	0.40	0.05	0.16	0.01	0.02	RHS
333	3/29/2007	126.960	0.60	0.40	0.05	0.24	0.01	0.02	RHS
334	3/29/2007	126.970	0.90	0.90	0.05	0.81	0.04	0.09	RHS
335	3/29/2007	126.980	2.00	0.80	0.08	1.60	0.13	0.30	LHS
336	3/29/2007	127.000	1.20	0.60	0.05	0.72	0.04	0.09	RHS
337	3/29/2007	127.010	0.30	0.30	0.05	0.09	0.00	0.00	RHS
338	3/29/2007	127.020	0.40	0.20	0.05	0.08	0.00	0.00	RHS
339	3/29/2007	127.030	0.50	0.40	0.05	0.20	0.01	0.02	RHS
340	3/29/2007	127.040	0.40	0.40	0.05	0.16	0.01	0.02	RHS
341	3/29/2007	127.050	1.00	0.80	0.05	0.80	0.04	0.09	RHS
342	3/30/2007	127.200	1.40	0.50	0.05	0.70	0.04	0.09	RHS
343	3/30/2007	127.200	0.60	0.50	0.05	0.30	0.02	0.05	RHS
344	3/30/2007	127.210	0.80	0.50	0.05	0.40	0.02	0.05	RHS
345	3/30/2007	127.210	0.70	0.60	0.05	0.42	0.02	0.05	RHS
346	3/30/2007	127.220	1.20	0.60	0.05	0.72	0.04	0.09	LHS
347	3/30/2007	127.220	0.60	0.50	0.05	0.30	0.02	0.05	LHS
348	3/30/2007	127.300	1.60	1.20	0.05	1.92	0.10	0.23	LHS
349	3/30/2007	127.310	0.70	0.60	0.05	0.42	0.02	0.05	LHS
350	3/30/2007	127.320	0.70	0.70	0.05	0.49	0.02	0.05	LHS
351	3/30/2007	127.330	0.60	0.50	0.05	0.30	0.02	0.05	LHS
352	3/30/2007	127.340	0.80	0.80	0.05	0.64	0.03	0.07	RHS
353	3/30/2007	134.300	1.40	1.30	0.10	1.82	0.18	0.42	RHS
354	3/30/2007	134.310	2.60	1.50	0.10	3.90	0.39	0.90	LHS
355	3/30/2007	134.320	3.40	1.40	0.10	4.76	0.48	1.11	RHS
356									
357									
358									
359									
360									
<b>CARRIED FORWARD:</b>						<b>1,061.33</b>	<b>71.32</b>	<b>165.42</b>	

**LINTASAN RESOURCES SDN BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - POTHOLE PATCHING RECORD***

*Month : March 2007*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	723.45	337.88	1,061.33	51.61	19.71	71.32	119.63	45.79	165.42
			<b>TOTAL:</b>	723.45	337.88	1,061.33	51.61	19.71	71.32	119.63	45.79	165.42

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - CRACK SEALING RECORD***

*Month : March 2007*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	-	-	-
<b>TOTAL:</b>				-	-	-

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R01 CRACK SEALING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** March 2007

ITEM	DATE	LOCATION (CH)	CRACK SEALING Length (m)	REMARKS
<b>BROUGHT FORWARD FROM FEBRUARY 2007:</b>			<b>0.00</b>	
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				
27				
28				
29				
30				
<b>CARRIED FORWARD:</b>			<b>0.00</b>	