

**R 01**

**PENYENGGARAAN  
PERMUKAAN JALAN  
(POTHOLE PATCHING)**

DISTRICT : KUDAT  
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT  
LOCATION : CH157.135

### R01 - POTHOLE PATCHING



**BEFORE**



**IN PROGRESS**



**AFTER**

**LINTASAN RESOURCES SDN. BHD.**  
**POTHOLE PATCHING**  
**GRAND SUMMARY**

MONTH:     MARCH 2010    

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	13.80	6.12	19.92
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	10.70	2.98	13.68
Kudat	01	Jalan Kota Kinabalu-Kudat	6.38	2.96	9.34
Tuaran	01	Jalan Kota Kinabalu-Kudat	79.22	0.00	79.22
	22	Jalan Kota Kinabalu-Sandakan	178.91	54.20	233.11
	503	Jalan Berungis-Kota Belud	47.53	0.00	47.53
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	93.39	3.31	96.70
	01	Jalan Kota Kinabalu-Sindumin	1.21	0.00	1.21
	606	Jalan Susur Sepangar Bay	30.05	12.84	42.89
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.42	0.42
	608	Jalan Masuk Ke Lapangan Terbang Lama	1.67	0.00	1.67
Penampang	01	Jalan Kota Kinabalu-Sindumin	6.74	1.08	7.82
	500	Jalan Kota Kinabalu-Keningau-Tenom	44.27	6.41	50.68
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	35.89	0.52	36.41
Papar	01	Jalan Kota Kinabalu-Sindumin	43.75	35.32	79.07
Ranau	22	Jalan Kota Kinabalu-Sandakan	66.68	5.73	72.41
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	15.93	6.14	22.07
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	4.10	10.29	14.39
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	3.51	10.58	14.09
Beaufort	01	Jalan Kota Kinabalu-Sindumin	2.47	2.55	5.02
	502	Jalan Beaufort-Menumbok	4.11	0.36	4.47
Sipitang	01	Jalan Kota Kinabalu-Sindumin	1.92	0.00	1.92
Kuala Penyu	502	Jalan Beaufort-Menumbok	1.53	0.00	1.53
<b>TOTAL</b>			<b>693.76</b>	<b>161.81</b>	<b>855.57</b>

**LINTASAN RESOURCES SDN BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - POTHOLE PATCHING RECORD***

**MONTH : MARCH 2010**

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )			VOLUME (m <sup>3</sup> )			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	118.97	52.75	171.72	5.95	2.64	8.59	13.80	6.12	19.92
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	92.24	25.71	117.95	4.61	1.29	5.90	10.70	2.98	13.68
3	Kudat	01	Jalan Kota Kinabalu - Kudat	54.99	25.53	80.52	2.75	1.28	4.03	6.38	2.96	9.34
<b>TOTAL:</b>				<b>266.20</b>	<b>103.99</b>	<b>370.19</b>	<b>13.31</b>	<b>5.21</b>	<b>18.52</b>	<b>30.88</b>	<b>12.06</b>	<b>42.94</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  

---

**ROUTE NO.** 01  

---

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  

---

**MONTH:** MARCH 2010  

---

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>118.97</b>	<b>5.95</b>	<b>13.80</b>	
1	01 Mar 10	89.876	0.75	0.60	0.05	0.45	0.02	0.05	BATU ENAM
2	01 Mar 10	89.877	0.78	0.59	0.05	0.46	0.02	0.05	
3	01 Mar 10	89.878	0.86	0.61	0.05	0.52	0.03	0.06	
4	01 Mar 10	89.879	0.95	0.48	0.05	0.46	0.02	0.05	
5	01 Mar 10	89.880	0.84	0.55	0.05	0.46	0.02	0.05	
6	01 Mar 10	89.884	0.70	0.48	0.05	0.34	0.02	0.04	
7	01 Mar 10	89.885	0.69	0.50	0.05	0.35	0.02	0.04	
8	01 Mar 10	89.886	0.80	0.56	0.05	0.45	0.02	0.05	
9	01 Mar 10	89.887	0.89	0.60	0.05	0.53	0.03	0.06	
10	01 Mar 10	89.888	0.74	0.54	0.05	0.40	0.02	0.05	
11	01 Mar 10	89.889	0.76	0.60	0.05	0.46	0.02	0.05	
12	04 Mar 10	90.470	0.65	0.45	0.05	0.29	0.01	0.03	
13	04 Mar 10	90.475	0.90	0.50	0.05	0.45	0.02	0.05	
14	04 Mar 10	90.476	0.81	0.55	0.05	0.45	0.02	0.05	
15	04 Mar 10	90.477	0.83	0.61	0.05	0.51	0.03	0.06	
16	04 Mar 10	90.478	0.76	0.60	0.05	0.46	0.02	0.05	
17	04 Mar 10	90.479	0.70	0.55	0.05	0.39	0.02	0.04	
18	08 Mar 10	90.480	0.78	0.48	0.05	0.37	0.02	0.04	
19	08 Mar 10	90.482	0.92	0.56	0.05	0.52	0.03	0.06	
20	08 Mar 10	90.485	0.87	0.55	0.05	0.48	0.02	0.06	
21	08 Mar 10	90.487	0.83	0.61	0.05	0.51	0.03	0.06	
22	08 Mar 10	90.488	0.66	0.54	0.05	0.36	0.02	0.04	
23	08 Mar 10	90.489	0.71	0.60	0.05	0.43	0.02	0.05	
24	10 Mar 10	90.491	0.88	0.58	0.05	0.51	0.03	0.06	
25	10 Mar 10	90.493	0.67	0.60	0.05	0.40	0.02	0.05	
26	10 Mar 10	90.485	0.75	0.56	0.05	0.42	0.02	0.05	
27	10 Mar 10	90.497	0.88	0.65	0.05	0.57	0.03	0.07	
28	10 Mar 10	90.498	0.60	0.48	0.05	0.29	0.01	0.03	
29	10 Mar 10	90.499	0.80	0.56	0.05	0.45	0.02	0.05	
30	10 Mar 10	90.500	0.82	0.60	0.05	0.49	0.02	0.06	
<b>CARRIED FORWARD:</b>						<b>132.17</b>	<b>6.61</b>	<b>15.33</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  

---

**ROUTE NO.** 01  

---

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  

---

**MONTH:** MARCH 2010  

---

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS	
<b>BROUGHT FORWARD:</b>			-	-	-	<b>132.17</b>	<b>6.61</b>	<b>15.33</b>		
31	13 Mar 10	90.085	0.80	0.61	0.05	0.49	0.02	0.06	BATU ENAM	
32	13 Mar 10	90.086	0.76	0.52	0.05	0.40	0.02	0.05		
33	13 Mar 10	90.087	0.73	0.50	0.05	0.37	0.02	0.04		
34	13 Mar 10	90.088	0.93	0.48	0.05	0.45	0.02	0.05		
35	13 Mar 10	90.089	0.81	0.55	0.05	0.45	0.02	0.05		
36	16 Mar 10	90.175	0.84	0.60	0.05	0.50	0.03	0.06		
37	16 Mar 10	90.176	0.87	0.57	0.05	0.50	0.02	0.06		
38	16 Mar 10	90.177	0.70	0.60	0.05	0.42	0.02	0.05		
39	16 Mar 10	90.178	0.75	0.54	0.05	0.41	0.02	0.05		
40	16 Mar 10	90.179	0.62	0.43	0.05	0.27	0.01	0.03		
41	17 Mar 10	90.182	0.68	0.45	0.05	0.31	0.02	0.04		
42	17 Mar 10	90.183	0.77	0.60	0.05	0.46	0.02	0.05		
43	17 Mar 10	90.184	0.91	0.51	0.05	0.46	0.02	0.05		
44	17 Mar 10	90.274	0.86	0.60	0.05	0.52	0.03	0.06		
45	17 Mar 10	90.275	0.82	0.65	0.05	0.53	0.03	0.06		
46	17 Mar 10	90.276	0.71	0.60	0.05	0.43	0.02	0.05		
47	17 Mar 10	90.277	0.76	0.56	0.05	0.43	0.02	0.05		
48	17 Mar 10	90.278	0.85	0.64	0.05	0.54	0.03	0.06		
49	19 Mar 10	90.310	0.75	0.60	0.05	0.45	0.02	0.05		
50	19 Mar 10	90.311	0.93	0.61	0.05	0.57	0.03	0.07		
51	19 Mar 10	90.312	0.84	0.49	0.05	0.41	0.02	0.05		
52	19 Mar 10	90.313	0.80	0.54	0.05	0.43	0.02	0.05		BATU ENAM
53	19 Mar 10	96.485	0.67	0.55	0.05	0.37	0.02	0.04		KG PANDASAN
54	19 Mar 10	96.486	0.90	0.50	0.05	0.45	0.02	0.05		
55	19 Mar 10	96.487	0.73	0.64	0.05	0.47	0.02	0.05		
56	19 Mar 10	96.488	0.70	0.60	0.05	0.42	0.02	0.05		
57	19 Mar 10	96.375	0.81	0.49	0.05	0.40	0.02	0.05		
58	19 Mar 10	96.376	0.72	0.56	0.05	0.40	0.02	0.05		
59	19 Mar 10	96.377	0.95	0.55	0.05	0.52	0.03	0.06		
60	19 Mar 10	96.378	0.85	0.48	0.05	0.41	0.02	0.05		KG PANDASAN
<b>CARRIED FORWARD:</b>						<b>145.37</b>	<b>7.27</b>	<b>16.86</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  

---

**ROUTE NO.** 01  

---

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  

---

**MONTH:** MARCH 2010  

---

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>145.37</b>	<b>7.27</b>	<b>16.86</b>	
61	22 Mar 10	100.873	0.70	0.45	0.05	0.32	0.02	0.04	KG TIMBANG
62	22 Mar 10	100.874	0.76	0.55	0.05	0.42	0.02	0.05	
63	22 Mar 10	100.875	0.85	0.61	0.05	0.52	0.03	0.06	
64	22 Mar 10	100.876	0.90	0.49	0.05	0.44	0.02	0.05	
65	22 Mar 10	100.877	0.80	0.51	0.05	0.41	0.02	0.05	
66	22 Mar 10	100.878	0.82	0.55	0.05	0.45	0.02	0.05	
67	22 Mar 10	100.879	0.73	0.60	0.05	0.44	0.02	0.05	
68	24 Mar 10	100.881	0.76	0.62	0.05	0.47	0.02	0.05	
69	24 Mar 10	100.883	0.84	0.56	0.05	0.47	0.02	0.05	
70	24 Mar 10	100.884	0.75	0.61	0.05	0.46	0.02	0.05	
71	24 Mar 10	100.885	0.72	0.47	0.05	0.34	0.02	0.04	
72	24 Mar 10	100.886	0.93	0.60	0.05	0.56	0.03	0.06	
73	24 Mar 10	100.889	0.86	0.55	0.05	0.47	0.02	0.05	
74	24 Mar 10	100.891	0.89	0.60	0.05	0.53	0.03	0.06	
75	24 Mar 10	100.892	0.60	0.45	0.05	0.27	0.01	0.03	
76	24 Mar 10	100.893	0.79	0.59	0.05	0.47	0.02	0.05	
77	24 Mar 10	100.894	0.71	0.48	0.05	0.34	0.02	0.04	
78	25 Mar 10	100.895	0.83	0.54	0.05	0.45	0.02	0.05	
79	25 Mar 10	100.896	0.80	0.61	0.05	0.49	0.02	0.06	
80	25 Mar 10	100.897	0.95	0.48	0.05	0.46	0.02	0.05	
81	25 Mar 10	100.898	0.78	0.56	0.05	0.44	0.02	0.05	
82	25 Mar 10	100.899	0.74	0.51	0.05	0.38	0.02	0.04	
83	25 Mar 10	100.911	0.68	0.50	0.05	0.34	0.02	0.04	
84	25 Mar 10	100.912	0.84	0.62	0.05	0.52	0.03	0.06	
85	25 Mar 10	100.913	0.92	0.45	0.05	0.41	0.02	0.05	
86	25 Mar 10	100.914	0.75	0.60	0.05	0.45	0.02	0.05	
87	25 Mar 10	100.916	0.70	0.55	0.05	0.39	0.02	0.04	
88	25 Mar 10	100.918	0.81	0.49	0.05	0.40	0.02	0.05	
89	25 Mar 10	101.090	0.80	0.46	0.05	0.37	0.02	0.04	
90	25 Mar 10	101.091	0.94	0.56	0.05	0.53	0.03	0.06	
<b>CARRIED FORWARD :</b>						<b>158.35</b>	<b>7.92</b>	<b>18.37</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA BELUD  

---

**ROUTE NO.** 01  

---

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  

---

**MONTH:** MARCH 2010  

---

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>158.35</b>	<b>7.92</b>	<b>18.37</b>	
91	27 Mar 10	106.099	0.78	0.60	0.05	0.47	0.02	0.05	ULU KUKUT
92	27 Mar 10	106.100	0.72	0.55	0.05	0.40	0.02	0.05	
93	27 Mar 10	106.112	0.70	0.48	0.05	0.34	0.02	0.04	
94	27 Mar 10	106.113	0.84	0.50	0.05	0.42	0.02	0.05	
95	27 Mar 10	106.114	0.80	0.51	0.05	0.41	0.02	0.05	
96	27 Mar 10	106.115	0.92	0.48	0.05	0.44	0.02	0.05	
97	27 Mar 10	106.116	0.75	0.53	0.05	0.40	0.02	0.05	
98	27 Mar 10	106.118	0.85	0.56	0.05	0.48	0.02	0.06	
99	27 Mar 10	106.119	0.87	0.60	0.05	0.52	0.03	0.06	
100	29 Mar 10	106.211	0.68	0.50	0.05	0.34	0.02	0.04	
101	29 Mar 10	106.212	0.81	0.62	0.05	0.50	0.03	0.06	
102	29 Mar 10	106.213	0.86	0.65	0.05	0.56	0.03	0.06	
103	29 Mar 10	106.215	0.76	0.50	0.05	0.38	0.02	0.04	
104	29 Mar 10	106.218	0.90	0.55	0.05	0.50	0.02	0.06	
105	29 Mar 10	106.220	0.91	0.60	0.05	0.55	0.03	0.06	
106	29 Mar 10	106.222	0.73	0.53	0.05	0.39	0.02	0.04	
107	29 Mar 10	106.224	0.83	0.56	0.05	0.46	0.02	0.05	
108	29 Mar 10	106.226	0.65	0.48	0.05	0.31	0.02	0.04	
109	29 Mar 10	106.227	0.70	0.60	0.05	0.42	0.02	0.05	
110	31 Mar 10	106.317	0.74	0.56	0.05	0.41	0.02	0.05	
111	31 Mar 10	106.318	0.80	0.60	0.05	0.48	0.02	0.06	
112	31 Mar 10	106.320	0.92	0.56	0.05	0.52	0.03	0.06	
113	31 Mar 10	106.330	0.75	0.55	0.05	0.41	0.02	0.05	
114	31 Mar 10	106.334	0.84	0.61	0.05	0.51	0.03	0.06	
115	31 Mar 10	106.535	0.86	0.65	0.05	0.56	0.03	0.06	
116	31 Mar 10	106.537	0.78	0.57	0.05	0.44	0.02	0.05	
117	31 Mar 10	106.538	0.90	0.50	0.05	0.45	0.02	0.05	
118	31 Mar 10	106.539	0.70	0.54	0.05	0.38	0.02	0.04	
119	31 Mar 10	106.635	0.79	0.55	0.05	0.43	0.02	0.05	
120	31 Mar 10	106.638	0.85	0.59	0.05	0.50	0.03	0.06	ULU KUKUT
<b>BALANCE END OF MAR:</b>						<b>171.72</b>	<b>8.59</b>	<b>19.92</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA MARUDU  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>92.24</b>	<b>4.61</b>	<b>10.70</b>	
1	04 Mar 10	116.286	0.83	0.55	0.05	0.46	0.02	0.05	MANGARIS
2	04 Mar 10	116.287	0.80	0.50	0.05	0.40	0.02	0.05	
3	04 Mar 10	116.288	0.84	0.57	0.05	0.48	0.02	0.06	
4	04 Mar 10	116.289	0.91	0.56	0.05	0.51	0.03	0.06	
5	09 Mar 10	116.291	0.72	0.48	0.05	0.35	0.02	0.04	
6	09 Mar 10	116.293	0.75	0.50	0.05	0.38	0.02	0.04	
7	09 Mar 10	116.295	0.78	0.52	0.05	0.41	0.02	0.05	
8	09 Mar 10	116.297	0.67	0.45	0.05	0.30	0.02	0.03	
9	09 Mar 10	116.298	0.82	0.60	0.05	0.49	0.02	0.06	
10	09 Mar 10	116.311	0.77	0.52	0.05	0.40	0.02	0.05	
11	09 Mar 10	116.312	0.86	0.61	0.05	0.52	0.03	0.06	
12	09 Mar 10	116.313	0.93	0.56	0.05	0.52	0.03	0.06	
13	09 Mar 10	116.315	0.70	0.53	0.05	0.37	0.02	0.04	
14	09 Mar 10	116.316	0.84	0.45	0.05	0.38	0.02	0.04	
15	09 Mar 10	116.318	0.90	0.52	0.05	0.47	0.02	0.05	
16	11 Mar 10	116.321	0.85	0.51	0.05	0.43	0.02	0.05	
17	11 Mar 10	116.322	0.76	0.53	0.05	0.40	0.02	0.05	
18	11 Mar 10	116.324	0.79	0.56	0.05	0.44	0.02	0.05	
19	11 Mar 10	116.325	0.80	0.61	0.05	0.49	0.02	0.06	
20	11 Mar 10	116.327	0.65	0.45	0.05	0.29	0.01	0.03	
21	11 Mar 10	116.329	0.70	0.50	0.05	0.35	0.02	0.04	
22	11 Mar 10	116.332	0.73	0.52	0.05	0.38	0.02	0.04	
23	11 Mar 10	116.402	0.81	0.60	0.05	0.49	0.02	0.06	
24	11 Mar 10	116.403	0.96	0.56	0.05	0.54	0.03	0.06	
25	11 Mar 10	116.405	0.82	0.60	0.05	0.49	0.02	0.06	
26	15 Mar 10	116.407	0.80	0.56	0.05	0.45	0.02	0.05	
27	15 Mar 10	116.409	0.72	0.51	0.05	0.37	0.02	0.04	
28	15 Mar 10	116.412	0.92	0.55	0.05	0.51	0.03	0.06	
29	15 Mar 10	116.415	0.79	0.58	0.05	0.46	0.02	0.05	
30	15 Mar 10	116.417	0.77	0.52	0.05	0.40	0.02	0.05	
<b>CARRIED FORWARD :</b>						<b>105.15</b>	<b>5.26</b>	<b>12.20</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA MARUDU  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  
**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>105.15</b>	<b>5.26</b>	<b>12.20</b>	
31	18 Mar 10	120.670	0.89	0.61	0.05	0.54	0.03	0.06	KG LANGKON
32	18 Mar 10	120.672	0.80	0.50	0.05	0.40	0.02	0.05	
33	18 Mar 10	120.674	0.83	0.55	0.05	0.46	0.02	0.05	
34	18 Mar 10	120.681	0.94	0.56	0.05	0.53	0.03	0.06	KG MANGIN
35	18 Mar 10	122.880	0.89	0.48	0.05	0.43	0.02	0.05	
36	18 Mar 10	122.881	0.75	0.50	0.05	0.38	0.02	0.04	
37	18 Mar 10	122.883	0.78	0.48	0.05	0.37	0.02	0.04	
38	18 Mar 10	122.884	0.90	0.50	0.05	0.45	0.02	0.05	
39	18 Mar 10	122.885	0.76	0.48	0.05	0.36	0.02	0.04	
40	20 Mar 10	122.130	0.70	0.50	0.05	0.35	0.02	0.04	
41	20 Mar 10	122.131	0.85	0.60	0.05	0.51	0.03	0.06	
42	20 Mar 10	122.132	0.65	0.42	0.05	0.27	0.01	0.03	
43	20 Mar 10	129.630	0.79	0.51	0.05	0.40	0.02	0.05	KARANGAWAN
44	20 Mar 10	129.631	0.86	0.49	0.05	0.42	0.02	0.05	
45	20 Mar 10	129.632	0.92	0.56	0.05	0.52	0.03	0.06	
46	20 Mar 10	129.633	0.78	0.49	0.05	0.38	0.02	0.04	
47	20 Mar 10	129.635	0.72	0.57	0.05	0.41	0.02	0.05	
48	20 Mar 10	129.636	0.80	0.55	0.05	0.44	0.02	0.05	
49	20 Mar 10	129.638	0.87	0.60	0.05	0.52	0.03	0.06	
50	23 Mar 10	129.640	0.68	0.48	0.05	0.33	0.02	0.04	
51	23 Mar 10	129.641	0.71	0.50	0.05	0.36	0.02	0.04	
52	23 Mar 10	129.642	0.73	0.52	0.05	0.38	0.02	0.04	
53	23 Mar 10	129.643	0.82	0.61	0.05	0.50	0.03	0.06	
54	23 Mar 10	129.645	0.93	0.56	0.05	0.52	0.03	0.06	
55	23 Mar 10	129.646	0.80	0.53	0.05	0.42	0.02	0.05	
56	23 Mar 10	129.647	0.75	0.49	0.05	0.37	0.02	0.04	
57	23 Mar 10	129.648	0.70	0.51	0.05	0.36	0.02	0.04	
58	23 Mar 10	129.650	0.84	0.52	0.05	0.44	0.02	0.05	
59	23 Mar 10	129.561	0.90	0.63	0.05	0.57	0.03	0.07	
60	23 Mar 10	129.652	0.78	0.54	0.05	0.42	0.02	0.05	
<b>BALANCE END OF MAR :</b>						<b>117.95</b>	<b>5.90</b>	<b>13.68</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  

---

**ROUTE NO.** 01  

---

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  

---

**MONTH:** MARCH 2010  

---

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>54.99</b>	<b>2.75</b>	<b>6.38</b>	
1	06 Mar 10	157.082	0.86	0.55	0.05	0.47	0.02	0.05	
2	06 Mar 10	157.083	0.81	0.60	0.05	0.49	0.02	0.06	
3	06 Mar 10	157.084	0.87	0.62	0.05	0.54	0.03	0.06	
4	06 Mar 10	157.085	0.73	0.55	0.05	0.40	0.02	0.05	
5	06 Mar 10	157.086	0.78	0.62	0.05	0.48	0.02	0.06	
6	10 Mar 10	157.088	0.70	0.52	0.05	0.36	0.02	0.04	
7	10 Mar 10	157.089	0.69	0.45	0.05	0.31	0.02	0.04	
8	10 Mar 10	157.121	0.60	0.50	0.05	0.30	0.02	0.03	
9	10 Mar 10	157.122	0.80	0.49	0.05	0.39	0.02	0.05	
10	10 Mar 10	157.123	0.85	0.55	0.05	0.47	0.02	0.05	
11	10 Mar 10	157.125	0.76	0.60	0.05	0.46	0.02	0.05	
12	10 Mar 10	157.126	0.75	0.59	0.05	0.44	0.02	0.05	
13	10 Mar 10	157.127	0.90	0.45	0.05	0.41	0.02	0.05	
14	10 Mar 10	157.129	0.65	0.60	0.05	0.39	0.02	0.05	
15	12 Mar 10	157.131	0.71	0.62	0.05	0.44	0.02	0.05	
16	12 Mar 10	157.132	0.75	0.55	0.05	0.41	0.02	0.05	
17	12 Mar 10	157.133	0.83	0.63	0.05	0.52	0.03	0.06	
18	12 Mar 10	157.135	0.76	0.61	0.05	0.46	0.02	0.05	
19	12 Mar 10	157.137	0.68	0.53	0.05	0.36	0.02	0.04	
20	12 Mar 10	157.139	0.60	0.45	0.05	0.27	0.01	0.03	
21	12 Mar 10	157.141	0.72	0.50	0.05	0.36	0.02	0.04	
22	12 Mar 10	157.142	0.70	0.48	0.05	0.34	0.02	0.04	
23	12 Mar 10	157.143	0.81	0.60	0.05	0.49	0.02	0.06	
24	12 Mar 10	157.145	0.92	0.50	0.05	0.46	0.02	0.05	
25	12 Mar 10	157.147	0.90	0.45	0.05	0.41	0.02	0.05	
26	15 Mar 10	157.149	0.87	0.52	0.05	0.45	0.02	0.05	
27	15 Mar 10	157.151	0.80	0.50	0.05	0.40	0.02	0.05	
28	15 Mar 10	157.152	0.70	0.48	0.05	0.34	0.02	0.04	
29	15 Mar 10	157.154	0.69	0.50	0.05	0.35	0.02	0.04	
30	15 Mar 10	157.155	0.80	0.61	0.05	0.49	0.02	0.06	
<b>CARRIED FORWARD :</b>						<b>67.44</b>	<b>3.37</b>	<b>7.82</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUDAT  

---

**ROUTE NO.** 01  

---

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT  

---

**MONTH:** MARCH 2010  

---

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS	
<b>BROUGHT FORWARD:</b>			-	-	-	<b>67.44</b>	<b>3.37</b>	<b>7.82</b>		
31	18 Mar 10	170.502	0.79	0.56	0.05	0.44	0.02	0.05	SIKUATI	
32	18 Mar 10	170.503	0.75	0.48	0.05	0.36	0.02	0.04		
33	18 Mar 10	170.535	0.71	0.50	0.05	0.36	0.02	0.04		
34	18 Mar 10	170.536	0.76	0.51	0.05	0.39	0.02	0.04		
35	18 Mar 10	170.537	0.80	0.60	0.05	0.48	0.02	0.06		
36	18 Mar 10	170.538	0.83	0.56	0.05	0.46	0.02	0.05		
37	18 Mar 10	170.539	0.85	0.60	0.05	0.51	0.03	0.06		
38	18 Mar 10	170.541	0.93	0.61	0.05	0.57	0.03	0.07		
39	24 Mar 10	170.543	0.90	0.58	0.05	0.52	0.03	0.06		
40	24 Mar 10	170.545	0.87	0.57	0.05	0.50	0.02	0.06		
41	24 Mar 10	170.547	0.86	0.57	0.05	0.49	0.02	0.06		
42	24 Mar 10	170.549	0.81	0.50	0.05	0.41	0.02	0.05		
43	24 Mar 10	170.551	0.70	0.56	0.05	0.39	0.02	0.05		
44	24 Mar 10	170.553	0.78	0.49	0.05	0.38	0.02	0.04		
45	24 Mar 10	170.554	0.95	0.56	0.05	0.53	0.03	0.06		
46	24 Mar 10	170.556	0.89	0.49	0.05	0.44	0.02	0.05		
47	26 Mar 10	171.935	0.90	0.51	0.05	0.46	0.02	0.05		
48	26 Mar 10	171.936	0.77	0.52	0.05	0.40	0.02	0.05		
49	26 Mar 10	171.937	0.67	0.45	0.05	0.30	0.02	0.03		
50	26 Mar 10	171.938	0.72	0.50	0.05	0.36	0.02	0.04		
51	26 Mar 10	172.186	0.88	0.56	0.05	0.49	0.02	0.06		
52	26 Mar 10	172.187	0.85	0.51	0.05	0.43	0.02	0.05		
53	26 Mar 10	172.188	0.70	0.45	0.05	0.32	0.02	0.04		
54	26 Mar 10	172.189	0.81	0.52	0.05	0.42	0.02	0.05		
55	27 Mar 10	173.112	0.83	0.61	0.05	0.51	0.03	0.06		
56	27 Mar 10	173.113	0.86	0.58	0.05	0.50	0.02	0.06		
57	27 Mar 10	172.114	0.75	0.60	0.05	0.45	0.02	0.05		
58	27 Mar 10	173.116	0.71	0.45	0.05	0.32	0.02	0.04		
59	27 Mar 10	173.118	0.94	0.55	0.05	0.52	0.03	0.06		
60	27 Mar 10	173.119	0.80	0.48	0.05	0.38	0.02	0.04		
<b>BALANCE END OF MAR :</b>						<b>80.52</b>	<b>4.03</b>	<b>9.34</b>		

**LINTASAN RESOURCES SDN BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - POTHOLE PATCHING RECORD***

*Month: March 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )			VOLUME (m <sup>3</sup> )			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,383.80	31.42	1,415.22	40.25	1.43	41.68	93.39	3.31	96.70
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	1,311.09	-	1,311.09	34.14	-	34.14	79.22	-	79.22
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	2,849.29	916.06	3,765.35	77.12	23.36	100.48	178.91	54.20	233.11
4	Tuaran	503	Jalan Berungis - Kota Belud	813.54	-	813.54	20.48	-	20.48	47.53	-	47.53
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	507.90	194.74	702.64	12.96	5.54	18.50	30.05	12.84	42.89
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	3.92	3.92	-	0.18	0.18	-	0.42	0.42
<b>TOTAL:</b>				<b>6,865.62</b>	<b>1,146.14</b>	<b>8,011.76</b>	<b>184.95</b>	<b>30.51</b>	<b>215.46</b>	<b>429.10</b>	<b>70.78</b>	<b>499.88</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>1,383.80</b>	<b>40.25</b>	<b>93.39</b>	
1	07 Mar 10	8.550	1.10	3.80	0.050	4.18	0.21	0.48	LHS
2	07 Mar 10	8.550	1.20	3.60	0.050	4.32	0.22	0.50	LHS
3	07 Mar 10	8.570	0.80	1.20	0.050	0.96	0.05	0.11	LHS
4	07 Mar 10	12.450	1.50	1.90	0.050	2.85	0.14	0.33	LHS
5	07 Mar 10	12.450	1.20	1.30	0.050	1.56	0.08	0.18	LHS
6	07 Mar 10	12.455	1.80	3.00	0.050	5.40	0.27	0.63	LHS
7	07 Mar 10	12.455	1.10	0.90	0.050	0.99	0.05	0.11	LHS
8	07 Mar 10	8.570	1.00	4.00	0.025	4.00	0.10	0.23	RHS
9	07 Mar 10	8.550	0.50	3.40	0.025	1.70	0.04	0.10	RHS
10	07 Mar 10	8.550	1.40	3.90	0.050	5.46	0.27	0.63	RHS
<b>TOTAL :</b>						<b>1,415.22</b>	<b>41.68</b>	<b>96.70</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>1,311.09</b>	<b>34.14</b>	<b>79.22</b>	
<b>TOTAL :</b>						<b>1,311.09</b>	<b>34.14</b>	<b>79.22</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>2,849.29</b>	<b>77.12</b>	<b>178.91</b>	
1	01 Mar 10	8.790	1.40	1.10	0.025	1.54	0.04	0.09	LHS
2	01 Mar 10	33.400	2.60	1.10	0.025	2.86	0.07	0.17	LHS
3	01 Mar 10	33.410	2.00	1.00	0.025	2.00	0.05	0.12	LHS
4	01 Mar 10	33.418	2.90	0.80	0.025	2.32	0.06	0.13	LHS
5	01 Mar 10	33.490	5.20	0.90	0.025	4.68	0.12	0.27	LHS
6	01 Mar 10	33.493	1.30	1.00	0.025	1.30	0.03	0.08	LHS
7	01 Mar 10	33.495	2.20	0.90	0.025	1.98	0.05	0.11	LHS
8	01 Mar 10	33.496	1.50	0.90	0.025	1.35	0.03	0.08	LHS
9	01 Mar 10	33.500	2.50	0.70	0.025	1.75	0.04	0.10	LHS
10	01 Mar 10	33.500	1.60	0.70	0.025	1.12	0.03	0.06	LHS
11	01 Mar 10	21.750	2.50	0.90	0.025	2.25	0.06	0.13	RHS
12	01 Mar 10	21.750	2.10	1.00	0.025	2.10	0.05	0.12	RHS
13	01 Mar 10	21.745	3.00	0.80	0.025	2.40	0.06	0.14	RHS
14	01 Mar 10	21.738	4.60	1.00	0.025	4.60	0.12	0.27	RHS
15	01 Mar 10	21.730	3.10	0.90	0.025	2.79	0.07	0.16	RHS
16	01 Mar 10	21.726	1.50	1.00	0.025	1.50	0.04	0.09	RHS
17	01 Mar 10	21.710	2.10	0.70	0.025	1.47	0.04	0.09	RHS
18	01 Mar 10	21.708	2.70	1.00	0.025	2.70	0.07	0.16	RHS
19	01 Mar 10	21.680	1.00	0.80	0.025	0.80	0.02	0.05	RHS
20	01 Mar 10	21.680	1.70	1.20	0.025	2.04	0.05	0.12	RHS
21	01 Mar 10	21.035	2.50	1.10	0.025	2.75	0.07	0.16	RHS
22	01 Mar 10	21.030	1.90	1.10	0.025	2.09	0.05	0.12	RHS
23	01 Mar 10	21.030	1.10	0.60	0.025	0.66	0.02	0.04	RHS
24	01 Mar 10	21.025	1.30	0.90	0.025	1.17	0.03	0.07	RHS
25	01 Mar 10	21.020	3.30	1.10	0.025	3.63	0.09	0.21	RHS
26	01 Mar 10	20.990	2.40	1.10	0.025	2.64	0.07	0.15	RHS
27	01 Mar 10	33.874	2.50	1.20	0.025	3.00	0.08	0.17	LHS
28	01 Mar 10	33.876	3.00	1.00	0.025	3.00	0.08	0.17	LHS
29	01 Mar 10	33.881	4.20	0.80	0.025	3.36	0.08	0.19	LHS
30	01 Mar 10	33.884	2.40	0.60	0.025	1.44	0.04	0.08	LHS
<b>CARRIED FORWARD :</b>						<b>2,916.58</b>	<b>78.80</b>	<b>182.81</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>2,916.58</b>	<b>78.80</b>	<b>182.81</b>	
31	01 Mar 10	33.890	4.00	0.30	0.025	1.20	0.03	0.07	LHS
32	01 Mar 10	33.890	2.10	0.30	0.025	0.63	0.02	0.04	LHS
33	01 Mar 10	33.892	1.20	1.20	0.025	1.44	0.04	0.08	LHS
34	01 Mar 10	33.905	2.10	0.50	0.025	1.05	0.03	0.06	LHS
35	01 Mar 10	33.905	0.70	0.50	0.025	0.35	0.01	0.02	LHS
36	01 Mar 10	33.906	2.10	0.70	0.025	1.47	0.04	0.09	LHS
37	01 Mar 10	33.908	5.40	0.90	0.025	4.86	0.12	0.28	LHS
38	01 Mar 10	33.912	2.00	0.30	0.025	0.60	0.02	0.03	LHS
39	01 Mar 10	33.913	1.40	0.40	0.025	0.56	0.01	0.03	LHS
40	01 Mar 10	33.945	1.30	0.50	0.025	0.65	0.02	0.04	LHS
41	01 Mar 10	33.946	3.50	0.60	0.025	2.10	0.05	0.12	LHS
42	01 Mar 10	33.947	2.00	0.70	0.025	1.40	0.04	0.08	LHS
43	01 Mar 10	33.949	3.50	1.00	0.025	3.50	0.09	0.20	LHS
44	02 Mar 10	33.550	4.70	1.00	0.025	4.70	0.12	0.27	LHS
45	02 Mar 10	33.538	4.00	1.10	0.025	4.40	0.11	0.26	LHS
46	02 Mar 10	33.560	1.50	1.10	0.025	1.65	0.04	0.10	LHS
47	02 Mar 10	33.565	5.60	1.10	0.025	6.16	0.15	0.36	LHS
48	02 Mar 10	33.565	3.80	1.00	0.025	3.80	0.10	0.22	LHS
49	02 Mar 10	33.570	4.80	1.00	0.025	4.80	0.12	0.28	LHS
50	02 Mar 10	33.584	2.40	0.80	0.025	1.92	0.05	0.11	LHS
51	02 Mar 10	33.597	3.80	0.70	0.025	2.66	0.07	0.15	LHS
52	02 Mar 10	33.600	4.70	0.70	0.025	3.29	0.08	0.19	LHS
53	02 Mar 10	33.615	4.30	0.70	0.025	3.01	0.08	0.17	LHS
54	02 Mar 10	33.620	5.00	0.90	0.025	4.50	0.11	0.26	LHS
55	02 Mar 10	33.640	3.20	0.90	0.025	2.88	0.07	0.17	LHS
56	02 Mar 10	33.645	5.30	0.80	0.025	4.24	0.11	0.25	LHS
57	02 Mar 10	33.646	4.90	0.90	0.025	4.41	0.11	0.26	LHS
58	02 Mar 10	33.650	5.00	1.00	0.025	5.00	0.13	0.29	LHS
59	02 Mar 10	33.651	4.30	0.70	0.025	3.01	0.08	0.17	LHS
60	02 Mar 10	33.651	4.10	0.90	0.025	3.69	0.09	0.21	LHS
<b>CARRIED FORWARD :</b>						<b>3,000.51</b>	<b>80.90</b>	<b>187.68</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,000.51</b>	<b>80.90</b>	<b>187.68</b>	
61	02 Mar 10	33.660	2.00	0.90	0.025	1.80	0.05	0.10	LHS
62	02 Mar 10	33.690	3.60	0.80	0.025	2.88	0.07	0.17	LHS
63	02 Mar 10	33.695	3.00	0.80	0.025	2.40	0.06	0.14	LHS
64	02 Mar 10	33.960	4.20	0.80	0.025	3.36	0.08	0.19	LHS
65	02 Mar 10	33.974	2.30	1.00	0.025	2.30	0.06	0.13	LHS
66	02 Mar 10	33.976	1.70	0.90	0.025	1.53	0.04	0.09	LHS
67	02 Mar 10	33.977	1.50	1.00	0.025	1.50	0.04	0.09	LHS
68	02 Mar 10	33.979	3.00	0.90	0.025	2.70	0.07	0.16	LHS
69	02 Mar 10	33.981	2.10	1.20	0.025	2.52	0.06	0.15	LHS
70	02 Mar 10	33.990	3.20	0.90	0.025	2.88	0.07	0.17	LHS
71	02 Mar 10	33.994	2.00	0.50	0.025	1.00	0.03	0.06	LHS
72	02 Mar 10	33.994	3.20	1.90	0.025	6.08	0.15	0.35	LHS
73	02 Mar 10	33.997	4.40	0.90	0.025	3.96	0.10	0.23	LHS
74	02 Mar 10	34.001	4.10	1.00	0.025	4.10	0.10	0.24	LHS
75	02 Mar 10	34.004	1.60	0.90	0.025	1.44	0.04	0.08	LHS
76	02 Mar 10	34.005	2.10	1.10	0.025	2.31	0.06	0.13	LHS
77	02 Mar 10	34.008	1.30	1.10	0.025	1.43	0.04	0.08	LHS
78	02 Mar 10	34.009	5.60	1.40	0.025	7.84	0.20	0.45	LHS
79	02 Mar 10	34.012	1.40	0.70	0.025	0.98	0.02	0.06	LHS
80	02 Mar 10	34.015	2.30	0.80	0.025	1.84	0.05	0.11	LHS
81	02 Mar 10	34.026	2.20	0.70	0.025	1.54	0.04	0.09	LHS
82	02 Mar 10	34.026	1.10	1.00	0.025	1.10	0.03	0.06	LHS
83	03 Mar 10	33.718	5.20	0.70	0.025	3.64	0.09	0.21	LHS
84	03 Mar 10	33.725	4.60	0.80	0.025	3.68	0.09	0.21	LHS
85	03 Mar 10	33.730	1.90	0.60	0.025	1.14	0.03	0.07	LHS
86	03 Mar 10	33.740	3.50	0.80	0.025	2.80	0.07	0.16	LHS
87	03 Mar 10	33.743	1.50	0.80	0.025	1.20	0.03	0.07	LHS
88	03 Mar 10	33.745	2.40	0.90	0.025	2.16	0.05	0.13	LHS
89	03 Mar 10	33.746	2.20	0.70	0.025	1.54	0.04	0.09	LHS
90	03 Mar 10	33.747	1.50	1.00	0.025	1.50	0.04	0.09	LHS
<b>CARRIED FORWARD :</b>						<b>3,075.66</b>	<b>82.78</b>	<b>192.04</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,075.66</b>	<b>82.78</b>	<b>192.04</b>	
91	03 Mar 10	33.748	1.80	0.80	0.025	1.44	0.04	0.08	LHS
92	03 Mar 10	33.750	1.20	1.00	0.025	1.20	0.03	0.07	LHS
93	03 Mar 10	33.790	3.70	0.80	0.025	2.96	0.07	0.17	RHS
94	03 Mar 10	33.760	2.50	0.90	0.025	2.25	0.06	0.13	RHS
95	03 Mar 10	33.755	2.50	0.90	0.025	2.25	0.06	0.13	RHS
96	03 Mar 10	33.750	5.40	1.10	0.025	5.94	0.15	0.34	RHS
97	03 Mar 10	33.745	3.30	0.70	0.025	2.31	0.06	0.13	RHS
98	03 Mar 10	33.740	3.60	0.70	0.025	2.52	0.06	0.15	RHS
99	03 Mar 10	33.717	1.40	1.00	0.025	1.40	0.04	0.08	RHS
100	03 Mar 10	33.697	1.70	0.80	0.025	1.36	0.03	0.08	RHS
101	03 Mar 10	33.680	3.70	0.80	0.025	2.96	0.07	0.17	RHS
102	03 Mar 10	33.675	0.80	1.00	0.025	0.80	0.02	0.05	RHS
103	03 Mar 10	33.670	4.90	1.00	0.025	4.90	0.12	0.28	RHS
104	03 Mar 10	33.667	3.10	0.70	0.025	2.17	0.05	0.13	RHS
105	03 Mar 10	33.667	1.20	0.80	0.025	0.96	0.02	0.06	RHS
106	03 Mar 10	33.660	2.20	0.80	0.025	1.76	0.04	0.10	RHS
107	03 Mar 10	33.560	3.70	1.20	0.025	4.44	0.11	0.26	RHS
108	03 Mar 10	33.560	2.40	0.80	0.025	1.92	0.05	0.11	RHS
109	03 Mar 10	33.560	4.50	1.00	0.025	4.50	0.11	0.26	RHS
110	03 Mar 10	33.510	4.40	1.00	0.025	4.40	0.11	0.26	RHS
111	03 Mar 10	34.036	1.50	1.00	0.025	1.50	0.04	0.09	LHS
112	03 Mar 10	34.038	3.10	0.90	0.025	2.79	0.07	0.16	LHS
113	03 Mar 10	34.050	4.20	0.70	0.025	2.94	0.07	0.17	LHS
114	03 Mar 10	34.060	3.00	1.00	0.025	3.00	0.08	0.17	LHS
115	03 Mar 10	34.063	2.10	0.90	0.025	1.89	0.05	0.11	LHS
116	03 Mar 10	34.076	2.00	0.90	0.025	1.80	0.05	0.10	LHS
117	03 Mar 10	34.078	1.40	1.00	0.025	1.40	0.04	0.08	LHS
118	03 Mar 10	34.079	2.00	0.30	0.025	0.60	0.02	0.03	LHS
119	03 Mar 10	34.088	2.40	0.30	0.025	0.72	0.02	0.04	LHS
120	03 Mar 10	34.127	2.60	0.50	0.025	1.30	0.03	0.08	LHS
<b>CARRIED FORWARD :</b>						<b>3,146.04</b>	<b>84.54</b>	<b>196.12</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,146.04</b>	<b>84.54</b>	<b>196.12</b>	
121	03 Mar 10	34.129	1.40	0.60	0.025	0.84	0.02	0.05	LHS
122	03 Mar 10	34.134	1.20	0.80	0.025	0.96	0.02	0.06	LHS
123	03 Mar 10	34.138	4.10	0.90	0.025	3.69	0.09	0.21	LHS
124	03 Mar 10	34.140	1.70	0.70	0.025	1.19	0.03	0.07	LHS
125	03 Mar 10	34.141	2.50	0.50	0.025	1.25	0.03	0.07	LHS
126	03 Mar 10	34.143	1.50	0.50	0.025	0.75	0.02	0.04	LHS
127	03 Mar 10	34.155	5.20	0.50	0.025	2.60	0.07	0.15	LHS
128	03 Mar 10	34.176	2.00	0.30	0.025	0.60	0.02	0.03	LHS
129	03 Mar 10	34.186	3.10	1.00	0.025	3.10	0.08	0.18	LHS
130	03 Mar 10	34.191	3.60	0.30	0.025	1.08	0.03	0.06	LHS
131	03 Mar 10	34.200	2.20	0.50	0.025	1.10	0.03	0.06	LHS
132	03 Mar 10	34.204	4.00	0.50	0.025	2.00	0.05	0.12	LHS
133	03 Mar 10	34.208	2.20	0.20	0.025	0.44	0.01	0.03	LHS
134	03 Mar 10	34.212	3.10	1.10	0.025	3.41	0.09	0.20	LHS
135	03 Mar 10	34.212	2.50	0.30	0.025	0.75	0.02	0.04	LHS
136	03 Mar 10	34.220	3.10	0.40	0.025	1.24	0.03	0.07	LHS
137	04 Mar 10	34.245	4.10	0.50	0.025	2.05	0.05	0.12	LHS
138	04 Mar 10	34.249	3.20	0.50	0.025	1.60	0.04	0.09	LHS
139	04 Mar 10	34.252	3.10	0.40	0.025	1.24	0.03	0.07	LHS
140	04 Mar 10	34.255	2.50	0.40	0.025	1.00	0.03	0.06	RHS
141	04 Mar 10	34.213	3.20	0.40	0.025	1.28	0.03	0.07	RHS
142	04 Mar 10	34.160	3.20	0.90	0.025	2.88	0.07	0.17	RHS
143	04 Mar 10	34.078	1.40	1.00	0.025	1.40	0.04	0.08	RHS
144	04 Mar 10	34.075	2.10	1.10	0.025	2.31	0.06	0.13	RHS
145	04 Mar 10	34.050	4.90	0.70	0.025	3.43	0.09	0.20	RHS
146	04 Mar 10	34.041	1.20	1.00	0.025	1.20	0.03	0.07	RHS
147	04 Mar 10	34.041	1.60	1.10	0.025	1.76	0.04	0.10	RHS
148	04 Mar 10	34.040	4.90	1.00	0.025	4.90	0.12	0.28	RHS
149	04 Mar 10	34.036	2.10	1.00	0.025	2.10	0.05	0.12	RHS
150	04 Mar 10	34.026	5.10	0.90	0.025	4.59	0.11	0.27	RHS
<b>CARRIED FORWARD :</b>						<b>3,202.78</b>	<b>85.96</b>	<b>199.41</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,202.78</b>	<b>85.96</b>	<b>199.41</b>	
151	04 Mar 10	34.026	5.40	1.10	0.025	5.94	0.15	0.34	RHS
152	04 Mar 10	34.008	1.30	0.90	0.025	1.17	0.03	0.07	RHS
153	04 Mar 10	34.002	2.10	0.70	0.025	1.47	0.04	0.09	RHS
154	04 Mar 10	34.000	2.40	1.00	0.025	2.40	0.06	0.14	RHS
155	04 Mar 10	33.995	3.40	0.80	0.025	2.72	0.07	0.16	RHS
156	04 Mar 10	33.994	5.60	0.70	0.025	3.92	0.10	0.23	RHS
157	04 Mar 10	33.992	4.50	0.60	0.025	2.70	0.07	0.16	RHS
158	04 Mar 10	33.989	1.10	0.70	0.025	0.77	0.02	0.04	RHS
159	04 Mar 10	33.945	3.00	0.70	0.025	2.10	0.05	0.12	RHS
160	04 Mar 10	33.923	1.30	0.90	0.025	1.17	0.03	0.07	RHS
161	04 Mar 10	33.919	3.50	0.60	0.025	2.10	0.05	0.12	RHS
162	04 Mar 10	33.912	4.10	0.50	0.025	2.05	0.05	0.12	RHS
163	04 Mar 10	33.500	2.70	0.70	0.025	1.89	0.05	0.11	RHS
164	04 Mar 10	33.495	4.80	0.90	0.025	4.32	0.11	0.25	RHS
165	04 Mar 10	33.460	2.70	1.00	0.025	2.70	0.07	0.16	RHS
166	04 Mar 10	33.450	4.70	1.10	0.025	5.17	0.13	0.30	RHS
167	04 Mar 10	33.440	3.80	0.90	0.025	3.42	0.09	0.20	RHS
168	04 Mar 10	33.440	4.20	0.80	0.025	3.36	0.08	0.19	RHS
169	04 Mar 10	33.435	3.40	0.90	0.025	3.06	0.08	0.18	RHS
170	04 Mar 10	33.430	2.70	0.90	0.025	2.43	0.06	0.14	RHS
171	04 Mar 10	33.430	3.40	0.90	0.025	3.06	0.08	0.18	RHS
172	04 Mar 10	33.400	0.80	0.80	0.025	0.64	0.02	0.04	RHS
173	04 Mar 10	33.390	5.20	0.90	0.025	4.68	0.12	0.27	RHS
174	04 Mar 10	33.390	5.80	1.00	0.025	5.80	0.15	0.34	RHS
175	04 Mar 10	33.370	2.20	1.20	0.025	2.64	0.07	0.15	RHS
176	04 Mar 10	33.360	0.90	1.20	0.025	1.08	0.03	0.06	RHS
177	07 Mar 10	33.345	4.70	1.00	0.025	4.70	0.12	0.27	LHS
178	07 Mar 10	33.330	1.10	1.50	0.025	1.65	0.04	0.10	LHS
179	07 Mar 10	33.329	1.60	0.70	0.025	1.12	0.03	0.06	LHS
180	07 Mar 10	33.329	1.40	1.20	0.025	1.68	0.04	0.10	LHS
<b>CARRIED FORWARD :</b>						<b>3,284.69</b>	<b>88.01</b>	<b>204.16</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,284.69</b>	<b>88.01</b>	<b>204.16</b>	
181	07 Mar 10	33.325	3.30	0.50	0.025	1.65	0.04	0.10	LHS
182	07 Mar 10	33.320	4.20	1.00	0.025	4.20	0.11	0.24	LHS
183	07 Mar 10	33.308	1.60	1.30	0.025	2.08	0.05	0.12	LHS
184	07 Mar 10	33.290	4.80	0.70	0.025	3.36	0.08	0.19	LHS
185	07 Mar 10	33.290	3.10	1.00	0.025	3.10	0.08	0.18	LHS
186	07 Mar 10	33.285	3.20	0.70	0.025	2.24	0.06	0.13	LHS
187	07 Mar 10	33.275	1.60	0.70	0.025	1.12	0.03	0.06	LHS
188	07 Mar 10	33.270	4.70	1.00	0.025	4.70	0.12	0.27	LHS
189	07 Mar 10	33.270	2.50	0.90	0.025	2.25	0.06	0.13	LHS
190	07 Mar 10	33.265	4.40	0.80	0.025	3.52	0.09	0.20	LHS
191	07 Mar 10	33.258	1.70	1.00	0.025	1.70	0.04	0.10	LHS
192	08 Mar 10	32.750	3.60	1.10	0.025	3.96	0.10	0.23	LHS
193	08 Mar 10	32.792	1.70	1.00	0.025	1.70	0.04	0.10	LHS
194	08 Mar 10	32.807	2.10	0.90	0.025	1.89	0.05	0.11	LHS
195	08 Mar 10	32.808	2.20	0.90	0.025	1.98	0.05	0.11	LHS
196	08 Mar 10	32.812	4.20	1.00	0.025	4.20	0.11	0.24	LHS
197	08 Mar 10	32.816	1.90	0.80	0.025	1.52	0.04	0.09	LHS
198	08 Mar 10	32.817	1.10	0.70	0.025	0.77	0.02	0.04	LHS
199	08 Mar 10	32.820	1.80	0.80	0.025	1.44	0.04	0.08	LHS
200	08 Mar 10	33.190	2.30	0.80	0.025	1.84	0.05	0.11	RHS
201	08 Mar 10	33.189	1.80	1.00	0.025	1.80	0.05	0.10	RHS
202	08 Mar 10	33.185	4.80	0.70	0.025	3.36	0.08	0.19	RHS
203	08 Mar 10	33.175	4.80	0.80	0.025	3.84	0.10	0.22	RHS
204	08 Mar 10	33.145	4.30	0.90	0.025	3.87	0.10	0.22	RHS
205	08 Mar 10	33.143	4.90	0.60	0.025	2.94	0.07	0.17	RHS
206	08 Mar 10	33.140	3.50	1.00	0.025	3.50	0.09	0.20	RHS
207	08 Mar 10	33.105	1.70	1.00	0.025	1.70	0.04	0.10	RHS
208	08 Mar 10	33.100	3.20	0.80	0.025	2.56	0.06	0.15	RHS
209	08 Mar 10	33.095	3.50	1.00	0.025	3.50	0.09	0.20	RHS
210	08 Mar 10	33.090	3.60	0.90	0.025	3.24	0.08	0.19	RHS
<b>CARRIED FORWARD :</b>						<b>3,364.22</b>	<b>89.99</b>	<b>208.78</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,364.22</b>	<b>89.99</b>	<b>208.78</b>	
211	08 Mar 10	33.006	3.10	1.00	0.025	3.10	0.08	0.18	RHS
212	08 Mar 10	33.006	1.20	0.90	0.025	1.08	0.03	0.06	RHS
213	09 Mar 10	33.909	3.00	1.20	0.025	3.60	0.09	0.21	RHS
214	09 Mar 10	33.884	3.20	1.00	0.025	3.20	0.08	0.19	RHS
215	09 Mar 10	33.883	1.00	1.00	0.025	1.00	0.03	0.06	RHS
216	09 Mar 10	33.876	2.00	1.00	0.025	2.00	0.05	0.12	RHS
217	09 Mar 10	33.874	2.80	1.00	0.025	2.80	0.07	0.16	RHS
218	09 Mar 10	33.869	2.50	1.00	0.025	2.50	0.06	0.15	RHS
219	09 Mar 10	33.867	1.80	1.10	0.025	1.98	0.05	0.11	RHS
220	09 Mar 10	33.865	2.10	1.30	0.025	2.73	0.07	0.16	RHS
221	09 Mar 10	33.862	3.20	1.20	0.025	3.84	0.10	0.22	RHS
222	09 Mar 10	33.860	3.00	1.10	0.025	3.30	0.08	0.19	RHS
223	09 Mar 10	33.853	1.50	1.00	0.025	1.50	0.04	0.09	RHS
224	09 Mar 10	33.851	1.10	0.90	0.025	0.99	0.02	0.06	RHS
225	09 Mar 10	33.849	2.10	0.50	0.025	1.05	0.03	0.06	RHS
226	09 Mar 10	33.846	2.30	0.60	0.025	1.38	0.03	0.08	RHS
227	10 Mar 10	3.692	2.20	0.80	0.025	1.76	0.04	0.10	LHS
228	10 Mar 10	3.703	1.30	1.20	0.025	1.56	0.04	0.09	LHS
229	10 Mar 10	3.706	1.80	1.20	0.025	2.16	0.05	0.13	LHS
230	10 Mar 10	3.708	1.80	1.20	0.025	2.16	0.05	0.13	LHS
231	10 Mar 10	3.710	3.20	1.10	0.025	3.52	0.09	0.20	LHS
232	10 Mar 10	3.725	2.40	0.90	0.025	2.16	0.05	0.13	LHS
233	10 Mar 10	3.740	2.10	1.20	0.025	2.52	0.06	0.15	LHS
234	10 Mar 10	3.742	1.40	0.90	0.025	1.26	0.03	0.07	LHS
235	10 Mar 10	3.742	2.20	1.20	0.025	2.64	0.07	0.15	LHS
236	10 Mar 10	3.750	4.70	1.10	0.025	5.17	0.13	0.30	LHS
237	10 Mar 10	3.755	1.60	1.40	0.025	2.24	0.06	0.13	LHS
238	10 Mar 10	3.764	2.70	1.20	0.025	3.24	0.08	0.19	LHS
239	10 Mar 10	3.770	1.60	1.30	0.025	2.08	0.05	0.12	LHS
240	10 Mar 10	3.775	3.70	1.50	0.025	5.55	0.14	0.32	LHS
<b>CARRIED FORWARD :</b>						<b>3,438.29</b>	<b>91.85</b>	<b>213.07</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,438.29</b>	<b>91.85</b>	<b>213.07</b>	
241	10 Mar 10	3.777	5.10	0.90	0.025	4.59	0.11	0.27	LHS
242	10 Mar 10	3.785	1.00	2.30	0.025	2.30	0.06	0.13	LHS
243	10 Mar 10	3.785	2.50	1.00	0.025	2.50	0.06	0.15	LHS
244	10 Mar 10	3.785	1.40	1.20	0.025	1.68	0.04	0.10	LHS
245	10 Mar 10	3.745	1.80	1.10	0.025	1.98	0.05	0.11	RHS
246	10 Mar 10	3.740	3.30	1.80	0.025	5.94	0.15	0.34	RHS
247	10 Mar 10	3.738	0.90	1.00	0.025	0.90	0.02	0.05	RHS
248	10 Mar 10	3.735	5.60	1.30	0.025	7.28	0.18	0.42	RHS
249	10 Mar 10	3.720	4.10	1.30	0.025	5.33	0.13	0.31	RHS
250	10 Mar 10	3.708	4.60	1.40	0.025	6.44	0.16	0.37	RHS
251	10 Mar 10	3.696	1.10	0.90	0.025	0.99	0.02	0.06	RHS
252	11 Mar 10	32.845	3.00	1.20	0.025	3.60	0.09	0.21	LHS
253	11 Mar 10	32.850	5.40	0.90	0.025	4.86	0.12	0.28	LHS
254	11 Mar 10	32.855	2.10	1.10	0.025	2.31	0.06	0.13	LHS
255	11 Mar 10	32.857	1.50	1.00	0.025	1.50	0.04	0.09	LHS
256	11 Mar 10	32.865	2.70	0.90	0.025	2.43	0.06	0.14	LHS
257	11 Mar 10	32.885	4.80	0.90	0.025	4.32	0.11	0.25	LHS
258	11 Mar 10	32.890	2.70	0.80	0.025	2.16	0.05	0.13	LHS
259	11 Mar 10	32.945	2.30	1.20	0.025	2.76	0.07	0.16	LHS
260	11 Mar 10	32.947	5.10	1.10	0.025	5.61	0.14	0.33	LHS
261	11 Mar 10	32.965	4.60	0.80	0.025	3.68	0.09	0.21	LHS
262	11 Mar 10	32.985	3.20	1.00	0.025	3.20	0.08	0.19	LHS
263	11 Mar 10	33.000	3.90	0.80	0.025	3.12	0.08	0.18	LHS
264	11 Mar 10	33.015	5.60	0.60	0.025	3.36	0.08	0.19	LHS
265	12 Mar 10	32.330	4.70	1.10	0.025	5.17	0.13	0.30	RHS
266	12 Mar 10	32.320	4.70	1.10	0.025	5.17	0.13	0.30	RHS
267	12 Mar 10	32.300	3.90	1.30	0.025	5.07	0.13	0.29	RHS
268	12 Mar 10	32.292	3.60	0.80	0.025	2.88	0.07	0.17	RHS
269	12 Mar 10	32.286	3.50	1.10	0.025	3.85	0.10	0.22	RHS
270	12 Mar 10	32.280	3.20	1.00	0.025	3.20	0.08	0.19	RHS
<b>CARRIED FORWARD :</b>						<b>3,546.47</b>	<b>94.55</b>	<b>219.35</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,546.47</b>	<b>94.55</b>	<b>219.35</b>	
271	12 Mar 10	32.275	2.60	1.30	0.025	3.38	0.08	0.20	RHS
272	12 Mar 10	32.272	3.40	0.90	0.025	3.06	0.08	0.18	RHS
273	12 Mar 10	32.271	2.90	1.20	0.025	3.48	0.09	0.20	RHS
274	12 Mar 10	32.270	1.40	1.00	0.025	1.40	0.04	0.08	RHS
275	12 Mar 10	32.262	3.30	1.20	0.025	3.96	0.10	0.23	RHS
276	12 Mar 10	32.260	1.50	1.20	0.025	1.80	0.05	0.10	RHS
277	12 Mar 10	32.258	1.30	1.10	0.025	1.43	0.04	0.08	RHS
278	12 Mar 10	32.255	1.70	2.20	0.025	3.74	0.09	0.22	RHS
279	13 Mar 10	36.205	4.70	1.70	0.025	7.99	0.20	0.46	LHS
280	13 Mar 10	36.207	4.40	1.20	0.025	5.28	0.13	0.31	LHS
281	13 Mar 10	36.210	2.90	2.10	0.025	6.09	0.15	0.35	LHS
282	13 Mar 10	36.210	1.10	1.90	0.025	2.09	0.05	0.12	LHS
283	13 Mar 10	36.212	1.80	1.30	0.025	2.34	0.06	0.14	LHS
284	13 Mar 10	36.212	2.20	1.60	0.025	3.52	0.09	0.20	LHS
285	13 Mar 10	36.213	1.40	1.10	0.025	1.54	0.04	0.09	LHS
286	13 Mar 10	36.213	2.70	0.60	0.025	1.62	0.04	0.09	LHS
287	13 Mar 10	36.215	2.30	0.90	0.025	2.07	0.05	0.12	LHS
288	13 Mar 10	36.215	1.00	0.80	0.025	0.80	0.02	0.05	LHS
289	13 Mar 10	36.220	3.50	1.40	0.025	4.90	0.12	0.28	LHS
290	13 Mar 10	36.223	3.30	1.20	0.025	3.96	0.10	0.23	LHS
291	13 Mar 10	36.223	2.90	1.00	0.025	2.90	0.07	0.17	LHS
292	13 Mar 10	36.230	1.90	1.00	0.025	1.90	0.05	0.11	LHS
293	13 Mar 10	36.230	2.50	0.90	0.025	2.25	0.06	0.13	LHS
294	13 Mar 10	32.650	4.90	1.80	0.025	8.82	0.22	0.51	LHS
295	17 Mar 10	36.255	4.20	1.80	0.025	7.56	0.19	0.44	LHS
296	17 Mar 10	36.257	3.70	1.20	0.025	4.44	0.11	0.26	LHS
297	17 Mar 10	36.312	1.70	1.10	0.025	1.87	0.05	0.11	LHS
298	17 Mar 10	36.316	3.00	0.90	0.025	2.70	0.07	0.16	LHS
299	17 Mar 10	36.350	3.80	0.70	0.025	2.66	0.07	0.15	LHS
300	17 Mar 10	36.365	4.20	0.90	0.025	3.78	0.09	0.22	LHS
<b>CARRIED FORWARD :</b>						<b>3,649.80</b>	<b>97.13</b>	<b>225.34</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,649.80</b>	<b>97.13</b>	<b>225.34</b>	
301	17 Mar 10	36.368	3.10	0.70	0.025	2.17	0.05	0.13	LHS
302	18 Mar 10	36.370	2.00	1.00	0.025	2.00	0.05	0.12	LHS
303	18 Mar 10	36.383	2.30	1.10	0.025	2.53	0.06	0.15	LHS
304	18 Mar 10	36.400	1.80	0.80	0.025	1.44	0.04	0.08	LHS
305	19 Mar 10	36.455	4.20	1.10	0.025	4.62	0.12	0.27	LHS
306	19 Mar 10	36.495	5.80	1.10	0.025	6.38	0.16	0.37	LHS
307	20 Mar 10	6.530	3.30	1.20	0.025	3.96	0.10	0.23	LHS
308	20 Mar 10	6.532	4.50	1.50	0.025	6.75	0.17	0.39	LHS
309	20 Mar 10	6.533	3.50	0.80	0.025	2.80	0.07	0.16	LHS
310	20 Mar 10	6.536	2.50	1.40	0.025	3.50	0.09	0.20	LHS
311	20 Mar 10	6.536	1.70	0.90	0.025	1.53	0.04	0.09	LHS
312	20 Mar 10	6.544	2.10	1.00	0.025	2.10	0.05	0.12	LHS
313	20 Mar 10	6.546	5.20	1.20	0.025	6.24	0.16	0.36	LHS
314	20 Mar 10	6.550	1.70	0.90	0.025	1.53	0.04	0.09	LHS
315	20 Mar 10	6.553	2.40	1.30	0.025	3.12	0.08	0.18	LHS
316	20 Mar 10	6.565	4.60	1.40	0.025	6.44	0.16	0.37	LHS
317	20 Mar 10	6.570	1.10	0.80	0.025	0.88	0.02	0.05	LHS
318	20 Mar 10	6.580	3.60	1.20	0.025	4.32	0.11	0.25	LHS
319	20 Mar 10	6.584	3.80	0.80	0.025	3.04	0.08	0.18	LHS
320	20 Mar 10	6.588	3.50	1.30	0.025	4.55	0.11	0.26	LHS
321	20 Mar 10	6.735	2.50	0.70	0.025	1.75	0.04	0.10	RHS
322	20 Mar 10	6.720	4.60	0.90	0.025	4.14	0.10	0.24	RHS
323	20 Mar 10	6.693	1.60	0.70	0.025	1.12	0.03	0.06	RHS
324	21 Mar 10	36.660	3.60	1.80	0.075	6.48	0.49	1.13	LHS
325	21 Mar 10	36.660	1.10	1.30	0.075	1.43	0.11	0.25	LHS
326	21 Mar 10	36.675	1.70	1.40	0.025	2.38	0.06	0.14	LHS
327	21 Mar 10	36.676	2.40	1.10	0.050	2.64	0.13	0.31	RHS
328	21 Mar 10	36.675	5.30	1.70	0.025	9.01	0.23	0.52	RHS
329	21 Mar 10	32.240	3.90	2.10	0.025	8.19	0.20	0.48	RHS
330	22 Mar 10	4.795	5.80	0.90	0.025	5.22	0.13	0.30	LHS
<b>CARRIED FORWARD :</b>						<b>3,762.06</b>	<b>100.40</b>	<b>232.92</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO.** 22  
**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN  
**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>3,762.06</b>	<b>100.40</b>	<b>232.92</b>	
331	22 Mar 10	4.812	3.80	0.80	0.025	3.04	0.08	0.18	LHS
332	22 Mar 10	3.800	0.50	0.50	0.025	0.25	0.01	0.01	RHS
<b>TOTAL :</b>						<b>3,765.35</b>	<b>100.48</b>	<b>233.11</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TUARAN  
**ROUTE NO.** 503  
**ROAD NAME:** JALAN BERUNGIS - KOTA BELUD  
**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>813.54</b>	<b>20.48</b>	<b>47.53</b>	
<b>TOTAL :</b>						<b>813.54</b>	<b>20.48</b>	<b>47.53</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU  
**ROUTE NO.** 606  
**ROAD NAME:** JALAN SUSUR SEPANGAR BAY  
**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>507.90</b>	<b>12.96</b>	<b>30.05</b>	
1	05 Mar 10	3.350	1.50	1.20	0.025	1.80	0.05	0.10	RHS
2	05 Mar 10	3.336	1.20	1.00	0.025	1.20	0.03	0.07	RHS
3	05 Mar 10	3.330	1.00	0.90	0.025	0.90	0.02	0.05	RHS
4	05 Mar 10	3.325	1.50	1.10	0.025	1.65	0.04	0.10	RHS
5	05 Mar 10	3.323	1.10	1.00	0.025	1.10	0.03	0.06	RHS
6	05 Mar 10	3.321	1.10	1.10	0.025	1.21	0.03	0.07	RHS
7	05 Mar 10	3.316	1.70	1.00	0.025	1.70	0.04	0.10	RHS
8	05 Mar 10	3.314	4.10	1.20	0.025	4.92	0.12	0.29	RHS
9	05 Mar 10	3.311	1.60	1.10	0.025	1.76	0.04	0.10	RHS
10	05 Mar 10	3.335	2.70	1.20	0.025	3.24	0.08	0.19	RHS
11	05 Mar 10	3.337	1.30	1.30	0.025	1.69	0.04	0.10	RHS
12	05 Mar 10	3.328	2.00	1.00	0.025	2.00	0.05	0.12	RHS
13	05 Mar 10	3.315	3.60	1.10	0.025	3.96	0.10	0.23	RHS
14	08 Mar 10	0.060	4.60	1.20	0.025	5.52	0.14	0.32	LHS
15	08 Mar 10	0.140	1.10	0.90	0.025	0.99	0.02	0.06	LHS
16	08 Mar 10	0.160	3.80	0.90	0.025	3.42	0.09	0.20	LHS
17	08 Mar 10	0.170	2.10	0.80	0.025	1.68	0.04	0.10	LHS
18	08 Mar 10	0.297	3.20	0.70	0.025	2.24	0.06	0.13	LHS
19	08 Mar 10	0.303	4.60	0.90	0.025	4.14	0.10	0.24	LHS
20	08 Mar 10	0.306	2.20	0.70	0.025	1.54	0.04	0.09	LHS
21	08 Mar 10	0.308	2.10	0.70	0.025	1.47	0.04	0.09	LHS
22	08 Mar 10	0.310	1.00	0.50	0.025	0.50	0.01	0.03	LHS
23	08 Mar 10	0.310	2.80	0.70	0.025	1.96	0.05	0.11	LHS
24	08 Mar 10	4.290	1.70	1.10	0.025	1.87	0.05	0.11	LHS
25	08 Mar 10	4.293	3.10	1.10	0.025	3.41	0.09	0.20	LHS
26	08 Mar 10	4.350	2.20	1.20	0.025	2.64	0.07	0.15	LHS
27	08 Mar 10	4.350	2.80	0.90	0.025	2.52	0.06	0.15	LHS
28	08 Mar 10	4.360	1.10	0.70	0.025	0.77	0.02	0.04	LHS
29	08 Mar 10	5.540	1.10	1.40	0.025	1.54	0.04	0.09	LHS
30	08 Mar 10	5.543	2.80	1.20	0.025	3.36	0.08	0.19	LHS
<b>CARRIED FORWARD :</b>						<b>574.60</b>	<b>14.63</b>	<b>33.92</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU  
**ROUTE NO.** 606  
**ROAD NAME:** JALAN SUSUR SEPANGAR BAY  
**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>574.60</b>	<b>14.63</b>	<b>33.92</b>	
31	08 Mar 10	5.550	2.00	1.00	0.025	2.00	0.05	0.12	LHS
32	08 Mar 10	5.590	1.10	1.30	0.025	1.43	0.04	0.08	LHS
33	08 Mar 10	5.593	1.60	1.10	0.025	1.76	0.04	0.10	LHS
34	08 Mar 10	6.160	1.10	0.90	0.025	0.99	0.02	0.06	LHS
35	08 Mar 10	6.162	5.70	0.60	0.025	3.42	0.09	0.20	LHS
36	08 Mar 10	6.165	1.00	1.10	0.025	1.10	0.03	0.06	LHS
37	08 Mar 10	6.167	1.50	0.90	0.025	1.35	0.03	0.08	LHS
38	08 Mar 10	6.168	5.50	0.70	0.025	3.85	0.10	0.22	LHS
39	08 Mar 10	6.170	0.80	1.30	0.025	1.04	0.03	0.06	LHS
40	08 Mar 10	6.185	1.00	0.80	0.025	0.80	0.02	0.05	LHS
41	08 Mar 10	6.186	1.10	0.70	0.025	0.77	0.02	0.04	LHS
42	08 Mar 10	6.190	1.40	0.70	0.025	0.98	0.02	0.06	LHS
43	08 Mar 10	10.200	1.80	0.90	0.025	1.62	0.04	0.09	RHS
44	08 Mar 10	10.195	1.70	1.20	0.025	2.04	0.05	0.12	RHS
45	08 Mar 10	10.195	1.10	2.00	0.025	2.20	0.06	0.13	RHS
46	08 Mar 10	5.130	0.80	1.40	0.025	1.12	0.03	0.06	RHS
47	08 Mar 10	5.130	1.10	0.80	0.025	0.88	0.02	0.05	RHS
48	08 Mar 10	5.125	1.10	0.80	0.025	0.88	0.02	0.05	RHS
49	08 Mar 10	3.360	0.90	0.90	0.025	0.81	0.02	0.05	RHS
50	08 Mar 10	3.358	2.30	0.80	0.025	1.84	0.05	0.11	RHS
51	13 Mar 10	5.680	4.20	1.70	0.075	7.14	0.54	1.24	RHS
52	13 Mar 10	5.680	2.00	3.10	0.075	6.20	0.47	1.08	RHS
53	13 Mar 10	5.675	3.80	1.10	0.025	4.18	0.10	0.24	RHS
54	13 Mar 10	5.673	3.40	0.70	0.025	2.38	0.06	0.14	RHS
55	13 Mar 10	5.672	0.90	1.00	0.025	0.90	0.02	0.05	RHS
56	13 Mar 10	5.120	4.60	1.20	0.025	5.52	0.14	0.32	RHS
57	13 Mar 10	5.120	4.60	1.20	0.025	5.52	0.14	0.32	RHS
58	13 Mar 10	5.120	1.30	1.50	0.025	1.95	0.05	0.11	RHS
59	14 Mar 10	3.250	1.10	1.00	0.025	1.10	0.03	0.06	RHS
60	14 Mar 10	3.238	1.40	0.70	0.025	0.98	0.02	0.06	RHS
<b>CARRIED FORWARD :</b>						<b>641.35</b>	<b>16.96</b>	<b>39.34</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU

---

**ROUTE NO.** 606

---

**ROAD NAME:** JALAN SUSUR SEPANGAR BAY

---

**MONTH:** MARCH 2010

---

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>641.35</b>	<b>16.96</b>	<b>39.34</b>	
61	14 Mar 10	3.237	0.60	0.90	0.025	0.54	0.01	0.03	RHS
62	14 Mar 10	3.236	0.70	1.80	0.025	1.26	0.03	0.07	RHS
63	14 Mar 10	3.235	2.00	0.80	0.025	1.60	0.04	0.09	RHS
64	14 Mar 10	3.230	1.20	0.80	0.025	0.96	0.02	0.06	RHS
65	14 Mar 10	3.225	4.80	1.00	0.025	4.80	0.12	0.28	RHS
66	14 Mar 10	3.225	1.50	1.00	0.025	1.50	0.04	0.09	RHS
67	14 Mar 10	3.210	1.10	0.90	0.025	0.99	0.02	0.06	RHS
68	14 Mar 10	3.210	5.00	1.10	0.025	5.50	0.14	0.32	RHS
69	14 Mar 10	3.215	1.40	0.80	0.025	1.12	0.03	0.06	RHS
70	14 Mar 10	3.215	1.30	1.00	0.025	1.30	0.03	0.08	RHS
71	14 Mar 10	3.190	0.90	0.90	0.025	0.81	0.02	0.05	RHS
72	14 Mar 10	3.185	2.40	1.10	0.025	2.64	0.07	0.15	RHS
73	14 Mar 10	3.180	1.60	0.90	0.025	1.44	0.04	0.08	RHS
74	14 Mar 10	3.175	1.70	0.90	0.025	1.53	0.04	0.09	RHS
75	14 Mar 10	3.170	2.10	2.00	0.025	4.20	0.11	0.24	RHS
76	14 Mar 10	3.167	3.20	0.80	0.025	2.56	0.06	0.15	RHS
77	14 Mar 10	3.160	1.20	0.90	0.025	1.08	0.03	0.06	RHS
78	14 Mar 10	3.155	2.00	0.80	0.025	1.60	0.04	0.09	RHS
79	14 Mar 10	3.153	4.40	0.80	0.025	3.52	0.09	0.20	RHS
80	14 Mar 10	3.153	1.60	0.80	0.025	1.28	0.03	0.07	RHS
81	14 Mar 10	3.146	2.10	0.80	0.025	1.68	0.04	0.10	RHS
82	14 Mar 10	3.140	1.50	0.70	0.025	1.05	0.03	0.06	RHS
83	14 Mar 10	2.250	4.60	0.90	0.025	4.14	0.10	0.24	RHS
84	14 Mar 10	2.250	3.30	1.10	0.025	3.63	0.09	0.21	RHS
85	14 Mar 10	2.080	2.50	1.20	0.025	3.00	0.08	0.17	RHS
86	14 Mar 10	2.078	2.20	1.10	0.025	2.42	0.06	0.14	RHS
87	14 Mar 10	2.077	2.00	1.50	0.025	3.00	0.08	0.17	RHS
88	14 Mar 10	2.077	2.00	0.80	0.025	1.60	0.04	0.09	RHS
89	14 Mar 10	2.070	0.90	0.60	0.025	0.54	0.01	0.03	RHS
<b>TOTAL :</b>						<b>702.64</b>	<b>18.50</b>	<b>42.89</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO.** 607

**ROAD NAME:** JALAN MASUK KE PELABUHAN BARU KK

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	
1	15 Mar 10	0.150	0.80	0.70	0.025	0.56	0.01	0.03	LHS
2	15 Mar 10	0.250	4.80	0.70	0.050	3.36	0.17	0.39	LHS
<b>TOTAL :</b>						<b>3.92</b>	<b>0.18</b>	<b>0.42</b>	

**LINTASAN RESOURCES SDN BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - POTHOLE PATCHING RECORD***

***Month : March 2010***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )			VOLUME (m <sup>3</sup> )			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	576.49	48.99	625.48	28.86	2.47	31.33	66.68	5.73	72.41
			<b>TOTAL:</b>	<b>576.49</b>	<b>48.99</b>	<b>625.48</b>	<b>28.86</b>	<b>2.47</b>	<b>31.33</b>	<b>66.68</b>	<b>5.73</b>	<b>72.41</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** March 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD FROM FEBRUARY 2010:</b>						<b>576.49</b>	<b>28.86</b>	<b>66.68</b>	
1	05-Mar-10	76.300	0.90	0.70	0.05	0.63	0.03	0.07	LHS
2	05-Mar-10	76.410	0.30	0.30	0.05	0.09	0.00	0.00	LHS
3	05-Mar-10	76.430	2.00	0.80	0.05	1.60	0.08	0.19	RHS
4	05-Mar-10	76.430	0.60	0.40	0.05	0.24	0.01	0.02	LHS
5	05-Mar-10	76.760	0.60	0.60	0.05	0.36	0.02	0.05	LHS
6	05-Mar-10	76.760	0.60	0.50	0.05	0.30	0.02	0.05	LHS
7	05-Mar-10	76.760	0.60	0.50	0.05	0.30	0.02	0.05	LHS
8	05-Mar-10	76.760	0.50	0.50	0.05	0.25	0.01	0.02	LHS
9	05-Mar-10	76.880	0.50	0.40	0.05	0.20	0.01	0.02	RHS
10	05-Mar-10	76.880	0.30	0.20	0.05	0.06	0.00	0.00	RHS
11	05-Mar-10	76.880	1.00	0.40	0.05	0.40	0.02	0.05	RHS
12	05-Mar-10	76.880	1.90	1.10	0.05	2.09	0.10	0.23	RHS
13	05-Mar-10	76.880	0.80	0.80	0.05	0.64	0.03	0.07	RHS
14	05-Mar-10	76.880	1.20	1.10	0.05	1.32	0.07	0.16	RHS
15	19-Mar-10	127.650	0.20	0.20	0.05	0.04	0.00	0.00	RHS
16	19-Mar-10	127.650	1.00	0.70	0.05	0.70	0.04	0.09	LHS
17	19-Mar-10	127.650	1.00	0.80	0.05	0.80	0.04	0.09	LHS
18	19-Mar-10	127.650	0.60	0.50	0.05	0.30	0.02	0.05	LHS
19	19-Mar-10	127.650	0.90	0.60	0.05	0.54	0.03	0.07	LHS
20	19-Mar-10	127.650	1.30	0.60	0.05	0.78	0.04	0.09	LHS
21	19-Mar-10	127.650	1.90	0.80	0.05	1.52	0.08	0.19	LHS
22	19-Mar-10	127.650	0.70	0.60	0.05	0.42	0.02	0.05	LHS
23	19-Mar-10	127.650	0.90	0.90	0.05	0.81	0.04	0.09	LHS
24	19-Mar-10	127.650	1.90	0.90	0.05	1.71	0.09	0.21	LHS
25	19-Mar-10	127.650	1.20	1.00	0.05	1.20	0.06	0.14	LHS
26	19-Mar-10	126.700	0.80	0.70	0.05	0.56	0.03	0.07	LHS
27	19-Mar-10	127.630	0.80	0.60	0.05	0.48	0.02	0.05	LHS
28	19-Mar-10	126.015	0.40	0.20	0.05	0.08	0.00	0.00	RHS
29	19-Mar-10	126.015	0.30	0.20	0.05	0.06	0.00	0.00	RHS
30	19-Mar-10	127.300	0.30	0.20	0.05	0.06	0.00	0.00	RHS
<b>CARRIED FORWARD:</b>						<b>595.03</b>	<b>29.79</b>	<b>68.85</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** March 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>595.03</b>	<b>29.79</b>	<b>68.85</b>	
31	19-Mar-10	127.300	0.40	0.30	0.05	0.12	0.01	0.02	RHS
32	19-Mar-10	127.300	0.30	0.30	0.05	0.09	0.00	0.00	RHS
33	19-Mar-10	125.550	1.00	0.60	0.05	0.60	0.03	0.07	LHS
34	19-Mar-10	125.550	0.60	0.60	0.05	0.36	0.02	0.05	LHS
35	19-Mar-10	125.550	0.90	0.70	0.05	0.63	0.03	0.07	LHS
36	19-Mar-10	125.550	0.50	0.40	0.05	0.20	0.01	0.02	LHS
37	19-Mar-10	125.550	0.40	0.40	0.05	0.16	0.01	0.02	LHS
38	19-Mar-10	125.550	0.20	0.20	0.05	0.04	0.00	0.00	LHS
39	19-Mar-10	125.550	0.30	0.40	0.05	0.12	0.01	0.02	LHS
40	19-Mar-10	125.550	0.20	0.20	0.05	0.04	0.00	0.00	LHS
41	19-Mar-10	125.450	0.50	0.40	0.05	0.20	0.01	0.02	LHS
42	19-Mar-10	125.450	1.20	0.60	0.05	0.72	0.04	0.09	LHS
43	19-Mar-10	125.450	0.20	0.20	0.05	0.04	0.00	0.00	LHS
44	19-Mar-10	125.450	0.80	0.30	0.05	0.24	0.01	0.02	LHS
45	19-Mar-10	125.450	0.50	0.40	0.05	0.20	0.01	0.02	LHS
46	19-Mar-10	125.450	0.50	0.30	0.05	0.15	0.01	0.02	LHS
47	19-Mar-10	125.450	0.30	0.30	0.05	0.09	0.00	0.00	LHS
48	19-Mar-10	125.450	0.40	0.40	0.05	0.16	0.01	0.02	LHS
49	19-Mar-10	127.250	0.80	0.50	0.05	0.40	0.02	0.05	LHS
50	19-Mar-10	127.250	0.70	0.50	0.05	0.35	0.02	0.05	LHS
51	19-Mar-10	127.250	0.60	0.60	0.05	0.36	0.02	0.05	LHS
52	19-Mar-10	127.250	1.00	0.60	0.05	0.60	0.03	0.07	LHS
53	19-Mar-10	127.250	0.90	0.80	0.05	0.72	0.04	0.09	LHS
54	19-Mar-10	127.250	0.70	0.70	0.05	0.49	0.02	0.05	LHS
55	19-Mar-10	127.250	1.00	0.20	0.05	0.20	0.01	0.02	LHS
56	19-Mar-10	127.250	1.00	0.40	0.05	0.40	0.02	0.05	LHS
57	19-Mar-10	127.010	0.90	0.80	0.05	0.72	0.04	0.09	RHS
58	19-Mar-10	127.010	0.80	0.70	0.05	0.56	0.03	0.07	LHS
59	19-Mar-10	127.010	0.50	0.50	0.05	0.25	0.01	0.02	LHS
60	19-Mar-10	127.010	1.30	0.90	0.05	1.17	0.06	0.14	LHS
<b>CARRIED FORWARD:</b>						<b>605.41</b>	<b>30.32</b>	<b>70.06</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** March 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m <sup>2</sup> )	VOLUME (m <sup>3</sup> )	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>605.41</b>	<b>30.32</b>	<b>70.06</b>	
61	24-Mar-10	76.160	1.70	0.80	0.05	1.36	0.07	0.16	LHS
62	24-Mar-10	76.160	1.70	0.80	0.05	1.36	0.07	0.16	LHS
63	24-Mar-10	76.160	0.70	0.60	0.05	0.42	0.02	0.05	LHS
64	24-Mar-10	76.160	0.80	0.40	0.05	0.32	0.02	0.05	LHS
65	24-Mar-10	76.160	0.60	1.20	0.05	0.72	0.04	0.09	LHS
66	24-Mar-10	76.200	0.80	0.80	0.05	0.64	0.03	0.07	LHS
67	24-Mar-10	76.200	3.00	1.20	0.05	3.60	0.18	0.42	LHS
68	25-Mar-10	67.600	4.00	0.20	0.05	0.80	0.04	0.09	LHS
69	25-Mar-10	67.600	3.70	1.30	0.05	4.81	0.24	0.56	LHS
70	25-Mar-10	66.050	1.50	0.60	0.05	0.90	0.05	0.12	LHS
71	25-Mar-10	66.000	3.80	1.00	0.05	3.80	0.19	0.44	LHS
72	25-Mar-10	66.000	0.30	0.20	0.05	0.06	0.00	0.00	LHS
73	25-Mar-10	66.000	0.20	0.20	0.05	0.04	0.00	0.00	LHS
74	25-Mar-10	66.000	0.20	0.20	0.05	0.04	0.00	0.00	LHS
75	25-Mar-10	65.700	1.20	1.00	0.05	1.20	0.06	0.14	RHS
76									
77									
78									
79									
80									
81									
82									
83									
84									
85									
86									
87									
88									
89									
90									
<b>CARRIED FORWARD:</b>						<b>625.48</b>	<b>31.33</b>	<b>72.41</b>	

**LINTASAN RESOURCES SDN BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - POTHOLE PATCHING RECORD***

***Month: MARCH 2010***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )			VOLUME (m <sup>3</sup> )			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	10.40	-	10.40	0.52	-	0.52	1.21	-	1.21
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	58.11	9.24	67.35	2.91	0.46	3.37	6.74	1.08	7.82
3	Papar	01	Jalan Kota Kinabalu - Sindumin	377.18	304.51	681.69	18.86	15.23	34.09	43.75	35.32	79.07
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	381.60	55.28	436.88	19.08	2.76	21.84	44.27	6.41	50.68
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	309.40	4.48	313.88	15.47	0.22	15.69	35.89	0.52	36.41
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	14.37	-	14.37	0.72	-	0.72	1.67	-	1.67
<b>TOTAL:</b>				<b>1,151.06</b>	<b>373.51</b>	<b>1,524.57</b>	<b>57.56</b>	<b>18.67</b>	<b>76.23</b>	<b>133.53</b>	<b>43.33</b>	<b>176.86</b>



**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>58.11</b>	<b>2.91</b>	<b>6.74</b>	
1	15 Mar 10	9.470	8.40	1.10	0.050	9.24	0.46	1.07	LHS
<b>TOTAL:</b>						<b>67.35</b>	<b>3.37</b>	<b>7.82</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>377.18</b>	<b>18.86</b>	<b>43.75</b>	
1	01 Mar 10	62.440	6.00	0.80	0.050	4.80	0.24	0.56	RHS
2	01 Mar 10	62.447	2.10	0.80	0.050	1.68	0.08	0.19	RHS
3	01 Mar 10	62.500	1.90	1.00	0.050	1.90	0.10	0.22	RHS
4	01 Mar 10	62.503	1.50	1.00	0.050	1.50	0.08	0.17	RHS
5	01 Mar 10	62.505	2.90	1.10	0.050	3.19	0.16	0.37	RHS
6	01 Mar 10	62.558	6.40	1.00	0.050	6.40	0.32	0.74	LHS
7	01 Mar 10	62.660	1.20	1.00	0.050	1.20	0.06	0.14	RHS
8	01 Mar 10	62.680	1.50	1.10	0.050	1.65	0.08	0.19	RHS
9	01 Mar 10	62.700	1.00	0.80	0.050	0.80	0.04	0.09	RHS
10	01 Mar 10	62.728	1.70	1.00	0.050	1.70	0.09	0.20	LHS
11	01 Mar 10	62.740	1.70	0.90	0.050	1.53	0.08	0.18	LHS
12	01 Mar 10	62.820	1.60	1.00	0.050	1.60	0.08	0.19	LHS
13	01 Mar 10	62.830	0.80	0.70	0.050	0.56	0.03	0.06	LHS
14	01 Mar 10	63.040	0.70	0.60	0.050	0.42	0.02	0.05	LHS
15	01 Mar 10	63.045	2.50	1.10	0.050	2.75	0.14	0.32	LHS
16	01 Mar 10	63.048	0.80	0.70	0.050	0.56	0.03	0.06	LHS
17	01 Mar 10	63.050	1.80	0.80	0.050	1.44	0.07	0.17	LHS
18	01 Mar 10	63.177	0.70	0.60	0.050	0.42	0.02	0.05	LHS
19	01 Mar 10	63.180	0.80	0.70	0.050	0.56	0.03	0.06	LHS
20	01 Mar 10	63.183	2.40	1.30	0.050	3.12	0.16	0.36	LHS
21	01 Mar 10	63.185	0.80	0.70	0.050	0.56	0.03	0.06	RHS
22	01 Mar 10	63.187	1.80	0.90	0.050	1.62	0.08	0.19	RHS
23	01 Mar 10	63.200	4.40	0.80	0.050	3.52	0.18	0.41	RHS
24	01 Mar 10	63.205	2.90	1.00	0.050	2.90	0.15	0.34	RHS
25	01 Mar 10	63.210	1.40	1.10	0.050	1.54	0.08	0.18	RHS
26	01 Mar 10	63.300	2.60	1.10	0.050	2.86	0.14	0.33	LHS
27	02 Mar 10	47.045	5.50	1.20	0.050	6.60	0.33	0.77	LHS
28	02 Mar 10	47.393	4.50	1.10	0.050	4.95	0.25	0.57	LHS
29	02 Mar 10	47.398	1.50	0.90	0.050	1.35	0.07	0.16	LHS
30	02 Mar 10	47.687	2.60	1.30	0.050	3.38	0.17	0.39	LHS
<b>CARRIED FORWARD:</b>						<b>444.24</b>	<b>22.21</b>	<b>51.53</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>444.24</b>	<b>22.21</b>	<b>51.53</b>	
31	02 Mar 10	47.750	1.70	1.00	0.050	1.70	0.09	0.20	LHS
32	02 Mar 10	47.755	1.30	1.10	0.050	1.43	0.07	0.17	LHS
33	02 Mar 10	47.770	1.60	0.90	0.050	1.44	0.07	0.17	LHS
34	02 Mar 10	47.773	1.20	1.00	0.050	1.20	0.06	0.14	LHS
35	02 Mar 10	47.800	3.70	0.90	0.050	3.33	0.17	0.39	LHS
36	02 Mar 10	47.815	2.40	1.10	0.050	2.64	0.13	0.31	LHS
37	02 Mar 10	47.820	2.50	1.10	0.050	2.75	0.14	0.32	LHS
38	02 Mar 10	58.360	3.40	1.20	0.050	4.08	0.20	0.47	RHS
39	02 Mar 10	58.368	3.10	1.00	0.050	3.10	0.16	0.36	RHS
40	02 Mar 10	58.423	3.20	1.10	0.050	3.52	0.18	0.41	RHS
41	02 Mar 10	58.440	4.00	1.30	0.050	5.20	0.26	0.60	RHS
42	02 Mar 10	60.370	1.30	1.20	0.050	1.56	0.08	0.18	RHS
43	02 Mar 10	60.373	1.80	1.40	0.050	2.52	0.13	0.29	RHS
44	02 Mar 10	60.380	1.00	0.90	0.050	0.90	0.05	0.10	RHS
45	02 Mar 10	60.383	1.10	0.80	0.050	0.88	0.04	0.10	RHS
46	02 Mar 10	60.387	1.20	1.10	0.050	1.32	0.07	0.15	RHS
47	03 Mar 10	40.950	3.90	1.40	0.050	5.46	0.27	0.63	RHS
48	04 Mar 10	40.653	4.50	1.60	0.050	7.20	0.36	0.84	RHS
49	05 Mar 10	40.610	5.50	1.40	0.050	7.70	0.39	0.89	RHS
50	06 Mar 10	40.980	3.00	1.40	0.050	4.20	0.21	0.49	RHS
51	08 Mar 10	40.430	5.60	1.50	0.050	8.40	0.42	0.97	RHS
52	09 Mar 10	36.100	1.80	1.40	0.050	2.52	0.13	0.29	LHS
53	09 Mar 10	40.248	6.30	1.50	0.050	9.45	0.47	1.10	RHS
54	10 Mar 10	51.970	3.00	1.10	0.050	3.30	0.17	0.38	LHS
55	10 Mar 10	51.970	3.20	1.10	0.050	3.52	0.18	0.41	RHS
56	10 Mar 10	51.990	3.10	0.90	0.050	2.79	0.14	0.32	LHS
57	10 Mar 10	53.615	3.40	1.60	0.050	5.44	0.27	0.63	RHS
58	10 Mar 10	53.633	1.80	1.00	0.050	1.80	0.09	0.21	LHS
59	10 Mar 10	56.220	3.20	1.20	0.050	3.84	0.19	0.45	LHS
60	10 Mar 10	56.220	3.40	1.20	0.050	4.08	0.20	0.47	RHS
<b>CARRIED FORWARD:</b>						<b>551.51</b>	<b>27.58</b>	<b>63.97</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JALAN KK - SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>551.51</b>	<b>27.58</b>	<b>63.97</b>	
61	10 Mar 10	56.235	2.30	1.00	0.050	2.30	0.12	0.27	RHS
62	10 Mar 10	56.600	3.40	1.00	0.050	3.40	0.17	0.39	LHS
63	10 Mar 10	56.600	3.40	1.00	0.050	3.40	0.17	0.39	RHS
64	10 Mar 10	56.648	3.30	1.00	0.050	3.30	0.17	0.38	RHS
65	10 Mar 10	56.648	3.40	1.00	0.050	3.40	0.17	0.39	LHS
66	10 Mar 10	56.240	2.20	0.90	0.050	1.98	0.10	0.23	LHS
67	11 Mar 10	60.348	2.30	1.30	0.050	2.99	0.15	0.35	LHS
68	11 Mar 10	60.348	1.50	1.40	0.050	2.10	0.11	0.24	LHS
69	11 Mar 10	60.360	3.00	0.90	0.050	2.70	0.14	0.31	LHS
70	11 Mar 10	60.360	1.30	1.00	0.050	1.30	0.07	0.15	RHS
71	11 Mar 10	60.360	2.20	0.90	0.050	1.98	0.10	0.23	LHS
72	11 Mar 10	60.375	3.80	0.90	0.050	3.42	0.17	0.40	RHS
73	11 Mar 10	67.300	3.60	1.50	0.050	5.40	0.27	0.63	RHS
74	11 Mar 10	67.315	2.40	0.90	0.050	2.16	0.11	0.25	RHS
75	11 Mar 10	67.315	1.30	0.80	0.050	1.04	0.05	0.12	RHS
76	11 Mar 10	67.330	1.40	1.20	0.050	1.68	0.08	0.19	LHS
77	14 Mar 10	46.513	17.10	1.30	0.050	22.23	1.11	2.58	LHS
78	14 Mar 10	46.530	16.30	1.50	0.050	24.45	1.22	2.84	LHS
79	17 Mar 10	39.800	4.60	1.30	0.050	5.98	0.30	0.69	RHS
80	19 Mar 10	55.898	2.30	1.00	0.050	2.30	0.12	0.27	LHS
81	19 Mar 10	55.900	2.30	0.90	0.050	2.07	0.10	0.24	LHS
82	19 Mar 10	46.925	7.00	1.30	0.050	9.10	0.46	1.06	LHS
83	19 Mar 10	46.932	7.50	1.20	0.050	9.00	0.45	1.04	LHS
84	19 Mar 10	46.935	2.60	1.30	0.050	3.38	0.17	0.39	LHS
85	19 Mar 10	46.943	7.60	1.20	0.050	9.12	0.46	1.06	LHS
<b>TOTAL:</b>						<b>681.69</b>	<b>34.09</b>	<b>79.07</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JALAN KK - KENINGAU - TENOM

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>381.60</b>	<b>19.08</b>	<b>44.27</b>	
1	10 Mar 10	36.213	0.40	0.40	0.050	0.16	0.01	0.02	RHS
2	10 Mar 10	36.211	8.60	1.00	0.050	8.60	0.43	1.00	RHS
3	10 Mar 10	36.180	10.60	1.00	0.050	10.60	0.53	1.23	RHS
4	10 Mar 10	36.178	9.40	1.00	0.050	9.40	0.47	1.09	RHS
5	10 Mar 10	36.176	7.60	0.60	0.050	4.56	0.23	0.53	RHS
6	10 Mar 10	36.174	2.80	1.00	0.050	2.80	0.14	0.32	RHS
7	10 Mar 10	36.172	5.80	2.00	0.050	11.60	0.58	1.35	RHS
8	10 Mar 10	36.170	4.60	1.40	0.050	6.44	0.32	0.75	RHS
9	10 Mar 10	36.166	2.80	0.40	0.050	1.12	0.06	0.13	RHS
<b>TOTAL:</b>						<b>436.88</b>	<b>21.84</b>	<b>50.68</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 501

**ROAD NAME:** JALAN KK - PENAMPANG - LOKKAWI

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>309.40</b>	<b>15.47</b>	<b>35.89</b>	
1	06 Mar 10	7.511	2.80	0.40	0.050	1.12	0.06	0.13	RHS
2	06 Mar 10	5.715	1.60	0.60	0.050	0.96	0.05	0.11	RHS
3	06 Mar 10	5.718	2.40	1.00	0.050	2.40	0.12	0.28	LHS
<b>TOTAL:</b>						<b>313.88</b>	<b>15.69</b>	<b>36.41</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO.** 608

**ROAD NAME:** JALAN MASUK KE LAPANGAN TERBANG LAMA

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						14.37	0.72	1.67	
<b>TOTAL:</b>						14.37	0.72	1.67	

**LINTASAN RESOURCES SDN BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - POTHOLE PATCHING RECORD***

*Month : MARCH 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )			VOLUME (m <sup>3</sup> )			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	121.91	63.61	185.52	6.86	2.65	9.51	15.93	6.14	22.07
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	32.57	94.12	126.69	1.75	4.43	6.18	4.10	10.29	14.39
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	27.18	98.11	125.29	1.50	4.56	6.06	3.51	10.58	14.09
<b>TOTAL:</b>				<b>181.66</b>	<b>255.84</b>	<b>437.50</b>	<b>10.11</b>	<b>11.64</b>	<b>21.75</b>	<b>23.54</b>	<b>27.01</b>	<b>50.55</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TAMBUNAN

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM

**MONTH:** March 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>121.91</b>	<b>6.86</b>	<b>15.93</b>	
1	02 Mar 10	91.540	1.90	1.70	0.050	3.23	0.16	0.37	RHS
2	02 Mar 10	91.546	4.30	2.20	0.050	9.46	0.47	1.09	RHS
3	02 Mar 10	91.548	1.80	1.40	0.050	2.52	0.13	0.30	RHS
4	02 Mar 10	91.550	2.90	1.10	0.050	3.19	0.16	0.37	LHS
5	03 Mar 10	98.800	1.90	1.60	0.075	3.04	0.23	0.53	RHS
6	03 Mar 10	96.227	2.40	1.40	0.050	3.36	0.17	0.39	RHS
7	16 Mar 10	77.074	3.20	1.60	0.075	5.12	0.38	0.88	RHS
8	18 Mar 10	99.920	1.80	0.90	0.025	1.62	0.04	0.09	RHS
9	19 Mar 10	67.547	4.00	1.00	0.025	4.00	0.10	0.23	RHS
10	19 Mar 10	65.080	1.80	1.30	0.025	2.34	0.06	0.14	RHS
11	19 Mar 10	64.392	1.00	0.70	0.025	0.70	0.02	0.05	LHS
12	19 Mar 10	64.387	0.60	0.50	0.025	0.30	0.01	0.02	LHS
13	19 Mar 10	64.386	1.40	0.80	0.025	1.12	0.03	0.07	LHS
14	19 Mar 10	64.385	1.60	0.80	0.025	1.28	0.03	0.07	LHS
15	19 Mar 10	64.384	4.50	0.70	0.025	3.15	0.08	0.19	LHS
16	19 Mar 10	64.382	1.20	0.50	0.025	0.60	0.02	0.05	LHS
17	19 Mar 10	64.380	2.40	0.90	0.025	2.16	0.05	0.12	LHS
18	19 Mar 10	64.360	2.40	1.70	0.025	4.08	0.10	0.23	RHS
19	19 Mar 10	64.354	0.80	0.60	0.025	0.48	0.01	0.02	LHS
20	19 Mar 10	64.351	0.60	0.50	0.025	0.30	0.01	0.02	LHS
21	19 Mar 10	64.350	1.70	0.80	0.025	1.36	0.03	0.07	LHS
22	20 Mar 10	67.550	3.50	1.20	0.050	4.20	0.21	0.49	RHS
23	20 Mar 10	67.408	5.00	1.20	0.025	6.00	0.15	0.35	RHS
24									
25									
26									
27									
28									
29									
30									
<b>TOTAL :</b>						<b>185.52</b>	<b>9.51</b>	<b>22.07</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KENINGAU  
**ROUTE NO.** 500  
**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM  
**MONTH:** March 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>32.57</b>	<b>1.75</b>	<b>4.10</b>	
1	01 Mar 10	134.112	2.90	1.40	0.050	4.06	0.20	0.46	LHS
2	10 Mar 10	118.150	1.40	1.20	0.075	1.68	0.13	0.30	LHS
3	10 Mar 10	118.157	5.20	1.40	0.050	7.28	0.36	0.84	RHS
4	11 Mar 10	135.289	3.80	1.60	0.100	6.08	0.61	1.42	RHS
5	12 Mar 10	135.292	1.10	0.90	0.050	0.99	0.05	0.12	RHS
6	12 Mar 10	135.296	1.20	1.10	0.050	1.32	0.07	0.16	RHS
7	12 Mar 10	138.030	3.80	1.40	0.050	5.32	0.27	0.63	RHS
8	12 Mar 10	138.040	2.80	1.10	0.050	3.08	0.15	0.35	RHS
9	16 Mar 10	104.451	1.20	1.10	0.050	1.32	0.07	0.16	LHS
10	16 Mar 10	104.455	3.10	1.40	0.050	4.34	0.22	0.51	LHS
11	17 Mar 10	110.259	1.20	1.10	0.050	1.32	0.07	0.16	RHS
12	17 Mar 10	110.259	1.20	1.10	0.050	1.32	0.07	0.16	LHS
13	17 Mar 10	109.410	3.10	1.40	0.050	4.34	0.22	0.51	RHS
14	17 Mar 10	108.120	3.90	1.60	0.050	6.24	0.31	0.72	RHS
15	18 Mar 10	119.700	2.00	1.20	0.025	2.40	0.06	0.14	LHS
16	18 Mar 10	119.545	0.50	0.40	0.025	0.20	0.01	0.02	LHS
17	18 Mar 10	112.575	2.20	1.00	0.025	2.20	0.06	0.14	RHS
18	18 Mar 10	112.055	1.50	1.00	0.050	1.50	0.08	0.19	RHS
19	18 Mar 10	107.390	2.00	1.00	0.025	2.00	0.05	0.12	RHS
20	22 Mar 10	118.150	4.00	1.00	0.050	4.00	0.20	0.46	RHS
21	22 Mar 10	121.306	1.70	1.20	0.025	2.04	0.05	0.12	RHS
22	22 Mar 10	121.298	1.70	0.80	0.025	1.36	0.03	0.07	RHS
23	22 Mar 10	121.295	1.00	0.90	0.025	0.90	0.02	0.05	RHS
24	22 Mar 10	121.290	1.80	1.00	0.025	1.80	0.05	0.12	RHS
25	22 Mar 10	121.285	4.40	1.50	0.025	6.60	0.17	0.39	RHS
26	22 Mar 10	121.260	7.00	1.00	0.025	7.00	0.18	0.42	RHS
27	25 Mar 10	134.109	7.90	1.70	0.050	13.43	0.67	1.55	LHS
28									
29									
30									
<b>TOTAL</b>						<b>126.69</b>	<b>6.18</b>	<b>14.39</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TENOM

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM

**MONTH:** March 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>27.18</b>	<b>1.50</b>	<b>3.51</b>	
1	01 Mar 10	144.690	3.10	1.10	0.050	3.41	0.17	0.39	LHS
2	01 Mar 10	144.694	1.20	1.10	0.050	1.32	0.07	0.16	LHS
3	01 Mar 10	144.696	1.30	0.90	0.050	1.17	0.06	0.14	LHS
4	01 Mar 10	144.698	3.10	2.10	0.050	6.51	0.33	0.77	LHS
5	01 Mar 10	148.143	1.90	3.20	0.050	6.08	0.30	0.70	RHS
6	01 Mar 10	162.037	1.90	1.40	0.050	2.66	0.13	0.30	LHS
7	26 Mar 10	143.689	3.50	0.50	0.050	1.75	0.09	0.21	RHS
8	26 Mar 10	143.752	4.40	0.80	0.050	3.52	0.18	0.42	RHS
9	26 Mar 10	158.582	1.10	0.60	0.050	0.66	0.03	0.07	RHS
10	26 Mar 10	158.585	3.70	0.90	0.050	3.33	0.17	0.39	LHS
11	26 Mar 10	158.592	9.20	0.80	0.050	7.36	0.37	0.86	LHS
12	26 Mar 10	160.197	8.40	1.10	0.050	9.24	0.46	1.07	RHS
13	27 Mar 10	160.426	8.20	1.60	0.050	13.12	0.66	1.53	RHS
14	27 Mar 10	160.410	2.80	0.50	0.050	1.40	0.07	0.16	RHS
15	27 Mar 10	160.405	4.80	0.70	0.050	3.36	0.17	0.39	RHS
16	27 Mar 10	160.369	7.60	1.10	0.050	8.36	0.42	0.97	RHS
17	28 Mar 10	163.389	1.20	2.90	0.025	3.48	0.09	0.21	LHS
18	28 Mar 10	163.389	1.20	2.90	0.025	3.48	0.09	0.21	RHS
19	28 Mar 10	163.366	2.10	1.30	0.050	2.73	0.14	0.32	RHS
20	28 Mar 10	163.364	0.70	1.30	0.050	0.91	0.05	0.12	RHS
21	28 Mar 10	163.348	0.50	0.40	0.025	0.20	0.01	0.02	RHS
22	28 Mar 10	163.096	0.80	0.40	0.025	0.32	0.01	0.02	LHS
23	28 Mar 10	163.012	1.90	1.10	0.025	2.09	0.05	0.12	LHS
24	28 Mar 10	162.918	0.70	0.90	0.025	0.63	0.02	0.05	RHS
25	28 Mar 10	162.912	1.60	1.60	0.025	2.56	0.06	0.14	RHS
26	28 Mar 10	162.908	5.20	0.40	0.025	2.08	0.05	0.12	RHS
27	28 Mar 10	162.906	1.00	0.60	0.025	0.60	0.02	0.05	RHS
28	28 Mar 10	161.205	0.80	0.60	0.050	0.48	0.02	0.05	RHS
29	28 Mar 10	161.198	1.50	0.50	0.050	0.75	0.04	0.09	RHS
30	28 Mar 10	161.188	1.30	0.60	0.050	0.78	0.04	0.09	RHS
<b>CARRIED FORWARD</b>						<b>121.52</b>	<b>5.87</b>	<b>13.65</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** TENOM

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM

**MONTH:** March 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>						<b>121.52</b>	<b>5.87</b>	<b>13.65</b>	
31	28 Mar 10	141.688	2.90	1.30	0.050	3.77	0.19	0.44	RHS
32									
33									
34									
35									
36									
37									
38									
39									
40									
41									
42									
43									
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
<b>TOTAL</b>						<b>125.29</b>	<b>6.06</b>	<b>14.09</b>	

**LINTASAN RESOURCES SDN BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - POTHOLE PATCHING RECORD***

*Month: MARCH 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	21.210	21.860	43.070	1.066	1.097	2.163	2.474	2.546	5.020
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	16.280	0.000	16.280	0.823	0.000	0.823	1.916	0.000	1.916
3	Beaufort	502	Jalan Beaufort - Menumbok	35.310	3.090	38.400	1.769	0.155	1.924	4.108	0.360	4.468
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	13.170	0.000	13.170	0.662	0.000	0.662	1.534	0.000	1.534
<b>TOTAL:</b>				<b>85.970</b>	<b>24.950</b>	<b>110.920</b>	<b>4.320</b>	<b>1.252</b>	<b>5.572</b>	<b>10.032</b>	<b>2.906</b>	<b>12.938</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>21.210</b>	<b>1.066</b>	<b>2.474</b>	
1	03 Mar 10	74.912	1.00	0.90	0.050	0.900	0.045	0.104	LHS
2	03 Mar 10	74.915	1.30	1.00	0.050	1.300	0.065	0.151	LHS
3	03 Mar 10	80.409	0.40	0.30	0.050	0.120	0.006	0.014	RHS
4	03 Mar 10	80.414	0.40	0.40	0.050	0.160	0.008	0.019	RHS
5	03 Mar 10	80.425	0.30	0.30	0.050	0.090	0.005	0.012	LHS
6	03 Mar 10	88.980	0.40	0.40	0.050	0.160	0.008	0.019	LHS
7	03 Mar 10	93.278	0.40	0.30	0.050	0.120	0.006	0.014	LHS
8	03 Mar 10	93.280	1.00	0.70	0.050	0.700	0.035	0.081	RHS
9	03 Mar 10	93.284	0.50	0.40	0.050	0.200	0.010	0.023	RHS
10	03 Mar 10	98.212	1.30	0.90	0.050	1.170	0.059	0.137	LHS
11	03 Mar 10	122.990	1.80	1.60	0.050	2.880	0.144	0.334	RHS
12	03 Mar 10	122.995	1.00	0.60	0.050	0.600	0.030	0.070	LHS
13	03 Mar 10	123.000	1.30	0.60	0.050	0.780	0.039	0.090	LHS
14	09 Mar 10	98.960	0.50	0.50	0.050	0.250	0.013	0.030	LHS
15	09 Mar 10	98.961	0.70	0.50	0.050	0.350	0.018	0.042	LHS
16	09 Mar 10	98.963	1.00	0.40	0.050	0.400	0.020	0.046	LHS
17	09 Mar 10	98.965	0.50	0.30	0.050	0.150	0.008	0.019	LHS
18	09 Mar 10	99.003	1.30	0.40	0.050	0.520	0.026	0.060	LHS
19	09 Mar 10	99.010	0.50	0.40	0.050	0.200	0.010	0.023	LHS
20	09 Mar 10	99.565	0.50	0.40	0.050	0.200	0.010	0.023	LHS
21	09 Mar 10	99.570	1.60	1.00	0.050	1.600	0.080	0.186	LHS
22	09 Mar 10	99.600	0.60	0.40	0.050	0.240	0.012	0.028	RHS
23	09 Mar 10	99.660	1.10	0.60	0.050	0.660	0.033	0.077	RHS
24	09 Mar 10	99.670	1.00	0.90	0.050	0.900	0.045	0.104	LHS
25	09 Mar 10	99.671	0.40	0.30	0.050	0.120	0.006	0.014	LHS
26	09 Mar 10	99.673	0.70	0.50	0.050	0.350	0.018	0.042	LHS
27	09 Mar 10	99.675	0.70	0.60	0.050	0.420	0.021	0.049	LHS
28	09 Mar 10	99.678	1.70	1.00	0.050	1.700	0.085	0.197	LHS
29	09 Mar 10	99.680	1.10	0.70	0.050	0.770	0.039	0.090	LHS
30	09 Mar 10	99.681	0.90	0.70	0.050	0.630	0.032	0.074	LHS
<b>CARRIED FORWARD:</b>						<b>39.850</b>	<b>2.002</b>	<b>4.646</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>39.850</b>	<b>2.002</b>	<b>4.646</b>	
31	09 Mar 10	99.683	1.30	1.00	0.050	1.300	0.065	0.151	LHS
32	09 Mar 10	99.685	1.60	1.20	0.050	1.920	0.096	0.223	LHS
33									
34									
35									
36									
37									
38									
39									
40									
41									
42									
43									
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58									
59									
60									
<b>CARRIED FORWARD:</b>						<b>43.070</b>	<b>2.163</b>	<b>5.020</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** SIPITANG  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN  
**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	16.280	0.823	1.916	-
1									
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
<b>CARRIED FORWARD:</b>						16.280	0.823	1.916	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** BEAUFORT  
**ROUTE NO.** 502  
**ROAD NAME:** JALAN BEAUFORT - MENUMBOK  
**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	<b>35.310</b>	<b>1.769</b>	<b>4.108</b>	
1	24 Mar 10	11.490	1.30	1.00	0.050	1.300	0.065	0.151	LHS
2	24 Mar 10	11.896	1.30	1.10	0.050	1.430	0.072	0.167	LHS
3	24 Mar 10	11.930	0.90	0.40	0.050	0.360	0.018	0.042	LHS
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
<b>CARRIED FORWARD:</b>						<b>38.400</b>	<b>1.924</b>	<b>4.468</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 POTHOLE PATCHING RECORD**

**DISTRICT:** KUALA PENYU

**ROUTE NO.** 502

**ROAD NAME:** JALAN BEAUFORT - MENUMBOK

**MONTH:** MARCH 2010

ITEM	DATE	CHAINAGE	Length (m)	Width (m)	Depth (m)	AREA (m2)	VOLUME (m3)	PREMIX QUANTITY (ton)	REMARKS
<b>BROUGHT FORWARD:</b>			-	-	-	13.170	0.662	1.534	
1									
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
26									
27									
28									
29									
30									
<b>CARRIED FORWARD:</b>						13.170	0.662	1.534	

DISTRICT : RANAU  
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN  
LOCATION : CH 59.550(KM 96.150) - LHS

**R01 PAVEMENT- CRACK SEALING**



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : RANAU  
ROUTE NO : 22 - JALAN KOTA KINABALU - SANDAKAN  
LOCATION : CH 43.257(KM 79.857) - LHS

### R01 - PAVEMENT TREATMENT



BEFORE



IN PROGRESS



AFTER

DISTRICT : KENINGAU  
ROUTE NO : 500 - JALAN KOTA KINABALU - KENINGAU - TENOM  
LOCATION : CH 132.806 / KM 142.806 @ RHS

### R01 PAVEMENT TREATMENT



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : BEAUFORT  
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUMIN  
LOCATION : CH84.150 (KM85.910) - LHS

### R01 PAVEMENT TREATMENT



**BEFORE**



**IN PROGRESS**



**AFTER**

DISTRICT : KUALA PENYU  
ROUTE NO : 502 JALAN BEAUFORT - MENUMBOK  
LOCATION : CH39.660 (KM39.660) - RHS

### R01 PAVEMENT TREATMENT



**BEFORE**



**IN PROGRESS**



**AFTER**

**LINTASAN RESOURCES SDN. BHD.**  
**PAVEMENT TREATMENT**  
**GRAND SUMMARY**

MONTH:     MARCH 2010    

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m <sup>2</sup> )	(m <sup>2</sup> )	(m <sup>2</sup> )
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	0.00	96.24	96.24
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	839.51	839.51
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.07	0.00	0.07
	606	Jalan Susur Sepangar Bay	0.00	237.53	237.53
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	0.50	0.00	0.50
Penampang	01	Jalan Kota Kinabalu-Sindumin	239.77	172.42	412.19
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	109.84	109.84
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	25.12	361.96	387.08
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	274.74	274.74
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	541.81	541.81
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	190.00	190.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	261.24	265.95	527.19
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	692.51	284.22	976.73
	502	Jalan Beaufort-Menumbok	153.16	42.50	195.66
Sipitang	01	Jalan Kota Kinabalu-Sindumin	303.70	145.37	449.07
Kuala Penyu	502	Jalan Beaufort-Menumbok	82.44	159.09	241.53
<b>TOTAL</b>			<b>1,758.51</b>	<b>3,721.18</b>	<b>5,479.69</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - PAVEMENT TREATMENT RECORD***

*Month : MARCH 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	-	-	-
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	-	96.24	96.24
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	-	-	-
<b>TOTAL</b>				-	<b>96.24</b>	<b>96.24</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KOTA BELUD  
**ROUTE NO.** 01  
**ROAD NAME:** JALAN KOTA KINABALU- KUDAT  
**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>						
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>BALANCE END OF MAR :</b>					<b>0.00</b>	





**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - PAVEMENT TREATMENT RECORD***

*Month: March 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	839.51	839.51
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	237.53	237.53
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
<b>TOTAL</b>				-	<b>1,077.04</b>	<b>1,077.04</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.:** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	01 Mar 10	33.385	7.50	0.80	6.00	LHS
2	01 Mar 10	33.406	7.90	0.90	7.11	LHS
3	01 Mar 10	33.420	7.30	0.90	6.57	LHS
4	01 Mar 10	21.040	9.80	1.30	12.74	RHS
5	01 Mar 10	33.879	13.30	1.00	13.30	LHS
6	01 Mar 10	33.893	7.20	0.30	2.16	LHS
7	01 Mar 10	33.896	11.20	0.30	3.36	LHS
8	01 Mar 10	33.913	17.00	1.00	17.00	LHS
9	01 Mar 10	33.930	14.00	0.90	12.60	LHS
10	01 Mar 10	33.964	6.20	1.00	6.20	LHS
11	02 Mar 10	33.580	8.00	0.90	7.20	LHS
12	02 Mar 10	33.665	9.20	0.70	6.44	LHS
13	02 Mar 10	33.670	6.40	0.80	5.12	LHS
14	02 Mar 10	33.704	7.40	0.70	5.18	LHS
15	02 Mar 10	33.708	10.90	1.00	10.90	LHS
16	02 Mar 10	33.983	8.50	1.00	8.50	LHS
17	02 Mar 10	33.983	6.40	1.50	9.60	LHS
18	02 Mar 10	34.000	8.00	0.90	7.20	LHS
19	02 Mar 10	34.008	6.00	0.60	3.60	LHS
20	02 Mar 10	34.015	11.80	1.00	11.80	LHS
21	02 Mar 10	34.017	9.00	0.80	7.20	LHS
22	02 Mar 10	34.027	7.00	0.90	6.30	LHS
23	03 Mar 10	33.725	10.60	0.90	9.54	LHS
24	03 Mar 10	33.735	9.80	0.70	6.86	LHS
25	03 Mar 10	33.690	16.00	0.80	12.80	RHS
26	03 Mar 10	33.683	7.30	1.00	7.30	RHS
27	03 Mar 10	34.026	10.00	0.90	9.00	LHS
28	03 Mar 10	34.043	7.00	0.40	2.80	LHS
29	03 Mar 10	34.141	8.50	0.60	5.10	LHS
30	03 Mar 10	34.145	7.00	0.90	6.30	LHS
<b>CARRIED FORWARD:</b>					<b>235.78</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>235.78</b>	
31	03 Mar 10	34.152	11.00	1.00	11.00	LHS
32	03 Mar 10	34.178	10.00	0.40	4.00	LHS
33	04 Mar 10	34.002	7.20	1.00	7.20	RHS
34	04 Mar 10	33.908	10.00	0.50	5.00	RHS
35	04 Mar 10	33.505	6.60	0.90	5.94	RHS
36	04 Mar 10	33.410	8.70	1.00	8.70	RHS
37	04 Mar 10	33.410	7.30	1.10	8.03	RHS
38	04 Mar 10	33.385	6.20	0.70	4.34	RHS
39	04 Mar 10	33.365	7.90	0.50	3.95	RHS
40	04 Mar 10	33.350	17.60	0.80	14.08	RHS
41	07 Mar 10	33.325	7.40	0.90	6.66	LHS
42	07 Mar 10	33.325	10.20	0.70	7.14	LHS
43	07 Mar 10	33.320	8.80	1.10	9.68	LHS
44	07 Mar 10	33.300	12.60	0.80	10.08	LHS
45	07 Mar 10	33.290	20.10	1.10	22.11	LHS
46	07 Mar 10	33.280	6.90	1.10	7.59	LHS
47	08 Mar 10	32.760	6.60	0.80	5.28	LHS
48	08 Mar 10	32.780	7.70	0.90	6.93	LHS
49	08 Mar 10	32.825	7.30	1.00	7.30	LHS
50	08 Mar 10	33.150	6.40	0.80	5.12	RHS
51	08 Mar 10	33.145	6.80	1.10	7.48	RHS
52	08 Mar 10	33.135	10.00	0.80	8.00	RHS
53	08 Mar 10	33.010	8.50	0.90	7.65	RHS
54	09 Mar 10	33.893	15.00	0.90	13.50	RHS
55	09 Mar 10	33.877	6.40	1.20	7.68	RHS
56	09 Mar 10	33.863	14.20	1.20	17.04	RHS
57	09 Mar 10	33.852	8.90	1.20	10.68	RHS
58	10 Mar 10	3.706	8.50	1.00	8.50	LHS
59	10 Mar 10	3.725	6.50	1.30	8.45	RHS
60	11 Mar 10	32.955	9.40	0.90	8.46	LHS
<b>CARRIED FORWARD:</b>					<b>493.35</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** TUARAN

**ROUTE NO.:** 22

**ROAD NAME:** JALAN KOTA KINABALU - SANDAKAN

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>493.35</b>	
61	11 Mar 10	32.990	7.80	1.20	9.36	LHS
62	11 Mar 10	32.992	8.50	1.00	8.50	LHS
63	11 Mar 10	32.995	7.00	1.20	8.40	LHS
64	11 Mar 10	33.000	16.50	0.60	9.90	LHS
65	11 Mar 10	33.005	6.70	0.80	5.36	LHS
66	11 Mar 10	33.008	11.70	1.00	11.70	LHS
67	12 Mar 10	32.310	5.80	1.20	6.96	RHS
68	12 Mar 10	32.305	5.80	1.00	5.80	RHS
69	12 Mar 10	32.280	11.50	1.10	12.65	RHS
70	13 Mar 10	36.225	6.90	1.20	8.28	LHS
71	17 Mar 10	36.260	11.00	1.00	11.00	LHS
72	17 Mar 10	36.295	10.50	1.10	11.55	LHS
73	17 Mar 10	36.300	8.70	0.80	6.96	LHS
74	17 Mar 10	36.355	14.80	0.70	10.36	LHS
75	17 Mar 10	36.380	15.60	1.00	15.60	LHS
76	18 Mar 10	36.380	5.70	1.20	6.84	LHS
77	18 Mar 10	36.390	5.70	1.50	8.55	LHS
78	18 Mar 10	36.390	10.70	1.10	11.77	LHS
79	18 Mar 10	36.406	34.70	1.00	34.70	LHS
80	18 Mar 10	36.415	8.00	0.80	6.40	LHS
81	19 Mar 10	36.420	10.30	0.80	8.24	LHS
82	19 Mar 10	36.430	40.90	1.10	44.99	LHS
83	19 Mar 10	36.433	7.20	1.00	7.20	LHS
84	19 Mar 10	36.445	7.30	1.20	8.76	LHS
85	20 Mar 10	6.538	6.50	1.00	6.50	LHS
86	20 Mar 10	6.546	10.60	1.50	15.90	LHS
87	22 Mar 10	13.160	7.20	1.20	8.64	RHS
88	22 Mar 10	13.150	6.10	1.10	6.71	RHS
89	22 Mar 10	4.100	21.20	1.00	21.20	RHS
90	22 Mar 10	4.090	12.30	0.60	7.38	RHS
<b>TOTAL:</b>					<b>839.51</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KOTA KINABALU

**ROUTE NO.** 606

**ROAD NAME:** JALAN SUSUR SEPANGAR BAY

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	05 Mar 10	3.336	6.20	1.40	8.68	RHS
2	05 Mar 10	3.323	6.90	1.50	10.35	RHS
3	14 Mar 10	3.240	12.70	1.50	19.05	RHS
4	14 Mar 10	3.230	12.10	1.10	13.31	RHS
5	14 Mar 10	2.260	7.30	1.00	7.30	RHS
6	14 Mar 10	1.615	8.80	0.90	7.92	RHS
7	15 Mar 10	2.520	29.30	1.20	35.16	RHS
8	15 Mar 10	2.500	12.10	1.20	14.52	RHS
9	15 Mar 10	2.490	14.00	1.10	15.40	RHS
10	15 Mar 10	2.400	8.20	1.00	8.20	RHS
11	16 Mar 10	2.500	13.40	1.10	14.74	RHS
12	16 Mar 10	2.490	12.50	0.90	11.25	RHS
13	16 Mar 10	2.480	17.20	1.10	18.92	RHS
14	16 Mar 10	2.470	12.80	0.90	11.52	RHS
15	16 Mar 10	2.467	1.80	1.20	2.16	RHS
16	16 Mar 10	2.463	4.60	1.00	4.60	RHS
17	16 Mar 10	2.463	16.00	1.30	20.80	RHS
18	16 Mar 10	2.463	7.50	1.10	8.25	RHS
19	16 Mar 10	2.450	5.40	1.00	5.40	RHS
<b>TOTAL:</b>					<b>237.53</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - PAVEMENT TREATMENT RECORD***

*Month : March 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	0.00	541.81	541.81
<b>TOTAL</b>				<b>0.00</b>	<b>541.81</b>	<b>541.81</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD FROM FEBRUARY 2010:</b>					<b>0.00</b>	
1	05-03-10	59.550	14.00	0.40	5.60	LHS Crack Sealing
2	05-03-10	59.550	2.00	0.40	0.80	LHS Crack Sealing
3	05-03-10	59.550	1.90	0.90	1.71	LHS Crack Sealing
4	05-03-10	59.550	2.00	0.30	0.60	LHS Crack Sealing
5	05-03-10	59.550	0.80	0.30	0.24	LHS Crack Sealing
6	05-03-10	59.550	0.80	0.30	0.24	RHS Crack Sealing
7	05-03-10	59.550	2.10	0.30	0.63	RHS Crack Sealing
8	05-03-10	59.550	4.20	0.60	2.52	RHS Crack Sealing
9	05-03-10	59.550	3.20	0.10	0.32	RHS Crack Sealing
10	06-03-10	62.200	1.00	1.00	1.00	RHS Pavement Treatment
11	06-03-10	62.200	2.10	1.00	2.10	RHS Pavement Treatment
12	06-03-10	62.200	4.00	1.00	4.00	LHS Pavement Treatment
13	06-03-10	62.200	8.60	1.10	9.46	LHS Pavement Treatment
14	06-03-10	62.200	2.50	1.10	2.75	LHS Pavement Treatment
15	06-03-10	62.200	11.40	1.10	12.54	LHS Pavement Treatment
16	06-03-10	62.200	6.40	1.00	6.40	LHS Pavement Treatment
17	06-03-10	63.900	1.20	1.20	1.44	RHS Pavement Treatment
18	06-03-10	63.900	1.10	1.00	1.10	LHS Pavement Treatment
19	06-03-10	63.900	1.60	1.10	1.76	LHS Pavement Treatment
20	06-03-10	63.900	3.00	1.00	3.00	LHS Pavement Treatment
21	06-03-10	63.900	2.10	1.10	2.31	LHS Pavement Treatment
22	06-03-10	69.700	3.10	1.50	4.65	LHS Pavement Treatment
23	08-03-10	62.480	2.00	0.90	1.80	LHS Pavement Treatment
24	08-03-10	62.480	1.30	0.80	1.04	RHS Pavement Treatment
25	08-03-10	63.610	5.00	0.70	3.50	RHS Pavement Treatment
26	08-03-10	63.610	0.20	0.20	0.04	RHS Pavement Treatment
27	08-03-10	63.610	0.40	0.20	0.08	RHS Pavement Treatment
28	08-03-10	63.610	0.30	0.30	0.09	RHS Pavement Treatment
29	08-03-10	63.610	0.40	0.20	0.08	RHS Pavement Treatment
30	08-03-10	63.610	2.90	1.10	3.19	RHS Pavement Treatment
<b>CARRIED FORWARD:</b>					<b>74.99</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>74.99</b>	
31	08-03-10	63.610	3.70	1.10	4.07	LHS Pavement Treatment
32	08-03-10	63.960	2.40	1.20	2.88	LHS Pavement Treatment
33	08-03-10	63.960	7.40	1.00	7.40	LHS Pavement Treatment
34	08-03-10	63.960	1.40	1.00	1.40	LHS Pavement Treatment
35	08-03-10	63.960	3.20	1.00	3.20	LHS Pavement Treatment
36	08-03-10	64.000	2.70	1.00	2.70	RHS Pavement Treatment
37	08-03-10	64.000	2.70	0.90	2.43	RHS Pavement Treatment
38	08-03-10	64.000	3.90	1.10	4.29	LHS Pavement Treatment
39	08-03-10	64.000	7.30	1.00	7.30	LHS Pavement Treatment
40	08-03-10	64.000	2.80	1.10	3.08	RHS Pavement Treatment
41	08-03-10	64.000	2.40	1.10	2.64	RHS Pavement Treatment
42	13-03-10	64.070	10.40	1.00	10.40	RHS Pavement Treatment
43	13-03-10	64.070	11.90	1.00	11.90	RHS Pavement Treatment
44	13-03-10	64.070	6.00	1.00	6.00	RHS Pavement Treatment
45	13-03-10	64.070	12.60	1.00	12.60	LHS Pavement Treatment
46	13-03-10	64.070	11.30	1.00	11.30	LHS Pavement Treatment
47	15-03-10	64.070	10.50	1.20	12.60	LHS Pavement Treatment
48	15-03-10	64.100	12.70	1.10	13.97	RHS Pavement Treatment
49	15-03-10	64.100	11.40	1.10	12.54	RHS Pavement Treatment
50	15-03-10	64.100	4.60	1.10	5.06	RHS Pavement Treatment
51	15-03-10	64.100	18.20	1.20	21.84	RHS Pavement Treatment
52	20-03-10	122.100	14.10	0.90	12.69	LHS Crack Sealing
53	20-03-10	122.100	5.90	1.40	8.26	LHS Crack Sealing
54	20-03-10	110.960	2.00	1.10	2.20	LHS Crack Sealing
55	20-03-10	110.960	15.20	2.30	34.96	LHS Crack Sealing
56	22-03-10	43.200	35.40	1.20	42.48	RHS Pavement Treatment
57	22-03-10	43.200	11.80	0.60	7.08	RHS Pavement Treatment
58	22-03-10	43.200	18.70	0.80	14.96	RHS Pavement Treatment
59	23-03-10	64.400	10.90	1.40	15.26	LHS Pavement Treatment
60	24-03-10	76.100	10.40	1.20	12.48	LHS Pavement Treatment
<b>CARRIED FORWARD:</b>					<b>384.96</b>	

**LINTASAN RESOURCES SDN. BHD.**

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** Ranau

**ROUTE NO.** 22

**ROAD NAME:** Jalan Kota Kinabalu - Sandakan

**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>384.96</b>	
61	24-03-10	76.100	10.40	1.20	12.48	LHS Pavement Treatment
62	25-03-10	65.700	9.00	1.60	14.40	LHS Pavement Treatment
63	25-03-10	65.700	13.60	1.30	17.68	LHS Pavement Treatment
64	26-03-10	65.588	10.40	1.20	12.48	RHS Pavement Treatment
65	26-03-10	65.588	9.50	1.30	12.35	LHS Pavement Treatment
66	26-03-10	65.500	17.20	1.20	20.64	RHS Pavement Treatment
67	27-03-10	43.172	8.40	1.20	10.08	RHS Pavement Treatment
68	27-03-10	43.185	6.70	1.10	7.37	RHS Pavement Treatment
69	27-03-10	43.195	7.40	1.00	7.40	RHS Pavement Treatment
70	27-03-10	43.210	5.30	1.10	5.83	RHS Pavement Treatment
71	27-03-10	43.257	15.70	1.30	20.41	LHS Pavement Treatment
72	27-03-10	66.260	14.30	1.10	15.73	RHS Pavement Treatment
73						
74						
75						
76						
77						
78						
79						
80						
81						
82						
83						
84						
85						
86						
87						
88						
89						
90						
<b>CARRIED FORWARD:</b>					<b>541.81</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - PAVEMENT TREATMENT RECORD***

Month: MARCH 2010

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	0.07	-	0.07
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	239.77	172.42	412.19
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	274.74	274.74
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	109.84	109.84
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	25.12	361.96	387.08
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	0.50	-	0.50
<b>TOTAL</b>				<b>265.39</b>	<b>918.96</b>	<b>1,184.35</b>



**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 01

**ROAD NAME:** JLN KK-SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>239.77</b>	
1	15 Mar 10	9.478	22.60	1.30	29.38	LHS
2	15 Mar 10	9.480	30.30	1.20	36.36	LHS
3	15 Mar 10	9.515	5.40	1.30	7.02	LHS
4	16 Mar 10	9.510	14.00	1.20	16.80	LHS
5	16 Mar 10	9.518	24.60	1.30	31.98	LHS
6	16 Mar 10	9.524	11.40	1.30	14.82	LHS
7	16 Mar 10	9.530	4.60	1.50	6.90	LHS
8	16 Mar 10	9.554	24.30	1.20	29.16	LHS
<b>TOTAL</b>					<b>412.19</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PAPAR

**ROUTE NO.** 01

**ROAD NAME:** JLN KK-SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	07 Mar 10	46.775	30.30	1.10	33.33	LHS
2	07 Mar 10	46.805	26.30	1.30	34.19	LHS
3	11 Mar 10	69.340	29.60	1.30	38.48	RHS
4	12 Mar 10	46.590	15.00	1.30	19.50	LHS
5	12 Mar 10	46.600	42.20	1.30	54.86	LHS
6	12 Mar 10	46.613	7.40	1.40	10.36	LHS
7	12 Mar 10	46.645	11.80	1.30	15.34	LHS
8	14 Mar 10	46.563	27.60	1.30	35.88	LHS
9	19 Mar 10	46.895	32.80	1.00	32.80	LHS
<b>TOTAL</b>					<b>274.74</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 500

**ROAD NAME:** JLN KK-KENINGAU-TENOM

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	11 Mar 10	20.513	7.60	0.40	3.04	RHS
2	11 Mar 10	20.515	7.80	0.40	3.12	RHS
3	11 Mar 10	20.518	7.40	0.40	2.96	RHS
4	11 Mar 10	20.523	5.60	0.40	2.24	RHS
5	11 Mar 10	20.526	5.40	0.40	2.16	RHS
6	17 Mar 10	1.180	15.00	1.60	24.00	RHS
7	17 Mar 10	1.178	6.80	1.40	9.52	RHS
8	17 Mar 10	1.175	19.40	1.40	27.16	LHS
9	17 Mar 10	1.172	15.60	1.40	21.84	LHS
10	17 Mar 10	1.170	13.80	1.00	13.80	LHS
<b>TOTAL</b>					<b>109.84</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 501

**ROAD NAME:** JLN KK-PENAMPANG-LOK KAWI

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>25.12</b>	
1	07 Mar 10	2.580	1.40	0.40	0.56	LHS
2	07 Mar 10	2.583	0.40	0.40	0.16	LHS
3	07 Mar 10	2.613	2.60	1.00	2.60	LHS
4	07 Mar 10	2.615	1.00	0.40	0.40	LHS
5	07 Mar 10	2.618	0.60	0.40	0.24	LHS
6	07 Mar 10	2.620	4.40	1.00	4.40	LHS
7	07 Mar 10	2.623	0.60	0.40	0.24	LHS
8	07 Mar 10	2.625	1.00	0.40	0.40	LHS
9	07 Mar 10	2.628	1.60	0.40	0.64	LHS
10	07 Mar 10	2.633	1.00	0.40	0.40	LHS
11	08 Mar 10	6.813	6.60	1.00	6.60	RHS
12	08 Mar 10	6.816	7.40	1.00	7.40	RHS
13	08 Mar 10	6.819	6.80	1.00	6.80	RHS
14	08 Mar 10	6.823	6.60	1.00	6.60	RHS
15	09 Mar 10	6.560	2.60	0.40	1.04	LHS
16	09 Mar 10	6.563	8.60	1.00	8.60	LHS
17	09 Mar 10	6.566	10.40	1.00	10.40	LHS
18	09 Mar 10	6.570	8.60	1.00	8.60	LHS
19	09 Mar 10	6.613	7.60	0.40	3.04	LHS
20	09 Mar 10	6.616	11.60	1.00	11.60	LHS
21	09 Mar 10	6.618	10.40	1.00	10.40	LHS
22	09 Mar 10	6.623	7.60	0.60	4.56	LHS
23	09 Mar 10	5.713	2.60	1.00	2.60	RHS
24	09 Mar 10	5.680	1.80	0.60	1.08	RHS
25	09 Mar 10	5.683	1.00	0.60	0.60	RHS
26	09 Mar 10	5.685	3.40	0.60	2.04	RHS
27	13 Mar 10	2.560	1.40	0.40	0.56	LHS
28	13 Mar 10	2.563	0.60	0.40	0.24	LHS
29	13 Mar 10	2.565	1.40	0.40	0.56	LHS
30	13 Mar 10	2.568	1.00	0.40	0.40	LHS
<b>CARRIED FORWARD:</b>					<b>128.88</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** PENAMPANG

**ROUTE NO.** 501

**ROAD NAME:** JLN KK-PENAMPANG-LOK KAWI

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>128.88</b>	
31	13 Mar 10	2.557	6.40	4.00	25.60	LHS
32	13 Mar 10	2.554	8.40	3.40	28.56	LHS
33	14 Mar 10	2.560	2.40	0.80	1.92	LHS
34	14 Mar 10	2.563	2.60	1.00	2.60	LHS
35	14 Mar 10	2.566	2.40	1.00	2.40	LHS
36	14 Mar 10	2.568	6.60	3.40	22.44	LHS
37	14 Mar 10	2.570	3.60	1.40	5.04	LHS
38	14 Mar 10	2.575	3.00	1.40	4.20	LHS
39	14 Mar 10	2.578	4.80	1.60	7.68	LHS
40	15 Mar 10	6.060	12.40	1.00	12.40	LHS
41	15 Mar 10	6.064	13.40	1.00	13.40	LHS
42	15 Mar 10	6.070	5.60	0.40	2.24	LHS
43	15 Mar 10	6.073	8.40	0.40	3.36	LHS
44	15 Mar 10	6.080	2.60	1.00	2.60	LHS
45	15 Mar 10	6.113	1.40	0.40	0.56	LHS
46	15 Mar 10	6.116	12.60	0.40	5.04	LHS
47	15 Mar 10	5.917	13.80	0.40	5.52	RHS
48	15 Mar 10	5.915	1.40	0.60	0.84	RHS
49	15 Mar 10	5.913	0.80	0.40	0.32	RHS
50	15 Mar 10	5.921	0.80	0.40	0.32	RHS
51	15 Mar 10	5.924	2.40	0.60	1.44	RHS
52	16 Mar 10	6.213	3.80	1.80	6.84	RHS
53	16 Mar 10	6.215	12.60	1.80	22.68	RHS
54	16 Mar 10	6.180	7.40	1.40	10.36	RHS
55	16 Mar 10	6.178	8.60	1.00	8.60	RHS
56	16 Mar 10	6.175	4.80	2.40	11.52	RHS
57	16 Mar 10	6.173	12.60	1.00	12.60	RHS
58	16 Mar 10	6.150	3.40	0.40	1.36	RHS
59	16 Mar 10	6.124	1.40	0.40	0.56	RHS
60	16 Mar 10	6.113	17.60	2.00	35.20	RHS
<b>TOTAL</b>					<b>387.08</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

DISTRICT: KOTA KINABALU  
ROUTE NO. 608  
ROAD NAME: JALAN KE LAPANGAN TERBANG LAMA KK  
MONTH: MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
BROUGHT FORWARD:					0.50	
TOTAL					0.50	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - PAVEMENT TREATMENT RECORD***

***Month : MARCH 2010***

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	-	190.00	190.00
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	261.24	265.95	527.19
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
<b>TOTAL</b>				<b>261.24</b>	<b>455.95</b>	<b>717.19</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** TAMBUNAN

**ROUTE NO.** 500

**ROAD NAME:** JLN KOTA KINABALU -KENINGAU-TENOM

**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	03 Mar 10	91.400	100.00	1.90	190.00	Crocodile crack/RHS
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL :</b>					<b>190.00</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** KENINGAU  
**ROUTE NO.** 500  
**ROAD NAME:** JLN KOTA KINABALU -KENINGAU-TENOM  
**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>261.24</b>	
1	25 Mar 10	132.793	50.40	1.90	95.76	Crocodile crack/LHS (NCR)
2	25 Mar 10	132.806	14.40	1.90	27.36	Crocodile crack/RHS (NCR)
3	25 Mar 10	132.815	5.60	1.60	8.96	Crocodile crack/RHS (NCR)
4	25 Mar 10	132.838	38.90	1.90	73.91	Crocodile crack/RHS (NCR)
5	25 Mar 10	132.846	8.40	1.80	15.12	Crocodile crack/RHS (NCR)
6	25 Mar 10	132.898	23.60	1.90	44.84	Crocodile crack/RHS (NCR)
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL :</b>					<b>527.19</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - PAVEMENT TREATMENT RECORD***

*Month : MARCH 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	692.51	284.22	976.73
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	303.70	145.37	449.07
3	Beaufort	502	Jalan Beaufort - Menumbok	153.16	42.50	195.66
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	82.44	159.09	241.53
<b>TOTAL</b>				<b>1,231.81</b>	<b>631.18</b>	<b>1,862.99</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 01

**ROAD NAME:** JLN KK-SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>692.51</b>	
1	10 Mar 10	74.020	0.70	1.50	1.05	LHS
2	10 Mar 10	74.025	2.40	1.00	2.40	LHS
3	10 Mar 10	80.400	2.70	1.00	2.70	RHS
4	10 Mar 10	84.150	17.40	1.50	26.10	LHS
5	10 Mar 10	98.216	1.50	1.00	1.50	LHS
6	15 Mar 10	78.650	28.00	0.70	19.60	LHS
7	15 Mar 10	78.660	6.60	1.20	7.92	RHS
8	15 Mar 10	78.665	11.00	1.10	12.10	LHS
9	15 Mar 10	78.680	9.10	0.80	7.28	LHS
10	16 Mar 10	79.130	11.00	1.10	12.10	LHS
11	16 Mar 10	79.131	1.90	0.90	1.71	LHS
12	16 Mar 10	79.150	4.40	1.10	4.84	LHS
13	16 Mar 10	79.170	1.00	0.50	0.50	LHS
14	16 Mar 10	79.198	1.40	0.50	0.70	LHS
15	16 Mar 10	79.200	2.70	0.70	1.89	LHS
16	17 Mar 10	79.206	8.80	1.20	10.56	LHS
17	17 Mar 10	124.160	6.80	1.00	6.80	LHS
18	17 Mar 10	124.162	5.70	4.00	22.80	LHS
19	17 Mar 10	124.169	0.50	0.50	0.25	LHS
20	17 Mar 10	124.170	1.10	0.60	0.66	LHS
21	22 Mar 10	89.800	5.50	1.10	6.05	LHS
22	22 Mar 10	89.900	4.40	0.90	3.96	LHS
23	22 Mar 10	89.930	4.40	1.50	6.60	LHS
24	22 Mar 10	89.930	1.90	1.30	2.47	RHS
25	22 Mar 10	89.935	4.10	1.30	5.33	LHS
26	22 Mar 10	89.940	2.70	0.90	2.43	LHS
27	22 Mar 10	89.940	2.30	1.60	3.68	RHS
28	22 Mar 10	89.941	1.40	1.30	1.82	RHS
29	22 Mar 10	89.946	6.10	1.40	8.54	RHS
30	22 Mar 10	89.952	5.00	1.20	6.00	RHS
<b>TOTAL:</b>					<b>882.85</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 01

**ROAD NAME:** JLN KK-SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>882.85</b>	
31	22 Mar 10	89.958	3.50	1.20	4.20	LHS
32	26 Mar 10	80.710	8.50	1.60	13.60	LHS
33	26 Mar 10	123.830	9.00	1.70	15.30	RHS
34	26 Mar 10	123.835	5.00	3.50	17.50	LHS
35	30 Mar 10	75.292	3.30	0.90	2.97	LHS
36	30 Mar 10	75.296	3.10	1.60	4.96	LHS
37	30 Mar 10	75.310	3.30	0.90	2.97	LHS
38	30 Mar 10	75.500	1.90	1.00	1.90	LHS
39	30 Mar 10	75.610	4.00	1.50	6.00	LHS
40	30 Mar 10	75.770	1.00	0.90	0.90	LHS
41	30 Mar 10	75.785	9.10	1.30	11.83	LHS
42	30 Mar 10	75.987	4.10	1.50	6.15	LHS
43	30 Mar 10	76.026	4.00	1.40	5.60	RHS
44						
45						
46						
47						
48						
49						
50						
51						
52						
53						
54						
55						
56						
57						
58						
59						
60						
<b>TOTAL:</b>					<b>976.73</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** SIPITANG

**ROUTE NO.** 01

**ROAD NAME:** JLN KK-SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>303.70</b>	
1	19 Mar 10	136.700	3.80	1.80	6.84	LHS
2	19 Mar 10	137.785	9.20	1.70	15.64	LHS
3	19 Mar 10	137.860	11.10	1.30	14.43	LHS
4	19 Mar 10	138.055	4.00	1.10	4.40	LHS
5	20 Mar 10	139.550	12.20	1.30	15.86	LHS
6	20 Mar 10	139.683	17.40	1.20	20.88	LHS
7	20 Mar 10	139.700	6.30	1.20	7.56	LHS
8	20 Mar 10	139.790	8.20	0.50	4.10	LHS
9	25 Mar 10	145.235	11.40	1.30	14.82	LHS
10	25 Mar 10	145.246	17.80	1.30	23.14	RHS
11	25 Mar 10	145.277	2.70	1.70	4.59	LHS
12	25 Mar 10	149.400	1.15	1.90	2.19	LHS
13	25 Mar 10	149.400	3.20	1.80	5.76	RHS
14	25 Mar 10	149.500	4.30	1.20	5.16	LHS
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL:</b>					<b>449.07</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 PAVEMENT TREATMENT RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 502

**ROAD NAME:** JLN BEAUFORT - MENUMBOK

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>153.16</b>	
1	24 Mar 10	11.440	7.20	1.10	7.92	LHS
2	24 Mar 10	11.675	14.60	1.30	18.98	LHS
3	24 Mar 10	16.020	12.00	1.30	15.60	LHS
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL:</b>					<b>195.66</b>	



DISTRICT : KUDAT  
ROUTE NO : 01 - JALAN KOTA KINABALU - KUDAT  
LOCATION : CH190.640(Medium)

### R01 - VEGETATION CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT  
ROUTE NO : 01 JALAN KOTA KINABALU - SINDUMIN  
LOCATION : CH77.733 (KM79.493) - LHS

### R01 VEGETATION CLEARING



**BEFORE**



**IN PROGRESS**



**AFTER**

**LINTASAN RESOURCES SDN. BHD.**  
**VEGETATION CLEARING**  
**GRAND SUMMARY**

MONTH:     MARCH 2010    

DISTRICT	ROUTE NO.	ROAD NAME	Previous Month	Current Month	Cummulative
			(m <sup>2</sup> )	(m <sup>2</sup> )	(m <sup>2</sup> )
Kota Belud	01	Jalan Kota Kinabalu-Kudat	6,092.50	0.00	6,092.50
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	882.00	0.00	882.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	3,027.60	3,027.60
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	88.45	38.80	127.25
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	208.95	162.80	371.75
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	171.35	185.75	357.10
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	246.80	246.80
	502	Jalan Beaufort-Menumbok	76.80	0.00	76.80
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
<b>TOTAL</b>			<b>7,520.05</b>	<b>3,661.75</b>	<b>11,181.80</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - VEGETATION CLEARING RECORD***

*Month : MARCH 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	6,092.50	-	6,092.50
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	882.00	-	882.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	-	3,027.60	3,027.60
<b>TOTAL</b>				<b>6,974.50</b>	<b>3,027.60</b>	<b>10,002.10</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 VEGETATION CLEARING RECORD**

**DISTRICT:** KOTA BELUD

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>6,092.50</b>	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>BALANCE END OF MAR :</b>					<b>6,092.50</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 VEGETATION CLEARING RECORD**

**DISTRICT:** KOTA MARUDU

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - KUDAT

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>882.00</b>	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>BALANCE END OF MAR :</b>					<b>882.00</b>	



**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - VEGETATION CLEARING RECORD***

*Month: March 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
<b>TOTAL</b>				-	-	-

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - VEGETATION CLEARING RECORD***

Month : March 2010

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	0.00	0.00	0.00
<b>TOTAL</b>				<b>0.00</b>	<b>0.00</b>	<b>0.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - VEGETATION CLEARING RECORD***

*Month: MARCH 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-
<b>TOTAL</b>				-	-	-

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - VEGETATION CLEARING RECORD***

*Month: MARCH 2010*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	88.45	38.80	127.25
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	208.95	162.80	371.75
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	171.35	185.75	357.10
<b>TOTAL</b>				<b>468.75</b>	<b>387.35</b>	<b>856.10</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 VEGETATION CLEARING RECORD**

**DISTRICT:** TAMBUNAN

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM

**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>88.45</b>	
1	14 Mar 10	63.690-63.705	15.00	0.05	0.75	Edge of pavement to kerbs @ MED
2	14 Mar 10	63.690-63.725	35.00	0.05	1.75	Edge of pavement to kerbs @ LHS
3	14 Mar 10	63.712-63.725	13.00	0.05	0.65	Edge of pavement to kerbs @ RHS
4	14 Mar 10	69.478-69.511	33.00	0.05	1.65	Edge of pavement to kerbs @ RHS
5	14 Mar 10	69.524-69.560	36.00	0.05	1.80	Edge of pavement to kerbs @ RHS
6	30 Mar 10	70.476-70.522	46.00	0.05	2.30	Edge of pavement to kerbs @ RHS
7	30 Mar 10	70.505-70.638	133.00	0.05	6.65	Edge of pavement to kerbs @ LHS
8	30 Mar 10	70.530-70.593	63.00	0.05	3.15	Edge of pavement to kerbs @ RHS
9	30 Mar 10	70.602-70.653	51.00	0.05	2.55	Edge of pavement to kerbs @ RHS
10	30 Mar 10	70.644-70.710	66.00	0.05	3.30	Edge of pavement to kerbs @ LHS
11	30 Mar 10	70.667-70.695	28.00	0.05	1.40	Edge of pavement to kerbs @ RHS
12	30 Mar 10	70.714-70.727	13.00	0.05	0.65	Edge of pavement to kerbs @ LHS
13	30 Mar 10	70.725-70.801	76.00	0.05	3.80	Edge of pavement to kerbs @ RHS
14	30 Mar 10	70.733-70.785	52.00	0.05	2.60	Edge of pavement to kerbs @ LHS
15	30 Mar 10	70.815-70.931	116.00	0.05	5.80	Edge of pavement to kerbs @ RHS
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL :</b>					<b>127.25</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 VEGETATION CLEARING RECORD**

**DISTRICT:** KENINGAU

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM

**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>208.95</b>	
1	23 Mar 10	119.724-119.730	6.00	0.05	0.30	Edge of pavement to kerbs @ LHS Junction
2	23 Mar 10	119.727-119.731	4.00	0.05	0.20	Edge of pavement to kerbs @ RHS Junction
3	23 Mar 10	119.755-120.429	674.00	0.05	33.70	Edge of pavement to kerbs @ MED
4	23 Mar 10	119.807-120.087	280.00	0.05	14.00	Edge of pavement to kerbs @ RHS
5	23 Mar 10	120.093-120.104	11.00	0.05	0.55	Edge of pavement to kerbs @ RHS
6	23 Mar 10	120.121-120.260	139.00	0.05	6.95	Edge of pavement to kerbs @ RHS
7	23 Mar 10	120.120-120.230	110.00	0.05	5.50	Edge of pavement to kerbs @ LHS
8	23 Mar 10	120.247-120.287	40.00	0.05	2.00	Edge of pavement to kerbs @ LHS
9	23 Mar 10	120.278-120.303	25.00	0.05	1.25	Edge of pavement to kerbs @ RHS
10	23 Mar 10	120.293-120.316	23.00	0.05	1.15	Edge of pavement to kerbs @ LHS
11	23 Mar 10	120.316-120.343	27.00	0.05	1.35	Edge of pavement to kerbs @ RHS
12	23 Mar 10	120.321-120.325	4.00	0.05	0.20	Edge of pavement to kerbs @ LHS
13	23 Mar 10	120.343-120.346	3.00	0.05	0.15	Edge of pavement to kerbs @ LHS
14	23 Mar 10	120.370-120.500	130.00	0.05	6.50	Edge of pavement to kerbs @ LHS
15	23 Mar 10	120.381-120.402	21.00	0.05	1.05	Edge of pavement to kerbs @ RHS
16	23 Mar 10	120.418-120.436	18.00	0.05	0.90	Edge of pavement to kerbs @ RHS
17	23 Mar 10	120.441-120.453	12.00	0.05	0.60	Edge of pavement to kerbs @ R/About
18	23 Mar 10	120.445-120.448	3.00	0.05	0.15	Edge of pavement to kerbs @ RHS
19	23 Mar 10	120.466-120.711	245.00	0.05	12.25	Edge of pavement to kerbs @ MED
20	23 Mar 10	120.456-120.670	214.00	0.05	10.70	Edge of pavement to kerbs @ RHS
21	24 Mar 10	120.716-120.951	235.00	0.05	11.75	Edge of pavement to kerbs @ MED
22	24 Mar 10	120.963-120.978	15.00	0.05	0.75	Edge of pavement to kerbs @ R/About
23	24 Mar 10	120.967-120.971	4.00	0.05	0.20	Edge of pavement to kerbs @ RHS
24	24 Mar 10	120.978-121.213	235.00	0.05	11.75	Edge of pavement to kerbs @ MED
25	24 Mar 10	120.984-121.062	78.00	0.05	3.90	Edge of pavement to kerbs @ RHS
26	24 Mar 10	120.998-121.027	29.00	0.05	1.45	Edge of pavement to kerbs @ LHS
27	24 Mar 10	121.062-121.079	17.00	0.05	0.85	Edge of pavement to kerbs @ LHS
28	24 Mar 10	121.079-121.218	139.00	0.05	6.95	Edge of pavement to kerbs @ RHS
29	24 Mar 10	121.090-121.236	146.00	0.05	7.30	Edge of pavement to kerbs @ LHS
30	24 Mar 10	121.226-121.231	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
<b>CARRIED FORWARD :</b>					<b>353.55</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 VEGETATION CLEARING RECORD**

**DISTRICT:** KENINGAU

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM

**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>353.55</b>	
31	24 Mar 10	121.226-121.242	16.00	0.05	0.80	Edge of pavement to kerbs @ MED
32	24 Mar 10	121.242-121.288	46.00	0.05	2.30	Edge of pavement to kerbs @ LHS
33	24 Mar 10	121.242-121.378	136.00	0.05	6.80	Edge of pavement to kerbs @ RHS
34	24 Mar 10	121.257-121.282	25.00	0.05	1.25	Edge of pavement to kerbs @ T/Light Junction
35	24 Mar 10	121.293-121.434	141.00	0.05	7.05	Edge of pavement to kerbs @ LHS
36						
37						
38						
39						
40						
41						
42						
43						
44						
45						
46						
47						
48						
49						
50						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>TOTAL :</b>					<b>371.75</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 VEGETATION CLEARING RECORD**

**DISTRICT:** TENOM

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM

**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>171.35</b>	
1	01 Mar 10	163.485-163.650	165.00	0.05	8.25	Tun Mustafa Bridge @ RHS
2	01 Mar 10	163.485-163.650	165.00	0.05	8.25	Tun Mustafa Bridge @ LHS
3	29 Mar 10	160.748-160.842	94.00	0.05	4.70	Edge of pavement to kerbs @ RHS
4	29 Mar 10	160.852-160.906	54.00	0.05	2.70	Edge of pavement to kerbs @ RHS
5	29 Mar 10	160.911-160.966	55.00	0.05	2.75	Edge of pavement to kerbs @ RHS
6	29 Mar 10	160.974-161.144	170.00	0.05	8.50	Edge of pavement to kerbs @ RHS
7	29 Mar 10	161.159-161.182	23.00	0.05	1.15	Edge of pavement to kerbs @ RHS
8	29 Mar 10	161.221-161.599	378.00	0.05	18.90	Edge of pavement to kerbs @ RHS
9	29 Mar 10	161.599-161.647	48.00	0.05	2.40	Edge of pavement to kerbs @ RHS
10	29 Mar 10	161.680-161.704	24.00	0.05	1.20	Edge of pavement to kerbs @ RHS
11	29 Mar 10	161.716-161.736	20.00	0.05	1.00	Edge of pavement to kerbs @ RHS
12	29 Mar 10	161.745-161.769	24.00	0.05	1.20	Edge of pavement to kerbs @ RHS
13	29 Mar 10	161.779-161.794	15.00	0.05	0.75	Edge of pavement to kerbs @ RHS
14	29 Mar 10	161.802-161.865	63.00	0.05	3.15	Edge of pavement to kerbs @ RHS
15	29 Mar 10	161.808-161.831	23.00	0.05	1.15	Edge of pavement to kerbs @ LHS
16	29 Mar 10	161.840-161.878	38.00	0.05	1.90	Edge of pavement to kerbs @ LHS
17	29 Mar 10	161.865-161.909	44.00	0.05	2.20	Edge of pavement to kerbs @ RHS
18	29 Mar 10	161.887-161.935	48.00	0.05	2.40	Edge of pavement to kerbs @ LHS
19	29 Mar 10	161.909-161.995	86.00	0.05	4.30	Edge of pavement to kerbs @ RHS
20	29 Mar 10	161.945-162.040	95.00	0.05	4.75	Edge of pavement to kerbs @ LHS
21	29 Mar 10	162.002-162.037	35.00	0.05	1.75	Edge of pavement to kerbs @ RHS
22	29 Mar 10	162.048-162.058	10.00	0.05	0.50	Edge of pavement to kerbs @ LHS
23	29 Mar 10	162.048-162.117	69.00	0.05	3.45	Edge of pavement to kerbs @ RHS
24	29 Mar 10	162.086-162.116	30.00	0.05	1.50	Edge of pavement to kerbs @ LHS
25	29 Mar 10	162.137-162.275	138.00	0.05	6.90	Edge of pavement to kerbs @ LHS
26	29 Mar 10	162.137-162.194	57.00	0.05	2.85	Edge of pavement to kerbs @ RHS
27	29 Mar 10	162.194-162.365	171.00	0.05	8.55	Edge of pavement to kerbs @ RHS
28	29 Mar 10	162.275-162.294	19.00	0.05	0.95	Edge of pavement to kerbs @ LHS
29	29 Mar 10	162.294-162.307	13.00	0.05	0.65	Edge of pavement to kerbs @ LHS
30	29 Mar 10	162.307-162.329	22.00	0.05	1.10	Edge of pavement to kerbs @ LHS
<b>CARRIED FORWARD :</b>					<b>281.15</b>	

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 VEGETATION CLEARING RECORD**

**DISTRICT:** TENOM

**ROUTE NO.** 500

**ROAD NAME:** JLN K. KINABALU - KENINGAU-TENOM

**MONTH:** March 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>281.15</b>	
31	29 Mar 10	162.329-162.350	21.00	0.05	1.05	Edge of pavement to kerbs @ LHS
32	29 Mar 10	162.350-162.365	15.00	0.05	0.75	Edge of pavement to kerbs @ LHS
33	29 Mar 10	162.365-162.399	34.00	0.05	1.70	Edge of pavement to kerbs @ LHS
34	29 Mar 10	162.386-162.477	91.00	0.05	4.55	Edge of pavement to kerbs @ RHS
35	29 Mar 10	162.399-162.414	15.00	0.05	0.75	Edge of pavement to kerbs @ LHS
36	29 Mar 10	162.414-162.543	129.00	0.05	6.45	Edge of pavement to kerbs @ LHS
37	29 Mar 10	162.477-162.575	98.00	0.05	4.90	Edge of pavement to kerbs @ RHS
38	29 Mar 10	162.546-162.588	42.00	0.05	2.10	Edge of pavement to kerbs @ LHS
39	29 Mar 10	162.597-162.629	32.00	0.05	1.60	Edge of pavement to kerbs @ RHS
40	29 Mar 10	162.646-162.672	26.00	0.05	1.30	Edge of pavement to kerbs @ RHS
41	29 Mar 10	162.666-162.688	22.00	0.05	1.10	Edge of pavement to kerbs @ LHS
42	29 Mar 10	162.672-162.719	47.00	0.05	2.35	Edge of pavement to kerbs @ RHS
43	29 Mar 10	162.699-162.719	20.00	0.05	1.00	Edge of pavement to kerbs @ LHS
14	29 Mar 10	162.725-162.752	27.00	0.05	1.35	Edge of pavement to kerbs @ LHS
15	29 Mar 10	162.739-162.752	13.00	0.05	0.65	Edge of pavement to kerbs @ RHS
16	29 Mar 10	162.752-163.288	536.00	0.05	26.80	Edge of pavement to kerbs @ LHS
17	29 Mar 10	162.755-162.767	12.00	0.05	0.60	Edge of pavement to kerbs @ RHS
18	29 Mar 10	162.775-162.785	10.00	0.05	0.50	Edge of pavement to kerbs @ RHS
19	29 Mar 10	162.820-162.970	150.00	0.05	7.50	Edge of pavement to kerbs @ RHS
20	29 Mar 10	162.980-163.039	59.00	0.05	2.95	Edge of pavement to kerbs @ RHS
21	29 Mar 10	163.042-163.053	11.00	0.05	0.55	Edge of pavement to kerbs @ RHS
22	29 Mar 10	163.056-163.061	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
23	29 Mar 10	163.064-163.087	23.00	0.05	1.15	Edge of pavement to kerbs @ RHS
24	29 Mar 10	163.090-163.095	5.00	0.05	0.25	Edge of pavement to kerbs @ RHS
25	29 Mar 10	163.098-163.137	39.00	0.05	1.95	Edge of pavement to kerbs @ RHS
26	29 Mar 10	163.147-163.184	37.00	0.05	1.85	Edge of pavement to kerbs @ RHS
27						
28						
29						
30						
<b>TOTAL :</b>					<b>357.10</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - VEGETATION CLEARING RECORD***

Month : MARCH 2010

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	246.80	246.80
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	76.80	-	76.80
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	-	-
<b>TOTAL</b>				<b>76.80</b>	<b>-</b>	<b>76.80</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 VEGETATION CLEARING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 01

**ROAD NAME:** JALAN KOTA KINABALU - SINDUMIN

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>0.00</b>	
1	18 Mar 10	77.000	124.00	0.40	49.60	RHS
2	18 Mar 10	77.122	83.00	0.40	33.20	LHS
3	18 Mar 10	77.380	25.00	0.40	10.00	LHS
4	18 Mar 10	77.400	173.00	0.40	69.20	LHS
5	18 Mar 10	77.518	113.00	0.40	45.20	LHS
6	18 Mar 10	77.635	45.00	0.40	18.00	LHS
7	18 Mar 10	77.733	54.00	0.40	21.60	LHS
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>CARRIED FORWARD:</b>					<b>246.80</b>	

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**R01 VEGETATION CLEARING RECORD**

**DISTRICT:** BEAUFORT

**ROUTE NO.** 502

**ROAD NAME:** JALAN BEAUFORT - MENUMBOK

**MONTH:** MARCH 2010

ITEM	DATE	LOCATION (CH)	LENGTH (m)	WIDTH (m)	AREA (m <sup>2</sup> )	REMARKS
<b>BROUGHT FORWARD:</b>					<b>76.80</b>	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
<b>CARRIED FORWARD:</b>					<b>76.80</b>	