

**PENSWASTAAN PENYENGGARAAN  
JALAN-JALAN PERSEKUTUAN DI SABAH  
(PANTAI BARAT & PENDALAMAN)**



**THE GOVERNMENT OF MALAYSIA**

**LAPORAN KEMAJUAN BULANAN  
No. 11**

**JULAI 2004**



*Jabatan Kerja Raya, Negeri Sabah*

*Kontraktor : Lintasan Resources Sdn. Bhd. 566483-H*

**R 02**

**PENYENGGARAAN  
BAHU JALAN  
(SHOULDER)**

### R02 SHOULDER MAINTENANCE

Film Batch No: 1101/01



BEFORE

Film Batch No: 1101/02



IN PROGRESS

Film Batch No: 1101/03



AFTER

LINTASAN RESOURCES SDN. BHD.

**SHOULDER REPAIR**  
**GRAND SUMMARY**

MONTH: JULY 2004**R02 - SHOULDER REPAIR**

DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER		GRAVEL SHOULDER	
			Current Month	Cummulative	Current Month	Cummulative
			(m2)	(m2)	(m2)	(m2)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	188.81	7.68	183.99
Kota Marudu	01	Jalan Kota Kinabalu-Kudat				
Kudat	01	Jalan Kota Kinabalu-Kudat			0.00	300.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	60.00	60.00	0.00	1,520.00
	22	Jalan Kota Kinabalu-Sandakan				
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,831.00	1,831.00	260.00	20,829.25
	01	Jalan Kota Kinabalu-Sindumin			0.00	75.75
	606	Jalan Susur Sepangar Bay				
	607	Jalan Masuk Ke Pelabuhan Baru				
Penampang	608	Jalan K Masuk Ke Lapangan Terbang Lama				
	500	Jalan Kota Kinabalu-Keningau-Tenom			5,864.45	11,017.77
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi			0.00	8,120.13
Papar	01	Jalan Kota Kinabalu-Sindumin	8,463.00	8,463.00	3,540.00	3,540.00
Ranau	01	Jalan Kota Kinabalu-Sindumin			0.00	207.27
Ranau	22	Jalan Kota Kinabalu-Sandakan	230.00	1,252.90	0.00	1,338.73
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	12.00	<del>146.16</del>	<del>102.37</del>
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom			<del>103.51</del>	<del>161.01</del>
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom			<del>38.78</del>	<del>38.78</del>
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	27.00	3.17	93.24
	502	Jalan Beaufort-Menumbok	0.00	175.00	36.83	96.60
Kuala Penyu	502	Jalan Beaufort-Menumbok			0.00	119.70
Sipitang	01	Jalan Kota Kinabalu-Sindumin			6.54	40.39
<b>TOTAL</b>			<b>10,584.00</b>	<b>12,009.71</b>	<b>9,945.08</b>	<b>47,784.98</b>

**LINTASAN RESOURCES SDN BHD** (566483-I1)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R02 - SHOULDER REPAIR SUMMARY

Ending Period : 31th July 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	EARTH SHOULDER AREA ( m <sup>2</sup> )			GRAVEL SHOULDER AREA ( m <sup>2</sup> )			GRASS INVENTORY		ROAD SHOULDER DEFECT (m <sup>2</sup> )
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	EARTH SHOULDER ESTIMATE QTY (m <sup>2</sup> )	GRAVEL SHOULDER ESTIMATE QTY (m <sup>2</sup> )	
			<b><u>WEST COAST (NORTH)</u></b>									
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	188.81	-	188.81	176.31	7.68	183.99	325,804.50	1,225.40	23,342.70
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat							184,545.00	14,474.50	18,724.48
3	KUDAT	01	Jalan Kota Kinabalu - Kudat				300.00	-	300.00	313,817.50	5,445.60	911.00
<b>TOTAL</b>				<b>188.81</b>	<b>-</b>	<b>188.81</b>	<b>476.31</b>	<b>7.68</b>	<b>483.99</b>	<b>824,167.00</b>	<b>21,145.50</b>	<b>42,978.18</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
**PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE**

SUMMARY FOR R02 - SHOULDER REPAIR SUMMARY

Ending Period : 31st July 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	EARTH SHOULDER AREA ( m <sup>2</sup> )		GRAVEL SHOULDER AREA ( m <sup>2</sup> )		
				PREVIOUS MONTH	CURRENT MONTH	PREVIOUS MONTH	CURRENT MONTH	
			<b><u>WEST COAST (NORTH)</u></b>					
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	1,831.00	20,569.25	260.00	20,829.25
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	60.00	1,520.00	-	1,520.00
			<b>TOTAL</b>		<b>1,891.00</b>	<b>22,089.25</b>		<b>22,349.25</b>
			<b><u>WEST COAST (SOUTH)</u></b>					
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	75.75	-	75.75
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	8,463.00	-	3,540.00	3,540.00
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	207.27	-	207.27
4	Penampang	501	Jalan KK - Penampang -Lok Kawi	-	-	8,120.13	-	8,120.13
5	Penampang	500	Jalan KK - Keningau -Tenom	-	-	5,153.32	5,864.45	11,017.77
			<b>TOTAL</b>		<b>8,463.00</b>	<b>13,556.47</b>	<b>9,404.45</b>	<b>22,960.92</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY FOR R02 - SHOULDER REPAIR RECORD**

Ending Period : 31 July 2004

ITEM	DISTRICT	ROUTE NO.	ROADNAME	EARTH SHOULDER - AREA (m <sup>2</sup> )		GRAVEL SHOULDER - AREA (m <sup>2</sup> )	
				PREVIOUS MONTH	CURRENT MONTH	PREVIOUS MONTH	CURRENT MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,022.90	230.00	1,338.73	-
<b>TOTAL</b>				<b>1,022.90</b>	<b>230.00</b>	<b>1,338.73</b>	<b>-</b>
							<b>1,338.73</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY FOR R02 - SHOULDER REPAIR SUMMARY**

**Ending Period : 31 JULY 2004**

ITEM	DISTRICT	ROUTE NO.	ROADNAME	EARTH SHOULDER AREA (m2)			GRAVEL SHOULDER AREA (m2)			INVENTORY		ROAD SHOULDER SHOULDER DEFECTS (M2)
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	EARTH SHOULDER ESTIMATE QTY (m2)	GRAVEL SHOULDER ESTIMATE QTY (m2)	
1	Tambunan	500	Jalan K.K - Keningau - Tenom	2105.19	0.00	2105.19	1980.27	146.16	2126.43	187,150.00	143545	
2	Keningau	500	Jalan K.K - Keningau - Tenom	0.00	0.00	0.00	769.36	0.00	769.36	67,600.00	114,620.00	
3	Tenom	500	Jalan K.K - Keningau - Tenom	0.00	0.00	0.00	60.82	27.38	88.20	50,750.00	117,000.00	
<b>TOTAL</b>				<b>2,105.19</b>	<b>-</b>	<b>2,105.19</b>	<b>2,810.5</b>	<b>173.54</b>	<b>2,984.0</b>	<b>305,500.00</b>	<b>375,165.00</b>	

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY FOR R02 - SHOULDER REPAIR RECORD**

*Ending Period : 31st July 2004*

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m <sup>2</sup> ) - Earth Shoulder		AREA (m <sup>2</sup> ) - Gravel Shoulder	
				PREVIOUS MONTH	CURRENT MONTH	PREVIOUS MONTH	CURRENT MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	27.00	0.00	90.07	3.17
2	Beaufort	502	Jalan Beaufort-Menumbok	175.00	0.00	59.77	36.83
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	0.00	0.00	33.85	6.54
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	119.70	0.00
<b>TOTAL</b>				<b>202.00</b>	<b>-</b>	<b>303.39</b>	<b>46.54</b>
							<b>349.93</b>

**R07 DRAINAGE**

FILM BATCH NO: 0193/8



**BEFORE**

FILM BATCH NO: 0193/9



**IN PROGRESS**

FILM BATCH NO: 0193/14



**AFTER**