

**PENSWASTAAN PENYENGGARAAN  
JALAN-JALAN PERSEKUTUAN DI SABAH  
(PANTAI BARAT & PENDALAMAN)**



**THE GOVERNMENT OF MALAYSIA**

**LAPORAN KEMAJUAN BULANAN  
No. 3**

**NOVEMBER 2003**



*Jabatan Kerja Raya, Negeri Sabah*

*Contractor : Lintasan Resources Sdn. Bhd. 566483-H*

**RUM - ROAD FURNITURES**

Route : 22

Location : 7.40 KM UPI

Kota Jayapura - Jayra District

Road Name : Jalan Pahlawan Jayapura - Jayapura

BEFORE

: 13.11.2003

**R 04**

**PENYENGGARAAN  
PERABOT JALAN  
(ROAD FURNITURE)**

IN PROGRESS

: 13.11.2003

AFTER

: 13.11.2003

R04 - ROAD FURNITURES

Kota Kinabalu Centre - Tuaran District

Route : 22  
Location : 7.40 KM LHS

Road Name : Jalan Kota Kinabalu - Sandakan

**BEFORE**

Date : 13.11.2003

Film Batch : 0400/14



**IN PROGRESS**

Date : 13.11.2003

Film Batch : 0400/15



**AFTER**

Date : 13.11.2003

Film Batch : 0400/16



LINTASAN RESOURCES SDN BHD (566483-H)  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**R04 - ROAD FURNITURES**

**Kota Kinabalu Centre - Tuaran District**

Route : 22

Road Name : Jalan Kota Kinabalu - Sandakan

Location : 5.39 KM LHS

**BEFORE**

Date : 06.11.2003

Film Batch : 0400/9



**IN PROGRESS**

Date : 06.11.2003

Film Batch : 0400/11



**AFTER**

Date : 06.11.2003

Film Batch : 0400/12



R04 - ROAD FURNITURES

*Kota Kinabalu Centre - Tuaran District*

Route : 22

Road Name : Jalan Kota Kinabalu - Sandakan

Location : 3.40 KM LHS

BEFORE

Date : 06.11.2003

Film Batch : 0400/4



IN PROGRESS

Date : 06.11.2003

Film Batch : 0400/5



AFTER

Date : 06.11.2003

Film Batch : 0400/6



R04 - ROAD FURNITURES

Kota Kinabalu Centre - Tuaran District

Route : 22

Road Name : Jalan Kota Kinabalu - Sandakan

Location : 1.30 KM LHS

BEFORE

Date : 06.11.2003

Film Batch : 0403/13



IN PROGRESS

Date : 06.11.2003

Film Batch : 0400/2



AFTER

Date : 06.11.2003

Film Batch : 0400/3



R04 - ROAD FURNITURES

Kota Kinabalu Centre - Tuaran District

Route : 22

Road Name : Jalan Kota Kinabalu - Sandakan

Location : 1.00 KM LHS

BEFORE

Date : 06.11.2003

Film Batch : 0403/10



IN PROGRESS

Date : 06.11.2003

Film Batch : 0403/11



AFTER

Date : 06.11.2003

Film Batch : 0403/12



R04 - ROAD FURNITURES

Kota Kinabalu Centre - Penampang District

Route : 501  
Location : (12.750) KM

Road Name : Jalan Kota Kinabalu - Penampang - Lok Kawi

BEFORE

Date : 10.11.2003

Film Batch : 0393/4



IN PROGRESS

Date : 10.11.2003

Film Batch : 0393/5



AFTER

Date : 10.11.2003

Film Batch : 0393/6



**ROAD - ROAD FURNITURES**

*Kota Kinabalu Centre - Penampang District*

Route : 501  
Location : (10.210) KM LHS

Road Name : Jalan Kota Kinabalu - Penampang - Lok Kawi

**BEFORE**

: 10.11.2003

Film Batch : 0388/18



**IN PROGRESS**

: 10.11.2003

Film Batch : 0388/20



**AFTER**

: 10.11.2003

Film Batch : 0388/21



**R04 - ROAD FURNITURES**

**CENTRE: RANAU**

Route : 22

Road Name: Jalan Kota Kinabalu - Sandakan

Location: : Km 108.60

Date: : 06/11/2003

Description : Cleaning of guardrail  
at Ranau Town

Batch : 5169/32

IN PROGRESS

Batch : 5169/33

FINISHED ON

: 06/11/2003

Batch : 5169/34



# LINTASAN RESOURCES SDN BHD (566483-H)

PENSWASTAAN PENYENGGARAAN JALAN-JALAN PERSEKUTUAN DI PANTAI BARAT, SABAH

## R04-ROAD FURNITURES

*Keningau Centre - Keningau District*

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : 92.050 KM LHS

Description : Sign Cleaning.

**BEFORE**

Date : 14.11.2003

Film Batch : 2881/7



**IN PROGRESS**

Date : 14.11.2003

Film Batch : 2881/8



**AFTER**

Date : 14.11.2003

Film Batch : 2881/9



LINTASAN RESOURCES SDN BHD (566483-H)  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Beaufort Centre - Beaufort District

Route : 502

Road Name : Jalan Beaufort - Menumbok

Location : 13.190 KM

Description : The clearing of signages

Description : Realign of the tilted signs

**BEFORE**

Date : 22/11/2003

Film Batch : 2521/13



**AFTER**

Date : 22/11/2003

Film Batch : 2639/6



**R04 - ROAD FURNITURES**

**Beaufort Centre - Beaufort District**

Route : 502

Road Name : Jalan Beaufort - Menumbok

Location : 3.380 KM

Description : The cleaning of signages

**BEFORE**

Date : 12/11/2003

Film Batch : 2594/1



**IN PROGRESS**

Date : 12/11/2003

Film Batch : 2594/2



**AFTER**

Date : 12/11/2003

Film Batch : 2594/3



LINTASAN RESOURCES SDN BHD (566483-H)  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

RIM - ROAD FURNITURES

Beaufort Centre - Sipitang District

Route : 502  
Location : 29.810 KM

Road Name : Jalan Beaufort - Menumbok

Description : The clearing of vegetation

Description : Realign of the tilted signs

**BEFORE**

Date : 12/11/2003

Film Batch : 2521/14



IN PROGRESS

19/11/2003

**AFTER**

Date : 12/11/2003

Film Batch : 2594/09



AFTER

19/11/2003

704 - ROAD FURNITURES

Beaufort Centre - Kuala Penyu District

Route : 502

Road Name : Jalan Beaufort - Menumbok

Location : 33.450 KM

Description : The clearing of vegetation

**BEFORE**

Date : 15/11/2003

Film Batch : 2638/23



**IN PROGRESS**

Date : 15/11/2003

Film Batch : 2638/24



**AFTER**

Date : 15/11/2003

Film Batch : 2638/0

