

DISTRICT : KUALA PENYU
ROUTENO : 502 JALAN BEAUFORT - MENUM BOK
LOCATION : CH 59.260 (KM 59.260) - LHS

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : TENOM
ROUTENO : 500 -JALAN KOTA KINABALU -KENINGAU -TENOM
LOCATION : CH 161.880/KM 161.780 @ RHS

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : TUARAN
ROUTE NO : 01 JALAN KOTA KINABALU -KUDAT
LOCATION : CH 33.018 (LHS)

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : TUA RAN
ROUTEN O : 503 JA LAN BERUNGIS -KOTA BELUD
LOCA TION : CH1.551 (LHS)

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : P A P A R
ROUTE NO : 01 J A L A N K O T A K I N A B A L U - S I N D U M I N
LOCATION : C H 5 6 . 1 9 3 - C H 5 6 . 2 0 9 (L H S)

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

DISTRICT : LABUAN
ROUTENO : L721 Jalan Bukit Timbalai
LOCATION : KM 0.15 RHS

R04 ROAD FURNITURE



BEFORE



IN PROGRESS



AFTER

GRAND SUMMARY

MONTH: AUGUST 2007

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	6,043.72	0.00	6,043.72	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	300	0	300	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	54	0	54	0	0	0
			Delineator Post	No.	100	0	100	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,185.40	0.00	1,185.40	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	210	0	210	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	29	0	29	0	0	0
			Delineator Post	No.	5	0	5	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	3,775.19	1,814.00	5,589.19	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	419	160	579	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	75	26	101	0	0	0
			Delineator Post	No.	184	33	217	0.00	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	10,359.00	1,024.00	11,383.00	0.00	712.00	712.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	281	81	362	0	59	59
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	19	4	23	0.00	0	0
			Delineator Post	No.	0	0	0	0.00	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	10,369.00	0.00	10,369.00	0	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	84	0	84	0	0	0
			Traffic Signal	No.	2	0	2	0.00	0	0
			Kilometer Post	No.	80	0	80	0.00	0	0
			Delineator Post	No.	1336	0	1336	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	4,453.00	3,277.00	7,730.00	0	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	86.00	86.00
			Signage	No.	150	22	172	0.00	0	0
			Traffic Signal	No.	0	0	0	0.00	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	6,592.00	0.00	6,592.00	0	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	611	0	611	0.00	0	0
			Traffic Signal	No.	170	0	170	0	0	0
			Kilometer Post	No.	48	0	48	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	130.00	0.00	130.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	138	0	138	0	0	0
			Traffic Signal	No.	58	0	58	0	0	0
			Kilometer Post	No.	24	0	24	0	0	0
			Delineator Post	No.	0	0	0	0.00	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	870.00	0.00	870.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	73	0	73	0	0	0
			Traffic Signal	No.	49	0	49	0	0	0
			Kilometer Post	No.	8	0	8	0.00	0	0
			Delineator Post	No.	0	0	0	0.00	0	0
	606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	1,532.00	0.00	1,532.00	0	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00
			Signage	No.	90	0	90	0	0	0
			Traffic Signal	No.	20	0	20	0.00	0	0
			Kilometer Post	No.	215	0	215	0.00	0	0
			Delineator Post	No.	0	0	0	0	0	0
607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0	0.00	0.00	
		Signage	No.	18	0	18	0.00	0	0	
		Traffic Signal	No.	0	0	0	0.00	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	46	0	46	0.00	0	0	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	

GRAND SUMMARY

MONTH: AUGUST 2007

Penampang	500	Jalan Kota Kinabalu-Keningau-T enom	Guardrail/Barriers	m	10,425.00	0.00	10,425.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	237	0	237	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	52	0	52	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	1,136.00	0.00	1,136.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	196	0	196	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	65	0	65	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	2,123.00	1,473.00	3,596.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	317	174	491	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	35	27	62	0	0	0
			Delineator Post	No.	257	172	429	0	0	0
Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	22,129.00	2,462.00	24,591.00	6,802.00	2,462.00	9,264.00
			Road Kerb	m	0.00	0.00	0.00	597.00	0.00	597.00
			Signage	No.	552	45	597	156	45	201
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	128	19	147	42	19	61
			Delineator Post	No.	2032	425	2457	595	425	1020
Tambunan	500	Jalan Kota Kinabalu-Keningau-T enom	Guardrail/Barriers	m	9,026.00	0.00	9,026.00	3,682.00	0.00	3,682.00
			Road Kerb	m	0.00	0.00	0.00	2,279.00	0.00	2,279.00
			Signage	No.	258	0	258	215	0	215
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	57	0	57	52	0	52
			Delineator Post	No.	0	0	0	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-T enom	Guardrail/Barriers	m	13,130.00	0.00	13,130.00	5,161.00	0.00	5,161.00
			Road Kerb	m	0.00	0.00	0.00	3,330.00	0.00	3,330.00
			Signage	No.	490	0	490	214	0	214
			Traffic Signal	No.	18	0	18	9	0	9
			Kilometer Post	No.	65	0	65	29	0	29
			Delineator Post	No.	0	0	0	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-T enom	Guardrail/Barriers	m	2,305.00	2,095.00	4,400.00	0.00	1,912.00	1,912.00
			Road Kerb	m	0.00	0.00	0.00	0.00	2,117.60	2,117.60
			Signage	No.	238	112	350	0	153	153
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	28	22	50	0	25	25
			Delineator Post	No.	0	115	115	0	115	115
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,751.00	0.00	1,751.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	232	0	232	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	43	0	43	0	0	0
			Delineator Post	No.	57	0	57	0	0	0
	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	1,574.00	0.00	1,574.00	62.00	0.00	62.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	501	0	501	150	0	150
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	38	0	38	8	0	8
			Delineator Post	No.	0	0	0	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	3,426.00	0.00	3,426.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	256	0	256	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	29	0	29	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	1,337.00	1,098.00	2,435.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	662	380	1042	419	51	470
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	41	23	64	26	4	30
			Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	6,043.72	0.00	6,043.72	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	300	-	300	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	54	-	54	0		0
				Delineator Post	100	-	100	0		0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	1,185.40	-	1,185.40	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	210	-	210	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	29	-	29	0		0
				Delineator Post	5	-	5	0		0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	3,775.19	1,814.900	5,590.09	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	419	160	579	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	75	26	101	0		0
				Delineator Post	184	33	217	0		0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: KUDAT

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
165.932	174.807	Guardrails	<u>1736.900</u>	Metre	Guardrails	<u> </u>	Metre	
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
165.960	185.730	Signages & Posts	<u>109</u>	No.	Road Kerbs	<u> </u>	Metre	
		Traffic Signal	<u> </u>	No.	Sign Posts	<u> </u>	No.	
141.232	148.232	Kilometer Posts	<u>21</u>	No.	Traffic Light Posts	<u> </u>	No.	
143.650	146.670	Delineator Post	<u>33</u>	No.	Kilometer Posts	<u> </u>	No.	
			<u> </u>		Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		
185.730	186.310	Guardrails	<u>78</u>	Metre	Guardrails	<u> </u>	Metre	PROTOCOL
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
		Road Kerbs	<u> </u>	Metre	Road Kerbs	<u> </u>	Metre	
185.730	190.170	Signages & Posts	<u>51</u>	No.	Sign Posts	<u> </u>	No.	
		Traffic Signal	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
185.730	190.840	Kilometer Posts	<u>5</u>	No.	Kilometer Posts	<u> </u>	No.	
		Delineator Post	<u> </u>	No.	Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		
			<u> </u>			<u> </u>		
		Guardrails	<u> </u>	Metre	Guardrails	<u> </u>	Metre	
		Barriers	<u> </u>	Metre	Barriers	<u> </u>	Metre	
		Signages & Posts	<u> </u>	No.	Road Kerbs	<u> </u>	Metre	
		Traffic Signal	<u> </u>	No.	Sign Posts	<u> </u>	No.	
		Kilometer Posts	<u> </u>	No.	Traffic Light Posts	<u> </u>	No.	
		Delineator Post	<u> </u>	No.	Kilometer Posts	<u> </u>	No.	
			<u> </u>		Delineator Posts	<u> </u>	No.	
			<u> </u>			<u> </u>		

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KOTA KINABALU

ROUTE NO: 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
		Guardrails - Metre Barriers - Metre Signages & Posts - No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	
		Guardrails - Metre Barriers - Metre Signages & Posts - No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	
		Guardrails - Metre Barriers - Metre Signages & Posts - No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts - No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
30.400	30.800	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>10</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	03/08/2007 LHS,M,RHS
30.800	32.720	Guardrails <u>312</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>7</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>2</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	06/08/2007 LHS,M,RHS
32.720	33.900	Guardrails <u>160</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>18</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>160</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>18</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	09/08/2007 LHS,M,RHS

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
33.900	34.500	Guardrails - Metre Barriers - Metre Signages & Posts 2 No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts 2 No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	13/08/2007 LHS,M,RHS
34.500	34.900	Guardrails - Metre Barriers - Metre Signages & Posts 7 No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts 2 No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	16/08/2007 LHS,M,RHS
34.900	35.400	Guardrails - Metre Barriers - Metre Signages & Posts 10 No. Traffic Signal - No. Kilometer Posts 1 No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts 10 No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	20/08/2007 LHS,M,RHS

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 01
ROAD NAME: JALAN KOTA KINABALU - KUDAT
DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
35.400	35.800	Guardrails - Metre Barriers - Metre Signages & Posts <u>6</u> No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails - Metre Barriers - Metre Road Kerbs - Metre Sign Posts <u>6</u> No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	23/08/2007 LHS,M,RHS
35.800	36.100	Guardrails <u>392</u> Metre Barriers - Metre Signages & Posts <u>9</u> No. Traffic Signal - No. Kilometer Posts <u>1</u> No. Delineator Post - No.	Guardrails <u>392</u> Metre Barriers - Metre Road Kerbs - Metre Sign Posts <u>9</u> No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	25/08/2007 LHS,M,RHS
36.100	36.602	Guardrails <u>160</u> Metre Barriers - Metre Signages & Posts <u>12</u> No. Traffic Signal - No. Kilometer Posts - No. Delineator Post - No.	Guardrails <u>160</u> Metre Barriers - Metre Road Kerbs - Metre Sign Posts <u>12</u> No. Traffic Light Posts - No. Kilometer Posts - No. Delineator Posts - No.	28/08/2007 LHS,M,RHS

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTENO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
0.000	7.000	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>-</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>64</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	01/08/2007 LHS & RHS
7.000	10.500	Guardrails <u>1,437</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>6</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>6</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	03/08/2007 LHS & RHS
10.500	12.000	Guardrails <u>69</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>8</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>8</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	06/08/2007 LHS & RHS

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: TUARAN
ROUTE NO: 503
ROAD NAME: JALAN BERUNGIS - KOTA BELUD
DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
12.000	13.500	Guardrails <u>449</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>4</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>4</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	09/08/2007 LHS & RHS
13.500	15.000	Guardrails <u>341</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>-</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>-</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	13/08/2007 LHS & RHS
15.000	17.700	Guardrails <u>981</u> Metre Barriers <u>-</u> Metre Signages & Posts <u>4</u> No. Traffic Signal <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Post <u>-</u> No.	Guardrails <u>-</u> Metre Barriers <u>-</u> Metre Road Kerbs <u>-</u> Metre Sign Posts <u>4</u> No. Traffic Light Posts <u>-</u> No. Kilometer Posts <u>-</u> No. Delineator Posts <u>-</u> No.	17/08/2007 LHS & RHS

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	22,129.00	2,462.00	24,591.00	6,802.00	2,462.00	9,264.00
				Road Kerb	m	0.00	0.00	0.00	597.00	0.00	597.00
				Signage	No.	552	45	597	156	45	201
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	128	19	147	42	19	61
				Delineator Post	No.	2,032	425	2,457	645	425	1,070

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: Ranau
ROUTENO: 22
ROAD NAME: Jalan Kota Kinabalu - Sandakan
DATE OF INSPECTION: August 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
Ch 121.60 (Km 158.20)	Ch 128.95 (Km 165.55)	Guardrails <u>875</u> Metre Barriers <u> </u> Metre Signages & Posts <u>9</u> No. Traffic Signal <u> </u> No. Kilometer Posts <u>7</u> No. Delineator Post <u>113</u> No.	Guardrails <u>875</u> Metre Barriers <u> </u> Metre Road Kerbs <u> </u> Metre Sign Posts <u>9</u> No. Traffic Light Posts <u> </u> No. Kilometer Posts <u>7</u> No. Delineator Posts <u>113</u> No.	
Ch 128.95 (Km 165.55)	Ch 136.30 (Km 172.90)	Guardrails <u>617</u> Metre Barriers <u> </u> Metre Signages & Posts <u>23</u> No. Traffic Signal <u> </u> No. Kilometer Posts <u>7</u> No. Delineator Post <u>197</u> No.	Guardrails <u>617</u> Metre Barriers <u> </u> Metre Road Kerbs <u> </u> Metre Sign Posts <u>23</u> No. Traffic Light Posts <u> </u> No. Kilometer Posts <u>7</u> No. Delineator Posts <u>197</u> No.	
Ch 136.30 (Km 172.90)	Ch 140.80 (Km 177.40)	Guardrails <u>970</u> Metre Barriers <u> </u> Metre Signages & Posts <u>13</u> No. Traffic Signal <u> </u> No. Kilometer Posts <u>5</u> No. Delineator Post <u>115</u> No.	Guardrails <u>970</u> Metre Barriers <u> </u> Metre Road Kerbs <u> </u> Metre Sign Posts <u>13</u> No. Traffic Light Posts <u> </u> No. Kilometer Posts <u>5</u> No. Delineator Posts <u>115</u> No.	

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	130.00	-	130.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	138	-	138	-	-	-
				Traffic Signal	No.	58	-	58	-	-	-
				Kilometer Post	No.	24	-	24	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	769.00	-	769.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	115	-	115	-	-	-
				Traffic Signal	No.	16	-	16	-	-	-
				Kilometer Post	No.	14	-	14	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	2,123.00	1,473.00	3,596.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	317	174	491	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	35	27	62	-	-	-
				Delineator Post	No.	257	172	429	-	-	-
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	10,425.00	-	10,425.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	237	-	237	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	52	-	52	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	870.00	-	870.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	73	-	73	-	-	-
				Traffic Signal	No.	49	-	49	-	-	-
				Kilometer Post	No.	8	-	8	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	1,136.00	-	1,136.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	196	-	196	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	65	-	65	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	46	-	46	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: PAPAR
ROUTE NO: 01
ROAD NAME: JLN KOTA KINABALU-SINDUMIN
DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
44.800	72.470	Guardrails <u>504</u> Metre Barriers _____ Metre Signages & Posts <u>93</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post <u>118</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	2nd cycle (Normal Road) RHS
44.800	72.470	Guardrails <u>969</u> Metre Barriers _____ Metre Signages & Posts <u>75</u> No. Traffic Signal _____ No. Kilometer Posts <u>27</u> No. Delineator Post <u>54</u> No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	2nd cycle (Normal Road) LHS
44.800	72.470	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>6</u> No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	2nd cycle (Normal Road) MEDIAN

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH : AUGUST 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	9,026.00		9,026.00	3,682.00		3,682.00
				Road Kerb	m	0.00		0.00	2,279.00		2,279.00
				Signage	No.	258		258	215		215
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	57		57	52		52
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	13,130.00		13,130.00	5,161.00		5,161.00
				Road Kerb	m	0.00		0.00	3,330.00		3,330.00
				Signage	No.	490		490	214		214
				Traffic Signal	No.	18		18	9		9
				Kilometer Post	No.	65		65	29		29
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,305.00	2,095.00	4,400.00	0.00	1,912.00	1,912.00
				Road Kerb	m	0.00		0.00	0.00	2,117.60	2,117.60
				Signage	No.	238	112	350	0	153	153
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	28	22	50	0	25	25
				Delineator Post	No.	0	115	115	0	115	115

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R04 ROAD FURNITURE

DISTRICT: TENOM
ROUTE NO: 500
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM
DATE OF INSPECTION: August 2007

CHAINAGE		CLEANING			PAINTING			REMARKS
From	To							
138.080	160.585	Guardrails	2,095	Metre	Guardrails	1,882	Metre	Some damaged guardrails were removed General painting 2 year/cycle
		Barriers	-	Metre	Barriers	-	Metre	
		Signages & Posts	105	No.	Sign Posts	105	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	22	No.	Kilometer Posts	22	No.	
		Delineator Post	115	No.	Delineator Posts	115	No.	
			-			-		
160.585	163.485	Guardrails	-	Metre	Guardrails	30	Metre	General painting 2 year/cycle
		Barriers	-	Metre	Barriers	-	Metre	
		Signages & Posts	-	No.	Sign Posts	41	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	3	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
			-			-		
163.49	163.650	Guardrails	-	Metre	Guardrails	-	Metre	General painting 2 year/cycle
		Barriers	-	Metre	Barriers	-	Metre	
		Signages & Posts	7	No.	Sign Posts	7	No.	
		Traffic Signal	-	No.	Traffic Light Posts	-	No.	
		Kilometer Posts	-	No.	Kilometer Posts	-	No.	
		Delineator Post	-	No.	Delineator Posts	-	No.	
			-			-		

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2007

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	1,751.00	0.00	1,751.00	0.00	0.00	0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	232	0	232	0	0	0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	43	0	43	0	0	0
				Delineator Post	No.	57	0	57	0		0
2	Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	3,426.00	0.00	3,426.00	0.00	0.00	0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	256	0	256	0	0	0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	29	0	29	0	0	0
				Delineator Post	No.	0	0	0	0		0
3	Beaufort	502	Jalan Beaufort-Menumbok	Guardrail	m	1,574.00	0.00	1,574.00	62.00	0.00	62.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	501	0	501	150	0	150
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	38	0	38	18	0	18
				Delineator Post	No.	0		0	0		0
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail	m	1,337.00	1,098.00	2,435.00	0.00	0.00	0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	662	380	1,042	419	51	470
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	41	23	64	26	4	30
				Delineator Post	No.	0		0	0		0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTE NO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
34.410	34.620	Guardrails	210 Metre	Guardrails	Metre	2nd cycle for normal road
		Barriers	Metre	Barriers	Metre	
				Road Kerbs	Metre	
33.010	34.980	Signages & Posts	58 No.	Sign Posts	No.	15 nos. need to replace
		Traffic Signal	No.	Traffic Light Posts	No.	
33.010	34.015	Kilometer Posts	2 No.	Kilometer Posts	No.	2nd cycle for normal road
		Delineator Post	No.	Delineator Posts	No.	
35.050	35.845	Guardrails	152 Metre	Guardrails	Metre	2nd cycle for normal road
		Barriers	Metre	Barriers	Metre	
				Road Kerbs	Metre	
35.040	37.795	Signages & Posts	32 No.	Sign Posts	No.	25 nos. need to replace
		Traffic Signal	No.	Traffic Light Posts	No.	
35.015	37.010	Kilometer Posts	3 No.	Kilometer Posts	No.	2nd cycle for normal road
		Delineator Post	No.	Delineator Posts	No.	
38.660	40.775	Guardrails	Metre	Guardrails	Metre	15 nos. need to replace
		Barriers	Metre	Barriers	Metre	
				Road Kerbs	Metre	
		Signages & Posts	39 No.	Sign Posts	No.	15 nos. need to replace
		Traffic Signal	No.	Traffic Light Posts	No.	
38.005	40.000	Kilometer Posts	2 No.	Kilometer Posts	No.	1no. need to replace
		Delineator Post	No.	Delineator Posts	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTENO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
41.010	42.110	Guardrails _____ Metre Barriers _____ Metre Signages & Posts <u>60</u> No. Traffic Signal _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No.	9 nos. need to replace
41.000	42.000	Kilometer Posts <u>2</u> No. Delineator Post _____ No.	Kilometer Posts _____ No. Delineator Posts _____ No.	2nd cycle for normal road
45.850	45.981	Guardrails <u>174</u> Metre Barriers _____ Metre	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre	2nd cycle for normal road
44.800	45.880	Signages & Posts <u>30</u> No. Traffic Signal _____ No.	Sign Posts _____ No. Traffic Light Posts _____ No.	2 nos. need to replace
43.000	45.000	Kilometer Posts <u>3</u> No. Delineator Post _____ No.	Kilometer Posts _____ No. Delineator Posts _____ No.	2nd cycle for normal road
46.550	46.631	Guardrails <u>81</u> Metre Barriers _____ Metre	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre	2nd cycle for normal road
46.030	47.950	Signages & Posts <u>20</u> No. Traffic Signal _____ No.	Sign Posts _____ No. Traffic Light Posts _____ No.	14 nos. need to replace
46.000	47.990	Kilometer Posts <u>2</u> No. Delineator Post _____ No.	Kilometer Posts _____ No. Delineator Posts _____ No.	2nd cycle for normal road

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTENO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING		PAINTING		REMARKS	
From	To						
48.450	48.490	Guardrails	40	Metre	Guardrails	Metre	2nd cycle for normal road
		Barriers	_____	Metre	Barriers	Metre	
					Road Kerbs	Metre	
48.375	48.970	Signages & Posts	19	No.	Sign Posts	No.	26 nos. need to replace
		Traffic Signal	_____	No.	Traffic Light Posts	No.	
48.995		Kilometer Posts	1	No.	Kilometer Posts	No.	2nd cycle for normal road
		Delineator Post	_____	No.	Delineator Posts	No.	

49.910	49.991	Guardrails	81	Metre	Guardrails	Metre	2nd cycle for normal road
		Barriers	_____	Metre	Barriers	Metre	
					Road Kerbs	Metre	
49.110	49.920	Signages & Posts	4	No.	Sign Posts	No.	2nd cycle for normal road
		Traffic Signal	_____	No.	Traffic Light Posts	No.	
49.990		Kilometer Posts	1	No.	Kilometer Posts	No.	2nd cycle for normal road
		Delineator Post	_____	No.	Delineator Posts	No.	

50.057	50.419	Guardrails	161	Metre	Guardrails	Metre	2nd cycle for normal road
		Barriers	_____	Metre	Barriers	Metre	
					Road Kerbs	Metre	
50.090	50.685	Signages & Posts	56	No.	Sign Posts	No.	6 nos. need to replace
		Traffic Signal	_____	No.	Traffic Light Posts	No.	
50.090		Kilometer Posts	1	No.	Kilometer Posts	No.	2nd cycle for normal road
		Delineator Post	_____	No.	Delineator Posts	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTENO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING		PAINTING		REMARKS		
From	To							
51.315	52.990	Guardrails	_____	Metre	Guardrails	_____	31 nos. need to replace	
		Barriers	_____	Metre	Barriers	_____		
		Signages & Posts	9	No.	Road Kerbs	_____		Metre
		Traffic Signal	_____	No.	Sign Posts	_____		No.
51.990	52.990	Kilometer Posts	2	No.	Traffic Light Posts	_____	2nd cycle for normal road	
		Delineator Post	_____	No.	Kilometer Posts	_____		No.
		_____	_____	No.	Delineator Posts	_____		No.
54.960	54.979	Guardrails	19	Metre	Guardrails	_____	2nd cycle for normal road	
		Barriers	_____	Metre	Barriers	_____		Metre
53.650	54.990	Signages & Posts	3	No.	Road Kerbs	_____	1 no. need to replace	
		Traffic Signal	_____	No.	Sign Posts	_____		No.
53.990	54.985	Kilometer Posts	2	No.	Traffic Light Posts	_____	2nd cycle for normal road	
		Delineator Post	_____	No.	Kilometer Posts	_____		No.
55.370	55.852	Guardrails	84	Metre	Guardrails	_____	2nd cycle for normal road	
		Barriers	_____	Metre	Barriers	_____		Metre
55.105	55.325	Signages & Posts	5	No.	Road Kerbs	_____	17 nos. need to replace	
		Traffic Signal	_____	No.	Sign Posts	_____		No.
		Kilometer Posts	_____	No.	Traffic Light Posts	_____		No.
		Delineator Post	_____	No.	Kilometer Posts	_____		No.

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTENO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING		PAINTING		REMARKS
From	To					
56.020	56.040	Guardrails	20 Metre	Guardrails	Metre	2nd cycle for normal road
		Barriers	Metre	Barriers	Metre	
				Road Kerbs	Metre	
56.485	57.745	Signages & Posts	6 No.	Sign Posts	No.	34 nos. need to replace
		Traffic Signal	No.	Traffic Light Posts	No.	
56.980	57.985	Kilometer Posts	1 No.	Kilometer Posts	No.	1no. need to replace
		Delineator Post	No.	Delineator Posts	No.	
58.910	58.988	Guardrails	76 Metre	Guardrails	Metre	2nd cycle for normal road
		Barriers	Metre	Barriers	Metre	
				Road Kerbs	Metre	
58.385	59.780	Signages & Posts	39 No.	Sign Posts	No.	10 nos. need to replace
		Traffic Signal	No.	Traffic Light Posts	No.	
58.980		Kilometer Posts	1 No.	Kilometer Posts	No.	1no. need to replace
		Delineator Post	No.	Delineator Posts	No.	
53.650	55.325	Guardrails	Metre	Guardrails	Metre	2nd cycle for normal road
		Barriers	Metre	Barriers	Metre	
				Road Kerbs	Metre	
		Signages & Posts	No.	Sign Posts	6 No.	
		Traffic Signal	No.	Traffic Light Posts	No.	
53.990	54.985	Kilometer Posts	No.	Kilometer Posts	2 No.	2nd cycle for normal road
		Delineator Post	No.	Delineator Posts	No.	

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH
R04 ROAD FURNITURE RECORD

DISTRICT: KUALA PENYU

ROUTENO: 502

ROAD NAME: JALAN BEAUFORT - MENUMBOK

DATE OF INSPECTION: AUGUST 2007

CHAINAGE		CLEANING	PAINTING	REMARKS
From	To			
56.000	57.745	Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts <u>6</u> No. Traffic Light Posts _____ No.	2nd cycle for normal road
57.985		Kilometer Posts _____ No. Delineator Post _____ No.	Kilometer Posts <u>1</u> No. Delineator Posts _____ No.	2nd cycle for normal road
58.385	59.780	Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts <u>39</u> No. Traffic Light Posts _____ No.	2nd cycle for normal road
58.980		Kilometer Posts _____ No. Delineator Post _____ No.	Kilometer Posts <u>1</u> No. Delineator Posts _____ No.	2nd cycle for normal road
		Guardrails _____ Metre Barriers _____ Metre Signages & Posts _____ No. Traffic Signal _____ No. Kilometer Posts _____ No. Delineator Post _____ No.	Guardrails _____ Metre Barriers _____ Metre Road Kerbs _____ Metre Sign Posts _____ No. Traffic Light Posts _____ No. Kilometer Posts _____ No. Delineator Posts _____ No.	