

DISTRICT : PENAMPANG  
ROUTE NO : 501 JALAN KK-PENAMPANG-LOKAWI  
LOCATION : CH 6.449

## R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : PENAMPANG  
ROUTE NO : 01 JALAN KK-SINDUMIN  
LOCATION : CH12.835 (LHS)

## R07 DRAINAGE CLEARING



BEFORE



IN PROGRESS



AFTER

DISTRICT : BEAUFORT  
ROUTE NO : 502 -JALAN BEAUFORT -MENUMBOK  
LOCATION : CH18.300 (KM 18.300)-RHS

## R07 DRAINAGE



BEFORE



IN PROGRESS



AFTER

**LINTASAN RESOURCES SDN. BHD.**

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

**MONTH: JULY 2007**

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	56,682	7,432	64,114	26,715.2	3,581.0	30,296.2
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	29,270	16,379	45,649	3,755	450	4,205
3	Kudat	01	Jalan Kota Kinabalu - Kudat	53,539	-	53,539	3,146	-	3,146
<b>TOTAL :</b>				<b>139,491</b>	<b>23,811</b>	<b>163,302</b>	<b>33,616</b>	<b>4,031.0</b>	<b>37,647.2</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA BELUD  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU - KUDAT  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			28350	0	28332	56682	13507	956.2	12252	26715.2		
1	102.570	103.500			932	932				0	02/07/2007	
2	102.570	104.370	1800			1800				0	02/07/2007	
3	102.000	103.000				0			281	281	03/07/2007	
4	102.000	103.000				0	1800			1800	04/07/2007	
5	102.000	103.500				0	500			500	05/07/2007	
6	102.000	103.000				0			1000	1000	05/07/2007	
7	103.970	104.070	1000			1000				0	05/07/2007	
8	106.270	106.570			300	300				0	07/07/2007	
9	106.570	106.670	100			100				0	07/07/2007	
10	107.870	108.370			500	500				0	10/07/2007	
11	108.200	108.500	300			300				0	10/07/2007	
12	108.800	109.700	900			900				0	12/07/2007	
13	109.470	109.600			1300	1300				0	14/07/2007	
14	110.300	110.600	300			300				0	14/07/2007	
15												
<b>BALANCE END OF JULY :</b>			32750	0	31364	64114	15807	956.2	13533	30296.2		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA MARUDU  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU - KUDAT  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			18980	0	10290	29270	705	0	3050	3755		
1	111.070	116.650			580	580				0	16/07/2007	
2	111.570	112.020	450			450				0	17/07/2007	
3	111.650	112.450			800	800				0	17/07/2007	
4	111.360	112.620	255			255				0	17/07/2007	
5	112.450	113.270			820	820				0	17/07/2007	
6	112.670	112.870			100	100				0	17/07/2007	
7	112.670	112.870	100			100				0	18/07/2007	
8	113.270	114.040			770	770				0	18/07/2007	
9	114.040	114.290				0			250	250	18/07/2007	
10	114.290	115.470			1180	1180				0	20/07/2007	
11	115.470	115.670				0			200	200	20/07/2007	
12	116.670	117.700			1030	1030				0	21/07/2007	
13	116.970	118.570	1600			1600				0	21/07/2007	
14	118.670	118.870	200			200				0	21/07/2007	
15	118.970	119.000	300			300				0	21/07/2007	
<b>CARRIED FORWARD :</b>			21885	0	15570	37455	705	0	3500	4205		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA MARUDU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			21885	0	15570	37455	705	0	3500	4205		
16	119.000	119.470	470			470				0	21/07/2007	
17	118.170	122.830			4662	4662				0	22/07/2007	
18	119.770	122.830	3062			3062				0	25/07/2007	
19												
20												
21												
22												
23												
24												
25												
26												
27												
28												
29												
30												
<b>BALANCE END OF JULY :</b>			25417	0	20232	45649	705	0	3500	4205		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KUDAT  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			29946	0	23593	53539	2068	28	1050	3146		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>BALANCE END OF JULY :</b>			29946	0	23593	53539	2068	28	1050	3146		

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - DRAINAGE CLEARING**

Month: July 2007

ITEM	DISTRICT	ROUTENO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	18,850.00	9,425.00	28,275.00	49,143.00	24,582.00	73,725.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	18,478.00	3,500.00	21,978.00	38,560.00	19,604.00	58,164.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	85,160.00	-	85,160.00
4	Tuaran	503	Jalan Berungis - Kota Belud	2,200.00	-	2,200.00	28,100.00	14,000.00	42,100.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1,925.00	-	1,925.00	20,375.00	-	20,375.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	1,032.00	516.00	1,548.00
<b>TOTAL :</b>				<b>41,453.00</b>	<b>12,925.00</b>	<b>54,378.00</b>	<b>222,370.00</b>	<b>58,702.00</b>	<b>281,072.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU - KUDAT  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,820	0	12,030	18,850	18,582	13,135	17,426	49,143		
1	0.400	0.844					444			444	07/07/2007	
2	0.844	0.864					20			20	07/07/2007	
3	0.900	0.980					80			80	07/07/2007	
4	0.990	1.000					10			10	07/07/2007	
5	2.300	2.352					52			52	10/07/2007	
6	2.352	2.377					25			25	10/07/2007	
7	2.415	2.527					112			112	10/07/2007	
8	2.655	2.700					45			45	10/07/2007	
9	2.725	2.972					247			247	10/07/2007	
10	2.972	3.085					113			113	10/07/2007	
11	3.085	3.191					106			106	10/07/2007	
12	4.070	4.202					132			132	10/07/2007	
13	4.202	4.330					128			128	10/07/2007	
14	4.330	4.379					49			49	10/07/2007	
15	4.379	4.482					103			103	10/07/2007	
<b>CARRIED FORWARD :</b>			6,820	0	12,030	18,850	20,248	13,135	17,426	50,809		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,820	0	12,030	18,850	20,248	13,135	17,426	50,809		
16	4.498	4.616					118			118	10/07/2007	
17	4.616	5.002					386			386	10/07/2007	
18	5.037	5.110					73			73	13/07/2007	
19	5.110	5.235					125			125	13/07/2007	
20	5.235	5.420					185			185	13/07/2007	
21	5.432	5.795					363			363	13/07/2007	
22	5.795	5.881					86			86	13/07/2007	
23	5.881	5.925					44			44	13/07/2007	
24	5.965	6.125					160			160	13/07/2007	
25	6.125	6.200					75			75	13/07/2007	
26	6.200	6.877					677			677	13/07/2007	
27	6.877	6.915					38			38	13/07/2007	
28	6.915	6.942					27			27	13/07/2007	
29	6.940	7.013					73			73	13/07/2007	
30	7.097	7.116					19			19	13/07/2007	
<b>CARRIED FORWARD :</b>			6,820	0	12,030	18,850	22,697	13,135	17,426	53,258		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,820	0	12,030	18,850	22,697	13,135	17,426	53,258		
31	7.152	7.265					113			113	16/07/2007	
32	7.345	7.578					233			233	16/07/2007	
33	7.578	7.776					198			198	16/07/2007	
34	7.790	8.033					243			243	16/07/2007	
35	8.158	8.267					109			109	16/07/2007	
36	8.279	8.298					19			19	16/07/2007	
37	8.366	8.391					25			25	16/07/2007	
38	8.391	8.448					57			57	16/07/2007	
39	8.448	8.547					99			99	16/07/2007	
40	8.572	8.729	157			157					16/07/2007	
41	8.729	8.800					71			71	16/07/2007	
42	8.931	9.219					288			288	16/07/2007	
43	9.240	9.416					176			176	19/07/2007	
44	9.521	9.679					158			158	19/07/2007	
45	9.679	10.023					344			344	19/07/2007	
<b>CARRIED FORWARD :</b>			6,977	0	12,030	19,007	24,830	13,135	17,426	55,391		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,820	0	12,030	18,850	22,697	13,135	17,426	53,258		
31	7.152	7.265					113			113	16/07/2007	
32	7.345	7.578					233			233	16/07/2007	
33	7.578	7.776					198			198	16/07/2007	
34	7.790	8.033					243			243	16/07/2007	
35	8.158	8.267					109			109	16/07/2007	
36	8.279	8.298					19			19	16/07/2007	
37	8.366	8.391					25			25	16/07/2007	
38	8.391	8.448					57			57	16/07/2007	
39	8.448	8.547					99			99	16/07/2007	
40	8.572	8.729	157			157					16/07/2007	
41	8.729	8.800					71			71	16/07/2007	
42	8.931	9.219					288			288	16/07/2007	
43	9.240	9.416					176			176	19/07/2007	
44	9.521	9.679					158			158	19/07/2007	
45	9.679	10.023					344			344	19/07/2007	
<b>CARRIED FORWARD :</b>			6,977	0	12,030	19,007	24,830	13,135	17,426	55,391		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,977	0	12,030	19,007	24,830	13,135	17,426	55,391		
46	10.023	10.203					180			180	19/07/2007	
47	10.219	10.240	21			21					19/07/2007	
48	10.275	10.350					75			75	19/07/2007	
49	10.380	10.665					285			285	19/07/2007	
50	10.777	11.501	724			724					21/07/2007	
51	11.501	11.627					126			126	21/07/2007	
52	11.627	11.970	343			343					21/07/2007	
53	11.985	12.754					769			769	21/07/2007	
54	12.754	13.267	513			513					24/07/2007	
55	13.280	13.509					229			229	24/07/2007	
56	13.509	13.634					125			125	24/07/2007	
57	13.634	13.789					155			155	24/07/2007	
58	13.789	14.265					476			476	24/07/2007	
59	14.289	14.500					211			211	24/07/2007	
60	14.500	14.514	14			14					24/07/2007	
<b>CARRIED FORWARD :</b>			<b>8,592</b>	<b>0</b>	<b>12,030</b>	<b>20,622</b>	<b>27,461</b>	<b>13,135</b>	<b>17,426</b>	<b>58,022</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU - KUDAT  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			8,592	0	12,030	20,622	27,461	13,135	17,426	58,022		
61	14.824	15.072	248			248					27/07/2007	
62	15.146	15.315	169			169					27/07/2007	
63	15.336	15.403	67			67					27/07/2007	
64	15.413	15.476	63			63					27/07/2007	
65	15.492	15.537	45			45					27/07/2007	
66	15.548	15.662	114			114					27/07/2007	
67	16.003	16.068					65			65	27/07/2007	
68	16.068	17.000	932			932					30/07/2007	
69	16.911	17.037					126			126	30/07/2007	
70	17.158	17.330					172			172	30/07/2007	
71	17.330	17.355					25			25	30/07/2007	
72	17.355	17.379					24			24	30/07/2007	
73	0.400	0.488						88		88	07/07/2007	
74	0.548	0.636						88		88	07/07/2007	
75	0.880	0.734						146		146	07/07/2007	Roundabout
<b>CARRIED FORWARD :</b>			<b>10,230</b>	<b>0</b>	<b>12,030</b>	<b>22,260</b>	<b>27,873</b>	<b>13,457</b>	<b>17,426</b>	<b>58,756</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			10,230	0	12,030	22,260	27,873	13,457	17,426	58,756		
76	2.305	2.407						102		102	10/07/2007	
77	2.407	2.625						218		218	10/07/2007	
78	2.625	2.885						260		260	10/07/2007	
79	2.894	3.200						306		306	10/07/2007	
80	3.673	4.050						377		377	10/07/2007	
81	4.182	4.260						78		78	10/07/2007	
82	4.301	4.414						113		113	10/07/2007	
83	4.454	4.540						86		86	10/07/2007	
84	4.688	4.734						46		46	10/07/2007	
85	5.105	5.344				0		239		239	13/07/2007	
86	5.610	5.930						320		320	13/07/2007	
87	7.325	7.405						80		80	13/07/2007	
88	7.556	7.660						104		104	16/07/2007	
89	7.945	8.152						207		207	16/07/2007	
90	8.174	8.300						126		126	16/07/2007	
<b>CARRIED FORWARD :</b>			<b>10,230</b>	<b>0</b>	<b>12,030</b>	<b>22,260</b>	<b>27,873</b>	<b>16,119</b>	<b>17,426</b>	<b>61,418</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			10,230	0	12,030	22,260	27,873	16,119	17,426	61,418		
91	8.334	8.481						147		147	16/07/2007	
92	8.760	8.948						188		188	16/07/2007	
93	9.084	9.313						229		229	19/07/2007	
94	9.648	9.870						222		222	19/07/2007	
95	10.448	10.691						243		243	19/07/2007	
96	10.723	10.853						130		130	19/07/2007	
97	12.227	12.337						110		110	21/07/2007	
98	12.450	12.665						215		215	21/07/2007	
99	12.731	13.165						434		434	24/07/2007	
100	13.467	13.573						106		106	24/07/2007	
101	13.850	13.929						79		79	24/07/2007	
102	14.270	14.187						83		83	24/07/2007	Roundabout
103	14.542	14.700						158		158	24/07/2007	
104	14.830	15.105						275		275	27/07/2007	
105	15.400	15.900						500		500	27/07/2007	
<b>CARRIED FORWARD :</b>			10,230	0	12,030	22,260	27,873	19,238	17,426	64,537		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			10,230	0	12,030	22,260	27,873	19,238	17,426	64,537		
106	16.038	16.138						100		100	27/07/2007	
107	16.167	16.238						71		71	27/07/2007	
108	16.900	17.027						127		127	30/07/2007	
109	17.123	17.300						177		177	30/07/2007	
110	0.400	0.495							95	95	07/07/2007	
111	0.640	0.670							30	30	07/07/2007	
112	0.670	0.789							119	119	07/07/2007	
113	0.789	0.870							81	81	07/07/2007	
114	0.910	1.000							90	90	07/07/2007	
115	2.300	2.438				0			138	138	10/07/2007	
116	2.438	2.497							59	59	10/07/2007	
117	2.497	2.561							64	64	10/07/2007	
118	2.561	2.648							87	87	10/07/2007	
119	2.649	2.827							178	178	10/07/2007	
120	2.827	2.875							48	48	10/07/2007	
<b>CARRIED FORWARD :</b>			<b>10,230</b>	<b>0</b>	<b>12,030</b>	<b>22,260</b>	<b>27,873</b>	<b>19,713</b>	<b>18,415</b>	<b>66,001</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			10,230	0	12,030	22,260	27,873	19,713	18,415	66,001		
121	2.896	2.910							14	14	10/07/2007	
122	2.910	3.064			154	154					10/07/2007	
123	3.189	3.203							14	14	10/07/2007	
124	3.203	3.468							265	265	10/07/2007	
125	3.543	3.577			34	34					10/07/2007	
126	3.577	3.686							109	109	10/07/2007	
127	3.750	3.927							177	177	10/07/2007	
128	4.200	4.462							262	262	10/07/2007	
129	4.462	4.563							101	101	10/07/2007	
130	4.563	4.692							129	129	10/07/2007	
131	4.692	5.010							318	318	13/07/2007	
132	5.045	5.102							57	57	13/07/2007	
133	5.102	5.465							363	363	13/07/2007	
134	5.465	5.569							104	104	13/07/2007	
135	5.569	5.895			326	326					13/07/2007	
<b>CARRIED FORWARD :</b>			10,230	0	12,544	22,774	27,873	19,713	20,328	67,914		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JALAN KOTA KINABALU - KUDAT  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			10,230	0	12,544	22,774	27,873	19,713	20,328	67,914		
136	5.895	5.925							30	30	13/07/2007	
137	5.925	6.123			198	198					13/07/2007	
138	6.123	6.242							119	119	13/07/2007	
139	6.242	6.436			194	194					13/07/2007	
140	6.507	6.983			476	476					13/07/2007	
141	6.983	7.315							332	332	16/07/2007	
142	7.326	7.335							9	9	16/07/2007	
143	7.335	8.300							965	965	16/07/2007	
144	8.364	8.375							11	11	16/07/2007	
145	8.385	8.545							160	160	16/07/2007	
146	8.570	8.845			275	275					16/07/2007	
147	8.845	9.062							217	217	16/07/2007	
148	9.050	9.370							320	320	19/07/2007	
149	9.370	10.030							660	660	19/07/2007	
150	10.030	10.182							152	152	19/07/2007	
<b>CARRIED FORWARD :</b>			10,230	0	13,687	23,917	27,873	19,713	23,303	70,889		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU - KUDAT  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			10,230	0	13,687	23,917	27,873	19,713	23,303	70,889		
151	10.200	10.276							76	76	19/07/2007	
152	10.276	10.360							84	84	19/07/2007	
153	10.400	10.430							30	30	19/07/2007	
154	10.770	11.164			394	394					19/07/2007	
155	11.164	11.437							273	273	19/07/2007	
156	11.455	12.385							930	930	21/07/2007	
157	12.400	12.575			175	175					21/07/2007	
158	12.625	12.709							84	84	24/07/2007	
159	12.709	12.818							109	109	24/07/2007	
160	12.818	13.257							439	439	24/07/2007	
161	13.270	13.704			434	434					24/07/2007	
162	13.704	13.771			67	67					24/07/2007	
163	13.893	13.912			19	19					24/07/2007	
164	13.912	14.083							171	171	24/07/2007	
165	14.083	14.254							171	171	24/07/2007	
<b>CARRIED FORWARD :</b>			10,230	0	14,776	25,006	27,873	19,713	25,670	73,256		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
ROUTENO: 01  
ROAD NAME: JALAN KOTA KINABALU - KUDAT  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			10,230	0	14,776	25,006	27,873	19,713	25,670	73,256		
166	14.293	14.320							27	27	24/07/2007	
167	14.380	14.445							65	65	24/07/2007	
168	14.445	14.539			94	94					24/07/2007	
169	14.924	15.137			213	213					27/07/2007	
170	15.137	15.276							139	139	27/07/2007	
171	15.276	15.431			155	155					27/07/2007	
172	15.457	15.548							91	91	27/07/2007	
173	15.548	15.736			188	188					27/07/2007	
174	15.796	16.973			1,177	1,177					27/07/2007	
175	15.973	17.325			1,352	1,352					30/07/2007	
176	16.968	17.115							147	147	30/07/2007	
177	16.968	17.050			82	82					30/07/2007	
178	17.392	17.400			8	8					30/07/2007	
<b>TOTAL :</b>			<b>10,230</b>	<b>0</b>	<b>18,045</b>	<b>28,275</b>	<b>27,873</b>	<b>19,713</b>	<b>26,139</b>	<b>73,725</b>		



**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TUARAN  
 ROUTENO: 22  
 ROAD NAME: JALAN KOTA KINABALU - SANDAKAN  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			0	0	0	0	42,580	0	42,580	85,160		
<b>TOTAL :</b>			0	0	0	0	42,580	0	42,580	85,160		



**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 606  
 ROAD NAME: JALAN SUSUR SEPANGAR BAY  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
BROUGHT FORWARD :			697	0	1,228	1,925	8,154	6,544	5,677	20,375		
TOTAL :			697	0	1,228	1,925	8,154	6,544	5,677	20,375		



**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - DRAINAGE CLEARING***

***MONTH: JULY 2007***

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous (m)	Current (m)	Cumm. (m)	Previous (m)	Current (m)	Cumm. (m)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	32,772.00	5,743.00	38,515.00	76,086.00	12,125.00	88,211.00
<b>TOTAL :</b>				<b>32,772.00</b>	<b>5,743.00</b>	<b>38,515.00</b>	<b>76,086.00</b>	<b>12,125.00</b>	<b>88,211.00</b>

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: July 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD FROM JUNE 2007:</b>			<b>17,439.00</b>	<b>0.00</b>	<b>15,333.00</b>	<b>32,772.00</b>	<b>45,286.00</b>	<b>0.00</b>	<b>30,800.00</b>	<b>76,086.00</b>		
1	106.900	107.183				0.00	283.00			283.00	7/2/2007	
2	106.803	106.900			97.00	97.00				0.00	7/2/2007	
3	107.131	107.231	100.00			100.00				0.00	7/2/2007	
4	107.313	107.476	163.00			163.00				0.00	7/3/2007	
5	107.476	107.751				0.00	275.00			275.00	7/3/2007	
6	107.800	108.047	247.00			247.00				0.00	7/3/2007	
7	108.062	108.368				0.00	306.00			306.00	7/3/2007	
8	108.368	108.400				0.00	32.00			32.00	7/5/2007	
9	108.400	108.695				0.00	295.00			295.00	7/5/2007	
10	108.714	108.802	88.00			88.00				0.00	7/5/2007	
11	108.830	108.947	117.00			117.00				0.00	7/5/2007	
12	108.947	109.050				0.00	103.00			103.00	7/5/2007	
13	109.050	109.185				0.00	135.00			135.00	7/5/2007	
14	109.200	109.300	100.00			100.00				0.00	7/6/2007	
15	109.310	109.414				0.00	104.00			104.00	7/6/2007	
<b>CARRIED FORWARD :</b>			<b>18,254.00</b>	<b>0.00</b>	<b>15,430.00</b>	<b>33,684.00</b>	<b>46,819.00</b>	<b>0.00</b>	<b>30,800.00</b>	<b>77,619.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: July 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>18,254.00</b>	<b>0.00</b>	<b>15,430.00</b>	<b>33,684.00</b>	<b>46,819.00</b>	<b>0.00</b>	<b>30,800.00</b>	<b>77,619.00</b>		
16	109.414	109.630				0.00	216.00			216.00	7/6/2007	
17	109.630	109.700				0.00	70.00			70.00	7/6/2007	
18	109.760	109.887				0.00	127.00			127.00	7/7/2007	
19	109.887	109.980	93.00			93.00				0.00	7/7/2007	
20	109.981	110.030				0.00	49.00			49.00	7/7/2007	
21	110.090	110.183				0.00	93.00			93.00	7/9/2007	
22	110.221	110.284	63.00			63.00				0.00	7/9/2007	
23	110.446	110.712				0.00	266.00			266.00	7/9/2007	
24	110.724	110.822	98.00			98.00				0.00	7/9/2007	
25	111.414	111.619				0.00			205.00	205.00	7/9/2007	
26	111.912	112.062	150.00			150.00				0.00	7/10/2007	
27	112.062	112.100				0.00	38.00			38.00	7/10/2007	
28	112.100	112.200				0.00	100.00			100.00	7/10/2007	
29	112.200	112.388				0.00	188.00			188.00	7/10/2007	
30	112.356	112.481				0.00	125.00			125.00	7/10/2007	
<b>CARRIED FORWARD :</b>			<b>18,658.00</b>	<b>0.00</b>	<b>15,430.00</b>	<b>34,088.00</b>	<b>48,091.00</b>	<b>0.00</b>	<b>31,005.00</b>	<b>79,096.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: July 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>18,658.00</b>	<b>0.00</b>	<b>15,430.00</b>	<b>34,088.00</b>	<b>48,091.00</b>	<b>0.00</b>	<b>31,005.00</b>	<b>79,096.00</b>		
31	112.557	112.720				0.00	163.00			163.00	7/11/2007	
32	112.900	113.126				0.00	226.00			226.00	7/11/2007	
33	113.126	113.218	92.00			92.00				0.00	7/11/2007	
34	113.247	113.694	447.00			447.00				0.00	7/12/2007	
35	113.694	113.720				0.00	26.00			26.00	7/12/2007	
36	113.800	113.908				0.00	108.00			108.00	7/12/2007	
37	113.804	113.909				0.00			105.00	105.00	7/13/2007	
38	114.000	114.124	124.00			124.00				0.00	7/13/2007	
39	114.160	114.300	140.00			140.00				0.00	7/13/2007	
40	114.400	114.593	193.00			193.00				0.00	7/13/2007	
41	114.593	114.708				0.00	115.00			115.00	7/13/2007	
42	114.708	115.010				0.00	302.00			302.00	7/14/2007	
43	115.159	115.200	41.00			41.00				0.00	7/14/2007	
44	115.211	115.783	572.00			572.00				0.00	7/14/2007	
45	116.168	116.300	132.00			132.00				0.00	7/14/2007	
<b>CARRIED FORWARD :</b>			<b>20,399.00</b>	<b>0.00</b>	<b>15,430.00</b>	<b>35,829.00</b>	<b>49,031.00</b>	<b>0.00</b>	<b>31,110.00</b>	<b>80,141.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: July 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>20,399.00</b>	<b>0.00</b>	<b>15,430.00</b>	<b>35,829.00</b>	<b>49,031.00</b>	<b>0.00</b>	<b>31,110.00</b>	<b>80,141.00</b>		
46	116.544	116.633				0.00	89.00			89.00	7/16/2007	
47	116.544	116.742				0.00			198.00	198.00	7/16/2007	
48	116.711	116.868				0.00	157.00			157.00	7/16/2007	
49	116.879	117.064	185.00			185.00				0.00	7/16/2007	
50	117.064	117.245				0.00	181.00			181.00	7/16/2007	
51	117.245	117.358	113.00			113.00				0.00	7/17/2007	
52	117.358	117.600				0.00	242.00			242.00	7/17/2007	
53	117.600	118.081				0.00	481.00			481.00	7/17/2007	
54	118.081	118.300				0.00	219.00			219.00	7/17/2007	
55	118.333	118.400				0.00	67.00			67.00	7/17/2007	
56	118.400	118.528				0.00	128.00			128.00	7/18/2007	
57	118.580	119.100				0.00	520.00			520.00	7/18/2007	
58	118.849	119.072				0.00			223.00	223.00	7/18/2007	
59	119.072	119.297				0.00			225.00	225.00	7/18/2007	
60	119.100	119.300				0.00	200.00			200.00	7/18/2007	
<b>CARRIED FORWARD :</b>			<b>20,697.00</b>	<b>0.00</b>	<b>15,430.00</b>	<b>36,127.00</b>	<b>51,315.00</b>	<b>0.00</b>	<b>31,756.00</b>	<b>83,071.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: July 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>20,697.00</b>	<b>0.00</b>	<b>15,430.00</b>	<b>36,127.00</b>	<b>51,315.00</b>	<b>0.00</b>	<b>31,756.00</b>	<b>83,071.00</b>		
61	119.300	119.679				0.00	379.00			379.00	7/19/2007	
62	119.700	119.900				0.00	200.00			200.00	7/19/2007	
63	119.923	120.292				0.00	369.00			369.00	7/21/2007	
64	119.941	120.274				0.00			333.00	333.00	7/21/2007	
65	120.292	120.495	203.00			203.00				0.00	7/21/2007	
66	120.495	120.767	272.00			272.00				0.00	7/21/2007	
67	120.703	120.766			63.00	63.00				0.00	7/21/2007	
68	120.808	121.043				0.00	235.00			235.00	7/21/2007	
69	121.031	121.186				0.00			155.00	155.00	7/23/2007	
70	121.043	121.337				0.00	294.00			294.00	7/23/2007	
71	121.337	121.385	48.00			48.00				0.00	7/23/2007	
72	121.352	121.395				0.00			43.00	43.00	7/23/2007	
73	121.448	122.000				0.00	552.00			552.00	7/23/2007	
74	122.069	122.200				0.00	131.00			131.00	7/24/2007	
75	122.200	122.300				0.00	100.00			100.00	7/24/2007	
<b>CARRIED FORWARD :</b>			<b>21,220.00</b>	<b>0.00</b>	<b>15,493.00</b>	<b>36,713.00</b>	<b>53,575.00</b>	<b>0.00</b>	<b>32,287.00</b>	<b>85,862.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: July 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>21,220.00</b>	<b>0.00</b>	<b>15,493.00</b>	<b>36,713.00</b>	<b>53,575.00</b>	<b>0.00</b>	<b>32,287.00</b>	<b>85,862.00</b>		
76	122.300	122.600				0.00	300.00			300.00	7/24/2007	
77	122.600	122.814				0.00	214.00			214.00	7/24/2007	
78	122.814	122.850	36.00			36.00				0.00	7/24/2007	
79	123.420	123.816	396.00			396.00				0.00	7/24/2007	
80	123.816	124.400				0.00	584.00			584.00	7/24/2007	
81	123.906	124.149				0.00			243.00	243.00	7/26/2007	
82	124.149	124.300			151.00	151.00				0.00	7/26/2007	
83	124.500	124.630	130.00			130.00				0.00	7/26/2007	
84	124.808	124.900				0.00	92.00			92.00	7/26/2007	
85	124.914	125.474	560.00			560.00				0.00	7/26/2007	
86	124.980	125.100			120.00	120.00				0.00	7/28/2007	
87	125.200	125.280			80.00	80.00				0.00	7/28/2007	
88	125.400	125.500			100.00	100.00				0.00	7/28/2007	
89	125.663	125.800				0.00	137.00			137.00	7/28/2007	
90	125.739	125.962				0.00			223.00	223.00	7/30/2007	
<b>CARRIED FORWARD :</b>			<b>22,342.00</b>	<b>0.00</b>	<b>15,944.00</b>	<b>38,286.00</b>	<b>54,902.00</b>	<b>0.00</b>	<b>32,753.00</b>	<b>87,655.00</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: Ranau  
ROUTENO: 22  
ROAD NAME: Jalan Kota Kinabalu - Sandakan  
MONTH: July 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			<b>22,342.00</b>	<b>0.00</b>	<b>15,944.00</b>	<b>38,286.00</b>	<b>54,902.00</b>	<b>0.00</b>	<b>32,753.00</b>	<b>87,655.00</b>		
91	125.800	126.000			200.00	200.00				0.00	7/30/2007	
92	125.850	125.962				0.00	112.00			112.00	7/30/2007	
93	126.100	126.544				0.00	444.00			444.00	7/31/2007	
94	126.471	126.500			29.00	29.00				0.00	7/31/2007	
95												
96												
97												
98												
99												
100												
101												
102												
103												
104												
105												
<b>CARRIED FORWARD :</b>			<b>22,342.00</b>	<b>0.00</b>	<b>16,173.00</b>	<b>38,515.00</b>	<b>55,458.00</b>	<b>0.00</b>	<b>32,753.00</b>	<b>88,211.00</b>		

**LINTASAN RESOURCES SDN. BHD.**

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - DRAINAGE CLEARING**

*Month : JULY 2007*

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	4,902	-	4,902	17,026	-	17,026
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	9,104	9,104	18,208	12,798	12,260	25,058
3	Papar	01	Jalan Kota Kinabalu - Sindumin	29,484	-	29,484	784	-	784
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	12,653	-	12,653	43,352	-	43,352
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	304	-	304	3,908	-	3,908
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	12,791	223	13,014	19,366	7,159	26,525
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	840	-	840
<b>TOTAL :</b>				<b>69,238</b>	<b>9,327</b>	<b>78,565</b>	<b>98,074</b>	<b>19,419</b>	<b>117,493</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 01  
 ROAD NAME: JLN KOTA KINABALU-SINDUMIN  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			4,704	0	198	<b>4,902</b>	5,026	2,554	9,446	<b>17,026</b>		
<b>TOTAL :</b>			4,704	0	198	<b>4,902</b>	5,026	2,554	9,446	<b>17,026</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
ROUTENO: 01  
ROAD NAME: JLN KOTA KINABALU-SINDUMIN  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,109	0	1,995	<b>9,104</b>	2,637	3,122	7,039	<b>12,798</b>		
1	7.253	9.745							2492	<b>2492</b>	8-12/07/07	2nd cycle for Normal Road
2	10.283	10.481			198	<b>198</b>					7/13/2007	2nd cycle for Normal Road
3	10.481	10.670							189	<b>189</b>	7/13/2007	2nd cycle for Normal Road
4	10.670	10.773			103	<b>103</b>					7/13/2007	2nd cycle for Normal Road
5	11.148	11.777							629	<b>629</b>	14-15/07/07	2nd cycle for Normal Road
6	11.807	12.216							409	<b>409</b>	16-17/07/07	2nd cycle for Normal Road
7	12.365	13.375							1010	<b>1010</b>	17-19/07/07	2nd cycle for Normal Road
8	13.694	13.945							251	<b>251</b>	7/20/2007	2nd cycle for Normal Road
9	14.382	14.864							482	<b>482</b>	20-21/07/07	2nd cycle for Normal Road
10	15.135	16.174							1039	<b>1039</b>	21-24/07/07	2nd cycle for Normal Road
11	16.174	17.345			1171	<b>1171</b>					25-27/07/07	2nd cycle for Normal Road
12	17.390	17.548			158	<b>158</b>					28/072007	2nd cycle for Normal Road
13	17.64	18.000			365	<b>365</b>					28-29/07/07	2nd cycle for Normal Road
14	7.348	9.34					1987			<b>1987</b>	8-11/07/07	2nd cycle for Normal Road
15	9.34	9.45	112			<b>112</b>					7/12/2007	2nd cycle for Normal Road
<b>CARRIED FORWARD :</b>			7,221	0	3,990	<b>11,211</b>	4,624	3,122	13,540	<b>21,286</b>		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
ROUTE NO: 01  
ROAD NAME: JLN KOTA KINABALU-SINDUMIN  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,221	0	3,990	<b>11,211</b>	4,624	3,122	13,540	<b>21,286</b>		
16	9.610	10.865	1255			<b>1255</b>					12-15-07/07	2nd cycle for Normal Road
17	10.865	12.335	1470			<b>1470</b>					16-18/07/07	2nd cycle for Normal Road
18	12.335	15.462	3127			<b>3127</b>					19-24/07/07	2nd cycle for Normal Road
19	15.509	15.564					55			<b>55</b>	7/25/2007	2nd cycle for Normal Road
20	15.795	16.135					340			<b>340</b>	7/25/2007	2nd cycle for Normal Road
21	16.135	16.284	149			<b>149</b>					7/26/2007	2nd cycle for Normal Road
22	16.405	16.895	490			<b>490</b>					26-27/07/07	2nd cycle for Normal Road
23	16.998	17.135	137			<b>137</b>					7/28/2007	2nd cycle for Normal Road
24	17.135	17.390					255			<b>255</b>	7/28/2007	2nd cycle for Normal Road
25	17.390	17.588	168			<b>168</b>					7/29/2007	2nd cycle for Normal Road
26	17.799	18.000	201			<b>201</b>					29-30/07/07	2nd cycle for Normal Road
27	7.38	7.583						204		<b>204</b>	08-09/07/07	2nd cycle for Normal Road
28	7.86	7.93						70		<b>70</b>	7/9/2007	2nd cycle for Normal Road
29	8.42	8.61						188		<b>188</b>	10-11/07/07	2nd cycle for Normal Road
30	9.03	9.23						199		<b>199</b>	12-13/07/07	2nd cycle for Normal Road
<b>CARRIED FORWARD :</b>			14,218	0	3,990	<b>18,208</b>	5,274	3,783	13,540	<b>22,597</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
 ROUTE NO: 01  
 ROAD NAME: JLN KOTA KINABALU-SINDUMIN  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			14,218	0	3,990	<b>18,208</b>	5,274	3,783	13,540	<b>22,597</b>		
31	9.542	9.665						123		<b>123</b>	7/13/2007	2nd cycle for Normal Road
32	9.703	9.789						86		<b>86</b>	7/14/2007	2nd cycle for Normal Road
33	10.109	10.283						174		<b>174</b>	7/15/2007	2nd cycle for Normal Road
34	10.651	10.870						219		<b>219</b>	16-17/07/07	2nd cycle for Normal Road
35	11.451	11.757						306		<b>306</b>	18-19/07/07	2nd cycle for Normal Road
36	11.981	12.157						176		<b>176</b>	7/20/2007	2nd cycle for Normal Road
37	12.407	12.657						250		<b>250</b>	21-22/07/07	2nd cycle for Normal Road
38	13.383	13.629						246		<b>246</b>	23-24/07/07	2nd cycle for Normal Road
39	14.056	14.202						146		<b>146</b>	7/25/2007	2nd cycle for Normal Road
40	14.202	14.379						177		<b>177</b>	7/26/2007	2nd cycle for Normal Road
41	14.870	15.070						200		<b>200</b>	7/27/2007	2nd cycle for Normal Road
42	15.68	16.040						358		<b>358</b>	28-29/07/07	2nd cycle for Normal Road
<b>TOTAL :</b>			14,218	0	3,990	<b>18,208</b>	5,274	6,244	13,540	<b>25,058</b>		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PAPAR  
 ROUTENO: 01  
 ROAD NAME: JLN KOTA KINABALU-SINDUMIN  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			12,144	0	17,340	29,484	347	94	343	784		
<b>TOTAL :</b>			12,144	0	17,340	29,484	347	94	343	784		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
 ROUTENO: 500  
 ROAD NAME: JLN KK-KENINGAU-TENOM  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,263	0	5,390	12,653	31,056	0	12,296	43,352		
<b>TOTAL :</b>			7,263	0	5,390	12,653	31,056	0	12,296	43,352		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTENO: 501  
 ROAD NAME: JLN KK-PENAMPANG-LOK KAWI  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0	0	304	304	1,342	621	1,945	3,908		
<b>TOTAL :</b>			0	0	304	304	1,342	621	1,945	3,908		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
ROUTE NO: 501  
ROAD NAME: JLN KK-PENAMPANG-LOK KAWI  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,365	0	6,426	12,791	7,360	3,736	8,270	19,366		
1	4.164	4.201	37			37					7/19/2007	4th cycle for Protocol Road
2	4.201	4.255					54			54	7/9/2007	4th cycle for Protocol Road
3	4.749	4.849					100			100	7/11/2007	4th cycle for Protocol Road
4	5.459	5.854					395			395	7/15/2007	4th cycle for Protocol Road
5	5.929	6.239					310			310	7/16/2007	4th cycle for Protocol Road
6	6.019	6.324					305			305	7/16/2007	4th cycle for Protocol Road
7	6.324	6.579					255			255	7/17/2007	4th cycle for Protocol Road
8	6.349	6.499					150			150	7/18/2007	4th cycle for Protocol Road
9	6.597	6.801					204			204	7/18/2007	4th cycle for Protocol Road
10	6.649	6.920					271			271	7/18/2007	4th cycle for Protocol Road
11	6.838	6.949					111			111	7/19/2007	4th cycle for Protocol Road
12	3.73	3.829							100	100	7/9/2007	4th cycle for Protocol Road
13	4.45	4.53							85	85	7/10/2007	4th cycle for Protocol Road
14	4.534	4.57							40	40	7/10/2007	4th cycle for Protocol Road
15	4.57	4.64			65	65					7/19/2007	4th cycle for Protocol Road
<b>CARRIED FORWARD :</b>			6,402	0	6,491	12,893	9,515	3,736	8,495	21,746		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
ROUTE NO: 501  
ROAD NAME: JLN KK-PENAMPANG-LOK KAWI  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,402	0	6,491	12,893	9,515	3,736	8,495	21,746		
16	4.644	6.264							1620	1620	09-11/07/07	4th cycle for Protocol Road
17	4.800	4.947							147	147	7/12/2007	4th cycle for Protocol Road
18	5.274	5.566							292	292	7/14/2007	4th cycle for Protocol Road
19	5.669	6.009							340	340	7/16/2007	4th cycle for Protocol Road
20	6.022	6.339							317	317	7/17/2007	4th cycle for Protocol Road
21	6.264	6.474							210	210	7/17/2007	4th cycle for Protocol Road
22	6.357	6.456							99	99	7/17/2007	4th cycle for Protocol Road
23	6.799	6.920			121	121					7/19/2007	4th cycle for Protocol Road
24	3.849	3.900						51		51	7/9/2007	4th cycle for Protocol Road
25	4.311	4.725						414		414	7/10/2007	4th cycle for Protocol Road
26	4.733	4.760						27		27	7/11/2007	4th cycle for Protocol Road
27	4.8	4.964						165		165	7/12/2007	4th cycle for Protocol Road
28	4.99	5.2						206		206	7/13/2007	4th cycle for Protocol Road
29	5.22	5.27						43		43	7/13/2007	4th cycle for Protocol Road
30	5.28	5.36						88		88	7/13/2007	4th cycle for Protocol Road
<b>CARRIED FORWARD :</b>			6,402	0	6,612	13,014	9,515	4,730	11,520	25,765		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: PENAMPANG  
ROUTE NO: 501  
ROAD NAME: JLN KK-PENAMPANG-LOK KAWI  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,402	0	6,612	13,014	9,515	4,730	11,520	25,765		
31	5.679	5.816						137		137	7/14/2007	4th cycle for Protocol Road
32	5.859	6.023						164		164	7/15/2007	4th cycle for Protocol Road
33	6.023	6.087						64		64	7/16/2007	4th cycle for Protocol Road
34	6.213	6.349						136		136	7/17/2007	4th cycle for Protocol Road
35	6.575	6.693						118		118	7/18/2007	4th cycle for Protocol Road
36	6.692	6.792						100		100	7/19/2007	4th cycle for Protocol Road
37	6.849	6.890						41		41	7/19/2007	4th cycle for Protocol Road
<b>TOTAL :</b>			6,402	0	6,612	13,014	9,515	5,490	11,520	26,525		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KOTA KINABALU  
 ROUTE NO: 608  
 ROAD NAME: JLN MASUK KELAPANGAN TERBANG LAMA  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			0	0	0	0	134	0	706	840		
<b>TOTAL :</b>			0	0	0	0	134	0	706	840		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTE NO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,937	0	13,322	20,259	19,111	94	27,764	46,969		
1	100.150	100.350				0	200			200	2/7/2007	2nd Cycle Normal Road
2	100.130	100.180				0			50	50	2/7/2007	2nd Cycle Normal Road
3	99.650	100.140				0	490			490	2/7/2007	2nd Cycle Normal Road
4	99.600	100.130				0			530	530	3/7/2007	2nd Cycle Normal Road
5	99.200	99.270				0	70			70	4/7/2007	2nd Cycle Normal Road
6	99.000	99.150				0	150			150	4/7/2007	2nd Cycle Normal Road
7	98.680	98.900				0	220			220	4/7/2007	2nd Cycle Normal Road
8	98.180	98.650				0	470			470	4&5/7/07	2nd Cycle Normal Road
9	97.950	98.000				0			50	50	5/7/2007	2nd Cycle Normal Road
10	97.950	98.050				0	100			100	5/7/2007	2nd Cycle Normal Road
11	97.680	97.950				0	270			270	5/7/2007	2nd Cycle Normal Road
12	97.550	97.650				0			100	100	6/7/2007	2nd Cycle Normal Road
13	97.550	97.650				0	100			100	6/7/2007	2nd Cycle Normal Road
14	97.400	97.550				0			150	150	6/7/2007	2nd Cycle Normal Road
15	96.900	97.400				0			500	500	6&7/7/07	2nd Cycle Normal Road
<b>CARRIED FORWARD :</b>			6,937	0	13,322	20,259	21,181	94	29,144	50,419		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTE NO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			6,995	0	13,322	20,317	23,653	94	31,204	54,951		
31	92.070	92.300				0			230	230	11/7/2007	2nd Cycle Normal Road
32	92.020	92.950				0	930			930	12/7/2007	2nd Cycle Normal Road
33	91.980	92.020	40			40				0	12/7/2007	2nd Cycle Normal Road
34	91.590	91.900				0			310	310	12/7/2007	2nd Cycle Normal Road
35	91.550	91.930				0	380			380	12/7/2007	2nd Cycle Normal Road
36	91.330	91.400			70	70				0	13/7/2007	2nd Cycle Normal Road
37	91.300	91.330				0			30	30	13/7/2007	2nd Cycle Normal Road
38	91.070	91.350				0	280			280	13/7/2007	2nd Cycle Normal Road
39	90.710	91.300				0			590	590	13/7/2007	2nd Cycle Normal Road
40	90.290	90.650				0			360	360	13/7/2007	2nd Cycle Normal Road
41	89.700	90.650				0	950			950	13/7/2007	2nd Cycle Normal Road
42	89.685	90.000				0			315	315	14/7/2007	2nd Cycle Normal Road
43	89.325	89.520				0	195			195	14/7/2007	2nd Cycle Normal Road
44	89.240	89.520				0			280	280	14/7/2007	2nd Cycle Normal Road
45	89.040	89.210				0	170			170	14/7/2007	2nd Cycle Normal Road
<b>CARRIED FORWARD :</b>			7,035	0	13,392	20,427	26,558	94	33,319	59,971		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTE NO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,035	0	13,392	20,427	26,558	94	33,319	59,971		
46	89.000	89.200				0			200	200	14/7/2007	2nd Cycle Normal Road
47	88.280	88.860				0			580	580	14/7/2007	2nd Cycle Normal Road
48	88.280	88.800				0	520			520	15/7/2007	2nd Cycle Normal Road
49	88.100	88.300				0	200			200	15/7/2007	2nd Cycle Normal Road
50	87.570	87.760				0			190	190	15/7/2007	2nd Cycle Normal Road
51	87.460	87.940				0	480			480	15/7/2007	2nd Cycle Normal Road
52	87.250	87.460				0			210	210	15/7/2007	2nd Cycle Normal Road
53	87.250	87.400				0	150			150	15/7/2007	2nd Cycle Normal Road
54	86.360	87.000				0	640			640	15/7/2007	2nd Cycle Normal Road
55	86.360	86.600				0			240	240	15/7/2007	2nd Cycle Normal Road
56	86.040	86.142				0			102	102	15/7/2007	2nd Cycle Normal Road
57	85.600	86.080				0	480			480	16/7/2007	2nd Cycle Normal Road
58	85.580	85.980				0			400	400	16/7/2007	2nd Cycle Normal Road
59	85.550	85.600				0	50			50	16/7/2007	2nd Cycle Normal Road
60	85.382	85.400				0	18			18	16/7/2007	2nd Cycle Normal Road
<b>CARRIED FORWARD :</b>			7,035	0	13,392	20,427	29,096	94	35,241	64,431		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TAMBUNAN  
ROUTE NO: 500  
ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,035	0	13,392	20,427	29,096	94	35,241	64,431		
61	85.100	85.382				0	282			282	16/7/2007	2nd Cycle Normal Road
62	84.805	84.915				0	110			110	17/7/2007	2nd Cycle Normal Road
63	84.620	85.000				0			380	380	17/7/2007	2nd Cycle Normal Road
64	84.079	84.250				0			171	171	17/7/2007	2nd Cycle Normal Road
65	84.047	84.748				0	701			701	17/7/2007	2nd Cycle Normal Road
66	83.800	83.900				0			100	100	17/7/2007	2nd Cycle Normal Road
67	83.020	83.620				0			600	600	17/7/2007	2nd Cycle Normal Road
68	82.925	83.903				0	978			978	18/7/2007	2nd Cycle Normal Road
69	82.810	82.923				0	113			113	18/7/2007	2nd Cycle Normal Road
70	82.250	82.670				0			420	420	19/7/2007	2nd Cycle Normal Road
71	82.200	82.670				0	470			470	19/7/2007	2nd Cycle Normal Road
72	80.770	82.000				0			1230	1230	20/7/2007	2nd Cycle Normal Road
73	80.770	81.100				0	330			330	20/7/2007	2nd Cycle Normal Road
74	80.449	80.623				0			174	174	21/7/2007	2nd Cycle Normal Road
75	80.115	80.449				0			334	334	21/7/2007	2nd Cycle Normal Road
<b>CARRIED FORWARD :</b>			7,035	0	13,392	20,427	32,080	94	38,650	70,824		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

**DISTRICT:** TAMBUNAN  
**ROUTE NO:** 500  
**ROAD NAME:** JLN KOTA KINABALU - KENINGAU - TENOM  
**MONTH:** JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,035	0	13,392	20,427	32,080	94	38,650	70,824		
76	79.956	80.071				0	115			115	21/7/2007	2nd Cycle Normal Road
77	79.830	80.071			241	241				0	23/7/2007	2nd Cycle Normal Road
78	79.600	79.811				0	211			211	23/7/2007	2nd Cycle Normal Road
79	79.424	79.830				0			406	406	23/7/2007	2nd Cycle Normal Road
80	79.260	79.347				0			87	87	24/7/2007	2nd Cycle Normal Road
81	79.223	79.447				0	224			224	24/7/2007	2nd Cycle Normal Road
82	79.220	79.300			80	80				0	24/7/2007	2nd Cycle Normal Road
83	78.970	79.020			50	50				0	24/7/2007	2nd Cycle Normal Road
84	78.500	78.920			420	420				0	25&26/7/07	2nd Cycle Normal Road
85	78.500	78.900	400			400				0	25/7/2007	2nd Cycle Normal Road
86	76.810	78.100	1290			1290				0	25/7/2007	2nd Cycle Normal Road
87	76.650	76.700	50			50				0	26/7/2007	2nd Cycle Normal Road
88	76.400	78.100			1700	1700				0	26/7/2007	2nd Cycle Normal Road
89	75.920	76.100	180			180				0	26/7/2007	2nd Cycle Normal Road
90	75.800	76.250			450	450				0	27/7/2007	2nd Cycle Normal Road
<b>CARRIED FORWARD :</b>			8,955	0	16,333	25,288	32,630	94	39,143	71,867		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: TAMBUNAN  
 ROUTE NO: 500  
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			8,955	0	16,333	25,288	32,630	94	39,143	71,867		
91	75.630	75.700			70	70				0	27/7/2007	2nd Cycle Normal Road
92	75.200	75.280				0	80			80	28/7/2007	2nd Cycle Normal Road
93	75.080	75.180	100			100				0	28/7/2007	2nd Cycle Normal Road
94	74.900	75.250			350	350				0	28/7/2007	2nd Cycle Normal Road
95	74.250	74.750			500	500				0	29/7/2007	2nd Cycle Normal Road
96	74.250	74.760	510			510				0	29/7/2007	2nd Cycle Normal Road
97	74.100	74.200			100	100				0	30/7/2007	2nd Cycle Normal Road
98	74.020	74.100	80			80				0	31/7/2007	2nd Cycle Normal Road
99	73.900	74.020				0	120			120	31/7/2007	2nd Cycle Normal Road
<b>TOTAL :</b>			9,645	0	17,353	26,998	32,830	94	39,143	72,067		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KENINGAU  
 ROUTE NO: 500  
 ROAD NAME: JLN KOTA KINABALU - KENINGAU - TENOM  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			13,531	0	18,201	31,732	10,527	820	9,300	20,647		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>TOTAL :</b>			13,531	0	18,201	31,732	10,527	820	9,300	20,647		

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY - DRAINAGE CLEARING**

Month : JULY 2007

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	56,266.00	-	56,266.00	7,843.00	-	7,843.00
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	22,361.00	-	22,361.00	15,368.70	-	15,368.70
3	Beaufort	502	Jalan Beaufort - Menumbok	42,795.00	26,500.00	69,295.00	800.00	-	800.00
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	20,130.00	1,950.00	22,080.00	24,352.00	4,780.00	29,132.00
<b>TOTAL:</b>				<b>141,552.00</b>	<b>28,450.00</b>	<b>170,002.00</b>	<b>48,363.70</b>	<b>4,780.00</b>	<b>53,143.70</b>

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: BEAUFORT  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			32,128.00		24,138.00	56,266.00	5,191.00		2,652.00	7,843.00		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>CARRIED FORWARD :</b>			32,128.00	0.00	24,138.00	56,266.00	5,191.00	0.00	2,652.00	7,843.00		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: SIPITANG  
 ROUTE NO: 01  
 ROAD NAME: JALAN KOTA KINABALU - SINDUMIN  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			9,666.00		12,695.00	22,361.00	6,677.70		8,691.00	15,368.70		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
<b>CARRIED FORWARD :</b>			9,666.00	0.00	12,695.00	22,361.00	6,677.70	0.00	8,691.00	15,368.70		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: BEAUFORT  
ROUTE NO: 502  
ROAD NAME: JALAN BEAUFORT - MENUMBOK  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			21,185.00		21,610.00	42,795.00			800.00	800.00		
1	9.750	11.000			1,250.00	1,250.00				0.00	02/07/2007	2nd cycle for normal road
2	9.625	11.000	1,375.00			1,375.00				0.00	03/07/2007	2nd cycle for normal road
3	11.000	12.420	1,420.00			1,420.00				0.00	04/07/2007	2nd cycle for normal road
4	11.000	12.250			1,250.00	1,250.00				0.00	05/07/2007	2nd cycle for normal road
5	12.250	13.550			1,300.00	1,300.00				0.00	06/07/2007	2nd cycle for normal road
6	12.420	13.850	1,430.00			1,430.00				0.00	07/07/2007	2nd cycle for normal road
7	13.850	15.180	1,330.00			1,330.00				0.00	08/07/2007	2nd cycle for normal road
8	13.550	14.860			1,310.00	1,310.00				0.00	09/07/2007	2nd cycle for normal road
9	14.860	16.330			1,470.00	1,470.00				0.00	10/07/2007	2nd cycle for normal road
10	15.180	16.530	1,350.00			1,350.00				0.00	11/07/2007	2nd cycle for normal road
11	16.530	17.980	1,450.00			1,450.00				0.00	12/07/2007	2nd cycle for normal road
12	16.330	17.750			1,420.00	1,420.00				0.00	13/07/2007	2nd cycle for normal road
13	17.750	19.360			1,610.00	1,610.00				0.00	14/07/2007	2nd cycle for normal road
14	17.980	19.530	1,550.00			1,550.00				0.00	15/07/2007	2nd cycle for normal road
15	19.530	21.000	1,470.00			1,470.00				0.00	16/07/2007	2nd cycle for normal road
<b>CARRIED FORWARD :</b>			32,560.00	0.00	31,220.00	63,780.00	0.00	0.00	800.00	800.00		

**LINTASAN RESOURCES SDN. BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: BEAUFORT  
 ROUTE NO: 502  
 ROAD NAME: JALAN BEAUFORT - MENUMBOK  
 MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			32,560.00		31,220.00	63,780.00	0.00		800.00	800.00		
16	18.725	19.955			1,230.00	1,230.00				0.00	17/07/2007	2nd cycle for normal road
17	19.955	21.280			1,325.00	1,325.00				0.00	18/07/2007	2nd cycle for normal road
18	21.000	22.620	1,620.00			1,620.00				0.00	19/07/2007	2nd cycle for normal road
19	21.280	22.620			1,340.00	1,340.00				0.00	20/07/2007	2nd cycle for normal road
20												
21												
22												
23												
24												
25												
26												
27												
28												
29												
30												
<b>CARRIED FORWARD :</b>			34,180.00	0.00	35,115.00	69,295.00	0.00	0.00	800.00	800.00		

**LINTASAN RESOURCES SDN. BHD.**  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH  
**R07 DRAINAGE CLEARING RECORD**

DISTRICT: KUALA PENYU  
ROUTE NO: 502  
ROAD NAME: JALAN BEAUFORT - MENUMBOK  
MONTH: JULY 2007

Item	CHAINAGE		Earth Drain				Lined Drain				Date of Clearing	REMARKS
	From	To	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)	Left Side (m)	Median (m)	Right Side (m)	Total Length (m)		
<b>BROUGHT FORWARD :</b>			7,080.00		13,050.00	20,130.00	11,332.00		13,020.00	24,352.00		
1	27.300	27.750				0.00	450.00			450.00	21/07/2007	2nd cycle for normal road
2	27.750	27.900	150.00			150.00				0.00	21/07/2007	2nd cycle for normal road
3	27.300	27.760				0.00			460.00	460.00	22/07/2007	2nd cycle for normal road
4	27.760	28.100				0.00			340.00	340.00	23/07/2007	2nd cycle for normal road
5	28.100	28.600				0.00			500.00	500.00	24/07/2007	2nd cycle for normal road
6	28.250	28.650				0.00	400.00			400.00	25/07/2007	2nd cycle for normal road
7	28.860	29.400				0.00			540.00	540.00	26/07/2007	2nd cycle for normal road
8	28.860	29.620				0.00	760.00			760.00	27/07/2007	2nd cycle for normal road
9	29.620	30.200				0.00	580.00			580.00	28/07/2007	2nd cycle for normal road
10	29.400	29.600			200.00	200.00				0.00	29/07/2007	2nd cycle for normal road
11	29.850	30.450			600.00	600.00				0.00	29/07/2007	2nd cycle for normal road
12	29.600	29.850				0.00			250.00	250.00	29/07/2007	2nd cycle for normal road
13	30.600	31.600	1,000.00			1,000.00				0.00	30/07/2007	2nd cycle for normal road
14	30.700	31.200							500.00	500.00	30/07/2007	2nd cycle for normal road
15												
<b>CARRIED FORWARD :</b>			8,230.00	0.00	13,850.00	22,080.00	13,522.00	0.00	15,610.00	29,132.00		