

**PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)**



THE GOVERNMENT OF MALAYSIA

**LAPORAN KEMAJUAN BULANAN
No. 1**

SEPTEMBER 2003



Jabatan Kerja Raya, Negeri Sabah

Contractor : Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN SEPTEMBER 2003

ISI KANDUNGAN

<u>Bil:</u>	<u>PERKARA</u>
1.	Laporan Eksekutif Projek
2.	Carta Organisasi Syarikat
3.	Lokasi Jalan Persekutuan
4.	Ringkasan Laporan Kemajuan Bulanan
5.	R 01 - Penyenggaraan Permukaan Jalan
6.	R 02 - Penyenggaraan Bahu Jalan
7.	R 03 - Pemotongan Rumput
8.	R 04 - Penyenggaraan Perabot Jalan
9.	R 05 - Penyenggaraan Jambatan dan Pembentung
10.	R 07 - Penyenggaraan Longkang
11.	B - Pemeriksaan Rutin
12.	Kerja-Kerja Kecemasan
13.	Kerja-Kerja Berkala
14.	Rekod Aduan

LAPORAN EKSEKUTIF PROJEK


- TAJUK KONTRAK** : PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI
SABAH (PANTAI BARAT & PENDALAMAN)
- KLIEN** : JABATAN KERJA RAYA, SABAH
- SYARIKAT** : LINTASAN RESOURCES SDN. BHD.
Lot 1, Block A, Ground Floor,
Wisma TP
Mile 1 ½, Tuaran Road
88400 Kota Kinabalu, Sabah, Malaysia.
- TEMPOH** : 15 TAHUN
- TARIKH MULA** : 01hb September 2003
- TARIKH TAMAT** : 31hb August 2018
- KAWASAN** : PANTAI BARAT & PENDALAMAN, SABAH
(*West Coast*)
- JALAN TERLIBAT** : Semua Jalan-Jalan Persekutuan Yang Diwartakan
Dibawah Akta Jalan Persekutuan 1959
- PANJANG JALAN** : 764.85 Kilometer
- KATEGORI JALAN** : a) Jalan Protocol
b) Jalan Utama
c) Jalan Sekunder
- SKOP KERJA** : a) Penyenggaraan Rutin
a) Penyenggaraan Rutin
c) Kerja-Kerja Kecemasan
- RINGKASAN LAPORAN** : Following the inception of the Privatisation Agreement, the official Takeover Date is 1st Septemebr 2003. In other words, the maintenance work starts in earnest from 1st September 2003. The scope of work consists of Pavement Repair, Shoulder Repair, Grass Cutting, Maintenance of Road Furniture, Bridges and Culverts, Cleaning of Drains and Routine Inspection.

Pursuant to the Agreement, both the Routine Maintenance Programme and the Periodic Programme for 2003 have been proposed. The proposed Routine Maintenance Programme has been duly approved by JKR Sabah vide letter ref: JKR.PJN.600-32/0/1/1/43 dated 19th August 2003. The routine maintenance work is now being implemented in keeping with the approved Programme and in accordance with the stipulated frequencies and specification. As for the proposed Periodic Programme, approval has yet to be received. Hand in hand with the routine work, Inventory Survey of the various road features and facilities within the concession area and data gathering are being conducted and emergency work is being attended to promptly.

**CARTA
ORGANISASI SYARIKAT**

LINTASAN RESOURCES SDN. BHD.


ORGANISATION CHART FOR SABAH FEDERAL ROAD MAINTENANCE



PAKEJ NO.

**LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PENDALAMAN)**

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



WEST COAST (North)

District	Route No	Road Name	Change	
			From	To
Kota Kinabaha	R. 01	Jln Kota Kinabaha - Kudat	0.48	23.98
	R. 606	Jln Susur Sepang Bay	0.00	10.72
	R. 607	Jln Masjid Kee Pelabuhan Haji K.K.	0.00	0.34
Tuaran	R. 01	Jln Kota Kinabaha - Kudat	23.98	48.98
	R. 22	Jln Kota Kinabaha - Sandakan	0.00	42.60
	R. 503	Jln Bermags - Kota Behd	0.00	17.70
Kota Marudu	R. 01	Jln Kota Kinabaha - Kudat	58.98	110.95
	R. 01	Jln Kota Kinabaha - Kudat	110.95	140.96
Ranau	R. 01	Jln Kota Kinabaha - Kudat	140.96	190.84
	R. 22	Jln Kota Kinabaha - Sandakan	42.60	140.80

WEST COAST (South)

District	Route No	Road Name	Change	
			From	To
Kota Kinabaha	R. 01	Jln Kota Kinabaha - Sindumin	0.00	7.02
	R. 501	Jln Kota Kinabaha - Penampang - Lok Kawi	0.00	3.46
	R. 608	Jln Masjid Kee Lapangan Terbang Lama	0.00	2.71
Penampang	R. 01	Jln Kota Kinabaha - Sindumin	7.02	18.00
	R. 500	Jln Kota Kinabaha - Kenungau - Tenom	0.00	45.12
Papar	R. 501	Jln Kota Kinabaha - Penampang - Lok Kawi	3.46	19.55
Tambunan	R. 01	Jln Kota Kinabaha - Sindumin	18.00	72.47
Keningau	R. 500	Jln Kota Kinabaha - Kenungau - Tenom	45.12	100.42
Tenom	R. 500	Jln Kota Kinabaha - Kenungau - Tenom	100.42	138.06
Beaufort	R. 01	Jln Kota Kinabaha - Sindumin	72.47	126.00
Kuala Penyu	R. 502	Jln Beaufort - Menumbok	0.00	22.62
	R. 502	Jln Beaufort - Menumbok	22.62	59.67
Sipitang	R. 01	Jln Kota Kinabaha - Sindumin	126.00	156.70

**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

LINTASAN RESOURCES SDN BHD

PENSWASTAAN PENYELENGGARAAN JALAN-JALAN PERSEKUTUAN DI WEST COAST, SABAH
PROGRESS REPORT FOR MONTH OF SEPTEMBER 2003

District	Route No.	Road Name	Distance UPPJ (Km)	Joint Verified Distance (km)	R01		R02	R03	R04		R05		R07	B	REMARKS
					As required	As required	As required	Monthly Cycle	Cleaning 2-cycle/yr	Repainting once/2-yr	Cleaning 2-cycle/yr	Repainting once/2-yr	2-cycle/yr	2-cycle/wk	
Kota Kinabalu	01	Jln Kota Kinabalu-Kudat	23.98	23.50	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
	606	Jln Susur Sepangar Bay	10.72	10.72	100%	100%	100%	100%	#	#	*	*	*	100%	# Okt 03 Mula, * Feb 04 Mula
	607	Jln Masuk Ke Pelabuhan Baru K. K.	0.34	0.34	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
Tuaran	01	Jln Kota Kinabalu-Kudat	34.99	35.00	100%	100%	100%	100%	#	#	*	*	*	100%	# Jan 04 Mula, * Dis 03 Mula
	22	Jln Kota Kinabalu-Sandakan	42.58	42.60	100%	100%	100%	100%	#	#	*	*	*	100%	# Nov 03 Mula
	503	Jln Berungis-Kota Belud	17.70	17.70	100%	100%	100%	100%	#	#	*	*	*	100%	# Feb 04 Mula, * Feb 04 Mula
Kota Belud	01	Jln Kota Kinabalu-Kudat	51.95	51.97	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
Kota Marudu	01	Jln Kota Kinabalu-Kudat	30.00	30.01	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
Kudat	01	Jln Kota Kinabalu-Kudat	49.85	49.88	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
	22	Jln Kota Kinabalu-Sandakan	98.41	98.20	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
WEST COAST (NORTH)															
Kota Kinabalu	01	Jln Kota Kinabalu-Sindumin	7.02	7.02	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
	501	Jln Kota Kinabalu-Penampang-Lok Kawi	3.46	3.46	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
	608	Jln Masuk Ke Lapangan Terbang Lama	2.71	2.71	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
Penampang	01	Jln Kota Kinabalu-Sindumin	10.98	10.98	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
	500	Jln Kota Kinabalu-Keningau-Tenom	45.17	45.12	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	# Nov 03 Mula
Papar	501	Jln Kota Kinabalu-Penampang-Lok Kawi	16.09	16.09	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
	01	Jln Kota Kinabalu-Sindumin	54.44	54.47	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
Tambunan	500	Jln Kota Kinabalu-Keningau-Tenom	55.28	55.30	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
	500	Jln Kota Kinabalu-Keningau-Tenom	37.63	37.64	#	#	100%	100%	#	#	100%	100%	100%	100%	# Okt 03 Mula
Tenom	500	Jln Kota Kinabalu-Keningau-Tenom	25.57	25.59	#	#	100%	100%	#	#	100%	100%	100%	100%	# Okt 03 Mula
	01	Jln Kota Kinabalu-Sindumin	53.51	53.53	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
Beaufort	502	Jln Beaufort-Menumbok	22.61	22.62	100%	100%	100%	100%	*	*	*	*	*	100%	* Dec 03 Mula
	502	Jln Beaufort-Menumbok	37.06	37.05	100%	100%	100%	100%	*	*	*	*	*	100%	* Dec 03 Mula
Kuala Penyu	01	Jln Kota Kinabalu-Sindumin	32.80	30.70	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	
	WEST COAST (SOUTH)														
															TOTAL

R01 = PAVEMENT
R02 = ROAD SHOULDER

R03 = GRASS CUTTING
R04 = MAINTENANCE OF ROAD FURNITURE

R05 = MAINTENANCE OF BRIDGES & CULVERTS
R07 = DRAINAGE
B = INSPECTION

**KERJA-KERJA
RUTIN**
(ROUTINE MAINTENANCE)

R 01

**PENYENGGARAAN
PERMUKAAN JALAN
(POTHOLE PATCHING)**

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R01 - PAVEMENT

Kota Kinabalu Centre - Penampang

Route : 501

Road Name : Jalan Kota Kinabalu - Penampang - Lok Kawi

Location : 4.600 KM

Date : 12.09.2003

Description : Patching and Road Repair as and when potholes, crack, edge deterioration and failure, etc.

Film Batch : 0271/18

IN PROGRESS



Film Batch : 0271/17

FINISHED ON

Date : 12.09.2003



Film Batch : 0271/15

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R01 - PAVEMENT

Kota Kinabalu Centre - Penampang

Route : 501

Road Name : Jalan Kota Kinabalu - Penampang - Lok Kawi

Location : 3.451 KM LHS

Date : 21.09.2003

Description : Repairing of pavior blocks.

Film Batch : 0220/8

IN PROGRESS



Film Batch : 0271/24

FINISHED ON

Date : 21.09.2003



Film Batch : 0293/1

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R01 - PAVEMENT

Route : 501

Location : 3.492KM

Date : 28.09.2003

Description : Repairing of pavior blocks.

Kota Kinabalu Centre - Penampang

Road Name : Jalan Kota Kinabalu - Penampang - Lok Kawi

Film Batch : 0293/8

IN PROGRESS



Film Batch : 0293/9

FINISHED ON

Date : 28.09.2003



Film Batch : 0293/10



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R01 - PAVEMENT

Route : 501

Location : 3.500 KM LHS

Date : 28.09.2003

Description : Repairing of pavior blocks.

Kota Kinabalu Centre - Penampang

Road Name : Jalan Kota Kinabalu - Penampang - Lok Kawi

Film Batch : 0293/2

IN PROGRESS



Film Batch : 0293/4

FINISHED ON

Date : 28.09.2003



Film Batch : 0293/7



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R01 - PAVEMENT

Kota Kinabalu Centre - Papar

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 25.206 KM

Date : 03.09.2003

Description : Patching and Road Repair as
and when potholes, crack, edge
deterioration and failure, etc.

Film Batch : 0242/24

IN PROGRESS



Film Batch : 0235/10

FINISHED ON

Date : 09.09.2003



Film Batch : 0235/12

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R01 - PAVEMENT

Kota Marudu Centre - Kudat

Route : 01
 Location : 13.535 KM
 Date : 10.09.2003

Road Name : Jalan Kota Kinabalu - Kudat

Description : Patching and Road Repair as and when potholes, crack, edge deterioration and failure, etc. developed.



Film Batch : Penampang

FINISHED ON

Date : 10.09.2003



Film Batch :

TOTAL	180.43	24.19
-------	--------	-------

Checked & Certified Correct By :

Checked & Certified Correct By :

For Lintasan Resources Sdn Bhd

For Jabatan Kerja Raya

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHoles PATCHING RECORD

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m ²)	PREMIX QUANTITY (ton)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	112.96	15.90
2	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	2.83	0.34
3	Kota Kinabalu	606	Jalan Susur Sepangar Bay	3.39	0.46
4	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	1.74	0.25
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	5.59	0.68
6	Papar	01	Jalan Kota Kinabalu - Sindumin	53.92	6.56
TOTAL				180.43	24.19

Checked & Certified Correct By :

Checked & Certified Correct By :

For Lintasan Resources Sdn Bhd

For Jabatan Kerja Raya

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHOLE PATCHING RECORD

ITEM	DISTRICT	ROUTE NO.	ROAD NAME				AREA	PREMIX QUANTITY
			Length	Width	Depth	AREA (m ²)	(ton)	
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat				30.54	3.88
TOTAL						30.54	3.88	

Checked & Certified Correct By :

Checked & Certified Correct By :

For Lintasan Resources Sdn Bhd

For Jabatan Kerja Raya

11/09/2003	93.70	1.80	0.50	0.030	0.80	0.06	
11/09/2003	93.71	0.50	0.40	0.030	0.20	0.01	
11/09/2003	93.71	0.50	0.30	0.030	0.15	0.01	
11/09/2003	93.75	0.50	0.90	0.030	0.45	0.03	
11/09/2003	93.75	0.30	0.90	0.030	0.27	0.02	
11/09/2003	93.78	0.80	0.80	0.030	0.72	0.05	
11/09/2003	93.78	0.90	0.40	0.030	0.36	0.03	
11/09/2003	93.80	0.80	0.30	0.030	0.18	0.01	
11/09/2003	93.80	0.80	1.20	0.030	0.96	0.07	
11/09/2003	93.82	0.70	0.90	0.030	0.63	0.05	
11/09/2003	93.85	0.30	0.40	0.030	0.12	0.01	
11/09/2003	93.85	0.50	1.00	0.030	0.50	0.04	
11/09/2003	93.85	0.80	1.00	0.030	0.80	0.06	
11/09/2003	93.88	1.20	0.60	0.030	0.72	0.05	
11/09/2003	93.88	1.80	0.30	0.030	0.54	0.04	
11/09/2003	93.88	3.00	0.40	0.030	1.20	0.09	
11/09/2003	93.90	0.30	0.20	0.030	0.06	0.00	
11/09/2003	93.90	1.80	1.00	0.030	1.80	0.13	
15/09/2003	109.60	1.30	0.50	0.050	0.65	0.08	
15/09/2003	109.60	3.00	0.50	0.050	1.50	0.18	
15/09/2003	109.65	1.20	0.40	0.050	0.48	0.06	
15/09/2003	109.70	2.30	0.90	0.050	2.07	0.25	
17/09/2003	109.70	0.50	0.30	0.050	0.15	0.02	
17/09/2003	109.75	0.90	0.30	0.050	0.27	0.03	
17/09/2003	109.75	1.10	0.30	0.050	0.33	0.04	
17/09/2003	109.75	2.30	0.40	0.050	0.92	0.11	
17/09/2003	109.78	2.20	0.50	0.050	1.10	0.13	
17/09/2003	109.80	0.20	0.10	0.050	0.02	0.00	
18/09/2003	109.80	2.80	1.50	0.050	4.20	0.50	
18/09/2003	109.85	2.30	1.00	0.050	2.30	0.28	
18/09/2003	109.90	0.30	0.20	0.050	0.06	0.01	
19/09/2003	109.95	5.20	0.60	0.050	3.12	0.37	
20/09/2003	110.10	0.40	0.40	0.050	0.16	0.02	
20/09/2003	110.15	0.40	0.40	0.050	0.16	0.02	
20/09/2003	110.20	0.70	0.50	0.050	0.35	0.04	
22/09/2003	110.20	2.90	0.50	0.050	1.45	0.17	
22/09/2003	110.20	0.20	0.20	0.050	0.04	0.00	
22/09/2003	110.25	1.70	0.20	0.050	0.34	0.04	
22/09/2003	110.25	1.60	0.20	0.050	0.32	0.04	
BALANCE BRING FORWARD						31.33	3.21

Checked & Certified Correct By :

Checked & Certified Correct By :

For Lintasan Resources Sdn Bhd

For Jabatan Kerja Raya

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHOLES PATCHING RECORD

ITEM	DISTRICT	ROUTE NO.	POTHOLES			AREA (m ²)	PREMIX QUANTITY (ton)
			Length	Width	Depth		
1	Ranau	22	Jalan Kota Kinabalu - Sandakan			65.48	7.31
TOTAL						65.48	7.31

Checked & Certified Correct By :

Checked & Certified Correct By :

For Lintasan Resources Sdn Bhd

For Jabatan Kerja Raya

TOTAL

14.01

1.70

Checked & Certified Correct By :

Checked & Certified Correct By :

For Lintasan Resources Sdn Bhd

For Jabatan Kerja Raya

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHOLE PATCHING RECORD

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)	PREMIX QUANTITY (ton)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau-Tenom	14.01	1.70
TOTAL				14.01	1.70

Checked & Certified Correct By :

Checked & Certified Correct By :

 For Lintasan Resources Sdn Bhd

 For Jabatan Kerja Raya

TOTAL

15.54

1.81

Checked & Certified Correct By :

Checked & Certified Correct By :

 For Lintasan Resources Sdn Bhd

 For Jabatan Kerja Raya

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHoles PATCHING RECORD

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)	PREMIX QUANTITY (ton)
1	Menumbok	502	Jalan Beaufort - Menumbok	15.54	1.81
2	Menumbok	01	Jalan Kota Kinabalu - Sindumin	4.89	0.59
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	69.43	8.35
TOTAL				89.86	10.75

Checked & Certified Correct By :

Checked & Certified Correct By :

For Lintasan Resources Sdn Bhd

For Jabatan Kerja Raya

PENYENGGARAAN
BAHU JALAN
(SHOULDER)

R 02

**PENYENGGARAAN
BAHU JALAN
(SHOULDER)**

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R02 - SHOULDER REPAIR

Kota Kinabalu Centre - Kota Kinabalu

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 16.90 KM

Length : 660 M

Width : 4.6 M

Type : Earth / Gravel / Bituminous

Date : 24.09.2003

Description : Regrading, Clearance of Vegetation, Topping up, filling Irregularities, Making up level differences.

Film Batch : 0285

IN PROGRESS

Date : 24.09.2003

Film Batch : 0285

FINISHED ON

Date : 24.09.2003

Film Batch : 0285



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R02 - SHOULDER REPAIR

Kota Kinabalu Centre - Tuaran

Route : 01
Location : 0.1 KM
Length : 100 M
Width : 1.5 M
Type : Earth / Gravel / Bituminous
Date : 03.09.2003

Road Name : Jalan Kota Kinabalu - Kudat

Description : Regrading, Clearance of Vegetation, Topping up, filling Irregularities, Making up level differences.

Film Batch : 0187

FINISHED ON

Date : 04.09.2003

Film Batch : 0187



R02 - SHOULDER REPAIR

Kota Kinabalu Centre - Tuaran

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 5.920 KM

Length : 260 M

Width : 3 M

Type : ~~Earth / Gravel~~ / Bituminous

Date : 08.09.2003

Description : Regrading, Clearance of
Vegetation, Topping up, filling
Irregularities, Making up level
differences.

Film Batch : 0261

FINISHED ON

Date : 12.09.2003

Film Batch : 0261



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R02 - SHOULDER REPAIR

Kota Marudu Centre - Kota Belud

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 64.7 KM To 48 KM

Length : KM

Date : 24.09.03

Description : Regrading, Clearance of
Vegetation, Topping up, filling
Irregularities, Making up level
differences.



Film Batch :

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R02 - SHOULDER REPAIR

Keningau Centre - Keningau

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : KM To KM

Length : KM

Date :

Description : Regrading, Clearance of
Vegetation, Topping up, filling
Irregularities, Making up level
differences.



Film Batch : 7895-1

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R02 - SHOULDER REPAIR

Keningau Centre - Keningau

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : 132.100 KM

Length : 3 M

Widht : 3 M

Type : Earth / Gravel / Bituminous

Date : 26.09.2003

Description : Regrading, Clearance of
Vegetation, Topping up,
filling Irregularities, Making
up level differences.

Film Batch : 8094/3



LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R02 - SHOULDER REPAIR

Beaufort Centre - Sipitang

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 123.700 KM RHS

Date : 20.09.2003

Description : Regrading, Clearance of
 Vegetation, Topping up, filling
 Irregularities, Making up level
 differences.



Film Batch : 4074/17

NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
1	Kota Kinabalu	01			
2	Tuaran	01			
3	Kota Belud	01			
4	Sipitang	01			
TOTAL					118,778.00
					19,591.00

Checked & Certified Correct By:

Checked & Certified Correct By:

For Lintasan Resources Sdn Bhd

For JKR

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R02 - SHOULDER REPAIR RECORD

ITEM	DISTRICT	ROUTE NO.	ROADNAME	EARTH SHOULDER		EARTH SHOULDER AREA (m ²)	GRAVEL SHOULDER AREA (m ²)
				Length	Width		
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	600	4.80	3,036	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	200	6.00	1,200	-
3	Kota Belud	01	Jalan Kota Kinabalu - Kudat	80	4.00	320	-
4	Sipitang	01	Jalan Kota Kinabalu - Sindumin	150	6.00	900	-
				350	7.00	2,450	-
				200	6.00	1,200	-
				70	5.00	350	-
				210	6.00	1,260	-
				200	6.00	1,200	-
				200	6.00	1,200	-
				250	6.00	1,500	-
TOTAL						118,770.00	19,681.00

Checked & Certified Correct By :

Checked & Certified Correct By :

For Lintasan Resources Sdn Bhd

For Jabatan Kerja Raya

Code No. 01
Section 7.10 and 7.11
Length 1:00:00
Year 1985
Description Grass Cutting of various types
machines of various
types used, also the
cost of fuel, oil, etc.
and all other types of data
etc.

R 03

**PEMOTONGAN
RUMPUT
(GRASS CUTTING)**

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R03 - GRASS CUTTING

Kota Kinabalu Centre - Kota Kinabalu

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 2.300 KM To 2.361 KM


Length : 0.061 KM

Date : 04.09.2003

Description : Grass cutting of vegetation and maintenance of roads shoulders, median, slope area, berm darin, interceptor drain and all other types of drain on slopes.

Film Batch : 0228

IN PROGRESS



Film Batch : 0228

FINISHED ON

Date : 04.09.2003



Film Batch : 0228

R03 - GRASS CUTTING

Kota Kinabalu Centre - Kota Kinabalu

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 14.30 KM To 14.50 KM


Length : 0.20 KM

Date : 12.09.2003

Description : Grass cutting of vegetation and maintenance of roads shoulders, median, slope area, berm darin, interceptor drain and all other types of drain on slopes.

Film Batch : 0241

IN PROGRESS



Film Batch : 0241

FINISHED ON

Date : 15.09.2003



Film Batch : 0272

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R03 - GRASS CUTTING

Kota Kinabalu Centre - Kota Kinabalu

Route : 01
Location : 31.000 KM To 31.100 KM
Length : 0.100 KM
Date : 15.09.2003

Road Name : Jalan Kota Kinabalu - Kudat

Description : Grass cutting of vegetation and maintenance of roads shoulders, median, slope area, berm darin, interceptor drain and all other types of drain on slopes.

Film Batch : 0275

IN PROGRESS

FINISHED ON

Date : 15.09.03

Film Batch : 0275

FINISHED ON

Date : 18.09.2003

Film Batch : 0275



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R03 - GRASS CUTTING

Kota Marudu Centre - Kota Belud

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 31.5 KM

Length : KM

Date : 9.11.03

Description : Grass cutting of vegetation and maintenance of roads shoulders, median, slope area, berm darin, interceptor drain and all other types of drain on slopes.



Film Batch :

FINISHED ON

Date : 9.11.03



Film Batch :

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R03 - GRASS CUTTING

Keningau Centre - Tambunan

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : 56.000 KM

Date : 02.09.2003

Description : Grass cutting of vegetation and maintenance of roads shoulders, median, slope area, berm darin, interceptor drain and all other types of drain on slopes.

Film Batch : 60477



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R03 - GRASS CUTTING

Keningau Centre - Keningau

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : KM To KM

Length : KM

Date : 10/9/03

Description :

Cleaning of road kerb from
vegetation and siltation



Film Batch : 6047-25

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R03 - GRASS CUTTING

Keningau Centre - Keningau

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : 131.500 KM To KM

Length : KM

Date :

Description : Second cycle of grass cutting on Keningau's Protocol Road



Film Batch : 7733-33

FINISHED ON

Date : 10/10/2011

Film Batch : 403675

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

716 - GRASS CUTTING

Beaufort Centre - Menumbok

Route : 502

Road Name : Jalan Beaufort - Menumbok

Location : 34.300 KM RHS

Date : 17.09.2003

Description : Grass cutting of vegetation and maintenance of roads shoulders, median, slope area, berm darin, interceptor drain and all other types of drain on slopes.

Film Batch : 4011/02



FINISHED ON

Date : 18.09.2003

Film Batch : 4036/05



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R03 - GRASS CUTTING

Beaufort Centre - Sipitang

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 136.850 KM RHS

Date : 08.09.2003

Description : Grass cutting of vegetation and maintenance of roads shoulders, median, slope area, berm drain, interceptor drain and all other types of drain on slopes.

Film Batch : 3878/15



PENYENGGARAAN
PERABOT JALAN
(ROAD FURNITURE)

PROJECT INFORMATION

Project No. 01

Location 0970 KM

Date 02-01-2003

Description: Cleaning of Gardens, etc.
Demolition, Signage, etc.
Erection of Road Furniture
Post, Traffic Signage, etc.

Project Status: 070

IN PROGRESS

R 04

**PENYENGGARAAN
PERABOT JALAN
(ROAD FURNITURE)**

Project Status: 020

FINISHED ON

Date: 01-05-2003

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Kota Kinabalu Centre - Kota Kinabalu

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 0.975 KM

Date : 02-09-2003

Description : Cleaning of Guardrails and Barriers, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 0282

IN PROGRESS



Film Batch : 0220

FINISHED ON

Date : 05-09-2003



Film Batch : 0282

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Kota Kinabalu Centre - Kota Kinabalu

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 1.354 KM

Date : 02-09-2003

Description : Cleaning of Guardrails and Barriers, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.



Film Batch : 0282

IN PROGRESS



Film Batch : 0220

FINISHED ON

Date : 05-09-2003



Film Batch : 0282

R04 - ROAD FURNITURES

Kota Kinabalu Centre - Kota Kinabalu

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 1.400 KM

Date : 02-09-2003

Description : Cleaning of Guardrails and Barriers, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 0282

IN PROGRESS



Film Batch : 0220

FINISHED ON

Date : 05-09-2003



Film Batch : 0282

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Kota Kinabalu Centre - Kota Kinabalu

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 8.250 KM

Date : 02-09-2003

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 0284/9

IN PROGRESS

Film Batch : 0242/18

FINISHED ON

Date : 02-09-2003

Film Batch : 0284/8



R04 - ROAD FURNITURES

Kota Kinabalu Centre - Kota Kinabalu

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 8.675 KM

Date : 02-09-2003

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 0284/7

IN PROGRESS



Film Batch : 0242/20

FINISHED ON

Date : 02-09-2003



Film Batch : 0284/6

R04 - ROAD FURNITURES

Kota Kinabalu Centre - Kota Kinabalu

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 8.675 KM

Date : 02-09-2003

Description : Cleaning of Guardrails and Barriers, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 0284/4

IN PROGRESS



Film Batch : 0242/19

FINISHED ON

Date : 02-09-2003



Film Batch : 0284/5

R04 - ROAD FURNITURES

Kota Kinabalu Centre - Penampang

Route : 501

Road Name : Jalan Kota Kinabalu - Penampang - Lok Kawi

Location : 6.680 KM

Date : 02-09-2003

Description : Cleaning of Guardrails and Barriers, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 0283/9

IN PROGRESS

Film Batch : 8240/17

FINISHED ON

Film Batch : 0220/22

FINISHED ON

Film Batch : 8240/18

Date : 02-09-2003

Film Batch : 0283/8



Route : 01
Location :

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Ranau Centre - Ranau

Route : 22

Road Name : Jalan Kota Kinabalu - Sandakan

Location : KM

Description : Cleaning of Guardrails and Barries, Signage and Posts

Date :
Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch :

FINISHED ON

Film Batch : 8246/17

FINISHED ON

Date :

Film Batch : 8246/15

Film Batch : 8246/18



R04 - ROAD FURNITURES

Kota Marudu Centre - Kota Belud

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 01 KM To KM

Length : KM

Date : 8246/14

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch :

FINISHED ON

Date :

Film Batch : 8246/15



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Kota Marudu Centre - Kota Belud

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : CH 60.37

Length :

Date : 9.11.03

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch :

FINISHED ON

Date :

Film Batch : 9.11.03



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Kota Marudu Centre - Kudat

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 120.432

Length :

Date : 9.9.03

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Date : 10.9.03

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : Post, Traffic Signal Aspects



FINISHED ON

Date :



Film Batch :

R04 - ROAD FURNITURES

Route : 500

Location : 8 KM

Date : 08.09.2003

Description : Cleaning of
Barries

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Kota Marudu Centre - Kota Belud

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 123.232

Length :

Date : 10.9.03

Description : Cleaning of Guardrails and
Barries, Signage and Posts,
Kilometer Post and Delineator
Post, Traffic Signal Aspects.

Film Batch :

FINISHED ON

Date : 10.09.03

Film Batch :



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Keningau Centre - Tambunan

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : 8 KM

Date : 08.09.2003

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.



Film Batch : 6046/8

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Keningau Centre - Tambunan

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : 73 KM

Date : 08.09.2003

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.



Film Batch : 6046/7

FINISHED ON



Film Batch : 6046-20

R04 - ROAD FURNITURES

Route : 01

Location : 78.00 KM

Date : 02.09.2003

Description : **LINTASAN RESOURCES SDN BHD (566483-H)**
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Keningau Centre - Tambunan

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : KM To KM

Length : KM

Date :

Description :
Cleaning of Sign Board - Before
cleaning

FINISHED ON

Date : 03.09.2003

Film Batch : 6046-19

FINISHED ON

Date :

Film Batch : 3923/17

Film Batch : 6046-20



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Beaufort Centre - Menumbok

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 78.00 KM

Date : 22.09.2003

Date : 02.09.2003

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 3923/11

FINISHED ON

Date : 03.09.2003

Film Batch : 3923/17



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Beaufort Centre - Menumbok

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 94.100 KM RHS

Date : 22.09.2003

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 4074/20



FINISHED ON

Date : 22.09.2003

Film Batch : 4074/23

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Beaufort Centre - Sipitang

Route : 01
Location : 95.220 KM LHS

Road Name : Jalan Kota Kinabalu - Sindumin

Date : 22.09.2003

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 4074/22



FINISHED ON

Date : 22.09.2003



Film Batch : 4074/23

R04 - ROAD FURNITURES

Beaufort Centre - Sipitang

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 110.990 KM LHS

Date : 22.09.2003

Description : Cleaning of Guardrails and Barries, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 4074/26

FINISHED ON

Date : 23.09.2003

Film Batch : 4089/21



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R04 - ROAD FURNITURES

Beaufort Centre - Sipitang

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 131.830 KM RHS

Date : 23.09.2003

Description : Cleaning of Guardrails and Barriers, Signage and Posts, Kilometer Post and Delineator Post, Traffic Signal Aspects.

Film Batch : 4089/18

FINISHED ON

Date : 23.09.2003

Film Batch : 4089/19



R 05

**PENYENGGARAAN
JAMBATAN & PEMBENTUNG
(BRIDGES & CULVERTS)**

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R05 - CULVERTS

Kota Kinabalu Centre - Tuaran

Route : 22

Road Name : Jalan Kota Kinabalu - Sandakan

Location : 1.136 KM

Culvert No. : -CP/BC/CMP

Date : 18.09.2003

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.

Film Batch : 4831



IN PROGRESS



Film Batch : 4728

FINISHED ON

Date : 18.09.2003



Film Batch : 4831

R05 - CULVERTS

Kota Kinabalu Centre - Tuaran

Route : 22

Road Name : Jalan Kota Kinabalu - Sandakan

Location : 1.4 KM

Culvert Type : RCP / BC / GMP

Date : 16.09.2003

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.

Film Batch : 4831


IN PROGRESS

Film Batch : 4831

FINISHED ON

Date : 16.09.2003

Film Batch : 4831



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R05 - CULVERTS

Kota Marudu Centre - Kudat

Route : 01


Road Name : Jalan Kota Kinabalu - Kudat

Location : 22.23 KM

Culvert No. :

Date : 24.09.03

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.



Film Batch :

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R05 - CULVERTS

Kota Marudu Centre - Kudat

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 23.17 KM

Culvert No. :

Date : 24.09.03

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.



Film Batch :

R05 - CULVERTS

Kota Marudu Centre - Kudat

Route : 01


Road Name : Jalan Kota Kinabalu - Kudat

Location : 23.4 KM

Culvert No. : P/BC/CMP

Date : 24.09.03

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.



Film Batch : 05/0

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R015 - CULVERTS

Keningau Centre - Keningau

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : 3.33 KM

Culvert No. : RCP / BG / CMP

Date : 10.09.2003

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.

Film Batch : 7895/9



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

305 - CULVERTS

Keningau Centre - Keningau

Route : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : 68.8 KM

Culvert No. : RCP / BC / GMP

Date : 10.09.2003

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.

Film Batch : 6046/28



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

005 - CULVERTS *RTS*

Keningau Centre - Keningau

Route : 500 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : 160 KM 160 KM

Culvert No. : RCP / BC / GMP

Date :

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.

Item Batch : 7734/37



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R05 - CULVERTS

Keningau Centre - Keningau

Route : : 500

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Location : : 169.200 KM

Culvert No. :

Date : : 02.09.2003

Date :

Description : *cleaning of waterway or
opening, removal
vegetation, small
restoration works*



Film Batch : 0433-2

FINISHED ON

: 02.09.2003

Film Batch : 382309

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R05 - CULVERTS

Beaufort Centre - Menumbok

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 74.350 KM

Date : 02.09.2003

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.

Film Batch : 3923/08

FINISHED ON

Date : 02.09.2003

Film Batch : 3923/09



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R015 - CULVERTS

Route : 01
Location : 74.600 KM

Beaufort Centre - Menumbok

Road Name : Jalan Kota Kinabalu - Sindumin

Date : 08.09.2003

Description : Cleaning of waterway or culvert opening, Removal of vegetation, Small scale restoration works.

Film Batch : 3860/30

FINISHED ON

: 08.09.2003



Film Batch : 3860/28

R 07

**PENYENGGARAAN
LONGKANG
(DRAINAGE)**

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

CF - DRAINAGE

Kota Kinabalu Centre - Kota Kinabalu

Road Name : Jalan Kota Kinabalu - Sindumin

Route : 01
 Location : 3.00 KM To 3.30 KM
 Length : 0.30 KM
 Item Type : R.C. LHS/ M / RHS
 Date : 02.09.2003
 Description : Debris in Lined, Unlined and Sumps. Blocked gratings. Repair to Damaged drains, Sumps, Misaligned unlined and Damaged covers. Reseat mis-seated covers.

Batch : 0228



IN PROGRESS

15.09.2003



Batch : 0228

FINISHED ON

02.09.2003



Batch : 0228

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

307 - DRAINAGE

Kota Kinabalu Centre - Tuaran

Route : 22

Road Name : Jalan Kota Kinabalu - Sandakan

Location : 0.9 KM To 1.00 KM

Length : 100.00 KM

Drain Type : Earth / Concrete
LHS / M / RHS

Date : 17.09.2003

Description : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.

Film Batch : 4728



FINISHED ON

Date : 15.09.2003



Film Batch : 4728

FINISHED ON

17.09.2003

Film Batch : 4831

DRAINAGE

Kota Kinabalu Centre - Tuaran

Road Name : Jalan Kota Kinabalu - Sandakan

Route : 22
Location : 2.72 KM To 3.75 KM

Length : 1.03 KM

Item Type : Earth / Concrete
LHS/M/RHS

Date : 17.09.2003

Description : Debris in Lined, Unlined and Sumps. Blocked gratings. Repair to Damaged drains, Sumps, Misaligned unlined and Damaged covers. Reseat mis-seated covers.

Item Batch : 4831

IN PROGRESS



Item Batch : 4831

FINISHED ON

: 17.09.2003

Item Batch : 4831

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R07 - DRAINAGE

Keningau Centre - Keningau

Route : 500
Location : 76.00 KM To LHS KM
Length : KM
Drain Type : Earth / Concrete
LHS / M / RHS
Date : 18.03.2003

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Description : *Debris in Line*
Cleaned R.C Drain of Tenom
Protocol Road. Direction from
KK-Tenom (LHS)
Damaged covers
sealed covers



Film Batch : 6047-30

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R07 - DRAINAGE

Beaufort Centre - Menumbok

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 76.000 KM LHS

Drain Type : Earth / Concrete
LHS / M / RHS

Date : 18.09.2003

Description : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.

Film Batch : 4011/18



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R07 - DRAINAGE

Beaufort Centre - Menumbok

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 79.000 KM RHS

Drain Type : Earth / Concrete
LHS / M / RHS

Date : 20.09.2003

Description : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.

Film Batch : 4036/32



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R07 - DRAINAGE

Beaufort Centre - Menumbok

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 83.000 KM LHS

Drain Type : Earth / Concrete
LHS / M / RHS

Date : 20.09.2003

Description : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.

Film Batch : 4036/34



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R07 - DRAINAGE

Beaufort Centre - Sipitang

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 124.800 KM RHS

Drain Type : Earth / Concrete
LHS/M / RHS

Date : 08.09.2003

Description : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.

Film Batch : 3878/11



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R07 - DRAINAGE

Beaufort Centre - Sipitang

Route : 01

Road Name : Jalan Kota Kinabalu - Sindumin

Location : 140.300 KM LHS

Drain Type : Earth / Concrete
LHS / M / RHS

Date : 22.09.2003

Description : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.

Film Batch : 4074/27



LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R07 - DRAINAGE

Kota Marudu Centre - Kota Belud

Route : 01

Road Name : Jalan Kota Kinabalu - Kudat

Location : 1 KM To 2 KM

Length : KM

Drain Type : Earth / Concrete
LHS / M / RHS

Date : 10.09.03

Description : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.

Film Batch : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.



Film Batch : 82467

R07 - DRAINAGE

Route : 22
Location : 52.00 KM To 53.00 KM

Drain Type : Earth / Concrete

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R07 - DRAINAGE

Ranau Centre - Ranau

Route : 22

Road Name : Jalan Kota Kinabalu - Sandakan

Location : 52.00 KM To 53.00 KM

Length : 1.00 KM

Drain Type : Earth / Concrete
LHS / M / RHS

Date :

Description : Debris in Lined, Unlined and Sumps. Blocked gratings. Repair to Damaged drains, Sumps, Misaligned unlined and Damaged covers. Reseat mis-seated covers.



Film Batch : 8246/7

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

R07 - DRAINAGE

Route : 500
Location : 72.500 KM

Keningau Centre - Tambunan

Road Name : Jalan Kota Kinabalu - Keningau - Tenom

Drain Type : Earth / Concrete
LHS / M / RHS

Date : 11.09.2003

Description : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.



Film Batch : 7734/24

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

307 - DRAINAGE

Route : 500
Location : 73.000 KM
1.30 KM
Drain Type : Earth / Concrete
LHS/M / RHS
Date : 11.09.2003

Description : Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.

Batch : 7734/25

Keningau Centre - Tambunan

Road Name : Jalan Kota Kinabalu - Keningau - Tenom



PROGRESS

17.09.2003

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

Kota Kinabalu Centre - Tuaran

Road Name : Jalan Kota Kinabalu - Sandakan

DRAINAGE

: 22
: 5.2 KM To 6.50 KM
: 1.30 KM
Type : Earth / Concrete
LHS/M/RHS
: 17.09.2003

: Debris in Lined, Unlined and
Sumps. Blocked gratings.
Repair to Damaged drains,
Sumps, Misaligned unlined and
Damaged covers. Reseat mis-
seated covers.

: 4831

PROGRESS

: 4831

FINISHED ON

: 17.09.2003

: 4831

