

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

SEPTEMBER 2005



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN SEPTEMBER 2005

ISI KANDUNGAN

Bil: **PERKARA**

1. Laporan Eksekutif Projek
2. Carta Organisasi Syarikat
3. Lokasi Jalan Persekutuan
4. Ringkasan Laporan Kemajuan Bulanan
5. R 01 - Penyenggaraan Permukaan Jalan
6. R 02 - Penyenggaraan Bahu Jalan

**LAPORAN
EKSEKUTIF PROJEK**

**LAPORAN EKSEKUTIF PROJEK
SEPTEMBER 2005**

- TAJUK KONTRAK :** Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
- KLIEN :** Jabatan Kerja Raya, Sabah
- SYARIKAT :** Lintasan Resources Sdn. Bhd.
Lot 1, Block A, Ground Floor,
Wisma TP
Mile 1 ½, Tuaran Road
88400 Kota Kinabalu, Sabah, Malaysia.
- TEMPOH :** 15 Tahun
- TARIKH MULA :** 01hb September 2003
- TARIKH TAMAT :** 31hb August 2018
- KAWASAN :** Pantai Barat & Pendalaman
- JALAN TERLIBAT :** Semua Jalan-Jalan Persekutuan Yang Diwartakan
Dibawah Akta Jalan Persekutuan 1959
- PANJANG JALAN :** 764.85 Kilometer
- KATOGORI JALAN :** a) Jalan Protocol
b) Jalan Utama
c) Jalan Sekunder
- SKOP KERJA :** a) Penyelenggaraan Rutin
b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE


All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.
The 2009 Periodic Works are pending approval.

**LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PEDALAMAN)**

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

KERJA – KERJA RUTIN
(ROUTINE MAINTENANCE)

RO 1

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: SEPTEMBER 2005

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	116.82	12.97	129.79
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	3.86	0.00	3.86
Kudat	01	Jalan Kota Kinabalu-Kudat	10.16	0.00	10.16
Tuaran	01	Jalan Kota Kinabalu-Kudat	161.71	3.52	165.23
	22	Jalan Kota Kinabalu-Sandakan	178.35	4.50	182.85
	503	Jalan Berungis-Kota Belud	9.95	0.00	9.95
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	198.68	18.01	216.69
	01	Jalan Kota Kinabalu-Sindumin	9.15	0.68	9.83
	606	Jalan Susur Sepangar Bay	8.71	1.81	10.52
	607	Jalan Masuk Ke Pelabuhan Baru	1.39	0.00	1.39
	608	Jalan K Masuk Ke Lapangan Terbang Lama	4.06	0.88	4.94
Penampang	01	Jalan Kota Kinabalu-Sindumin	38.57	40.06	78.63
	500	Jalan Kota Kinabalu-Keningau-Tenom	280.74	26.39	307.13
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	127.78	8.59	136.37
Papar	01	Jalan Kota Kinabalu-Sindumin	219.98	14.98	234.96
Ranau	22	Jalan Kota Kinabalu-Sandakan	349.22	16.64	365.86
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	46.22	6.01	52.23
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	5.82	0.40	6.22
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	2.56	0.82	3.38
Beaufort	01	Jalan Kota Kinabalu-Sindumin	15.84	0.69	16.53
	502	Jalan Beaufort-Menumbok	9.81	0.38	10.19
Sipitang	01	Jalan Kota Kinabalu-Sindumin	13.69	1.33	15.01
Kuala Penyu	502	Jalan Beaufort-Menumbok	2.38	1.06	3.44
TO TAL			1,815.44	159.71	1,975.15

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: SEPTEMBER 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	132.915	5.940	138.855	6.656	0.297	6.953	15.836	0.689	16.525
2	Beaufort	502	Jalan Beaufort - Menumbok	83.420	3.250	86.670	4.176	0.163	4.339	9.812	0.377	10.189
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	114.860	11.440	126.300	5.173	0.572	5.745	13.685	1.327	15.012
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	20.425	9.120	29.545	1.018	0.456	1.474	2.381	1.058	3.439
TOTAL:				351.620	29.750	381.370	17.023	1.488	18.511	41.714	3.451	45.165

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: SEPTEMBER 2005.

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,738.19	255.51	1,993.70	84.06	7.76	91.82	198.68	18.01	216.69
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	1,350.47	55.60	1,406.07	68.45	1.52	69.97	161.71	3.52	165.23
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	1,527.10	25.88	1,552.98	75.01	1.94	76.95	178.35	4.50	182.85
4	Tuaran	503	Jalan Berungis - Kota Belud	94.53	-	94.53	4.22	-	4.22	9.95	-	9.95
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	65.05	16.63	81.68	3.70	0.78	4.48	8.71	1.81	10.52
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	10.52	-	10.52	0.60	-	0.60	1.39	-	1.39
TOTAL:				4,785.86	353.61	5,139.47	236.04	12.00	248.04	558.79	27.84	586.63

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: SEPTEMBER 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	57.54	5.86	63.40	3.83	0.29	4.12	9.15	0.68	9.83
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	317.02	345.33	662.35	16.18	17.27	33.45	38.57	40.06	78.63
3	Papar	01	Jalan Kota Kinabalu - Sindumin	1,815.22	129.18	1,944.40	92.54	6.46	99.00	219.98	14.98	234.96
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	2,053.56	208.90	2,262.46	118.42	11.37	129.79	280.74	26.39	307.13
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	923.53	73.89	997.42	53.64	3.70	57.34	127.78	8.59	136.37
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	34.25	7.56	41.81	1.72	0.38	2.10	4.06	0.88	4.94
TOTAL:				5,201.12	770.72	5,971.84	286.33	39.47	325.80	680.28	91.58	771.86

LINTASAN RESOURCES SDN BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: September 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	980.50	111.76	1,092.26	48.47	5.59	54.06	116.82	12.97	129.79
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	32.67	-	32.67	1.62	-	1.62	3.86	-	3.86
3	Kudat	01	Jalan Kota Kinabalu - Kudat	85.08	-	85.08	4.24	-	4.24	10.16	-	10.16
TOTAL:				1,098.25	111.76	1,210.01	54.33	5.59	59.92	130.84	12.97	143.81

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : September 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	2,060.69	125.43	2,186.12	146.89	7.17	154.06	349.22	16.64	365.86
TOTAL:				2,060.69	125.43	2,186.12	146.89	7.17	154.06	349.22	16.64	365.86

LINTASAN RESOURCES SDN. BHD.
CRACK SEALING
GRAND SUMMARY

MONTH: SEPTEMBER 2005

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cummulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	5,751.00	412.00	6,163.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	486.00	0.00	486.00
Kudat	01	Jalan Kota Kinabalu-Kudat	568.90	0.00	568.90
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,323.10	0.00	1,323.10
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lama	2,463.85	0.00	2,463.85
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	95.70	95.70
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	508.80	0.00	508.80
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	39.90	0.00	39.90
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	173.70	82.60	256.30
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	2,159.10	52.30	2,211.40
Kuala Penyu	502	Jalan Beaufort-Menumbok	2,079.00	0.00	2,079.00
TO TAL			15,553.35	642.60	16,195.95

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : SEPTEMBER 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	173.70	82.60	256.30
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	2,159.10	52.30	2,211.40
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	2,079.00	-	2,079.00
TOTAL:				4,411.80	134.90	4,546.70

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : September 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	5,751.00	412.00	6,163.00
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	486.00	-	486.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	568.90	-	568.90
TOTAL:					412.00	7,217.90

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	21,130.01	0.00	21,130.01	440.00	70.40	42.00	3.65	482.00	74.05
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	870.64	0.00	870.64	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	603.31	60.33	0.00	0.00	603.31	60.33
Tuaran	01	Jalan Kota Kinabalu-Kudat	5,235.00	0.00	5,235.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	930.50	0.00	930.50	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	9,721.00	0.00	9,721.00	9,618.02	1,450.83	0.00	0.00	9,618.02	1,450.83
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	680.00	0.00	680.00	8,363.87	1,251.29	0.00	0.00	8,363.87	1,251.29
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	3,080.10	0.00	3,080.10	0.00	0.00	0.00	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	2,572.15	264.00	2,836.15	705.45	92.04	0.00	0.00	705.45	92.04
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	838.45	0.00	838.45	1,002.02	88.96	141.00	26.75	1,143.02	115.71
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	3,402.80	0.00	3,402.80	282.85	19.89	0.00	0.00	282.85	19.89
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	119.09	8.92	0.00	0.00	119.09	8.92
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	454.38	49.92	0.00	0.00	454.38	49.92
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	29.00	3.81	0.00	0.00	29.00	3.81
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	89.40	9.86	0.00	0.00	89.40	9.86
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	17.50	2.63	0.00	0.00	17.50	2.63
TOTAL			48,460.65	264.00	48,724.65	21,724.89	3,108.88	183.00	30.40	21,907.89	3,139.28

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : SEPTEMBER 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	-	-	454.38	49.92	-	-	454.38	49.92
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-	29.00	3.81	-	-	29.00	3.81
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	89.40	9.86	-	-	89.40	9.86
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	-	-	17.50	2.63	-	-	17.50	2.63
TOTAL				-	-	-	590.28	66.22	-	-	590.28	66.22

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : September 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	21,130.01	-	21,130.01	440.00	70.40	42.00	3.65	482.00	74.05
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	870.64	-	870.64	-	-	-	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	-	-	-	603.31	60.33	-	-	603.31	60.33
TOTAL				22,000.65	-	22,000.65	1,043.31	130.73	42.00	3.65	1,085.31	134.38

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : September 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	2,572.15	264.00	2,836.15	705.45	92.04	-	-	705.45	92.04
			TOTAL	2,572.15	264.00	2,836.15	705.45	92.04	-	-	705.45	92.04