

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

FEBRUARI 2005



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN FEBRUARI 2005

ISI KANDUNGAN

Bil: **PERKARA**

1. Laporan Eksekutif Projek
2. Carta Organisasi Syarikat
3. Lokasi Jalan Persekutuan
4. Ringkasan Laporan Kemajuan Bulanan
5. R 01 - Penyenggaraan Permukaan Jalan
6. R 02 - Penyenggaraan Bahu Jalan

**LAPORAN
EKSEKUTIF PROJEK**

**LAPORAN EKSEKUTIF PROJEK
FEBRUARI 2005**

TAJUK KONTRAK :	Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN :	Jabatan Kerja Raya, Sabah
SYARIKAT :	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH :	15 Tahun
TARIKH MULA :	01hb September 2003
TARIKH TAMAT :	31hb August 2018
KAWASAN :	Pantai Barat & Pendalaman
JALAN TERLIBAT :	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN :	764.85 Kilometer
KATOGORI JALAN :	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA :	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE


All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.
The 2009 Periodic Works are pending approval.

**LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PEDALAMAN)**

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

KERJA – KERJA RUTIN
(ROUTINE MAINTENANCE)

RO 1

MONTH: FEBRUARY 2005

R01 - PAVEMENT REPAIR					
DISTRICT	ROUTE NO	ROAD NAME	PREMIX FOR POTHOLE		
			Previous Mth	Current Mth	Cuumulative
			(ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	19.02	22.12	41.14
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	1.00	0.80	1.80
Kudat	01	Jalan Kota Kinabalu-Kudat	6.53	0.00	6.53
Tuaran	01	Jalan Kota Kinabalu-Kudat	47.77	24.37	72.14
	22	Jalan Kota Kinabalu-Sandakan	20.83	8.75	29.58
	503	Jalan Berungis-Kota Belud	0.96	0.00	0.96
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	23.31	25.50	48.81
	01	Jalan Kota Kinabalu-Sindumin	6.05	0.00	6.05
	606	Jalan Susur Sepangar Bay	2.13	0.00	2.13
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	1.71	1.71
Penampang	01	Jalan Kota Kinabalu-Sindumin	20.07	1.72	21.79
	500	Jalan Kota Kinabalu-Keningau-Tenom	92.43	18.11	110.54
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	4.73	36.29	41.02
Papar	01	Jalan Kota Kinabalu-Sindumin	41.29	31.84	73.13
Ranau	22	Jalan Kota Kinabalu-Sandakan	57.25	60.84	118.09
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	6.38	11.01	17.39
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	1.37	0.63	2.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	1.35	1.35
Beaufort	01	Jalan Kota Kinabalu-Sindumin	7.51	1.10	8.61
	502	Jalan Beaufort-Menumbok	0.00	2.23	2.23
Sipitang	01	Jalan Kota Kinabalu-Sindumin	1.70	2.07	3.77
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
TOTAL			360.33	250.44	610.77

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHoles PATCHING RECORD

Ending Period : 28th February 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m ²)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	62.56	9.13	71.69	7.51	1.10	8.61
2	Beaufort	502	Jalan Beaufort-Menumbok	0.00	18.59	18.59	0.00	2.23	2.23
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	14.19	17.27	31.46	1.70	2.07	3.77
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL				76.75	44.99	121.74	9.21	5.40	14.61

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHoles PATCHING RECORD

Ending Period : 28th February 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m ²)			PREMIX QUANTITY (TON)			INVENTORY
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	CARRIAGEWAY ESTIMATE QTY (m ²)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	62.56	9.13	71.69	7.51	1.10	8.61	376,716.10
2	Beaufort	502	Jalan Beaufort-Menumbok	0.00	18.59	18.59	0.00	2.23	2.23	209,026.70
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	14.19	17.27	31.46	1.70	2.07	3.77	159,265.70
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	272,570.00
TOTAL				76.75	44.99	121.74	9.21	5.40	14.61	1,017,578.50

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - POTHOLES PATCHING RECORD

Ending Period : 28th FEBRUARY 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m ²)			PREMIX QUANTITY (TON)			INVENTORY
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	CARRIAGEWAY ESTIMATE QTY (m ²)
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	158.37	184.36	342.73	19.02	22.12	41.14	313,971.000
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	8.29	6.66	14.95	1.00	0.80	1.80	180,993.00
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	54.42	-	54.42	6.53	-	6.53	308,338.00
TOTAL				221.08	191.02	412.10	26.55	22.92	49.47	803,302.00

MONTH: FEBRUARY 2005

R01 - PAVEMENT REPAIR					
DISTRICT	ROUTE NO	ROAD NAME	SEALING OF CRACKS		
			Previous Mth	Current Mth	Cuumulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	1,107.00	832.00	1,939.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	45.00	0.00	45.00
Kudat	01	Jalan Kota Kinabalu-Kudat	568.90	0.00	568.90
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
TOTAL			1,720.90	832.00	2,552.90

LINTASAN RESOURCES SDN BHD (566483-H)
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R01 - SEALING OF CRACK RECORD

Ending Period : 28th FEBRUARY 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	LENGTH (M)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	1,107.00	832.00	1,939.00
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	45.00	-	45.00
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	568.90	-	568.90
TOTAL :				1,720.90	832.00	2,552.90

RO 2
(SHOULDER)

R02 - SHOULDER REPAIR

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m ²)	(m ²)	(m ²)	(m ²)	(m ²)	(m ²)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	3,050.00	420.00	3,470.00	0.00	440.00	440.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	0.00	750.00	750.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	333.52	5,395.40	5,728.92
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	555.00	125.00	680.00	4,438.04	3,925.83	8,363.87
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	2,160.10	920.00	3,080.10	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	250.25	1,610.00	1,860.25	92.00	0.00	92.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	125.48	0.00	125.48	150.99	0.00	150.99
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	40.28	0.00	40.28
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	119.09	0.00	119.09
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	49.98	49.98
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL			6,140.83	3,825.00	9,965.83	5,173.92	9,811.21	14,985.13

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R02 - SHOULDER REPAIR RECORD

Ending Period : 28th FEBRUARY 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA (m ²) - Earth Shoulder			AREA (m ²) - Gravel Shoulder		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	0.00	0.00	0.00	0.00	49.98	49.98
2	Beaufort	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	0.00	0.00	0.00	0.00	0.00	0.00
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL				-	-	-	-	49.98	49.98

LINTASAN RESOURCES SDN BHD (566483-H)
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R02 - SHOULDER REPAIR SUMMARY

Ending Period : 31 FEBRUARY 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	EARTH SHOULDER AREA (m ²)			GRAVEL SHOULDER AREA (m ²)			GRASS INVENTORY		ROAD SHOULDER DEFECT (m ²)
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	EARTH SHOULDER ESTIMATE QTY (m ²)	GRAVEL SHOULDER ESTIMATE QTY (m ²)	
			<u>WEST COAST (NORTH)</u>									
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	3,050.00	420.00	3,470.00	-	440.00	440.00	325,804.50	1,225.40	3,050.00
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	-	750.00	750.00	-	-	-	184,545.00	14,474.50	1,520.00
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	313,817.50	5,445.60	400.00
TOTAL				3,050.00	1,170.00	4,220.00	-	440.00	440.00	824,167.00	21,145.50	4,970.00