

PENSWASTAAN PENYENGGARAAN  
JALAN-JALAN PERSEKUTUAN DI SABAH  
(PANTAI BARAT & PENDALAMAN)



**THE GOVERNMENT OF MALAYSIA**

**LAPORAN KEMAJUAN BULANAN**

**APRIL 2005**



*Jabatan Kerja Raya, Negeri Sabah*

*Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H*

# **LINTASAN RESOURCES SDN. BHD.**

PENSWASTAAN PENYENGGARAAN JALAN-JALAN  
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

---

## **LAPORAN KEMAJUAN BULANAN APRIL 2005**

---

### **ISI KANDUNGAN**

**Bil:**            **PERKARA**

1.            Laporan Eksekutif Projek
2.            Carta Organisasi Syarikat
3.            Lokasi Jalan Persekutuan
4.            Ringkasan Laporan Kemajuan Bulanan
5.            R 01 - Penyenggaraan Permukaan Jalan
6.            R 02 - Penyenggaraan Bahu Jalan

**LAPORAN  
EKSEKUTIF PROJEK**

**LAPORAN EKSEKUTIF PROJEK**  
**APRIL 2005**

---

<b>TAJUK KONTRAK :</b>	Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
<b>KLIEN :</b>	Jabatan Kerja Raya, Sabah
<b>SYARIKAT :</b>	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
<b>TEMPOH :</b>	15 Tahun
<b>TARIKH MULA :</b>	01hb September 2003
<b>TARIKH TAMAT :</b>	31hb August 2018
<b>KAWASAN :</b>	Pantai Barat & Pendalaman
<b>JALAN TERLIBAT :</b>	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
<b>PANJANG JALAN :</b>	764.85 Kilometer
<b>KATOGORI JALAN :</b>	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
<b>SKOP KERJA :</b>	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

**RINGKASAN LAPORAN :**

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.  
The 2009 Periodic Works are pending approval.

**LOKASI  
JALAN PERSEKUTUAN  
DI  
SABAH  
(PANTAI BARAT & PEDALAMAN)**



**RINGKASAN  
LAPORAN KEMAJUAN  
BULANAN**

**KERJA – KERJA RUTIN**  
**(ROUTINE MAINTENANCE)**

**RO 1**

LINTASAN RESOURCES SDN. BHD.

**PAVEMENT REPAIR (POTHOLE PATCHING)**  
**GRAND SUMMARY**

MONTH: APRIL 2005

<b>R01 - PAVEMENT REPAIR</b>					
<b>DISTRICT</b>	<b>ROUTE NO</b>	<b>ROAD NAME</b>	<b>PREMIX FOR POTHOLE</b>		
			<b>Previous Mth</b>	<b>Current Mth</b>	<b>Cuumulative</b>
			<b>(ton)</b>	<b>(Ton)</b>	<b>(Ton)</b>
Kota Belud	01	Jalan Kota Kinabalu-Kudat	81.86	10.33	92.19
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	1.80	0.32	2.12
Kudat	01	Jalan Kota Kinabalu-Kudat	8.48	0.30	8.78
Tuaran	01	Jalan Kota Kinabalu-Kudat	81.76	33.32	115.08
	22	Jalan Kota Kinabalu-Sandakan	130.18	0.00	130.18
	503	Jalan Berungis-Kota Belud	5.49	0.00	5.49
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	67.24	42.98	110.22
	01	Jalan Kota Kinabalu-Sindumin	7.69	0.00	7.69
	606	Jalan Susur Sepangar Bay	4.17	0.00	4.17
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	2.49	0.00	2.49
Penampang	01	Jalan Kota Kinabalu-Sindumin	29.55	2.18	31.73
	500	Jalan Kota Kinabalu-Keningau-Tenom	156.71	24.43	181.14
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	86.50	14.00	100.50
Papar	01	Jalan Kota Kinabalu-Sindumin	139.32	19.22	158.54
Ranau	22	Jalan Kota Kinabalu-Sandakan	209.24	41.20	250.44
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	24.17	15.46	39.63
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	4.64	0.10	4.74
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	1.90	0.00	1.90
Beaufort	01	Jalan Kota Kinabalu-Sindumin	9.90	2.28	12.18
	502	Jalan Beaufort-Menumbok	3.19	0.88	4.07
Sipitang	01	Jalan Kota Kinabalu-Sindumin	9.34	1.44	10.78
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.44	0.44
<b>TOTAL</b>			<b>1,065.62</b>	<b>208.88</b>	<b>1,274.50</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY FOR R01 - POTHOLES PATCHING RECORD**

*Ending Period : 30th April 2005*

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA ( m <sup>2</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	82.40	19.00	101.40	9.90	2.28	12.18
2	Beaufort	502	Jalan Beaufort-Menumbok	26.62	7.30	33.92	3.19	0.88	4.07
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	77.84	11.98	89.82	9.34	1.44	10.78
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	3.69	3.69	0.00	0.44	0.44
<b>TOTAL</b>				<b>186.86</b>	<b>41.97</b>	<b>228.83</b>	<b>22.43</b>	<b>5.04</b>	<b>27.47</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY FOR R01 - POTHOLES PATCHING RECORD**

*Ending Period : 30st April 2005*

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA ( m <sup>2</sup> )			PREMIX QUANTITY ( TON )			INVENTORY
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	CARRIAGEWAY ESTIMATE QTY (m <sup>2</sup> )
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	82.40	19.00	101.40	9.90	2.28	12.18	376,716.10
2	Beaufort	502	Jalan Beaufort-Menumbok	26.62	7.30	33.92	3.19	0.88	4.07	209,026.70
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	77.84	11.98	89.82	9.34	1.44	10.78	159,265.70
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	3.69	3.69	0.00	0.44	0.44	272,570.00
<b>TOTAL</b>				<b>186.86</b>	<b>41.97</b>	<b>228.83</b>	<b>22.43</b>	<b>5.04</b>	<b>27.47</b>	<b>1,017,578.50</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
**PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE**

SUMMARY FOR R01 - POTHoles PATCHING RECORD

Ending Period : 30th April 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA ( m <sup>2</sup> )			PREMIX QUANTITY ( TON )			INVENTORY
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	CARRIAGEWAY ESTIMATE QTY (m <sup>2</sup> )
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	682.05	86.11	768.16	81.86	10.33	92.19	313,971.000
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	14.95	2.67	17.62	1.80	0.32	2.12	180,993.00
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	70.71	2.46	73.17	8.48	0.30	8.78	308,338.00
<b>TOTAL</b>				<b>767.71</b>	<b>91.24</b>	<b>858.95</b>	<b>92.14</b>	<b>10.95</b>	<b>103.09</b>	<b>803,302.00</b>

LINTASAN RESOURCES SDN. BHD.

**PAVEMENT REPAIR (CRACK SEALING)**  
**GRAND SUMMARY**

MONTH:      APRIL 2005

<b>R01 - PAVEMENT REPAIR</b>					
<b>DISTRICT</b>	<b>ROUTE NO</b>	<b>ROAD NAME</b>	<b>CRACK SEALING</b>		
			<b>Previous Mth</b>	<b>Current Mth</b>	<b>Cuumulative</b>
			<b>(m)</b>	<b>(m)</b>	<b>(m)</b>
Kota Belud	01	Jalan Kota Kinabalu-Kudat	3,299.00	1,220.00	4,519.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	45.00	0.00	45.00
Kudat	01	Jalan Kota Kinabalu-Kudat	568.90	0.00	568.90
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,323.10	0.00	1,323.10
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	678.90	1,784.95	2,463.85
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	508.80	508.80
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	30.40	103.10	133.50
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	234.85	547.40	782.25
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
<b>TOTAL</b>			<b>6,180.15</b>	<b>4,164.25</b>	<b>10,344.40</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY FOR R01 - SEALING OF CRACK RECORD**

**Ending Period : 30th April 2005**

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( m )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	30.40	103.10	133.50
2	Beaufort	502	Jalan Beaufort-Menumbok	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	234.85	547.40	782.25
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	-	-	-
<b>TOTAL LENGTH OF CRACK SEALED =</b>				<b>265.25</b>	<b>650.50</b>	<b>915.75</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
**PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE**

SUMMARY FOR R01 - SEALING OF CRACK RECORD

Ending Period : 30th April 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	LENGTH (M)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	3,299.00	1,220.00	4,519.00
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	45.00	-	45.00
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	568.90	-	568.90
<b>TOTAL :</b>				<b>3,912.90</b>	<b>1,220.00</b>	<b>5,132.90</b>

**RO2**  
( SHOULDER )

LINTASAN RESOURCES SDN. BHD.

**SHOULDER REPAIR****GRAND SUMMARY**MONTH:    APRIL 2005

R02 - SHOULDER REPAIR								
DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m <sup>2</sup> )	(m <sup>2</sup> )	(m <sup>2</sup> )	(m <sup>2</sup> )	(m <sup>2</sup> )	(m <sup>2</sup> )
Kota Belud	01	Jalan Kota Kinabalu-Kudat	3,470.00	0.00	3,470.00	440.00	0.00	440.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	750.00	0.00	750.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	603.31	0.00	603.31
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	9,198.02	0.00	9,198.02
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	680.00	0.00	680.00	8,363.87	0.00	8,363.87
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	3,080.10	0.00	3,080.10	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	1,892.35	75.30	1,967.65	186.95	225.00	411.95
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	125.48	0.00	125.48	454.27	0.00	454.27
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	92.95	94.96	187.91
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	119.09	0.00	119.09
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	93.98	360.40	454.38
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	10.30	34.80	45.10
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00
<b>TOTAL</b>			9,997.93	75.30	10,073.23	19,562.74	715.16	20,277.90

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R02 - SHOULDER REPAIR RECORD

Ending Period : 30th April 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	AREA ( m <sup>2</sup> ) - Earth Shoulder			AREA ( m <sup>2</sup> ) - Gravel Shoulder		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	0.00	0.00	0.00	93.98	360.40	454.38
2	Beaufort	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	0.00	0.00	0.00	10.30	34.80	45.10
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00
<b>TOTAL</b>				-	-	-	<b>104.28</b>	<b>395.20</b>	<b>499.48</b>

**LINTASAN RESOURCES SDN BHD** (566483-H)  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY FOR R02 - SHOULDER REPAIR SUMMARY

Ending Period : 30th April 2005

ITEM	DISTRICT	ROUTE NO.	ROADNAME	EARTH SHOULDER AREA ( m <sup>2</sup> )			GRAVEL SHOULDER AREA ( m <sup>2</sup> )			GRASS INVENTORY		ROAD SHOULDER DEFECT (m <sup>2</sup> )
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	EARTH SHOULDER ESTIMATE QTY (m <sup>2</sup> )	GRAVEL SHOULDER ESTIMATE QTY (m <sup>2</sup> )	
			<b>WEST COAST (NORTH)</b>									
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	3,470.00	-	3,470.00	440.00	-	440.00	325,804.50	1,225.40	3,050.00
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	750.00	-	750.00	-	-	-	184,545.00	14,474.50	1,520.00
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	-	-	-	603.31	-	603.31	313,817.50	5,445.60	400.00
<b>TOTAL</b>				<b>4,220.00</b>	<b>-</b>	<b>4,220.00</b>	<b>1,043.31</b>	<b>-</b>	<b>1,043.31</b>	<b>824,167.00</b>	<b>21,145.50</b>	<b>4,970.00</b>