

PENSWASTAAN PENYENGGARAAN  
JALAN-JALAN PERSEKUTUAN DI SABAH  
(PANTAI BARAT & PENDALAMAN)



**THE GOVERNMENT OF MALAYSIA**

**LAPORAN KEMAJUAN BULANAN**

**MAY 2005**



*Jabatan Kerja Raya, Negeri Sabah*

*Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H*

# **LINTASAN RESOURCES SDN. BHD.**

PENSWASTAAN PENYENGGARAAN JALAN-JALAN  
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

---

## **LAPORAN KEMAJUAN BULANAN MAY 2005**

---

### **ISI KANDUNGAN**

**Bil:**            **PERKARA**

1.            Laporan Eksekutif Projek
2.            Carta Organisasi Syarikat
3.            Lokasi Jalan Persekutuan
4.            Ringkasan Laporan Kemajuan Bulanan
5.            R 01 - Penyenggaraan Permukaan Jalan
6.            R 02 - Penyenggaraan Bahu Jalan

**LAPORAN  
EKSEKUTIF PROJEK**

**LAPORAN EKSEKUTIF PROJEK  
MAY 2005**

---

- TAJUK KONTRAK :** Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
- KLIEN :** Jabatan Kerja Raya, Sabah
- SYARIKAT :** Lintasan Resources Sdn. Bhd.  
Lot 1, Block A, Ground Floor,  
Wisma TP  
Mile 1 ½, Tuaran Road  
88400 Kota Kinabalu, Sabah, Malaysia.
- TEMPOH :** 15 Tahun
- TARIKH MULA :** 01hb September 2003
- TARIKH TAMAT :** 31hb August 2018
- KAWASAN :** Pantai Barat & Pendalaman
- JALAN TERLIBAT :** Semua Jalan-Jalan Persekutuan Yang Diwartakan  
Dibawah Akta Jalan Persekutuan 1959
- PANJANG JALAN :** 764.85 Kilometer
- KATOGORI JALAN :** a) Jalan Protocol  
b) Jalan Utama  
c) Jalan Sekunder
- SKOP KERJA :** a) Penyelenggaraan Rutin  
b) Kerja-Kerja Kecemasan

**RINGKASAN LAPORAN :**

ROUTINE MAINTENANCE


All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.  
The 2009 Periodic Works are pending approval.

**LOKASI  
JALAN PERSEKUTUAN  
DI  
SABAH  
(PANTAI BARAT & PEDALAMAN)**

# CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



**RINGKASAN  
LAPORAN KEMAJUAN  
BULANAN**

**KERJA – KERJA RUTIN**  
**(ROUTINE MAINTENANCE)**

**RO 1**

**LINTASAN RESOURCES SDN. BHD.**  
**POTHOLE PATCHING**  
**GRAND SUMMARY**

**MONTH: MAY 2005**

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	92.19	5.82	98.01
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	2.12	0.32	2.44
Kudat	01	Jalan Kota Kinabalu-Kudat	8.78	0.22	9.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	115.08	7.01	122.09
	22	Jalan Kota Kinabalu-Sandakan	130.18	0.60	130.78
	503	Jalan Berungis-Kota Belud	5.49	0.00	5.49
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	110.22	17.22	127.44
	01	Jalan Kota Kinabalu-Sindumin	7.69	0.00	7.69
	606	Jalan Susur Sepangar Bay	4.17	1.29	5.46
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lam	2.49	0.35	2.84
Penampang	01	Jalan Kota Kinabalu-Sindumin	31.73	0.00	31.73
	500	Jalan Kota Kinabalu-Keningau-Tenom	181.14	4.43	185.57
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	100.50	6.38	106.88
Papar	01	Jalan Kota Kinabalu-Sindumin	158.54	13.22	171.76
Ranau	22	Jalan Kota Kinabalu-Sandakan	250.44	15.75	266.19
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	39.63	1.34	40.97
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	4.74	0.42	5.16
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	1.90	0.00	1.90
Beaufort	01	Jalan Kota Kinabalu-Sindumin	12.18	0.90	13.08
	502	Jalan Beaufort-Menumbok	4.07	0.61	4.68
Sipitang	01	Jalan Kota Kinabalu-Sindumin	10.78	0.00	10.78
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.44	1.70	2.14
<b>TOTAL</b>			<b>1,274.50</b>	<b>77.59</b>	<b>1,352.09</b>

LINTASAN RESOURCES SDN BHD.  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - POTHOLE PATCHING RECORD**

Month: 31st May 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	101.400	7.760	109.160	5.080	0.388	5.468	12.180	0.900	13.080
2	Beaufort	502	Jalan Beaufort - Menumbok	33.920	5.290	39.210	1.700	0.265	1.965	4.070	0.614	4.684
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	89.820	0.000	89.820	3.920	0.000	3.920	10.780	0.000	10.780
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	3.690	14.665	18.355	0.180	0.734	0.914	0.440	1.701	2.141
<b>TOTAL:</b>				<b>228.830</b>	<b>27.715</b>	<b>256.545</b>	<b>10.880</b>	<b>1.387</b>	<b>12.267</b>	<b>27.470</b>	<b>3.215</b>	<b>30.685</b>

LINTASAN RESOURCES SDN BHD.  
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

**SUMMARY - POTHOLE PATCHING RECORD**

Month: May 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA ( m <sup>2</sup> )			VOLUME ( m <sup>3</sup> )			PREMIX QUANTITY ( TON )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	768.16	50.14	818.30	37.88	2.50	40.38	92.19	5.82	98.01
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	17.62	2.80	20.42	0.87	0.14	1.01	2.12	0.32	2.44
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	73.17	1.90	75.07	3.65	0.09	3.74	8.78	0.22	9.00
				-	-	-	-	-	-	-	-	-
				-	-	-	-	-	-	-	-	-
<b>TOTAL:</b>				<b>858.95</b>	<b>54.84</b>	<b>913.79</b>	<b>42.40</b>	<b>2.73</b>	<b>45.13</b>	<b>103.09</b>	<b>6.36</b>	<b>109.45</b>

**LINTASAN RESOURCES SDN. BHD.**  
**CRACK SEALING**  
**GRAND SUMMARY**

MONTH: MAY 2005

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cummulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	4,519.00	731.00	5,250.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	45.00	110.00	155.00
Kudat	01	Jalan Kota Kinabalu-Kudat	568.90	0.00	568.90
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	1,323.10	0.00	1,323.10
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan K Masuk Ke Lapangan Terbang Lam	2,463.85	0.00	2,463.85
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	508.80	0.00	508.80
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	133.50	0.00	133.50
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	782.25	0.00	782.25
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	1,505.80	1,505.80
<b>TOTAL</b>			<b>10,344.40</b>	<b>2,346.80</b>	<b>12,691.20</b>

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - CRACK SEALING RECORD***

Month : 31st May 2005

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( m )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	133.50	-	133.50
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	782.25	-	782.25
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	1,505.80	1,505.80
<b>TOTAL:</b>					<b>1,505.80</b>	<b>2,421.55</b>

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - CRACK SEALING RECORD***

*Month : May 2005*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH ( m )		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	Jalan Kota Kinabalu - Kudat	4,519.00	731.00	5,250.00
2	KOTA MARUDU	01	Jalan Kota Kinabalu - Kudat	45.00	110.00	155.00
3	KUDAT	01	Jalan Kota Kinabalu - Kudat	568.90	-	568.90
<b>TOTAL:</b>					<b>841.00</b>	<b>5,973.90</b>

**RO2**  
( SHOULDER )

**LINTASAN RESOURCES SDN. BHD.**  
**SHOULDER REPAIR**  
**GRAND SUMMARY**

MONTH: MAY 2005

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current	Cumm.		
			Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Vol (m <sup>3</sup> )	Area (m <sup>2</sup> )	Vol (m <sup>3</sup> )	Area (m <sup>2</sup> )	Vol (m <sup>3</sup> )
Kota Belud	01	Jalan Kota Kinabalu-Kudat	3,470.00	0.00	3,470.00	440.00	70.40	0.00	0.00	440.00	70.40
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	750.00	0.00	750.00	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	603.31	60.33	0.00	0.00	603.31	60.33
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	5,235.00	5,235.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	930.50	930.50	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	9,721.00	9,721.00	9,198.02	1,352.58	420.00	98.25	9,618.02	1,450.83
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	680.00	0.00	680.00	8,363.87	1,251.29	0.00	0.00	8,363.87	1,251.29
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	3,080.10	0.00	3,080.10	0.00	0.00	0.00	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	1,967.65	256.00	2,223.65	411.95	41.69	0.00	0.00	411.95	41.69
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	125.48	32.97	158.45	454.27	32.93	66.55	19.97	520.82	52.90
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	3,402.80	3,402.80	221.35	15.56	61.50	4.33	282.85	19.89
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	119.09	8.92	0.00	0.00	119.09	8.92
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	454.38	49.92	0.00	0.00	454.38	49.92
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	45.10	5.49	0.00	0.00	45.10	5.49
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
<b>TOTAL</b>			10,073.23	19,578.27	29,651.50	20,311.34	2,889.11	548.05	122.55	20,859.39	3,011.66

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY- SHOULDER REPAIR RECORD**

*Month : MAY 2005*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	-	-	454.38	49.92	-	-	454.38	49.92
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-	-	-	-	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	45.10	5.49	-	-	45.10	5.49
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	-	-	-	-	-	-	-	-
<b>TOTAL</b>				-	-	-	<b>499.48</b>	<b>55.41</b>	-	-	<b>499.48</b>	<b>55.41</b>

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY- SHOULDER REPAIR RECORD**

*Month : MAY 2005*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	125.48	32.97	158.45	454.27	32.93	66.55	19.97	520.82	52.90
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	-	3,402.80	3,402.80	221.35	15.56	61.50	4.33	282.85	19.89
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	119.09	8.92	-	-	119.09	8.92
<b>TOTAL</b>				<b>125.48</b>	<b>3,435.77</b>	<b>3,561.25</b>	<b>794.71</b>	<b>57.41</b>	<b>128.05</b>	<b>24.30</b>	<b>922.76</b>	<b>81.71</b>

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY- SHOULDER REPAIR RECORD**

*Month : MAY 2005*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat		9,721.00	9,721.00	9,198.02	1,352.58	420.00	98.25	9,618.02	1,450.83
2	Tuaran	01	Jalan Kota Kinabalu - Kudat		5,235.00	5,235.00	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan		930.50	930.50	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud		-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay		-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK		-	-	-	-	-	-	-	-
<b>TOTAL</b>				-	<b>15,886.50</b>	<b>15,886.50</b>	<b>9,198.02</b>	<b>1,352.58</b>	<b>420.00</b>	<b>98.25</b>	<b>9,618.02</b>	<b>1,450.83</b>

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY- SHOULDER REPAIR RECORD**

*Month : MAY 2005*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin									
2	Penampang	01	Jalan Kota Kinabalu - Sindumin									
3	Papar	01	Jalan Kota Kinabalu - Sindumin	3,080.10	-	3,080.10						
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	680.00	-	680.00	8,363.87	1,251.29	-	-	8,363.87	1,251.29
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi									
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK									
<b>TOTAL</b>				<b>3,760.10</b>	<b>-</b>	<b>3,760.10</b>	<b>8,363.87</b>	<b>1,251.29</b>	<b>-</b>	<b>-</b>	<b>8,363.87</b>	<b>1,251.29</b>

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY- SHOULDER REPAIR RECORD**

*Month : MAY 2005*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	3,470.00	-	3,470.00	440.00	70.40	-	-	440.00	70.40
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	750.00	-	750.00	-	-	-	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	-	-	-	603.31	60.33	-	-	603.31	60.33
<b>TOTAL</b>				<b>4,220.00</b>	<b>-</b>	<b>4,220.00</b>	<b>1,043.31</b>	<b>130.73</b>	<b>-</b>	<b>-</b>	<b>1,043.31</b>	<b>130.73</b>

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

**SUMMARY- SHOULDER REPAIR RECORD**

*Month : MAY 2005*

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )	Area (m <sup>2</sup> )	Volume (m <sup>3</sup> )
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,967.65	256.00	2,223.65	411.95	41.69	-	-	411.95	41.69
<b>TOTAL</b>				<b>1,967.65</b>	<b>256.00</b>	<b>2,223.65</b>	<b>411.95</b>	<b>41.69</b>	<b>-</b>	<b>-</b>	<b>411.95</b>	<b>41.69</b>