

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

MARCH 2006



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN JUN 2005

ISI KANDUNGAN

Bil: **PERKARA**

1. Laporan Eksekutif Projek
2. Carta Organisasi Syarikat
3. Lokasi Jalan Persekutuan
4. Ringkasan Laporan Kemajuan Bulanan
5. R 01 - Penyenggaraan Permukaan Jalan
6. R 02 - Penyenggaraan Bahu Jalan
7. R 03 - Pemetongan Rumput
8. R 04 - Penyenggaraan Perabot Jalan
9. R 05 - Penyenggaraan Jambatan dan Pembentung
10. R 07 - Penyenggaraan Longkang
11. B - Pemeriksaan Rutin

**LAPORAN
EKSEKUTIF PROJEK**

LAPORAN EKSEKUTIF PROJEK
JUN 2005

TAJUK KONTRAK :	Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN :	Jabatan Kerja Raya, Sabah
SYARIKAT :	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH :	15 Tahun
TARIKH MULA :	01hb September 2003
TARIKH TAMAT :	31hb August 2018
KAWASAN :	Pantai Barat & Pendalaman
JALAN TERLIBAT :	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN :	764.85 Kilometer
KATOGORI JALAN :	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA :	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.
The 2009 Periodic Works are pending approval.

EMERGENCY WORK

Adverse bad weather had caused wide spread flooding in the districts of Kudat, Keningau and Beaufort. A major embankment failure had occurred at KM138.60, Jalan Kota Kinabalu – Kudat


during heavy rain on 12th January 2009. One lane was closed to traffic with temporary warning signs and traffic management in placed.

The affected area is covered with canvas to protect the existing slope from further deterioration.

Minor landslides and embankment failures had also occurred along Jalan Kota Kinabalu – Kudat and Jalan Kota Kinabalu – Keningau – Tenom.

LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PEDALAMAN)

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



WEST COAST (North)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Kudat	0.48	23.98
	R 606	Jln Susur Sepangar Bay	0.00	10.72
	R 607	Jln Maatik Ke Pelabuhan Baru K.K.	0.00	0.34
Tuaran	R 01	Jln Kota Kinabalu - Kudat	23.98	58.98
	R 22	Jln Kota Kinabalu - Sandakan	0.00	42.60
Kota Belud	R 503	Jln Beremug - Kota Belud	0.00	17.70
	R 01	Jln Kota Kinabalu - Kudat	58.98	110.95
Kota Marudu	R 01	Jln Kota Kinabalu - Kudat	110.95	140.96
Kudat	R 01	Jln Kota Kinabalu - Kudat	140.96	190.84
Ranau	R 22	Jln Kota Kinabalu - Sandakan	42.60	140.80

WEST COAST (South)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Sindumin	0.00	7.02
	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	0.00	3.46
	R 608	Jln Maatik Ke Lapangan Terbang Lama	0.00	2.71
Penampang	R 01	Jln Kota Kinabalu - Sindumin	7.02	18.00
	R 500	Jln Kota Kinabalu - Keningau - Tenom	0.00	45.12
Papar	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	3.46	19.55
Tambunan	R 01	Jln Kota Kinabalu - Sindumin	18.00	72.47
Keningau	R 500	Jln Kota Kinabalu - Keningau - Tenom	45.12	100.42
Tenom	R 500	Jln Kota Kinabalu - Keningau - Tenom	100.42	138.06
Beaufort	R 01	Jln Kota Kinabalu - Sindumin	72.47	126.00
Kuala Penyu	R 502	Jln Beaufort - Menumbok	22.62	59.67
Sipitang	R 01	Jln Kota Kinabalu - Sindumin	126.00	156.70

**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

KERJA – KERJA RUTIN
(ROUTINE MAINTENANCE)

R01

(POTHOLE PATCHING)

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: MARCH 2006

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	25.61	21.76	47.37
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	0.37	3.68	4.05
Kudat	01	Jalan Kota Kinabalu-Kudat	2.27	1.04	3.31
Tuaran	01	Jalan Kota Kinabalu-Kudat	46.36	22.24	68.60
	22	Jalan Kota Kinabalu-Sandakan	41.35	42.23	83.58
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	66.49	16.34	82.83
	01	Jalan Kota Kinabalu-Sindumin	3.19	0.40	3.59
	606	Jalan Susur Sepangar Bay	15.10	0.82	15.92
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	1.24	0.00	1.24
Penampang	01	Jalan Kota Kinabalu-Sindumin	11.35	1.33	12.68
	500	Jalan Kota Kinabalu-Keningau-Tenom	148.04	19.46	167.50
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	37.14	5.08	42.22
Papar	01	Jalan Kota Kinabalu-Sindumin	82.26	46.04	128.30
Ranau	22	Jalan Kota Kinabalu-Sandakan	65.01	33.23	98.24
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	17.51	18.49	36.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	2.70	1.71	4.41
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.17	0.79	0.96
Beaufort	01	Jalan Kota Kinabalu-Sindumin	2.58	2.71	5.29
	502	Jalan Beaufort-Menumbok	1.82	0.00	1.82
Sipitang	01	Jalan Kota Kinabalu-Sindumin	4.87	1.21	6.08
Kuala Penyu	502	Jalan Beaufort-Menumbok	2.54	0.00	2.54
TOTAL			577.97	238.56	816.53

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: March 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	220.76	187.59	408.35	11.04	9.38	20.42	25.61	21.76	47.37
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	3.17	31.74	34.91	0.16	1.59	1.75	0.37	3.68	4.05
3	Kudat	01	Jalan Kota Kinabalu - Kudat	19.58	8.96	28.54	0.97	0.45	1.42	2.27	1.04	3.31
TOTAL:				243.51	228.29	471.80	12.17	11.42	23.59	28.25	26.48	54.73

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	586.02	131.63	717.65	28.66	7.04	35.70	66.49	16.34	82.83
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	409.39	185.66	595.05	19.99	9.59	29.58	46.36	22.24	68.60
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	423.29	514.12	937.41	17.82	18.20	36.02	41.35	42.23	83.58
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	124.93	9.82	134.75	6.51	0.35	6.86	15.10	0.82	15.92
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL:				1,543.63	841.23	2,384.86	72.98	35.18	108.17	169.30	81.63	250.93

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	27.49	3.48	30.97	1.37	0.17	1.54	3.19	0.40	3.59
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	97.91	11.45	109.36	4.90	0.57	5.47	11.35	1.33	12.68
3	Papar	01	Jalan Kota Kinabalu - Sindumin	706.88	395.96	1,102.84	35.46	19.85	55.31	82.26	46.04	128.30
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	1,276.20	167.74	1,443.94	63.81	8.39	72.20	148.04	19.46	167.50
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	320.14	43.78	363.92	16.00	2.19	18.19	37.14	5.08	42.22
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	10.65	-	10.65	0.53	-	0.53	1.24	-	1.24
TOTAL:				2,439.27	622.41	3,061.68	122.07	31.17	153.24	283.22	72.31	355.53

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month : MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	136.48	122.68	259.16	7.51	7.97	15.48	17.51	18.49	36.00
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	19.88	12.47	32.35	1.16	0.74	1.90	2.70	1.71	4.41
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	2.12	4.59	6.71	0.07	0.34	0.41	0.17	0.79	0.96
TOTAL:				158.48	139.74	298.22	8.74	9.05	17.79	20.38	20.99	41.37

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	22.230	23.330	45.560	1.112	1.167	2.279	2.578	2.708	5.286
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	42.004	10.360	52.364	2.101	0.520	2.621	4.873	1.207	6.080
3	Beaufort	502	Jalan Beaufort - Menumbok	15.600	0.000	15.600	0.782	0.000	0.782	1.817	0.000	1.817
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	21.700	0.000	21.700	1.094	0.000	1.094	2.542	0.000	2.542
TOTAL:				101.534	33.690	135.224	5.089	1.687	6.776	11.810	3.915	15.725

LINTASAN RESOURCES SDN. BHD.
CRACK SEALING
GRAND SUMMARY

MONTH: MARCH 2006

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cumulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	800.00	240.00	1,040.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	267.00	200.00	467.00
Kudat	01	Jalan Kota Kinabalu-Kudat	555.00	0.00	555.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	35.00	0.00	35.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	385.31	385.31
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	669.44	0.00	669.44
Kuala Penyu	502	Jalan Beaufort-Menumbok	209.93	0.00	209.93
TOTAL			2,536.37	825.31	3,361.68

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : March 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	800.00	240.00	1,040.00
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	267.00	200.00	467.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	555.00	-	555.00
TOTAL:				1,622.00	440.00	2,062.00

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : March 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	35.00	-	35.00
TOTAL:				35.00	0.00	35.00

LINTASAN RESOURCES SDN. BHD.

PRIVATISASI DAN WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	385.31	385.31
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	669.44	-	669.44
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	209.93	-	209.93
TOTAL:				879.37	385.31	1,264.68

RO2

(SHOULDER)

LINTASAN RESOURCES SDN. BHD.
SHOULDER REPAIR
GRAND SUMMARY

MONTH: MARCH2006

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	425.00	0.00	425.00	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	1,801.00	150.00	1,951.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	26,800.00	0.00	26,800.00	1,263.20	343.64	0.00	0.00	1,263.20	343.64
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	452.50	243.00	695.50	400.00	48.00	0.00	0.00	400.00	48.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	2,080.40	0.00	2,080.40	0.00	0.00	0.00	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	52.00	4.29	52.00	4.29
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL			31,558.90	393.00	31,951.90	1,663.20	391.64	52.00	4.29	1,715.20	395.93

LINTASAN RESOURCES SDN. BHD.

PROJECT DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : March 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER						
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH		
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	425.00	-	425.00	-	-	-	-	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	1,801.00	150.00	1,951.00	-	-	-	-	-	-	-
TOTAL				2,226.00	150.00	2,376.00	-	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.

~~PROJECT SECTION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE~~

SUMMARY- SHOULDER REPAIR RECORD

Month: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL				26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : March 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	452.50	243.00	695.50	400.00	48.00	-	-	400.00	48.00
TOTAL				452.50	243.00	695.50	400.00	48.00	-	-	400.00	48.00

LINTASAN RESOURCES SDN. BHD.

PROJECTS OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	2,080.40	-	2,080.40	-	-	-	-	-	-
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	52.00	4.29	52.00	4.29
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-	-	-	-
TOTAL				2,080.40	-	2,080.40	-	-	52.00	4.29	52.00	4.29

R03

(GRASS CUTTING)

LINTASAN RESOURCES SDN. BHD.

GRASS CUTTING
GRAND SUMMARY

MONTH: MARCH 2006

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	111.940	55.970	167.910
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	64.020	32.010	96.030
Kudat	01	Jalan Kota Kinabalu-Kudat	109.980	54.990	164.970
Tuaran	01	Jalan Kota Kinabalu-Kudat	78.000	39.000	117.000
	22	Jalan Kota Kinabalu-Sandakan	85.200	42.600	127.800
	503	Jalan Berungis-Kota Belud	35.400	17.700	53.100
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	80.880	40.440	121.320
	01	Jalan Kota Kinabalu-Sindumin	26.302	13.151	39.453
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	6.920	3.460	10.380
	606	Jalan Susur Sepangar Bay	21.440	10.720	32.160
	607	Jalan Masuk Ke Pelabuhan Baru	1.360	0.680	2.040
	608	Jalan K Masuk Ke Lapangan Terbang Lama	7.880	3.940	11.820
Penampang	01	Jalan Kota Kinabalu-Sindumin	21.960	10.980	32.940
	500	Jalan Kota Kinabalu-Keningau-Tenom	96.556	48.278	144.834
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	39.100	19.550	58.650
Papar	01	Jalan Kota Kinabalu-Sindumin	108.940	54.470	163.410
Ranau	22	Jalan Kota Kinabalu-Sandakan	204.400	102.200	306.600
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	117.890	58.945	176.835
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	89.940	44.970	134.910
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	52.740	26.370	79.110
Beaufort	01	Jalan Kota Kinabalu-Sindumin	115.060	57.530	172.590
	502	Jalan Beaufort-Menumbok	45.240	22.620	67.860
Sipitang	01	Jalan Kota Kinabalu-Sindumin	69.400	34.700	104.100
Kuala Penyu	502	Jalan Beaufort-Menumbok	74.100	37.050	111.150
TOTAL			1,664.648	832.324	2,496.972

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	111.940	55.970	167.910
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	64.020	32.010	96.030
3	Kudat	01	Jalan Kota Kinabalu - Kudat	109.980	54.990	164.970
TOTAL:				285.940	142.970	428.910

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	80.880	40.440	121.320
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	78.000	39.000	117.000
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	85.200	42.600	127.800
4	Tuaran	503	Jalan Berungis - Kota Belud	35.400	17.700	53.100
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	21.440	10.720	32.160
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	1.360	0.680	2.040
TOTAL:				302.280	151.140	453.420

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	204.400	102.200	306.600
TOTAL:				204.400	102.200	306.600

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	26.302	13.151	39.453
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	21.960	10.980	32.940
3	Papar	01	Jalan Kota Kinabalu - Sindumin	108.940	54.470	163.410
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	96.556	48.278	144.834
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	6.920	3.460	10.380
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	39.100	19.550	58.650
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	7.880	3.940	11.820
TOTAL:				307.658	153.829	461.487

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	117.890	58.945	176.835
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	89.940	44.970	134.910
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	52.740	26.370	79.110
TOTAL:				260.570	130.285	390.855

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	115.060	57.530	172.590
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	69.400	34.700	104.100
3	Beaufort	502	Jalan Beaufort - Menumbok	45.240	22.620	67.860
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	74.100	37.050	111.150
TOTAL:				303.800	151.900	455.700

RO4

(ROAD FURNITURE)

LINTASAN RESOURCES SDN. BHD.

**ROAD FURNITURE
GRAND SUMMARY**

MONTH: MARCH 2006

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	0.00	3,092.00	3,092.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	15	15	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	2	2	0	0	0
			Delineator Post	No.	0	17	17	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	37.00	0.00	37.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	75	0	75	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	3	0	3	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	414.42	0.00	414.42	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	123	0	123	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	12	0	12	0	0	0
			Delineator Post	No.	8	0	8	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	2,996.00	0.00	2,996.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	60	0	60	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	7	0	7	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	0.00	3,856.00	3,856.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	35	35	0	35	35
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	14	14	0	14	14
			Delineator Post	No.	0	538	538	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail	m	3,896.00	0.00	3,896.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	96	0	96	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	2,542.00	538.00	3,080.00	0.00	538.00	538.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	171	139	310	0	139	139
			Traffic Signal	No.	26	50	76	0	0	0
			Kilometer Post	No.	11	10	21	0	10	10
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	0.00	65.00	65.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	69	69	0	0	0
			Traffic Signal	No.	0	29	29	0	0	0
			Kilometer Post	No.	0	12	12	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	0.00	870.00	870.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	73	73	0	0	0
			Traffic Signal	No.	0	49	49	0	0	0
			Kilometer Post	No.	0	8	8	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	Guardrail	m	1,855.00	0.00	1,855.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	91	0	91	0	0	0
			Traffic Signal	No.	19	0	19	0	0	0
			Kilometer Post	No.	7	0	7	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	0	9	9	0	9	9	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	0	41	41	0	0	0	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,643.00	0.00	1,643.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	167	0	167	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	54	0	54	0	0	0
			Delineator Post	No.	118	0	118	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	5,735.00	0.00	5,735.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	94	65	159	0	0	0
Traffic Signal			No.	0	0	0	0	0	0	
Kilometer Post			No.	26	3	29	0	0	0	
Delineator Post			No.	0	0	0	0	0	0	
501	Jalan Kota Kinabalu-Penamang-Lok Kawi	Guardrail	m	0.00	239.00	239.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	0	64	64	0	0	0	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	26	26	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	0	0	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	5,035.00	4,547.00	9,582.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	118	94	212	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	39	14	53	0	0	0
			Delineator Post	No.	686	238	924	0	0	0
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	0.00	1,504.00	1,504.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	76	76	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	7	7	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,474.00	335.00	2,809.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	64	83	147	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	27	6	33	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,185.00	60.00	2,245.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	147	29	176	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	22	3	25	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	0.00	424.00	424.00	129.00	0.00	129.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	155	155	58	0	58
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	25	25	6	0	6
			Delineator Post	No.	0	60	60	8	0	8
	502	Jalan Beaufort-Menumbok	Guardrail	m	472.00	0.00	472.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	251	0	251	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	16	0	16	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	0	0	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail	m	1,101.00	0.00	1,101.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	808	0	808	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	38	0	38	0	0	0
			Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	0.00	3,092.00	3,092.00	0.00		0.00
				Road Kerb	0.00	0.00	0.00	0.00		0.00
				Signage	0	15	15	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	0	2	2	0		0
				Delineator Post	0	17	17	0		0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	37.00		37.00	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	75		75	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	3		3	0		0
				Delineator Post	0		0	0		0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	414.42		414.42	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	123		123	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	12		12	0		0
				Delineator Post	8		8	0		0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	2,542.00	538.00	3,080.00		538.00	538.00
				Road Kerb	m			0.00			0.00
				Signage	No.	171	139	310		139	139
				Traffic Signal	No.	26	50	76			0
				Kilometer Post	No.	11	10	21		10	10
				Delineator Post	No.			0			0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	2,996.00		2,996.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.	60		60			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.	7		7			0
				Delineator Post	No.			0			0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m		3,856.00	3,856.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.		35	35		35	35
				Traffic Signal	No.			0			0
				Kilometer Post	No.		14	14		14	14
				Delineator Post	No.		538	538			0
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	3,896.00		3,896.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.	96		96			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.			0			0
				Delineator Post	No.			0			0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	1,855.00		1,855.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.	91		91			0
				Traffic Signal	No.	19		19			0
				Kilometer Post	No.	7		7			0
				Delineator Post	No.			0			0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m			0.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.		9	9		9	9
				Traffic Signal	No.			0			0
				Kilometer Post	No.			0			0
				Delineator Post	No.			0			0

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	5,035.00	4,547.00	9,582.00	0.00		0.00
				Road Kerb	m			0.00	0.00		0.00
				Signage	No.	118	94	212	0		0
				Traffic Signal	No.			0	0		0
				Kilometer Post	No.	39	14	53	0		0
				Delineator Post	No.	686	238	924	0		0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m		65.00	65.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.		69	69			0
				Traffic Signal	No.		29	29			0
				Kilometer Post	No.		12	12			0
				Delineator Post	No.			0			0
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	1,643.00		1,643.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.	167		167			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.	54		54			0
				Delineator Post	No.	118		118			0
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m			0.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.			0			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.			0			0
				Delineator Post	No.			0			0
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	5,735.00		5,735.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.	94	65	159			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.	26	3	29			0
				Delineator Post	No.			0			0
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m		870.00	870.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.		73	73			0
				Traffic Signal	No.		49	49			0
				Kilometer Post	No.		8	8			0
				Delineator Post	No.			0			0
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m		239.00	239.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.		64	64			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.		26	26			0
				Delineator Post	No.			0			0
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m			0.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.		41	41			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.			0			0
				Delineator Post	No.			0			0

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m		1,504.00	1,504.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.		76	76			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.		7	7			0
				Delineator Post	No.			0			0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,474.00	335.00	2,809.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.	64	83	147			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.	27	6	33			0
				Delineator Post	No.			0			0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,185.00	60.00	2,245.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.	147	29	176			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.	22	3	25			0
				Delineator Post	No.			0			0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: MARCH 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m		424.00	424.00	129.00		129.00
				Road Kerb	m			0.00			0.00
				Signage	No.		155	155	58		58
				Traffic Signal	No.			0			0
				Kilometer Post	No.		25	25	6		6
				Delineator Post	No.		60	60	8		8
2	Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m			0.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.			0			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.			0			0
				Delineator Post	No.			0			0
3	Beaufort	502	Jalan Beaufort-Menumbok	Guardrail	m	472.00		472.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.	251		251			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.	16		16			0
				Delineator Post	No.			0			0
4	Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail	m	1,101.00		1,101.00			0.00
				Road Kerb	m			0.00			0.00
				Signage	No.	808		808			0
				Traffic Signal	No.			0			0
				Kilometer Post	No.	38		38			0
				Delineator Post	No.			0			0

R05

(BRIDGE AND CULVERT)

LINTASAN RESOURCES SDN. BHD.
**CULVERT CLEARING
GRAND SUMMARY**

MONTH: MARCH2006

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	17	0	17	2	0	2	1	0	1
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	25	0	25	18	0	18	4	0	4
Kudat	01	Jalan Kota Kinabalu-Kudat	14	20	34	1	9	10	0	1	1
Tuaran	01	Jalan Kota Kinabalu-Kudat	45	0	45	0	0	0	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	0	24	24	0	1	1	0	0	0
	503	Jalan Berungis-Kota Belud	68	0	68	1	0	1	2	0	2
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	59	0	59	12	0	12	4	0	4
	01	Jalan Kota Kinabalu-Sindumin	0	13	13	0	5	5	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	2	2	0	2	2	0	0	0
	606	Jalan Susur Sepangar Bay	43	0	43	0	0	0	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	6	6	0	1	1	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	20	0	20	0	0	0	4	0	4
	500	Jalan Kota Kinabalu-Keningau-Tenom	6	0	6	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	7	3	10	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	20	49	69	39	9	48	13	1	14
Ranau	22	Jalan Kota Kinabalu-Sandakan	96	29	125	4	2	6	3	0	3
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	129	18	147	16	1	17	5	0	5
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0	18	18	0	3	3	0	1	1
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0	33	33	0	8	8	0	4	4
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0	47	47	0	47	47	0	20	20
	502	Jalan Beaufort-Menumbok	20	0	20	2	0	2	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0	11	11	0	1	1	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	69	0	69	30	0	30	1	0	1
TOTAL			638	273	911	125	89	214	38	27	65

LINTASAN RESOURCES SDN. BHD.
PROGRESS REPORT OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	17	-	17	2	-	2	1	-	1
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	25	-	25	18	-	18	4	-	4
3	Kudat	01	Jalan Kota Kinabalu - Kudat	14	20	34	1	9	10	-	1	1
TOTAL :				56	20	76	21	9	30	5	1	6

LINTASAN RESOURCES SDN. BHD.
PROPRIETARY OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	59	-	59	12	-	12	4	-	4
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	45	-	45	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	24	24	-	1	1	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	68	-	68	1	-	1	2	-	2
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	43	-	43	-	-	-	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL :				215	24	239	13	1	14	7	-	7

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST STATE FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	96	29	125	4	2	6	3	-	3
TOTAL :				96	29	125	4	2	6	3	-	3

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	13	13	-	5	5	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	20	-	20	-	-	-	4	-	4
3	Papar	01	Jalan Kota Kinabalu - Sindumin	20	49	69	39	9	48	13	1	14
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	6	-	6	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	2	2	-	2	2	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	7	3	10	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	6	6	-	1	1	-	-	-
TOTAL :				53	73	126	39	17	56	17	1	18

LINTASAN RESOURCES SDN. BHD.
PROJECTS DIVISION OF WEST COAST STATE FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	129	18	147	16	1	17	5	-	5
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	-	18	18	-	3	3	-	1	1
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	-	33	33	-	8	8	-	4	4
TOTAL :				129	69	198	16	12	28	5	5	10

LINTASAN RESOURCES SDN. BHD.
PROGRESS REPORT OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	47	47	-	47	47	-	20	20
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	11	11	-	1	1	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	20	-	20	2	-	2	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	69	-	69	30	-	30	1	-	1
TOTAL :				89	58	147	32	48	80	1	20	21

LINTASAN RESOURCES SDN. BHD.
BRIDGES
GRAND SUMMARY

MONTH: MARCH 2006

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0	0	0	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	9	0	9	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	2	0	2	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	1	0	1	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	2	0	2	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	4	0	4	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampong-Lok Kawi	0	3	3	0	0	0
	606	Jalan Susur Sepangar Bay	1	0	1	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	4	0	4	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	2	0	2	0	0	0
	501	Jalan Kota Kinabalu-Penampong-Lok Kawi	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	7	1	8	0	1	1
Ranau	22	Jalan Kota Kinabalu-Sandakan	4	0	4	4	0	4
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	4	0	4	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0	2	2	0	2	2
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0	4	4	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0	5	5	0	4	4
	502	Jalan Beaufort-Menumbok	4	0	4	4	0	4
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	0	0	0
TOTAL			44	15	59	8	7	15

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	9	-	9	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	2	-	2	-	-	-
TOTAL :				11	-	11	-	-	-

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	4	-	4	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	1	-	1	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	2	-	2	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1	-	1	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL :				8	-	8	-	-	-

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	4	-	4	4	-	4
TOTAL :				4	-	4	4	-	4

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	4	-	4	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	7	1	8	-	1	1
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	2	-	2	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	3	3	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
TOTAL :				13	4	17	-	1	1

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	4	-	4	-	-	-
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	-	2	2	-	2	2
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	-	4	4	-	-	-
TOTAL :				4	6	10	-	2	2

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	5	5	-	4	4
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
3	Beaufort	502	Jalan Beaufort - Menumbok	4	-	4	4	-	4
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	-	-	-	-	-	-
TOTAL :				4	5	9	4	4	8

R07

(DRAINAGE)

LINTASAN RESOURCES SDN. BHD.
DRAINAGE CLEARING
GRAND SUMMARY

MONTH: MARCH 2006

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	4,900	0	4,900	4,015	0	4,015
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	28,704	0	28,704	3,305	0	3,305
Kudat	01	Jalan Kota Kinabalu-Kudat	9,852	4,146	13,998	663	677	1,340
Tuaran	01	Jalan Kota Kinabalu-Kudat	4,582	0	4,582	21,113	0	21,113
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	20,548	20,548
	503	Jalan Berungis-Kota Belud	0	0	0	27,078	0	27,078
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	14,947	0	14,947	40,055	0	40,055
	01	Jalan Kota Kinabalu-Sindumin	0	2,396	2,396	0	8,812	8,812
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	0	424	424
	606	Jalan Susur Sepangar Bay	7,105	0	7,105	18,763	0	18,763
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	340	340
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	115	115	0	2,189	2,189
Penampang	01	Jalan Kota Kinabalu-Sindumin	9,345	0	9,345	12,598	0	12,598
	500	Jalan Kota Kinabalu-Keningau-Tenom	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	4,845	102	4,947	7,172	825	7,997
Papar	01	Jalan Kota Kinabalu-Sindumin	5,469	0	5,469	484	0	484
Ranau	22	Jalan Kota Kinabalu-Sandakan	14,015	0	14,015	24,697	12,969	37,666
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	16,914	1,772	18,686	40,717	3,486	44,203
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0	5,000	5,000	0	3,125	3,125
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0	4,263	4,263	0	9,562	9,562
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0	30,089	30,089	0	2,748	2,748
	502	Jalan Beaufort-Menumbok	29,590	0	29,590	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0	2,889	2,889	0	2,766	2,766
Kuala Penyu	502	Jalan Beaufort-Menumbok	34,660	0	34,660	36,840	0	36,840
TO TAL			184,928	50,772	235,700	237,500	68,471	305,971

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	4,900	-	4,900	4,015	-	4,015
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	28,704	-	28,704	3,305	-	3,305
3	Kudat	01	Jalan Kota Kinabalu - Kudat	9,852	4,146	13,998	663	677	1,340
TOTAL :				43,456	4,146	47,602	7,983	677	8,660

LINTASAN RESOURCES SDN. BHD.

INCORPORATED IN WEST COAST SABAH FEDERAL ROAD MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	14,947	-	14,947	40,055	-	40,055
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	4,582	-	4,582	21,113	-	21,113
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	20,548	20,548
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	27,078	-	27,078
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	7,105	-	7,105	18,763	-	18,763
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	340	340
TOTAL :				26,634	-	26,634	107,009	20,888	127,897

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	14,015	-	14,015	24,697	12,969	37,666
TOTAL :				14,015	-	14,015	24,697	12,969	37,666

LINTASAN RESOURCES SDN. BHD.

INCORPORATED IN WEST COAST SABAH FEDERAL ROAD MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	2,396	2,396	-	8,812	8,812
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	9,345	-	9,345	12,598	-	12,598
3	Papar	01	Jalan Kota Kinabalu - Sindumin	5,469	-	5,469	484	-	484
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	424	424
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	4,845	102	4,947	7,172	825	7,997
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	115	115	-	2,189	2,189
TOTAL :				19,659	2,613	22,272	20,254	12,250	32,504

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	16,914	1,772	18,686	40,717	3,486	44,203
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	-	5,000	5,000	-	3,125	3,125
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	-	4,263	4,263	-	9,562	9,562
TOTAL :				16,914	11,035	27,949	40,717	16,173	56,890

LINTASAN RESOURCES SDN. BHD.

INCORPORATED IN WEST COAST SUB-FEDERAL ROAD MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : March 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	-	30,089	30,089	-	2,748	2,748
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	-	2,889	2,889	-	2,766	2,766
3	Beaufort	502	Jalan Beaufort - Menumbok	29,590	-	29,590	-	-	-
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	34,660	-	34,660	36,840	-	36,840
TOTAL :				64,250	32,978	97,228	36,840	5,514	42,354

