

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

APRIL 2006



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN JUN 2005

ISI KANDUNGAN

Bil: **PERKARA**

1. Laporan Eksekutif Projek
2. Carta Organisasi Syarikat
3. Lokasi Jalan Persekutuan
4. Ringkasan Laporan Kemajuan Bulanan
5. R 01 - Penyenggaraan Permukaan Jalan
6. R 02 - Penyenggaraan Bahu Jalan
7. R 03 - Pemetongan Rumput
8. R 04 - Penyenggaraan Perabot Jalan
9. R 05 - Penyenggaraan Jambatan dan Pembentung
10. R 07 - Penyenggaraan Longkang
11. B - Pemeriksaan Rutin

**LAPORAN
EKSEKUTIF PROJEK**

LAPORAN EKSEKUTIF PROJEK
JUN 2005

TAJUK KONTRAK :	Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN :	Jabatan Kerja Raya, Sabah
SYARIKAT :	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH :	15 Tahun
TARIKH MULA :	01hb September 2003
TARIKH TAMAT :	31hb August 2018
KAWASAN :	Pantai Barat & Pendalaman
JALAN TERLIBAT :	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN :	764.85 Kilometer
KATOGORI JALAN :	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA :	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.
The 2009 Periodic Works are pending approval.

EMERGENCY WORK

Adverse bad weather had caused wide spread flooding in the districts of Kudat, Keningau and Beaufort. A major embankment failure had occurred at KM138.60, Jalan Kota Kinabalu – Kudat


during heavy rain on 12th January 2009. One lane was closed to traffic with temporary warning signs and traffic management in placed.

The affected area is covered with canvas to protect the existing slope from further deterioration.

Minor landslides and embankment failures had also occurred along Jalan Kota Kinabalu – Kudat and Jalan Kota Kinabalu – Keningau – Tenom.

**LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PEDALAMAN)**

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



WEST COAST (North)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Kudat	0.48	23.98
	R 606	Jln Susur Sepangar Bay	0.00	10.72
	R 607	Jln Maatik Ke Pelabuhan Baru K.K.	0.00	0.34
Tuaran	R 01	Jln Kota Kinabalu - Kudat	23.98	58.98
	R 22	Jln Kota Kinabalu - Sandakan	0.00	42.60
Kota Belud	R 503	Jln Beremang - Kota Belud	0.00	17.70
	R 01	Jln Kota Kinabalu - Kudat	58.98	110.95
Kota Marudu	R 01	Jln Kota Kinabalu - Kudat	110.95	140.96
Kudat	R 01	Jln Kota Kinabalu - Kudat	140.96	190.84
Ranau	R 22	Jln Kota Kinabalu - Sandakan	42.60	140.80

WEST COAST (South)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Sindumin	0.00	7.02
	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	0.00	3.46
	R 608	Jln Maatik Ke Lapangan Terbang Lama	0.00	2.71
Penampang	R 01	Jln Kota Kinabalu - Sindumin	7.02	18.00
	R 500	Jln Kota Kinabalu - Keningau - Tenom	0.00	45.12
Papar	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	3.46	19.53
Tambunan	R 01	Jln Kota Kinabalu - Sindumin	18.00	72.47
Tambunan	R 500	Jln Kota Kinabalu - Keningau - Tenom	45.12	100.42
Keningau	R 500	Jln Kota Kinabalu - Keningau - Tenom	100.42	138.06
Tenom	R 500	Jln Kota Kinabalu - Keningau - Tenom	138.06	163.65
Beaufort	R 01	Jln Kota Kinabalu - Sindumin	72.47	126.00
Beaufort	R 502	Jln Beaufort - Menumbok	0.00	22.62
Kuala Penyu	R 502	Jln Beaufort - Menumbok	22.62	59.67
Sipitang	R 01	Jln Kota Kinabalu - Sindumin	126.00	156.70

**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

KERJA – KERJA RUTIN
(ROUTINE MAINTENANCE)

R01

(POTHOLE PATCHING)

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: APRIL 2006

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	47.37	6.56	53.93
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	4.05	1.11	5.16
Kudat	01	Jalan Kota Kinabalu-Kudat	3.31	6.22	9.53
Tuaran	01	Jalan Kota Kinabalu-Kudat	68.60	5.58	74.18
	22	Jalan Kota Kinabalu-Sandakan	83.58	57.97	141.55
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	82.83	16.88	99.71
	01	Jalan Kota Kinabalu-Sindumin	3.59	0.16	3.75
	606	Jalan Susur Sepangar Bay	15.92	10.12	26.04
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	1.24	0.28	1.52
Penampang	01	Jalan Kota Kinabalu-Sindumin	12.68	6.84	19.52
	500	Jalan Kota Kinabalu-Keningau-Tenom	167.50	20.30	187.80
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	42.22	30.58	72.80
Papar	01	Jalan Kota Kinabalu-Sindumin	128.30	28.90	157.20
Ranau	22	Jalan Kota Kinabalu-Sandakan	98.24	41.03	139.27
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	36.00	1.24	37.24
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	4.41	0.54	4.95
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.96	0.00	0.96
Beaufort	01	Jalan Kota Kinabalu-Sindumin	5.29	1.52	6.80
	502	Jalan Beaufort-Menumbok	1.82	0.00	1.82
Sipitang	01	Jalan Kota Kinabalu-Sindumin	6.08	3.88	9.96
Kuala Penyu	502	Jalan Beaufort-Menumbok	2.54	3.76	6.30
TOTAL			816.53	243.47	1,060.00

LINTASAN RESOURCES SDN BHD.
M&E CONTRACTOR OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: April 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	408.35	56.57	464.92	20.42	2.83	23.25	47.37	6.56	53.93
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	34.91	9.57	44.48	1.75	0.48	2.23	4.05	1.11	5.16
3	Kudat	01	Jalan Kota Kinabalu - Kudat	28.54	53.61	82.15	1.42	2.68	4.10	3.31	6.22	9.53
TOTAL:				471.80	119.75	591.55	23.59	5.99	29.58	54.73	13.89	68.62

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	717.65	173.02	890.67	35.70	7.28	42.98	82.83	16.88	99.71
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	595.05	48.87	643.92	29.58	2.41	31.99	68.60	5.58	74.18
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	937.41	897.16	1,834.57	36.02	24.99	61.01	83.58	57.97	141.55
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	134.75	87.24	221.99	6.86	4.36	11.22	15.92	10.12	26.04
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL:				2,384.86	1,206.29	3,591.15	108.16	39.03	147.19	250.93	90.55	341.48

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month : April 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	620.54	272.86	893.40	42.27	17.67	59.94	98.24	41.03	139.27
TOTAL:				620.54	272.86	893.40	42.27	17.67	59.94	98.24	41.03	139.27

LINTASAN RESOURCES SDN BHD.
M&E CONTRACTOR OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	30.97	1.37	32.34	1.54	0.07	1.61	3.59	0.16	3.75
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	109.36	58.98	168.34	5.47	2.95	8.42	12.68	6.84	19.52
3	Papar	01	Jalan Kota Kinabalu - Sindumin	1,102.84	249.14	1,351.98	55.31	12.46	67.77	128.30	28.90	157.20
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	1,443.94	173.28	1,617.22	72.20	8.66	80.86	167.30	20.30	187.60
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	363.92	263.64	627.56	18.19	13.18	31.37	42.22	30.58	72.80
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	10.65	2.40	13.05	0.53	0.12	0.65	1.24	0.28	1.52
TOTAL:				3,061.68	748.81	3,810.49	153.24	37.44	190.68	355.33	87.06	442.39

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month : APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	259.16	8.83	267.99	15.48	0.53	16.01	36.00	1.24	37.24
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	32.35	6.09	38.44	1.90	0.23	2.13	4.41	0.54	4.95
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	6.71	-	6.71	0.41	-	0.41	0.96	-	0.96
TOTAL:				298.22	14.92	313.14	17.79	0.76	18.55	41.37	1.78	43.15

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, S.M.B.H

SUMMARY - POTHOLE PATCHING RECORD

Month: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	45.560	13.050	58.610	2.279	0.653	2.932	5.286	1.516	6.802
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	52.364	33.349	85.713	2.621	1.674	4.295	6.080	3.884	9.964
3	Beaufort	502	Jalan Beaufort - Menumbok	15.600	0.000	15.600	0.782	0.000	0.782	1.817	0.000	1.817
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	21.700	32.400	54.100	1.094	1.621	2.715	2.542	3.760	6.302
TOTAL:				135.224	78.799	214.023	6.776	3.948	10.724	15.725	9.160	24.885

LINTASAN RESOURCES SDN. BHD.
CRACK SEALING
GRAND SUMMARY

MONTH: APRIL 2006

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cumulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	1,040.00	690.00	1,730.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	467.00	100.00	567.00
Kudat	01	Jalan Kota Kinabalu-Kudat	555.00	875.00	1,430.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	35.00	0.00	35.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	385.31	0.00	385.31
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	669.44	0.00	669.44
Kuala Penyu	502	Jalan Beaufort-Menumbok	209.93	0.00	209.93
TOTAL			3,361.68	1,665.00	5,026.68

LINTASAN RESOURCES SDN. BHD.

PRIVATISASI DAN WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : April 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	1,040.00	690.00	1,730.00
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	467.00	100.00	567.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	555.00	875.00	1,430.00
TOTAL:				2,062.00	1,665.00	3,727.00

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : April 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	35.00	-	35.00
TOTAL:				35.00	0.00	35.00

LINTASAN RESOURCES SDN. BHD.

PRIVATISASI DAN WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	385.31	-	385.31
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	669.44	-	669.44
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	209.93	-	209.93
TOTAL:				1,264.68	0.00	1,264.68

RO2

(SHOULDER)

LINTASAN RESOURCES SDN. BHD.
SHOULDER REPAIR
GRAND SUMMARY

MONTH: APRIL 2006

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	425.00	0.00	425.00	0.00	0.00	0.00	0.00	0.00	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	1,951.00	0.00	1,951.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	26,800.00	0.00	26,800.00	1,263.20	343.64	0.00	0.00	1,263.20	343.64
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	0.00	0.00	0.00	0.00	0.00	476.00	71.40	476.00	71.40
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	695.50	91.40	786.90	400.00	48.00	0.00	0.00	400.00	48.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	2,080.40	0.00	2,080.40	0.00	0.00	0.00	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	52.00	4.29	0.00	0.00	52.00	4.29
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL			31,951.90	91.40	32,043.30	1,715.20	395.93	476.00	71.40	2,191.20	467.33

LINTASAN RESOURCES SDN. BHD.

PROJECT DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL				26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : April 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	695.50	91.40	786.90	400.00	48.00	-	-	400.00	48.00
TOTAL				695.50	91.40	786.90	400.00	48.00	-	-	400.00	48.00

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER						
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH		
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	476.00	71.40	476.00	71.40	71.40
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-	-
TOTAL				-	-	-	-	-	476.00	71.40	476.00	71.40	71.40

LINTASAN RESOURCES SDN. BHD.

PROJECTS OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	2,080.40	-	2,080.40	-	-	-	-	-	-
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	52.00	4.29	-	-	52.00	4.29
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-	-	-	-
TOTAL				2,080.40	-	2,080.40	52.00	4.29	-	-	52.00	4.29

R03

(GRASS CUTTING)

LINTASAN RESOURCES SDN. BHD.

GRASS CUTTING
GRAND SUMMARY

MONTH: APRIL 2006

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	167.820	55.940	223.760
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	96.000	32.000	128.000
Kudat	01	Jalan Kota Kinabalu-Kudat	165.050	55.030	220.080
Tuaran	01	Jalan Kota Kinabalu-Kudat	116.945	38.990	155.935
	22	Jalan Kota Kinabalu-Sandakan	127.740	45.580	173.320
	503	Jalan Berungis-Kota Belud	53.100	17.700	70.800
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	116.310	38.770	155.080
	01	Jalan Kota Kinabalu-Sindumin	39.620	13.210	52.830
	606	Jalan Susur Sepangar Bay	32.160	10.720	42.880
	607	Jalan Masuk Ke Pelabuhan Baru	2.040	0.680	2.720
	608	Jalan K Masuk Ke Lapangan Terbang Lam	13.530	4.520	18.050
Penampang	01	Jalan Kota Kinabalu-Sindumin	26.340	8.780	35.120
	500	Jalan Kota Kinabalu-Keningau-Tenom	147.510	49.170	196.680
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	69.030	23.010	92.040
Papar	01	Jalan Kota Kinabalu-Sindumin	163.410	54.470	217.880
Ranau	22	Jalan Kota Kinabalu-Sandakan	306.600	102.200	408.800
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	189.900	63.300	253.200
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	156.840	52.280	209.120
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	85.905	28.635	114.540
Beaufort	01	Jalan Kota Kinabalu-Sindumin	172.122	57.374	229.496
	502	Jalan Beaufort-Menumbok	67.545	22.515	90.060
Sipitang	01	Jalan Kota Kinabalu-Sindumin	103.068	34.356	137.424
Kuala Penyu	502	Jalan Beaufort-Menumbok	111.150	37.050	148.200
TOTAL			2,529.735	846.280	3,376.015

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	167.820	55.940	223.760
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	96.000	32.000	128.000
3	Kudat	01	Jalan Kota Kinabalu - Kudat	165.050	55.030	220.080
TOTAL:				428.870	142.970	571.840

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	116.310	155.080	271.390
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	116.945	155.935	272.880
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	127.740	173.320	301.060
4	Tuaran	503	Jalan Berungis - Kota Belud	53.100	70.800	123.900
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	32.160	42.880	75.040
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	2.040	2.720	4.760
TOTAL:				448.295	600.735	1,049.030

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: APRIL 2006

ITEM	DISTRICT	ROUTENO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	306.600	102.200	408.800
TOTAL:				306.600	102.200	408.800

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	39.620	13.210	52.830
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	26.340	8.780	35.120
3	Papar	01	Jalan Kota Kinabalu - Sindumin	163.410	54.470	217.880
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	147.510	49.170	196.680
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	69.030	23.010	92.040
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	13.530	4.520	18.050
TOTAL:				459.440	153.160	612.600

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	189.900	63.300	253.200
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	156.840	52.280	209.120
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	85.905	28.635	114.540
TOTAL:				432.645	144.215	576.860

RO4

(ROAD FURNITURE)

GRAND SUMMARY

MONTH: APRIL 2006

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	3,092.00	486.90	3,578.90	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	15	153	168.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	2	9	11.00	0	0	0.00
			Delineator Post	No.	17	28	45.00	0	0	0.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	37.00	0.00	37.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	75	0	75.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	3	0	3.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	414.42	0.00	414.42	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	123	0	123.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	12	0	12.00	0	0	0.00
			Delineator Post	No.	8	0	8.00	0	0	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	2,996.00	0.00	2,996.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	60	0	60.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	7	0	7.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	3,856.00	2,254.00	6,110.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	35	33	68.00	35	0	35.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	14	12	26.00	14	0	14.00
			Delineator Post	No.	538	489	1,027.00	0	0	0.00
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	3,896.00	0.00	3,896.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	96	0	96.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	0	0	0.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	3,080.00	1,830.00	4,910.00	538.00	1,760.00	2,298.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	310	117	427.00	139	117	256.00
			Traffic Signal	No.	76	22	98.00	0	0	0.00
			Kilometer Post	No.	21	12	33.00	10	31	41.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	65.00	0.00	65.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	69	0	69.00	0	0	0.00
			Traffic Signal	No.	29	0	29.00	0	0	0.00
			Kilometer Post	No.	12	0	12.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	870.00	0.00	870.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	73	0	73.00	0	0	0.00
			Traffic Signal	No.	49	0	49.00	0	0	0.00
			Kilometer Post	No.	8	0	8.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
	606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	1,855.00	0.00	1,855.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	91	0	91.00	0	0	0.00
			Traffic Signal	No.	19	0	19.00	0	0	0.00
			Kilometer Post	No.	7	0	7.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	9	0	9.00	9	0	9.00	
		Traffic Signal	No.	0	0	0.00	0	0	0.00	
		Kilometer Post	No.	0	0	0.00	0	0	0.00	
		Delineator Post	No.	0	0	0.00	0	0	0.00	
608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	41	0	41.00	0	0	0.00	
		Traffic Signal	No.	0	0	0.00	0	0	0.00	
		Kilometer Post	No.	0	0	0.00	0	0	0.00	
		Delineator Post	No.	0	0	0.00	0	0	0.00	

Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	5,735.00	0.00	5,735.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	159	0	159.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	29	0	29.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	239.00	658.00	897.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	64	68	132.00	0	0	0.00	
		Traffic Signal	No.	0	0	0.00	0	0	0.00	
		Kilometer Post	No.	26	13	39.00	0	0	0.00	
		Delineator Post	No.	0	0	0.00	0	0	0.00	
Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	0	0.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	0	0	0.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	9,582.00	3,038.00	12,620.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	212	24	236.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	53	14	67.00	0	0	0.00
			Delineator Post	No.	924	347	1,271.00	0	0	0.00
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	1,504.00	1,564.00	3,068.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	76	61	137.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	7	10	17.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	2,809.00	0.00	2,809.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	147	0	147.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	33	0	33.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	2,245.00	0.00	2,245.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	176	0	176.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	25	0	25.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	424.00	1,176.00	1,600.00	129.00	0.00	129.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	155	59	214.00	58	38	96.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	25	18	43.00	6	8	14.00
			Delineator Post	No.	60	0	60.00	8	0	8.00
502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	472.00	0.00	472.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	251	0	251.00	0	0	0.00	
		Traffic Signal	No.	0	0	0.00	0	0	0.00	
		Kilometer Post	No.	16	0	16.00	0	0	0.00	
		Delineator Post	No.	0	0	0.00	0	0	0.00	
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	0	57	57.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	0	4	4.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	1,101.00	0.00	1,101.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	808	0	808.00	0	0	0.00
			Traffic Signal	No.	0	0	0.00	0	0	0.00
			Kilometer Post	No.	38	0	38.00	0	0	0.00
			Delineator Post	No.	0	0	0.00	0	0	0.00

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	3,092.00	486.90	3,578.90	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	15	153	168	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	2	9	11	0		0
				Delineator Post	17	28	45	0		0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	37.00		37.00	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	75		75	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	3		3	0		0
				Delineator Post	0		0	0		0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	414.42		414.42	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	123		123	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	12		12	0		0
				Delineator Post	8		8	0		0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month : April 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	3,080.00	1,830.00	4,910.00	538.00	1,760.00	2,298.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	310	117	427	139	117	256
				Traffic Signal	No.	76	22	98	0	0	0
				Kilometer Post	No.	21	12	33	10	31	41
				Delineator Post	No.	0	0	0	0	0	0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	2,996.00	0.00	2,996.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	60	0	60	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	7	0	7	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	3,856.00	2,254.00	6,110.00	0.00	0	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	35	33	68	35	0	35
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	14	12	26	14	0	14
				Delineator Post	No.	538	489	1,027	0	0	0
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	3,896.00	0	3,896.00	0.00	0	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	96	0	96	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	1,855.00	0.00	1,855.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	91	0	91	0	0	0
				Traffic Signal	No.	19	0	19	0	0	0
				Kilometer Post	No.	7	0	7	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	9	0	9	9	0	9
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	65.00	-	65.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	69	-	69	-	-	-
				Traffic Signal	No.	29	-	29	-	-	-
				Kilometer Post	No.	12	-	12	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	1,643.00	-	1,643.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	167	-	167	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	54	-	54	-	-	-
				Delineator Post	No.	118	-	118	-	-	-
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	-	-	-	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	5,735.00	-	5,735.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	159	-	159	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	29	-	29	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	870.00	-	870.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	73	-	73	-	-	-
				Traffic Signal	No.	49	-	49	-	-	-
				Kilometer Post	No.	8	-	8	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	239.00	658.00	897.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	64	68	132	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	26	13	39	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	41	-	41	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: APRIL 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	1,504.00	1,564.00	3,068.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	76	94	170	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	7	10	17	0		0
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	6,595.00		6,595.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	174		174	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	42		42	0		0
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,245.00		2,245.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	176		176	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	25		25	0		0
				Delineator Post	No.	0		0	0		0

R05

(BRIDGE AND CULVERT)

LINTASAN RESOURCES SDN. BHD.
CULVERT CLEARING
GRAND SUMMARY

MONTH: APRIL 2006

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	17	29	46	2	1	3	1	0	1
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	25	0	25	18	0	18	4	0	4
Kudat	01	Jalan Kota Kinabalu-Kudat	34	19	53	10	11	21	1	0	1
Tuaran	01	Jalan Kota Kinabalu-Kudat	45	0	45	0	0	0	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	24	32	56	1	2	3	0	0	0
	503	Jalan Berungis-Kota Belud	68	0	68	1	0	1	2	0	2
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	59	44	103	12	7	19	4	4	8
	01	Jalan Kota Kinabalu-Sindumin	13	0	13	5	0	5	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	2	0	2	2	0	2	0	0	0
	606	Jalan Susur Sepangar Bay	43	0	43	0	0	0	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	6	0	6	1	0	1	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	20	0	20	0	0	0	4	0	4
	500	Jalan Kota Kinabalu-Keningau-Tenom	6	0	6	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	10	17	27	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	69	37	106	48	3	51	14	0	14
Ranau	22	Jalan Kota Kinabalu-Sandakan	125	32	157	6	2	8	3	0	3
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	147	0	147	17	0	17	5	0	5
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	18	17	35	3	2	5	1	0	1
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	33	5	38	8	0	8	4	0	4
Beaufort	01	Jalan Kota Kinabalu-Sindumin	47	34	81	47	5	52	20	9	29
	502	Jalan Beaufort-Menumbok	20	0	20	2	0	2	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	11	0	11	1	0	1	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	69	0	69	30	0	30	1	0	1
TOTAL			911	266	1177	214	33	247	65	13	78

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST STATE FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : April 2006 _____

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	17	29	46	2	1	3	1	-	1
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	25	-	25	18	-	18	4	-	4
3	Kudat	01	Jalan Kota Kinabalu - Kudat	34	19	53	10	11	21	1	-	1
TOTAL :				76	48	124	30	12	42	6	-	6

LINTASAN RESOURCES SDN. BHD.

INFRASTRUCTURE OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : April 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	59	44	103	12	7	19	4	4	8
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	45	-	45	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	24	32	56	1	2	3	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	68	-	68	1	-	1	2	-	2
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	43	-	43	-	-	-	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL :				239	76	315	14	9	23	7	4	11

LINTASAN RESOURCES SDN. BHD.
PROJECTS DIVISION OF WEST COAST STATE FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : April 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	13	-	13	5	-	5	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	20	-	20	-	-	-	4	-	4
3	Papar	01	Jalan Kota Kinabalu - Sindumin	69	37	106	48	3	51	14	-	14
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	6	-	6	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2	-	2	2	-	2	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	10	17	27	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	6	-	6	1	-	1	-	-	-
TOTAL :				126	54	180	56	3	59	18	-	18

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST STATE FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : APRIL 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	147	-	147	17	-	17	5	-	5
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	18	17	35	3	2	5	1	-	1
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	33	5	38	8	-	8	4	-	4
TOTAL :				198	22	220	28	2	30	10	-	10

LINTASAN RESOURCES SDN. BHD.
BRIDGES
GRAND SUMMARY

MONTH: APRIL 2006

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0	2	2	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	9	0	9	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	2	0	2	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	1	0	1	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	2	0	2	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	4	4	8	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penamampang-Lok Kawi	3	0	3	0	0	0
	606	Jalan Susur Sepangar Bay	1	0	1	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	4	0	4	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	2	0	2	0	0	0
	501	Jalan Kota Kinabalu-Penamampang-Lok Kawi	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	8	2	10	1	0	1
Ranau	22	Jalan Kota Kinabalu-Sandakan	4	0	4	4	0	4
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	4	0	4	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	2	1	3	2	0	2
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	4	1	5	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	5	2	7	4	2	6
	502	Jalan Beaufort-Menumbok	4	0	4	4	0	4
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	0	0	0
TOTAL			59	12	71	15	2	17

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: April 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	-	2	2	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	9		9	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	2		2	-	-	-
TOTAL :				11	2	13	-	-	-

LINTASAN RESOURCES SDN. BHD.

PROJECTS DIVISION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : April 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	4	4	8	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	1	-	1	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	2	-	2	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1	-	1	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL :				8	4	12	-	-	-

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : April 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	4	-	4	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	8	2	10	1	-	1
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	2	-	2	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	3	-	3	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
TOTAL :				17	2	19	1	-	1

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : APRIL 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	4	-	4	-	-	-
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	2	1	3	2	-	2
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	4	1	5	-	-	-
TOTAL :				10	2	12	2	-	2

R07

(DRAINAGE)

LINTASAN RESOURCES SDN. BHD.
DRAINAGE CLEARING
GRAND SUMMARY

MONTH: APRIL 2006

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	4,900	3,392	8,292	4,015	13,530	17,545
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	28,704	0	28,704	3,305	0	3,305
Kudat	01	Jalan Kota Kinabalu-Kudat	13,998	14,142	28,140	1,340	1,108	2,448
Tuaran	01	Jalan Kota Kinabalu-Kudat	4,582	0	4,582	21,113	0	21,113
	22	Jalan Kota Kinabalu-Sandakan	0	2	2	20,548	28,000	48,548
	503	Jalan Berungis-Kota Belud	0	0	0	27,028	0	27,028
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	14,947	7,460	22,407	40,055	27,555	67,610
	01	Jalan Kota Kinabalu-Sindumin	2,396	0	2,396	8,812	0	8,812
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	4,242	0	4,242
	606	Jalan Susur Sepangar Bay	7,105	0	7,105	18,763	0	18,763
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	547	0	547
	608	Jalan Masuk Ke Lapangan Terbang Lama	115	0	115	2,189	0	2,189
Penampang	01	Jalan Kota Kinabalu-Sindumin	9,345	0	9,345	12,598	0	12,598
	500	Jalan Kota Kinabalu-Keningau-Tenom	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	4,947	1,565	6,512	7,998	8,275	16,273
Papar	01	Jalan Kota Kinabalu-Sindumin	5,469	7,560	13,029	484	3,159	3,643
Ranau	22	Jalan Kota Kinabalu-Sandakan	14,015	0	14,015	37,666	14,851	52,517
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	18,686	0	18,686	44,203	0	44,203
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	5,000	2,041	7,041	3,125	9,637	12,762
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	4,263	1,261	5,524	9,652	3,065	12,717
Beaufort	01	Jalan Kota Kinabalu-Sindumin	30,089	25,439	55,528	2,748	4,843	7,591
	502	Jalan Beaufort-Menumbok	29,590	0	29,590	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	2,889	0	2,889	2,766	0	2,766
Kuala Penyu	502	Jalan Beaufort-Menumbok	34,660	0	34,660	36,840	0	36,840
TO TAL			235,700	62,862	298,562	310,037	114,023	424,060

R07

(DRAINAGE)

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MANAGEMENT

SUMMARY - DRAINAGE CLEARING

Month : April 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	4,900	3,392	8,292	4,015	13,530	17,545
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	28,704	-	28,704	3,305	-	3,305
3	Kudat	01	Jalan Kota Kinabalu - Kudat	13,998	14,142	28,140	1,340	1,108	2,448
TOTAL :				47,602	17,534	65,136	8,660	14,638	23,298

LINTASAN RESOURCES SDN. BHD.

PROJECT DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : April 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	14,947	7,460	22,407	40,055	27,555	67,610
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	4,582	-	4,582	21,113	-	21,113
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	20,548	28,000	48,548
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	27,028	-	27,028
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	7,105	-	7,105	18,763	-	18,763
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	547	-	547
TOTAL :				26,634	7,460	34,094	128,054	55,555	183,609

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : April 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	2,396	-	2,396	8,812	-	8,812
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	9,345	-	9,345	12,598	-	12,598
3	Papar	01	Jalan Kota Kinabalu - Sindumin	5,469	7,560	13,029	484	3,159	3,643
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	4,242	-	4,242
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	4,947	1,565	6,512	7,998	8,275	16,273
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	115	-	115	2,189	-	2,189
TOTAL :				22,272	9,125	31,397	36,323	11,434	47,757

LINTASAN RESOURCES SDN. BHD.

INCORPORATED IN WEST COAST SUB-FEDERAL ROAD MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : APRIL 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	18,686	-	18,686	44,203	-	44,203
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	5,000	2,041	7,041	3,125	9,637	12,762
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	4,263	1,261	5,524	9,652	3,065	12,717
TOTAL :				27,949	3,302	31,251	56,980	12,702	69,682