

PENSWASTAAN PENYENGGARAAN  
JALAN-JALAN PERSEKUTUAN DI SABAH  
(PANTAI BARAT & PENDALAMAN)



**THE GOVERNMENT OF MALAYSIA**

**LAPORAN KEMAJUAN BULANAN**

**MAY 2006**



*Jabatan Kerja Raya, Negeri Sabah*

*Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H*

# **LINTASAN RESOURCES SDN. BHD.**

PENSWASTAAN PENYENGGARAAN JALAN-JALAN  
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

---

## **LAPORAN KEMAJUAN BULANAN JUN 2005**

---

### **ISI KANDUNGAN**

**Bil:**            **PERKARA**

1.            Laporan Eksekutif Projek
2.            Carta Organisasi Syarikat
3.            Lokasi Jalan Persekutuan
4.            Ringkasan Laporan Kemajuan Bulanan
5.            R 01 - Penyenggaraan Permukaan Jalan
6.            R 02 - Penyenggaraan Bahu Jalan
7.            R 03 - Pemetongan Rumput
8.            R 04 - Penyenggaraan Perabot Jalan
9.            R 05 - Penyenggaraan Jambatan dan Pembentung
10.          R 07 - Penyenggaraan Longkang
11.          B    - Pemeriksaan Rutin

**LAPORAN  
EKSEKUTIF PROJEK**

**LAPORAN EKSEKUTIF PROJEK**  
**JUN 2005**

---

|                         |   |
|-------------------------|---|
| <b>TAJUK KONTRAK :</b>  | Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)   |
| <b>KLIEN</b>            | : Jabatan Kerja Raya, Sabah   |
| <b>SYARIKAT</b>         | : Lintasan Resources Sdn. Bhd.<br>Lot 1, Block A, Ground Floor,<br>Wisma TP<br>Mile 1 ½, Tuaran Road<br>88400 Kota Kinabalu, Sabah, Malaysia. |
| <b>TEMPOH</b>           | : 15 Tahun  |
| <b>TARIKH MULA</b>      | : 01hb September 2003   |
| <b>TARIKH TAMAT</b>     | : 31hb August 2018  |
| <b>KAWASAN</b>          | : Pantai Barat & Pendalaman   |
| <b>JALAN TERLIBAT :</b> | Semua Jalan-Jalan Persekutuan Yang Diwartakan<br>Dibawah Akta Jalan Persekutuan 1959  |
| <b>PANJANG JALAN :</b>  | 764.85 Kilometer  |
| <b>KATOGORI JALAN</b>   | : a) Jalan Protocol<br>b) Jalan Utama<br>c) Jalan Sekunder  |
| <b>SKOP KERJA</b>       | : a) Penyelenggaraan Rutin<br>b) Kerja-Kerja Kecemasan  |

**RINGKASAN LAPORAN :**

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.  
The 2009 Periodic Works are pending approval.

EMERGENCY WORK

Adverse bad weather had caused wide spread flooding in the districts of Kudat, Keningau and Beaufort. A major embankment failure had occurred at KM138.60, Jalan Kota Kinabalu – Kudat


during heavy rain on 12<sup>th</sup> January 2009. One lane was closed to traffic with temporary warning signs and traffic management in placed.

The affected area is covered with canvas to protect the existing slope from further deterioration.

Minor landslides and embankment failures had also occurred along Jalan Kota Kinabalu – Kudat and Jalan Kota Kinabalu – Keningau – Tenom.

**LOKASI**  
**JALAN PERSEKUTUAN**  
**DI**  
**SABAH**  
(PANTAI BARAT & PEDALAMAN)

# CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



| WEST COAST (North) |          |                                   |        |        |
|--------------------|----------|-----------------------------------|--------|--------|
| District           | Route No | Road Name                         | Change |        |
|                    |          |                                   | From   | To     |
| Kota Kinabalu      | R 01     | Jln Kota Kinabalu - Kudat         | 0.48   | 23.98  |
|                    | R 606    | Jln Susur Sepangar Bay            | 0.00   | 10.72  |
|                    | R 607    | Jln Maatik Ke Pelabuhan Baru K.K. | 0.00   | 0.34   |
| Tuaran             | R 01     | Jln Kota Kinabalu - Kudat         | 23.98  | 58.98  |
|                    | R 22     | Jln Kota Kinabalu - Sandakan      | 0.00   | 42.60  |
| Kota Belud         | R 503    | Jln Beremang - Kota Belud         | 0.00   | 17.70  |
|                    | R 01     | Jln Kota Kinabalu - Kudat         | 58.98  | 110.95 |
| Kota Marudu        | R 01     | Jln Kota Kinabalu - Kudat         | 110.95 | 140.96 |
| Kudat              | R 01     | Jln Kota Kinabalu - Kudat         | 140.96 | 190.84 |
| Ranau              | R 22     | Jln Kota Kinabalu - Sandakan      | 42.60  | 140.80 |

| WEST COAST (South) |          |  |        |        |
|--------------------|----------|--|--------|--------|
| District           | Route No | Road Name                                | Change |        |
|                    |          |  | From   | To     |
| Kota Kinabalu      | R 01     | Jln Kota Kinabalu - Sindumin             | 0.00   | 7.02   |
|                    | R 501    | Jln Kota Kinabalu - Penampang - Lok Kawi | 0.00   | 3.46   |
|                    | R 608    | Jln Maatik Ke Lapangan Terbang Lama      | 0.00   | 2.71   |
| Penampang          | R 01     | Jln Kota Kinabalu - Sindumin             | 7.02   | 18.00  |
|                    | R 500    | Jln Kota Kinabalu - Keningau - Tenom     | 0.00   | 45.12  |
| Papar              | R 501    | Jln Kota Kinabalu - Penampang - Lok Kawi | 3.46   | 19.55  |
| Tambunan           | R 01     | Jln Kota Kinabalu - Sindumin             | 18.00  | 72.47  |
| Tambunan           | R 500    | Jln Kota Kinabalu - Keningau - Tenom     | 45.12  | 100.42 |
| Keningau           | R 500    | Jln Kota Kinabalu - Keningau - Tenom     | 100.42 | 138.06 |
| Tenom              | R 500    | Jln Kota Kinabalu - Keningau - Tenom     | 138.06 | 163.65 |
| Beaufort           | R 01     | Jln Kota Kinabalu - Sindumin             | 72.47  | 126.00 |
| Beaufort           | R 502    | Jln Beaufort - Menumbok                  | 0.00   | 22.62  |
| Kuala Penyu        | R 502    | Jln Beaufort - Menumbok                  | 22.62  | 59.67  |
| Sipitang           | R 01     | Jln Kota Kinabalu - Sindumin             | 126.00 | 156.70 |

**RINGKASAN  
LAPORAN KEMAJUAN  
BULANAN**

**KERJA – KERJA RUTIN**  
**(ROUTINE MAINTENANCE)**

# R01

(POTHOLE PATCHING)

**LINTASAN RESOURCES SDN. BHD.**  
**POTHOLE PATCHING**  
**GRAND SUMMARY**

MONTH:   MAY 2006  

| DISTRICT      | ROUTE NO. | ROAD NAME                              | PREMIX QUANTITY |               |                 |
|---------------|-----------|--|-----------------|---------------|-----------------|
|               |           |  | Previous Month  | Current Month | Cumulative      |
|               |           |  | (Ton)           | (Ton)         | (Ton)           |
| Kota Belud    | 01        | Jalan Kota Kinabalu-Kudat              | 53.93           | 24.31         | 78.24           |
| Kota Marudu   | 01        | Jalan Kota Kinabalu-Kudat              | 5.16            | 0.08          | 5.24            |
| Kudat         | 01        | Jalan Kota Kinabalu-Kudat              | 9.53            | 3.23          | 12.76           |
| Tuaran        | 01        | Jalan Kota Kinabalu-Kudat              | 74.18           | 18.62         | 92.80           |
|               | 22        | Jalan Kota Kinabalu-Sandakan           | 141.55          | 1.48          | 143.03          |
|               | 503       | Jalan Berungis-Kota Belud              | 0.00            | 6.43          | 6.43            |
| Kota Kinabalu | 01        | Jalan Kota Kinabalu-Kudat              | 99.71           | 30.72         | 130.43          |
|               | 01        | Jalan Kota Kinabalu-Sindumin           | 3.75            | 0.00          | 3.75            |
|               | 606       | Jalan Susur Sepangar Bay               | 26.04           | 1.65          | 27.69           |
|               | 607       | Jalan Masuk Ke Pelabuhan Baru          | 0.00            | 0.00          | 0.00            |
|               | 608       | Jalan Masuk Ke Lapangan Terbang Lama   | 1.52            | 0.00          | 1.52            |
| Penampang     | 01        | Jalan Kota Kinabalu-Sindumin           | 19.52           | 1.16          | 20.68           |
|               | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 187.60          | 46.78         | 234.38          |
|               | 501       | Jalan Kota Kinabalu-Penampang-Lok Kawi | 72.80           | 19.68         | 92.48           |
| Papar         | 01        | Jalan Kota Kinabalu-Sindumin           | 157.20          | 18.27         | 175.47          |
| Ranau         | 22        | Jalan Kota Kinabalu-Sandakan           | 139.27          | 61.82         | 201.09          |
| Tambunam      | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 37.24           | 2.81          | 40.05           |
| Keningau      | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 4.95            | 0.60          | 5.55            |
| Tenom         | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 0.96            | 0.00          | 0.96            |
| Beaufort      | 01        | Jalan Kota Kinabalu-Sindumin           | 6.80            | 2.58          | 9.38            |
|               | 502       | Jalan Beaufort-Menumbok                | 1.82            | 1.66          | 3.47            |
| Sipitang      | 01        | Jalan Kota Kinabalu-Sindumin           | 9.96            | 2.79          | 12.75           |
| Kuala Penyu   | 502       | Jalan Beaufort-Menumbok                | 6.30            | 0.00          | 6.30            |
|               |           |  |                 |               |                 |
|               |           |  |                 |               |                 |
| <b>TOTAL</b>  |           |  | <b>1,059.80</b> | <b>244.67</b> | <b>1,304.46</b> |

**LINTASAN RESOURCES SDN BHD.**  
*Maintenance of Federal Roads - West Coast, Sabah*

**SUMMARY - POTHOLE PATCHING RECORD**

Month: May 2006

| ITEM          | DISTRICT    | ROUTE NO. | ROAD NAME                    | AREA (m <sup>2</sup> ) |               |               | VOLUME (m <sup>3</sup> ) |               |              | PREMIX QUANTITY (TON) |               |              |
|---------------|-------------|-----------|------------------------------|------------------------|---------------|---------------|--------------------------|---------------|--------------|-----------------------|---------------|--------------|
|               |             |           |                              | PREVIOUS MONTH         | CURRENT MONTH | CUM. MONTH    | PREVIOUS MONTH           | CURRENT MONTH | CUM. MONTH   | PREVIOUS MONTH        | CURRENT MONTH | CUM. MONTH   |
| 1             | Kota Belud  | 01        | Jalan Kota Kinabalu - Kudat. | 464.92                 | 209.57        | 674.49        | 23.25                    | 10.48         | 33.73        | 53.93                 | 24.31         | 78.24        |
| 2             | Kota Marudu | 01        | Jalan Kota Kinabalu - Kudat  | 44.48                  | 0.67          | 45.15         | 2.23                     | 0.03          | 2.26         | 5.16                  | 0.08          | 5.24         |
| 3             | Kudat       | 01        | Jalan Kota Kinabalu - Kudat  | 82.15                  | 27.87         | 110.02        | 4.10                     | 1.39          | 5.49         | 9.53                  | 3.23          | 12.76        |
| <b>TOTAL:</b> |             |           |                              | <b>591.55</b>          | <b>238.11</b> | <b>829.66</b> | <b>29.58</b>             | <b>11.90</b>  | <b>41.48</b> | <b>68.62</b>          | <b>27.62</b>  | <b>96.24</b> |

**LINTASAN RESOURCES SDN BHD.**  
*Maintenance of Federal Roads - West Coast, Sabah*

**SUMMARY - POTHOLE PATCHING RECORD**

Month: May 2006

| ITEM          | DISTRICT      | ROUTE NO. | ROAD NAME                         | AREA (m <sup>2</sup> ) |               |                 | VOLUME (m <sup>3</sup> ) |               |               | PREMIX QUANTITY (TON) |               |               |
|---------------|---------------|-----------|-----------------------------------|------------------------|---------------|-----------------|--------------------------|---------------|---------------|-----------------------|---------------|---------------|
|               |               |           |                                   | PREVIOUS MONTH         | CURRENT MONTH | CUM. MONTH      | PREVIOUS MONTH           | CURRENT MONTH | CUM. MONTH    | PREVIOUS MONTH        | CURRENT MONTH | CUM. MONTH    |
| 1             | Kota Kinabalu | 01        | Jalan Kota Kinabalu - Kudat       | 890.67                 | 265.29        | 1,155.96        | 42.98                    | 13.24         | 56.22         | 99.71                 | 30.72         | 130.43        |
| 2             | Tuaran        | 01        | Jalan Kota Kinabalu - Kudat       | 643.92                 | 205.65        | 849.57          | 31.99                    | 8.03          | 40.02         | 74.18                 | 18.62         | 92.80         |
| 3             | Tuaran        | 22        | Jalan Kota Kinabalu - Sandakan    | 1,834.57               | 8.52          | 1,843.09        | 61.01                    | 0.64          | 61.65         | 141.55                | 1.48          | 143.03        |
| 4             | Tuaran        | 503       | Jalan Berungis - Kota Belud       | -                      | 80.84         | 80.84           | -                        | 2.77          | 2.77          | -                     | 6.43          | 6.43          |
| 5             | Kota Kinabalu | 606       | Jalan Susur Sepangar Bay          | 221.99                 | 16.88         | 238.87          | 11.22                    | 0.71          | 11.93         | 26.04                 | 1.65          | 27.69         |
| 6             | Kota Kinabalu | 607       | Jalan Masuk Ke Pelabuhan Baru, KK | -                      | -             | -               | -                        | -             | -             | -                     | -             | -             |
| <b>TOTAL:</b> |               |           |                                   | <b>3,591.15</b>        | <b>577.18</b> | <b>4,168.33</b> | <b>147.20</b>            | <b>25.39</b>  | <b>172.59</b> | <b>341.48</b>         | <b>58.90</b>  | <b>400.38</b> |

**LINTASAN RESOURCES SDN BHD.**  
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

***SUMMARY - POTHOLE PATCHING RECORD***

Month : May 2006

| ITEM          | DISTRICT | ROUTE NO. | ROAD NAME                      | AREA (m <sup>2</sup> ) |               |                 | VOLUME (m <sup>3</sup> ) |               |              | PREMIX QUANTITY (TON) |               |               |
|---------------|----------|-----------|--------------------------------|------------------------|---------------|-----------------|--------------------------|---------------|--------------|-----------------------|---------------|---------------|
|               |          |           |                                | PREVIOUS MONTH         | CURRENT MONTH | CUM. MONTH      | PREVIOUS MONTH           | CURRENT MONTH | CUM. MONTH   | PREVIOUS MONTH        | CURRENT MONTH | CUM. MONTH    |
| 1             | Ranau    | 22        | Jalan Kota Kinabalu - Sandakan | 893.40                 | 345.11        | 1,238.51        | 59.94                    | 26.61         | 86.55        | 139.27                | 61.82         | 201.09        |
| <b>TOTAL:</b> |          |           |                                | <b>893.40</b>          | <b>345.11</b> | <b>1,238.51</b> | <b>59.94</b>             | <b>26.61</b>  | <b>86.55</b> | <b>139.27</b>         | <b>61.82</b>  | <b>201.09</b> |

**LINTASAN RESOURCES SDN BHD.**  
*MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH*

**SUMMARY - POTHOLE PATCHING RECORD**

Month: MAY 2006

| ITEM          | DISTRICT      | ROUTE NO. | ROAD NAME                                  | AREA (m <sup>2</sup> ) |               |                 | VOLUME (m <sup>3</sup> ) |               |               | PREMIX QUANTITY (TON) |               |               |
|---------------|---------------|-----------|--|------------------------|---------------|-----------------|--------------------------|---------------|---------------|-----------------------|---------------|---------------|
|               |               |           |  | PREVIOUS MONTH         | CURRENT MONTH | CUM. MONTH      | PREVIOUS MONTH           | CURRENT MONTH | CUM. MONTH    | PREVIOUS MONTH        | CURRENT MONTH | CUM. MONTH    |
| 1             | Kota Kinabalu | 01        | Jalan Kota Kinabalu - Sindumin             | 32.34                  | -             | 32.34           | 1.61                     | -             | 1.61          | 3.75                  | -             | 3.75          |
| 2             | Penampang     | 01        | Jalan Kota Kinabalu - Sindumin             | 168.34                 | 10.03         | 178.37          | 8.42                     | 0.50          | 8.92          | 19.52                 | 1.16          | 20.68         |
| 3             | Papar         | 01        | Jalan Kota Kinabalu - Sindumin             | 1,351.98               | 157.50        | 1,509.48        | 67.77                    | 7.88          | 75.65         | 157.20                | 18.27         | 175.47        |
| 4             | Penampang     | 500       | Jalan Kota Kinabalu - Keningau - Tenom     | 1,617.22               | 403.27        | 2,020.49        | 80.86                    | 20.16         | 101.02        | 187.60                | 46.78         | 234.38        |
| 5             | Penampang     | 501       | Jalan Kota Kinabalu - Penampang - Lok Kawi | 627.56                 | 169.66        | 797.22          | 31.37                    | 8.48          | 39.85         | 72.80                 | 19.68         | 92.48         |
| 6             | Kota Kinabalu | 608       | Jalan masuk ke Lapangan Terbang Lama, K.K. | 13.05                  | -             | 13.05           | 0.65                     | -             | 0.65          | 1.52                  | -             | 1.52          |
| <b>TOTAL:</b> |               |           |  | <b>3,810.49</b>        | <b>740.46</b> | <b>4,550.95</b> | <b>190.68</b>            | <b>37.02</b>  | <b>227.70</b> | <b>442.39</b>         | <b>85.89</b>  | <b>528.28</b> |

**LINTASAN RESOURCES SDN BHD.**  
*Maintenance of Federal Roads - West Coast, S&B*

**SUMMARY - POTHOLE PATCHING RECORD**

Month : MAY 2006

| ITEM          | DISTRICT | ROUTE NO. | ROAD NAME                              | AREA ( m <sup>2</sup> ) |               |               | VOLUME ( m <sup>3</sup> ) |               |              | PREMIX QUANTITY ( TON ) |               |              |
|---------------|----------|-----------|--|-------------------------|---------------|---------------|---------------------------|---------------|--------------|-------------------------|---------------|--------------|
|               |          |           |  | PREVIOUS MONTH          | CURRENT MONTH | CUM. MONTH    | PREVIOUS MONTH            | CURRENT MONTH | CUM. MONTH   | PREVIOUS MONTH          | CURRENT MONTH | CUM. MONTH   |
| 1             | TAMBUNAN | 500       | Jalan Kota Kinabalu - Keningau - Tenom | 267.99                  | 21.27         | 289.26        | 16.01                     | 1.21          | 17.22        | 37.24                   | 2.81          | 40.05        |
| 2             | KENINGAU | 500       | Jalan Kota Kinabalu - Keningau - Tenom | 38.44                   | 6.51          | 44.95         | 2.13                      | 0.26          | 2.39         | 4.95                    | 0.60          | 5.55         |
| 3             | TENOM    | 500       | Jalan Kota Kinabalu - Keningau - Tenom | 6.71                    | -             | 6.71          | 0.41                      | -             | 0.41         | 0.96                    | -             | 0.96         |
| <b>TOTAL:</b> |          |           |  | <b>313.14</b>           | <b>27.78</b>  | <b>340.92</b> | <b>18.55</b>              | <b>1.47</b>   | <b>20.02</b> | <b>43.15</b>            | <b>3.41</b>   | <b>46.56</b> |

**LINTASAN RESOURCES SDN BHD.**  
*Maintenance of Federal Roads - West Coast, Sabah*

**SUMMARY - POTHOLE PATCHING RECORD**

Month: MAY 2006

| ITEM          | DISTRICT    | ROUTE NO. | ROAD NAME                      | AREA (m <sup>2</sup> ) |               |                | VOLUME (m <sup>3</sup> ) |               |               | PREMIX QUANTITY (TON) |               |               |
|---------------|-------------|-----------|--------------------------------|------------------------|---------------|----------------|--------------------------|---------------|---------------|-----------------------|---------------|---------------|
|               |             |           |                                | PREVIOUS MONTH         | CURRENT MONTH | CUM. MONTH     | PREVIOUS MONTH           | CURRENT MONTH | CUM. MONTH    | PREVIOUS MONTH        | CURRENT MONTH | CUM. MONTH    |
| 1             | Beaufort    | 01        | Jalan Kota Kinabalu - Sindumin | 58.610                 | 22.200        | 80.810         | 2.932                    | 1.112         | 4.044         | 6.802                 | 2.581         | 9.383         |
| 2             | Sipitang    | 01        | Jalan Kota Kinabalu - Sindumin | 85.713                 | 23.990        | 109.703        | 4.295                    | 1.202         | 5.497         | 9.964                 | 2.789         | 12.753        |
| 3             | Beaufort    | 502       | Jalan Beaufort - Menumbok      | 15.600                 | 14.270        | 29.870         | 0.782                    | 0.714         | 1.496         | 1.817                 | 1.656         | 3.473         |
| 4             | Kuala Penyu | 502       | Jalan Beaufort - Menumbok      | 54.100                 | 0.000         | 54.100         | 2.715                    | 0.000         | 2.715         | 6.302                 | 0.000         | 6.302         |
| <b>TOTAL:</b> |             |           |                                | <b>214.023</b>         | <b>60.460</b> | <b>274.483</b> | <b>10.724</b>            | <b>3.028</b>  | <b>13.752</b> | <b>24.885</b>         | <b>7.026</b>  | <b>31.911</b> |

**LINTASAN RESOURCES SDN. BHD.**  
**CRACK SEALING**  
**GRAND SUMMARY**

MONTH:   MAY 2006  

| DISTRICT      | ROUTE NO. | ROAD NAME                              | CRACK SEALING   |               |                 |
|---------------|-----------|--|-----------------|---------------|-----------------|
|               |           |  | Previous Month  | Current Month | Cumulative      |
|               |           |  | (m)             | (m)           | (m)             |
| Kota Belud    | 01        | Jalan Kota Kinabalu-Kudat              | 1,730.00        | 633.00        | 2,363.00        |
| Kota Marudu   | 01        | Jalan Kota Kinabalu-Kudat              | 567.00          | 0.00          | 567.00          |
| Kudat         | 01        | Jalan Kota Kinabalu-Kudat              | 1,430.00        | 210.00        | 1,640.00        |
| Tuaran        | 01        | Jalan Kota Kinabalu-Kudat              | 0.00            | 0.00          | 0.00            |
|               | 22        | Jalan Kota Kinabalu-Sandakan           | 0.00            | 0.00          | 0.00            |
|               | 503       | Jalan Berungis-Kota Belud              | 0.00            | 0.00          | 0.00            |
| Kota Kinabalu | 01        | Jalan Kota Kinabalu-Kudat              | 0.00            | 0.00          | 0.00            |
|               | 01        | Jalan Kota Kinabalu-Sindumin           | 0.00            | 0.00          | 0.00            |
|               | 606       | Jalan Susur Sepangar Bay               | 0.00            | 0.00          | 0.00            |
|               | 607       | Jalan Masuk Ke Pelabuhan Baru          | 0.00            | 0.00          | 0.00            |
|               | 608       | Jalan Masuk Ke Lapangan Terbang Lama   | 0.00            | 0.00          | 0.00            |
| Penampang     | 01        | Jalan Kota Kinabalu-Sindumin           | 0.00            | 0.00          | 0.00            |
|               | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 0.00            | 0.00          | 0.00            |
|               | 501       | Jalan Kota Kinabalu-Penampang-Lok Kawi | 0.00            | 0.00          | 0.00            |
| Papar         | 01        | Jalan Kota Kinabalu-Sindumin           | 0.00            | 0.00          | 0.00            |
| Ranau         | 22        | Jalan Kota Kinabalu-Sandakan           | 35.00           | 0.00          | 35.00           |
| Tambunan      | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 0.00            | 0.00          | 0.00            |
| Keningau      | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 0.00            | 0.00          | 0.00            |
| Tenom         | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 0.00            | 0.00          | 0.00            |
| Beaufort      | 01        | Jalan Kota Kinabalu-Sindumin           | 385.31          | 0.00          | 385.31          |
|               | 502       | Jalan Beaufort-Menumbok                | 0.00            | 0.00          | 0.00            |
| Sipitang      | 01        | Jalan Kota Kinabalu-Sindumin           | 669.44          | 0.00          | 669.44          |
| Kuala Penyu   | 502       | Jalan Beaufort-Menumbok                | 209.93          | 0.00          | 209.93          |
|               |           |  |                 |               |                 |
|               |           |  |                 |               |                 |
| <b>TOTAL</b>  |           |  | <b>5,026.68</b> | <b>843.00</b> | <b>5,869.68</b> |

**LINTASAN RESOURCES SDN. BHD.**

*PROJEN BINAAN DAN PEMELIHARAAN JALAN JALAN KOTA KINABALU - KUDAT*

**SUMMARY - CRACK SEALING RECORD**

Month : May 2006

| ITEM          | DISTRICT    | ROUTE NO. | ROAD NAME                   | LENGTH ( m )    |               |                 |
|---------------|-------------|-----------|-----------------------------|-----------------|---------------|-----------------|
|               |             |           |                             | PREVIOUS MONTH  | CURRENT MONTH | CUM. MONTH      |
| 1             | KOTA BELUD  | 01        | JALAN KOTA KINABALU - KUDAT | 1,730.00        | 633.00        | 2,363.00        |
| 2             | KOTA MARUDU | 01        | JALAN KOTA KINABALU - KUDAT | 567.00          | -             | 567.00          |
| 3             | KUDAT       | 01        | JALAN KOTA KINABALU - KUDAT | 1,430.00        | 210.00        | 1,640.00        |
| <b>TOTAL:</b> |             |           |                             | <b>3,727.00</b> | <b>843.00</b> | <b>4,570.00</b> |

**LINTASAN RESOURCES SDN. BHD.**

*PROJENSAJON OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE*

**SUMMARY - CRACK SEALING RECORD**

Month: MAY 2006

| ITEM          | DISTRICT      | ROUTE NO. | ROAD NAME                         | LENGTH ( m )   |               |            |
|---------------|---------------|-----------|-----------------------------------|----------------|---------------|------------|
|               |               |           |                                   | PREVIOUS MONTH | CURRENT MONTH | CUM. MONTH |
| 1             | Kota Kinabalu | 01        | Jalan Kota Kinabalu - Kudat       | -              | -             | -          |
| 2             | Tuaran        | 01        | Jalan Kota Kinabalu - Kudat       | -              | -             | -          |
| 3             | Tuaran        | 22        | Jalan Kota Kinabalu - Sandakan    | -              | -             | -          |
| 4             | Tuaran        | 503       | Jalan Berungis - Kota Belud       | -              | -             | -          |
| 5             | Kota Kinabalu | 606       | Jalan Susur Sepangar Bay          | -              | -             | -          |
| 6             | Kota Kinabalu | 607       | Jalan Masuk Ke Pelabuhan Baru, KK | -              | -             | -          |
| <b>TOTAL:</b> |               |           |                                   |                | <b>0.00</b>   | -          |

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - CRACK SEALING RECORD***

***Month : May 2006***

| ITEM          | DISTRICT | ROUTE NO. | ROAD NAME                      | LENGTH ( m )   |               |              |
|---------------|----------|-----------|--------------------------------|----------------|---------------|--------------|
|               |          |           |                                | PREVIOUS MONTH | CURRENT MONTH | CUM. MONTH   |
| 1             | Ranau    | 22        | Jalan Kota Kinabalu - Sandakan | 35.00          | -             | 35.00        |
| <b>TOTAL:</b> |          |           |                                | <b>35.00</b>   | <b>0.00</b>   | <b>35.00</b> |

**LINTASAN RESOURCES SDN. BHD.**

*PROJEN DATARAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE*

**SUMMARY - CRACK SEALING RECORD**

Month : MAY 2006

| ITEM          | DISTRICT | ROUTE NO. | ROAD NAME                              | LENGTH ( m )   |               |            |
|---------------|----------|-----------|--|----------------|---------------|------------|
|               |          |           |  | PREVIOUS MONTH | CURRENT MONTH | CUM. MONTH |
| 1             | TAMBUNAN | 500       | Jalan Kota Kinabalu - Keningau - Tenom | -              | -             | -          |
| 2             | KENINGAU | 500       | Jalan Kota Kinabalu - Keningau - Tenom | -              | -             | -          |
| 3             | TENOM    | 500       | Jalan Kota Kinabalu - Keningau - Tenom | -              | -             | -          |
| <b>TOTAL:</b> |          |           |  | -              | -             | -          |

**LINTASAN RESOURCES SDN. BHD.**

*PRIVATISASI DAN WEST COAST SABAH FEDERAL ROADS MAINTENANCE*

**SUMMARY - CRACK SEALING RECORD**

Month : MAY 2006

| ITEM          | DISTRICT    | ROUTE NO. | ROAD NAME                      | LENGTH ( m )    |               |                 |
|---------------|-------------|-----------|--------------------------------|-----------------|---------------|-----------------|
|               |             |           |                                | PREVIOUS MONTH  | CURRENT MONTH | CUM. MONTH      |
| 1             | Beaufort    | 01        | Jalan Kota Kinabalu - Sindumin | 385.31          | -             | 385.31          |
| 2             | Beaufort    | 502       | Jalan Beaufort - Menumbok      | -               | -             | -               |
| 3             | Sipitang    | 01        | Jalan Kota Kinabalu - Sindumin | 669.44          | -             | 669.44          |
| 4             | Kuala Penyu | 502       | Jalan Beaufort - Menumbok      | 209.93          | -             | 209.93          |
| <b>TOTAL:</b> |             |           |                                | <b>1,264.68</b> | <b>0.00</b>   | <b>1,264.68</b> |

# RO2

(SHOULDER)

**LINTASAN RESOURCES SDN. BHD.**  
**SHOULDER REPAIR**  
**GRAND SUMMARY**

MONTH:   MAY 2006  

| DISTRICT      | ROUTE NO | ROAD NAME                             | EARTH SHOULDER         |                        |                        | GRAVEL SHOULDER        |                       |                        |                       |                        |                       |
|---------------|----------|---------------------------------------|------------------------|------------------------|------------------------|------------------------|-----------------------|------------------------|-----------------------|------------------------|-----------------------|
|               |          |                                       | Previous               | Current                | Cumm.                  | Previous               |                       | Current                |                       | Cumm.                  |                       |
|               |          |                                       | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Vol (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Vol (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Vol (m <sup>3</sup> ) |
| Kota Belud    | 01       | Jalan Kota Kinabalu-Kudat             | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Kota Marudu   | 01       | Jalan Kota Kinabalu-Kudat             | 425.00                 | 0.00                   | 425.00                 | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Kudat         | 01       | Jalan Kota Kinabalu-Kudat             | 1,951.00               | 0.00                   | 1,951.00               | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Tuaran        | 01       | Jalan Kota Kinabalu-Kudat             | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
|               | 22       | Jalan Kota Kinabalu-Sandakan          | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
|               | 503      | Jalan Berungis-Kota Belud             | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Kota Kinabalu | 01       | Jalan Kota Kinabalu-Kudat             | 26,800.00              | 0.00                   | 26,800.00              | 1,263.20               | 343.64                | 0.00                   | 0.00                  | 1,263.20               | 343.64                |
|               | 01       | Jalan Kota Kinabalu-Sindumin          | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
|               | 606      | Jalan Susur Sepangar Bay              | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
|               | 607      | Jalan Masuk Ke Pelabuhan Baru         | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
|               | 608      | Jalan Masuk ke Lapangan Terbang Lama  | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Penampang     | 01       | Jalan Kota Kinabalu-Sindumin          | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
|               | 500      | Jalan Kota Kinabalu-Keningau-Tenom    | 0.00                   | 9,825.50               | 9,825.50               | 0.00                   | 0.00                  | 3,542.00               | 467.24                | 3,542.00               | 467.24                |
|               | 501      | Jalan Kota Kinabalu-Penampang-Lokkawi | 0.00                   | 1,340.00               | 1,340.00               | 476.00                 | 71.40                 | 394.00                 | 44.10                 | 870.00                 | 115.50                |
| Papar         | 01       | Jalan Kota Kinabalu-Sindumin          | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Ranau         | 22       | Jalan Kota Kinabalu-Sandakan          | 786.90                 | 66.00                  | 852.90                 | 400.00                 | 48.00                 | 640.00                 | 76.80                 | 1,040.00               | 124.80                |
| Tambunan      | 500      | Jalan Kota Kinabalu-Keningau-Tenom    | 2,080.40               | 0.00                   | 2,080.40               | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Keningau      | 500      | Jalan Kota Kinabalu-Keningau-Tenom    | 0.00                   | 0.00                   | 0.00                   | 52.00                  | 4.29                  | 0.00                   | 0.00                  | 52.00                  | 4.29                  |
| Tenom         | 500      | Jalan Kota Kinabalu-Keningau-Tenom    | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Beaufort      | 01       | Jalan Kota Kinabalu-Sindumin          | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
|               | 502      | Jalan Beaufort-Menumbok               | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Sipitang      | 01       | Jalan Kota Kinabalu-Sindumin          | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
| Kuala Penyu   | 502      | Jalan Beaufort-Menumbok               | 0.00                   | 0.00                   | 0.00                   | 0.00                   | 0.00                  | 0.00                   | 0.00                  | 0.00                   | 0.00                  |
|               |          |                                       |                        |                        |                        |                        |                       |                        |                       |                        |                       |
|               |          |                                       |                        |                        |                        |                        |                       |                        |                       |                        |                       |
| <b>TOTAL</b>  |          |                                       | 32,043.30              | 11,231.50              | 43,274.80              | 2,191.20               | 467.33                | 4,576.00               | 588.14                | 6,767.20               | 1,055.47              |



**LINTASAN RESOURCES SDN. BHD.**

~~PROJECT SECTION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE~~

**SUMMARY- SHOULDER REPAIR RECORD**

Month: May 2006

| ITEM         | DISTRICT      | ROUTE NO. | ROAD NAME                         | EARTH SHOULDER         |                        |                        | GRAVEL SHOULDER        |                          |                        |                          |                        |                          |
|--------------|---------------|-----------|-----------------------------------|------------------------|------------------------|------------------------|------------------------|--------------------------|------------------------|--------------------------|------------------------|--------------------------|
|              |               |           |                                   | PREVIOUS MONTH         | CURRENT MONTH          | CUM MONTH              | PREVIOUS MONTH         |                          | CURRENT MONTH          |                          | CUM MONTH              |                          |
|              |               |           |                                   | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) |
| 1            | Kota Kinabalu | 01        | Jalan Kota Kinabalu - Kudat       | 26,800.00              | -                      | 26,800.00              | 1,263.20               | 343.64                   | -                      | -                        | 1,263.20               | 343.64                   |
| 2            | Tuaran        | 01        | Jalan Kota Kinabalu - Kudat       | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        |
| 3            | Tuaran        | 22        | Jalan Kota Kinabalu - Sandakan    | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        |
| 4            | Tuaran        | 503       | Jalan Berungis - Kota Belud       | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        |
| 5            | Kota Kinabalu | 606       | Jalan Susur Sepangar Bay          | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        |
| 6            | Kota Kinabalu | 607       | Jalan Masuk Ke Pelabuhan Baru, KK | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        |
| <b>TOTAL</b> |               |           |                                   | <b>26,800.00</b>       | <b>-</b>               | <b>26,800.00</b>       | <b>1,263.20</b>        | <b>343.64</b>            | <b>-</b>               | <b>-</b>                 | <b>1,263.20</b>        | <b>343.64</b>            |

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY- SHOULDER REPAIR RECORD***

*Month : May 2006*

| ITEM         | DISTRICT | ROUTE NO. | ROAD NAME                      | EARTH SHOULDER         |                        |                        | GRAVEL SHOULDER        |                          |                        |                          |                        |                          |
|--------------|----------|-----------|--------------------------------|------------------------|------------------------|------------------------|------------------------|--------------------------|------------------------|--------------------------|------------------------|--------------------------|
|              |          |           |                                | PREVIOUS MONTH         | CURRENT MONTH          | CUM. MONTH             | PREVIOUS MONTH         |                          | CURRENT MONTH          |                          | CUM. MONTH             |                          |
|              |          |           |                                | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) |
| 1            | Ranau    | 22        | Jalan Kota Kinabalu - Sandakan | 786.90                 | 66.00                  | 852.90                 | 400.00                 | 48.00                    | 640.00                 | 76.80                    | 1,040.00               | 124.80                   |
| <b>TOTAL</b> |          |           |                                | <b>786.90</b>          | <b>66.00</b>           | <b>852.90</b>          | <b>400.00</b>          | <b>48.00</b>             | <b>640.00</b>          | <b>76.80</b>             | <b>1,040.00</b>        | <b>124.80</b>            |

LINTASAN RESOURCES SDN. BHD.

*PRINCIPAL CONTRACTOR OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE*

**SUMMARY- SHOULDER REPAIR RECORD**

Month: MAY 2006

| ITEM         | DISTRICT      | ROUTE NO. | ROAD NAME                                  | EARTH SHOULDER         |                        |                        | GRAVEL SHOULDER        |                          |                        |                          |                        |                          |               |
|--------------|---------------|-----------|--|------------------------|------------------------|------------------------|------------------------|--------------------------|------------------------|--------------------------|------------------------|--------------------------|---------------|
|              |               |           |  | PREVIOUS MONTH         | CURRENT MONTH          | CUM MONTH              | PREVIOUS MONTH         |                          | CURRENT MONTH          |                          | CUM MONTH              |                          |               |
|              |               |           |  | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) |               |
| 1            | Kota Kinabalu | 01        | Jalan Kota Kinabalu - Sindumin             | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        | -             |
| 2            | Penampang     | 01        | Jalan Kota Kinabalu - Sindumin             | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        | -             |
| 3            | Papar         | 01        | Jalan Kota Kinabalu - Sindumin             | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        | -             |
| 4            | Penampang     | 500       | Jalan Kota Kinabalu - Keningau - Tenom     | -                      | 9,825.50               | 9,825.50               | -                      | -                        | 3,542.00               | 467.24                   | 3,542.00               | 467.24                   | 467.24        |
| 5            | Penampang     | 501       | Jalan Kota Kinabalu - Penampang - Lok Kawi | -                      | 1,340.00               | 1,340.00               | 476.00                 | 71.40                    | 394.00                 | 44.10                    | 870.00                 | 115.50                   | 115.50        |
| 6            | Kota Kinabalu | 608       | Jalan Masuk Ke Lapangan Terbang Lama, KK   | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        | -             |
| <b>TOTAL</b> |               |           |  | -                      | <b>11,165.50</b>       | <b>11,165.50</b>       | <b>476.00</b>          | <b>71.40</b>             | <b>3,936.00</b>        | <b>511.34</b>            | <b>4,412.00</b>        | <b>582.74</b>            | <b>582.74</b> |

**LINTASAN RESOURCES SDN. BHD.**

~~PROJECTS OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE~~

**SUMMARY - SHOULDER REPAIR RECORD**

Month : MAY 2006

| ITEM         | DISTRICT | ROUTE NO. | ROAD NAME                              | EARTH SHOULDER         |                        |                        | GRAVEL SHOULDER        |                          |                        |                          |                        |                          |
|--------------|----------|-----------|--|------------------------|------------------------|------------------------|------------------------|--------------------------|------------------------|--------------------------|------------------------|--------------------------|
|              |          |           |  | PREVIOUS MONTH         | CURRENT MONTH          | CUM. MONTH             | PREVIOUS MONTH         |                          | CURRENT MONTH          |                          | CUM. MONTH             |                          |
|              |          |           |  | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) | Area (m <sup>2</sup> ) | Volume (m <sup>3</sup> ) |
| 1            | TAMBUNAN | 500       | Jalan Kota Kinabalu - Keningau - Tenom | 2,080.40               | -                      | 2,080.40               | -                      | -                        | -                      | -                        | -                      | -                        |
| 2            | KENINGAU | 500       | Jalan Kota Kinabalu - Keningau - Tenom | -                      | -                      | -                      | 52.00                  | 4.29                     | -                      | -                        | 52.00                  | 4.29                     |
| 3            | TENOM    | 500       | Jalan Kota Kinabalu - Keningau - Tenom | -                      | -                      | -                      | -                      | -                        | -                      | -                        | -                      | -                        |
| <b>TOTAL</b> |          |           |  | <b>2,080.40</b>        | <b>-</b>               | <b>2,080.40</b>        | <b>52.00</b>           | <b>4.29</b>              | <b>-</b>               | <b>-</b>                 | <b>52.00</b>           | <b>4.29</b>              |

# R03

(GRASS CUTTING)

LINTASAN RESOURCES SDN. BHD.

**GRASS CUTTING**  
**GRAND SUMMARY**

MONTH: MAY 2006

| DISTRICT      | ROUTE NO. | ROAD NAME                             | Previous Mths    | Current Mth    | Cummulative      |
|---------------|-----------|---------------------------------------|------------------|----------------|------------------|
|               |           |                                       | (Km)             | (Km)           | (Km)             |
| Kota Belud    | 01        | Jalan Kota Kinabalu-Kudat             | 223.760          | 55.940         | 279.700          |
| Kota Marudu   | 01        | Jalan Kota Kinabalu-Kudat             | 128.000          | 32.000         | 160.000          |
| Kudat         | 01        | Jalan Kota Kinabalu-Kudat             | 220.080          | 55.030         | 275.110          |
| Tuaran        | 01        | Jalan Kota Kinabalu-Kudat             | 155.935          | 38.990         | 194.925          |
|               | 22        | Jalan Kota Kinabalu-Sandakan          | 173.320          | 42.580         | 215.900          |
|               | 503       | Jalan Berungis-Kota Belud             | 70.800           | 17.700         | 88.500           |
| Kota Kinabalu | 01        | Jalan Kota Kinabalu-Kudat             | 155.080          | 38.770         | 193.850          |
|               | 01        | Jalan Kota Kinabalu-Sindumin          | 52.830           | 13.210         | 66.040           |
|               | 606       | Jalan Susur Sepangar Bay              | 42.880           | 10.720         | 53.600           |
|               | 607       | Jalan Masuk Ke Pelabuhan Baru         | 2.720            | 0.680          | 3.400            |
|               | 608       | Jalan K Masuk Ke Lapangan Terbang Lam | 18.050           | 4.520          | 22.570           |
| Penampang     | 01        | Jalan Kota Kinabalu-Sindumin          | 35.120           | 8.780          | 43.900           |
|               | 500       | Jalan Kota Kinabalu-Keningau-Tenom    | 196.680          | 49.170         | 245.850          |
|               | 501       | Jalan Kota Kinabalu-Penampang-Lok Kaw | 92.040           | 23.010         | 115.050          |
| Papar         | 01        | Jalan Kota Kinabalu-Sindumin          | 217.880          | 54.470         | 272.350          |
| Ranau         | 22        | Jalan Kota Kinabalu-Sandakan          | 408.800          | 102.200        | 511.000          |
| Tambunam      | 500       | Jalan Kota Kinabalu-Keningau-Tenom    | 253.200          | 63.300         | 316.500          |
| Keningau      | 500       | Jalan Kota Kinabalu-Keningau-Tenom    | 209.120          | 52.280         | 261.400          |
| Tenom         | 500       | Jalan Kota Kinabalu-Keningau-Tenom    | 114.540          | 28.635         | 143.175          |
| Beaufort      | 01        | Jalan Kota Kinabalu-Sindumin          | 229.496          | 57.374         | 286.870          |
|               | 502       | Jalan Beaufort-Menumbok               | 90.060           | 22.515         | 112.575          |
| Sipitang      | 01        | Jalan Kota Kinabalu-Sindumin          | 137.424          | 34.356         | 171.780          |
| Kuala Penyu   | 502       | Jalan Beaufort-Menumbok               | 148.200          | 37.050         | 185.250          |
|               |           |                                       |                  |                |                  |
|               |           |                                       |                  |                |                  |
| <b>TOTAL</b>  |           |                                       | <b>3,376.015</b> | <b>843.280</b> | <b>4,219.295</b> |

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***MONTH: MAY 2006***

| ITEM          | DISTRICT    | ROUTE NO. | ROAD NAME                   | LENGTH ( km )  |                |                |
|---------------|-------------|-----------|-----------------------------|----------------|----------------|----------------|
|               |             |           |                             | PREVIOUS MONTH | CURRENT MONTH  | CUM. MONTH     |
| 1             | Kota Belud  | 01        | Jalan Kota Kinabalu - Kudat | 223.760        | 55.940         | 279.700        |
| 2             | Kota Marudu | 01        | Jalan Kota Kinabalu - Kudat | 128.000        | 32.000         | 160.000        |
| 3             | Kudat       | 01        | Jalan Kota Kinabalu - Kudat | 220.080        | 55.030         | 275.110        |
| <b>TOTAL:</b> |             |           |                             | <b>571.840</b> | <b>142.970</b> | <b>714.810</b> |

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***MONTH: May 2006***

| ITEM          | DISTRICT      | ROUTE NO. | ROAD NAME                         | LENGTH ( km )  |                |                |
|---------------|---------------|-----------|-----------------------------------|----------------|----------------|----------------|
|               |               |           |                                   | PREVIOUS MONTH | CURRENT MONTH  | CUM. MONTH     |
| 1             | Kota Kinabalu | 01        | Jalan Kota Kinabalu - Kudat       | 155.080        | 38.770         | 193.850        |
| 2             | Tuaran        | 01        | Jalan Kota Kinabalu - Kudat       | 155.935        | 38.990         | 194.925        |
| 3             | Tuaran        | 22        | Jalan Kota Kinabalu - Sandakan    | 173.320        | 42.580         | 215.900        |
| 4             | Tuaran        | 503       | Jalan Berungis - Kota Belud       | 70.800         | 17.700         | 88.500         |
| 5             | Kota Kinabalu | 606       | Jalan Susur Sepangar Bay          | 42.880         | 10.720         | 53.600         |
| 6             | Kota Kinabalu | 607       | Jalan Masuk Ke Pelabuhan Baru, KK | 2.720          | 0.680          | 3.400          |
| <b>TOTAL:</b> |               |           |                                   | <b>600.735</b> | <b>149.440</b> | <b>750.175</b> |

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***MONTH: MAY 2006***

| ITEM          | DISTRICT      | ROUTE NO. | ROAD NAME                                  | LENGTH ( km )  |                |                |
|---------------|---------------|-----------|--|----------------|----------------|----------------|
|               |               |           |  | PREVIOUS MONTH | CURRENT MONTH  | CUM. MONTH     |
| 1             | Kota Kinabalu | 01        | Jalan Kota Kinabalu - Sindumin             | 52.830         | 13.210         | 66.040         |
| 2             | Penampang     | 01        | Jalan Kota Kinabalu - Sindumin             | 35.120         | 8.780          | 43.900         |
| 3             | Papar         | 01        | Jalan Kota Kinabalu - Sindumin             | 217.880        | 54.470         | 272.350        |
| 4             | Penampang     | 500       | Jalan Kota Kinabalu - Keningau - Tenom     | 196.680        | 49.170         | 245.850        |
| 5             | Penampang     | 501       | Jalan Kota Kinabalu - Penampang - Lok Kawi | 92.040         | 23.010         | 115.050        |
| 6             | Kota Kinabalu | 608       | Jalan Masuk Ke Lapangan Terbang Lama, KK   | 18.050         | 4.520          | 22.570         |
| <b>TOTAL:</b> |               |           |  | <b>612.600</b> | <b>153.160</b> | <b>765.760</b> |

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - GRASS CUTTING***

***MONTH: MAY 2006***

| ITEM          | DISTRICT | ROUTE NO. | ROAD NAME                              | LENGTH ( km )  |                |                |
|---------------|----------|-----------|--|----------------|----------------|----------------|
|               |          |           |  | PREVIOUS MONTH | CURRENT MONTH  | CUM. MONTH     |
| 1             | Tambunan | 500       | Jalan Kota Kinabalu - Keningau - Tenom | 253.200        | 63.300         | 316.500        |
| 2             | Keningau | 500       | Jalan Kota Kinabalu - Keningau - Tenom | 209.120        | 52.280         | 261.400        |
| 3             | Tenom    | 500       | Jalan Kota Kinabalu - Keningau - Tenom | 114.540        | 28.635         | 143.175        |
| <b>TOTAL:</b> |          |           |  | <b>576.860</b> | <b>144.215</b> | <b>721.075</b> |

# RO4

(ROAD FURNITURE)

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - ROAD FURNITURE***

***MONTH: MAY 2006***

| ITEM | DISTRICT    | ROUTE NO. | ROAD NAME                 | FURNITURETYPE   | UNIT | CLEANING |          |          | PAINTING |         |       |
|------|-------------|-----------|---------------------------|-----------------|------|----------|----------|----------|----------|---------|-------|
|      |             |           |                           |                 |      | Previous | Current  | Cumm.    | Previous | Current | Cumm. |
| 1    | Kota Belud  | 01        | Jalan Kota Kinabalu-Kudat | Guardrail       | m    | 3,578.90 | 2,617.43 | 6,196.33 | 0.00     | 0.00    | 0.00  |
|      |             |           |                           | Road Kerb       | m    | 0.00     | 0.00     | 0.00     | 0.00     | 0.00    | 0.00  |
|      |             |           |                           | Signage         | No.  | 168      | 144      | 312      | 0        | 0       | 0     |
|      |             |           |                           | Traffic Signal  | No.  | 0        | 0        | 0        | 0        | 0       | 0     |
|      |             |           |                           | Kilometer Post  | No.  | 11       | 21       | 32       | 0        | 0       | 0     |
|      |             |           |                           | Delineator Post | No.  | 45       | 67       | 112      | 0        | 0       | 0     |
| 2    | Kota Marudu | 01        | Jalan Kota Kinabalu-Kudat | Guardrail       | m    | 37.00    | 90.00    | 127.00   | 0.00     | 0.00    | 0.00  |
|      |             |           |                           | Road Kerb       | m    | 0.00     | 0.00     | 0.00     | 0.00     | 0.00    | 0.00  |
|      |             |           |                           | Signage         | No.  | 75       | 68       | 143      | 0        | 0       | 0     |
|      |             |           |                           | Traffic Signal  | No.  | 0        | 0        | 0        | 0        | 0       | 0     |
|      |             |           |                           | Kilometer Post  | No.  | 3        | 9        | 12       | 0        | 0       | 0     |
|      |             |           |                           | Delineator Post | No.  | 0        | 5        | 5        | 0        | 0       | 0     |
| 3    | Kudat       | 01        | Jalan Kota Kinabalu-Kudat | Guardrail       | m    | 414.42   | 0.00     | 414.42   | 0.00     | 0.00    | 0.00  |
|      |             |           |                           | Road Kerb       | m    | 0.00     | 0.00     | 0.00     | 0.00     | 0.00    | 0.00  |
|      |             |           |                           | Signage         | No.  | 123      | 0        | 123      | 0        | 0       | 0     |
|      |             |           |                           | Traffic Signal  | No.  | 0        | 0        | 0        | 0        | 0       | 0     |
|      |             |           |                           | Kilometer Post  | No.  | 12       | 0        | 12       | 0        | 0       | 0     |
|      |             |           |                           | Delineator Post | No.  | 8        | 0        | 8        | 0        | 0       | 0     |

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - ROAD FURNITURE***

*Month : May 2006*

| ITEM | DISTRICT      | ROUTE NO. | ROAD NAME                     | FURNITURE TYPE  | UNIT | CLEANING |          |           | PAINTING |         |          |
|------|---------------|-----------|-------------------------------|-----------------|------|----------|----------|-----------|----------|---------|----------|
|      |               |           |                               |                 |      | Previous | Current  | Cumm.     | Previous | Current | Cumm.    |
| 1    | Kota Kinabalu | 01        | Jalan Kota Kinabalu-Kudat     | Guardrail       | m    | 4,910.00 | 0.00     | 4,910.00  | 2,298.00 | 0.00    | 2,298.00 |
|      |               |           |                               | Road Kerb       | m    | 0.00     | 0.00     | 0.00      | 0.00     | 0.00    | 0.00     |
|      |               |           |                               | Signage         | No.  | 427      | 0        | 427       | 256      | 0       | 256      |
|      |               |           |                               | Traffic Signal  | No.  | 98       | 0        | 98        | 0        | 0       | 0        |
|      |               |           |                               | Kilometer Post  | No.  | 33       | 0        | 33        | 41       | 0       | 41       |
|      |               |           |                               | Delineator Post | No.  | 0        | 0        | 0         | 0        | 0       | 0        |
| 2    | Tuaran        | 01        | Jalan Kota Kinabalu-Kudat     | Guardrail       | m    | 2,996.00 | 716.00   | 3,712.00  | 0.00     | 716.00  | 716.00   |
|      |               |           |                               | Road Kerb       | m    | 0.00     | 0.00     | 0.00      | 0.00     | 0.00    | 0.00     |
|      |               |           |                               | Signage         | No.  | 60       | 37       | 97        | 0        | 37      | 37       |
|      |               |           |                               | Traffic Signal  | No.  | 0        | 0        | 0         | 0        | 0       | 0        |
|      |               |           |                               | Kilometer Post  | No.  | 7        | 5        | 12        | 0        | 5       | 5        |
|      |               |           |                               | Delineator Post | No.  | 0        | 0        | 0         | 0        | 0       | 0        |
| 3    | Tuaran        | 22        | Jalan Kota Kinabalu-Sandakan  | Guardrail       | m    | 6,110.00 | 4,261.00 | 10,371.00 | 0.00     | 0.00    | 0.00     |
|      |               |           |                               | Road Kerb       | m    | 0.00     | 0.00     | 0.00      | 0.00     | 0.00    | 0.00     |
|      |               |           |                               | Signage         | No.  | 68       | 16       | 84        | 35       | 0       | 35       |
|      |               |           |                               | Traffic Signal  | No.  | 0        | 2        | 2         | 0        | 0       | 0        |
|      |               |           |                               | Kilometer Post  | No.  | 26       | 55       | 81        | 14       | 0       | 14       |
|      |               |           |                               | Delineator Post | No.  | 1,027    | 315      | 1,342     | 0        | 0       | 0        |
| 4    | Tuaran        | 503       | Jalan Berungis-Kota Belud     | Guardrail       | m    | 3,896.00 | 0        | 3,896.00  | 0.00     | 0       | 0.00     |
|      |               |           |                               | Road Kerb       | m    | 0.00     | 0.00     | 0.00      | 0.00     | 0.00    | 0.00     |
|      |               |           |                               | Signage         | No.  | 96       | 0        | 96        | 0        | 0       | 0        |
|      |               |           |                               | Traffic Signal  | No.  | 0        | 0        | 0         | 0        | 0       | 0        |
|      |               |           |                               | Kilometer Post  | No.  | 0        | 0        | 0         | 0        | 0       | 0        |
|      |               |           |                               | Delineator Post | No.  | 0        | 0        | 0         | 0        | 0       | 0        |
| 5    | Kota Kinabalu | 606       | Jalan Susur Sepangar Bay      | Guardrail       | m    | 1,855.00 | 0.00     | 1,855.00  | 0.00     | 0.00    | 0.00     |
|      |               |           |                               | Road Kerb       | m    | 0.00     | 0.00     | 0.00      | 0.00     | 0.00    | 0.00     |
|      |               |           |                               | Signage         | No.  | 91       | 0        | 91        | 0        | 0       | 0        |
|      |               |           |                               | Traffic Signal  | No.  | 19       | 0        | 19        | 0        | 0       | 0        |
|      |               |           |                               | Kilometer Post  | No.  | 7        | 0        | 7         | 0        | 0       | 0        |
|      |               |           |                               | Delineator Post | No.  | 0        | 0        | 0         | 0        | 0       | 0        |
| 6    | Kota Kinabalu | 607       | Jalan Masuk Ke Pelabuhan Baru | Guardrail       | m    | 0.00     | 0.00     | 0.00      | 0.00     | 0.00    | 0.00     |
|      |               |           |                               | Road Kerb       | m    | 0.00     | 0.00     | 0.00      | 0.00     | 0.00    | 0.00     |
|      |               |           |                               | Signage         | No.  | 9        | 0        | 9         | 9        | 0       | 9        |
|      |               |           |                               | Traffic Signal  | No.  | 0        | 0        | 0         | 0        | 0       | 0        |
|      |               |           |                               | Kilometer Post  | No.  | 0        | 0        | 0         | 0        | 0       | 0        |
|      |               |           |                               | Delineator Post | No.  | 0        | 0        | 0         | 0        | 0       | 0        |

**LINTASAN RESOURCES SDN. BHD.**  
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - ROAD FURNITURE***

***MONTH: MAY 2006***

| ITEM | DISTRICT      | ROUTE NO. | ROAD NAME                              | FURNITURE TYPE  | UNIT | CLEANING |          |          | PAINTING |         |       |
|------|---------------|-----------|--|-----------------|------|----------|----------|----------|----------|---------|-------|
|      |               |           |  |                 |      | Previous | Current  | Cumm.    | Previous | Current | Cumm. |
| 1    | Kota Kinabalu | 01        | Jalan Kota Kinabalu-Sindumin           | Guardrail       | m    | 65.00    | -        | 65.00    | -        | 65.00   | 65.00 |
|      |               |           |  | Road Kerb       | m    | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Signage         | No.  | 69       | -        | 69       | -        | 69      | 69    |
|      |               |           |  | Traffic Signal  | No.  | 29       | -        | 29       | -        | 29      | 29    |
|      |               |           |  | Kilometer Post  | No.  | 12       | -        | 12       | -        | 12      | 12    |
|      |               |           |  | Delineator Post | No.  | -        | -        | -        | -        | -       | -     |
| 2    | Penampang     | 01        | Jalan Kota Kinabalu-Sindumin           | Guardrail       | m    | 1,643.00 | 769.00   | 2,412.00 | -        | -       | -     |
|      |               |           |  | Road Kerb       | m    | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Signage         | No.  | 167      | 115      | 282      | -        | -       | -     |
|      |               |           |  | Traffic Signal  | No.  | -        | 16       | 16       | -        | -       | -     |
|      |               |           |  | Kilometer Post  | No.  | 54       | 14       | 68       | -        | -       | -     |
|      |               |           |  | Delineator Post | No.  | 118      | -        | 118      | -        | -       | -     |
| 3    | Papar         | 01        | Jalan Kota Kinabalu-Sindumin           | Guardrail       | m    | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Road Kerb       | m    | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Signage         | No.  | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Traffic Signal  | No.  | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Kilometer Post  | No.  | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Delineator Post | No.  | -        | -        | -        | -        | -       | -     |
| 4    | Penampang     | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | Guardrail       | m    | 5,735.00 | 1,621.00 | 7,356.00 | -        | -       | -     |
|      |               |           |  | Road Kerb       | m    | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Signage         | No.  | 159      | 67       | 226      | -        | -       | -     |
|      |               |           |  | Traffic Signal  | No.  | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Kilometer Post  | No.  | 29       | 14       | 43       | -        | -       | -     |
|      |               |           |  | Delineator Post | No.  | -        | -        | -        | -        | -       | -     |
| 5    | Kota Kinabalu | 501       | Jalan Kota Kinabalu-Penampang-Lok Kawi | Guardrail       | m    | 870.00   | -        | 870.00   | -        | -       | -     |
|      |               |           |  | Road Kerb       | m    | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Signage         | No.  | 73       | -        | 73       | -        | -       | -     |
|      |               |           |  | Traffic Signal  | No.  | 49       | -        | 49       | -        | -       | -     |
|      |               |           |  | Kilometer Post  | No.  | 8        | -        | 8        | -        | -       | -     |
|      |               |           |  | Delineator Post | No.  | -        | -        | -        | -        | -       | -     |
| 6    | Penampang     | 501       | Jalan Kota Kinabalu-Penampang-Lok Kawi | Guardrail       | m    | 897.00   | -        | 897.00   | -        | -       | -     |
|      |               |           |  | Road Kerb       | m    | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Signage         | No.  | 132      | -        | 132      | -        | -       | -     |
|      |               |           |  | Traffic Signal  | No.  | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Kilometer Post  | No.  | 39       | -        | 39       | -        | -       | -     |
|      |               |           |  | Delineator Post | No.  | -        | -        | -        | -        | -       | -     |
| 7    | Kota Kinabalu | 608       | Jalan Masuk Ke Lapangan Terbang Lama   | Guardrail       | m    | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Road Kerb       | m    | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Signage         | No.  | 41       | -        | 41       | -        | 41      | 41    |
|      |               |           |  | Traffic Signal  | No.  | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Kilometer Post  | No.  | -        | -        | -        | -        | -       | -     |
|      |               |           |  | Delineator Post | No.  | -        | -        | -        | -        | -       | -     |

**LINTASAN RESOURCES SDN. BHD.**  
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

***SUMMARY - ROAD FURNITURE***

***MONTH: MAY 2006***

| ITEM | DISTRICT | ROUTE NO. | ROAD NAME                          | FURNITURETYPE   | UNIT | CLEANING |          |          | PAINTING |         |       |
|------|----------|-----------|------------------------------------|-----------------|------|----------|----------|----------|----------|---------|-------|
|      |          |           |                                    |                 |      | Previous | Current  | Cumm.    | Previous | Current | Cumm. |
| 1    | Tambunan | 500       | Jalan Kota Kinabalu-Keningau-Tenom | Guardrail       | m    | 3,068.00 | 5,491.00 | 8,559.00 | 0.00     |         | 0.00  |
|      |          |           |                                    | Road Kerb       | m    | 0.00     |          | 0.00     | 0.00     |         | 0.00  |
|      |          |           |                                    | Signage         | No.  | 170      | 101      | 271      | 0        |         | 0     |
|      |          |           |                                    | Traffic Signal  | No.  | 0        |          | 0        | 0        |         | 0     |
|      |          |           |                                    | Kilometer Post  | No.  | 17       | 26       | 43       | 0        |         | 0     |
|      |          |           |                                    | Delineator Post | No.  | 0        |          | 0        | 0        |         | 0     |
| 2    | Keningau | 500       | Jalan Kota Kinabalu-Keningau-Tenom | Guardrail       | m    | 6,595.00 |          | 6,595.00 | 0.00     |         | 0.00  |
|      |          |           |                                    | Road Kerb       | m    | 0.00     |          | 0.00     | 0.00     |         | 0.00  |
|      |          |           |                                    | Signage         | No.  | 174      |          | 174      | 0        |         | 0     |
|      |          |           |                                    | Traffic Signal  | No.  | 0        |          | 0        | 0        |         | 0     |
|      |          |           |                                    | Kilometer Post  | No.  | 42       |          | 42       | 0        |         | 0     |
|      |          |           |                                    | Delineator Post | No.  | 0        |          | 0        | 0        |         | 0     |
| 3    | Tenom    | 500       | Jalan Kota Kinabalu-Keningau-Tenom | Guardrail       | m    | 2,245.00 |          | 2,245.00 | 0.00     |         | 0.00  |
|      |          |           |                                    | Road Kerb       | m    | 0.00     |          | 0.00     | 0.00     |         | 0.00  |
|      |          |           |                                    | Signage         | No.  | 176      |          | 176      | 0        |         | 0     |
|      |          |           |                                    | Traffic Signal  | No.  | 0        |          | 0        | 0        |         | 0     |
|      |          |           |                                    | Kilometer Post  | No.  | 25       |          | 25       | 0        |         | 0     |
|      |          |           |                                    | Delineator Post | No.  | 0        |          | 0        | 0        |         | 0     |

# R05

(BRIDGE AND CULVERT)

LINTASAN RESOURCES SDN. BHD.  
 PROJECTS DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : May 2006

| ITEM           | DISTRICT    | ROUTE NO | ROAD NAME                   | Single Cell       |                  |                | Twin Cell         |                  |                | Multi Cell        |                  |                |
|----------------|-------------|----------|-----------------------------|-------------------|------------------|----------------|-------------------|------------------|----------------|-------------------|------------------|----------------|
|                |             |          |                             | Previous<br>(No.) | Current<br>(No.) | Cumm.<br>(No.) | Previous<br>(No.) | Current<br>(No.) | Cumm.<br>(No.) | Previous<br>(No.) | Current<br>(No.) | Cumm.<br>(No.) |
| 1              | Kota Belud  | 01       | Jalan Kota Kinabalu - Kudat | 46                | 29               | 75             | 3                 | -                | 3              | 1                 | 1                | 2              |
| 2              | Kota Marudu | 01       | Jalan Kota Kinabalu - Kudat | 25                | -                | 25             | 18                | -                | 18             | 4                 | -                | 4              |
| 3              | Kudat       | 01       | Jalan Kota Kinabalu - Kudat | 53                | 20               | 73             | 21                | 10               | 31             | 1                 | -                | 1              |
| <b>TOTAL :</b> |             |          |                             | <b>124</b>        | <b>49</b>        | <b>173</b>     | <b>42</b>         | <b>10</b>        | <b>52</b>      | <b>6</b>          | <b>1</b>         | <b>7</b>       |

**LINTASAN RESOURCES SDN. BHD.**

*INFRASTRUCTURE OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE*

**SUMMARY - CULVERT CLEARING**

Month : May 2006

| ITEM           | DISTRICT      | ROUTE NO | ROAD NAME                         | Single Cell |           |            | Twin Cell |          |           | Multi Cell |          |           |
|----------------|---------------|----------|-----------------------------------|-------------|-----------|------------|-----------|----------|-----------|------------|----------|-----------|
|                |               |          |                                   | Previous    | Current   | Cumm.      | Previous  | Current  | Cumm.     | Previous   | Current  | Cumm.     |
|                |               |          |                                   | (No.)       | (No.)     | (No.)      | (No.)     | (No.)    | (No.)     | (No.)      | (No.)    | (No.)     |
| 1              | Kota Kinabalu | 01       | Jalan Kota Kinabalu - Kudat       | 103         | 13        | 116        | 19        | 1        | 20        | 8          | -        | 8         |
| 2              | Tuaran        | 01       | Jalan Kota Kinabalu - Kudat       | 45          | 37        | 82         | -         | 2        | 2         | -          | -        | -         |
| 3              | Tuaran        | 22       | Jalan Kota Kinabalu - Sandakan    | 56          | 20        | 76         | 3         | -        | 3         | -          | -        | -         |
| 4              | Tuaran        | 503      | Jalan Berungis - Kota Belud       | 68          | -         | 68         | 3         | -        | 3         | 2          | -        | 2         |
| 5              | Kota Kinabalu | 606      | Jalan Susur Sepangar Bay          | 43          | -         | 43         | 5         | -        | 5         | 1          | -        | 1         |
| 6              | Kota Kinabalu | 607      | Jalan Masuk Ke Pelabuhan Baru, KK | -           | -         | -          | -         | -        | -         | -          | -        | -         |
| <b>TOTAL :</b> |               |          |                                   | <b>315</b>  | <b>70</b> | <b>385</b> | <b>30</b> | <b>3</b> | <b>33</b> | <b>11</b>  | <b>-</b> | <b>11</b> |

**LINTASAN RESOURCES SDN. BHD.**  
*PROJECTS DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE*

**SUMMARY - CULVERT CLEARING**

Month : May 2006

| ITEM           | DISTRICT      | ROUTE NO | ROAD NAME                                  | Single Cell       |                  |                | Twin Cell         |                  |                | Multi Cell        |                  |                |
|----------------|---------------|----------|--|-------------------|------------------|----------------|-------------------|------------------|----------------|-------------------|------------------|----------------|
|                |               |          |  | Previous<br>(No.) | Current<br>(No.) | Cumm.<br>(No.) | Previous<br>(No.) | Current<br>(No.) | Cumm.<br>(No.) | Previous<br>(No.) | Current<br>(No.) | Cumm.<br>(No.) |
| 1              | Kota Kinabalu | 01       | Jalan Kota Kinabalu - Sindumin             | 13                | -                | 13             | 5                 | -                | 5              | -                 | -                | -              |
| 2              | Penampang     | 01       | Jalan Kota Kinabalu - Sindumin             | 20                | -                | 20             | -                 | -                | -              | 4                 | -                | 4              |
| 3              | Papar         | 01       | Jalan Kota Kinabalu - Sindumin             | 106               | -                | 106            | 51                | -                | 51             | 14                | -                | 14             |
| 4              | Penampang     | 500      | Jalan Kota Kinabalu - Keningau - Tenom     | 6                 | 6                | 12             | -                 | -                | -              | -                 | -                | -              |
| 5              | Kota Kinabalu | 501      | Jalan Kota Kinabalu - Penampang - Lok Kawi | 2                 | -                | 2              | 2                 | -                | 2              | -                 | -                | -              |
| 6              | Penampang     | 501      | Jalan Kota Kinabalu - Penampang - Lok Kawi | 27                | 17               | 44             | -                 | 3                | 3              | -                 | -                | -              |
| 7              | Kota Kinabalu | 608      | Jalan Masuk Ke Lapangan Terbang Lama, KK   | 6                 | -                | 6              | 1                 | -                | 1              | -                 | -                | -              |
| <b>TOTAL :</b> |               |          |  | <b>180</b>        | <b>23</b>        | <b>203</b>     | <b>59</b>         | <b>3</b>         | <b>62</b>      | <b>18</b>         | <b>-</b>         | <b>18</b>      |

LINTASAN RESOURCES SDN. BHD.  
 PROJECTS DIVISION OF WEST COAST STATE FEDERAL ROADS MAINTENANCE

**SUMMARY - CULVERT CLEARING**

Month : MAY 2006

| ITEM           | DISTRICT | ROUTE NO | ROAD NAME                              | Single Cell       |                  |                | Twin Cell         |                  |                | Multi Cell        |                  |                |
|----------------|----------|----------|--|-------------------|------------------|----------------|-------------------|------------------|----------------|-------------------|------------------|----------------|
|                |          |          |  | Previous<br>(No.) | Current<br>(No.) | Cumm.<br>(No.) | Previous<br>(No.) | Current<br>(No.) | Cumm.<br>(No.) | Previous<br>(No.) | Current<br>(No.) | Cumm.<br>(No.) |
| 1              | Tambunan | 500      | Jalan Kota Kinabalu - Keningau - Tenom | 147               | -                | 147            | 17                | -                | 17             | 5                 | -                | 5              |
| 2              | Keningau | 500      | Jalan Kota Kinabalu - Keningau - Tenom | 35                | 30               | 65             | 5                 | 4                | 9              | 1                 | 1                | 2              |
| 3              | Tenom    | 500      | Jalan Kota Kinabalu - Keningau - Tenom | 38                | -                | 38             | 8                 | -                | 8              | 4                 | -                | 4              |
| <b>TOTAL :</b> |          |          |  | <b>220</b>        | <b>30</b>        | <b>250</b>     | <b>30</b>         | <b>4</b>         | <b>34</b>      | <b>10</b>         | <b>1</b>         | <b>11</b>      |

**LINTASAN RESOURCES SDN. BHD.**  
**BRIDGES**  
**GRAND SUMMARY**

MONTH:   MAY 2006  

| DISTRICT      | ROUTE NO. | ROAD NAME                              | General Cleaning |           |           | Painting  |          |           |
|---------------|-----------|--|------------------|-----------|-----------|-----------|----------|-----------|
|               |           |  | Previous         | Current   | Cumm.     | Previous  | Current  | Cumm.     |
|               |           |  | (No.)            | (No.)     | (No.)     | (No.)     | (No.)    | (No.)     |
| Kota Belud    | 01        | Jalan Kota Kinabalu-Kudat              | 2                | 1         | 3         | 0         | 0        | 0         |
| Kota Marudu   | 01        | Jalan Kota Kinabalu-Kudat              | 9                | 0         | 9         | 0         | 0        | 0         |
| Kudat         | 01        | Jalan Kota Kinabalu-Kudat              | 2                | 0         | 2         | 0         | 0        | 0         |
| Tuaran        | 01        | Jalan Kota Kinabalu-Kudat              | 1                | 0         | 1         | 0         | 0        | 0         |
|               | 22        | Jalan Kota Kinabalu-Sandakan           | 0                | 0         | 0         | 0         | 0        | 0         |
|               | 503       | Jalan Berungis-Kota Belud              | 2                | 0         | 2         | 0         | 0        | 0         |
| Kota Kinabalu | 01        | Jalan Kota Kinabalu-Kudat              | 8                | 1         | 9         | 0         | 5        | 5         |
|               | 01        | Jalan Kota Kinabalu-Sindumin           | 0                | 0         | 0         | 0         | 0        | 0         |
|               | 501       | Jalan Kota Kinabalu-Penampong-Lok Kawi | 3                | 0         | 3         | 0         | 0        | 0         |
|               | 606       | Jalan Susur Sepangar Bay               | 1                | 0         | 1         | 0         | 0        | 0         |
|               | 607       | Jalan Masuk Ke Pelabuhan Baru          | 0                | 0         | 0         | 0         | 0        | 0         |
|               | 608       | Jalan Masuk Ke Lapangan Terbang Lama   | 0                | 0         | 0         | 0         | 0        | 0         |
| Penampang     | 01        | Jalan Kota Kinabalu-Sindumin           | 4                | 0         | 4         | 0         | 0        | 0         |
|               | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 2                | 2         | 4         | 0         | 0        | 0         |
|               | 501       | Jalan Kota Kinabalu-Penampong-Lok Kawi | 0                | 1         | 1         | 0         | 0        | 0         |
| Papar         | 01        | Jalan Kota Kinabalu-Sindumin           | 10               | 0         | 10        | 1         | 0        | 1         |
| Ranau         | 22        | Jalan Kota Kinabalu-Sandakan           | 4                | 1         | 5         | 4         | 1        | 5         |
| Tambunam      | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 4                | 0         | 4         | 0         | 0        | 0         |
| Keningau      | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 3                | 3         | 6         | 2         | 0        | 2         |
| Tenom         | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 5                | 0         | 5         | 0         | 0        | 0         |
| Beaufort      | 01        | Jalan Kota Kinabalu-Sindumin           | 7                | 1         | 8         | 6         | 1        | 7         |
|               | 502       | Jalan Beaufort-Menumbok                | 4                | 0         | 4         | 4         | 0        | 4         |
| Sipitang      | 01        | Jalan Kota Kinabalu-Sindumin           | 0                | 1         | 1         | 0         | 1        | 1         |
| Kuala Penyu   | 502       | Jalan Beaufort-Menumbok                | 0                | 0         | 0         | 0         | 0        | 0         |
|               |           |  |                  |           |           |           |          |           |
|               |           |  |                  |           |           |           |          |           |
| <b>TOTAL</b>  |           |  | <b>71</b>        | <b>11</b> | <b>82</b> | <b>17</b> | <b>8</b> | <b>25</b> |

**LINTASAN RESOURCES SDN. BHD.**

*PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE*

**SUMMARY - BRIDGES**

*Month: May 2006*

| ITEM           | DISTRICT    | ROUTE NO | ROAD NAME                   | General Maintenance |          |           | Painting |          |          |
|----------------|-------------|----------|-----------------------------|---------------------|----------|-----------|----------|----------|----------|
|                |             |          |                             | Previous            | Current  | Cumm.     | Previous | Current  | Cumm.    |
|                |             |          |                             | (No.)               | (No.)    | (No.)     | (No.)    | (No.)    | (No.)    |
| 1              | Kota Belud  | 01       | Jalan Kota Kinabalu - Kudat | 2                   | 1        | 3         | -        | -        | -        |
| 2              | Kota Marudu | 01       | Jalan Kota Kinabalu - Kudat | 9                   |          | 9         | -        | -        | -        |
| 3              | Kudat       | 01       | Jalan Kota Kinabalu - Kudat | 2                   |          | 2         | -        | -        | -        |
| <b>TOTAL :</b> |             |          |                             | <b>13</b>           | <b>1</b> | <b>14</b> | <b>-</b> | <b>-</b> | <b>-</b> |

**LINTASAN RESOURCES SDN. BHD.**

*PROJECTS DIVISION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE*

**SUMMARY - BRIDGES**

Month : May 2006

| ITEM           | DISTRICT      | ROUTE NO | ROAD NAME                         | General Maintenance |          |           | Painting |          |          |
|----------------|---------------|----------|-----------------------------------|---------------------|----------|-----------|----------|----------|----------|
|                |               |          |                                   | Previous            | Current  | Cumm.     | Previous | Current  | Cumm.    |
|                |               |          |                                   | (No.)               | (No.)    | (No.)     | (No.)    | (No.)    | (No.)    |
| 1              | Kota Kinabalu | 01       | Jalan Kota Kinabalu - Kudat       | 8                   | 1        | 9         | -        | 5        | 5        |
| 2              | Tuaran        | 01       | Jalan Kota Kinabalu - Kudat       | 1                   | -        | 1         | -        | -        | -        |
| 3              | Tuaran        | 22       | Jalan Kota Kinabalu - Sandakan    | -                   | -        | -         | -        | -        | -        |
| 4              | Tuaran        | 503      | Jalan Berungis - Kota Belud       | 2                   | -        | 2         | -        | -        | -        |
| 5              | Kota Kinabalu | 606      | Jalan Susur Sepangar Bay          | 1                   | -        | 1         | -        | -        | -        |
| 6              | Kota Kinabalu | 607      | Jalan Masuk Ke Pelabuhan Baru, KK | -                   | -        | -         | -        | -        | -        |
| <b>TOTAL :</b> |               |          |                                   | <b>12</b>           | <b>1</b> | <b>13</b> | <b>-</b> | <b>5</b> | <b>5</b> |

**LINTASAN RESOURCES SDN. BHD.**

*PROVIDER OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE*

**SUMMARY - BRIDGES**

Month : May 2006

| ITEM           | DISTRICT      | ROUTE NO | ROAD NAME                                  | General Maintenance |          |           | Painting |          |          |
|----------------|---------------|----------|--|---------------------|----------|-----------|----------|----------|----------|
|                |               |          |  | Previous            | Current  | Cumm.     | Previous | Current  | Cumm.    |
|                |               |          |  | (No.)               | (No.)    | (No.)     | (No.)    | (No.)    | (No.)    |
| 1              | Kota Kinabalu | 01       | Jalan Kota Kinabalu - Sindumin             | -                   | -        | -         | -        | -        | -        |
| 2              | Penampang     | 01       | Jalan Kota Kinabalu - Sindumin             | 4                   | -        | 4         | -        | -        | -        |
| 3              | Papar         | 01       | Jalan Kota Kinabalu - Sindumin             | 10                  | -        | 10        | 1        | -        | 1        |
| 4              | Penampang     | 500      | Jalan Kota Kinabalu - Keningau - Tenom     | 2                   | 2        | 4         | -        | -        | -        |
| 5              | Kota Kinabalu | 501      | Jalan Kota Kinabalu - Penampang - Lok Kawi | 3                   | -        | 3         | -        | -        | -        |
| 6              | Penampang     | 501      | Jalan Kota Kinabalu - Penampang - Lok Kawi | -                   | 1        | 1         | -        | -        | -        |
| 7              | Kota Kinabalu | 608      | Jalan Masuk Ke Lapangan Terbang Lama, KK   | -                   | -        | -         | -        | -        | -        |
| <b>TOTAL :</b> |               |          |  | <b>19</b>           | <b>3</b> | <b>22</b> | <b>1</b> | <b>-</b> | <b>1</b> |

**LINTASAN RESOURCES SDN. BHD.**

*PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE*

**SUMMARY - BRIDGES**

Month : MAY 2006

| ITEM           | DISTRICT | ROUTE NO | ROAD NAME                              | General Maintenance |          |           | Painting |          |          |
|----------------|----------|----------|--|---------------------|----------|-----------|----------|----------|----------|
|                |          |          |  | Previous            | Current  | Cumm.     | Previous | Current  | Cumm.    |
|                |          |          |  | (No.)               | (No.)    | (No.)     | (No.)    | (No.)    | (No.)    |
| 1              | Tambunan | 500      | Jalan Kota Kinabalu - Keningau - Tenom | 4                   | -        | 4         | -        | -        | -        |
| 2              | Keningau | 500      | Jalan Kota Kinabalu - Keningau - Tenom | 3                   | 3        | 6         | 2        | -        | 2        |
| 3              | Tenom    | 500      | Jalan Kota Kinabalu - Keningau - Tenom | 5                   | -        | 5         | -        | -        | -        |
| <b>TOTAL :</b> |          |          |  | <b>12</b>           | <b>3</b> | <b>15</b> | <b>2</b> | <b>-</b> | <b>2</b> |

# R07

(DRAINAGE)

**LINTASAN RESOURCES SDN. BHD.**  
**DRAINAGE CLEARING**  
**GRAND SUMMARY**

MONTH:     MAY 2006    

| DISTRICT      | ROUTE NO. | ROAD NAME                              | Earth Drain    |                |                | Lined Drain    |               |                |
|---------------|-----------|--|----------------|----------------|----------------|----------------|---------------|----------------|
|               |           |  | Previous       | Current        | Cumm.          | Previous       | Current       | Cumm.          |
|               |           |  | (m)            | (m)            | (m)            | (m)            | (m)           | (m)            |
| Kota Belud    | 01        | Jalan Kota Kinabalu-Kudat              | 8,292          | 0              | 8,292          | 17,545         | 7,066         | 24,611         |
| Kota Marudu   | 01        | Jalan Kota Kinabalu-Kudat              | 28,704         | 0              | 28,704         | 3,305          | 0             | 3,305          |
| Kudat         | 01        | Jalan Kota Kinabalu-Kudat              | 28,140         | 29,500         | 57,640         | 2,448          | 5,267         | 7,715          |
| Tuaran        | 01        | Jalan Kota Kinabalu-Kudat              | 4,582          | 7,784          | 12,366         | 21,113         | 8,961         | 30,074         |
|               | 22        | Jalan Kota Kinabalu-Sandakan           | 0              | 0              | 0              | 48,548         | 27,160        | 75,708         |
|               | 503       | Jalan Berungis-Kota Belud              | 0              | 0              | 0              | 27,028         | 0             | 27,028         |
| Kota Kinabalu | 01        | Jalan Kota Kinabalu-Kudat              | 22,407         | 2,814          | 25,221         | 67,610         | 4,254         | 71,864         |
|               | 01        | Jalan Kota Kinabalu-Sindumin           | 2,396          | 0              | 2,396          | 8,812          | 0             | 8,812          |
|               | 501       | Jalan Kota Kinabalu-Penampang-Lok Kawi | 0              | 0              | 0              | 4,242          | 0             | 4,242          |
|               | 606       | Jalan Susur Sepangar Bay               | 7,105          | 0              | 7,105          | 18,763         | 0             | 18,763         |
|               | 607       | Jalan Masuk Ke Pelabuhan Baru          | 0              | 0              | 0              | 547            | 0             | 547            |
|               | 608       | Jalan Masuk Ke Lapangan Terbang Lama   | 115            | 0              | 115            | 2,189          | 0             | 2,189          |
| Penampang     | 01        | Jalan Kota Kinabalu-Sindumin           | 9,345          | 0              | 9,345          | 12,598         | 0             | 12,598         |
|               | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 0              | 4,593          | 4,593          | 0              | 1,870         | 1,870          |
|               | 501       | Jalan Kota Kinabalu-Penampang-Lok Kawi | 6,512          | 11,132         | 17,644         | 16,273         | 1,437         | 17,710         |
| Papar         | 01        | Jalan Kota Kinabalu-Sindumin           | 13,029         | 0              | 13,029         | 3,643          | 0             | 3,643          |
| Ranau         | 22        | Jalan Kota Kinabalu-Sandakan           | 14,015         | 12,029         | 26,044         | 52,517         | 9,681         | 62,198         |
| Tambunam      | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 18,686         | 0              | 18,686         | 44,203         | 0             | 44,203         |
| Keningau      | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 7,041          | 14,379         | 21,420         | 12,762         | 2,737         | 15,499         |
| Tenom         | 500       | Jalan Kota Kinabalu-Keningau-Tenom     | 5,524          | 0              | 5,524          | 12,717         | 0             | 12,717         |
| Beaufort      | 01        | Jalan Kota Kinabalu-Sindumin           | 55,528         | 7,720          | 63,248         | 7,591          | 80            | 7,671          |
|               | 502       | Jalan Beaufort-Menumbok                | 29,590         | 0              | 29,590         | 0              | 0             | 0              |
| Sipitang      | 01        | Jalan Kota Kinabalu-Sindumin           | 2,889          | 12,205         | 15,094         | 2,766          | 9,874         | 12,640         |
| Kuala Penyu   | 502       | Jalan Beaufort-Menumbok                | 34,660         | 0              | 34,660         | 36,840         | 0             | 36,840         |
|               |           |  |                |                |                |                |               |                |
|               |           |  |                |                |                |                |               |                |
| <b>TO TAL</b> |           |  | <b>298,560</b> | <b>102,156</b> | <b>400,716</b> | <b>424,060</b> | <b>78,387</b> | <b>502,447</b> |

**LINTASAN RESOURCES SDN. BHD.**

*INCORPORATED IN WEST COAST SUB-FEDERAL ROAD MANAGEMENT*

**SUMMARY - DRAINAGE CLEARING**

Month : May 2006

| ITEM           | DISTRICT    | ROUTE NO | ROAD NAME                   | Earth Drain   |               |               | Lined Drain   |                 |               |
|----------------|-------------|----------|-----------------------------|---------------|---------------|---------------|---------------|-----------------|---------------|
|                |             |          |                             | Previous      | Current       | Cumm.         | Previous      | Current         | Cumm.         |
|                |             |          |                             | (m)           | (m)           | (m)           | (m)           | (m)             | (m)           |
| 1              | Kota Belud  | 01       | Jalan Kota Kinabalu - Kudat | 8,292         | -             | 8,292         | 17,545        | 7,065.6         | 24,611        |
| 2              | Kota Marudu | 01       | Jalan Kota Kinabalu - Kudat | 28,704        | -             | 28,704        | 3,305         | -               | 3,305         |
| 3              | Kudat       | 01       | Jalan Kota Kinabalu - Kudat | 28,140        | 29,500        | 57,640        | 2,448         | 5,267           | 7,715         |
| <b>TOTAL :</b> |             |          |                             | <b>65,136</b> | <b>29,500</b> | <b>94,636</b> | <b>23,298</b> | <b>12,332.6</b> | <b>35,631</b> |

**LINTASAN RESOURCES SDN. BHD.**

*PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE*

**SUMMARY - DRAINAGE CLEARING**

Month : May 2006

| ITEM           | DISTRICT      | ROUTE NO | ROAD NAME                         | Earth Drain      |                  |                  | Lined Drain       |                  |                   |
|----------------|---------------|----------|-----------------------------------|------------------|------------------|------------------|-------------------|------------------|-------------------|
|                |               |          |                                   | Previous         | Current          | Cumm.            | Previous          | Current          | Cumm.             |
|                |               |          |                                   | (m)              | (m)              | (m)              | (m)               | (m)              | (m)               |
| 1              | Kota Kinabalu | 01       | Jalan Kota Kinabalu - Kudat       | 22,407.00        | 2,814.00         | 25,221.00        | 67,610.00         | 4,254.00         | 71,864.00         |
| 2              | Tuaran        | 01       | Jalan Kota Kinabalu - Kudat       | 4,582.00         | 7,784.00         | 12,366.00        | 21,113.00         | 8,961.00         | 30,074.00         |
| 3              | Tuaran        | 22       | Jalan Kota Kinabalu - Sandakan    | -                | -                | -                | 48,548.00         | 27,160.00        | 75,708.00         |
| 4              | Tuaran        | 503      | Jalan Berungis - Kota Belud       | -                | -                | -                | 27,028.00         | -                | 27,028.00         |
| 5              | Kota Kinabalu | 606      | Jalan Susur Sepangar Bay          | 7,105.00         | -                | 7,105.00         | 18,763.00         | -                | 18,763.00         |
| 6              | Kota Kinabalu | 607      | Jalan Masuk Ke Pelabuhan Baru, KK | -                | -                | -                | 547.00            | -                | 547.00            |
| <b>TOTAL :</b> |               |          |                                   | <b>34,094.00</b> | <b>10,598.00</b> | <b>44,692.00</b> | <b>183,609.00</b> | <b>40,375.00</b> | <b>223,984.00</b> |

**LINTASAN RESOURCES SDN. BHD.**

*INDONESIA'S WEST COAST SUB-FEDERAL ROADS MAINTENANCE*

**SUMMARY - DRAINAGE CLEARING**

Month : MAY 2006

| ITEM           | DISTRICT | ROUTE NO | ROAD NAME                              | Earth Drain   |               |               | Lined Drain   |              |               |
|----------------|----------|----------|--|---------------|---------------|---------------|---------------|--------------|---------------|
|                |          |          |  | Previous      | Current       | Cumm.         | Previous      | Current      | Cumm.         |
|                |          |          |  | (m)           | (m)           | (m)           | (m)           | (m)          | (m)           |
| 1              | Tambunan | 500      | Jalan Kota Kinabalu - Keningau - Tenom | 18,686        | -             | 18,686        | 44,203        | -            | 44,203        |
| 2              | Keningau | 500      | Jalan Kota Kinabalu - Keningau - Tenom | 7,041         | 14,379        | 21,420        | 12,762        | 2,737        | 15,499        |
| 3              | Tenom    | 500      | Jalan Kota Kinabalu - Keningau - Tenom | 5,524         | -             | 5,524         | 12,717        | -            | 12,717        |
| <b>TOTAL :</b> |          |          |  | <b>31,251</b> | <b>14,379</b> | <b>45,630</b> | <b>69,682</b> | <b>2,737</b> | <b>72,419</b> |