

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

AUGUST 2006



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN AUG 2006

ISI KANDUNGAN

Bil: **PERKARA**

1. Laporan Eksekutif Projek
2. Carta Organisasi Syarikat
3. Lokasi Jalan Persekutuan
4. Ringkasan Laporan Kemajuan Bulanan
5. R 01 - Penyenggaraan Permukaan Jalan
6. R 02 - Penyenggaraan Bahu Jalan
7. R 03 - Pemetongan Rumput
8. R 04 - Penyenggaraan Perabot Jalan
9. R 05 - Penyenggaraan Jambatan dan Pembentung
10. R 07 - Penyenggaraan Longkang
11. B - Pemeriksaan Rutin

**LAPORAN
EKSEKUTIF PROJEK**

LAPORAN EKSEKUTIF PROJEK
AUG 2006

TAJUK KONTRAK :	Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN :	Jabatan Kerja Raya, Sabah
SYARIKAT :	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH :	15 Tahun
TARIKH MULA :	01hb September 2003
TARIKH TAMAT :	31hb August 2018
KAWASAN :	Pantai Barat & Pendalaman
JALAN TERLIBAT :	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN :	764.85 Kilometer
KATOGORI JALAN :	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA :	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.
The 2009 Periodic Works are pending approval.

EMERGENCY WORK

Adverse bad weather had caused wide spread flooding in the districts of Kudat, Keningau and Beaufort. A major embankment failure had occurred at KM138.60, Jalan Kota Kinabalu – Kudat


during heavy rain on 12th January 2009. One lane was closed to traffic with temporary warning signs and traffic management in placed.

The affected area is covered with canvas to protect the existing slope from further deterioration.

Minor landslides and embankment failures had also occurred along Jalan Kota Kinabalu – Kudat and Jalan Kota Kinabalu – Keningau – Tenom.

LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PEDALAMAN)

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



WEST COAST (North)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Kudat	0.48	23.98
	R 606	Jln Susur Sepangar Bay	0.00	10.72
	R 607	Jln Maatik Ke Pelabuhan Baru K.K.	0.00	0.34
Tuaran	R 01	Jln Kota Kinabalu - Kudat	23.98	58.98
	R 22	Jln Kota Kinabalu - Sandakan	0.00	42.60
Kota Belud	R 503	Jln Beremang - Kota Belud	0.00	17.70
	R 01	Jln Kota Kinabalu - Kudat	58.98	110.95
Kota Marudu	R 01	Jln Kota Kinabalu - Kudat	110.95	140.96
Kudat	R 01	Jln Kota Kinabalu - Kudat	140.96	190.84
Ranau	R 22	Jln Kota Kinabalu - Sandakan	42.60	140.80

WEST COAST (South)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Sindumin	0.00	7.02
	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	0.00	3.46
	R 608	Jln Maatik Ke Lapangan Terbang Lama	0.00	2.71
Penampang	R 01	Jln Kota Kinabalu - Sindumin	7.02	18.00
	R 500	Jln Kota Kinabalu - Keningau - Tenom	0.00	45.12
Papar	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	3.46	19.55
Tambunan	R 01	Jln Kota Kinabalu - Sindumin	18.00	72.47
Keningau	R 500	Jln Kota Kinabalu - Keningau - Tenom	45.12	100.42
Tenom	R 500	Jln Kota Kinabalu - Keningau - Tenom	100.42	138.06
Beaufort	R 01	Jln Kota Kinabalu - Sindumin	72.47	126.00
Kuala Penyu	R 502	Jln Beaufort - Menumbok	0.00	22.62
Sipitang	R 01	Jln Kota Kinabalu - Sindumin	22.62	59.67
Sipitang	R 01	Jln Kota Kinabalu - Sindumin	126.00	156.70

**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

KERJA – KERJA RUTIN
(ROUTINE MAINTENANCE)

R01

(POTHOLE PATCHING)

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: AUGUST 2006

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	102.59	37.70	140.29
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	10.09	3.05	13.14
Kudat	01	Jalan Kota Kinabalu-Kudat	20.92	1.25	22.17
Tuaran	01	Jalan Kota Kinabalu-Kudat	96.18	8.22	104.40
	22	Jalan Kota Kinabalu-Sandakan	177.58	2.93	180.51
	503	Jalan Berungis-Kota Belud	9.88	0.00	9.88
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	156.83	14.25	171.08
	01	Jalan Kota Kinabalu-Sindumin	4.92	0.49	5.41
	606	Jalan Susur Sepangar Bay	40.76	11.71	52.47
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	3.21	3.21
	608	Jalan Masuk Ke Lapangan Terbang Lama	1.59	0.00	1.59
Penampang	01	Jalan Kota Kinabalu-Sindumin	27.50	5.95	33.45
	500	Jalan Kota Kinabalu-Keningau-Tenom	316.35	39.76	356.11
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	115.10	6.10	121.20
Papar	01	Jalan Kota Kinabalu-Sindumin	286.65	31.89	318.54
Ranau	22	Jalan Kota Kinabalu-Sandakan	286.47	68.85	355.32
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	46.03	1.12	47.15
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	6.13	3.18	9.31
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	1.36	0.00	1.36
Beaufort	01	Jalan Kota Kinabalu-Sindumin	11.85	3.04	14.88
	502	Jalan Beaufort-Menumbok	6.52	0.00	6.52
Sipitang	01	Jalan Kota Kinabalu-Sindumin	19.46	0.00	19.46
Kuala Penyu	502	Jalan Beaufort-Menumbok	6.30	9.36	15.66
TOTAL			1,751.06	252.06	2,003.11

LINTASAN RESOURCES SDN BHD.
M&E CONTRACTOR OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	884.39	325.02	1,209.41	44.23	16.25	60.48	102.59	37.70	140.29
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	86.93	26.31	113.24	4.35	1.32	5.67	10.09	3.05	13.14
3	Kudat	01	Jalan Kota Kinabalu - Kudat	180.34	10.77	191.11	9.01	0.54	9.55	20.92	1.25	22.17
TOTAL:				1,151.66	362.10	1,513.76	57.59	18.11	75.70	133.60	42.00	175.60

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,395.24	147.50	1,542.74	67.60	6.14	73.74	156.83	14.25	171.08
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	888.13	69.31	957.44	41.48	3.54	45.02	96.18	8.22	104.40
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	2,126.65	26.71	2,153.36	76.55	1.26	77.81	177.58	2.93	180.51
4	Tuaran	503	Jalan Berungis - Kota Belud	140.38	-	140.38	4.26	-	4.26	9.88	-	9.88
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	351.53	100.93	452.46	17.57	5.05	22.62	40.76	11.71	52.47
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	34.06	34.06	-	1.39	1.39	-	3.21	3.21
TOTAL:				4,901.93	378.51	5,280.44	207.46	17.38	224.84	481.23	40.32	521.55

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,833.18	386.17	2,219.35	123.32	29.68	153.00	286.47	68.85	355.32
TOTAL:				1,833.18	386.17	2,219.35	123.32	29.68	153.00	286.47	68.85	355.32

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	42.41	4.23	46.64	2.12	0.21	2.33	4.92	0.49	5.41
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	237.18	51.25	288.43	11.86	2.56	14.42	27.50	5.95	33.45
3	Papar	01	Jalan Kota Kinabalu - Sindumin	2,054.14	274.94	2,329.08	123.58	13.75	137.33	286.65	31.89	318.54
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	2,727.13	342.76	3,069.89	136.36	17.14	153.50	316.35	39.76	356.11
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	992.15	52.62	1,044.77	49.60	2.63	52.23	115.10	6.10	121.20
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	13.68	-	13.68	0.68	-	0.68	1.59	-	1.59
TOTAL:				6,066.69	725.80	6,792.49	324.20	36.29	360.49	752.11	84.19	836.30

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, S&B

SUMMARY - POTHOLE PATCHING RECORD

Month : AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	342.21	8.69	350.90	19.79	0.48	20.27	46.03	1.12	47.15
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	50.10	37.42	87.52	2.64	1.37	4.01	6.13	3.18	9.31
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	9.49	-	9.49	0.58	-	0.58	1.36	-	1.36
TOTAL:				401.80	46.11	447.91	23.01	1.85	24.86	53.52	4.30	57.82

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	101.940	26.150	128.090	5.104	1.309	6.413	11.845	3.038	14.883
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	167.422	0.000	167.422	8.388	0.000	8.388	19.462	0.000	19.462
3	Beaufort	502	Jalan Beaufort - Menumbok	56.080	0.000	56.080	2.808	0.000	2.808	6.517	0.000	6.517
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	54.100	80.610	134.710	2.715	4.033	6.748	6.302	9.359	15.661
TOTAL:				379.542	106.760	486.302	19.015	5.342	24.357	44.126	12.397	56.523

LINTASAN RESOURCES SDN. BHD.
CRACK SEALING
GRAND SUMMARY

MONTH: AUGUST 2006

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cumulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	2,939.00	1,991.00	4,930.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	1,407.00	0.00	1,407.00
Kudat	01	Jalan Kota Kinabalu-Kudat	3,101.00	2,000.00	5,101.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	623.60	0.00	623.60
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	322.10	64.90	387.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	100.40	0.00	100.40
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	136.80	17.50	154.30
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	563.10	21.50	584.60
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	580.75	856.95	1,437.70
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	802.24	331.55	1,133.79
Kuala Penyu	502	Jalan Beaufort-Menumbok	209.93	0.00	209.93
TOTAL			10,785.92	5,283.40	16,069.32

LINTASAN RESOURCES SDN. BHD.

PROJEN BINAAN DAN PEMELIHARAAN JALAN KOTA KINABALU

SUMMARY - CRACK SEALING RECORD

Month : August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	2,939.00	1,991.00	4,930.00
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	1,407.00	-	1,407.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	3,101.00	2,000.00	5,101.00
TOTAL:				7,447.00	3,991.00	11,438.00

LINTASAN RESOURCES SDN. BHD.

PROJEN SARAAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month: August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	623.60	-	623.60
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
TOTAL:					0.00	623.60

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	136.80	17.50	154.30
TOTAL:				136.80	17.50	154.30

LINTASAN RESOURCES SDN. BHD.

PROJEN DATARAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	563.10	21.50	584.60
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
TOTAL:				563.10	21.50	584.60

LINTASAN RESOURCES SDN. BHD.

PROJENSAJUTANOF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month: AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	322.10	64.90	387.00
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	100.40	-	100.40
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-
TOTAL:				422.50	-	487.40

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	580.75	856.95	1,437.70
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	802.24	331.55	1,133.79
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	209.93	-	209.93
TOTAL:				1,592.92	1,188.50	2,781.42

RO2

(SHOULDER)

LINTASAN RESOURCES SDN. BHD.
SHOULDER REPAIR
GRAND SUMMARY

MONTH: AUGUST 2006

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	4,040.00	0.00	4,040.00	150.00	48.00	0.00	0.00	150.00	48.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	575.00	0.00	575.00	105.00	15.75	0.00	0.00	105.00	15.75
Kudat	01	Jalan Kota Kinabalu-Kudat	1,951.00	0.00	1,951.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	26,800.00	0.00	26,800.00	1,263.20	343.64	0.00	0.00	1,263.20	343.64
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	17,126.00	0.00	17,126.00	6,943.50	939.22	0.00	0.00	6,943.50	939.22
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	1,340.00	0.00	1,340.00	870.00	115.50	212.40	31.86	1,082.40	147.36
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	564.00	84.60	2,154.50	323.18	2,718.50	407.78
Ranau	22	Jalan Kota Kinabalu-Sandakan	1,138.90	30.00	1,168.90	1,440.00	174.80	140.00	25.20	1,580.00	200.00
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	2,080.40	66.00	2,146.40	444.10	69.11	71.80	5.09	515.90	74.20
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	52.00	4.29	0.00	0.00	52.00	4.29
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL			55,051.30	96.00	55,147.30	11,831.80	1,794.91	2,578.70	385.33	14,410.50	2,180.24

LINTASAN RESOURCES SDN. BHD.

PROJECT SECTION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	4,040.00	-	4,040.00	150.00	48.00	-	-	150.00	48.00
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	575.00	-	575.00	105.00	15.75	-	-	105.00	15.75
3	Kudat	01	Jalan Kota Kinabalu - Kudat	1,951.00	-	1,951.00	-	-	-	-	-	-
TOTAL				6,566.00	-	6,566.00	255.00	63.75	-	-	255.00	63.75

LINTASAN RESOURCES SDN. BHD.

~~PROJECT SECTION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE~~

SUMMARY- SHOULDER REPAIR RECORD

Month: August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL				26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,138.90	30.00	1,168.90	1,440.00	174.80	140.00	25.20	1,580.00	200.00
TOTAL				1,138.90	30.00	1,168.90	1,440.00	174.80	140.00	25.20	1,580.00	200.00

LINTASAN RESOURCES SDN. BHD.

PRINCIPAL DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER						
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH		
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-	564.00	84.60	2,154.50	323.18	2,718.50	407.78	
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	17,126.00	-	17,126.00	6,943.50	939.22	-	-	6,943.50	939.22	
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1,340.00	-	1,340.00	870.00	115.50	212.40	31.86	1,082.40	147.36	
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-	-
TOTAL				18,466.00	-	18,466.00	8,377.50	1,139.32	2,366.90	355.04	10,744.40	1,494.36	

LINTASAN RESOURCES SDN. BHD.
 PROJECTS OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	2,080.40	66.00	2,146.40	444.10	69.11	71.80	5.09	515.90	74.20
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	52.00	4.29	-	-	52.00	4.29
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-	-	-	-
TOTAL				2,080.40	66.00	2,146.40	496.10	73.40	71.80	5.09	567.90	78.49

R03

(GRASS CUTTING)

LINTASAN RESOURCES SDN. BHD.

GRASS CUTTING
GRAND SUMMARY

MONTH: AUGUST 2006

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	391.580	55.940	447.520
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	224.000	32.000	256.000
Kudat	01	Jalan Kota Kinabalu-Kudat	385.170	55.030	440.200
Tuaran	01	Jalan Kota Kinabalu-Kudat	256.705	30.890	287.595
	22	Jalan Kota Kinabalu-Sandakan	301.060	42.580	343.640
	503	Jalan Berungis-Kota Belud	123.900	17.700	141.600
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	254.830	30.490	285.320
	01	Jalan Kota Kinabalu-Sindumin	91.860	12.310	104.170
	606	Jalan Susur Sepangar Bay	75.040	10.720	85.760
	607	Jalan Masuk Ke Pelabuhan Baru	4.760	0.680	5.440
	608	Jalan K Masuk Ke Lapangan Terbang Lam	28.370	2.187	30.557
Penampang	01	Jalan Kota Kinabalu-Sindumin	63.660	10.980	74.640
	500	Jalan Kota Kinabalu-Keningau-Tenom	344.190	49.170	393.360
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	161.070	23.010	184.080
Papar	01	Jalan Kota Kinabalu-Sindumin	381.290	54.470	435.760
Ranau	22	Jalan Kota Kinabalu-Sandakan	715.400	102.200	817.600
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	434.190	59.300	493.490
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	351.340	44.970	396.310
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	200.445	28.470	228.915
Beaufort	01	Jalan Kota Kinabalu-Sindumin	400.564	57.097	457.661
	502	Jalan Beaufort-Menumbok	157.605	22.515	180.120
Sipitang	01	Jalan Kota Kinabalu-Sindumin	240.492	34.356	274.848
Kuala Penyu	502	Jalan Beaufort-Menumbok	259.350	37.050	296.400
TOTAL			5,846.871	814.115	6,660.986

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	391.580	55.940	447.520
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	224.000	32.000	256.000
3	Kudat	01	Jalan Kota Kinabalu - Kudat	385.170	55.030	440.200
TOTAL:				1,000.750	142.970	1,143.720

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	254.830	30.490	285.320
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	256.705	30.890	287.595
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	301.060	42.580	343.640
4	Tuaran	503	Jalan Berungis - Kota Belud	123.900	17.700	141.600
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	75.040	10.720	85.760
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	4.760	0.680	5.440
TOTAL:				1,016.295	133.060	1,149.355

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	91.860	12.310	104.170
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	63.660	10.980	74.640
3	Papar	01	Jalan Kota Kinabalu - Sindumin	381.290	54.470	435.760
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	344.190	49.170	393.360
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	161.070	23.010	184.080
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	28.370	2.180	30.550
TOTAL:				1,070.440	152.120	1,222.560

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH : AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	434.190	59.300	493.490
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	351.340	44.970	396.310
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	200.445	28.470	228.915
TOTAL:				985.975	132.740	1,118.715

RO4

(ROAD FURNITURE)

GRAND SUMMARY

MONTH: AUGUST 2006

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	6,518.23	0.00	6,518.23	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	354	0	354	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	32	0	32	0	0	0
			Delineator Post	No.	119	0	119	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,156.00	0.00	1,156.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	288	18	306	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	20	0	20	0	0	0
			Delineator Post	No.	5	0	5	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,414.86	1,814.89	3,229.75	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	302	166	468	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	12	24	36	0	0	0
			Delineator Post	No.	82	14	96	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	12,156.00	312.00	12,468.00	1,258.00	0.00	1,258.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	299	19	318	101	0	101
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	29	2	31	7	0	7
			Delineator Post	No.	0	0	0	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	10,371.00	0.00	10,371.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	84	0	84	35	0	35
			Traffic Signal	No.	2	0	2	0	0	0
			Kilometer Post	No.	81	0	81	14	0	14
			Delineator Post	No.	1342	0	1342	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	4,484.00	3,277.00	7,761.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	160	22	182	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	5,448.00	0.00	5,448.00	2,298.00	0.00	2,298.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	567	0	567	256	0	256
			Traffic Signal	No.	144	0	144	0	0	0
			Kilometer Post	No.	43	0	43	41	0	41
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	130.00	0.00	130.00	65.00	0.00	65.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	138	0	138	69	0	69
			Traffic Signal	No.	58	0	58	29	0	29
			Kilometer Post	No.	24	0	24	12	0	12
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	870.00	0.00	870.00	870.00	0.00	870.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	73	0	73	73	0	73
			Traffic Signal	No.	49	0	49	49	0	49
			Kilometer Post	No.	8	0	8	8	0	8
			Delineator Post	No.	0	0	0	0	0	0
606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	2,630.00	1,880.00	4,510.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	124	94	218	0	94	94	
		Traffic Signal	No.	22	3	25	0	0	0	
		Kilometer Post	No.	7	7	14	0	7	7	
		Delineator Post	No.	0	0	0	0	0	0	
607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	18	0	18	9	0	9	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	82	0	82	41	0	41	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	

Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Kilometer Post	No.	14	0	14	0	14	0	
			Delineator Post	No.	0	0	0	0	0	0	
			Guardrail/Barriers	m	13,091.00	0.00	13,091.00	0.00	0.00	0.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	365	0	365	45	0	45	
			Traffic Signal	No.	0	0	0	0	0	0	
			Kilometer Post	No.	72	0	72	3	0	3	
	Delineator Post	No.	0	0	0	0	0	0			
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	1,136.00	0.00	1,136.00	897.00	0.00	897.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	196	0	196	132	0	132	
			Traffic Signal	No.	0	0	0	0	0	0	
			Kilometer Post	No.	65	0	65	39	0	39	
			Delineator Post	No.	0	0	0	0	0	0	
Papar			01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	2,293.00	1,473.00	3,766.00	650.00	1,473.00
	Road Kerb	m			0.00	0.00	0.00	0.00	0.00	0.00	
	Signage	No.			310	174	484	143	174	317	
	Traffic Signal	No.			0	0	0	0	0	0	
	Kilometer Post	No.			62	27	89	8	27	35	
	Delineator Post	No.			203	172	375	85	172	257	
	Ranau	22			Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	22,129.00	2,462.00	24,591.00	0.00
Road Kerb			m	0.00		0.00	0.00	0.00	0.00	0.00	
Signage			No.	552		45	597	0	0	0	
Traffic Signal			No.	0		0	0	0	0	0	
Kilometer Post			No.	128		19	147	0	0	0	
Delineator Post			No.	2032		425	2457	0	0	0	
Tambunam			500	Jalan Kota Kinabalu-Keningau-Tenom		Guardrail/Barriers	m	9,026.00	0.00	9,026.00	0.00
	Road Kerb	m			0.00	0.00	0.00	0.00	0.00	0.00	
	Signage	No.			309	0	309	0	0	0	
	Traffic Signal	No.			0	0	0	0	0	0	
	Kilometer Post	No.			47	0	47	0	0	0	
	Delineator Post	No.			0	0	0	0	0	0	
	Keningau	500			Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	9,404.00	3,786.00	13,190.00	0.00
Road Kerb			m	0.00		0.00	0.00	0.00	0.00	0.00	
Signage			No.	317		27	344	0	0	0	
Traffic Signal			No.	9		0	9	0	0	0	
Kilometer Post			No.	64		9	73	0	0	0	
Delineator Post			No.	0		0	0	0	0	0	
Tenom			500	Jalan Kota Kinabalu-Keningau-Tenom		Guardrail/Barriers	m	2,305.00	2,185.00	4,490.00	0.00
	Road Kerb	m			0.00	0.00	0.00	0.00	0.00	0.00	
	Signage	No.			205	146	351	0	0	0	
	Traffic Signal	No.			0	0	0	0	0	0	
	Kilometer Post	No.			28	22	50	0	0	0	
	Delineator Post	No.			0	0	0	0	0	0	
	Beaufort	01			Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,755.00	0.00	1,755.00	129.00
Road Kerb			m	0.00		0.00	0.00	0.00	0.00	0.00	
Signage			No.	287		0	287	120	0	120	
Traffic Signal			No.	0		0	0	0	0	0	
Kilometer Post			No.	55		0	55	26	0	26	
Delineator Post			No.	58		0	58	8	0	8	
502			Jalan Beaufort-Menumbok	Guardrail/Barriers		m	1,243.00	0.00	1,243.00	0.00	0.00
		Road Kerb		m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage		No.	853	0	853	0	0	0	
		Traffic Signal		No.	0	0	0	0	0	0	
		Kilometer Post		No.	48	0	48	0	0	0	
		Delineator Post		No.	0	0	0	0	0	0	
		Sipitang		01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	3,607.00	0.00	3,607.00	0.00
Road Kerb			m			0.00	0.00	0.00	0.00	1,843.00	1,843.00
Signage	No.		306			0	306	0	91	91	
Traffic Signal	No.		0			0	0	0	0	0	
Kilometer Post	No.		35			0	35	0	12	12	
Delineator Post	No.		0			0	0	0	0	0	
Kuala Penyu	502		Jalan Beaufort-Menumbok			Guardrail/Barriers	m	1,101.00	1,220.00	2,321.00	0.00
		Road Kerb		m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage		No.	808	583	1391	0	0	0	
		Traffic Signal		No.	0	0	0	0	0	0	
		Kilometer Post		No.	38	27	65	0	0	0	
		Delineator Post		No.	0	0	0	0	0	0	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	6,518.23	-	6,518.23	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	354	-	354	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	32		32	0		0
				Delineator Post	119	-	119	0		0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	1,156.00		1,156.00	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	288	18	306	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	20		20	0		0
				Delineator Post	5		5	0		0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	1,414.86	1,814.89	3,229.75	0.00		0.00
				Road Kerb	0.00		0.00	0.00	800.00	800.00
				Signage	302	166	468	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	12	24	36	0		0
				Delineator Post	82	14	96	0		0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month : August 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	5,448.00	0.00	5,448.00	2,298.00	0.00	2,298.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	567	0	567	256	0	256
				Traffic Signal	No.	144	0	144	0	0	0
				Kilometer Post	No.	43	0	43	41	0	41
				Delineator Post	No.	0	0	0	0	0	0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	12,156.00	312.00	12,468.00	1,258.00	0.00	1,258.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	299	19	318	101	0	101
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	29	2	31	7	0	7
				Delineator Post	No.	0	0	0	0	0	0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	10,371.00	0.00	10,371.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	84	0	84	35	0	35
				Traffic Signal	No.	2	0	2	0	0	0
				Kilometer Post	No.	81	0	81	14	0	14
				Delineator Post	No.	1,342	0	1,342	0	0	0
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	4,484.00	3,277	7,761.00	0.00	0	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	160	22	182	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	2,630.00	1,880.00	4,510.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	124	94	218	0	94	94
				Traffic Signal	No.	22	3	25	0	0	0
				Kilometer Post	No.	7	7	14	0	7	7
				Delineator Post	No.	0	0	0	0	0	0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	18	0	18	9	0	9
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	130.00	-	130.00	65.00	-	65.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	138	-	138	69	-	69
				Traffic Signal	No.	58	-	58	29	-	29
				Kilometer Post	No.	24	-	24	12	-	12
				Delineator Post	No.	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	769.00	-	769.00	769.00	-	769.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	115	-	115	115	-	115
				Traffic Signal	No.	16	-	16	16	-	16
				Kilometer Post	No.	14	-	14	14	-	14
				Delineator Post	No.	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	2,293.00	1,473.00	3,766.00	650.00	1,473.00	2,123.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	310	174	484	143	174	317
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	62	27	89	8	27	35
				Delineator Post	No.	203	172	375	85	172	257
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	13,091.00	-	13,091.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	365	-	365	45	-	45
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	72	-	72	3	-	3
				Delineator Post	No.	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	870.00	-	870.00	870.00	-	870.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	73	-	73	73	-	73
				Traffic Signal	No.	49	-	49	49	-	49
				Kilometer Post	No.	8	-	8	8	-	8
				Delineator Post	No.	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	1,136.00	-	1,136.00	897.00	-	897.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	196	-	196	132	-	132
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	65	-	65	39	-	39
				Delineator Post	No.	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	82	-	82	41	-	41
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH : AUGUST 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	9,026.00		9,026.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	309		309	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	47		47	0		0
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	9,404.00	3,786.00	13,190.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	317	27	344	0		0
				Traffic Signal	No.	9		9	0		0
				Kilometer Post	No.	64	9	73	0		0
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,305.00	2,185.00	4,490.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	205	146	351	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	28	22	50	0		0
				Delineator Post	No.	0		0	0		0

R05

(BRIDGE AND CULVERT)

LINTASAN RESOURCES SDN. BHD.
CULVERT CLEARING
GRAND SUMMARY

MONTH: AUGUST 2006

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	103	0	103	9	0	9	2	0	2
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	32	18	50	25	14	39	5	3	8
Kudat	01	Jalan Kota Kinabalu-Kudat	150	0	150	47	0	47	2	0	2
Tuaran	01	Jalan Kota Kinabalu-Kudat	155	11	166	4	0	4	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	76	0	76	3	0	3	0	0	0
	503	Jalan Berungis-Kota Belud	99	40	139	5	1	6	2	2	4
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	154	0	154	26	0	26	11	0	11
	01	Jalan Kota Kinabalu-Sindumin	26	0	26	10	0	10	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	2	0	2	2	0	2	0	0	0
	606	Jalan Susur Sepangar Bay	43	26	69	5	1	6	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	3	0	3	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	9	0	9	2	0	2	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	49	0	49	0	0	0	8	0	8
	500	Jalan Kota Kinabalu-Keningau-Tenom	118	5	123	5	0	5	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	51	0	51	3	0	3	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	106	21	127	51	39	90	14	13	27
Ranau	22	Jalan Kota Kinabalu-Sandakan	362	34	396	19	3	22	7	0	7
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	213	96	309	26	1	27	5	5	10
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	123	0	123	15	0	15	3	0	3
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	46	0	46	9	0	9	5	0	5
Beaufort	01	Jalan Kota Kinabalu-Sindumin	100	0	100	55	0	55	30	0	30
	502	Jalan Beaufort-Menumbok	52	0	52	6	0	6	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	62	0	62	18	0	18	3	0	3
Kuala Penyu	502	Jalan Beaufort-Menumbok	83	57	140	40	18	58	1	1	2
TOTAL			2217	308	2525	385	77	462	99	24	123

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : August 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	103	-	103	9	-	9	2	-	2
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	32	18	50	25	14	39	5	3	8
3	Kudat	01	Jalan Kota Kinabalu - Kudat	150	-	150	47	-	47	2	-	2
TOTAL :				285	18	303	81	14	95	9	3	12

LINTASAN RESOURCES SDN. BHD.

PAJAJARAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: August 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	154	-	154	26	-	26	11	-	11
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	155	11	166	4	-	4	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	76	-	76	3	-	3	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	99	40	139	5	1	6	2	2	4
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	43	26	69	5	1	6	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	3	-	3	-	-	-	-	-	-
TOTAL :				530	77	607	43	2	45	14	2	16

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : August 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	26	-	26	10	-	10	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	49	-	49	-	-	-	8	-	8
3	Papar	01	Jalan Kota Kinabalu - Sindumin	106	21	127	51	39	90	14	13	27
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	118	5	123	5	-	5	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2	-	2	2	-	2	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	51	-	51	3	-	3	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	9	-	9	2	-	2	-	-	-
TOTAL :				361	26	387	73	39	112	22	13	35

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : AUGUST 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	213	96	309	26	1	27	5	5	10
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	123	-	123	15	-	15	3	-	3
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	46	-	46	9	-	9	5	-	5
TOTAL :				382	96	478	50	1	51	13	5	18

LINTASAN RESOURCES SDN. BHD.
BRIDGES
GRAND SUMMARY

MONTH: AUGUST 2006

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	13	0	13	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	13	7	20	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	4	0	4	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	7	0	7	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	3	1	4	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	13	0	13	5	0	5
	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampong-Lok Kawi	3	0	3	0	3	3
	606	Jalan Susur Sepangar Bay	1	1	2	0	1	1
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	8	0	8	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	4	2	6	0	2	2
	501	Jalan Kota Kinabalu-Penampong-Lok Kawi	1	0	1	0	1	1
Papar	01	Jalan Kota Kinabalu-Sindumin	10	7	17	1	0	1
Ranau	22	Jalan Kota Kinabalu-Sandakan	11	1	12	11	1	12
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	6	2	8	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	9	0	9	2	0	2
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	5	0	5	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	9	0	9	7	0	7
	502	Jalan Beaufort-Menumbok	8	0	8	4	0	4
Sipitang	01	Jalan Kota Kinabalu-Sindumin	2	0	2	2	0	2
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	0	0	0
TOTAL			130	21	151	32	8	40

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : August 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	13	-	13	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	13	7	20	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	4	-	4	-	-	-
TOTAL :				30	7	37	-	-	-

LINTASAN RESOURCES SDN. BHD.

PROJECTS DIVISION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: August 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	13	-	13	5	-	5
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	7	-	7	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	3	1	4	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1	1	2	-	1	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL :				24	2	26	5	1	6

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : August 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	8	-	8	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	10	7	17	1	-	1
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	4	2	6	-	2	2
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	3	-	3	-	3	3
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1	-	1	-	1	1
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
TOTAL :				26	9	35	1	6	7

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : AUGUST 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	6	2	8	-	-	-
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	9	-	9	2	-	2
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5	-	5	-	-	-
TOTAL :				20	2	22	2	-	2

R07

(DRAINAGE)

LINTASAN RESOURCES SDN. BHD.
DRAINAGE CLEARING
GRAND SUMMARY

MONTH: AUGUST 2006

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	47,125	0	47,125	33,436.2	0	33,436.2
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	28,704	25,042	53,746	6,210	850	7,060
Kudat	01	Jalan Kota Kinabalu-Kudat	67,086	0	67,086	9,818	0	9,818
Tuaran	01	Jalan Kota Kinabalu-Kudat	34,554	1,470	36,024	69,493	3,360	72,853
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	75,708	0	75,708
	503	Jalan Berungis-Kota Belud	0	2,500	2,500	41,028	22,600	63,628
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	31,772	0	31,772	97,017	0	97,017
	01	Jalan Kota Kinabalu-Sindumin	4,792	0	4,792	17,905	0	17,905
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	4,242	0	4,242
	606	Jalan Susur Sepangar Bay	7,105	1,714	8,819	18,763	20,506	39,269
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	1,071	0	1,071
	608	Jalan Masuk Ke Lapangan Terbang Lama	230	0	230	3,807	0	3,807
Penampang	01	Jalan Kota Kinabalu-Sindumin	18,449	0	18,449	25,396	0	25,396
	500	Jalan Kota Kinabalu-Keningau-Tenom	9,435	4,593	14,028	40,317	2,058	42,375
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	17,867	0	17,867	24,314	0	24,314
Papar	01	Jalan Kota Kinabalu-Sindumin	13,029	3,669	16,698	3,643	484	4,127
Ranau	22	Jalan Kota Kinabalu-Sandakan	38,515	8,272	46,787	88,211	12,572	100,783
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	27,197	10,175	37,372	72,647	15,039	87,686
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	33,450	0	33,450	18,729	0	18,729
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	6,498	0	6,498	16,601	0	16,601
Beaufort	01	Jalan Kota Kinabalu-Sindumin	66,649	0	66,649	7,988	0	7,988
	502	Jalan Beaufort-Menumbok	72,730	0	72,730	800	0	800
Sipitang	01	Jalan Kota Kinabalu-Sindumin	21,513	0	21,513	17,071	0	17,071
Kuala Penyu	502	Jalan Beaufort-Menumbok	46,720	25,600	72,320	42,720	29,920	72,640
TO TAL			593,420	83,035	676,455	736,935	107,389	844,324

LINTASAN RESOURCES SDN. BHD.

INCORPORATED IN WEST COAST SABAH FEDERAL ROAD MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : August 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	47,125	-	47,125	33,436.2	-	33,436.2
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	28,704	25,042	53,746	6,210	850	7,060
3	Kudat	01	Jalan Kota Kinabalu - Kudat	67,086	-	67,086	9,818	-	9,818
TOTAL :				142,915	25,042	167,957	49,464	850.0	50,314.2

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : August 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	31,772.00	-	31,772.00	97,017.00	-	97,017.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	34,554.00	1,470.00	36,024.00	69,493.00	3,360.00	72,853.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	75,708.00	-	75,708.00
4	Tuaran	503	Jalan Berungis - Kota Belud	-	2,500.00	2,500.00	41,028.00	22,600.00	63,628.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	7,105.00	1,714.00	8,819.00	18,763.00	20,506.00	39,269.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	1,071.00	-	1,071.00
TOTAL :				73,431.00	5,684.00	79,115.00	303,080.00	46,466.00	349,546.00

LINTASAN RESOURCES SDN. BHD.

INCORPORATED IN WEST COAST SUB-FEDERAL ROAD MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : August 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	4,792	-	4,792	17,905	-	17,905
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	18,449	-	18,449	25,396	-	25,396
3	Papar	01	Jalan Kota Kinabalu - Sindumin	13,029	3,669	16,698	3,643	484	4,127
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	9,435	4,593	14,028	40,317	2,058	42,375
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	4,242	-	4,242
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	17,867	-	17,867	24,314	-	24,314
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	230	-	230	3,807	-	3,807
TOTAL :				63,802	8,262	72,064	119,624	2,542	122,166

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : AUGUST 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	27,197	10,175	37,372	72,647	15,039	87,686
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	33,450	-	33,450	18,729	-	18,729
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	6,498	-	6,498	16,601	-	16,601
TOTAL :				67,145	10,175	77,320	107,977	15,039	123,016