

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

JUN 2006



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN JUN 2006

ISI KANDUNGAN

Bil: **PERKARA**

1. Laporan Eksekutif Projek
2. Carta Organisasi Syarikat
3. Lokasi Jalan Persekutuan
4. Ringkasan Laporan Kemajuan Bulanan
5. R 01 - Penyenggaraan Permukaan Jalan
6. R 02 - Penyenggaraan Bahu Jalan
7. R 03 - Pemetongan Rumput
8. R 04 - Penyenggaraan Perabot Jalan
9. R 05 - Penyenggaraan Jambatan dan Pembentung
10. R 07 - Penyenggaraan Longkang
11. B - Pemeriksaan Rutin

**LAPORAN
EKSEKUTIF PROJEK**

LAPORAN EKSEKUTIF PROJEK
JUN 2006

TAJUK KONTRAK :	Penswastaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN :	Jabatan Kerja Raya, Sabah
SYARIKAT :	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH :	15 Tahun
TARIKH MULA :	01hb September 2003
TARIKH TAMAT :	31hb August 2018
KAWASAN :	Pantai Barat & Pendalaman
JALAN TERLIBAT :	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN :	764.85 Kilometer
KATOGORI JALAN :	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA :	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.
The 2009 Periodic Works are pending approval.

EMERGENCY WORK

Adverse bad weather had caused wide spread flooding in the districts of Kudat, Keningau and Beaufort. A major embankment failure had occurred at KM138.60, Jalan Kota Kinabalu – Kudat


during heavy rain on 12th January 2009. One lane was closed to traffic with temporary warning signs and traffic management in placed.

The affected area is covered with canvas to protect the existing slope from further deterioration.

Minor landslides and embankment failures had also occurred along Jalan Kota Kinabalu – Kudat and Jalan Kota Kinabalu – Keningau – Tenom.

LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PEDALAMAN)

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



WEST COAST (North)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Kudat	0.48	23.98
	R 606	Jln Susur Sepangar Bay	0.00	10.72
	R 607	Jln Maatik Ke Pelabuhan Baru K.K.	0.00	0.34
Tuaran	R 01	Jln Kota Kinabalu - Kudat	23.98	58.98
	R 22	Jln Kota Kinabalu - Sandakan	0.00	42.60
Kota Belud	R 503	Jln Beremang - Kota Belud	0.00	17.70
	R 01	Jln Kota Kinabalu - Kudat	58.98	110.95
Kota Marudu	R 01	Jln Kota Kinabalu - Kudat	110.95	140.96
Kudat	R 01	Jln Kota Kinabalu - Kudat	140.96	190.84
Ranau	R 22	Jln Kota Kinabalu - Sandakan	42.60	140.80

WEST COAST (South)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Sindumin	0.00	7.02
	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	0.00	3.46
	R 608	Jln Maatik Ke Lapangan Terbang Lama	0.00	2.71
Penampang	R 01	Jln Kota Kinabalu - Sindumin	7.02	18.00
	R 500	Jln Kota Kinabalu - Keningau - Tenom	0.00	45.12
Papar	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	3.46	19.55
Tambunan	R 01	Jln Kota Kinabalu - Sindumin	18.00	72.47
Keningau	R 500	Jln Kota Kinabalu - Keningau - Tenom	45.12	100.42
Tenom	R 500	Jln Kota Kinabalu - Keningau - Tenom	100.42	138.06
Beaufort	R 01	Jln Kota Kinabalu - Sindumin	72.47	126.00
Kuala Penyu	R 502	Jln Beaufort - Menumbok	22.62	59.67
Sipitang	R 01	Jln Kota Kinabalu - Sindumin	126.00	156.70

**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

KERJA – KERJA RUTIN
(ROUTINE MAINTENANCE)

R01

(POTHOLE PATCHING)

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: JUNE 2006

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	78.24	17.12	95.36
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	5.24	0.88	6.12
Kudat	01	Jalan Kota Kinabalu-Kudat	12.76	0.00	12.76
Tuaran	01	Jalan Kota Kinabalu-Kudat	92.80	3.38	96.18
	22	Jalan Kota Kinabalu-Sandakan	143.03	15.07	158.10
	503	Jalan Berungis-Kota Belud	6.43	3.45	9.88
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	130.43	11.51	141.94
	01	Jalan Kota Kinabalu-Sindumin	3.75	0.11	3.86
	606	Jalan Susur Sepangar Bay	27.69	8.00	35.69
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	1.52	0.07	1.59
Penampang	01	Jalan Kota Kinabalu-Sindumin	20.68	5.48	26.16
	500	Jalan Kota Kinabalu-Keningau-Tenom	234.38	47.25	281.63
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	92.48	4.11	96.59
Papar	01	Jalan Kota Kinabalu-Sindumin	175.47	85.00	260.47
Ranau	22	Jalan Kota Kinabalu-Sandakan	201.09	48.45	249.54
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	40.05	4.58	44.63
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	5.55	0.35	5.90
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.96	0.40	1.36
Beaufort	01	Jalan Kota Kinabalu-Sindumin	9.38	1.21	10.59
	502	Jalan Beaufort-Menumbok	3.47	1.42	4.90
Sipitang	01	Jalan Kota Kinabalu-Sindumin	12.75	6.27	19.02
Kuala Penyu	502	Jalan Beaufort-Menumbok	6.30	0.00	6.30
TOTAL			1,304.46	264.11	1,568.57

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	674.49	147.55	822.04	33.73	7.38	41.11	78.24	17.12	95.36
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	45.15	7.56	52.71	2.26	0.38	2.64	5.24	0.88	6.12
3	Kudat	01	Jalan Kota Kinabalu - Kudat	110.02	-	110.02	5.49	-	5.49	12.76	-	12.76
TOTAL:				829.66	155.11	984.77	41.48	7.76	49.24	96.24	18.00	114.24

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,155.96	110.88	1,266.84	56.22	4.96	61.18	130.43	11.51	141.94
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	849.57	38.56	888.13	40.02	1.46	41.48	92.80	3.38	96.18
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	1,843.09	138.92	1,982.01	61.65	6.50	68.15	143.03	15.07	158.10
4	Tuaran	503	Jalan Berungis - Kota Belud	80.84	59.54	140.38	2.77	1.49	4.26	6.43	3.45	9.88
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	238.87	68.96	307.83	11.93	3.45	15.38	27.69	8.00	35.69
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL:				4,168.33	416.86	4,585.19	172.59	17.85	190.44	400.38	41.41	441.79

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,238.51	284.39	1,522.90	86.55	20.86	107.41	201.09	48.45	249.54
TOTAL:				1,238.51	284.39	1,522.90	86.55	20.86	107.41	201.09	48.45	249.54

LINTASAN RESOURCES SDN BHD.
M&E CONTRACTOR OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month: JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	32.34	0.91	33.25	1.61	0.05	1.66	3.75	0.11	3.86
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	178.37	47.27	225.64	8.92	2.36	11.28	20.68	5.48	26.16
3	Papar	01	Jalan Kota Kinabalu - Sindumin	1,509.48	318.96	1,828.44	75.65	36.64	112.29	175.47	85.00	260.47
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	2,020.49	407.31	2,427.80	101.02	20.37	121.39	234.38	47.25	281.63
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	797.22	35.40	832.62	39.85	1.77	41.62	92.48	4.11	96.59
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	13.05	0.63	13.68	0.65	0.03	0.68	1.52	0.07	1.59
TOTAL:				4,550.95	810.48	5,361.43	227.70	61.22	288.92	528.28	142.02	670.30

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month : JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	289.26	41.62	330.88	17.22	1.97	19.19	40.05	4.58	44.63
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	44.95	3.26	48.21	2.39	0.15	2.54	5.55	0.35	5.90
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	6.71	2.78	9.49	0.41	0.17	0.58	0.96	0.40	1.36
TOTAL:				340.92	47.66	388.58	20.02	2.29	22.31	46.56	5.33	51.89

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	80.810	10.360	91.170	4.044	0.520	4.564	9.383	1.208	10.591
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	109.703	53.945	163.648	5.497	2.701	8.198	12.753	6.268	19.021
3	Beaufort	502	Jalan Beaufort - Menumbok	29.870	12.250	42.120	1.496	0.613	2.109	3.473	1.422	4.895
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	54.100	0.000	54.100	2.715	0.000	2.715	6.302	0.000	6.302
TOTAL:				274.483	76.555	351.038	13.752	3.834	17.586	31.911	8.898	40.809

LINTASAN RESOURCES SDN. BHD.
CRACK SEALING
GRAND SUMMARY

MONTH: JUNE 2006

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cumulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	2,363.00	66.00	2,429.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	567.00	370.00	937.00
Kudat	01	Jalan Kota Kinabalu-Kudat	1,640.00	100.00	1,740.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0.00	0.00	0.00
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	35.00	23.20	58.20
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	385.31	195.44	580.75
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	669.44	0.00	669.44
Kuala Penyu	502	Jalan Beaufort-Menumbok	209.93	0.00	209.93
TOTAL			5,869.68	754.64	6,624.32

LINTASAN RESOURCES SDN. BHD.

PROJEN DATARAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	2,363.00	66.00	2,429.00
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	567.00	370.00	937.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	1,640.00	100.00	1,740.00
TOTAL:				4,570.00	536.00	5,106.00

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	35.00	23.20	58.20
TOTAL:				35.00	23.20	58.20

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	385.31	195.44	580.75
2	Beaufort	502	Jalan Beaufort - Menumbok	-	Err:522	Err:522
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	669.44	-	669.44
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	209.93	-	209.93
TOTAL:				1,264.68	Err:522	Err:522

RO2

(SHOULDER)

LINTASAN RESOURCES SDN. BHD.
SHOULDER REPAIR
GRAND SUMMARY

MONTH: JUNE 2006

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	0.00	200.00	200.00	0.00	0.00	150.00	48.00	150.00	48.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	425.00	0.00	425.00	0.00	0.00	105.00	15.75	105.00	15.75
Kudat	01	Jalan Kota Kinabalu-Kudat	1,951.00	0.00	1,951.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	26,800.00	0.00	26,800.00	1,263.20	343.64	0.00	0.00	1,263.20	343.64
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	9,825.50	7,300.50	17,126.00	3,542.00	467.24	3,401.50	471.98	6,943.50	939.22
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	1,340.00	0.00	1,340.00	870.00	115.50	0.00	0.00	870.00	115.50
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	564.00	84.60	564.00	84.60
Ranau	22	Jalan Kota Kinabalu-Sandakan	852.90	115.50	968.40	1,040.00	124.80	0.00	0.00	1,040.00	124.80
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	2,080.40	0.00	2,080.40	0.00	0.00	177.90	29.12	177.90	29.12
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	52.00	4.29	0.00	0.00	52.00	4.29
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL			43,274.80	7,616.00	50,890.80	6,767.20	1,055.47	4,398.40	649.45	11,165.60	1,704.92

LINTASAN RESOURCES SDN. BHD.

PROJECT SECTION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	-	200.00	200.00	-	-	150.00	48.00	150.00	48.00
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	425.00	-	425.00	-	-	105.00	15.75	105.00	15.75
3	Kudat	01	Jalan Kota Kinabalu - Kudat	1,951.00	-	1,951.00	-	-	-	-	-	-
TOTAL				2,376.00	200.00	2,576.00	-	-	255.00	63.75	255.00	63.75

LINTASAN RESOURCES SDN. BHD.

PROJECT DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL				26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	852.90	115.50	968.40	1,040.00	124.80	-	-	1,040.00	124.80
TOTAL				852.90	115.50	968.40	1,040.00	124.80	-	-	1,040.00	124.80

LINTASAN RESOURCES SDN. BHD.

PRINCIPAL CONTRACTOR OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER						
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH		
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	564.00	84.60	564.00	84.60	84.60
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	9,825.50	7,300.50	17,126.00	3,542.00	467.24	3,401.50	471.98	6,943.50	939.22	939.22
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1,340.00	-	1,340.00	870.00	115.50	-	-	870.00	115.50	115.50
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-	-
TOTAL				11,165.50	7,300.50	18,466.00	4,412.00	582.74	3,965.50	556.58	8,377.50	1,139.32	1,139.32

LINTASAN RESOURCES SDN. BHD.

PROJECTS OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	2,080.40	-	2,080.40	-	-	177.90	29.12	177.90	29.12
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	52.00	4.29	-	-	52.00	4.29
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-	-	-	-
TOTAL				2,080.40	-	2,080.40	52.00	4.29	177.90	29.12	229.90	33.41

R03

(GRASS CUTTING)

LINTASAN RESOURCES SDN. BHD.

GRASS CUTTING
GRAND SUMMARY

MONTH: JUNE 2006

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	279.700	55.940	335.640
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	160.000	32.000	192.000
Kudat	01	Jalan Kota Kinabalu-Kudat	275.110	55.030	330.140
Tuaran	01	Jalan Kota Kinabalu-Kudat	194.925	30.890	225.815
	22	Jalan Kota Kinabalu-Sandakan	215.900	42.580	258.480
	503	Jalan Berungis-Kota Belud	88.500	17.700	106.200
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	193.850	30.490	224.340
	01	Jalan Kota Kinabalu-Sindumin	66.040	12.760	78.800
	606	Jalan Susur Sepangar Bay	53.600	10.720	64.320
	607	Jalan Masuk Ke Pelabuhan Baru	3.400	0.680	4.080
	608	Jalan K Masuk Ke Lapangan Terbang Lam	22.570	3.620	26.190
Penampang	01	Jalan Kota Kinabalu-Sindumin	43.900	8.780	52.680
	500	Jalan Kota Kinabalu-Keningau-Tenom	245.850	49.170	295.020
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	115.050	23.010	138.060
Papar	01	Jalan Kota Kinabalu-Sindumin	272.350	54.470	326.820
Ranau	22	Jalan Kota Kinabalu-Sandakan	511.000	102.200	613.200
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	316.500	58.390	374.890
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	261.400	44.970	306.370
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	143.175	28.635	171.810
Beaufort	01	Jalan Kota Kinabalu-Sindumin	286.870	56.597	343.467
	502	Jalan Beaufort-Menumbok	112.575	22.515	135.090
Sipitang	01	Jalan Kota Kinabalu-Sindumin	171.780	34.356	206.136
Kuala Penyu	502	Jalan Beaufort-Menumbok	185.250	37.050	222.300
TOTAL			4,219.295	812.553	5,031.848

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	279.700	55.940	335.640
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	160.000	32.000	192.000
3	Kudat	01	Jalan Kota Kinabalu - Kudat	275.110	55.030	330.140
TOTAL:				714.810	142.970	857.780

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	193.850	30.490	224.340
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	194.925	30.890	225.815
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	215.900	42.580	258.480
4	Tuaran	503	Jalan Berungis - Kota Belud	88.500	17.700	106.200
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	53.600	10.720	64.320
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	3.400	0.680	4.080
TOTAL:				750.175	133.060	883.235

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	66.040	12.760	78.800
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	43.900	8.780	52.680
3	Papar	01	Jalan Kota Kinabalu - Sindumin	272.350	54.470	326.820
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	245.850	49.170	295.020
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	115.050	23.010	138.060
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	22.570	3.620	26.190
TOTAL:				765.760	151.810	917.570

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	316.500	58.390	374.890
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	261.400	44.970	306.370
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	143.175	28.635	171.810
TOTAL:				721.075	131.995	853.070

RO4

(ROAD FURNITURE)

MONTH: JUNE2006

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	6,196.33	0.00	6,196.33	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	312	0	312	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	32	0	32	0	0	0
			Delineator Post	No.	112	0	112	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	127.00	1,029.00	1,156.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	143	145	288	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	12	8	20	0	0	0
			Delineator Post	No.	5	0	5	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	414.42	0.00	414.42	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	123	0	123	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	12	0	12	0	0	0
			Delineator Post	No.	8	0	8	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	3,712.00	6,449.00	10,161.00	716.00	0.00	716.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	97	91	188	37	0	37
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	12	15	27	5	0	5
			Delineator Post	No.	0	0	0	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	10,371.00	0.00	10,371.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	84	0	84	35	0	35
			Traffic Signal	No.	2	0	2	0	0	0
			Kilometer Post	No.	81	0	81	14	0	14
			Delineator Post	No.	1342	0	1342	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	3,896.00	0.00	3,896.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	96	0	96	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	4,910.00	538.00	5,448.00	2,298.00	0.00	2,298.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	427	140	567	256	0	256
			Traffic Signal	No.	98	46	144	0	0	0
			Kilometer Post	No.	33	10	43	41	0	41
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	65.00	65.00	130.00	65.00	0.00	65.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	69	69	138	69	0	69
			Traffic Signal	No.	29	29	58	29	0	29
			Kilometer Post	No.	12	12	24	12	0	12
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	870.00	0.00	870.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	73	0	73	0	0	0
			Traffic Signal	No.	49	0	49	0	0	0
			Kilometer Post	No.	8	0	8	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	1,855.00	0.00	1,855.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	91	0	91	0	0	0
			Traffic Signal	No.	19	0	19	0	0	0
			Kilometer Post	No.	7	0	7	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	9	9	18	9	0	9	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	41	41	82	41	0	41	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	

Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	7,356.00	0.00	7,356.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	226	45	271	0	45	45
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	43	3	46	0	3	3
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	897.00	239.00	1,136.00	0.00	239.00	239.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	132	64	196	0	64	64
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	39	26	65	0	26	26
			Delineator Post	No.	0	0	0	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,643.00	650.00	2,293.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	167	143	310	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	54	8	62	0	0	0
			Delineator Post	No.	118	85	203	0	0	0
Ranau	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	17,585.00	1,971.00	19,556.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	346	133	479	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	89	19	108	0	0	0
			Delineator Post	No.	1606	165	1771	0	0	0
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	8,559.00	467.00	9,026.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	271	38	309	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	43	4	47	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	6,595.00	335.00	6,930.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	174	83	257	0	0	0
			Traffic Signal	No.	0	9	9	0	0	0
			Kilometer Post	No.	42	6	48	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail/Barriers	m	2,245.00	60.00	2,305.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	176	29	205	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	25	3	28	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,755.00	0.00	1,755.00	129.00	0.00	129.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	233	54	287	120	0	120
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	50	5	55	26	0	26
			Delineator Post	No.	40	18	58	8	0	8
	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	565.00	206.00	771.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	480	122	602	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	26	6	32	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	1,326.00	2,281.00	3,607.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	131	175	306	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	14	21	35	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kuala Penyu	502	Jalan Beaufort-Menumbok	Guardrail/Barriers	m	1,008.00	0.00	1,008.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	579	0	579	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	28	0	28	0	0	0
			Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	6,196.33		6,196.33	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	312		312	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	32		32	0		0
				Delineator Post	112		112	0		0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	127.00	1,029.00	1,156.00	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	143	145	288	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	12	8	20	0		0
				Delineator Post	5		5	0		0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	414.42		414.42	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	123		123	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	12		12	0		0
				Delineator Post	8		8	0		0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month : June 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	4,910.00	538.00	5,448.00	2,298.00	0.00	2,298.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	427	140	567	256	0	256
				Traffic Signal	No.	98	46	144	0	0	0
				Kilometer Post	No.	33	10	43	41	0	41
				Delineator Post	No.	0	0	0	0	0	0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	3,712.00	6,449.00	10,161.00	716.00	0.00	716.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	97	91	188	37	0	37
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	12	15	27	5	0	5
				Delineator Post	No.	0	0	0	0	0	0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	10,371.00	0.00	10,371.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	84	0	84	35	0	35
				Traffic Signal	No.	2	0	2	0	0	0
				Kilometer Post	No.	81	0	81	14	0	14
				Delineator Post	No.	1,342	0	1,342	0	0	0
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	3,896.00	0	3,896.00	0.00	0	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	96	0	96	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	1,855.00	0.00	1,855.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	91	0	91	0	0	0
				Traffic Signal	No.	19	0	19	0	0	0
				Kilometer Post	No.	7	0	7	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	9	9	18	9	0	9
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	65.00	65.00	130.00	65.00	-	65.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	69	69	138	69	-	69
				Traffic Signal	No.	29	29	58	29	-	29
				Kilometer Post	No.	12	12	24	12	-	12
				Delineator Post	No.	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	769.00	-	769.00	-	769.00	769.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	115	-	115	-	115	115
				Traffic Signal	No.	16	-	16	-	16	16
				Kilometer Post	No.	14	-	14	-	14	14
				Delineator Post	No.	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	1,643.00	650.00	2,293.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	167	143	310	-	-	-
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	54	8	62	-	-	-
				Delineator Post	No.	118	85	203	-	-	-
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	7,356.00	-	7,356.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	226	45	271	-	45	45
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	43	3	46	-	3	3
				Delineator Post	No.	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	870.00	-	870.00	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	73	-	73	-	-	-
				Traffic Signal	No.	49	-	49	-	-	-
				Kilometer Post	No.	8	-	8	-	-	-
				Delineator Post	No.	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	897.00	239.00	1,136.00	-	239.00	239.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	132	64	196	-	64	64
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	39	26	65	-	26	26
				Delineator Post	No.	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	41	41	82	41	-	41
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: JUNE 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	8,559.00	467.00	9,026.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	271	38	309	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	43	4	47	0		0
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	6,595.00	335.00	6,930.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	174	83	257	0		0
				Traffic Signal	No.	0	9	9	0		0
				Kilometer Post	No.	42	6	48	0		0
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	2,245.00	60.00	2,305.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	176	29	205	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	25	3	28	0		0
				Delineator Post	No.	0		0	0		0

R05

(BRIDGE AND CULVERT)

LINTASAN RESOURCES SDN. BHD.
CULVERT CLEARING
GRAND SUMMARY

MONTH: JUNE 2006

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	75	9	84	3	3	6	2	0	2
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	25	0	25	18	0	18	4	0	4
Kudat	01	Jalan Kota Kinabalu-Kudat	73	14	87	31	7	38	1	0	1
Tuaran	01	Jalan Kota Kinabalu-Kudat	82	54	136	2	2	4	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	76	0	76	3	0	3	0	0	0
	503	Jalan Berungis-Kota Belud	68	0	68	3	0	3	2	0	2
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	116	0	116	20	0	20	8	0	8
	01	Jalan Kota Kinabalu-Sindumin	13	13	26	5	5	10	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	2	0	2	2	0	2	0	0	0
	606	Jalan Susur Sepangar Bay	43	0	43	5	0	5	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	0	3	3	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	6	3	9	1	1	2	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	20	0	20	0	0	0	4	0	4
	500	Jalan Kota Kinabalu-Keningau-Tenom	12	106	118	0	5	5	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	44	3	47	3	0	3	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	106	0	106	51	0	51	14	0	14
Ranau	22	Jalan Kota Kinabalu-Sandakan	235	65	300	13	4	17	4	0	4
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	147	18	165	17	1	18	5	0	5
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	65	58	123	9	6	15	2	1	3
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	38	8	46	8	1	9	4	1	5
Beaufort	01	Jalan Kota Kinabalu-Sindumin	91	9	100	52	3	55	29	1	30
	502	Jalan Beaufort-Menumbok	20	20	40	2	2	4	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	34	28	62	8	10	18	3	0	3
Kuala Penyu	502	Jalan Beaufort-Menumbok	69	0	69	30	0	30	1	0	1
TO TAL			1460	411	1871	286	50	336	84	3	87

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : June 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	75	9	84	3	3	6	2	-	2
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	25	-	25	18	-	18	4	-	4
3	Kudat	01	Jalan Kota Kinabalu - Kudat	73	14	87	31	7	38	1	-	1
TOTAL :				173	23	196	52	10	62	7	-	7

LINTASAN RESOURCES SDN. BHD.

PAJAJARAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : June 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	116	-	116	20	-	20	8	-	8
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	82	54	136	2	2	4	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	76	-	76	3	-	3	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	68	-	68	3	-	3	2	-	2
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	43	-	43	5	-	5	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	3	3	-	-	-	-	-	-
TOTAL :				385	57	442	33	2	35	11	-	11

LINTASAN RESOURCES SDN. BHD.
PROGRESS REPORT OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : June 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	13	13	26	5	5	10	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	20	-	20	-	-	-	4	-	4
3	Papar	01	Jalan Kota Kinabalu - Sindumin	106	-	106	51	-	51	14	-	14
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	12	106	118	-	5	5	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2	-	2	2	-	2	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	44	3	47	3	-	3	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	6	3	9	1	1	2	-	-	-
TOTAL :				203	125	328	62	11	73	18	-	18

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST STATE FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : JUNE 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	147	18	165	17	1	18	5	-	5
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	65	58	123	9	6	15	2	1	3
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	38	8	46	8	1	9	4	1	5
TOTAL :				250	84	334	34	8	42	11	2	13

LINTASAN RESOURCES SDN. BHD.
BRIDGES
GRAND SUMMARY

MONTH: JUNE 2006

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	3	6	9	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	9	0	9	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	2	0	2	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	1	5	6	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	2	0	2	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	9	0	9	5	0	5
	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	3	0	3	0	0	0
	606	Jalan Susur Sepangar Bay	1	0	1	0	0	0
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	4	0	4	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	4	0	4	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	1	0	1	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	10	0	10	1	0	1
Ranau	22	Jalan Kota Kinabalu-Sandakan	5	3	8	5	3	8
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	4	0	4	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	6	3	9	2	0	2
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	5	0	5	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	8	1	9	7	0	7
	502	Jalan Beaufort-Menumbok	4	0	4	4	0	4
Sipitang	01	Jalan Kota Kinabalu-Sindumin	1	1	2	1	1	2
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	0	0	0
TOTAL			82	19	101	25	4	29

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : June 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	3	6	9	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	9		9	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	2		2	-	-	-
TOTAL :				14	6	20	-	-	-

LINTASAN RESOURCES SDN. BHD.

PROJECTS DIVISION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : June 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	9	-	9	5	-	5
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	1	5	6	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	2	-	2	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	1	-	1	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL :				13	5	18	5	-	5

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : June 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	4	-	4	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	10	-	10	1	-	1
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	4	-	4	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	3	-	3	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1	-	1	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
TOTAL :				22	-	22	1	-	1

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : JUNE 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	4	-	4	-	-	-
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	6	3	9	2	-	2
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5	-	5	-	-	-
TOTAL :				15	3	18	2	-	2

R07

(DRAINAGE)

LINTASAN RESOURCES SDN. BHD.
DRAINAGE CLEARING
GRAND SUMMARY

MONTH: JUNE 2006

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	8,292	15,850	24,142	24,610.6	720	25,330.6
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	28,704	0	28,704	3,305	0	3,305
Kudat	01	Jalan Kota Kinabalu-Kudat	57,640	800	58,440	7,715	426	8,141
Tuaran	01	Jalan Kota Kinabalu-Kudat	12,366	16,188	28,554	30,074	24,683	54,757
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	75,708	0	75,708
	503	Jalan Berungis-Kota Belud	0	0	0	27,028	0	27,028
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	25,221	0	25,221	71,864	0	71,864
	01	Jalan Kota Kinabalu-Sindumin	2,396	2,396	4,792	8,812	9,093	17,905
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	0	0	4,242	0	4,242
	606	Jalan Susur Sepangar Bay	7,105	0	7,105	18,763	0	18,763
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	547	524	1,071
	608	Jalan Masuk Ke Lapangan Terbang Lama	115	115	230	2,189	1,618	3,807
Penampang	01	Jalan Kota Kinabalu-Sindumin	9,345	0	9,345	12,598	0	12,598
	500	Jalan Kota Kinabalu-Keningau-Tenom	4,593	4,842	9,435	1,870	38,447	40,317
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	17,644	102	17,746	17,710	825	18,535
Papar	01	Jalan Kota Kinabalu-Sindumin	13,029	0	13,029	3,643	0	3,643
Ranau	22	Jalan Kota Kinabalu-Sandakan	26,044	6,728	32,772	62,198	13,888	76,086
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	18,686	1,772	20,458	44,203	3,486	47,689
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	21,420	12,030	33,450	15,499	3,230	18,729
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	5,524	974	6,498	12,717	3,884	16,601
Beaufort	01	Jalan Kota Kinabalu-Sindumin	63,248	3,401	66,649	7,671	317	7,988
	502	Jalan Beaufort-Menumbok	29,590	20,550	50,140	0	800	800
Sipitang	01	Jalan Kota Kinabalu-Sindumin	15,094	6,419	21,513	12,640	4,431	17,071
Kuala Penyu	502	Jalan Beaufort-Menumbok	34,660	0	34,660	36,840	0	36,840
TO TAL			400,716	92,167	492,883	502,447	106,372	608,819

LINTASAN RESOURCES SDN. BHD.

INCORPORATED IN WEST COAST SUB-FEDERAL ROADS MANAGEMENT

SUMMARY - DRAINAGE CLEARING

Month : June 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	8,292	15,850	24,142	24,610.6	720.0	25,330.6
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	28,704	-	28,704	3,305	-	3,305
3	Kudat	01	Jalan Kota Kinabalu - Kudat	57,640	800	58,440	7,715	426	8,141
TOTAL :				94,636	16,650	111,286	35,631	1,146.0	36,776.6

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : June 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	25,221.00	-	25,221.00	71,864.00	-	71,864.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	12,366.00	16,188.00	28,554.00	30,074.00	24,683.00	54,757.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	75,708.00	-	75,708.00
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	27,028.00	-	27,028.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	7,105.00	-	7,105.00	18,763.00	-	18,763.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	547.00	524.00	1,071.00
TOTAL :				44,692.00	16,188.00	60,880.00	223,984.00	25,207.00	249,191.00

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : June 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	2,396	2,396	4,792	8,812	9,093	17,905
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	9,345	-	9,345	12,598	-	12,598
3	Papar	01	Jalan Kota Kinabalu - Sindumin	13,029	-	13,029	3,643	-	3,643
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	4,593	4,842	9,435	1,870	38,447	40,317
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	-	-	4,242	-	4,242
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	17,644	102	17,746	17,710	825	18,535
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	115	115	230	2,189	1,618	3,807
TOTAL :				47,122	7,455	54,577	51,064	49,983	101,047

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : JUNE 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	18,686	1,772	20,458	44,203	3,486	47,689
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	21,420	12,030	33,450	15,499	3,230	18,729
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5,524	974	6,498	12,717	3,884	16,601
TOTAL :				45,630	14,776	60,406	72,419	10,600	83,019