

PENSWASTAAN PENYENGGARAAN
JALAN-JALAN PERSEKUTUAN DI SABAH
(PANTAI BARAT & PENDALAMAN)



THE GOVERNMENT OF MALAYSIA

LAPORAN KEMAJUAN BULANAN

SEPTEMBER 2006



Jabatan Kerja Raya, Negeri Sabah

Concessionaire: Lintasan Resources Sdn. Bhd. 566483-H

LINTASAN RESOURCES SDN. BHD.

PENSWASTAAN PENYENGGARAAN JALAN-JALAN
PERSEKUTUAN DI SABAH (PANTAI BARAT & PENDALAMAN)

LAPORAN KEMAJUAN BULANAN SEP 2006

ISI KANDUNGAN

Bil: **PERKARA**

1. Laporan Eksekutif Projek
2. Carta Organisasi Syarikat
3. Lokasi Jalan Persekutuan
4. Ringkasan Laporan Kemajuan Bulanan
5. R 01 - Penyenggaraan Permukaan Jalan
6. R 02 - Penyenggaraan Bahu Jalan
7. R 03 - Pemetongan Rumput
8. R 04 - Penyenggaraan Perabot Jalan
9. R 05 - Penyenggaraan Jambatan dan Pembentung
10. R 07 - Penyenggaraan Longkang
11. B - Pemeriksaan Rutin

**LAPORAN
EKSEKUTIF PROJEK**

LAPORAN EKSEKUTIF PROJEK
SEP 2006

TAJUK KONTRAK :	Penswastaaan Penyelenggaraan Jalan-Jalan Persekutuan Di Sabah (Pantai Barat & Pendalaman)
KLIEN :	Jabatan Kerja Raya, Sabah
SYARIKAT :	Lintasan Resources Sdn. Bhd. Lot 1, Block A, Ground Floor, Wisma TP Mile 1 ½, Tuaran Road 88400 Kota Kinabalu, Sabah, Malaysia.
TEMPOH :	15 Tahun
TARIKH MULA :	01hb September 2003
TARIKH TAMAT :	31hb August 2018
KAWASAN :	Pantai Barat & Pendalaman
JALAN TERLIBAT :	Semua Jalan-Jalan Persekutuan Yang Diwartakan Dibawah Akta Jalan Persekutuan 1959
PANJANG JALAN :	764.85 Kilometer
KATOGORI JALAN :	a) Jalan Protocol b) Jalan Utama c) Jalan Sekunder
SKOP KERJA :	a) Penyelenggaraan Rutin b) Kerja-Kerja Kecemasan

RINGKASAN LAPORAN :

ROUTINE MAINTENANCE

All scheduled routine maintenance activities were carried out to satisfaction according to the approved programme.

PERIODIC MAINTENANCE

All 2008 Periodic Arahan kerja are completed according to the programme submitted.
The 2009 Periodic Works are pending approval.

EMERGENCY WORK

Adverse bad weather had caused wide spread flooding in the districts of Kudat, Keningau and Beaufort. A major embankment failure had occurred at KM138.60, Jalan Kota Kinabalu – Kudat


during heavy rain on 12th January 2009. One lane was closed to traffic with temporary warning signs and traffic management in placed.

The affected area is covered with canvas to protect the existing slope from further deterioration.

Minor landslides and embankment failures had also occurred along Jalan Kota Kinabalu – Kudat and Jalan Kota Kinabalu – Keningau – Tenom.

LOKASI
JALAN PERSEKUTUAN
DI
SABAH
(PANTAI BARAT & PEDALAMAN)

CONCESSION AREA FOR THE DIVISION OF PANTAI BARAT & PENDALAMAN OF THE STATE OF SABAH



WEST COAST (North)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Kudat	0.48	23.98
	R 606	Jln Susur Sepangar Bay	0.00	10.72
	R 607	Jln Maatik Ke Pelabuhan Baru K.K.	0.00	0.34
Tuaran	R 01	Jln Kota Kinabalu - Kudat	23.98	58.98
	R 22	Jln Kota Kinabalu - Sandakan	0.00	42.60
Kota Belud	R 503	Jln Beremang - Kota Belud	0.00	17.70
	R 01	Jln Kota Kinabalu - Kudat	58.98	110.95
Kota Marudu	R 01	Jln Kota Kinabalu - Kudat	110.95	140.96
Kudat	R 01	Jln Kota Kinabalu - Kudat	140.96	190.84
Ranau	R 22	Jln Kota Kinabalu - Sandakan	42.60	140.80

WEST COAST (South)				
District	Route No	Road Name	Change	
			From	To
Kota Kinabalu	R 01	Jln Kota Kinabalu - Sindumin	0.00	7.02
	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	0.00	3.46
	R 608	Jln Maatik Ke Lapangan Terbang Lama	0.00	2.71
Penampang	R 01	Jln Kota Kinabalu - Sindumin	7.02	18.00
	R 500	Jln Kota Kinabalu - Keningau - Tenom	0.00	45.12
Papar	R 501	Jln Kota Kinabalu - Penampang - Lok Kawi	3.46	19.55
Tambunan	R 01	Jln Kota Kinabalu - Sindumin	18.00	72.47
Keningau	R 500	Jln Kota Kinabalu - Keningau - Tenom	45.12	100.42
Tenom	R 500	Jln Kota Kinabalu - Keningau - Tenom	100.42	138.06
Beaufort	R 01	Jln Kota Kinabalu - Sindumin	72.47	126.00
Kuala Penyu	R 502	Jln Beaufort - Menumbok	0.00	22.62
Sipitang	R 01	Jln Kota Kinabalu - Sindumin	22.62	59.67
Sipitang	R 01	Jln Kota Kinabalu - Sindumin	126.00	156.70

**RINGKASAN
LAPORAN KEMAJUAN
BULANAN**

KERJA – KERJA RUTIN
(ROUTINE MAINTENANCE)

R01

(POTHOLE PATCHING)

LINTASAN RESOURCES SDN. BHD.
POTHOLE PATCHING
GRAND SUMMARY

MONTH: SEPTEMBER 2006

DISTRICT	ROUTE NO.	ROAD NAME	PREMIX QUANTITY		
			Previous Month	Current Month	Cummulative
			(Ton)	(Ton)	(Ton)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	140.29	9.89	150.18
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	13.14	1.65	14.79
Kudat	01	Jalan Kota Kinabalu-Kudat	22.17	1.50	23.67
Tuaran	01	Jalan Kota Kinabalu-Kudat	104.40	0.00	104.40
	22	Jalan Kota Kinabalu-Sandakan	180.51	11.91	192.42
	503	Jalan Berungis-Kota Belud	9.88	0.00	9.88
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	171.08	12.39	183.47
	01	Jalan Kota Kinabalu-Sindumin	5.41	1.45	6.86
	606	Jalan Susur Sepangar Bay	52.47	5.67	58.14
	607	Jalan Masuk Ke Pelabuhan Baru	3.21	1.82	5.03
	608	Jalan Masuk Ke Lapangan Terbang Lama	1.59	0.00	1.59
Penampang	01	Jalan Kota Kinabalu-Sindumin	33.45	4.73	38.18
	500	Jalan Kota Kinabalu-Keningau-Tenom	356.11	32.88	388.99
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	121.20	13.45	134.65
Papar	01	Jalan Kota Kinabalu-Sindumin	318.54	47.71	366.25
Ranau	22	Jalan Kota Kinabalu-Sandakan	355.32	53.90	409.22
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	47.15	3.72	50.87
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	9.31	0.44	9.75
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	1.36	0.12	1.48
Beaufort	01	Jalan Kota Kinabalu-Sindumin	14.88	1.87	16.75
	502	Jalan Beaufort-Menumbok	6.52	3.37	9.89
Sipitang	01	Jalan Kota Kinabalu-Sindumin	19.46	1.13	20.59
Kuala Penyu	502	Jalan Beaufort-Menumbok	15.66	3.24	18.90
TOTAL			2,003.11	212.83	2,215.95

LINTASAN RESOURCES SDN BHD.
M&E CONTRACTOR OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

MONTH : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat.	1,209.41	85.28	1,294.69	60.48	4.26	64.74	140.29	9.89	150.18
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	113.24	14.18	127.42	5.67	0.71	6.38	13.14	1.65	14.79
3	Kudat	01	Jalan Kota Kinabalu - Kudat	191.11	12.97	204.08	9.55	0.65	10.20	22.17	1.50	23.67
TOTAL:				1,513.76	112.43	1,626.19	75.70	5.62	81.32	175.60	13.04	188.64

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: September 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	1,542.74	106.77	1,649.51	73.74	5.34	79.08	171.08	12.39	183.47
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	957.44	-	957.44	45.02	-	45.02	104.40	-	104.40
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	2,153.36	151.77	2,305.13	77.81	5.14	82.95	180.51	11.91	192.42
4	Tuaran	503	Jalan Berungis - Kota Belud	140.38	-	140.38	4.26	-	4.26	9.88	-	9.88
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	452.46	48.86	501.32	22.62	2.44	25.06	52.47	5.67	58.14
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	34.06	15.72	49.78	1.39	0.79	2.18	3.21	1.82	5.03
TOTAL:				5,280.44	323.12	5,603.56	224.84	13.70	238.54	521.55	31.79	553.34

LINTASAN RESOURCES SDN BHD.
 MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

SUMMARY - POTHOLE PATCHING RECORD

Month : September 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	2,219.35	316.07	2,535.42	153.00	23.22	176.22	355.32	53.90	409.22
TOTAL:				2,219.35	316.07	2,535.42	153.00	23.22	176.22	355.32	53.90	409.22

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	46.64	12.53	59.17	2.33	0.63	2.96	5.41	1.45	6.86
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	288.43	40.78	329.21	14.42	2.04	16.46	33.45	4.73	38.18
3	Papar	01	Jalan Kota Kinabalu - Sindumin	2,329.08	411.28	2,740.36	137.33	20.56	157.89	318.54	47.71	366.25
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	3,069.89	283.45	3,353.34	153.50	14.17	167.67	356.11	32.88	388.99
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1,044.77	115.97	1,160.74	52.23	5.80	58.03	121.20	13.45	134.65
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	13.68	-	13.68	0.68	-	0.68	1.59	-	1.59
TOTAL:				6,792.49	864.01	7,656.50	360.49	43.20	403.69	836.30	100.22	936.52

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	350.90	37.84	388.74	20.27	1.60	21.87	47.15	3.72	50.87
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	87.52	4.20	91.72	4.01	0.19	4.20	9.31	0.44	9.75
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	9.49	2.04	11.53	0.58	0.05	0.63	1.36	0.12	1.48
TOTAL:				447.91	44.08	491.99	24.86	1.84	26.70	57.82	4.28	62.10

LINTASAN RESOURCES SDN BHD.
Maintenance of Federal Roads - West Coast, Sabah

SUMMARY - POTHOLE PATCHING RECORD

Month: SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	AREA (m ²)			VOLUME (m ³)			PREMIX QUANTITY (TON)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	128.090	16.068	144.158	6.413	0.805	7.218	14.883	1.867	16.750
2	Sipitang	01	Jalan Kota Kinabalu - Sindumin	167.422	9.641	177.063	8.388	0.486	8.874	19.462	1.126	20.588
3	Beaufort	502	Jalan Beaufort - Menumbok	56.080	28.975	85.055	2.808	1.451	4.259	6.517	3.368	9.885
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	134.710	27.780	162.490	6.748	1.396	8.144	15.661	3.241	18.902
TOTAL:				486.302	82.464	568.766	24.357	4.138	28.495	56.523	9.602	66.125

LINTASAN RESOURCES SDN. BHD.
CRACK SEALING
GRAND SUMMARY

MONTH: SEPTEMBER 2006

DISTRICT	ROUTE NO.	ROAD NAME	CRACK SEALING		
			Previous Month	Current Month	Cumulative
			(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	4,930.00	317.00	5,247.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	1,407.00	2,398.00	3,805.00
Kudat	01	Jalan Kota Kinabalu-Kudat	5,101.00	0.00	5,101.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	623.60	0.00	623.60
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00
	608	Jalan Masuk Ke Lapangan Terbang Lama	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
	500	Jalan Kota Kinabalu-Keningau-Tenom	387.00	0.00	387.00
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	100.40	193.30	293.70
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00
Ranau	22	Jalan Kota Kinabalu-Sandakan	154.30	0.00	154.30
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	584.60	9.00	593.60
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	1,437.70	0.00	1,437.70
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	1,133.79	326.85	1,460.64
Kuala Penyu	502	Jalan Beaufort-Menumbok	209.93	0.00	209.93
TOTAL			16,069.32	3,244.15	19,313.47

LINTASAN RESOURCES SDN. BHD.

PROVIDER OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

MONTH : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	KOTA BELUD	01	JALAN KOTA KINABALU - KUDAT	4,930.00	317.00	5,247.00
2	KOTA MARUDU	01	JALAN KOTA KINABALU - KUDAT	1,407.00	2,398.00	3,805.00
3	KUDAT	01	JALAN KOTA KINABALU - KUDAT	5,101.00	-	5,101.00
TOTAL:				11,438.00	2,715.00	14,153.00

LINTASAN RESOURCES SDN. BHD.

PROJEN DATARAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month: September 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	-	-	-
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	623.60	-	623.60
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-
TOTAL:					0.00	623.60

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : September 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	154.30	-	154.30
TOTAL:				154.30	-	154.30

LINTASAN RESOURCES SDN. BHD.

PROJEN LINTASAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month: SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	-	-
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	387.00	-	387.00
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	100.40	193.30	293.70
6	Kota Kinabalu	608	Jalan masuk ke Lapangan Terbang Lama, K.K.	-	-	-
TOTAL:				487.40	-	680.70

LINTASAN RESOURCES SDN. BHD.

PROJEN DATARAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	584.60	9.00	593.60
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-
TOTAL:				584.60	9.00	593.60

LINTASAN RESOURCES SDN. BHD.

PRIVATISASI DAN WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CRACK SEALING RECORD

Month : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (m)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Beaufort	01	Jalan Kota Kinabalu - Sindumin	1,437.70	#NAME?	#NAME?
2	Beaufort	502	Jalan Beaufort - Menumbok	-	-	-
3	Sipitang	01	Jalan Kota Kinabalu - Sindumin	1,133.79	326.85	1,460.64
4	Kuala Penyu	502	Jalan Beaufort - Menumbok	209.93	-	209.93
TOTAL:				2,781.42	#NAME?	#NAME?

RO2

(SHOULDER)

LINTASAN RESOURCES SDN. BHD.
SHOULDER REPAIR
GRAND SUMMARY

MONTH: SEPTEMBER 2006

DISTRICT	ROUTE NO	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
			Previous	Current	Cumm.	Previous		Current		Cumm.	
			Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)	Area (m ²)	Vol (m ³)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	4,040.00	0.00	4,040.00	150.00	48.00	0.00	0.00	150.00	48.00
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	575.00	0.00	575.00	105.00	15.75	0.00	0.00	105.00	15.75
Kudat	01	Jalan Kota Kinabalu-Kudat	1,951.00	0.00	1,951.00	0.00	0.00	0.00	0.00	0.00	0.00
Tuaran	01	Jalan Kota Kinabalu-Kudat	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	22	Jalan Kota Kinabalu-Sandakan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	503	Jalan Berungis-Kota Belud	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	26,800.00	0.00	26,800.00	1,263.20	343.64	0.00	0.00	1,263.20	343.64
	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	606	Jalan Susur Sepangar Bay	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	607	Jalan Masuk Ke Pelabuhan Baru	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	608	Jalan Masuk ke Lapangan Terbang Lama	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Penampang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	26.00	3.90	26.00	3.90
	500	Jalan Kota Kinabalu-Keningau-Tenom	17,126.00	0.00	17,126.00	6,943.50	939.22	0.00	0.00	6,943.50	939.22
	501	Jalan Kota Kinabalu-Penampang-Lokkawi	1,340.00	0.00	1,340.00	1,082.40	147.36	0.00	0.00	1,082.40	147.36
Papar	01	Jalan Kota Kinabalu-Sindumin	0.00	15,681.00	15,681.00	2,718.50	407.78	9,204.60	1,380.69	11,923.10	1,788.47
Ranau	22	Jalan Kota Kinabalu-Sandakan	1,168.90	21.10	1,190.00	1,580.00	200.00	84.00	16.80	1,664.00	216.80
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	2,146.40	0.00	2,146.40	515.90	74.20	0.00	0.00	515.90	74.20
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	52.00	4.29	0.00	0.00	52.00	4.29
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Beaufort	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sipitang	01	Jalan Kota Kinabalu-Sindumin	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Kuala Penyu	502	Jalan Beaufort-Menumbok	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL			55,147.30	15,702.10	70,849.40	14,410.50	2,180.24	9,314.60	1,401.39	23,725.10	3,581.63

LINTASAN RESOURCES SDN. BHD.

~~PROJECT SECTION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE~~

SUMMARY- SHOULDER REPAIR RECORD

Month : September 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	4,040.00	-	4,040.00	150.00	48.00	-	-	150.00	48.00
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	575.00	-	575.00	105.00	15.75	-	-	105.00	15.75
3	Kudat	01	Jalan Kota Kinabalu - Kudat	1,951.00	-	1,951.00	-	-	-	-	-	-
TOTAL				6,566.00	-	6,566.00	255.00	63.75	-	-	255.00	63.75

LINTASAN RESOURCES SDN. BHD.

PROJECT DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: September 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	-	-	-	-	-	-	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	-	-	-	-	-	-	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	-	-	-	-	-	-	-	-	-
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-	-	-	-
TOTAL				26,800.00	-	26,800.00	1,263.20	343.64	-	-	1,263.20	343.64

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : September 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Ranau	22	Jalan Kota Kinabalu - Sandakan	1,168.90	21.10	1,190.00	1,580.00	200.00	84.00	16.80	1,664.00	216.80
TOTAL				1,168.90	21.10	1,190.00	1,580.00	200.00	84.00	16.80	1,664.00	216.80

LINTASAN RESOURCES SDN. BHD.

PRINCIPAL DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month: SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	26.00	3.90	26.00	3.90
3	Papar	01	Jalan Kota Kinabalu - Sindumin	-	15,681.00	15,681.00	2,718.50	407.78	9,204.60	1,380.69	11,923.10	1,788.47
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	17,126.00	-	17,126.00	6,943.50	939.22	-	-	6,943.50	939.22
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1,340.00	-	1,340.00	1,082.40	147.36	-	-	1,082.40	147.36
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-	-	-	-
TOTAL				18,466.00	15,681.00	34,147.00	10,744.40	1,494.36	9,230.60	1,384.59	19,975.00	2,878.95

LINTASAN RESOURCES SDN. BHD.

PROJECTS OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	EARTH SHOULDER			GRAVEL SHOULDER					
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH	PREVIOUS MONTH		CURRENT MONTH		CUM. MONTH	
				Area (m ²)	Area (m ²)	Area (m ²)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)	Area (m ²)	Volume (m ³)
1	TAMBUNAN	500	Jalan Kota Kinabalu - Keningau - Tenom	2,146.40	-	2,146.40	515.90	74.20	-	-	515.90	74.20
2	KENINGAU	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	52.00	4.29	-	-	52.00	4.29
3	TENOM	500	Jalan Kota Kinabalu - Keningau - Tenom	-	-	-	-	-	-	-	-	-
TOTAL				2,146.40	-	2,146.40	567.90	78.49	-	-	567.90	78.49

R03

(GRASS CUTTING)

LINTASAN RESOURCES SDN. BHD.

GRASS CUTTING
GRAND SUMMARY

MONTH: SEPTEMBER 2006

DISTRICT	ROUTE NO.	ROAD NAME	Previous Mths	Current Mth	Cummulative
			(Km)	(Km)	(Km)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	447.520	55.940	503.460
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	256.000	32.000	288.000
Kudat	01	Jalan Kota Kinabalu-Kudat	440.200	55.030	495.230
Tuaran	01	Jalan Kota Kinabalu-Kudat	287.595	30.890	318.485
	22	Jalan Kota Kinabalu-Sandakan	343.640	42.580	386.220
	503	Jalan Berungis-Kota Belud	141.600	17.700	159.300
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	285.320	31.240	316.560
	01	Jalan Kota Kinabalu-Sindumin	104.170	12.310	116.480
	606	Jalan Susur Sepangar Bay	85.760	10.720	96.480
	607	Jalan Masuk Ke Pelabuhan Baru	5.440	0.680	6.120
	608	Jalan K Masuk Ke Lapangan Terbang Lam	30.550	2.180	32.730
Penampang	01	Jalan Kota Kinabalu-Sindumin	74.640	10.980	85.620
	500	Jalan Kota Kinabalu-Keningau-Tenom	393.360	49.170	442.530
	501	Jalan Kota Kinabalu-Penampang-Lok Kaw	184.080	23.010	207.090
Papar	01	Jalan Kota Kinabalu-Sindumin	435.760	54.470	490.230
Ranau	22	Jalan Kota Kinabalu-Sandakan	817.600	102.200	919.800
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	493.490	59.300	552.790
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	396.310	44.970	441.280
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	228.915	28.470	257.385
Beaufort	01	Jalan Kota Kinabalu-Sindumin	457.661	57.547	515.208
	502	Jalan Beaufort-Menumbok	180.120	22.515	202.635
Sipitang	01	Jalan Kota Kinabalu-Sindumin	274.848	34.356	309.204
Kuala Penyu	502	Jalan Beaufort-Menumbok	296.400	37.050	333.450
TOTAL			6,660.979	815.308	7,476.287

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	447.520	55.940	503.460
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	256.000	32.000	288.000
3	Kudat	01	Jalan Kota Kinabalu - Kudat	440.200	55.030	495.230
TOTAL:				1,143.720	142.970	1,286.690

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

Month: September 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	285.320	31.240	316.560
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	287.595	30.890	318.485
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	343.640	42.580	386.220
4	Tuaran	503	Jalan Berungis - Kota Belud	141.600	17.700	159.300
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	85.760	10.720	96.480
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	5.440	0.680	6.120
TOTAL:				1,149.355	133.810	1,283.165

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH: SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	104.170	12.310	116.480
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	74.640	10.980	85.620
3	Papar	01	Jalan Kota Kinabalu - Sindumin	435.760	54.470	490.230
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	393.360	49.170	442.530
5	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	184.080	23.010	207.090
6	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	30.550	2.180	32.730
TOTAL:				1,222.560	152.120	1,374.680

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - GRASS CUTTING

MONTH : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	LENGTH (km)		
				PREVIOUS MONTH	CURRENT MONTH	CUM. MONTH
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	493.490	59.300	552.790
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	396.310	44.970	441.280
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	228.915	28.470	257.385
TOTAL:				1,118.715	132.740	1,251.455

RO4

(ROAD FURNITURE)

QUARTER SUMMARY

MONTH: SEPTEMBER 2006

DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	6,518.23	3,092.00	9,610.23	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	354	99	453	0	11	11
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	32	8	40	0	0	0
			Delineator Post	No.	119	27	146	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	1,156.00	0.00	1,156.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	306	0	306	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	20	0	20	0	0	0
			Delineator Post	No.	5	0	5	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	3,229.75	0.00	3,229.75	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	800.00	0.00	800.00
			Signage	No.	468	0	468	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	36	0	36	0	0	0
			Delineator Post	No.	96	0	96	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	12,468.00	0.00	12,468.00	1,258.00	0.00	1,258.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	318	0	318	101	0	101
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	31	0	31	7	0	7
			Delineator Post	No.	0	0	0	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	Guardrail/Barriers	m	10,371.00	4,110.00	14,481.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	84	34	118	35	0	35
			Traffic Signal	No.	2	1	3	0	0	0
			Kilometer Post	No.	81	15	96	14	0	14
			Delineator Post	No.	1342	538	1880	0	0	0
	503	Jalan Berungis-Kota Belud	Guardrail/Barriers	m	7,761.00	0.00	7,761.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	182	0	182	0	0	0
			Traffic Signal	No.	0	0	0	0	0	0
			Kilometer Post	No.	0	0	0	0	0	0
			Delineator Post	No.	0	0	0	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail/Barriers	m	5,448.00	554.00	6,002.00	2,298.00	0.00	2,298.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	567	146	713	256	0	256
			Traffic Signal	No.	144	52	196	0	0	0
			Kilometer Post	No.	43	12	55	41	0	41
			Delineator Post	No.	0	0	0	0	0	0
	01	Jalan Kota Kinabalu-Sindumin	Guardrail/Barriers	m	130.00	65.00	195.00	65.00	0.00	65.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	138	69	207	69	0	69
			Traffic Signal	No.	58	29	87	29	0	29
			Kilometer Post	No.	24	12	36	12	0	12
			Delineator Post	No.	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail/Barriers	m	870.00	870.00	1,740.00	870.00	0.00	870.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	73	73	146	73	0	73
			Traffic Signal	No.	49	49	98	49	0	49
			Kilometer Post	No.	8	8	16	8	0	8
			Delineator Post	No.	0	0	0	0	0	0
	606	Jalan Susur Sepangar Bay	Guardrail/Barriers	m	4,510.00	0.00	4,510.00	0.00	0.00	0.00
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
			Signage	No.	218	0	218	94	0	94
			Traffic Signal	No.	25	0	25	0	0	0
			Kilometer Post	No.	14	0	14	7	0	7
			Delineator Post	No.	0	0	0	0	0	0
607	Jalan Masuk Ke Pelabuhan Baru	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	18	9	27	9	0	9	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	
608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail/Barriers	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
		Signage	No.	82	19	101	41	0	41	
		Traffic Signal	No.	0	0	0	0	0	0	
		Kilometer Post	No.	0	0	0	0	0	0	
		Delineator Post	No.	0	0	0	0	0	0	

Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Kilometer Post	No.	14	0	14	0	0	14	
			Delineator Post	No.	0	0	0	0	0	0	
			Guardrail/Barriers	m	13,091.00	0.00	13,091.00	0.00	1,621.00	1,621.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	365	0	365	45	67	112	
			Traffic Signal	No.	0	0	0	0	0	0	
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Kilometer Post	No.	72	0	72	3	14	17	
			Delineator Post	No.	0	0	0	0	0	0	
			Guardrail/Barriers	m	1,136.00	409.00	1,545.00	897.00	0.00	897.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	196	64	260	132	0	132	
			Traffic Signal	No.	0	0	0	0	0	0	
	Papar	01	Jalan Kota Kinabalu-Sindumin	Kilometer Post	No.	65	26	91	39	0	39
				Delineator Post	No.	0	0	0	0	0	0
Guardrail/Barriers				m	3,766.00	569.00	4,335.00	2,123.00	0.00	2,123.00	
Road Kerb				m	0.00	0.00	0.00	0.00	0.00	0.00	
Signage				No.	484	77	561	317	0	317	
Traffic Signal				No.	0	0	0	0	0	0	
Ranau	22	Jalan Kota Kinabalu-Sandakan	Kilometer Post	No.	89	5	94	35	0	35	
			Delineator Post	No.	375	2	377	257	0	257	
			Guardrail/Barriers	m	24,591.00	4,547.00	29,138.00	0.00	0.00	0.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	597	94	691	0	0	0	
			Traffic Signal	No.	0	0	0	0	0	0	
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	Kilometer Post	No.	147	14	161	0	0	0	
			Delineator Post	No.	2457	238	2695	0	0	0	
			Guardrail/Barriers	m	9,026.00	467.00	9,493.00	0.00	0.00	0.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	309	38	347	0	0	0	
			Traffic Signal	No.	0	0	0	0	0	0	
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Kilometer Post	No.	47	4	51	0	0	0	
			Delineator Post	No.	0	0	0	0	0	0	
			Guardrail/Barriers	m	13,190.00	335.00	13,525.00	0.00	0.00	0.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	344	83	427	0	0	0	
			Traffic Signal	No.	9	9	18	0	0	0	
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Kilometer Post	No.	73	7	80	0	0	0	
			Delineator Post	No.	0	0	0	0	0	0	
			Guardrail/Barriers	m	4,490.00	60.00	4,550.00	0.00	0.00	0.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	351	29	380	0	0	0	
			Traffic Signal	No.	0	0	0	0	0	0	
Beaufort	01	Jalan Kota Kinabalu-Sindumin	Kilometer Post	No.	50	3	53	0	0	0	
			Delineator Post	No.	0	0	0	0	0	0	
			Guardrail/Barriers	m	1,755.00	424.00	2,179.00	129.00	0.00	129.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	287	129	416	120	0	120	
			Traffic Signal	No.	0	0	0	0	0	0	
	502	Jalan Beaufort-Menumbok	Kilometer Post	No.	55	20	75	26	0	26	
			Delineator Post	No.	58	45	103	8	0	8	
			Guardrail/Barriers	m	1,243.00	0.00	1,243.00	0.00	0.00	0.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	853	0	853	0	0	0	
			Traffic Signal	No.	0	0	0	0	0	0	
Sipitang	01	Jalan Kota Kinabalu-Sindumin	Kilometer Post	No.	48	0	48	0	0	0	
			Delineator Post	No.	0	0	0	0	0	0	
			Guardrail/Barriers	m	3,607.00	0.00	3,607.00	254.00	0.00	254.00	
			Road Kerb	m	0.00	0.00	0.00	1,843.00	0.00	1,843.00	
			Signage	No.	306	0	306	91	0	91	
			Traffic Signal	No.	0	0	0	0	0	0	
Kuala Penyu	502	Jalan Beaufort-Menumbok	Kilometer Post	No.	35	0	35	12	0	12	
			Delineator Post	No.	0	0	0	0	0	0	
			Guardrail/Barriers	m	2,321.00	0.00	2,321.00	0.00	0.00	0.00	
			Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00	
			Signage	No.	1391	0	1391	0	0	0	
			Traffic Signal	No.	0	0	0	0	0	0	

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	CLEANING			PAINTING		
					Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Belud	01	Jalan Kota Kinabalu-Kudat	Guardrail	6,518.23	3,092.00	9,610.23	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	354	99	453	0	11	11
				Traffic Signal	0		0	0		0
				Kilometer Post	32	8	40	0		0
				Delineator Post	119	27	146	0		0
2	Kota Marudu	01	Jalan Kota Kinabalu-Kudat	Guardrail	1,156.00		1,156.00	0.00		0.00
				Road Kerb	0.00		0.00	0.00		0.00
				Signage	306		306	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	20		20	0		0
				Delineator Post	5		5	0		0
3	Kudat	01	Jalan Kota Kinabalu-Kudat	Guardrail	3,229.75		3,229.75	0.00		0.00
				Road Kerb	0.00		0.00	800.00		800.00
				Signage	468		468	0		0
				Traffic Signal	0		0	0		0
				Kilometer Post	36		36	0		0
				Delineator Post	96		96	0		0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

Month: September 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	5,448.00	554.00	6,002.00	2,298.00	0.00	2,298.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	567	146	713	256	0	256
				Traffic Signal	No.	144	52	196	0	0	0
				Kilometer Post	No.	43	12	55	41	0	41
				Delineator Post	No.	0	0	0	0	0	0
2	Tuaran	01	Jalan Kota Kinabalu-Kudat	Guardrail	m	12,468.00	0.00	12,468.00	1,258.00	0.00	1,258.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	318	0	318	101	0	101
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	31	0	31	7	0	7
				Delineator Post	No.	0	0	0	0	0	0
3	Tuaran	22	Jalan Kota Kinabalu-Sandakan	Guardrail	m	10,371.00	4,110.00	14,481.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	84	34	118	35	0	35
				Traffic Signal	No.	2	1	3	0	0	0
				Kilometer Post	No.	81	15	96	14	0	14
				Delineator Post	No.	1,342	538	1,880	0	0	0
4	Tuaran	503	Jalan Berungis-Kota Belud	Guardrail	m	7,761.00	0	7,761.00	0.00	0	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	182	0	182	0	0	0
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	Guardrail	m	4,510.00	0.00	4,510.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	218	0	218	94	0	94
				Traffic Signal	No.	25	0	25	0	0	0
				Kilometer Post	No.	14	0	14	7	0	7
				Delineator Post	No.	0	0	0	0	0	0
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru	Guardrail	m	0.00	0.00	0.00	0.00	0.00	0.00
				Road Kerb	m	0.00	0.00	0.00	0.00	0.00	0.00
				Signage	No.	18	9	27	9	0	9
				Traffic Signal	No.	0	0	0	0	0	0
				Kilometer Post	No.	0	0	0	0	0	0
				Delineator Post	No.	0	0	0	0	0	0

LINTASAN RESOURCES SDN. BHD.
PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH: SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURE TYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Kota Kinabalu	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	130.00	65.00	195.00	65.00	-	65.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	138	69	207	69	-	69
				Traffic Signal	No.	58	29	87	29	-	29
				Kilometer Post	No.	24	12	36	12	-	12
				Delineator Post	No.	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	769.00	-	769.00	769.00	-	769.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	115	-	115	115	-	115
				Traffic Signal	No.	16	-	16	16	-	16
				Kilometer Post	No.	14	-	14	14	-	14
				Delineator Post	No.	-	-	-	-	-	-
3	Papar	01	Jalan Kota Kinabalu-Sindumin	Guardrail	m	3,766.00	569.00	4,335.00	2,123.00	-	2,123.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	484	77	561	317	-	317
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	89	5	94	35	-	35
				Delineator Post	No.	375	2	377	257	-	257
4	Penampang	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	13,091.00	-	13,091.00	-	1,621.00	1,621.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	365	-	365	45	67	112
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	72	-	72	3	14	17
				Delineator Post	No.	-	-	-	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	870.00	870.00	1,740.00	870.00	-	870.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	73	73	146	73	-	73
				Traffic Signal	No.	49	49	98	49	-	49
				Kilometer Post	No.	8	8	16	8	-	8
				Delineator Post	No.	-	-	-	-	-	-
6	Penampang	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	Guardrail	m	1,136.00	409.00	1,545.00	897.00	-	897.00
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	196	64	260	132	-	132
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	65	26	91	39	-	39
				Delineator Post	No.	-	-	-	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama	Guardrail	m	-	-	-	-	-	-
				Road Kerb	m	-	-	-	-	-	-
				Signage	No.	82	19	101	41	-	41
				Traffic Signal	No.	-	-	-	-	-	-
				Kilometer Post	No.	-	-	-	-	-	-
				Delineator Post	No.	-	-	-	-	-	-

LINTASAN RESOURCES SDN. BHD.
 PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - ROAD FURNITURE

MONTH : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO.	ROAD NAME	FURNITURETYPE	UNIT	CLEANING			PAINTING		
						Previous	Current	Cumm.	Previous	Current	Cumm.
1	Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	9,026.00	467.00	9,493.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	309	38	347	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	47	4	51	0		0
				Delineator Post	No.	0		0	0		0
2	Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	13,190.00	335.00	13,525.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	344	83	427	0		0
				Traffic Signal	No.	9	9	18	0		0
				Kilometer Post	No.	73	7	80	0		0
				Delineator Post	No.	0		0	0		0
3	Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	Guardrail	m	4,490.00	60.00	4,550.00	0.00		0.00
				Road Kerb	m	0.00		0.00	0.00		0.00
				Signage	No.	351	29	380	0		0
				Traffic Signal	No.	0		0	0		0
				Kilometer Post	No.	50	3	53	0		0
				Delineator Post	No.	0		0	0		0

R05

(BRIDGE AND CULVERT)

LINTASAN RESOURCES SDN. BHD. CULVERT CLEARING GRAND SUMMARY

MONTH: SEPTEMBER 2006

DISTRICT	ROUTE NO.	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
			Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	103	0	103	9	0	9	2	0	2
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	50	0	50	39	0	39	8	0	8
Kudat	01	Jalan Kota Kinabalu-Kudat	150	10	160	47	4	51	2	1	3
Tuaran	01	Jalan Kota Kinabalu-Kudat	166	0	166	4	0	4	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	76	23	99	3	1	4	0	0	0
	503	Jalan Berungis-Kota Belud	139	0	139	6	0	6	4	0	4
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	154	0	154	26	0	26	11	0	11
	01	Jalan Kota Kinabalu-Sindumin	26	14	40	10	4	14	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	2	2	4	2	2	4	0	0	0
	606	Jalan Susur Sepangar Bay	69	0	69	6	0	6	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	3	0	3	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	9	0	9	2	1	3	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	49	0	49	0	0	0	8	0	8
	500	Jalan Kota Kinabalu-Keningau-Tenom	123	0	123	5	0	5	0	0	0
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	51	7	58	3	0	3	0	0	0
Papar	01	Jalan Kota Kinabalu-Sindumin	127	47	174	90	8	98	27	1	28
Ranau	22	Jalan Kota Kinabalu-Sandakan	396	29	425	22	2	24	7	0	7
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	309	19	328	27	1	28	10	0	10
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	123	18	141	15	3	18	3	1	4
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	46	28	74	9	8	17	5	4	9
Beaufort	01	Jalan Kota Kinabalu-Sindumin	100	64	164	55	28	83	30	19	49
	502	Jalan Beaufort-Menumbok	52	0	52	6	0	6	0	0	0
Sipitang	01	Jalan Kota Kinabalu-Sindumin	62	11	73	18	1	19	3	0	3
Kuala Penyu	502	Jalan Beaufort-Menumbok	140	0	140	58	0	58	2	0	2
TOTAL			2525	272	2797	462	63	525	123	26	149

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

MONTH : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			3 / 4 / 5 / 6-Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	103	-	103	9	-	9	2	-	2
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	50	-	50	39	-	39	8	-	8
3	Kudat	01	Jalan Kota Kinabalu - Kudat	150	10	160	47	4	51	2	1	3
TOTAL :				303	10	313	95	4	99	12	1	13

LINTASAN RESOURCES SDN. BHD.

PAJAJARAN OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month: September 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	154	-	154	26	-	26	11	-	11
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	166	-	166	4	-	4	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	76	23	99	3	1	4	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	139	-	139	6	-	6	4	-	4
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	69	-	69	6	-	6	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	3	-	3	-	-	-	-	-	-
TOTAL :				607	23	630	45	1	46	16	-	16

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : September 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous	Current	Cumm.	Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	26	14	40	10	4	14	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	49	-	49	-	-	-	8	-	8
3	Papar	01	Jalan Kota Kinabalu - Sindumin	127	47	174	90	8	98	27	1	28
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	123	-	123	5	-	5	-	-	-
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	2	2	4	2	2	4	-	-	-
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	51	7	58	3	-	3	-	-	-
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	9	-	9	2	1	3	-	-	-
TOTAL :				387	70	457	112	15	127	35	1	36

LINTASAN RESOURCES SDN. BHD.
 PROJECTS DIVISION OF WEST COAST STATE FEDERAL ROADS MAINTENANCE

SUMMARY - CULVERT CLEARING

Month : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Single Cell			Twin Cell			Multi Cell		
				Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)	Previous (No.)	Current (No.)	Cumm. (No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	309	19	328	27	1	28	10	-	10
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	123	18	141	15	3	18	3	1	4
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	46	28	74	9	8	17	5	4	9
TOTAL :				478	65	543	51	12	63	18	5	23

LINTASAN RESOURCES SDN. BHD.
BRIDGES
GRAND SUMMARY

MONTH: SEPTEMBER 2006

DISTRICT	ROUTE NO.	ROAD NAME	General Cleaning			Painting		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	13	0	13	0	0	0
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	20	0	20	0	0	0
Kudat	01	Jalan Kota Kinabalu-Kudat	4	0	4	0	0	0
Tuaran	01	Jalan Kota Kinabalu-Kudat	7	0	7	0	0	0
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	0	0	0
	503	Jalan Berungis-Kota Belud	4	0	4	0	0	0
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	13	0	13	5	0	5
	01	Jalan Kota Kinabalu-Sindumin	0	0	0	0	0	0
	501	Jalan Kota Kinabalu-Penampong-Lok Kawi	3	3	6	3	0	3
	606	Jalan Susur Sepangar Bay	2	0	2	1	0	1
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	0	0	0
	608	Jalan Masuk Ke Lapangan Terbang Lama	0	0	0	0	0	0
Penampang	01	Jalan Kota Kinabalu-Sindumin	8	0	8	0	0	0
	500	Jalan Kota Kinabalu-Keningau-Tenom	6	0	6	2	0	2
	501	Jalan Kota Kinabalu-Penampong-Lok Kawi	1	0	1	1	0	1
Papar	01	Jalan Kota Kinabalu-Sindumin	17	1	18	1	0	1
Ranau	22	Jalan Kota Kinabalu-Sandakan	12	0	12	12	0	12
Tambunan	500	Jalan Kota Kinabalu-Keningau-Tenom	8	0	8	0	0	0
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	9	2	11	2	0	2
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	5	3	8	0	0	0
Beaufort	01	Jalan Kota Kinabalu-Sindumin	9	5	14	7	0	7
	502	Jalan Beaufort-Menumbok	8	0	8	4	0	4
Sipitang	01	Jalan Kota Kinabalu-Sindumin	2	0	2	2	0	2
Kuala Penyu	502	Jalan Beaufort-Menumbok	0	0	0	0	0	0
TOTAL			151	14	165	40	0	40

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : September 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	13	-	13	-	-	-
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	20	-	20	-	-	-
3	Kudat	01	Jalan Kota Kinabalu - Kudat	4	-	4	-	-	-
TOTAL :				37	-	37	-	-	-

LINTASAN RESOURCES SDN. BHD.

PROJECTS DIVISION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month: September 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	13	-	13	5	-	5
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	7	-	7	-	-	-
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	-	-	-
4	Tuaran	503	Jalan Berungis - Kota Belud	4	-	4	-	-	-
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	2	-	2	1	-	1
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	-	-	-
TOTAL :				26	-	26	6	-	6

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : September 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	-	-	-	-	-	-
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	8	-	8	-	-	-
3	Papar	01	Jalan Kota Kinabalu - Sindumin	17	1	18	1	-	1
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	6	-	6	2	-	2
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	3	3	6	3	-	3
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	1	-	1	1	-	1
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	-	-	-	-	-	-
TOTAL :				35	4	39	7	-	7

LINTASAN RESOURCES SDN. BHD.

PROVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - BRIDGES

Month : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	General Maintenance			Painting		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(No.)	(No.)	(No.)	(No.)	(No.)	(No.)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	8	-	8	-	-	-
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	9	2	11	2	-	2
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	5	3	8	-	-	-
TOTAL :				22	5	27	2	-	2

R07

(DRAINAGE)

LINTASAN RESOURCES SDN. BHD.
DRAINAGE CLEARING
GRAND SUMMARY

MONTH: SEPTEMBER 2006

DISTRICT	ROUTE NO.	ROAD NAME	Earth Drain			Lined Drain		
			Previous	Current	Cumm.	Previous	Current	Cumm.
			(m)	(m)	(m)	(m)	(m)	(m)
Kota Belud	01	Jalan Kota Kinabalu-Kudat	47,125	0	47,125	33,436.2	0	33,436.2
Kota Marudu	01	Jalan Kota Kinabalu-Kudat	53,746	0	53,746	7,060	0	7,060
Kudat	01	Jalan Kota Kinabalu-Kudat	67,086	4,638	71,724	9,818	1,037	10,855
Tuaran	01	Jalan Kota Kinabalu-Kudat	36,024	0	36,024	72,853	0	72,853
	22	Jalan Kota Kinabalu-Sandakan	0	0	0	75,708	29,000	104,708
	503	Jalan Berungis-Kota Belud	2,500	0	2,500	63,628	0	63,628
Kota Kinabalu	01	Jalan Kota Kinabalu-Kudat	31,772	0	31,772	97,017	0	97,017
	01	Jalan Kota Kinabalu-Sindumin	4,792	2,451	7,243	17,905	8,513	26,418
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	0	304	304	4,242	3,908	8,150
	606	Jalan Susur Sepangar Bay	8,819	0	8,819	39,269	0	39,269
	607	Jalan Masuk Ke Pelabuhan Baru	0	0	0	1,071	0	1,071
	608	Jalan Masuk Ke Lapangan Terbang Lama	230	115	345	3,807	1,181	4,988
Penampang	01	Jalan Kota Kinabalu-Sindumin	18,449	0	18,449	25,396	0	25,396
	500	Jalan Kota Kinabalu-Keningau-Tenom	14,028	0	14,028	42,375	0	42,375
	501	Jalan Kota Kinabalu-Penampang-Lok Kawi	17,867	252	18,119	24,314	5,432	29,746
Papar	01	Jalan Kota Kinabalu-Sindumin	16,698	13,271	29,969	4,127	256	4,383
Ranau	22	Jalan Kota Kinabalu-Sandakan	46,787	0	46,787	100,783	12,969	113,752
Tambunam	500	Jalan Kota Kinabalu-Keningau-Tenom	37,372	1,772	39,144	87,686	3,486	91,172
Keningau	500	Jalan Kota Kinabalu-Keningau-Tenom	33,450	5,000	38,450	18,729	3,215	21,944
Tenom	500	Jalan Kota Kinabalu-Keningau-Tenom	6,498	3,963	10,461	16,601	8,068	24,669
Beaufort	01	Jalan Kota Kinabalu-Sindumin	66,649	19,069	85,718	7,988	1,937	9,925
	502	Jalan Beaufort-Menumbok	72,730	0	72,730	800	0	800
Sipitang	01	Jalan Kota Kinabalu-Sindumin	21,513	3,024	24,537	17,071	2,605	19,676
Kuala Penyu	502	Jalan Beaufort-Menumbok	72,320	0	72,320	72,640	0	72,640
TO TAL			676,455	53,859	730,314	844,324	81,607	925,931

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

MONTH : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Belud	01	Jalan Kota Kinabalu - Kudat	47,125	-	47,125	33,436.2	-	33,436.2
2	Kota Marudu	01	Jalan Kota Kinabalu - Kudat	53,746	-	53,746	7,060	-	7,060
3	Kudat	01	Jalan Kota Kinabalu - Kudat	67,086	4,638	71,724	9,818	1,037	10,855
TOTAL :				167,957	4,638	172,595	50,314	1,037.0	51,351.2

LINTASAN RESOURCES SDN. BHD.

~~PROPERTY OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE~~

SUMMARY - DRAINAGE CLEARING

Month: September 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Kudat	31,772.00	-	31,772.00	97,017.00	-	97,017.00
2	Tuaran	01	Jalan Kota Kinabalu - Kudat	36,024.00	-	36,024.00	72,853.00	-	72,853.00
3	Tuaran	22	Jalan Kota Kinabalu - Sandakan	-	-	-	75,708.00	29,000.00	104,708.00
4	Tuaran	503	Jalan Berungis - Kota Belud	2,500.00	-	2,500.00	63,628.00	-	63,628.00
5	Kota Kinabalu	606	Jalan Susur Sepangar Bay	8,819.00	-	8,819.00	39,269.00	-	39,269.00
6	Kota Kinabalu	607	Jalan Masuk Ke Pelabuhan Baru, KK	-	-	-	1,071.00	-	1,071.00
TOTAL :				79,115.00	-	79,115.00	349,546.00	29,000.00	378,546.00

LINTASAN RESOURCES SDN. BHD.

INCORPORATED IN WEST COAST SABAH FEDERAL ROAD MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : September 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Kota Kinabalu	01	Jalan Kota Kinabalu - Sindumin	4,792	2,451	7,243	17,905	8,513	26,418
2	Penampang	01	Jalan Kota Kinabalu - Sindumin	18,449	-	18,449	25,396	-	25,396
3	Papar	01	Jalan Kota Kinabalu - Sindumin	16,698	13,271	29,969	4,127	256	4,383
4	Penampang	500	Jalan Kota Kinabalu - Keningau - Tenom	14,028	-	14,028	42,375	-	42,375
5	Kota Kinabalu	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	-	304	304	4,242	3,908	8,150
6	Penampang	501	Jalan Kota Kinabalu - Penampang - Lok Kawi	17,867	252	18,119	24,314	5,432	29,746
7	Kota Kinabalu	608	Jalan Masuk Ke Lapangan Terbang Lama, KK	230	115	345	3,807	1,181	4,988
TOTAL :				72,064	16,393	88,457	122,166	19,290	141,456

LINTASAN RESOURCES SDN. BHD.

INDONESIA DIVISION OF WEST COAST SUB-FEDERAL ROADS MAINTENANCE

SUMMARY - DRAINAGE CLEARING

Month : SEPTEMBER 2006

ITEM	DISTRICT	ROUTE NO	ROAD NAME	Earth Drain			Lined Drain		
				Previous	Current	Cumm.	Previous	Current	Cumm.
				(m)	(m)	(m)	(m)	(m)	(m)
1	Tambunan	500	Jalan Kota Kinabalu - Keningau - Tenom	37,372	1,772	39,144	87,686	3,486	91,172
2	Keningau	500	Jalan Kota Kinabalu - Keningau - Tenom	33,450	5,000	38,450	18,729	3,215	21,944
3	Tenom	500	Jalan Kota Kinabalu - Keningau - Tenom	6,498	3,963	10,461	16,601	8,068	24,669
TOTAL :				77,320	10,735	88,055	123,016	14,769	137,785