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DISTRICT : SIPITANG

ROUTE NO : 01 JALAN KOTA KINABALU - SINDUMIN .

LOCATION : CH146.370 (KM148.130) - LHS

R02 SHOULDER REPAIR

BEFORE

IN PROGRESS

AFTER

14.08.08

14.08.08

14.08.08



DISTRICT : PENAMPANG

ROUTE NO : 500 JLN KK-KENINGAU-TENOM

LOCATION : CH25.656 (RHS)

R02 SHOULDER REPAIR

BEFORE

IN PROGRESS

AFTER
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                                    LINTASAN RESOURCES SDN BHD 

     PRIVATISATION OF LABUAN FEDERAL ROADS MAINTENANCE 

R02 ~ ROAD SHOULDER.

Road Name : Jalan Pancur Hitam

Route No : L706: L734

Location : KM 0.76 RHS

Date : 08-Aug-08

BEFORE 

Film Batch: L8-13-129

IN PROGRESS 

Film Batch: L8-13-133

AFTER

Film Batch: L9-13-012



SHOULDER REPAIR

GRAND SUMMARY

AUGUST 2008

DISTRICT RO AD NAME

EARTH SHO ULDER GRAVEL SHO ULDER

Pre vious Current Cumm. Previous C urre nt Cumm.

Kota Belud 01 Jalan Kota Kinabalu-Kudat 295.00 0.00 295.00 0.00 0.00 0.00 0.00 0.00 0.00

Kota Marudu 01 Jalan Kota Kinabalu-Kudat 67.00 200.00 267.00 0.00 0.00 0.00 0.00 0.00 0.00

Kudat 01 Jalan Kota Kinabalu-Kudat 160.00 0.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00

T uaran

01 Jalan Kota Kinabalu-Kudat 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

22 Jalan Kota Kinabalu-Sandakan 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

503 Jalan Berungis-Kota Belud 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Kota Kinabalu

01 Jalan Kota Kinabalu-Kudat 0.00 0.00 0.00 62.16 15.42 0.00 0.00 62.16 15.42

01 Jalan Kota Kinabalu-Sindumin 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

606 Jalan Susur Sepangar Bay 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

607 Jalan Masuk Ke Pelabuhan Baru 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

608 Jalan Masuk ke Lapangan T erbang Lama 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Penampang

01 Jalan Kota Kinabalu-Sindumin 18,883.60 0.00 18,883.60 890.08 106.75 0.00 0.00 890.08 106.75

500 Jalan Kota Kinabalu-Keningau-T enom 0.00 1,568.02 1,568.02 0.00 0.00 0.00 0.00 0.00 0.00

501 Jalan Kota Kinabalu-Penampang-Lokkawi 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Papar 01 Jalan Kota Kinabalu-Sindumin 60.00 0.00 60.00 38.11 6.86 0.00 0.00 38.11 6.86

Ranau 22 Jalan Kota Kinabalu-Sandakan 2,516.50 2,305.80 4,822.30 0.00 0.00 0.00 0.00 0.00 0.00

T ambunan 500 Jalan Kota Kinabalu-Keningau-T enom 2,053.80 803.00 2,856.80 123.00 20.12 0.00 0.00 123.00 20.12

Keningau 500 Jalan Kota Kinabalu-Keningau-T enom 65.60 0.00 65.60 27.50 3.46 0.00 0.00 27.50 3.46

T enom 500 Jalan Kota Kinabalu-Keningau-T enom 22.20 0.00 22.20 0.00 0.00 0.00 0.00 0.00 0.00

Beaufort

01 Jalan Kota Kinabalu-Sindumin 2,645.65 40.00 2,685.65 0.00 0.00 0.00 0.00 0.00 0.00

502 Jalan Beaufort-Menumbok 91.60 0.00 91.60 0.00 0.00 0.00 0.00 0.00 0.00

Sipitang 01 Jalan Kota Kinabalu-Sindumin 36.20 0.00 36.20 0.00 0.00 35.60 3.12 35.60 3.12

Kuala Penyu 502 Jalan Beaufort-Menumbok 35.40 0.00 35.40 0.00 0.00 0.00 0.00 0.00 0.00

 

TO TAL 26,932.55 4,916.82 31,849.37 1,140.85 152.61 35.60 3.12 1,176.45 155.73

MONTH:  

RO UTE 

NO

Are a (m 2) Area (m 2) Are a (m 2) Area (m 2) Vol  (m 3) Are a (m 2) Vol  (m 3) Area (m 2) Vol  (m 3)



PROGRESS REPORT

Form:  LRSB-OP-F020-R02S

Rev:  0

LINTASAN RESOURCES SDN. BHD.

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

Month : AUGUST 2008

ITEM DISTRICT ROAD NAME

EARTH SHOULDER GRAVEL SHOULDER

PREVIOUS CURRENT CUM. PREVIOUS CURRENT CUM.

MONTH MONTH MONTH MONTH MONTH MONTH

1 Beaufort 01 Jalan Kota Kinabalu - Sindumin 2,645.65 40.00 2,685.65  -  -  -  -  -  - 

2 Beaufort 502 Jalan Beaufort - Menumbok 91.60  - 91.60  -  - 

3 Sipitang 01 Jalan Kota Kinabalu - Sindumin 36.20  - 36.20  -  - 35.60 3.12 35.60 3.12 

4 Kuala Penyu 502 Jalan Beaufort - Menumbok 35.40  - 35.40  -  -  -  -  -  - 

   TOTAL  2,808.85 40.00 2,848.85  -  - 35.60 3.12 35.60 3.12 

ROUTE 

NO.

Area (m2) Area (m2) Area (m2) Area (m2) Volume (m3) Area (m2) Volume (m3) Area (m2) Volume (m3)



PROGRESS REPORT

Form:  LRSB-OP-F016-R02

Rev:  0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02  SHOULDER REPAIR RECORD

DISTRICT: BEAUFORT

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUG 2008

ITEM DATE
CHAINAGE

EARTH SHOULDER GRAVEL SHOULDER

REMARKSLength Width Depth Area Length Width Depth Area Volume

From To (m) (m) (m) (m) (m) (m)

BROUGHT FORWARD: - - - 2,645.65 - - - 0.00 0.00 -

1 08/Aug/2008 85.800 85.840 40.00 1.00 0.550 40.00 LHS

2 0.00 0.00

3 0.00 0.00

4 0.00 0.00

5 0.00 0.00

6 0.00 0.00

7 0.00 0.00

8 0.00 0.00

9 0.00 0.00

10 0.00 0.00

11 0.00 0.00

12 0.00 0.00

13 0.00 0.00

14 0.00 0.00

15 0.00 0.00

16 0.00 0.00

17 0.00 0.00

18 0.00 0.00

19 0.00 0.00

20 0.00 0.00

21 0.00 0.00

22 0.00 0.00

23 0.00 0.00

24 0.00 0.00

25 0.00 0.00

26 0.00 0.00

27 0.00 0.00

28 0.00 0.00

29

30

CARRIED FORWARD: 2,685.65 0.00 0.00

(m²) (m²) (m³)



PROGRESS REPORT

Form:  LRSB-OP-F016-R02

Rev:  0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02  SHOULDER REPAIR RECORD

DISTRICT: SIPITANG

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - SINDUMIN

MONTH: AUG 2008

ITEM DATE
CHAINAGE

EARTH SHOULDER GRAVEL SHOULDER

REMARKSLength Width Depth Area Length Width Depth Area Volume

From To (m) (m) (m) (m) (m) (m)

BROUGHT FORWARD: - - - 36.20 - - - 0.00 0.00 -

1 14/Aug/2008 146.400 146.403 3.00 0.90 0.075 2.70 0.20 RHS

2 14/Aug/2008 146.410 146.411 1.00 0.50 0.090 0.50 0.05 RHS

3 14/Aug/2008 146.412 146.414 2.00 0.80 0.075 1.60 0.12 RHS

4 14/Aug/2008 146.370 146.376 6.00 1.20 0.075 7.20 0.54 LHS

5 14/Aug/2008 146.407 146.412 5.00 1.70 0.100 8.50 0.85 LHS

6 15/Aug/2008 146.420 146.423 3.00 1.30 0.100 3.90 0.39 LHS

7 15/Aug/2008 146.425 146.427 2.00 0.90 0.085 1.80 0.15 LHS

8 15/Aug/2008 146.430 146.433 3.00 2.10 0.085 6.30 0.54 LHS

9 15/Aug/2008 146.433 146.435 2.00 0.80 0.090 1.60 0.14 LHS

10 15/Aug/2008 146.435 146.436 1.00 0.90 0.090 0.90 0.08 LHS

11 15/Aug/2008 146.437 146.438 1.00 0.60 0.100 0.60 0.06 LHS

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

CARRIED FORWARD: 36.20 35.60 3.12

(m²) (m²) (m³)



PROGRESS  REPORT

Form:  LRSB-OP-F020-R02S

Rev:  0

LINTASAN RESOURCES SDN. BHD.

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY - SHOULDER REPAIR RECORD

Month : AUGUST 2008

ITEM DISTRICT ROAD NAME

EARTH SHOULDER GRAVEL SHOULDER

PREVIOUS CURRENT CUM. PREVIOUS CURRENT CUM.

MONTH MONTH MONTH MONTH MONTH MONTH

1 TAMBUNAN 500 Jalan Kota Kinabalu - Keningau - Tenom 2,053.80 803.00 2,856.80 123.30 20.12  -  - 123.30 20.12 

2 KENINGAU 500 Jalan Kota Kinabalu - Keningau - Tenom 65.60  - 65.60 27.50 3.46  -  - 27.50 3.46 

3 TENOM 500 Jalan Kota Kinabalu - Keningau - Tenom 22.20  - 22.20  -  -  -  -  -  - 

   TOTAL  2,141.60 803.00 2,944.60 150.80 23.58  -  - 150.80 23.58 

ROUTE 

NO.

Area (m2) Area (m2) Area (m2) Area (m2) Volume (m3) Area (m2) Volume (m3) Area (m2) Volume (m3)



PROGRESS REPORT

Form:  LRSB-OP-F016-R02

Rev:  0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02  SHOULDER REPAIR RECORD

DISTRICT: TAMBUNAN

ROUTE NO. 500

ROAD NAME: JLN K. KINABALU - KENINGAU - TENOM

MONTH: August 2008

ITEM DATE
CHAINAGE

EARTH SHOULDER GRAVEL SHOULDER

REMARKSLength Width Depth Area Length Width Depth Area Volume

From To (m) (m) (m) (m2) (m) (m) (m2) (m3)

BROUGHT FORWARD: 2,053.80 123.30 20.12

1 20 Aug 08 45.350 45.365 15.00 0.60 0.200 9.00 LHS/NCR

2 20 Aug 08 57.634 57.700 66.00 3.70 0.100 244.20 RHS

3 21 Aug 08 73.550 73.571 21.00 0.90 0.100 18.90 LHS/NCR

4 24 Aug 08 54.900 54.933 33.00 1.70 0.100 56.10 LHS

5 24 Aug 08 54.900 54.929 29.00 1.40 0.050 40.60 RHS

6 24 Aug 08 54.550 54.630 80.00 1.70 0.050 136.00 RHS

7 25 Aug 08 53.772 53.791 19.00 1.20 0.100 22.80 RHS

8 25 Aug 08 53.950 53.972 22.00 1.30 0.100 28.60 RHS

9 25 Aug 08 54.000 54.007 7.00 1.00 0.100 7.00 RHS

10 26 Aug 08 52.200 52.226 26.00 1.20 0.100 31.20 LHS

11 26 Aug 08 52.080 52.098 18.00 3.00 0.100 54.00 RHS

12 26 Aug 08 52.050 52.104 54.00 1.90 0.100 102.60 LHS

13 27 Aug 08 50.970 50.998 28.00 1.00 0.100 28.00 RHS

14 27 Aug 08 50.900 50.924 24.00 1.00 0.100 24.00 RHS

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

TOTAL 2,856.80 123.30 20.12

(m)



SUMMARY- SHOULDER REPAIR RECORD

Month:  August 2008

ITEM DISTRICT ROAD NAME

EARTH SHOULDER GRAVEL SHOULDER

PREVIOUS CURRENT CUM. PREVIOUS CURRENT CUM.

MONTH MONTH MONTH MONTH MONTH MONTH

1 Kota Kinabalu 01 Jalan Kota Kinabalu - Sindumin  -  -  -  -  -  -  -  -  - 

2 Penampang 01 Jalan Kota Kinabalu - Sindumin 18,883.60  - 18,883.60 890.08 106.75  -  - 890.08 106.75 

3 Papar 01 Jalan Kota Kinabalu - Sindumin 60.00  - 60.00 38.11 6.86  -  - 38.11 6.86 

4 Penampang 500 Jalan Kota Kinabalu - Keningau - Tenom  - 1,568.02 1,568.02  -  -  -  -  -  - 

5 Penampang 501 Jalan Kota Kinabalu - Penampang - Lok Kawi  -  -  -  -  -  -  -  -  - 

6 Kota Kinabalu 608 Jalan Masuk Ke Lapangan Terbang Lama, KK  -  -  -  -  -  -  -  -  - 

   TOTAL  18,943.60 1,568.02 20,511.62 928.19 113.61  -  - 928.19 113.61 

ROUTE 

NO.

Area (m2) Area (m2) Area (m2) Area (m2) Volume (m3) Area (m2) Volume (m3) Area (m2) Volume (m3)



LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02  SHOULDER REPAIR RECORD

DISTRICT: PENAMPANG

ROUTE NO.: 500

ROAD NAME: JALAN KK-KENINGAU-TENOM

MONTH: AUGUST 2008

ITEM DATE

CHAINAGE EARTH SHOULDER GRAVEL SHOULDER

REMARKS

From To
Length Width Depth Area Length Width Depth Area Volume

(m) (m) (m) (m2) (m) (m) (m) (m2) (m3)

BROUGHT FORWARD: 0.00 0.00 0.00

1 12 Aug 08 25.656 25.678 22.30 1.80 40.14 0.00 0.00 RHS

2 15 Aug 08 19.593 19.676 83.30 2.50 208.25 0.00 0.00 RHS

3 18 Aug 08 18.980 19.000 20.00 3.00 60.00 0.00 0.00 LHS

4 20 Aug 08 0.530 0.580 50.00 3.00 150.00 0.00 0.00 LHS

5 21 Aug 08 0.380 0.400 50.00 3.00 150.00 0.00 0.00 RHS

6 23 Aug 08 9.950 10.100 150.00 3.00 450.00 0.00 0.00 RHS

7 26 Aug 08 28.200 28.324 124.30 4.10 509.63 0.00 0.00 RHS

TOTAL: 1,568.02 0.00 0.00



PROGRESS REPORT

Form:  LRSB-OP-F020-R02S

Rev:  0

LINTASAN RESOURCES SDN. BHD.

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH : AUGUST 2008

ITEM DISTRICT ROAD NAME

EARTH SHOULDER GRAVEL SHOULDER

PREVIOUS CURRENT CUM. PREVIOUS CURRENT CUM.

MONTH MONTH MONTH MONTH MONTH MONTH

1 Kota Belud 01 Jalan Kota Kinabalu - Kudat 295.00  - 295.00  -  -  -  -  -  - 

2 Kota Marudu 01 Jalan Kota Kinabalu - Kudat 67.00 200.00 267.00  -  -  -  -  -  - 

3 Kudat 01 Jalan Kota Kinabalu - Kudat 160.00  - 160.00  -  -  -  -  -  - 

   TOTAL  522.00 200.00 722.00  -  -  -  -  -  - 

ROUTE 

NO.

Area (m2) Area (m2) Area (m2) Area (m2) Volume (m3) Area (m2) Volume (m3) Area (m2) Volume (m3)



PROGRESS REPORT

Form:  LRSB-OP-F016-R02

Rev:  0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02  SHOULDER REPAIR RECORD

DISTRICT: KOTA M ARUDU

ROUTE NO. 01

ROAD NAME: JALAN KOTA KINABALU - KUDAT

MONTH: AUGUST 2008

ITEM DATE
CHAINAGE

EARTH SHOULDER GRAVEL SHOULDER

REMARKSLength Width Depth Area Length Width Depth Area Volume

From To (m) (m) (m) (m2) (m) (m) (m) (m2) (m3)

BROUGHT FORWARD: - - - 67.00 - - -

1 05 Aug 08 111.250 111.300 50.00 4.00 0.100 200.00

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

BALANCE END OF AUG : 267.00 0.00 0.00



PROGRESS REPORT

Form:  LRSB-OP-F020-R02S

Rev:  0

LINTASAN RESOURCES SDN. BHD.

PRIVATISATION OF WEST COAST SABAH FEDERAL ROADS MAINTENANCE

SUMMARY- SHOULDER REPAIR RECORD

MONTH :  AUGUST 2008

ITEM DISTRICT ROAD NAME

EARTH SHOULDER GRAVEL SHOULDER

PREVIOUS CURRENT CUM. PREVIOUS CURRENT CUM.

MONTH MONTH MONTH MONTH MONTH MONTH

1 Ranau 22 Jalan Kota Kinabalu - Sandakan 2,516.50 2,305.80 4,822.30  -  -  -  -  -  - 

   TOTAL  2,516.50 2,305.80 4,822.30  -  -  -  -  -  - 

ROUTE 

NO.

Area (m2) Area (m2) Area (m2) Area (m2) Volume (m3) Area (m2) Volume (m3) Area (m2) Volume (m3)



PROGRESS REPORT

Form:  LRSB-OP-F016-R02

Rev:  0

LINTASAN RESOURCES SDN. BHD.
MAINTENANCE OF FEDERAL ROADS - WEST COAST, SABAH

R02  SHOULDER REPAIR RECORD

DISTRICT:

ROUTE NO. 22

ROAD NAME:

MONTH: August 2008

ITEM DATE
CHAINAGE

EARTH SHOULDER GRAVEL SHOULDER

REMARKSLength Width Depth Area Length Width Depth Area Volume

From To (m) (m) (m) (m) (m) (m)

BROUGHT FORWARD FROM JULY 2008: 2,516.50 0.00 0.00

1 01/08/2008 103.300 103.320 20.00 1.80 36.00 LHS

2 01/08/2008 102.300 102.335 35.00 2.00 70.00 LHS

3 02/08/2008 70.600 70.615 15.00 1.60 24.00 LHS

4 02/08/2008 70.610 70.615 5.00 2.00 10.00 LHS

5 02/08/2008 70.800 71.075 275.00 2.00 550.00 LHS

6 03/08/2008 72.000 72.092 92.00 1.90 174.80 RHS

7 03/08/2008 72.900 72.915 15.00 1.00 15.00 RHS

8 03/08/2008 73.000 73.055 55.00 1.30 71.50 LHS

9 03/08/2008 78.900 78.989 89.00 2.30 204.70 RHS

10 03/08/2008 71.000 71.043 43.00 2.60 111.80 RHS

11 06/08/2008 73.300 73.400 100.00 2.30 230.00 LHS

12 06/08/2008 73.400 73.445 45.00 2.90 130.50 LHS

13 06/08/2008 73.600 73.628 28.00 2.40 67.20 LHS

14 06/08/2008 73.700 73.739 39.00 0.40 15.60 LHS

15 07/08/2008 63.630 63.647 17.00 3.20 54.40 LHS

16 07/08/2008 63.750 63.822 72.00 1.60 115.20 LHS

17 07/08/2008 63.750 63.767 17.00 3.10 52.70 RHS

18 08/08/2008 73.700 73.739 39.00 1.50 58.50 RHS

19 08/08/2008 73.800 73.824 24.00 2.00 48.00 LHS

20 08/08/2008 73.810 73.853 43.00 1.70 73.10 RHS

21 08/08/2008 73.900 73.979 79.00 1.10 86.90 RHS

22 09/08/2008 69.000 69.040 40.00 2.00 80.00 LHS

23 13/08/2008 95.400 95.403 3.00 3.00 9.00 LHS

24 13/08/2008 95.600 95.603 3.00 2.70 8.10 RHS

25 13/08/2008 95.200 95.204 4.00 2.20 8.80 RHS

26 -36.600 -36.600 0.00 LHS

27 -36.600 -36.600 0.00 LHS

28 -36.600 -36.600 0.00 LHS

29 -36.600 -36.600 0.00 LHS

30 -36.600 -36.600 0.00 LHS

CARRIED FORWARD: 4,822.30 0.00 0.00

Ranau

Jalan Kota Kinabalu - Sandakan

(m2) (m2) (m3)



PROGRESS REPORT

Form:  LRSB-OP-F050-R02S

Rev:  0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

SUMMARY- SHOULDER REPAIR RECORD

ITEM DISTRICT ROAD NAME

EARTH SHOULDER GRAVEL SHOULDER

PREVIOUS CURRENT CUM. PREVIOUS CURRENT CUM.

MONTH MONTH MONTH MONTH MONTH MONTH

1 W.P LABUAN L 700 JALAN PATAU-PATAU 10,894.00 212.80 11,106.80  -  -  -  -  -  - 

2 W.P LABUAN L 700 JALAN POHON BATU  -  -  -  -  -  -  -  -  - 

3 W.P LABUAN L 700 JALAN TUN MUSTAPHA  -  -  -  -  -  -  -  -  - 

4 W.P LABUAN L 703 JALAN OKK DAUD 1,350.00  - 1,350.00 

5 W.P LABUAN L 704 JALAN MOHD SALLEH 50.40 207.50 257.90  -  -  -  -  -  - 

6 W.P LABUAN L 706 JALAN RANCHA-RANCHA 850.00  - 850.00  -  -  -  -  -  - 

7 W.P LABUAN L 710 JALAN BUKIT KUDA 47.10 314.25 361.35 165.50 49.65  -  - 165.50 49.65 

8 W.P LABUAN L 719 JALAN PENGHULU TUAH  -  -  -  -  -  -  -  -  - 

9 W.P LABUAN L 722 JALAN RANCHA-RANCHA LAMA  -  -  -  -  -  -  -  -  - 

10 W.P LABUAN L 731 JALAN ARSAT 800.00  - 800.00  -  -  -  -  -  - 

11 W.P LABUAN L 734 JALAN PANCUR HITAM 850.00 48.06 898.06  -  -  -  -  -  - 

   TOTAL  14,841.50 782.61 15,624.11 165.50 49.65  -  - 165.50 49.65 

Month :  AUGUST 2008                      

ROUTE 

NO.

Area (m2) Area (m2) Area (m2) Area (m2) Volume (m3) Area (m2) Volume (m3) Area (m2) Volume (m3)



PROGRESS REPORT

Form:  LRSB-OP-F046-R02

Rev:  0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

R02  SHOULDER REPAIR RECORD

DISTRICT: W.P LABUAN

ROUTE NO. L 734

ROAD NAME: JALAN PANCUR HITAM

MONTH: AUGUST 2008

ITEM DATE
CHAINAGE (KM)

EARTH SHOULDER GRAVEL SHOULDER

REMARKSLength Width Depth Area Length Width Depth Area Volume

From To (m) (m) (m) (m2) (m) (m) (m) (m2) (m3)

BROUGHT FORWARD JUL '08: - - - 850.00 - - - 0.00 0.00

1 08-Aug-08 0.76 0.77 5.10 3.60 0.15 18.36 RHS

2 " 0.78 0.80 19.80 1.50 0.15 29.70 RHS

TOTAL : 898.06 0.00 0.00



PROGRESS REPORT

Form:  LRSB-OP-F046-R02

Rev:  0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

R02  SHOULDER REPAIR RECORD

DISTRICT: W.P LABUAN

ROUTE NO. L 700

ROAD NAME: JALAN PATAU-PATAU

MONTH: AUGUST 2008

ITEM DATE
CHAINAGE (KM)

EARTH SHOULDER GRAVEL SHOULDER

REMARKSLength Width Depth Area Length Width Depth Area Volume

From To (m) (m) (m) (m2) (m) (m) (m) (m2) (m3)

BROUGHT FORWARD JUL '08: - - - 10,894.00 - - - 0.00 0.00

1 11-Aug-08 1.93 1.95 22.00 3.40 0.15 74.80 RHS

2 " 2.73 2.77 33.00 2.00 0.15 66.00 RHS

3 " 3.70 3.72 18.00 4.00 0.15 72.00 RHS

TOTAL : 11,106.80 0.00 0.00



PROGRESS REPORT

Form:  LRSB-OP-F046-R02

Rev:  0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

R02  SHOULDER REPAIR RECORD

DISTRICT: W.P LABUAN

ROUTE NO. L 704

ROAD NAME: JALAN MOHAMMAD SALLEH

MONTH: AUGUST 2008

ITEM DATE
CHAINAGE (KM)

EARTH SHOULDER GRAVEL SHOULDER

REMARKSLength Width Depth Area Length Width Depth Area Volume

From To (m) (m) (m) (m2) (m) (m) (m) (m2) (m3)

BROUGHT FORWARD JUL '08: - - - 50.40 - - - 0.00 0.00

1 19-Aug-08 2.00 2.03 25.00 2.50 0.15 62.50 RHS

2 " 2.47 2.50 31.00 3.00 0.15 93.00

3 " 4.80 4.82 20.00 2.60 0.15 52.00

TOTAL : 257.90 0.00 0.00



PROGRESS REPORT

Form:  LRSB-OP-F046-R02

Rev:  0

LINTASAN RESOURCES SDN. BHD.

MAINTENANCE OF FEDERAL ROADS - LABUAN, FT

R02  SHOULDER REPAIR RECORD

DISTRICT: W.P LABUAN

ROUTE NO. L 710

ROAD NAME: JALAN BUKIT KUDA

MONTH: AUGUST 2008

ITEM DATE
CHAINAGE (KM)

EARTH SHOULDER GRAVEL SHOULDER

REMARKSLength Width Depth Area Length Width Depth Area Volume

From To (m) (m) (m) (m2) (m) (m) (m) (m2) (m3)

BROUGHT FORWARD JUL '08: - - - 47.10 - - - 165.50 0.00

1 30-Aug-08 0.10 0.15 52.50 2.50 0.15 131.25

2 " 0.11 0.14 30.00 2.60 0.15 78.00

3 " 0.42 0.47 52.50 2.00 0.15 105.00

TOTAL : 361.35 165.50 0.00


